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Quarterly Report - Implementation Plan for New York City Health and Hospitals Corporation 

Year and Quarter: DY2,  Q3 Quarterly Report Status:  Adjudicated

Status By Section

Section Description Status

Section 01 Budget  Completed

Section 02 Governance  Completed

Section 03 Financial Stability  Completed

Section 04 Cultural Competency & Health Literacy  Completed

Section 05 IT Systems and Processes  Completed

Section 06 Performance Reporting  Completed

Section 07 Practitioner Engagement  Completed

Section 08 Population Health Management  Completed

Section 09 Clinical Integration  Completed

Section 10 General Project Reporting  Completed

Section 11 Workforce  Completed

Status By Project

Project ID Project Title Status

2.a.i Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management  Completed

2.a.iii
Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary 
care and support services

 Completed

2.b.iii ED care triage for at-risk populations  Completed

2.b.iv Care transitions intervention model to reduce 30 day readmissions for chronic health conditions  Completed

2.d.i Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care  Completed

3.a.i Integration of primary care and behavioral health services  Completed

3.b.i Evidence-based strategies for disease management in high risk/affected populations (adult only)  Completed

3.d.ii Expansion of asthma home-based self-management program  Completed

3.g.i Integration of palliative care into the PCMH Model  Completed

4.a.iii Strengthen Mental Health and Substance Abuse Infrastructure across Systems  Completed

4.c.ii Increase early access to, and retention in, HIV care  Completed
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Section 01 – Budget

 IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 185,225,124 197,389,104 319,202,954 282,652,998 185,225,124 1,169,695,304

Cost of Project Implementation & Administration 43,115,521 61,109,724 73,753,105 78,497,955 78,880,904 335,357,209

   Project Implementation 41,709,441 55,968,159 69,074,040 73,818,890 74,201,839 314,772,369

   Administration 1,406,080 5,141,565 4,679,065 4,679,065 4,679,065 20,584,840

Revenue Loss 0 13,449,415 40,348,245 40,348,245 40,348,245 134,494,150

Internal PPS Provider Bonus Payments 47,072,953 47,072,953 47,072,953 47,072,953 47,072,953 235,364,765

Cost of non-covered  
services

1,774,992 27,994,914 63,214,463 125,718,491 128,806,788 347,509,648

Other 18,522,512 19,738,910 31,920,295 28,265,300 18,522,512 116,969,529

   Contingency Fund 18,522,512 19,738,910 31,920,295 28,265,300 18,522,512 116,969,529

Total Expenditures 110,485,978 169,365,916 256,309,061 319,902,944 313,631,402 1,169,695,301

Undistributed Revenue 74,739,146 28,023,188 62,893,893 0 0 3

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
When compared with the approach articulated in the OneCity Health DSRIP application, budget estimates set out here reflect relative higher 
percentages for Project Implementation Costs and Costs for Services Not Covered, and lower relative percentages for the Revenue Loss and 
Bonus Pool categories. This variance stems from a variety of factors:

1. These estimates reflect costs net of Inter-governmental Transfers (IGT).

2. The budget estimates set out here are based on the most recent projections of resources required to fulfill the state mandated project 
requirements and performance targets and successfully achieve the objectives outlined in OneCity Health's DSRIP application.  These estimates 
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were built upon individual workflows within the DSRIP projects, focusing on Project Implementation Costs and Costs for Uncovered Services.  The 
estimates are preliminary and will continue to evolve as the PPS works with its partners to better understand program and implementation 
requirements. 

3. These estimates take into account OneCity Health's maximum total valuation figures communicated by the DOH on May 7th, which reflected a 
lower amount than anticipated given the proportion of New York State Medicaid patients served by OneCity Health.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

 Please include updates on waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY2

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

197,389,104 1,169,695,304 176,187,562 1,137,870,206

Budget Items
DY2 Q3 Quarterly
Amount - Update

Cumulative 
Spending to 

Date (DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining
of Cumulative 

Balance

Cost of Project Implementation & Administration 5,496,583 21,554,720 50,178,560 82.11% 313,802,489 93.57%

Project Implementation 2,194,373

Administration 3,302,210

Revenue Loss 0 0 13,449,415 100.00% 134,494,150 100.00%

Internal PPS Provider Bonus Payments 9,416,363 10,270,378 36,802,575 78.18% 225,094,387 95.64%

Cost of non-covered  
services

0 0 27,994,914 100.00% 347,509,648 100.00%

Other 0 0 19,738,910 100.00% 116,969,529 100.00%

Contingency Fund 0

Total Expenditures 14,912,946 31,825,098

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.
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Expenditures reported this quarter reflect DSRIP Year 2 partner payments, 98% of which was distributed for achieving metrics in the 
Comprehensive Schedule B. Of total funds paid to partners, 64% was to non-hospital provider types.

The total amount allocated for partner payments as approved via the OneCity Health PPS governance in DY2 is $55 million. Due to a natural ramp 
up period in project implementation and related lag in invoicing and payments, the larger portion of funds is being distributed in the second half of 
DY2. There was a 1300% increase in funds flows to partners in DY2 Q3 relative to DY2 Q2.

Administration expenses include strategic planning for Phase 2 contracts as well as the support of Phase 1 contracts to partners. As reported 
previously, OneCity Health issued contracts (Schedules B) in DY2 Q2 covering the period through March 2017 to approximately 185 PPS partners; 
provided technical assistance to partners delivering on contractual obligations; developed a contract management infrastructure (web-based 
partner portal) to facilitate validation of contract deliverables, invoicing and payment processing; and established a dedicated support desk to foster
more efficient and effective partner communication. During DY2 Q3 OneCity Health is continuing to refine and maintain the contract management 
infrastructure and taking steps to prepare for the next phase of contracting starting April 1, 2017.

Project Implementation expenses include supporting initiatives under project 2.a.i such as technical support to community primary care practices for
PCMH Level 3 certification; Domain 4 Mental Health and Substance Abuse (4.a.iii) project expenses, for which a lead implementer was funded via 
a PPS collaborative; Domain 1 Workforce Strategy expenses to conduct a baseline assessment and develop a future state for the PPS's workforce;
Domain 3 Asthma (3.d.ii) project expenses in support of key project activities; and the implementation of GSI, a care coordination platform for 
partners.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 185,225,124 197,389,104 319,202,954 282,652,998 185,225,124 1,169,695,304

  Practitioner - Primary Care Provider (PCP) 2,793,672 3,956,250 5,593,429 7,533,332 7,632,017 27,508,700

  Practitioner - Non-Primary Care Provider (PCP) 2,722,351 3,615,736 4,913,670 6,225,573 6,291,970 23,769,300

  Hospital 43,432,337 65,905,162 100,089,247 110,428,031 111,085,607 430,940,384

  Clinic 10,239,448 16,379,860 23,776,469 34,094,212 34,633,948 119,123,937

  Case Management / Health Home 8,479,864 23,830,873 43,886,791 78,852,633 80,583,457 235,633,618

  Mental Health 10,540,612 13,814,253 18,142,181 22,105,922 22,287,652 86,890,620

  Substance Abuse 1,412,189 1,815,671 2,622,636 2,622,636 2,622,636 11,095,768

  Nursing Home 3,672,802 5,205,388 7,365,003 7,924,029 7,942,239 32,109,461

  Pharmacy 1,412,189 1,412,189 1,412,189 1,412,189 1,412,189 7,060,945

  Hospice 1,148,913 1,675,936 2,458,315 2,626,023 2,631,486 10,540,673

  Community Based Organizations 4,703,010 6,874,122 9,449,772 13,134,000 13,306,625 47,467,529

  All Other 18,522,512 19,738,910 31,920,295 28,265,300 18,522,512 116,969,529

  Uncategorized 0

  PPS PMO 1,406,080 5,141,565 4,679,065 4,679,065 4,679,065 20,584,840

Total Funds Distributed 110,485,979 169,365,915 256,309,062 319,902,945 313,631,403 1,169,695,304

Undistributed Revenue 74,739,145 28,023,189 62,893,892 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
The forecast funds flow set out here is consistent with the approach to the distribution of DSRIP funds articulated in the OneCity Health DSRIP 
application. However it should be noted that the "Hospitals" and "Clinics" categories include primary care physicians, non-PCP practitioners, 
behavioral health providers, etc., who are employed by HHC or SUNY. In addition, the "Health Home/Care Management" category is assumed to 
incorporate several provider classes engaged in the provision of care management services.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. 
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY2

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

197,389,104.00 1,169,695,304.00 176,187,563.49 1,137,870,207.49

Funds Flow Items

DY2 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net 

Funds - DY2 
Q3

Quarterly 
Amount - 

Update

Safety Net 
Funds 

Flowed YTD

Safety Net 
Funds 

Percentage 
YTD

Total Amount
Disbursed to 

Date (DY1-
DY5)

Percent Spent By Project

DY 
Adjusted 
Difference

Cumulative 
Difference

Projects Selected By PPS

2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Practitioner - Primary Care Provider 
(PCP)

1,739.30 100.00% 7,064.35 88.55% 7,977.85 96.62 0 0 0 3.38 0 0 0 0 0 0 3,948,272.15 27,500,722.15

Practitioner - Non-Primary Care 
Provider (PCP)

2,071.83 0.00% 270.45 7.88% 3,433.60 95.01 0 0 0 0 2.49 0 0 0 0 2.49 3,612,302.40 23,765,866.40

Hospital 3,381,185.69 100.00% 3,496,095.37 100.00% 3,496,095.37 15.52 0 .78 1.57 .18 5.88 5.88 7.45 61.96 0 .78 62,409,066.63 427,444,288.63

Clinic 1,138,060.20 99.65% 1,215,987.54 99.47% 1,222,421.77 20.86 0 1.3 1.27 2.83 5.01 4.86 8.66 53.55 0 1.66 15,157,438.23 117,901,515.23

Case Management / Health Home 1,512,769.32 20.60% 342,471.12 21.54% 1,589,693.47 18.17 0 .03 .15 .78 6.16 5.96 5.94 62.75 0 .06 22,241,179.53 234,043,924.53

Mental Health 803,252.81 76.34% 677,053.22 77.85% 869,729.20 21.05 0 1.44 1.32 .69 5.75 4.76 8.17 55.3 0 1.53 12,944,523.80 86,020,890.80

Substance Abuse 70,517.52 99.82% 73,539.88 99.64% 73,807.37 16.57 0 .09 0 1.12 6.38 6.11 6.32 63.25 0 .15 1,741,863.63 11,021,960.63

Nursing Home 203,983.41 80.75% 174,260.22 81.61% 213,518.15 17.29 0 .23 .05 0 6 6.23 6 64.19 0 0 4,991,869.85 31,895,942.85

Pharmacy 53,126.22 100.00% 62,900.67 97.38% 64,592.21 15.49 0 .79 1.57 .18 5.88 5.88 7.45 61.98 0 .79 1,347,596.79 6,996,352.79

Hospice 73,010.07 88.47% 64,960.43 86.40% 75,185.96 20.89 0 .03 .06 0 5.48 5.48 5.48 62.57 0 0 1,600,750.04 10,465,487.04

Community Based Organizations 122,503.54 3.20% 5,134 2.04% 281,906.06 56.84 0 .99 .08 33.42 .99 0 0 7.64 0 .04 6,622,215.94 47,185,622.94

All Other 1,216,536.03 89.94% 1,293,000.17 89.72% 1,441,182.62 24.53 0 1.42 1.25 3.28 5.29 4.62 7.96 50.1 0 1.54 18,297,727.38 115,528,346.38

Uncategorized 748,518.16 0.44% 12,575.90 1.58% 799,317.88 18.6 0 0 .03 .16 5.97 5.96 5.96 63.29 0 .02 0 0

Additional Providers 89,089 0.00% 0 1.22% 131,516

PPS PMO 5,591,583 100.00% 10,966,163 100.00% 21,554,719 0 0

Total
15,007,946.1

0
83.21% 18,391,476.32 86.75% 31,825,096.51
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Practitioner - Primary Care Provider (PCP) 1,739.30

Nazmul H Khan Md Practitioner - Primary Care Provider (PCP) 1,004.84

Francisco Richard L Md Practitioner - Primary Care Provider (PCP) 27.60

Sardar Henry Md Practitioner - Primary Care Provider (PCP) 217.34

Hossain Afzal Md Practitioner - Primary Care Provider (PCP) 403.08

William F Ryan Comm Hlth Ctr Practitioner - Primary Care Provider (PCP) 58.84

Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) 27.60

Practitioner - Non-Primary Care Provider (PCP) 2,071.83

Floating Hospital Practitioner - Non-Primary Care Provider (PCP) 1,714.35

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP) 357.48

Hospital 3,381,185.69

North Central Bronx Hospital 212,376.66

Metropolitan Hospital Center Hospital 212,376.66

Queens Hospital Hospital 212,376.66

Lincoln Medical/Mental Hlth Hospital 212,376.66

Calvary Hospital Inc Hospital 2,811.45

Goldwater Memorial Hosp Hospital 212,376.66

Coler Bird S Memorial Hosp Hospital 212,376.66

Harlem Hospital Center Hospital 212,376.66

Kings County Hospital Center Hospital 212,376.66

Coney Island Hospital Hospital 212,376.66

Elmhurst Hospital Center Hospital 212,376.66

Jacobi Medical Center Hospital 212,376.66

Woodhull Med & Mntl Hlth Ctr Hospital 212,376.66

Bellevue Hospital Center Hospital 212,376.66

University Hosp Of Brooklyn Hospital 617,477.66

Clinic 1,138,060.20

Urban Health Plan Inc Clinic 22,170.96

East Ny D & T Ctr Clinic 42,840.57

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Calvary Hospital Inc Clinic 741.62

Coney Island Hospital Clinic 42,840.57

Medical Hlth Research Asc Nyc Clinic 1,615.94

Childrens Aid Soc-Lord Mem Cl Clinic 363.57

Floating Hospital Clinic 8,578.96

Margaret Sanger Ctr Clinic 4,197

Odyssey House Of New York Clinic 2,592.06

Segundo Ruiz Belvis D & T Ctr Clinic 42,840.57

Joseph P Addabbo Family Hlth Clinic 9,640.09

Little Sisters Of Assum Clinic 633.04

Henry St Settlement Hlth Corp Clinic 1,788.90

William F Ryan Comm Hlth Ctr Clinic 254.85

Woodhull Med & Mntl Hlth Ctr Clinic 42,840.57

Community Healthcare Network Clinic 141,518.82

Terence Cardinal Cooke Hcc Clinic 1,139.93

North Central Bronx Clinic 42,840.57

Jacobi Medical Center Clinic 42,840.57

University Hosp Of Brooklyn Clinic 162,882.81

Queens Hospital Clinic 42,840.57

Lincoln Medical/Mental Hlth Clinic 42,840.57

Kings County Hospital Center Clinic 42,840.57

University Optometric Ctr Clinic 603.32

Asian & Pacific I C Hiv/Aids Clinic 474.43

Morrisania D & T Ctr Clinic 42,840.57

Harlem Hospital Center Clinic 42,840.57

Elmhurst Hospital Center Clinic 42,840.57

Medcare, Llc Clinic 5,095.42

Center For Comp Hlth Practice Clinic 8,374.58

Metropolitan Hospital Center Clinic 42,840.57
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

University Settlement Clinic 400.62

Metro Community Health Centers Inc Clinic 3,486.24

Renaissance Hlth Care Network Clinic 42,840.57

Queens Vlg Com For Mh/J Cap Clinic 23,526.41

Cumberland D & T Ctr Clinic 42,840.57

Bellevue Hospital Center Clinic 42,840.57

East Harlem Council Hum Serv Clinic 9,690.94

Gouverneur Diagnostic&Trt Ctr Clinic 42,840.57

Case Management / Health Home 1,512,769.32

Vnsny Community Health Services Case Management / Health Home 5,990.52

Asian & Pacific I C Hiv/Aids Case Management / Health Home 938.50

Transitional Ser For Ny Mh Case Management / Health Home 3,767

Assoc/Rehab Case Mgnt Hou Mh Case Management / Health Home 3,258.22

Coney Island Hospital Scm Case Management / Health Home 130,970.95

Lincoln Med Mental Hlth Ctr Ai Case Management / Health Home 130,970.95

Hhc Woodhull Med Ctr Cobra Ai Case Management / Health Home 130,970.95

Hhc Bellevue Hsp Ctr Cobra Ai Case Management / Health Home 130,970.95

Hhc/Believue Hsp Ctr Scm Case Management / Health Home 130,970.95

Aids Svc Ctr Manhatten Ai Case Management / Health Home 2,621.49

Puerto Rican Family Inst Mh Case Management / Health Home 3,325

Little Sisters Of Assum Case Management / Health Home 1,252.27

Diaspora Community Services Ai Case Management / Health Home 11,761

Hhc Metropolitan Hsp Cobra Ai Case Management / Health Home 130,970.95

Help/Psi Aids Adhcp Case Management / Health Home 2,805.68

Astor Home For Children Fbt Case Management / Health Home 3,089.87

Harlem Hospital Center Case Management / Health Home 130,970.95

Elmhurst Hospital Ctr Mh Case Management / Health Home 130,970.95

Psch Inc Mh Case Management / Health Home 2,425.56

Hhc Elmhurst Hsp Ctr Cobra Ai Case Management / Health Home 130,970.95

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Upper Manhattan Mh Ctr Scm Case Management / Health Home 2,614.29

Hhc Kings Co Hsp Ctr Cobra Ai Case Management / Health Home 130,970.95

Jacobi Medical Center Case Management / Health Home 130,970.95

University Settlement Case Management / Health Home 792.50

Coordinated Behavioral Care Inc Case Management / Health Home 2,608

Mental Hlth Prov/W Queens Mh Case Management / Health Home 1,340.09

Village Center For Care Ai Case Management / Health Home 2,334.27

Bronx Aids Service Ai Case Management / Health Home 5,710

Medical Hlth Research Asc Nyc Case Management / Health Home 3,196.61

National Association On Drug Abuse Case Management / Health Home 5,370

Citizens Advice Bureau Ai Case Management / Health Home 6,888

Mental Health 803,252.81

Queens Hosp Act Program Risp Cnsta Mental Health 23,103.85

East New York Dtc Act Progra Mental Health 23,103.85

St Christopher-Ottilie Mh Mental Health 6,482

Astor Home For Children Fbt Mental Health 1,139.69

Woodhull Med & Mntl Hlth Ctr Mental Health 23,103.85

Queens Hospital Mental Health 23,103.85

Lincoln Medical/Mental Hlth Mental Health 23,103.85

Harlem Hospital Center Mental Health 23,103.85

Child Center Of Ny, The Mental Health 995.71

Nyc Chapter Nysarc Inc Mental Health 8,587.29

Vnsny Community Health Services Mental Health 2,209.58

Union Settlement Asso Inc Mental Health 1,235.10

North Central Bronx Mental Health 23,103.85

Kings County Hospital Center Mental Health 23,103.85

Fedcap Rehabilitation Services Inc Mental Health 1,852.64

Child Center Of Ny Mental Health 995.71

Fortune Society Inc, The Mental Health 1,457.90
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Coney Island Hospital Mental Health 23,103.85

Bellevue Hospital Center Mental Health 23,103.85

Gouverneur Diagnostic&Trt Ctr Mental Health 23,103.85

Upper Manhattan Mh Ctr Scm Mental Health 964.27

Professional Svc Ctr Handicap Mental Health 447.33

Professional Svc Ctr Handicap Mental Health 447.33

Joseph P Addabbo Family Hlth Mental Health 7,033.79

Morrisania D & T Ctr Mental Health 23,103.85

Elmhurst Hospital Center Mental Health 23,103.85

Childrens Aid Soc-Lord Mem Cl Mental Health 265.27

Riverdale Mental Hlth Cl Mental Health 2,212.11

University Hosp Of Brooklyn Mental Health 118,845.65

Metropolitan Hosp Act Risp Cnsta Mental Health 23,103.85

Coney Island Hospital Act Risp Mental Health 23,103.85

Jacobi Medical Ctr Act Resp Cnsta Mental Health 23,103.85

East Ny D & T Ctr Mental Health 23,103.85

Assoc Rehab Cm & Housing Inc Mental Health 1,201.78

N Central Bronx Hosp Act Rc Mental Health 23,103.85

Goodwill Industries Act Rc Mental Health 4,927

Bellevue Hosp Act Program Mental Health 23,103.85

Mental Hlth Prov/W Queens Mh Mental Health 494.28

William F Ryan Comm Hlth Ctr Mental Health 185.95

Northside Center For Child De Mental Health 247.19

Woodhall Hosp Act Risp Cnsta Mental Health 23,103.85

Abbott House Inc Mental Health 1,013.48

Community Healthcare Network Mental Health 103,257.65

Metropolitan Hospital Center Mental Health 23,103.85

Jacobi Medical Center Mental Health 23,103.85

Shiloh Psychological Consulting Mental Health 3,768

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Henry St Settlement House Omh Mental Health 1,305.25

Cumberland D & T Ctr Mental Health 23,103.85

University Settlement Mental Health 292.31

Substance Abuse 70,517.52

Fortune Society Inc, The Substance Abuse 186.22

Metropolitan Hospital Center Substance Abuse 6,170.53

Harlem Hospital Center Substance Abuse 6,170.53

Child Center Of Ny, The Substance Abuse 254.37

Riverdale Mental Hlth Cl Substance Abuse 282.56

Qsa Services Inc Substance Abuse 8.38

Elmhurst Hospital Center Substance Abuse 6,170.53

Lincoln Medical/Mental Hlth Substance Abuse 6,170.53

Kings County Hospital Center Substance Abuse 6,170.53

Jacobi Medical Center Substance Abuse 6,170.53

Woodhull Med & Mntl Hlth Ctr Substance Abuse 6,170.53

The Pac Program Of The Bronx Inc Substance Abuse 8.38

Bgr Service Inc Substance Abuse 8.38

Mental Hlth Prov/W Queens Mh Substance Abuse 63.14

Upper Manhattan Mh Ctr Scm Substance Abuse 123.17

Odyssey House Of New York Substance Abuse 241.58

Cumberland D & T Ctr Substance Abuse 6,170.53

Medical Arts Sanitarium Substance Abuse 561.50

Center For Comp Hlth Practice Substance Abuse 780.50

Queens Hospital Substance Abuse 6,170.53

Coney Island Hospital Substance Abuse 6,170.53

Aids Service Center Of Lower Manhat Substance Abuse 123.51

Bellevue Hospital Center Substance Abuse 6,170.53

Nursing Home 203,983.41

Dr Susan S Mc Kinney Nrc Nursing Home 39,257.93
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

St Vincent Depaul Res Adhc Nursing Home 153.62

Isabella Geriatric Ctr Inc Nursing Home 185.43

Center For Nursing & Rehab In Nursing Home 367.72

Grand Manor N & R Center Nursing Home 2,013

Park Gardens Reh & Nrs Ctr Sn Nursing Home 551.79

Rebekah Reh & Extended Care Center Nursing Home 478.16

Terrace Health Care Center Nursing Home 124.87

Terence Cardinal Cooke Hcc Nursing Home 153.62

New Gouverneur Hosp Nursing Home 39,257.93

Beth Abraham Health Services Nursing Home 367.72

Sea View Hosp Rehab Ctr Home Nursing Home 39,257.93

Goldwater Memorial Hospital Nursing Home 39,257.93

Coler Memorial Hsp Snf Nursing Home 39,257.93

Margaret Tietz Center For Nur Nursing Home 73.63

Providence Rest Nursing Home 36.81

Boro Park Ctr Rehab & Hlth Cr Nursing Home 3,187.39

Pharmacy 53,126.22

Cumberland D & T Ctr Pharmacy 2,713.51

Goldwater Memorial Hosp Pharmacy 2,713.51

Elmhurst Hospital Center Pharmacy 2,713.51

Metropolitan Hospital Center Pharmacy 2,713.51

Lincoln Medical/Mental Hlth Pharmacy 2,713.51

New Gouverneur Hosp Pharmacy 2,713.51

Bellevue Hospital Center Pharmacy 2,713.51

University Hosp Of Brooklyn Pharmacy 9,710.06

Queens Hospital Pharmacy 2,713.51

Harlem Hospital Center Pharmacy 2,713.51

North Central Bronx Pharmacy 2,713.51

Coney Island Hospital Pharmacy 2,713.51

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Gouverneur Diagnostic&Trt Ctr Pharmacy 2,713.51

Sea View Hosp Rehab Ctr Home Pharmacy 2,713.51

Coler Bird S Memorial Hosp Pharmacy 2,713.51

Dr Susan S Mc Kinney Nrc Pharmacy 2,713.51

Morrisania D & T Ctr Pharmacy 2,713.51

Hospice 73,010.07

Lincoln Medical/Mental Hlth Hospice 64,206.90

Little Sisters Of Assum Hospice 55.81

Vnsny Community Health Services Hospice 266.98

Calvary Hospital Inc Hospice 65.38

Compassionate Care Hospice Ny Hospice 8,415

Community Based Organizations 122,503.54

Legalhealth (Nylag) Community Based Organizations 10,141

Villagecare Home Care Community Based Organizations 235.31

Haitian Centers Council Community Based Organizations 1,600

Make The Road By Walking Community Based Organizations 18,783

Asthma Coalition Of Queens Community Based Organizations 796

Dfta (Department For The Aging) Community Based Organizations 1,600

Tri Center Inc. (The Recovery Institute) Community Based Organizations 4,347

Polonians Organized To Minister To Our 
Community, Inc. Community Based Organizations 2,563

La Nueva Esperanza Community Based Organizations 2,221

The Bronx Health Link Community Based Organizations 6,635

Community Service Society Of New York 
(Cssny)

Community Based Organizations 3,250

Cardiff Bay Llc (Peninsula Nursing And 
Rehabilitation Center) Community Based Organizations 445.92

African Services Committee Community Based Organizations 9,063

Xincon Home Health Care Services Community Based Organizations 10,446

Caribbean Women?S Health Association, 
Inc. Community Based Organizations 9,784

South Asian Councl For Social Services 
(Sacss) Community Based Organizations 10,645
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Health People, Inc. Community Based Organizations 4,512

Lenox Hill Neighborhood House Community Based Organizations 3,926

The New York Immigration Coalition Community Based Organizations 2,563

A.I.R. Nyc Community Based Organizations 3,981

The Osborne Association Community Based Organizations 3,433

Arthur Ashe Institute For Urban Health Community Based Organizations 4,348

Academy Of Medical & Public Health 
Services Community Based Organizations 6,950

Village Senior Services Corp. D.B.A Village 
Care Max Community Based Organizations 235.31

All Other 1,216,536.03

Bgr Service Inc All Other 88.29

Hossain Afzal Md All Other 857.46

Francisco Richard L Md All Other 78.27

Professional Svc Ctr Handicap All Other 1,204.54

St Vincent Depaul Res Adhc All Other 223.97

Queens Vlg Com For Mh/J Cap All Other 23,111.59

Hernandez Abreu Andres R Md All Other 78.27

Cumberland D & T Ctr All Other 26,498.09

Sea View Hosp & Hme Non Occup All Other 26,498.09

Terence Cardinal Cooke Hcc All Other 223.97

Union Settlement Asso Inc All Other 1,662.90

Community Healthcare Network All Other 139,023.53

Providence Rest All Other 134.19

University Optometric Ctr All Other 592.68

William F Ryan Comm Hlth Ctr All Other 250.36

University Hosp Of Brooklyn All Other 160,010.82

Extraordinary Home Care All Other 4,744

Catholic Managed Long Term Inc All Other 223.97

America Medical Group Pc All Other 78.27

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Asian & Pacific I C Hiv/Aids All Other 466.07

Yai Day All Other 2,947

Ridgewood Bushwick Sen Citz All Other 809

Dr Susan S Mc Kinney Nrc All Other 26,498.09

Sea View Hosp Rehab Ctr Home All Other 26,498.09

Calvary Hospital Inc All Other 728.55

North Central Bronx All Other 26,498.09

Morrisania D & T Ctr All Other 26,498.09

Bellevue Hospital Center All Other 26,498.09

Henry St Settlement Hlth Corp All Other 878.68

Medical Hlth Research Asc Nyc All Other 1,587.45

Childrens Aid Soc-Lord Mem Cl All Other 357.16

East Harlem Council Hum Serv All Other 9,520.06

Boro Park Ctr Rehab & Hlth Cr All Other 11,617.61

Urban Health Plan Inc All Other 21,780.04

Village Ctr For Care Lthhcp All Other 579.60

Medcare, Llc All Other 5,005.58

Dr Susan S Mckinney Nrs Adhc All Other 26,498.09

Nazmul H Khan Md All Other 4,275.16

Americare Certified Ss Inc All Other 5,354

Odyssey House Of New York All Other 2,546.36

Renaissance Hlth Care Network All Other 26,498.09

Beth Abraham Health Services All Other 1,340.28

Coler Bird S Memorial Hosp All Other 26,498.09

Queens Hospital All Other 26,498.09

Jacobi Medical Center All Other 26,498.09

University Settlement All Other 393.56

Isabella Geriatric Cen Adhc All Other 337.94

Astor Home For Children Fbt All Other 1,534.44
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Rain Home Attendant Ser Inc All Other 892.61

New Gouverneur Hosp All Other 26,498.09

Isabella Geriatric Ctr Inc All Other 337.94

Lincoln Medical/Mental Hlth All Other 26,498.09

Harlem Hospital Center All Other 26,498.09

Margaret Sanger Ctr All Other 4,123

Nyc Chapter Nysarc Inc All Other 11,561.71

All Metro Home Care Services Of New All Other 2,221

Village Center For Care Aadc All Other 579.60

Center For Comp Hlth Practice All Other 8,226.92

Ridgewood-Bushwick Schmcrcoun All Other 809

Little Sisters Of Assum All Other 621.88

Park Gardens Reh & Nrs Ctr Sn All Other 2,011.21

Margaret Tietz Center For Nur All Other 268.37

Kings County Hospital Center All Other 26,498.09

Child Center Of Ny, The All Other 2,681.20

Gouverneur Diagnostic&Trt Ctr All Other 26,498.09

The Pac Program Of The Bronx Inc All Other 88.29

Metro Community Health Centers Inc All Other 3,424.76

Fortune Society Inc, The All Other 1,962.88

Empire St Hm Care Ser Lthhcp All Other 223.97

East Ny D & T Ctr All Other 26,498.09

Segundo Ruiz Belvis D & T Ctr All Other 26,498.09

Terence Cardinal Cooke Hcc All Other 223.97

Center For Nursing & Rehab In All Other 1,340.28

Medical Arts Sanitarium All Other 5,918.50

Vnsny Community Health Services All Other 2,974.92

Qsa Services Inc All Other 88.29

Sardar Henry Md All Other 924.66

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Upper Manhattan Mh Ctr Scm All Other 1,298.27

Gotham Per Diem Inc All Other 6,068

Abbott House Inc All Other 1,364.52

Joseph P Addabbo Family Hlth All Other 9,470.12

Coler Memorial Hsp Snf All Other 26,498.09

Terrace Health Care Center All Other 455.13

Coney Island Hospital All Other 26,498.09

Northside Center For Child De All Other 332.81

Riverdale Mental Hlth Cl All Other 2,978.33

Afzal Hossain Physician Pc All Other 857.46

Fedcap Rehabilitation Services Inc All Other 2,494.36

Henry St Settlement House Omh All Other 878.68

Mental Hlth Prov/W Queens Mh All Other 665.49

Help/Psi Aids Adhcp All Other 1,393.32

Coney Island Hospital Scm All Other 26,498.09

Woodhull Med & Mntl Hlth Ctr All Other 26,498.09

Goldwater Memorial Hospital All Other 26,498.09

Rebekah Reh & Extended Care Center All Other 1,742.84

Goldwater Memorial Hosp All Other 26,498.09

Metropolitan Hospital Center All Other 26,498.09

Elmhurst Hospital Center All Other 26,498.09

Floating Hospital All Other 8,427.69

Lott Community Home Health Care Inc All Other 4,460

Scharome Cares Inc All Other 2,050

Uncategorized 748,518.16

Developmental Disabilities Day Habilitation 
Programs

Uncategorized 1,204.24

Isabella Geriatric Center Uncategorized 675.70

Addicts Rehabilitation Center Fund, Inc. Uncategorized 1,538

People Care Inc. Uncategorized 8,297
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Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3
New York Foundation For Senior Citizens 
Home Attendant Services, Inc.

Uncategorized 2,221

Brooklyn (Kings Highway) - American Dental 
Offices, Pllc Uncategorized 2,905

Cabs Home Attendants Service, Inc. Uncategorized 531

Iris House, Inc. Uncategorized 3,259

Cucina Dolores Uncategorized 892.39

God'S Love We Deliver Uncategorized 9,473

Cardiff Bay Llc (Peninsula Nursing And 
Rehabilitation Center) Uncategorized 1,098.08

Jacobi Cobra Case Management Uncategorized 357,632.42

Harlem Cobra Case Management Uncategorized 357,632.42

Villagecare At 46&Ten Assisted Living Uncategorized 1,158.91
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY2Q3

Additional Providers 89,089

Coordinated Behavioral Care Ipa, Inc. Additional Providers Approved 81,141

Gentle Touch Medical, Pc Additional Providers Approved 1,725

Asian Community Care Management Additional Providers Approved 6,223
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 IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of 
milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Complete funds flow budget and distribution plan
and communicate with network

Completed

Funds Flow Budget and Distribution Plan, signed off by your 
Finance Committee, including details of your approach to 
funds flow on a whole-PPS and project-by-project basis; 
evidence of involvement of provider network in developing 
funds flow methodology.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 YES

Task

Step 1: Conduct detailed survey/assessment of 
existing partner resources and capabilities.

Completed
Step 1: Conduct detailed survey/assessment of existing 
partner resources and capabilities.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Define project-level requirements by 
provider type through a hub-based planning 
process.

Completed
Step 2: Define project-level requirements by provider type 
through a hub-based planning process.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3: Engage in partner contracting process 
through execution of Master Services Agreement
and begin execution of project-specific schedules
on a rolling basis in accordance with project 
initiation timeline.

Completed

Step 3: Engage in partner contracting process through 
execution of Master Services Agreement and begin execution
of project-specific schedules on a rolling basis in accordance 
with project initiation timeline.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Draft PPS Budget and Funds Flow 
distribution plan.

Completed Step 4: Draft PPS Budget and Funds Flow distribution plan. 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Review and recommendation of PPS 
Budget and Funds Flow distribution plan by 
Business Operations & Information Technology 
Subcommittee.  

Completed
Step 5: Review and recommendation of PPS Budget and 
Funds Flow distribution plan by Business Operations & 
Information Technology Subcommittee.  

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6: Review and approval of PPS Budget and 
Funds Flow distribution plan by PPS Executive 

Completed
Step 6: Review and approval of PPS Budget and Funds Flow 
distribution plan by PPS Executive Committee.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Committee.

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Complete funds flow budget and distribution plan and 
communicate with network

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing
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 IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 0 0 0 0 0 0

Cost of Project Implementation & Administration 0 0 0 0 0 0

   Administration 0 0 0 0 0 0

   Implementation 0 0 0 0 0 0

Revenue Loss 0 0 0 0 0 0

Internal PPS Provider Bonus Payments 0 0 0 0 0 0

Cost of non-covered  
services

0 0 0 0 0 0

Other 0 0 0 0 0 0

Total Expenditures 0 0 0 0 0 0

Undistributed Revenue 0 0 0 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY2

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
0 0 0 0

Budget Items
DY2 Q3 Quarterly 
Amount - Update

Cumulative 
Spending to Date 

(DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining 
of Cumulative 

Balance

Cost of Project Implementation & Administration 0 0 0 0

Administration 0

Implementation 0

Revenue Loss 0 0 0 0

Internal PPS Provider Bonus Payments 0 0 0 0

Cost of non-covered  
services

0 0 0 0

Other 0 0 0 0

Total Expenditures 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected  flow of non-waiver funds by provider type.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 0 0 0 0 0 0

  Practitioner - Primary Care Provider (PCP) 0 0 0 0 0 0

  Practitioner - Non-Primary Care Provider (PCP) 0 0 0 0 0 0

  Hospital 0 0 0 0 0 0

  Clinic 0 0 0 0 0 0

  Case Management / Health Home 0 0 0 0 0 0

  Mental Health 0 0 0 0 0 0

  Substance Abuse 0 0 0 0 0 0

  Nursing Home 0 0 0 0 0 0

  Pharmacy 0 0 0 0 0 0

  Hospice 0 0 0 0 0 0

  Community Based Organizations 0 0 0 0 0 0

  All Other 0 0 0 0 0 0

  Uncategorized 0 0 0 0 0 0

  PPS PMO 0 0 0 0 0 0

Total Funds Distributed 0 0 0 0 0 0

Undistributed Non-Waiver Revenue 0 0 0 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and 
deviations will be evaluated.  
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY2

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
0.00 0.00 0.00 0.00

Funds Flow Items

DY2 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY2 Q3
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

Practitioner - Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 0 0

Practitioner - Non-Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 0 0

Hospital 0 0.00% 0 0.00% 0 0 0

Clinic 0 0.00% 0 0.00% 0 0 0

Case Management / Health Home 0 0.00% 0 0.00% 0 0 0

Mental Health 0 0.00% 0 0.00% 0 0 0

Substance Abuse 0 0.00% 0 0.00% 0 0 0

Nursing Home 0 0.00% 0 0.00% 0 0 0

Pharmacy 0 0.00% 0 0.00% 0 0 0

Hospice 0 0.00% 0 0.00% 0 0 0

Community Based Organizations 0 0.00% 0 0.00% 0 0 0

All Other 0 0.00% 0 0.00% 0 0 0

Uncategorized 0 0.00% 0 0.00% 0 0 0

Additional Providers 0 0.00% 0 0.00% 0
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Funds Flow Items

DY2 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY2 Q3
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

PPS PMO 0 0.00% 0 0.00% 1 0 0

Total 0 0 1

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Practitioner - Primary Care Provider (PCP) 0

Practitioner - Primary Care Provider (PCP) 0

Practitioner - Non-Primary Care Provider (PCP) 0

Practitioner - Non-Primary Care Provider (PCP) 0

Hospital 0

Hospital 0

Clinic 0

Clinic 0

Case Management / Health Home 0

Case Management / Health Home 0

Mental Health 0

Mental Health 0

Substance Abuse 0

Substance Abuse 0

Nursing Home 0

Nursing Home 0

Pharmacy 0

Pharmacy 0

Hospice 0

Hospice 0

Community Based Organizations 0

Community Based Organizations 0

All Other 0

All Other 0

Uncategorized 0

Uncategorized 0
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* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY2Q3

Additional Providers 0

Additional Providers 0
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IPQR Module 1.11 - IA Monitoring

Instructions :
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Section 02 – Governance

 IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement. 
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize governance structure and sub-
committee structure

Completed
This milestone must be completed by 9/30/2015. Governance
and committee structure, signed off by PPS Board.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1 YES

Task

Step 1: Appoint members of the PPS Executive 
Committee.

Completed Step 1: Appoint members of the PPS Executive Committee. 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2: Convene PPS Executive Committee and 
initiate committee work.

Completed
Step 2: Convene PPS Executive Committee and initiate 
committee work.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 3: Develop and finalize charters for PPS 
Executive Committee, Nominating Committee, 
Care Models Subcommittee, Stakeholder & 
Patient Engagement Subcommittee, Business 
Operations & Information Technology 
Subcommittee, and Hub Steering Committees 
(collectively, the "Governance Charters"). The 
Governance Charters will describe the 
responsibilities of each committee, the process 
for appointing members to each committee, and 
the consensus-based decision making process of
each committee.

Completed

Step 3: Develop and finalize charters for PPS Executive 
Committee, Nominating Committee, Care Models 
Subcommittee, Stakeholder & Patient Engagement 
Subcommittee, Business Operations & Information 
Technology Subcommittee, and Hub Steering Committees 
(collectively, the "Governance Charters"). The Governance 
Charters will describe the responsibilities of each committee, 
the process for appointing members to each committee, and 
the consensus-based decision making process of each 
committee.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 4: PPS Executive Committee and HHC will 
approve all Governance Charters.

Completed
Step 4: PPS Executive Committee and HHC will approve all 
Governance Charters.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task Completed Step 5: Appoint initial members of the Nominating Committee, 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 5: Appoint initial members of the 
Nominating Committee, Care Models 
Subcommittee, Stakeholder & Patient 
Engagement Subcommittee, Business 
Operations & Information Technology 
Subcommittee, and Hub Steering Committees 
(collectively, the "Subcommittees"). The Hub 
Steering Committees will be responsible 
providing local leadership of DSRIP-related 
activities and reporting back to the PPS-wide 
committees on local issues and best practices. 
Appoint Compliance Officer (within HHC 
Compliance function).

Care Models Subcommittee, Stakeholder & Patient 
Engagement Subcommittee, Business Operations & 
Information Technology Subcommittee, and Hub Steering 
Committees (collectively, the "Subcommittees"). The Hub 
Steering Committees will be responsible providing local 
leadership of DSRIP-related activities and reporting back to 
the PPS-wide committees on local issues and best practices. 
Appoint Compliance Officer (within HHC Compliance 
function).

Milestone #2

Establish a clinical governance structure, 
including clinical quality committees for each 
DSRIP project

Completed
This milestone must be completed by 12/31/2015. Clinical 
Quality Committee charter and committee structure chart

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1: Develop and finalize charter for Care 
Models Subcommittee. The charter will describe 
the responsibilities of the Care Models 
Subcommittee, the process for appointing 
members to the Care Models Subcommittee, and
the consensus-based decision making process of
the Care Models Subcommittee. PPS Executive 
Committee and HHC will approve the charter. 
The Care Models Subcommittee will provide 
clinical governance and quality oversight for all 
DSRIP projects in conjunction with the PPS Chief
Clinical Officer.

Completed

Step 1: Develop and finalize charter for Care Models 
Subcommittee. The charter will describe the responsibilities of
the Care Models Subcommittee, the process for appointing 
members to the Care Models Subcommittee, and the 
consensus-based decision making process of the Care 
Models Subcommittee. PPS Executive Committee and HHC 
will approve the charter. The Care Models Subcommittee will 
provide clinical governance and quality oversight for all 
DSRIP projects in conjunction with the PPS Chief Clinical 
Officer.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Solicit and appoint members of the Care 
Models Subcommittee.

Completed
Step 2: Solicit and appoint members of the Care Models 
Subcommittee.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3: Convene Care Models Subcommittee, 
review charter, and initiate Care Models 
Subcommittee work.

Completed
Step 3: Convene Care Models Subcommittee, review charter, 
and initiate Care Models Subcommittee work.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2
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End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 4: Develop and finalize initial clinical 
guidelines for each project based on 
recommendations of ad-hoc project-specific 
Clinical Leadership Team workgroups. Review of
guidelines by Care Models Subcommittee, 
Project Advisory Committee, and Executive 
Committee. Care Models Committee will further 
refine clinical guidelines over time, convening ad-
hoc sub-workgroups as needed.

Completed

Step 4: Develop and finalize initial clinical guidelines for each 
project based on recommendations of ad-hoc project-specific 
Clinical Leadership Team workgroups. Review of guidelines 
by Care Models Subcommittee, Project Advisory Committee, 
and Executive Committee. Care Models Committee will 
further refine clinical guidelines over time, convening ad-hoc 
sub-workgroups as needed.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 5: Appoint PPS Chief Clinical Officer. Completed Step 5: Appoint PPS Chief Clinical Officer. 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 6: Develop and finalize initial clinical 
guidelines for each project. Care Models 
Subcommittee and Executive Committee will 
approve clinical guidelines.

Completed
Step 6: Develop and finalize initial clinical guidelines for each 
project. Care Models Subcommittee and Executive 
Committee will approve clinical guidelines.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 7: Establish process and schedule to review
and revise/update clinical guidelines on an as 
needed basis.

Completed
Step 7: Establish process and schedule to review and 
revise/update clinical guidelines on an as needed basis.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #3

Finalize bylaws and policies or Committee 
Guidelines where applicable

Completed
This milestone must be completed by 9/30/2015. Upload of 
bylaws and policies document or committee guidelines.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES

Task

Step 1: Develop and finalize approval of 
Governance Charters, which are the functional 
equivalent of by-laws and Committee Guidelines 
for the PPS governance structure.

Completed
Step 1: Develop and finalize approval of Governance 
Charters, which are the functional equivalent of by-laws and 
Committee Guidelines for the PPS governance structure.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2: Share Governance Charters with other 
Subcommittees and partner organizations.

Completed
Step 2: Share Governance Charters with other 
Subcommittees and partner organizations.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3: Establish process to review and 
revise/update Charters on an annual or as 
needed basis.

Completed
Step 3: Establish process to review and revise/update 
Charters on an annual or as needed basis.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone #4 Completed This milestone must be completed by 12/31/2015. 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Establish governance structure reporting and 
monitoring processes

Governance and committee structure document, including 
description of two-way reporting processes and governance 
monitoring processes.

Task

Step 1: Draft procedures by which the PPS 
Executive Committee and Subcommittees will (a)
keep minutes, (b) send minutes and supporting 
meeting materials to the Executive Committee, 
other Subcommittees, as applicable, and (c) 
make minutes, and meeting materials, as 
appropriate, available to partner organizations 
("Reporting Process").

Completed

Step 1: Draft procedures by which the PPS Executive 
Committee and Subcommittees will (a) keep minutes, (b) 
send minutes and supporting meeting materials to the 
Executive Committee, other Subcommittees, as applicable, 
and (c) make minutes, and meeting materials, as appropriate,
available to partner organizations ("Reporting Process").

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Establish electronic governance portal to 
post minutes from Executive Committee and 
Subcommittees.

Completed
Step 2: Establish electronic governance portal to post minutes
from Executive Committee and Subcommittees.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Establish process to monitor and revise 
Reporting Process as needed to ensure effective
governance of PPS.

Completed
Step 3: Establish process to monitor and revise Reporting 
Process as needed to ensure effective governance of PPS.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #5

Finalize community engagement plan, including 
communications with the public and non-provider
organizations (e.g. schools, churches, homeless 
services, housing providers, law enforcement)

In Progress
Community engagement plan, including plans for two-way 
communication with stakeholders.

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1: Determine which types of organizations 
benefit from PPS engagement at a hub-level vs. 
a City-wide level.

Completed
Step 1: Determine which types of organizations benefit from 
PPS engagement at a hub-level vs. a City-wide level.

10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 2: For hub-level engagement targets, 
identify existing engagement channels between 
hub partners (e.g., hospitals, FQHCs, CBOs) and
public/non-provider organizations, including the 
feasibility of leveraging those channels for PPS 
engagement.

Completed

Step 2: For hub-level engagement targets, identify existing 
engagement channels between hub partners (e.g., hospitals, 
FQHCs, CBOs) and public/non-provider organizations, 
including the feasibility of leveraging those channels for PPS 
engagement.

10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task Completed Step 3: Segment remaining other public and non-provider 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 3: Segment remaining other public and non-
provider organizations by most appropriate two-
way engagement channel (e.g., in-person 
forums, web portal).

organizations by most appropriate two-way engagement 
channel (e.g., in-person forums, web portal).

Task

Step 4: Design Community Engagement Plan, 
including two-way communication with 
stakeholder groups and accounting for hub-level 
and City-wide level engagement needs.

Completed
Step 4: Design Community Engagement Plan, including two-
way communication with stakeholder groups and accounting 
for hub-level and City-wide level engagement needs.

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Community Engagement Plan reviewed 
and recommended by Stakeholder & Patient 
Engagement Subcommittee. 

In Progress
Step 5: Community Engagement Plan reviewed and 
recommended by Stakeholder & Patient Engagement 
Subcommittee. 

10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6: Community Engagement plan reviewed 
and approved by PPS Executive Committee.

In Progress
Step 6: Community Engagement plan reviewed and approved
by PPS Executive Committee.

10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Finalize partnership agreements or contracts with
CBOs 

Completed Signed CBO partnership agreements or contracts. 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Step 1: Draft Master Services Agreement and 
exhibits, which will describe legal terms and 
conditions of partner participation in the PPS and
governance structure (collectively, the "Base 
Agreement").

Completed

Step 1: Draft Master Services Agreement and exhibits, which 
will describe legal terms and conditions of partner 
participation in the PPS and governance structure 
(collectively, the "Base Agreement").

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Solicit comments from partners. Completed Step 2: Solicit comments from partners. 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3: Finalize Base Agreement. Completed Step 3: Finalize Base Agreement. 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Execute Base Agreements. Completed Step 4: Execute Base Agreements. 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Begin development and execution of first 
project-specific schedules for certain partners, as
appropriate, in accordance with project initiation 
timeline.

Completed
Step 5: Begin development and execution of first project-
specific schedules for certain partners, as appropriate, in 
accordance with project initiation timeline.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task Completed Step 6: Execute agreements. 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 6: Execute agreements.
Milestone #7

Finalize agency coordination plan aimed at 
engaging appropriate public sector agencies at 
state and local levels (e.g. local departments of 
health and mental hygiene, Social Services, 
Corrections, etc.)

Completed Agency Coordination Plan. 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1: Identify key public sector agency 
stakeholders not already affiliated with the 
OneCity Health PPS Project Advisory Committee
(PAC) or other governance structures.

Completed
Step 1: Identify key public sector agency stakeholders not 
already affiliated with the OneCity Health PPS Project 
Advisory Committee (PAC) or other governance structures.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Conduct series of discussions with key 
leaders not already in close affiliation with 
OneCity Health to identify the full range of 
collaboration opportunities across programs.

Completed
Step 2: Conduct series of discussions with key leaders not 
already in close affiliation with OneCity Health to identify the 
full range of collaboration opportunities across programs.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Create Agency Coordination Plan. Completed Step 3: Create Agency Coordination Plan. 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Agency Coordination Plan reviewed and 
recommended by Stakeholder & Patient 
Engagement Subcommittee.

Completed
Step 4: Agency Coordination Plan reviewed and 
recommended by Stakeholder & Patient Engagement 
Subcommittee.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Agency Coordination Plan reviewed and 
approved by PPS Executive Committee.

Completed
Step 5: Agency Coordination Plan reviewed and approved by 
PPS Executive Committee.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #8

Finalize workforce communication and 
engagement plan

In Progress

Workforce communication & engagement plan, including 
plans for two-way communication with all levels of the 
workforce, signed off by PPS workforce governance body 
(e.g. workforce transformation committee).

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1: Based on current state workforce 
assessment report & gap analysis, and training 
strategy, as well as overall PPS project 
implementation strategy, identify key elements 
and timing of workforce communication and 
engagement plan. 

Completed

Step 1: Based on current state workforce assessment report 
& gap analysis, and training strategy, as well as overall PPS 
project implementation strategy, identify key elements and 
timing of workforce communication and engagement plan. 

04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3
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DSRIP
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AV 

Task

Step 2: Leverage the Hub-based PPS structure 
to identify local workforce communication needs, 
building on existing stakeholder constituency 
groups such as the HHC Speakers Bureau; hub-
specific communication needs will depend on 
pace and timing of DSRIP project implementation
in each area.  

Completed

Step 2: Leverage the Hub-based PPS structure to identify 
local workforce communication needs, building on existing 
stakeholder constituency groups such as the HHC Speakers 
Bureau; hub-specific communication needs will depend on 
pace and timing of DSRIP project implementation in each 
area.  

04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: Develop workforce communication and 
engagement plan in collaboration with labor 
union partners and other stakeholders, with focus
on key changes anticipated as part of DSRIP 
program implementation as well as key features 
of PPS workforce strategy. Revise plan on an 
ongoing basis in collaboration with stakeholders. 

In Progress

Step 3: Develop workforce communication and engagement 
plan in collaboration with labor union partners and other 
stakeholders, with focus on key changes anticipated as part 
of DSRIP program implementation as well as key features of 
PPS workforce strategy. Revise plan on an ongoing basis in 
collaboration with stakeholders. 

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Present workforce communication and 
engagement plan to PPS Executive Committee 
for review and approval.

In Progress
Step 4: Present workforce communication and engagement 
plan to PPS Executive Committee for review and approval.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Inclusion of CBOs in PPS Implementation. In Progress

Explain your plans for contracting with CBOs and their 
continuing role as your PPS develops over time; detail how 
many CBOs you will be contracting with and by when; explain
how they will be included in project delivery and in the 
development of your PPS network.

04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1: CBO outreach and engagement to better 
understand how existing scope(s) of service 
relate to community need and align with 
programmatic interventions across patient 
settings. Engagement activities to-date include:
-	CBO Townhall Meetings (webinars)
-	General and project-focused meetings with 
CBO delegations
-	PPS PAC meetings with  broad CBO 
participation

Completed

Step 1: CBO outreach and engagement to better understand 
how existing scope(s) of service relate to community need 
and align with programmatic interventions across patient 
settings. Engagement activities to-date include:
-	CBO Townhall Meetings (webinars)
-	General and project-focused meetings with CBO delegations
-	PPS PAC meetings with  broad CBO participation

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Completed Step 2: Develop Partner Readiness Assessment Tool 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2
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AV 

Step 2: Develop Partner Readiness Assessment 
Tool (PRAT), which includes partner-reported 
information of certain IT, operational, and staffing
capacity and capabilities. Use PRAT to gather 
information on PPS network capacity and 
capabilities, including CBOs. Educate CBO 
partners on PRAT via webinar; provide ongoing 
phone-based support as needed.

(PRAT), which includes partner-reported information of 
certain IT, operational, and staffing capacity and capabilities. 
Use PRAT to gather information on PPS network capacity 
and capabilities, including CBOs. Educate CBO partners on 
PRAT via webinar; provide ongoing phone-based support as 
needed.

Task

Step 3: Develop inclusive PPS governance 
structure with range of partner types and 
expertise, with CBO representation on each 
governance committee. 

Completed
Step 3: Develop inclusive PPS governance structure with 
range of partner types and expertise, with CBO 
representation on each governance committee. 

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 4: Hire Senior Director of Engagement and 
Collaborations, who has primary responsibility of 
facilitating design and implementation of cultural 
competency programming, and for the oversight 
of CBO and other partner participation in 
achieving Project 11 program goals. 

Completed

Step 4: Hire Senior Director of Engagement and 
Collaborations, who has primary responsibility of facilitating 
design and implementation of cultural competency 
programming, and for the oversight of CBO and other partner 
participation in achieving Project 11 program goals. 

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 5: Solicit feedback and questions from 
CBOs on Master Services Agreements and 
exhibits (collectively, the "Base Agreement") and 
finalize agreement. 

Completed
Step 5: Solicit feedback and questions from CBOs on Master 
Services Agreements and exhibits (collectively, the "Base 
Agreement") and finalize agreement. 

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 6: Execute Base Agreements with ~65 
CBOs.

Completed Step 6: Execute Base Agreements with ~65 CBOs. 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 7: Care Models Committee, including CBO 
representation, will define key measures for early
implementation activities. 

Completed
Step 7: Care Models Committee, including CBO 
representation, will define key measures for early 
implementation activities. 

07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 8: Meet with select CBOs in series of 
meetings to understand the full range of 
programs in which organizations may participate 
in OneCity Health DSRIP programs.

Completed
Step 8: Meet with select CBOs in series of meetings to 
understand the full range of programs in which organizations 
may participate in OneCity Health DSRIP programs.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Task

Step 9: Educate CBOs about Patient Activation 
Measure tool, inventory existing patient activation
resources, and develop training and 
implementation plan for both technology and 
patient coaching.

Completed

Step 9: Educate CBOs about Patient Activation Measure tool,
inventory existing patient activation resources, and develop 
training and implementation plan for both technology and 
patient coaching.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize governance structure and sub-committee structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Finalize bylaws and policies or Committee Guidelines where 
applicable

If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Finalize governance structure and sub-committee
structure

jwarrick Templates
52_DY2Q3_GOV_MDL21_PRES1_TEMPL_OneCit
y_Health_Governance_Committee_Member_Templ
ate_DY2_Q3_8291.xlsx

OneCity Governance Committee Member 
Template DY2 Q3

01/20/2017 04:55 PM

jwarrick Templates
52_DY2Q3_GOV_MDL21_PRES1_TEMPL_OneCit
y_Health_Governance_Committee_Meeting_Sched
ule_Template_DY2Q3_8290.xlsx

OneCity Health Governance Committee Meeting 
Schedule Template DY2 Q3

01/20/2017 04:54 PM

jwarrick Other
52_DY2Q3_GOV_MDL21_PRES1_OTH_2017010
5_Gov_M1_Supporting_Doc_-
_Governance_Structure_Update_8289.pdf

OneCity Health Governance Structure Update 
DY2 Q3

01/20/2017 04:53 PM

Establish a clinical governance structure, 
including clinical quality committees for each 
DSRIP project

jwarrick Templates
52_DY2Q3_GOV_MDL21_PRES2_TEMPL_OneCit
y_Health_Care_Models_Committee_Meeting_Sche
dule_Template_DY2Q3_8293.xlsx

OneCity Health Care Models Committee Meeting 
Schedule Template DY2 Q3

01/20/2017 04:59 PM

jwarrick Templates
52_DY2Q3_GOV_MDL21_PRES2_TEMPL_OneCit
y_Health_Clinical_Governance_Committee_DY2Q
3_8292.xlsx

OneCity Health Clinical Governance Committee 
Template DY2 Q3

01/20/2017 04:58 PM

Finalize bylaws and policies or Committee 
Guidelines where applicable

jwarrick Other
52_DY2Q3_GOV_MDL21_PRES3_OTH_2017010
5_Gov_M3_Supporting_Doc_-

OneCity Health Governance Charter Update DY2 
Q3

01/20/2017 05:05 PM
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

_Governance_Charter_Update_8294.pdf

Finalize partnership agreements or contracts with
CBOs 

chengc2 Templates
52_DY2Q3_GOV_MDL21_PRES6_TEMPL_OneCit
y_Health_CBO_Template_DY2Q3_vF_9468.xlsx

OneCity Health CBO Template DY2 Q3 01/31/2017 01:43 PM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize governance structure and sub-committee structure Please see the updated organization charts for the governing body of OneCity Health in the supporting documentation.

Establish a clinical governance structure, including clinical 
quality committees for each DSRIP project

There are no updates at this time.

Finalize bylaws and policies or Committee Guidelines where 
applicable

Please see the copy of OneCity Health's updated charters in the supporting documentation.

Establish governance structure reporting and monitoring 
processes

There are no updates at this time.

Finalize community engagement plan, including 
communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, 
law enforcement)

Finalize partnership agreements or contracts with CBOs 

Finalize agency coordination plan aimed at engaging 
appropriate public sector agencies at state and local levels (e.g.
local departments of health and mental hygiene, Social 
Services, Corrections, etc.)

There are no updates at this time.

Finalize workforce communication and engagement plan

Inclusion of CBOs in PPS Implementation.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 46 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #4 Pass & Complete

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing

Milestone #9 Pass & Ongoing
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 IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment narrative
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 IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any 
risks that will undermine your ability to achieve outcome measure targets.

Risk: Development and negotiation of the Base Agreement among the partners will likely present challenges, given variability in partner type, size, 
interests, capabilities and limitations. 
Mitigation: We intend to mitigate this risk through the review process we have established. The planned review of the Base Agreement with 
partners' legal counsel will be transparent and will aim to reach mutually agreeable terms among all partners.

Risk: In addition, time constraints and other day-to-day obligations of governance committee members will pose a risk to the level of meaningful 
and productive engagement required to ensure a strong and effective governance structure. 
Mitigation: This risk will be mitigated by support from the PPS Central Services Organization (CSO) in preparing meeting materials, establishing 
clear expectations among committee members around advanced meeting preparation, attendance, and active committee involvement. OneCity 
Health recognizes that committee members have significant obligations to their organizations outside of the PPS and will aim to be respectful of 
their time commitments.

Risk: As a City-wide PPS, we share partners with several other PPSs. For partners affiliated with multiple PPSs, ensuring that Governance and 
reporting processes do not present undue burden on these partners will pose a challenge. 
Mitigation: We will address this risk by actively coordinating with other PPSs and aligning reporting processes and requests where possible. 

 IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the project schedules that are part of the partnership agreements with CBOs will depend on the development of Clinical 
Operational Plans which will detail partner obligations for each DSRIP project. Creation of the budgets for each partner's involvement in a particular 
project is dependent upon outputs of the Finance workstream, which will include projected PPS revenue, project budgets, and funds flow 
projections. In addition, the establishment of robust Performance Reporting/Management systems and capabilities will be critical to effectively 
monitoring partner performance against agreed-upon targets; these will in turn depend on the successful implementation of Reporting and Analytics
IT infrastructure. 
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 IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

PPS Governance Leadership
OneCity Health PPS Executive Committee: Ross Wilson, MD, 
Chair

Review and approve Governance Charters, Clinical Guidelines, 
Base Agreement and Project Schedules and budgets. Develop 
contracting priority order.

Lead Applicant/Entity HHC Review and approve Governance Charters.

Legal review
Lead Partner (HHC) Legal: Salvatore Russo, Esq, Senior Vice 
President and General Counsel, HHC

Review Governance Charters and Base Agreement.

Compliance HHC Chief Compliance Officer: Wayne McNulty Review PPS compliance plan.

PPS Clinical Governance Leadership
Care Models Subcommittee: Joseph Masci, MD, Chair; staffed by 
Anna Flattau, MD, OneCity Health Services Chief Clinical Officer

Review and recommend clinical guidelines and provide quality 
oversight.

PPS Clinical Leadership PPS Chief Clinical Officer: Anna Flattau, MD Provide quality oversight.

Support infrastructure

PPS Central Services Organization- OneCity Health Services: 
Christina Jenkins, MD, CEO; Anna Flattau, MD, Chief Clinical 
Officer; Hub Executive Directors: Nicole Jordan-Martin (Brooklyn), 
Richard Bernstock (Bronx), Ishmael Carter (Queens), Manattan 
Hub Executive Director TBD; Hub Program Managers: Caroline 
Cross (Manhattan); Rachael Steimnitz (Brooklyn); Erfan Karim 
(Queens); Lindsay Donald (Bronx)

Support development of clinical guidelines, reporting process, 
partner oversight process, and policies and procedures. 
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 Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Providers PPS Partners Committee membership, including the Project Advisory Committee

Community Based Organizations (CBOs) PPS Partners Committee membership, including the Project Advisory Committee

Labor Unions PPS Partners Committee membership, including the Project Advisory Committee

Government agencies PPS Partners Committee membership, including the Project Advisory Committee

External Stakeholders

Other PPSs Cross-PPS Coordination Partners Coordination on City-wide Reporting standards

NYS Dept of Health Government agency stakeholder Coordination on City-wide Reporting standards 

NYC Department of Education Government agency stakeholder 
Coordination on Community and Stakeholder Engagement 
Strategy

City University of New York (CUNY) Educational institution stakeholder
Coordination on Community and Stakeholder Engagement 
Strategy

State University of New York (SUNY) Educational institution stakeholder
Coordination on Community and Stakeholder Engagement 
Strategy
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 IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Timely, accurate, and comprehensive quality and performance reporting will be critical to inform effective and transparent governance processes 
and decision-making. Shared IT infrastructure enabled by cross-PPS connectivity is required to produce the underlying data for a PPS-wide 
performance management and reporting process. Given the City-wide scope of the OneCity Health PPS, this connectivity is dependent on enabling 
successful connectivity between our partners with multiple RHIOs across all boroughs, and among the RHIOs themselves. 

Developing the electronic governance portal will enable all PPS partners to access relevant governance materials which will improve engagement in
PPS activities. 

 IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

We define success as the achievement of robust, effective, and transparent PPS governance at both a City-wide and Hub level. Fulfillment of the 
milestones described above will reflect our progress in building the infrastructure required to support this multi-tiered governance. Success will be 
measured by (1) the occurrence of meetings of the Executive Committee and Subcommittees at a frequency in accordance with the applicable 
charter, (2) implementation of PPS policies and procedures, (3) execution of the Base Agreement and project schedules by HHC and partners 
(including CBOs), and (4) performance by OneCity Health and partners (including CBOs) of obligations against the Base Agreement.

IPQR Module 2.9 - IA Monitoring

Instructions :
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Section 03 – Financial Stability

 IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize PPS finance structure, including 
reporting structure

Completed
This milestone must be completed by 12/31/2015. PPS 
finance structure chart / document, signed off by PPS Board. 

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1: Finalize appointment of Business 
Operations & Information Technology 
Subcommittee membership.

Completed
Step 1: Finalize appointment of Business Operations & 
Information Technology Subcommittee membership.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Obtain Executive Committee sign off of 
PPS finance structure, policies and procedures.

Completed
Step 2: Obtain Executive Committee sign off of PPS finance 
structure, policies and procedures.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3: Identify and implement required PPS 
financial controls.

Completed
Step 3: Identify and implement required PPS financial 
controls.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 4: Convene regular Business Operations & 
Information Technology Subcommittee meetings.

Completed
Step 4: Convene regular Business Operations & Information 
Technology Subcommittee meetings.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5: Document Business Operations & 
Information Technology Subcommittee actions 
and minutes and provide regular reports to PPS 
Executive Committee.

Completed
Step 5: Document Business Operations & Information 
Technology Subcommittee actions and minutes and provide 
regular reports to PPS Executive Committee.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Perform network financial health current state 
assessment and develop financial sustainability 
strategy to address key issues.

Completed

This milestone must be completed by 3/31/2016. Network 
financial health current state assessment (to be performed at 
least annually). The PPS must: 
- identify those providers in their network that are financially 
fragile, including those that have qualified as IAAF providers; 

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4 YES
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Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

-- define their approach for monitoring those financially fragile 
providers, which must include an analysis of provider 
performance on the following financial indicators: days cash 
on hand, debt ratio, operating margin and current ratio; 
-- include any additional financial indicators that they deem 
necessary for monitoring the financial sustainability of their 
network providers

Task

Step 1: Assess financial impact resulting from 
implementation of DSRIP projects, including 
expected impact on provider cost, patient 
volumes, revenue, ALOS, and other metrics 
based upon project goals and provider 
participation.

Completed

Step 1: Assess financial impact resulting from implementation
of DSRIP projects, including expected impact on provider 
cost, patient volumes, revenue, ALOS, and other metrics 
based upon project goals and provider participation.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Conduct financial health current state 
assessment of new PPS partners by utilizing 
assessment tool developed during the DSRIP 
planning phase.

Completed
Step 2: Conduct financial health current state assessment of 
new PPS partners by utilizing assessment tool developed 
during the DSRIP planning phase.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Review and obtain approval of DSRIP 
impact analysis from Business Operations & 
Information Technology Subcommittee and PPS 
Executive Committee as basis for Sustainability 
and applicable portions of the PPS Flow of 
Funds plan.

Completed

Step 3: Review and obtain approval of DSRIP impact analysis
from Business Operations & Information Technology 
Subcommittee and PPS Executive Committee as basis for 
Sustainability and applicable portions of the PPS Flow of 
Funds plan.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Review all results of financial health 
current state assessment and, if applicable, 
identify financially fragile partners.

Completed
Step 4: Review all results of financial health current state 
assessment and, if applicable, identify financially fragile 
partners.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Develop process for monitoring 
financially fragile partners including the 
involvement of the Business Operations & 
Information Technology Subcommittee.

Completed
Step 5: Develop process for monitoring financially fragile 
partners including the involvement of the Business 
Operations & Information Technology Subcommittee.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 6: Review and revise financial health Completed
Step 6: Review and revise financial health current state 
assessment tool as needed to capture key financial health, 

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

current state assessment tool as needed to 
capture key financial health, sustainability 
indicators, and financial impact of DSRIP 
projects, conduct assessments on an annual 
basis.

sustainability indicators, and financial impact of DSRIP 
projects, conduct assessments on an annual basis.

Task

Step 7: Develop Financial Stability Plan – 

including metrics and ongoing monitoring – and 
obtain approval from Business Operations & 
Information Technology Subcommittee.

Completed
Step 7: Develop Financial Stability Plan – including metrics 

and ongoing monitoring – and obtain approval from Business 
Operations & Information Technology Subcommittee.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #3

Finalize Compliance Plan consistent with New 
York State Social Services Law 363-d

Completed
This milestone must be completed by 12/31/2015. Finalized 
Compliance Plan (for PPS Lead).

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1: Onboard Senior Executive Compliance 
Officer to provide executive compliance oversight
and management of DSRIP-related compliance 
activities and DSRIP Senior Compliance Officer 
to focus on DSRIP compliance and privacy-
related activities.

Completed

Step 1: Onboard Senior Executive Compliance Officer to 
provide executive compliance oversight and management of 
DSRIP-related compliance activities and DSRIP Senior 
Compliance Officer to focus on DSRIP compliance and 
privacy-related activities.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Operationalize audit committee structure 
at HHC and PPS levels.

Completed
Step 2: Operationalize audit committee structure at HHC and 
PPS levels.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Conduct DSRIP compliance risk 
assessment and identification as part of  HHC 
corporate-wide assessment of threats, risks, 
vulnerabilities, and effectiveness of internal 
controls in an effort to carry out risk identification 
requirements under 18 NYCRR part 521 and to 
score, prioritize, evaluate, mitigate, and monitor 
corporate-wide risks.

Completed

Step 3: Conduct DSRIP compliance risk assessment and 
identification as part of  HHC corporate-wide assessment of 
threats, risks, vulnerabilities, and effectiveness of internal 
controls in an effort to carry out risk identification 
requirements under 18 NYCRR part 521 and to score, 
prioritize, evaluate, mitigate, and monitor corporate-wide 
risks. 

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Create DSRIP Compliance Plan to reflect
regulatory compliance expectations related to the
use and distribution of DSRIP funds, standards 
of conduct, receipt of complaints/non-retaliation 

Completed

Step 4: Create DSRIP Compliance Plan to reflect regulatory 
compliance expectations related to the use and distribution of 
DSRIP funds, standards of conduct, receipt of 
complaints/non-retaliation policies, monitoring procedures, 

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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DSRIP
Reporting 
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AV 

policies, monitoring procedures, and 
education/training on DSRIP-related compliance 
expectations. 

and education/training on DSRIP-related compliance 
expectations. 

Task

Step 5: Present PPS Compliance plan to 
Executive Committee for approval; publish Plan 
and distribute to PPS partners.

Completed
Step 5: Present PPS Compliance plan to Executive 
Committee for approval; publish Plan and distribute to PPS 
partners.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #4

Develop a Value Based Payments Needs 
Assessment ("VNA")

In Progress Administer VBP activity survey to network 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2 YES

Task

Step 1: Review final State Medicaid value-based 
payment roadmap upon release.

Completed
Step 1: Review final State Medicaid value-based payment 
roadmap upon release.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Adapt existing HHC Medicaid value-
based payment reporting structure and capture 
partner value-based data.  

Completed
Step 2: Adapt existing HHC Medicaid value-based payment 
reporting structure and capture partner value-based data.  

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Assess the current state of Medicaid 
value-based payment arrangements and 
associated revenue across all PPS partners. (To 
be completed/updated on an annual basis.)

Completed

Step 3: Assess the current state of Medicaid value-based 
payment arrangements and associated revenue across all 
PPS partners. (To be completed/updated on an annual 
basis.)

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Develop preferred compensation and 
Medicaid MCO strategy framework through PPS 
sub-committees.

Completed
Step 4: Develop preferred compensation and Medicaid MCO 
strategy framework through PPS sub-committees.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5: Present assessment to PPS Business 
Operations and IT Subcommittee and to PPS 
Executive Committee for review and approval.

Completed
Step 5: Present assessment to PPS Business Operations and
IT Subcommittee and to PPS Executive Committee for review
and approval.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #5

Develop an implementation plan geared towards 
addressing the needs identified within your VNA

In Progress Submit VBP support implementation plan 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2 YES

Task

Step 1: Review final State Medicaid value-based 
payment roadmap upon release.

Completed
Step 1: Review final State Medicaid value-based payment 
roadmap upon release.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Completed Step 2: Review baseline assessment of PPS partners' 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2
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DSRIP
Reporting 
Year and 
Quarter

AV 

Step 2: Review baseline assessment of PPS 
partners' Medicaid value-based payment 
revenue to inform development of PPS value-
based payment plan. 

Medicaid value-based payment revenue to inform 
development of PPS value-based payment plan. 

Task

Step 3: Conduct gap assessment between 
current volume of Medicaid value-based revenue
across the PPS network and State target of 90%.

Completed
Step 3: Conduct gap assessment between current volume of 
Medicaid value-based revenue across the PPS network and 
State target of 90%. 

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Establish annual targets for volume of 
Medicaid value-based revenue across the PPS 
network. (To be completed on an ongoing basis.)

Completed
Step 4: Establish annual targets for volume of Medicaid 
value-based revenue across the PPS network. (To be 
completed on an ongoing basis.)

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5: Finalize PPS Medicaid value-based 
payment plan and present to Executive 
Committee for approval.  Provide quarterly 
updates to Executive Committee on progress 
toward value-based payment and revise PPS 
plan as needed.  

Completed

Step 5: Finalize PPS Medicaid value-based payment plan and
present to Executive Committee for approval.  Provide 
quarterly updates to Executive Committee on progress toward
value-based payment and revise PPS plan as needed.  

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #6

Develop partner engagement schedule for 
partners for VBP education and training

In Progress

Initial Milestone Completion: Submit VBP education/training 
schedule
Ongoing Reporting: Submit documentation to support 
implementation of scheduled trainings, including training 
materials and attendance sheets through quarterly reports

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2 YES

Milestone #7

≥50% of total MCO-PPS payments (in terms of 
total dollars) captured in at least Level 1 VBPs, 

and ≥ 8%* (blended for 15% target for fully 
capitated plans (MLTC and SNPS) and 5% target
for not fully capitated plans) of total MCO 
payments captured in VBPs has to be in Level 2 
VBPs or higher

Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2 YES

Milestone #8

≥80% of total MCO payments (in terms of total 

dollars) captured in at least Level 1 VBPs, and ≥ 
20%* (blended for 35% target for fully capitated 

Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2 YES
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plans (MLTC and SNPS) and 15% target for not 
fully capitated plans) of total MCO payments 
captured in VBPs has to be in Level 2 VBPs or 
higher

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize PPS finance structure, including reporting structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Finalize Compliance Plan consistent with New 
York State Social Services Law 363-d

jwarrick
Documentation/Certific
ation

52_DY2Q3_FS_MDL31_PRES3_DOC_OneCity_H
ealth_OMIG_Part_521_and_DRA_Certifications_D
Y2_Q3_8295.pdf

OneCity Health OMIG Part 521 and DRA 
Certifications DY2 Q3

01/20/2017 05:14 PM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize PPS finance structure, including reporting structure There are no updates at this time.

Perform network financial health current state assessment and 
develop financial sustainability strategy to address key issues.

There are no updates at this time.

Finalize Compliance Plan consistent with New York State 
Social Services Law 363-d

Please see the a copy of the annual certification received from OMIG in the supporting documentation.

Develop a Value Based Payments Needs Assessment ("VNA")

Develop an implementation plan geared towards addressing 
the needs identified within your VNA
Develop partner engagement schedule for partners for VBP 
education and training

≥50% of total MCO-PPS payments (in terms of total dollars) 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% 
target for fully capitated plans (MLTC and SNPS) and 5% target
for not fully capitated plans) of total MCO payments captured in
VBPs has to be in Level 2 VBPs or higher

≥80% of total MCO payments (in terms of total dollars) captured

in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target 
for fully capitated plans (MLTC and SNPS) and 15% target for 
not fully capitated plans) of total MCO payments captured in 
VBPs has to be in Level 2 VBPs or higher

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing
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 IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

• Risk: Insufficient provider engagement
Mitigation: The PPS must meaningfully engage with PPS partners and communicate a set of PPS partner/provider funding schedules at the outset 
of DSRIP implementation to ensure that partners and their providers understand the process and project milestones tied to receiving payment from 
the PPS.  In addition, as the PPS begins to engage partners around the Master Services Agreement and clinical operational planning, it will need to 
be transparent on the budgeting and payment processes, and educate partners on the ties to funds flow and, ultimately, funding schedules. 

•Risk: Availability of DSRIP waiver funds and uncertainty around the ability of the PPS to achieve and draw down incentive payments both present 
risks. The PPS must successfully achieve and report on State-established milestones and metrics to draw down incentive payments and 
subsequently distribute funds to its partners. 
Mitigation: The PPS has and will continue to engage in a thoughtful planning process to ensure it is able to achieve DSRIP milestones and metrics 
in a timely manner and to the best of its ability and will design the budgeting process with flexibility to allow for scenarios in which the PPS may miss
certain targets. 

• Risk: Timing of DSRIP waiver funds:  Once the PPS has demonstrated successful achievement of reporting and/or performance metrics, incentive
payments will not be made for 90-120 days, leaving a potential gap in funding available to support DSRIP projects.  
Mitigation: The PPS must actively track payments received and expenditures incurred to minimize the periods of low cash holdings.  In addition, 
judicious usage of the PPS Contingency Fund will help to alleviate periods of potential low cash holdings.

• Risk: Alignment of PPS partners with Medicaid value-based payment models:  Although the PPS currently has the majority of its Medicaid 
Managed Care lives in global risk contracts that reward performance consistent with DSRIP, the continued transition to value-based payment 
across the PPS will require the engagement with PPS partners and  Medicaid managed care organizations (MCOs) to align contracting with value-
based payment. 
Mitigation: As the PPS lead, HHC expects to leverage its considerable experience in managing value-based payment models and extend value-
based payment arrangements to other PPS partners. 

 IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)
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• Performance reporting: Identify point-of-contact in each partner organization for finance-related matters (e.g., reporting and policies/procedures); 
base partner reporting requirements on DSRIP reporting milestones/metrics. 

• IT: The PPS IT systems must support population health management to enable partners to improve patient outcomes that will drive the transition 
to value-based payment with Medicaid MCOs and other payers.  

• Practitioner Engagement: The PPS must effectively engage and educate physicians and other providers in the evidence-based protocols and 
requirements that will drive performance and contracting. 
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 IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

PPS Governance Leadership PPS Executive Committee: Ross Wilson, MD, Chair
Review and approve recommendations from Business Operations 
and IT Subcommittee

PPS Governance Entity

Business Operations and IT Subcommittee: Chair TBD; staffed by 
Juan Maluf, OneCity Health Services Senior Director for IT 
Strategies and Implementation, and OneCity Health Services 
Finance Director

Review and recommend network financial health current state 
assessment and value-based payment plan 

Compliance Oversight
HHC Office of Corporate Compliance and Chief Compliance 
Officer:  Wayne McNulty 

Establish and maintain an effective compliance program as 
required by, and in accordance with, New York Social Services 
Law 363-d and its implementing regulations found at 18 NYCRR 
Part 521

Expense Oversight PPS Comptroller: Julian John, HHC Corporate Comptroller Review and manage PPS expenditures 

Compliance Lead Chief Compliance Officer:  Wayne McNulty 
Provide executive compliance oversight and management of 
DSRIP-related compliance plan and activities

Audit function Internal Auditor Review PPS budget and funds flow 

Finance Lead
PPS Finance Director: permanent Director being recruited; interim 
support from HHC Corporate Finance

Prepare PPS budgets and forecasts

HHC Corporate Finance
Marlene Zurack, HHC Corporate Chief Financial Officer; Laura 
Free, AVP Managed Care Finance; Krista Olson, AVP Corporate 
Budget Director; Linda Dehart, AVP Corporate Reimbursement

Support PPS Finance operations, financials sustainability planning,
and value-based contracting strategy
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 IPQR Module 3.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

PPS Partners Performing providers
Responsible for performance on program metrics, participation in 
clinical project implementation, accountability for use of funds

HHC and other Partner Finance Organizations Finance support
Collaborate with PPS to participate in network financial health 
assessment and alignment of PPS network with value-based 
purchasing models

External Stakeholders

MetroPlus, HealthFirst Partner in development of value-based payment arrangements
Collaborate with PPS and providers to develop value-based 
payment arrangements

Other Managed Care Organizations Partner in development of value-based payment arrangements
Collaborate with PPS and providers to develop value-based 
payment arrangements
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 IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

A shared IT infrastructure across the PPS will prove instrumental in allowing the PPS to maintain a real-time assessment of performance across 
partners, which will be critical to success as PPS partners transition to value-based payment. The PPS is establishing a centralized performance 
management analytics and reporting environment to store normalized claim, clinical and other patient-level data in HHC's Business 
Intelligence/Enterprise Data Warehouse based on the IBM Provider Data Model. We expect that the dashboards produced using this system will 
help drive improved outcomes and allow the PPS to monitor performance against key metrics by benchmarking our providers against standardized 
NQF quality measures to address gaps in care for chronic diseases.

 IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The financial sustainability workstream will be considered successful based on the demonstrated ability to:

•Identify and monitor the PPS partner organizations that are or will become financially fragile during   the course of the DSRIP period

•Seamlessly implement and adhere to financial controls and the PPS compliance plan

•Establish and execute the PPS' plans to transition to the targeted volume of Medicaid value-based payment revenues.

IPQR Module 3.9 - IA Monitoring

Instructions :
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Section 04 – Cultural Competency & Health Literacy

 IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.     Note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize cultural competency / health literacy 
strategy.

Completed

This milestone must be completed by 12/31/2015. Cultural 
competency / health literacy strategy signed off by PPS 
Board. The strategy should: 
-- Identify priority groups experiencing health disparities 
(based on your CNA and other analyses); 
-- Identify key factors to improve access to quality primary, 
behavioral health, and preventive health care 
-- Define plans for two-way communication with the 
population and community groups through specific community
forums 
-- Identify assessments and tools to assist patients with self-
management of conditions (considering cultural, linguistic and
literacy factors); and 
-- Identify community-based interventions to reduce health 
disparities and improve outcomes.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1: Based on a review of the Community 
Needs Assessment, claims data, and other data 
available from our PPS partners, determine 
priority groups experiencing health disparities 
and needs for cultural competency and health 
literacy strategy. 

Completed

Step 1: Based on a review of the Community Needs 
Assessment, claims data, and other data available from our 
PPS partners, determine priority groups experiencing health 
disparities and needs for cultural competency and health 
literacy strategy. 

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Identify areas of demonstrated PPS 
strength among HHC facilities and other PPS 
partners in addressing cultural competency, 

Completed
Step 2: Identify areas of demonstrated PPS strength among 
HHC facilities and other PPS partners in addressing cultural 
competency, health literacy and health disparities; identify key

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Original
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Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

health literacy and health disparities; identify key 
gaps as well.

gaps as well.

Task

Step 3: Develop a cultural competency and 
health literacy strategy document, which includes
the following minimum components and takes 
into consideration unique attributes of each PPS 
Hub: (1) key factors to improve access to quality 
primary, behavioral health, and preventive care; 
(2) plans for two-way communication with the 
population and community groups through 
specific community forums; (3) assessments and
tools to assist patients with self-management (in 
concert with PPS clinical planning around patient
self-management); and, (4) community-based 
interventions to reduce health disparities and 
improve outcomes.

Completed

Step 3: Develop a cultural competency and health literacy 
strategy document, which includes the following minimum 
components and takes into consideration unique attributes of 
each PPS Hub: (1) key factors to improve access to quality 
primary, behavioral health, and preventive care; (2) plans for 
two-way communication with the population and community 
groups through specific community forums; (3) assessments 
and tools to assist patients with self-management (in concert 
with PPS clinical planning around patient self-management); 
and, (4) community-based interventions to reduce health 
disparities and improve outcomes.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Review and consensus-driven 
recommendation of Strategy document by PPS 
Care Models Subcommittee and Stakeholder & 
Patient Engagement Subcommittees.

On Hold
Step 4: Review and consensus-driven recommendation of 
Strategy document by PPS Care Models Subcommittee and 
Stakeholder & Patient Engagement Subcommittees.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 5: Strategy document reviewed and 
approved by Executive Committee. 

Completed
Step 5: Strategy document reviewed and approved by 
Executive Committee. 

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Review and consensus-driven 
recommendation of Strategy document by PPS 
Stakeholder & Patient Engagement 
Subcommittee.

Completed
Step 4: Review and consensus-driven recommendation of 
Strategy document by PPS Stakeholder & Patient 
Engagement Subcommittee.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Develop a training strategy focused on 
addressing the drivers of health disparities 
(beyond the availability of language-appropriate 
material).

Completed

This milestone must be completed by 6/30/2016. Cultural 
competency training strategy, signed off by PPS Board. The 
strategy should include: 
-- Training plans for clinicians, focused on available evidence-
based research addressing health disparities for particular 
groups identified in your cultural competency strategy 
-- Training plans for other segments of your workforce (and 

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 YES
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

others as appropriate) regarding specific population needs 
and effective patient engagement approaches

Task

Step 1: Determine approach to developing PPS-
wide training strategy, including identifying 
contractors (as relevant) and developing high-
level requirements for training needs, taking into 
account unique local training needs within each 
of OneCity Health's hubs. 

Completed

Step 1: Determine approach to developing PPS-wide training 
strategy, including identifying contractors (as relevant) and 
developing high-level requirements for training needs, taking 
into account unique local training needs within each of 
OneCity Health's hubs. 

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: In the context of overall DSRIP-related 
training, develop specific requirements for 
training plan for clinicians, focused on available 
evidence-based research addressing health 
disparities for groups identified in the OneCity 
Health cultural competency strategy.

Completed

Step 2: In the context of overall DSRIP-related training, 
develop specific requirements for training plan for clinicians, 
focused on available evidence-based research addressing 
health disparities for groups identified in the OneCity Health 
cultural competency strategy.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: In the context of overall DSRIP-related 
training, develop specific requirements for 
training plans for other segments of the 
workforce regarding specific population needs 
and effective patient engagement approaches.

Completed

Step 3: In the context of overall DSRIP-related training, 
develop specific requirements for training plans for other 
segments of the workforce regarding specific population 
needs and effective patient engagement approaches.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Finalize approach to implementing 
cultural competency training, including 
contracting (as applicable).

Completed
Step 4: Finalize approach to implementing cultural 
competency training, including contracting (as applicable).

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: OneCity Health Executive Committee 
reviews and approves cultural competency 
training strategy document.

Completed
Step 5: OneCity Health Executive Committee reviews and 
approves cultural competency training strategy document.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize cultural competency / health literacy strategy. There are no updates at this time.

Develop a training strategy focused on addressing the drivers 
of health disparities (beyond the availability of language-
appropriate material).

There are no updates at this time.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing  your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and 
achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: We have identified a number of risks to implementation. First, the degree of cultural, ethnic and language diversity across our service area 
will challenge our PPS to meet the needs of all attributed patients. For example, the population of foreign born residents with low literacy rates 
ranges from 24.6% to 48% [being validated]. This will make prioritization of resources and training approaches more complex and resource 
intensive. 
Mitigation: To mitigate this risk, we intend to work with partners with demonstrated expertise in meeting the needs of their respective communities. 
This work will include leveraging existing best practices to identify and meet the education and training needs across the PPS. 

Risk: The second risk we have identified is the time needed to provide cultural competency and health literacy training to clinicians and staff. In 
addition to training on these topics, we expect to have a broad range of DSRIP-related training and educational needs, including needs around 
clinical guidelines and processes, operational workflows, PPS standards, data collection and monitoring, etc. 
Mitigation: To address this risk, we intend to design and deploy a training strategy that identifies all the clinical and non-clinical training needs and 
includes a rational approach to delivering that training. As a result of the need to harmonize PPS-wide training efforts, cultural competency and 
health literacy training may be on a slightly less aggressive timeframe than it would otherwise be. 

Risk: Finally, the City-wide scope of the OneCity Health PPS introduces a high degree of complexity and diversity in executing on an effective 
Cultural Competency/Health Literacy strategy, as patient and community needs/engagement will vary across boroughs and geographies. 
Mitigation: OneCity Health's Hub-based structure will allow for this risk to be mitigated through Hub-based planning that takes into account the 
local network of established community-based organizations and local knowledge/expertise around patient engagement barriers and solutions. 

 IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As described in Risks & Mitigation Strategies, the achievement of OneCity Health's cultural competency and health literacy strategies is dependent
on developing the overall approach to PPS training and education and an overarching Practitioner Engagement strategy. In addition, because the 
strategy relies on a keen understanding of existing areas of expertise and available tools among partners, we must first complete a partner 
assessment process, which seeks to identify partner capabilities and capacity across a broad range of areas, including cultural competency. 
Finally, the ability of providers to meet the language needs of their patients will be dependent on the capability to know a patient's preferred 
language. As a result, OneCity Health will need systems to track and share this information with partners in the PPS.
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 IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Supporting the PPS governance Committees and 
Partners

OneCity Health Services: Christina Jenkins, MD, CEO
Working with PPS governance committees and partners to ensure 
the PPS meets DSRIP milestones.

Governance
Care Models Subcommittee: Joseph Masci, MD, Chair; staffed by 
Anna Flattau, MD, OneCity Health Services Chief Clinical Officer

Review and recommend clinical processes for project 
implementation, including cultural competency/health literacy 
standards.

Governance Patient & Stakeholder Engagement Subcommittee
Review and recommend strategy to engage patients and 
stakeholders, including cultural competency/health literacy 
standards.

Governance OneCity Health Executive Committee: Ross Wilson, MD, Chair Review recommendations from subcommittees.

PPS Cultural Competency Lead Anna Flattau, MD, OneCity Health Services Chief Clinical Officer
Accountable for the development of cultural competency/health 
literacy standards
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 IPQR Module 4.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Project Advisory Committees Total PPS and Hub-based PACs
Provide input and feedback into PPS cultural competency/health 
literacy initiatives

Providers PPS Partners
Provide input and feedback into PPS cultural competency/health 
literacy initiatives

Community Based Organizations (CBOs)	 PPS Partners
Provide input and feedback into PPS cultural competency/health 
literacy initiatives

Labor Unions PPS Partners
Provide input and feedback into PPS cultural competency/health 
literacy training plans

External Stakeholders

Other PPSs Cross-PPS Coordination Partners Coordination on City-wide CC/HL approaches

NYS Dept of Health Government agency stakeholder Coordination on City-wide CC/HL approaches 
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 IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the 
milestones described above.

As described in Major Dependencies on Other Workstreams, there are a number of areas where IT capabilities will enable OneCity Health to 
address cultural competency and health literacy issues. First, providers will need to meet the language needs of their patients. This may include 
access to interpreter services, providing educational materials that have been translated into another language, or connecting patients to a support
group that meets a patient's cultural and ethnic preferences. To respond to these requirements, OneCity Health will need to identify and track the 
language preferences of its attributed patients and ensure this information is accessible to PPS clinicians and staff at the point of care. OneCity 
Health will also need to determine threshold languages for translation needs and make translated materials available across the PPS. Finally, 
OneCity Health will need to track and make available PPS resources (e.g., in-language support groups) so that patients can be easily connected to
community supports that improve self-management and self-efficacy efforts.

In addition, the tools and approaches adopted by the PPS to engage patients in self-management and to promote self-efficacy will need to be 
tailored to the culturally-specific strategies unique to each community. Flexible IT platforms to house and deploy these tools will be critical to 
ensuring that patient engagement strategies are responsive to these local needs. 

Finally, technology support will be required for tracking of training program delivery and effectiveness. 

 IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

We define successful design and deployment of a PPS Cultural Competency/Health Literacy strategy as the effective incorporation of the unique 
cultural and health literacy needs and barriers of our patient populations into the process by which our clinical guidelines, operational processes, 
and training programs are developed and implemented. Fulfillment of the milestones for this workstream will reflect our progress in building the 
infrastructure required to support this strategy. Success will be measured by the degree to which key health disparity and patient engagement 
activation are improved across the PPS.

IPQR Module 4.9 - IA Monitoring

Instructions :
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Section 05 – IT Systems and Processes

 IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform current state assessment of IT 
capabilities across network, identifying any 
critical gaps, including readiness for data sharing
and the implementation of interoperable IT 
platform(s).

Completed
Detailed IT current state assessment.  Relevant QEs 
(RHIOs/HIEs) should be involved in performing this 
assessment.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Step 1: Central Services Organization to 
organize, review and assess partner IT readiness
assessment data collected via the Partner 
Readiness Assessment Tool, populate interim 
partner database, and conduct further data 
collection via interviews or site visits to fill gaps.

Completed

Step 1: Central Services Organization to organize, review and
assess partner IT readiness assessment data collected via 
the Partner Readiness Assessment Tool, populate interim 
partner database, and conduct further data collection via 
interviews or site visits to fill gaps.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Review partner data to assess current 
state of data sharing readiness in terms of 
Meaningful Use Certified EHRs and connectivity 
to the QEs (HIE). Vet key results with select 
partners and PAC, which is comprised of all 
partners including Medicaid providers, CBOs, 
government agencies, and other stakeholders. 

Completed

Step 2: Review partner data to assess current state of data 
sharing readiness in terms of Meaningful Use Certified EHRs 
and connectivity to the QEs (HIE). Vet key results with select 
partners and PAC, which is comprised of all partners 
including Medicaid providers, CBOs, government agencies, 
and other stakeholders. 

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Complete IT current state assessment 
supporting documentation for central PPS and 
partner IT.

Completed
Step 3: Complete IT current state assessment supporting 
documentation for central PPS and partner IT.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone #2

Develop an IT Change Management Strategy. Completed
IT change management strategy, signed off by PPS Board. 
The strategy should include:

04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

-- Your approach to governance of the change process;
-- A communication plan to manage communication and 
involvement of all stakeholders, including users;
-- An education and training plan;
-- An impact / risk assessment for the entire IT change 
process; and
-- Defined workflows for authorizing and implementing IT 
changes

Task

Step 1: Establish Business Operations & 
Information Technology Subcommittee, which 
includes representation across Partners.

Completed
Step 1: Establish Business Operations & Information 
Technology Subcommittee, which includes representation 
across Partners.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2: Document Business Operations & 
Information Technology Subcommittee charter 
and processes.

Completed
Step 2: Document Business Operations & Information 
Technology Subcommittee charter and processes.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3: Develop communication, education and 
training plan related to IT Change Management. 

Completed
Step 3: Develop communication, education and training plan 
related to IT Change Management. 

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Develop impact/risk assessment for IT 
change process.

Completed
Step 4: Develop impact/risk assessment for IT change 
process.

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5: Define workflows for authorizing and 
implementing IT changes.

Completed
Step 5: Define workflows for authorizing and implementing IT 
changes.

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #3

Develop roadmap to achieving clinical data 
sharing and interoperable systems across PPS 
network

Completed

Roadmap document, including current state assessment and 
workplan to achieve effective clinical data sharing and 
interoperable systems where required. The roadmap should 
include:
-- A governance framework with overarching rules of the road 
for interoperability and clinical data sharing;
-- A training plan to support the successful implementation of 
new platforms and processes; and
-- Technical standards and implementation guidance for 
sharing and using a common clinical data set
-- Detailed plans for establishing data exchange agreements 
between all providers within the PPS, including care 
management records (completed subcontractor DEAAs with 

10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

all Medicaid providers within the PPS; contracts with all 
relevant CBOs including a BAA documenting the level of PHI 
to be shared and the purpose of this sharing).

Task

Step 1: Document clinical connectivity roadmap 
(QEs) and PPS partner strategy for exchanging 
clinical data set and obtain Business Operations 
& Information Technology Subcommittee 
approval.

Completed

Step 1: Document clinical connectivity roadmap (QEs) and 
PPS partner strategy for exchanging clinical data set and 
obtain Business Operations & Information Technology 
Subcommittee approval.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Develop governance and oversight 
processes for ensuring partner compliance with 
connectivity and data sharing requirements.

Completed
Step 2: Develop governance and oversight processes for 
ensuring partner compliance with connectivity and data 
sharing requirements.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Establish and communicate connectivity 
priorities, and partner support resources, 
including training plan and/or third party 
assistance programs.

Completed
Step 3: Establish and communicate connectivity priorities, and
partner support resources, including training plan and/or third 
party assistance programs.

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Develop approach for tracking and 
reporting on changes to data sharing 
agreements.

Completed
Step 4: Develop approach for tracking and reporting on 
changes to data sharing agreements.

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Milestone #4

Develop a specific plan for engaging attributed 
members in Qualifying Entities

Completed

PPS plan for engaging attributed members in Qualifying 
Entities, signed off by PPS Board. The plan should include 
your approach to outreach into culturally and linguistically 
isolated communities.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Step 1: Validate/match attributed members 
against QE RHIO consents on file to inform 
engagement strategy/plan.

Completed
Step 1: Validate/match attributed members against QE RHIO 
consents on file to inform engagement strategy/plan.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Review current consent processes and 
lessons learned/challenges with QE. 

Completed
Step 2: Review current consent processes and lessons 
learned/challenges with QE. 

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Develop recommendations for outreach 
to members to obtain consent and obtain 
Business Operations & Information Technology 
Subcommittee and Executive Committee 

Completed

Step 3: Develop recommendations for outreach to members 
to obtain consent and obtain Business Operations & 
Information Technology Subcommittee and Executive 
Committee approval, leveraging broader patient engagement 
strategy and emerging cultural competency strategy.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

approval, leveraging broader patient engagement
strategy and emerging cultural competency 
strategy.
Task

Step 4: Develop approach for tracking and 
reporting on member engagement in QE.

Completed
Step 4: Develop approach for tracking and reporting on 
member engagement in QE.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #5

Develop a data security and confidentiality plan. Completed

Data security and confidentiality plan, signed off by PPS 
Board, including:
-- Analysis of information security risks and design of controls 
to mitigate risks
-- Plans for ongoing security testing and controls to be rolled 
out throughout network.

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1: Analyze data security risks and design 
controls and strategy to mitigate risks.

Completed
Step 1: Analyze data security risks and design controls and 
strategy to mitigate risks.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Develop plan for ongoing security testing. Completed Step 2: Develop plan for ongoing security testing. 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Incorporate risk mitigation and security 
testing recommendations into data security and 
confidentiality plan and obtain Business 
Operations & Information Technology 
Subcommittee and Executive Committee 
approval. 

On Hold

Step 3: Incorporate risk mitigation and security testing 
recommendations into data security and confidentiality plan 
and obtain Business Operations & Information Technology 
Subcommittee and Executive Committee approval. 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4: Develop approach for tracking and 
reporting on implementation of plan.

On Hold
Step 4: Develop approach for tracking and reporting on 
implementation of plan.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Perform current state assessment of IT 
capabilities across network, identifying any 
critical gaps, including readiness for data sharing 
and the implementation of interoperable IT 
platform(s).

jwarrick Templates
52_DY2Q3_IT_MDL51_PRES1_TEMPL_OneCity_
Health_Business_Operations_and_IT_Committee_
Meeting_Schedule_Template_DY2Q3_8368.xlsx

OneCity Health Business Operations and IT 
Committee Meeting Schedule DY2 Q3

01/23/2017 02:38 PM

Develop an IT Change Management Strategy.

chengc2 Templates
52_DY2Q3_IT_MDL51_PRES2_TEMPL_IT_Traini
ng_Schedule_Template_DY2_Q3_9441.xlsx

OneCity Health IT Training Schedule Template 
DY2 Q3

01/31/2017 12:49 PM

jwarrick Templates
52_DY2Q3_IT_MDL51_PRES2_TEMPL_OneCity_
Health_Business_Operations_and_IT_Committee_
Meeting_Schedule_Template_DY2Q3_8369.xlsx

OneCity Health Business Operations and IT 
Committee Meeting Schedule DY2 Q3

01/23/2017 02:43 PM

Develop roadmap to achieving clinical data 
sharing and interoperable systems across PPS 
network

chengc2
Documentation/Certific
ation

52_DY2Q3_IT_MDL51_PRES3_DOC_20170317_
OneCity_Health_IT_Milestone_3_IA_vf_9588.pdf

DY2Q3 Remediation: OneCity Health Clinical Data
Sharing and Interoperable Systems Roadmap

03/17/2017 12:09 PM

chengc2 Meeting Materials
52_DY2Q3_IT_MDL51_PRES3_MM_20160120_O
neCity_Health_BusOps_IT_Committee_Meeting_M
inutes_Vf_IA_9472.pdf

OneCity Health Business Operations and IT 
Committee Meeting Minutes (Approval of Clinical 
Data Sharing and Interoperable Systems 
Roadmap on January 20, 2016)

01/31/2017 02:06 PM

jwarrick Other
52_DY2Q3_IT_MDL51_PRES3_OTH_OneCity_He
alth_IT_Milestone_3_vf_9267.pdf

OneCity Health Clinical Data Sharing and 
Interoperable Systems Roadmap

01/30/2017 03:01 PM

jwarrick Templates
52_DY2Q3_IT_MDL51_PRES3_TEMPL_OneCity_
Health_Training_Schedule_Template_ITMilestone3
_8549.xlsx

OneCity Health Training Schedule - IT Milestone 3 01/24/2017 03:46 PM

jwarrick Templates
52_DY2Q3_IT_MDL51_PRES3_TEMPL_OneCity_
Health_Business_Operations_and_IT_Committee_
Meeting_Schedule_Template_DY2Q3_8547.xlsx

OneCity Health Business Operations and IT 
Committee Meeting Schedule

01/24/2017 03:44 PM

Develop a data security and confidentiality plan. jwarrick Templates
52_DY2Q3_IT_MDL51_PRES5_TEMPL_HIPAA_C
ompliance_Training_Schedule_Template_DY2Q3_
8370.xlsx

HIPAA Compliance Training Schedule DY2 Q3 01/23/2017 02:47 PM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform current state assessment of IT capabilities across 
network, identifying any critical gaps, including readiness for 
data sharing and the implementation of interoperable IT 
platform(s).

Develop an IT Change Management Strategy. There are no updates at this time.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop roadmap to achieving clinical data sharing and 
interoperable systems across PPS network

OneCity Health developed a roadmap and initiated implementation to achieving clinical data sharing and interoperable systems across the PPS network. While 
much of the activity was initially dependent on the DSRIP Capital Restructuring Financing Program (CRFP), the PPS self-funded many activities that have 
augmented and created new data streams.

The PPS launched a centralized care coordination system (GSI) with a system-wide connection to the NY Care Information Gateway (NYCIG) Regional Health 
Information Organization (RHIO) and evaluated a PPS consent model to pass data through to all the connected PPS partners. OneCity Health continues to work 
closely with the NYCIG RHIO and prioritize the establishment of data transfer for the PPS and build connections, rather than build extensive health information 
exchange (HIE) infrastructure. 

OneCity Health completed a comprehensive IT assessment of PPS partners. The PPS is working to identify and address gaps in network data sets based on the 
assessment results. OneCity Health is currently in the initial phases of developing targeted support to partners to connect to the NYCIG RHIO. Later phases of 
the roadmap focus on partner outreach and operationalizing data sharing capabilities for additional partners.

Please see attached Clinical Data Sharing and Interoperable Systems Roadmap, Training Schedule Template and Meeting Schedule Template. This Roadmap 
was approved by the Business Operations and IT Committee on January 20, 2016. There has been Business Operations and IT Committee meetings this past 
quarter. They are not listed on the Meeting Schedule Template since they were not used to discuss or approve the roadmap. 

Develop a specific plan for engaging attributed members in 
Qualifying Entities

There are no updates at this time.

Develop a data security and confidentiality plan. There are no updates at this time.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Complete



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 81 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

 IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and 
the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets. 

Risk: We anticipate reluctance on the part of some partners to agree to certain elements of IT governance and requirements, since it will require 
them to use IT systems and processes unfamiliar to them, some of which may duplicate systems and processes already in place within their own 
organizations. 
Mitigation: We will educate partners on the need and justification for all requirements, processes and IT change management governance and 
incorporate provisions for complying with them into contractual agreements to eliminate ambiguity and clarify that compliance is contractually 
obligated.

Risk: Partners may be challenged—financially or otherwise— to comply with data sharing obligations, especially those who had not previously 
participated in data exchange or whose IT infrastructures may not meet certified EHR MU requirements. 
Mitigation: Again, we will educate all partners on the importance of data sharing and incorporate data sharing agreements into their contracts. 

Risk: Patient engagement in QEs, as measured by consent, is critical to achieving patient engagement speed and scale for 2.a.i and many other 
projects, since consent is required for data sharing and data sharing is integral to meeting the requirements of most projects. 
Mitigation: We will work with the Bronx RHIO, Healthix and Interboro QEs to understand gaps in patient engagement, as measured by consent, 
and to implement targeted strategies for obtaining consent from more attributed patients.

 IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT workstream is dependent on strategies and requirements developed in the Performance Reporting, Clinical Integration and Population 
Health Management workstreams primarily, and to a lesser extent in all other organizational workstreams to the extent they identify IT 
expectations (e.g., for a learning management system in the Workforce workstream). In addition, the IT workstream will be highly interdependent 
with general project implementation for Domain 2 & 3 project-specific strategies and their Domain 1 requirements. Elements of IT governance may 
be dependent on the Governance workstream since the Business Operations & Information Technology Subcommittee and other elements of IT 
governance will be integrated into overall OneCity Health governance. Finally, to the extent that meeting connectivity and EHR certification 
requirements requires financial investment, the PPS is dependent on capital funding requested through the Capital Restructuring Financing 
Program.
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 IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

IT Management and Support HHC Enterprise IT Services (EITS)
Complete Integrated OneCity Health IT strategy. Manage QE 
relationships, and HHC/QE integration/interfaces. Manage overall 
IT implementation Strategy (central and partner connectivity).

Partner IT Liaisons TBD – 1 per partner
Connectivity adoption, implementation, integration and support at 
own organization (for participation in OneCity Health).
Data exchange support.

Support Infrastructure OneCity Health Central Services Organization
Partner network relationship management and program 
management for implementation/ integration support. Project 
management and coordination.

PPS Governance Leadership OneCity Health Executive Committee Approval of certain IT governance decisions.

PPS Governance Entity OneCity Health Care Models Subcommittee Advice related to integrated DSRIP IT strategy. 

PPS Governance Entity
OneCity Health Business Operations & Information Technology 
Subcommittee

Approval of certain IT governance decisions and oversight of 
certain IT processes and expenditures.

PPS Governance Entity OneCity Health Stakeholder & Patient Engagement Subcommittee
Advice related to patient engagement in certain IT systems and 
processes.

PPS Governance Entity OneCity Health Hub Steering Committees
Advice related to local implementation requirements of integrated 
DSRIP IT strategy.
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 IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Attributed Patients and Families/Caregivers Recipient of care services delivered with support of effective IT
Interaction sufficient to participate and take limited accountability 
for health and care-related activities.

OneCity Health CSO Business and IT Staff
Accountable for project management, integration and effective use 
of IT in PPS services

Oversight and integration of IT into OneCity Health operations 
Project management.

OneCity Health Governance Committee Members
Governance for effective integration and use of IT, centrally and 
across partners 

Oversight and integration of IT into OneCity Health operations.

HHC Management/Leadership
Fiduciary oversight for effective integration and use of IT in 
OneCity Health operations

Oversight and integration of IT into OneCity Health and HHC 
operations.

HHC Enterprise IT Services (EITS) Leadership 
and Staff

Primary leadership and operational support
Coordinate, support and maintain coordinated OneCity Health (and
HHC) IT solutions.

Partner Organization Providers and Staff
Project management, integration, connectivity and effective use of 
OneCity Health IT solutions

Adopt, implement, use and support integrated OneCity Health IT 
solutions, depending on role.

External Stakeholders

QE Management/Leadership and Staff
Accountable for integration of key QE-supplied IT functionality for 
OneCity Health support

Oversight and integration of QEs into OneCity Health operations.

Community Advocates/Leaders/Elected Officials
Awareness of how IT is being used to effectively support OneCity 
Health and patients in the community at-large

Consume stakeholder communication and participation in 
stakeholder events.

Community Members/Public At-Large
Awareness of how IT is being used to effectively support OneCity 
Health and patients in the community

Consume stakeholder communication and participation in 
stakeholder events.

Non-Partner Providers
Awareness of how IT is being used to effectively support patients 
in the community and how they can participate in IT and 
connectivity-related solutions related to OneCity Health

QE participation as warranted to effectively treat patients.

Medicaid Managed Care Organizations (MCOs) Awareness of how IT is/can be used to serve covered members
Contribute data and participate in QE and other IT solutions as 
warranted to effectively serve members.

DOHMH Awareness of how IT is being used by OneCity Health
Offer solutions, participate in OneCity Health IT solutions in order 
to serve residents.

NYSDOH
Provide guidance and tools, including MAPP/SIM, to support 
OneCity Health use of IT

Guidance and tools to support OneCity Health IT use, including for 
efficient performance management and DOH reporting.

Labor Unions Awareness of how IT is being used by OneCity Health
Member labor support for and training on OneCity Health IT 
solutions, as warranted.
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Other PPSs
Awareness of how IT is being used to effectively support patients 
in the community and how multiple PPSs may be able support 
each other's or share IT solutions

Participation in joint IT planning and solution development as 
warranted.
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 IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Successful design and deployment of an IT systems and processes approach will be measured by the Central Services organization along the 
following dimensions: 

• Governance participation – Multi-stakeholder representation and participation in Business Operations & Information Technology Subcommittee 
meetings;

• Strategy/Solution Development – Timely completion of current state assessment, IT connectivity roadmap, data sharing plan, etc. according to 
the milestone dates outlined for this workstream;

• QE Adoption and Integration – Percentages of providers using OneCity Health-affiliated QEs and patients consenting to disclosure, tracked using
the partner network management database; and 

• Meaningful Use tracking – Percentages of required providers meeting MU standards, tracked using the partner network management database.

IPQR Module 5.8 - IA Monitoring

Instructions :
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Section 06 – Performance Reporting

 IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Establish reporting structure for PPS-wide 
performance reporting and communication.

Completed

Performance reporting and communications strategy, signed 
off by PPS Board. This should include:
-- The identification of individuals responsible for clinical and 
financial outcomes of specific patient pathways;
-- Your plans for the creation and use of clinical quality & 
performance dashboards
-- Your approach to Rapid Cycle Evaluation

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Step 1: Identify and list all clinical pathways 
related to DSRIP.

On Hold Step 1: Identify and list all clinical pathways related to DSRIP. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 2: Determine individuals responsible for 
outcomes of clinical pathways and for financial 
outcomes.

On Hold
Step 2: Determine individuals responsible for outcomes of 
clinical pathways and for financial outcomes.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3: Establish requirements and metrics for 
clinical quality and performance dashboards.

Completed
Step 3: Establish requirements and metrics for clinical quality 
and performance dashboards.

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Develop draft performance reporting and 
communications strategy, including: (1) 
identification of individuals responsible for clinical
and financial outcomes of specific patient 
populations; (2) plans for the creation and use of 
clinical quality and performance dashboards; and
(3) approach to rapid cycle evaluation.

On Hold

Step 4: Develop draft performance reporting and 
communications strategy, including: (1) identification of 
individuals responsible for clinical and financial outcomes of 
specific patient populations; (2) plans for the creation and use
of clinical quality and performance dashboards; and (3) 
approach to rapid cycle evaluation.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 5: Define the content of and the production Completed
Step 5: Define the content of and the production model for 
clinical, administrative, and financial reports and analyses to 

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

model for clinical, administrative, and financial 
reports and analyses to ensure PPS 
performance and to meet DSRIP requirements.

ensure PPS performance and to meet DSRIP requirements.

Task

Step 6: Review of draft performance reporting 
and communications strategy by partners.

On Hold
Step 6: Review of draft performance reporting and 
communications strategy by partners.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 7: Review and consensus-driven 
recommendation of draft performance reporting 
and communications strategy by Care Models 
and Business Operations & Information 
Technology Subcommittees.

On Hold

Step 7: Review and consensus-driven recommendation of 
draft performance reporting and communications strategy by 
Care Models and Business Operations & Information 
Technology Subcommittees.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 8: PPS Executive Committee approves 
performance reporting and communications 
strategy document.

Completed
Step 8: PPS Executive Committee approves performance 
reporting and communications strategy document.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 1: Outline contents of information to be 
shared as part of PPS performance reporting 
structure. 

Completed
Step 1: Outline contents of information to be shared as part of
PPS performance reporting structure. 

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Determine the appropriate venue for 
information flow. 

Completed Step 2: Determine the appropriate venue for information flow. 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Develop draft performance reporting and 
communications strategy approach including: (1) 
policies, procedures and detailed process for 
reporting and communication on clinical quality 
and performance reporting; (2)  a detailed plan 
for creation and use of clinical quality and 
performance dashboards; (3)  approaches to 
detailed rapid cycle evaluation; and (4) details on
data security through appropriate data use 
agreements.

Completed

Step 4: Develop draft performance reporting and 
communications strategy approach including: (1) policies, 
procedures and detailed process for reporting and 
communication on clinical quality and performance reporting; 
(2)  a detailed plan for creation and use of clinical quality and 
performance dashboards; (3)  approaches to detailed rapid 
cycle evaluation; and (4) details on data security through 
appropriate data use agreements.

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #2

Develop training program for organizations and 
individuals throughout the network, focused on 
clinical quality and performance reporting.

In Progress Finalized performance reporting training program. 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 1: Identify training requirements to meet 
PPS clinical quality and performance reporting 
standards. 

Completed
Step 1: Identify training requirements to meet PPS clinical 
quality and performance reporting standards. 

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Conduct baseline current state analysis 
of existing quality/performance reporting training 
programs across the PPS, including those 
conducted by MCOs.  

Completed
Step 2: Conduct baseline current state analysis of existing 
quality/performance reporting training programs across the 
PPS, including those conducted by MCOs.  

10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: Determine IT requirements for training 
program, such as learning management system.

Completed
Step 3: Determine IT requirements for training program, such 
as learning management system.

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Leveraging existing best practices and in 
coordination with other education and training 
activities, develop plan to establish training 
program, including requirements for CBO 
contracts.

Completed

Step 4: Leveraging existing best practices and in coordination
with other education and training activities, develop plan to 
establish training program, including requirements for CBO 
contracts.

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Establish process to monitor and report 
on participation in training programs.

Completed
Step 5: Establish process to monitor and report on 
participation in training programs.

04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6: Identify potential CBOs to carry out 
training program. 

Completed Step 6: Identify potential CBOs to carry out training program. 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 7: Finalize performance reporting training 
program and execute contracts as appropriate. 

In Progress
Step 7: Finalize performance reporting training program and 
execute contracts as appropriate. 

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish reporting structure for PPS-wide performance reporting
and communication.

There are no updates at this time.

Develop training program for organizations and individuals 
throughout the network, focused on clinical quality and 
performance reporting.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Ongoing
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 IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on 
specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: The first risk we have identified is the variability in health IT capabilities and levels of experience in data-driven population health and quality 
improvement activities. Variation exists around collecting and using clinical and care management data, reporting, and population health 
management tools to shape care delivery. 
Mitigation: We have two mitigation strategies to address this risk. First, we will seek to better understand partner reporting capabilities through our 
partner readiness assessment process. Second, we will work with partners to provide training on PPS care management tools, interpreting reports,
and using these data to improve clinical outcomes. 

Risk: We also anticipate a risk associated with effectively defining and communicating performance standards and expectations across the PPS. 
Because the PPS will evolve as a "learning organization," it will be challenging to set expectations in Demonstration Year 1 as the PPS will mature 
and standards will change. 
Mitigation: To mitigate this risk, we will focus on a robust communications process with partners and adjusting our approach and standards as 
needed to ensure DSRIP performance and the delivery of high-quality, patient-centered care. 

 IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

This workstream is dependent on workstreams related to workforce and practitioner engagement. Both workstreams include training and education
activities, and our PPS seeks to harmonize all DSRIP-related training in order to reduce the burden on providers and staff and ensure a 
coordinated approach.

The care management and performance reporting workstreams are interdependent in important ways. The care management model that OneCity 
Health defines will directly affect the types of reports and content of those reports that care managers will use to manage day-to-day tasks and 
patient interactions. Because of this, care managers will be involved early in the process of defining the technical specifications of reports and will 
work closely with staff charged with application development. 

This workstream is also dependent upon a number of IT components, as described under IT expectations for this workstream. First, identification 
and implementation of a learning management system, as described throughout this implementation plan, will facilitate education and training 
related to performance. Second, data sharing will be key to monitoring performance.
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 IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

PPS Clinical Leadership PPS Chief Clinical Officer: Anna Flattau, MD
Spearhead performance measurement selection process; provide 
quality oversight and input into strategies to address low-
performing providers.

PPS Governance Leadership
OneCity Health PPS Executive Committee: Ross Wilson, MD, 
Chair

Review and approve performance reporting and communications 
strategy. General DSRIP oversight.

PPS Governance Leadership
Care Models Subcommittee: Joseph Masci, MD, Chair; staffed by 
Anna Flattau, MD, OneCity Health Services Chief Clinical Officer

Review and recommend draft performance reporting and 
communications strategy.

PPS Governance Leadership

Business Operations & Information Technology Subcommittee: 
Chair TBD; staffed by Juan Maluf, OneCity Health Services Senior 
Director for IT Strategies and Implementation, and OneCity Health 
Services Finance Director

Review and recommend draft performance reporting and 
communications strategy.

Support Infrastructure

PPS Central Services Organization, OneCity Health Services : 
Christina Jenkins, MD, CEO; Anna Flattau, MD, Chief Clinical 
Officer; Hub Executive Directors: Nicole Jordan-Martin (Brooklyn), 
Richard Bernstock (Bronx), Ishmael Carter (Queens), Manattan 
Hub Executive Director TBD; Hub Program Managers: Caroline 
Cross (Manhattan); Rachael Steimnitz (Brooklyn); Erfan Karim 
(Queens); Lindsay Donald (Bronx)

Support development of a training programs, participant-level data 
needs, and training outcomes.
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 IPQR Module 6.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Providers PPS Partners Ensure PPS can collect performance data as needed

Community based organizations PPS Partners
Ensure PPS can collect performance data as needed; support for 
implementing performance reporting training program as needed

External Stakeholders

Other PPSs Cross-PPS Coordination Partners Coordination on City-wide Performance Reporting approaches

NYS Dept of Health Government agency stakeholder Coordination on City-wide Performance Reporting approaches

Consumers PPS patients and families
Coordination to ensure performance metrics are patient and family 
centric
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 IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

First, identification and implementation of a learning management system, as described throughout this implementation plan, will facilitate 
education and training related to performance. Second, data sharing will be key to monitoring performance on both clinical and financial metrics 
and producing dashboards on both.  The PPS is establishing a centralized performance management analytics and reporting environment to store 
normalized claim, clinical and other patient-level data in HHC's Business Intelligence/Enterprise Data Warehouse based on the IBM Provider Data 
Model. We expect that the dashboards produced using this system will help drive improved quality and performance reporting. 

 IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

We will measure the success of this workstream across three broad dimensions. First, we must develop the two deliverables (performance 
reporting and communications strategy, performance training program) within the implementation plan timeframe. Second, we must submit PPS-
wide metrics, as outlined in Attachment J and the Domain I metrics. Third, we must develop and implement a strategy for the rapid cycle 
evaluation of our PPS, thus enabling us to identify areas of strength and to target areas for improvement. 

IPQR Module 6.9 - IA Monitoring

Instructions :
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Section 07 – Practitioner Engagement

 IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop Practitioners communication and 
engagement plan.

Completed

Practitioner communication and engagement plan. This 
should include:
-- Your plans for creating PPS-wide  professional groups / 
communities and their role in the PPS structure
-- The development of standard performance reports to 
professional groups
--The identification of profession / peer-group representatives 
for relevant governing bodies, including (but not limited to) 
Clinical Quality Committee

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1: Develop draft practitioner communication
and engagement plan which leverages the Hub-
based PPS structure to identify local practitioner 
needs, builds on existing professional groups, 
and addresses: (1) plans for creating PPS-wide 
professional groups/communities and their role in
the PPS structure; (2) development of standard 
performance reports to professional groups; and 
(3) identification of profession/peer-group 
representatives for relevant governing bodies. 

Completed

Step 1: Develop draft practitioner communication and 
engagement plan which leverages the Hub-based PPS 
structure to identify local practitioner needs, builds on existing
professional groups, and addresses: (1) plans for creating 
PPS-wide professional groups/communities and their role in 
the PPS structure; (2) development of standard performance 
reports to professional groups; and (3) identification of 
profession/peer-group representatives for relevant governing 
bodies. 

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Solicit input from key partners and 
practitioners identified during the planning 
process as local planning champions; revise 
plan.

Completed
Step 2: Solicit input from key partners and practitioners 
identified during the planning process as local planning 
champions; revise plan.

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Plan reviewed and recommended by Completed
Step 3: Plan reviewed and recommended by Patient and 
Stakeholder Engagement Subcommittee.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Patient and Stakeholder Engagement 
Subcommittee.
Milestone #2

Develop training / education plan targeting 
practioners and other professional groups, 
designed to educate them about the DSRIP 
program and your PPS-specific quality 
improvement agenda.

Completed Practitioner training / education plan. 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1: Develop draft training/education plan 
targeting practitioners and other professional 
groups, designed to educate them about DSRIP 
and the OneCity Health quality improvement 
agenda.

Completed

Step 1: Develop draft training/education plan targeting 
practitioners and other professional groups, designed to 
educate them about DSRIP and the OneCity Health quality 
improvement agenda.

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Solicit input from key partners and 
existing professional groups, and revise plan.

Completed
Step 2: Solicit input from key partners and existing 
professional groups, and revise plan.

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Review and consensus-driven 
recommendation of plan by Care Models 
Subcommittee and Stakeholder & Patient 
Engagement Subcommittee. 

Completed
Step 3: Review and consensus-driven recommendation of 
plan by Care Models Subcommittee and Stakeholder & 
Patient Engagement Subcommittee. 

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Develop Practitioners communication and 
engagement plan.

jwarrick Templates
52_DY2Q3_PRCENG_MDL71_PRES1_TEMPL_Pr
actioner_Engagement_Meeting_Schedule_Templat
e_DY2Q3_8296.xlsx

OneCity Health Practitioner Engagement Meeting 
Schedule Template DY2 Q3

01/20/2017 05:19 PM

Develop training / education plan targeting 
practioners and other professional groups, 

jwarrick Templates
52_DY2Q3_PRCENG_MDL71_PRES2_TEMPL_O
neCity_Health_Training_Schedule_Template_DY2

OneCity Health Practitioner Engagement Training 
Schedule DY2 Q3

01/30/2017 04:51 PM
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

designed to educate them about the DSRIP 
program and your PPS-specific quality 
improvement agenda.

_Q3_9302.xlsx

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop Practitioners communication and engagement plan. There are no updates at this time.

Develop training / education plan targeting practioners and 
other professional groups, designed to educate them about the 
DSRIP program and your PPS-specific quality improvement 
agenda.

There are no updates at this time.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and 
achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: The first major risk to the implementation is the broad geographic reach of OneCity Health providers and partners, as well as high variance in
IT infrastructure and capability,  which will make our engagement efforts challenging. 
Mitigation: To mitigate this risk, we intend to identify clinical champions as needed and leverage our Hub-based governance structure. 

Risk: The second risk we have identified is the amount of training that must be developed and deployed across OneCity Health. It will be 
challenging for providers and staff to adjust schedules and reduce patient/client loads in order to engage in training. 
Mitigation: To mitigate this risk, we intend to develop a training/education plan that is sensitive to the busy schedules of our providers and staff. 
Although we don't anticipate being able to reduce the time burden associated with training, providing a rational, staged process for education that 
is responsive to busy schedules is one strategy to reduce the burden. 

 IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The training and education plan is related to activities around Workforce transformation in that all PPS training and education activities – including 

those targeted toward clinicians and staff – should be harmonized into a single cohesive approach. 

This workstream is also highly dependent on the successful completion of planning related to clinical guidelines and process and operational 
workflows. This work must be largely complete before training on clinical standards and care pathways can be designed and deployed.
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 IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Support Infrastructure
OneCity Health Services: Christina Jenkins, MD, CEO; Anna 
Flattau, MD, OneCity Health Services Chief Clinical Officer

Accountable for development of draft practitioner engagement and 
training plans.

PPS Governance Entity
OneCity Health Care Models Subcommittee: Joseph Masci, MD, 
Chair; staffed by Anna Flattau, MD, OneCity Health Services Chief 
Clinical Officer

Review draft practitioner engagement and training plans.

PPS Governance Entity OneCity Health Stakeholder & Patient Engagement Subcommittee Review draft practitioner engagement and training plans.

Workforce Training Vendor TBD
Work with Central Services Organization to develop and deploy 
materials and training.

Clinical Champions

Initial Champions include 50+ cross-partner Clinical Leadership 
Team members convened to support clinical planning; Additional 
champions to be identified throughout DY1-DY2 implementation 
process

Local practitioners identified as champions during the clinical 
planning process.
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 IPQR Module 7.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

1199 SEIU PPS Partners Participation on PAC and input into education and training

CIR/SEIU PPS Partners Participation on PAC and input into education and training

DC37 PPS Partners Participation on PAC and input into education and training

Doctors Council PPS Partners Participation on PAC and input into education and training

New York State Nurses Association (NYSNA) PPS Partners Participation on PAC and input into education and training

United University Professions (UUP) PPS Partners Participation on PAC and input into education and training

Civil Service Employees Association (CSEA) PPS Partners Participation on PAC and input into education and training

Public Employees Federation (PEF) PPS Partners Participation on PAC and input into education and training

Graduate Student Employee Union PPS Partners Participation on PAC and input into education and training

External Stakeholders

Other PPSs Cross-PPS Coordination Partners Coordination on City-wide Practitioner Engagement Approaches

NYS Dept of Health Government agency stakeholder Coordination on City-wide Practitioner Engagement Approaches
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 IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

OneCity Health will implement and utilize a commercial customer relationship management (CRM) system (Salesforce.com), to manage our 
partner network, including physicians. The CRM will support physician communication and engagement, track phone, mail, email and other 
interactions, and manage engagement campaigns to reach groups of physicians.

OneCity Health will engage physicians in care management, population health management and other key aspects of DSRIP-related care 
coordination by building awareness of the capabilities of the planned centralized care coordination management solution (CCMS). Through demos,
other events and other communications, OneCity Health will explain CCMS benefits and capabilities, focusing on how the system will help provide 
better service and outcomes to their patients and make their practices more efficient, allowing them to deliver higher quality patient care through 
functions such as:

• Providing multi-lingual, multi-cultural care navigation and support;

• Tracking and assisting patients with practice selection, active engagement in DSRIP programs, utilization tracking and pediatric-adult transition;

• Assisting patients with locating and accessing community resources, including for palliative care;

• Supporting transitions and warm handoffs at discharge, with follow-up tracking;

• Educating patients and families about wellness and care, and supporting patients in self-management and shared decision making related to 
their health needs; and

• Surveying patients and families regarding care experience. 

In addition, physician training in evidence-based medicine, care coordination, population health management and other topics pertinent to DSRIP 
and OneCity Health standardization will be scheduled, delivered and tracked using a learning management system (LMS) administered by the 
OneCity Health Central Services Organization.

 IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

We will measure success of this workstream through the completion of two deliverables: the draft practitioner engagement plan and the completion
of a draft education/training plan. Because of the size and scope of the OneCity Health PPS, reporting against progress associated with the 
deployment of these plans will likely require both Hub-level and PPS-level reporting and management processes. 
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IPQR Module 7.9 - IA Monitoring

Instructions :
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Section 08 – Population Health Management

 IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop population health management 
roadmap.

Completed

Population health roadmap, signed off by PPS Board, 
including:
-- The IT infrastructure required to support a population health
management approach
-- Your overarching plans for achieving PCMH 2014 Level 3 
certification in relevant provider organizations
--Defined priority target populations and define plans for 
addressing their health disparities.

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Step 1: Develop current-state assessment of 
PPS population health management capabilities 
and a definitive list of PCMH-eligible practices 
and certification status of each eligible practice 
through partner readiness assessment.

Completed

Step 1: Develop current-state assessment of PPS population 
health management capabilities and a definitive list of PCMH-
eligible practices and certification status of each eligible 
practice through partner readiness assessment.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Based on Community Needs 
Assessment (CNA) data and building on 
application findings, identify priority target 
populations.

Completed
Step 2: Based on Community Needs Assessment (CNA) data 
and building on application findings, identify priority target 
populations.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Develop OneCity Health population 
health management future state vision schema 
document, incorporating feedback from key 
internal and external stakeholders.

Completed

Step 3: Develop OneCity Health population health 
management future state vision schema document, 
incorporating feedback from key internal and external 
stakeholders.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Identify IT infrastructure needed to 
support population health management vision.

Completed
Step 4: Identify IT infrastructure needed to support population
health management vision.

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 5: Identify overarching plans to ensure that 
all PCMH-eligible practices meet PCMH 2014 
Level 3 certification by the end of DY3, and a 
plan to address health disparities of target 
populations; incorporate into overarching 
Population Health Management Roadmap.

Completed

Step 5: Identify overarching plans to ensure that all PCMH-
eligible practices meet PCMH 2014 Level 3 certification by the
end of DY3, and a plan to address health disparities of target 
populations; incorporate into overarching Population Health 
Management Roadmap.

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6: Present Population Health Management 
Roadmap report to PPS Executive Committee for
review and approval.

On Hold
Step 6: Present Population Health Management Roadmap 
report to PPS Executive Committee for review and approval.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #2

Finalize PPS-wide bed reduction plan. In Progress

PPS Bed Reduction plan, signed off by PPS Board. This 
should set out your plan for bed reductions across your 
network, including behavioral health units/facilities, in line with
planned reductions in avoidable admissions and the shift of 
activity from inpatient to outpatient settings.

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1: Design approach to estimate future 
inpatient utilization, given shift in activity to 
outpatient settings and DSRIP goal of reduced 
preventable admissions and readmissions.

Completed

Step 1: Design approach to estimate future inpatient 
utilization, given shift in activity to outpatient settings and 
DSRIP goal of reduced preventable admissions and 
readmissions.

07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 2: Estimate the potential impact of inpatient 
utilization changes on total PPS bed capacity 
needs, taking into account the drivers of inpatient
supply specific to given geographies.

In Progress
Step 2: Estimate the potential impact of inpatient utilization 
changes on total PPS bed capacity needs, taking into account
the drivers of inpatient supply specific to given geographies.

07/01/2016 12/31/2016 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3: With appropriate stakeholder input, 
create report that outlines viable plan for 
addressing any identified excess inpatient PPS 
capacity.

In Progress
Step 3: With appropriate stakeholder input, create report that 
outlines viable plan for addressing any identified excess 
inpatient PPS capacity.

10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Present plan to PPS Executive 
Committee for review and approval.

In Progress
Step 4: Present plan to PPS Executive Committee for review 
and approval.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4
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IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop population health management roadmap. There are no updates at this time.

Finalize PPS-wide bed reduction plan.

OneCity Health has conducted meetings with internal and external stakeholders, including the PPSs two hospital-based partners, NYC Health + Hospitals and 
SUNY Downstate, to discuss an approach to developing the bed reduction plan and a template to track shifts from inpatient to outpatient settings. A workgroup 
has been established to develop the plan, finalize the reporting template and develop a tracking process for ongoing reporting.  The workgroup will be meeting in 
early February.  In order to be inclusive and allow the workgroup to complete its process, OneCity Health is moving its due date of Step 2 to 3/31/17.  

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Ongoing
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 IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

Risk: Given the size and complexity of our network, it may be difficult to quickly gain a thorough understanding of the various population health 
capabilities of our partners.
Mitigation: We have begun implementing a comprehensive "Partner Readiness Assessment" in order to rapidly gain an effective understanding of 
our network and its various population health-related assets. 

Risk: Given the size and complexity of our network, and the large number of PCMH-eligible practices, 
bringing all practices up to the required standards by the end of DY3 presents a challenging task. There are some PCMH eligible partners (primary
care providers) who do not currently have an EHR. Being able to meaningfully use an electronic health record is important part of meeting PCMH. 
Depending on the timing of an EHR procurement, implementation, and training, these providers may be unable to achieve PCMH Level 3 2014 
Standards by the end of DY3. The same will hold true for those eligible providers who may be beginning Meaningful Use Stage 1 Year 1 in 2016. 
They will likely not be far enough along (in Stage 2) in order to meet the PCMH reporting requirements by the end of DY3.
Mitigation: We plan to implement a robust "Path to PCMH" program in order to assist our eligible partners in meeting the relevant PCMH 
requirements by DY3 as much as possible and will be in close communication with the State on progress and emerging risks to timing as DY3 
approaches. 

Risk: A robust population health management capability relies on the seamless flow of information, health information exchange (HIE), across 
different partners and sites of care. Effectively implementing these capabilities will be slow and tedious and will require difficult decisions to be 
made around which platforms will be used, how the platforms will "talk" to each other, standards for tracking care management interactions, etc. 
An important part of our HIE strategy relies on successfully integrating our clinical provider partners to the RHIOs/SHIN-NY by the end of DY3. If 
the RHIOs/SHIN-NY cannot adequately meet our needs in this timeframe, or at all, then we may need to alter our strategy well into the DSRIP 
timeline.
Mitigation: As part of our Partner Readiness Assessment, we plan to evaluate current partners IT capabilities and from that assessment, formulate 
a strategy related to the implementation of a care management platform, partner connectivity and information exchange, and the development of 
standards for care management activities. Unfortunately, relying on the RHIOs/SHIN-NY as a central strategy for HIE places a large part of this 
process out of the control of OneCity Health. In an effort to mitigate the potential risks associated with the RHIOs/SHIN-NY, we are exploring the 
option of building our own private HIE.

 IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)
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Population health management strategy will be dependent on adequately assessing and training the proper workforce to deliver care in a 
population health model. Population health management strategy will be dependent on ensuring that care coordination and care management 
services are available in a culturally competent and language- and culture-specific manner.

Population health management strategy will be dependent on ensuring the PPS has adequate care coordination and management infrastructure 
and health information exchange to ensure near-real time and actionable information flow and information tracking across various providers within 
the PPS.

Population health management strategy will be dependent on ensuring the PPS has adequate reporting, measurement, and analytics capabilities 
to both meet state requirements and continuously improve PPS performance. 

Population health management strategy will be dependent on robust practitioner engagement, especially around the redesign of various care 
models to a patient- and family-centered, population health-driven model of care. 

Population health management strategy will be dependent on seamless information sharing across providers and ensuring consistent use of 
evidence-based medicine practices. 
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 IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Strategic Planning and Operations Support OneCity Health Services: Christina Jenkins, MD, CEO 
Develop a population health management roadmap and bed 
reduction plan. Provide support for PCMH-eligible partners in 
achieving certification.

Care Coordination and Care Management 
Platform

Platform vendor: GSI;
PPS IT Leadership team: Juan Maluf, OneCity Health Services 
Senior Director for IT Strategies and Implementation; Diana 
Amrom, OneCity Health Services IT Project Manager; Gerardo 
Escalera, HHC EITS DSRIP Project Management Lead

Care coordination and management vendor platform.

IT Strategy and Support
Sal Guido, Interim HHC Corporate CIO and Juan Maluf, OneCity 
Health Services Senior Director for IT Strategies and 
Implementation

Determine IT infrastructure needed to support population health 
management vision and how various IT systems should relate to 
each other in the "end state." 

PPS Governance Leadership OneCity Health Executive Committee: Ross Wilson, MD, Chair Final approval of plans.

PPS Clinical Governance Leadership
OneCity Health Care Models Subcommittee: Joseph Masci, MD, 
Chair; staffed by Anna Flattau, MD, OneCity Health Services Chief 
Clinical Officer

Recommendation of plans.

HIE Qualified Entities Bronx RHIO, Healthix, Interboro Partner connectivity.

PCMH Support Vendor 
Vendor TBD; PCMH technical assistance strategy lead: Anna 
Flattau, MD, OneCity Health Services Chief Clinical Officer

Provide support for PCMH-eligible partners in achieving 
certification.
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 IPQR Module 8.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
Health Homes and other Care Management 
Organizations

VNSNY, CHN, CBC, HHC, and others Provide care coordination & management services

Hospital partners HHC Facilities, SUNY Participate in care coordination & management services

Community Based Organizations Various Participation in patient outreach and engagement activities

External Stakeholders

Managed Care Organizations MetroPlus, HealthFirst and others
Provide care coordination & management services; collaborate to 
expand value-based payment contracting arrangements
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 IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

Current population health management IT capabilities in the PPS are largely at the partner or facility level. Health Homes and their care 
management agencies, along with other care management-focused OneCity Health partners, are using small scale care management solutions. 
Other partners are using homegrown analytics to track patients across settings and within condition cohorts that could be considered to be ad hoc 
patient registries. 

A primary objective of our PPS is to develop a standard approach to population health management across all PPS partners based on a new IT 
infrastructure. Features will leverage tools already in place or being implemented at HHC that may not be currently utilized for population health 
management. Our plan for leveraging and developing a new and integrated IT infrastructure for population health management includes the 
following:

•	Establish a centralized performance management analytics and reporting environment to store patient-level data in HHC's Business 
Intelligence/Enterprise Data Warehouse. HHC will optimize its performance management business intelligence analytics platform for DSRIP and 
population health stakeholder readiness. New capabilities will use the existing platform to create an automated registry functionality, clinical and 
claims based data aggregation, NYS required MDF reporting functionality for OneCity Health, and eventually dashboards with detailed information 
and performance analytics to support clinical programs. 

•	Implement a Clinical Record Locator Service (CLRS). Creating a master data management (MDM) environment and a CLRS for patient and 
provider matching and PPS-wide identification is a high priority. OneCity Health partners must be able to provide accurate, safe, secure, and timely
exchange of patient information to providers across a multitude of facilities and systems. The foundational element of this integrated system is the 
ability to accurately identify and link patient records across the PPS. The CRLS will be critical for care coordination, transitions of care, and 
operational monitoring and reporting. 

•	Use the DOHMH Medicaid Analytics Provider Portal (MAPP) for additional analysis and reporting.

•	Implement a common commercial care coordination and management solution (CCMS) for use across HHC and other PPS partners, which will 
serve as a central location for all PPS providers to enable successful population health management. We expect the platform will provide our PPS 
with the ability to (at a minimum): (1) risk stratify members, (2) track outreach and patient engagement, (3) create care teams and mechanisms for 
communication within the team, (4) document appropriate patient centered assessments, (5) create care plans, (6) track outcomes for continual 
improvement, and (7) receive real time event notification alerts (ADTs).

•	Contract with and build interfaces to the three regional health information exchanges/Qualified Entities in OneCity Health's coverage area – 

Bronx RHIO, Healthix, Interboro –to achieve required data sharing among PPS partners and between electronic medical records and the CCMS, 
and potentially with other PPSs. This will require assessing the current state of PPS partner's IT capabilities and assessing the level of complexity 
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and effort to connect. The PPS will develop and implement a phased plan for connecting partners to one of the NYC QEs beginning with high 
volume partners who are not already connected.

•	Help partners implement certified EHRs, adopt and integrate with RHIO services and, if eligible, use the combined IT infrastructure to achieve 
PCMH 2014 recognition, all to perform population health management effectively and efficiently.

•	Implement robust and secure IT network and communications infrastructure to support these solutions and a patient contact center that supports 
population health management. 

 IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of this workstream will be measured by the following milestones, to be tracked with support from the Central Services Organization 
(CSO): 

•	Number of partners who actively use care coordination and management platform or other relevant tools;

•	Number of eligible practices that have achieved NCQA PCMH recognition;

•	Approval of population health management roadmap by Executive Committee; and

•	Approval of bed reduction plan by Executive Committee.

IPQR Module 8.9 - IA Monitoring

Instructions :
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Section 09 – Clinical Integration

 IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform a clinical integration 'needs 
assessment'.

Completed

Clinical integration 'needs assessment' document, signed off 
by the Clinical Quality Committee, including:
-- Mapping the providers in the network and their 
requirements for clinical integration (including clinical 
providers, care management and other providers impacting 
on social determinants of health)
-- Identifying key data points for shared access and the key 
interfaces that will have an impact on clinical integration
-- Identify other potential mechanisms to be used for driving 
clinical integration

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1: Building on data collected as part of 
Partner Readiness Assessment process, collect 
any additional data from partners required to 
determine needs and capabilities with regard to: 
data sharing and interfaces, IT system 
interoperability, care coordination/ management, 
care transitions including ED and inpatient 
discharge, and care team communication. 

Completed

Step 1: Building on data collected as part of Partner 
Readiness Assessment process, collect any additional data 
from partners required to determine needs and capabilities 
with regard to: data sharing and interfaces, IT system 
interoperability, care coordination/ management, care 
transitions including ED and inpatient discharge, and care 
team communication. 

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Based on data collected and identified 
best practices across the PPS network, create a 
clinical integration needs assessment, including 
mapping providers in the network, requirements, 
key data points for shared access, key 
interfaces, and other potential mechanisms to 
drive clinical integration.

Completed

Step 2: Based on data collected and identified best practices 
across the PPS network, create a clinical integration needs 
assessment, including mapping providers in the network, 
requirements, key data points for shared access, key 
interfaces, and other potential mechanisms to drive clinical 
integration.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 3: Care Models Subcommittee reviews and 
makes consensus-driven recommendation on 
needs assessment.

Completed
Step 3: Care Models Subcommittee reviews and makes 
consensus-driven recommendation on needs assessment.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: OneCity Health Executive Committee 
reviews and approves needs assessment.

Completed
Step 4: OneCity Health Executive Committee reviews and 
approves needs assessment.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #2

Develop a Clinical Integration strategy. In Progress

Clinical Integration Strategy, signed off by Clinical Quality 
Committee, including:
-- Clinical and other info for sharing
-- Data sharing systems and interoperability
-- A specific Care Transitions Strategy, including: hospital 
admission and discharge coordination; and care transitions 
and coordination and communication among primary care, 
mental health and substance use providers
-- Training for providers across settings (inc. ED, inpatient, 
outpatient) regarding clinical integration, tools and 
communication for coordination
-- Training for operations staff on care coordination and 
communication tools

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1: Through the Business Operations and IT 
Committee, with support from the Central 
Services Organization, identify the key data 
elements required for sharing and the key 
relevant systems

On Hold

Step 1: Through the Business Operations and IT Committee, 
with support from the Central Services Organization, identify 
the key data elements required for sharing and the key 
relevant systems

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 2: Convene Clinical Leadership Team to 
define PPS-wide guidelines for Care Transitions 
through care management plans and revise on 
an ongoing basis through the Care Models 
Committee

Completed

Step 2: Convene Clinical Leadership Team to define PPS-
wide guidelines for Care Transitions through care 
management plans and revise on an ongoing basis through 
the Care Models Committee

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Synthesize PPS-wide Care Transitions 
guidelines and obtain input from PAC, which is 
comprised of all partners including Medicaid 
providers, CBOs, government agencies, and 
other stakeholders.

On Hold

Step 3: Synthesize PPS-wide Care Transitions guidelines and
obtain input from PAC, which is comprised of all partners 
including Medicaid providers, CBOs, government agencies, 
and other stakeholders.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 4: Refine Care Transitions guidelines 
through hub-based planning process

On Hold
Step 4: Refine Care Transitions guidelines through hub-based
planning process

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 5: Identify key training needs related to care
coordination and communication tools as part of 
care management program planning process and
in collaboration with the Stakeholder 
engagement Committee

Completed

Step 5: Identify key training needs related to care 
coordination and communication tools as part of care 
management program planning process and in collaboration 
with the Stakeholder engagement Committee

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6: Leveraging these guidelines for care 
transitions and data sharing elements identified 
by Business Operations and IT Committee, 
develop strategy for clinical integration that 
includes: clinical and other info for sharing; data 
sharing systems and interoperability; a specific 
care transitions strategy; and training for 
providers and operations staff.

In Progress

Step 6: Leveraging these guidelines for care transitions and 
data sharing elements identified by Business Operations and 
IT Committee, develop strategy for clinical integration that 
includes: clinical and other info for sharing; data sharing 
systems and interoperability; a specific care transitions 
strategy; and training for providers and operations staff.

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Solicit feedback from relevant 
stakeholders and revise strategy.

In Progress
Step 7: Solicit feedback from relevant stakeholders and revise
strategy.

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8: Review and consensus-driven 
recommendation by Care Models Subcommittee.

In Progress
Step 8: Review and consensus-driven recommendation by 
Care Models Subcommittee.

10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 9: Approval by OneCity Health Executive 
Committee.

In Progress Step 9: Approval by OneCity Health Executive Committee. 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Refine Care Transitions guidelines 
through setting-based planning process

Completed
Step 4: Refine Care Transitions guidelines through setting-
based planning process

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Synthesize PPS-wide Care Transitions 
guidelines and obtain input from Care Transitions
workgroup + PPS-wide webinars, which is 
comprised of all partners including Medicaid 
providers, CBOs, government agencies, and 
other stakeholders.

Completed

Step 3: Synthesize PPS-wide Care Transitions guidelines and
obtain input from Care Transitions workgroup + PPS-wide 
webinars, which is comprised of all partners including 
Medicaid providers, CBOs, government agencies, and other 
stakeholders.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task Completed Step 1: Through the Care Models Committee, with support 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 1: Through the Care Models Committee, 
with support from the Central Services 
Organization, identify the key data elements 
required for sharing and the key relevant 
systems

from the Central Services Organization, identify the key data 
elements required for sharing and the key relevant systems

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Perform a clinical integration 'needs assessment'. jwarrick Templates
52_DY2Q3_CI_MDL91_PRES1_TEMPL_Clinical_I
ntegration_Meeting_Schedule_Template_DY2Q3_
8052.xlsx

Clinical Integration Meeting Schedule Template 
DY2 Q3

01/18/2017 04:11 PM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform a clinical integration 'needs assessment'. There are no updates at this time.

Develop a Clinical Integration strategy.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Ongoing
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 IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects 
and any risks that will undermine your ability to achieve outcome measure targets.

Risk: The greatest risk will be to attempt to address the full scope of the PPS's clinical integration needs without the benefit of a targeted approach 
with regard to clinical integration. 
Mitigation: We intend to mitigate this risk by basing integration goals on prior experience with regard to high-impact integration levers, specific 
project and organizational requirements identified in other workstreams, and on DSRIP Domain I process measures, clinical measures, and the 
Special Terms and Conditions. This will enable our PPS to effectively measure progress against goals and timeframes.

Risk: Partners may be challenged, financially or otherwise, to comply with clinical integration approaches, especially those who had not previously 
participated in data exchange or whose IT infrastructures may not meet certified MU requirements. 
Mitigation: We will educate all partners on the importance of clinical integration and incorporate clinical integration requirements into their 
contracts. In addition, we will take a targeted, phased approach to Clinical Integration that takes into account differing levels of partner readiness. 

 IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The strategies developed in the Clinical Integration workstream are closely related to requirements and strategies that will be identified in the 
Workforce Strategy, IT Systems and Processes, Performance Reporting, Physician Engagement and Population Health Management 
workstreams. In addition, the Clinical Integration workstream will be highly interdependent with General Project Implementation, particularly for 
Domain 2 and 3 project-specific strategies and their Domain 1 requirements. Many of the goals and requirements of project 2.a.i are closely 
related to clinical integration. Finally, practitioner engagement will be a core component and prerequisite for establishing a clinically integrated 
network.
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 IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

PPS Clinical Leadership	 Anna Flattau, MD, One City Health Services Chief Clinical Officer
Oversight of clinical integration needs assessment and strategy 
development

Support Infrastructure

OneCity Health Services : Christina Jenkins, MD, CEO;  Hub 
Executive Directors: Nicole Jordan-Martin (Brooklyn), Richard 
Bernstock (Bronx), Ishmael Carter (Queens), Manattan Hub 
Executive Director TBD; Hub Program Managers: Caroline Cross 
(Manhattan); Rachael Steimnitz (Brooklyn); Erfan Karim (Queens); 
Lindsay Donald (Bronx)

Network management and program management for 
implementation/integration support; Project management and 
coordination.

PPS Governance Leadership OneCity Health Executive Committee: Ross Wilson, MD, Chair
Review and approve relevant clinical integration strategies and 
decisions.

PPS Governance Entity
OneCity Health Care Models Subcommittee: Joseph Masci, MD, 
Chair; staffed by Anna Flattau, MD, OneCity Health Services Chief 
Clinical Officer

Review clinical integration decisions and provide oversight of 
certain clinical integration efforts.

PPS Governance Entity

OneCity Health Business Operations & Information Technology 
Subcommittee: Chair TBD; staffed by Juan Maluf, OneCity Health 
Services Senior Director for IT Strategies and Implementation, and 
OneCity Health Services Finance Director

Provide input related to clinical integration in certain IT systems 
and processes.

PPS Governance Entity OneCity Health Stakeholder & Patient Engagement Subcommittee
Provide advice related to integrated DSRIP clinical integration 
strategy.

PPS Governance Entity

OneCity Health Hub Steering Committees; staffed by Hub 
Executive Directors: Nicole Jordan-Martin (Brooklyn), Richard 
Bernstock (Bronx), Ishmael Carter (Queens), Manattan Hub 
Executive Director TBD

Provide input related to local implementation requirements of 
clinical integration strategy.

Support Infrastructure
HHC Enterprise IT Services (EITS): Gerardo Escalera, HHC EITS 
DSRIP Project Management Lead

Integrated OneCity Health IT strategy; QE relationships; 
Integration/interfaces; Overall IT implementation strategy (central 
and partner connectivity)

Support Infrastructure PPS Finance Director (Permanent Director TBD) Review clinical integration expenditures. 

Providers PPS Partners
Input into clinical integration elements and process via hub-based 
planning process and the Project Advisory Committee

Community Based Organizations (CBOs)	 PPS Partners
Input into clinical integration elements and process via hub-based 
planning process and the Project Advisory Committee
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 IPQR Module 9.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Attributed Patients and Families/Caregivers Recipient of care services delivered with support of effective IT
Interaction sufficient to participate and take limited accountability 
for health and care-related activities

OneCity Health CSO Business and IT Staff
Accountable for project management of clinical integration 
initiatives PPS-wide

Oversight and integration of clinical integration into OneCity Health 
operations; Project management

HHC Management/Leadership Fiduciary oversight for effective and compliant clinical integration Oversight of clinical integration into OneCity Health operations

HHC Enterprise IT Services (EITS) Leadership 
and Staff

Leadership and operational support for IT-related clinical 
integration supports and data sharing

Coordinate, support and maintain coordinated OneCity Health (and
HHC) IT solutions

Partner Organization Providers and Staff
Project management and effective adoption of OneCity Health 
clinical integration protocols and solutions

Adopt, implement, use and support clinical integration protocols 
and solutions, depending on role

Labor Unions
Awareness of how clinical integration is being used by OneCity 
Health

Member labor support for and training on OneCity Health clinical 
integration protocols, solutions and workforce supports, as 
warranted

External Stakeholders

QE Management/ Leadership and Staff
Accountable for integration of key QE-supplied IT functionality for 
OneCity Health support

Oversight and integration of QE services into OneCity Health 
operations

Medicaid Managed Care Organizations (MCOs)
Awareness of how clinical integration is/can be used to serve 
covered members

Contribute data and participate in QE and other clinical integration 
solutions as warranted to effectively serve members

DOHMH Awareness of and support for OneCity Health clinical integration
Offer solutions and guidance for compliant clinical integration in 
order to serve residents

NYSDOH Provide guidance and tools for compliant clinical integration
Guidance and tools to support OneCity Health in implementing 
compliant clinical integration solutions

Other PPSs
Awareness of how clinical integration is being used to effectively 
support patients in the community and how multiple PPSs may be 
able support each other's clinical integration efforts

Participation in joint clinical integration planning and solution 
development as warranted
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 IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Nearly all components of OneCity Health's shared IT infrastructure will provide support for and will be critical to clinical integration. A centralized 
performance management and analytics environment will provide common data and outcomes measurement to bind together partners and help 
them track common integration results in a standardized way. A clinical record locator system and HHC-administered master data management 
system will provide a single integrated view of each patient and a unified, standard and navigable view of participating partners. A common care 
coordination management solution will add to the integrated view of the patient and provide a common tool for the care teams to interact and 
manage patients.

 IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Clinical Integration success will be measured according to:

•	Progress against integration-related Domain 1 milestones; and 

•	Tracking interaction among partners in the PPS.

IPQR Module 9.9 - IA Monitoring:

Instructions :
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Section 10 – General Project Reporting

 IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing 
DSRIP projects.

OneCity Health's approach to project implementation is to transform the PPS in a coordinated, measured and integrated fashion. We intend to 
support an implementation process that: leverages existing infrastructure; promotes partner/provider engagement and identifies areas to reduce 
burden; establishes clear expectations for performance; and results in high-quality patient-centered care. Key components of this approach 
include: 

•	As OneCity Health covers a large geographic area, with a broad range of partners and a diverse attributed population, we established a 
governance structure that would support the development of central standards that also reflect local planning. Our PPS organized its service area 
into four borough-based "hubs" to support a coordinated, locally-driven approach to planning. Each hub is led by a Steering Committee 
responsible for providing local leadership of DSRIP-related activities and reporting back to PPS-wide committees on local issues and best 
practices. In addition, each hub has a project advisory committee (PAC) to ensure the engagement of partners and stakeholders. 

•	Our clinical governance structure is designed to establish and support a process to develop clinical guidelines that provide sufficient 
standardization across the PPS while allowing for local flexibility. The development of clinical guidelines is aimed at identifying "must-have" 
elements to support our PPS in meeting DSRIP requirements and transformation goals. These PPS-wide guidelines are augmented to 
accommodate local variations in resources and capabilities and local operational workflows. This planning will occur primarily in DY 1; however, 
we anticipate revising and updating guidelines as needed. Guidelines and processes will be reviewed and recommended by the Care Models 
Subcommittee. This work will be supported by robust analytics and performance monitoring activities. 

•	To be successful in DSRIP, education, training, engagement and communication among providers and staff will be crucial. Given the breadth and
depth of these needs, we must establish a coordinated plan to identify training and education needs across the PPS, establish requirements for 
the development and delivery of the training, and determine areas for partner participation. Training around cultural competency must be 
incorporated to ensure that we are responsive to the diverse needs of our attributed population.

•	A robust, IT-enabled population heath approach will rely on a range of capabilities, including the capability to share data across providers and 
access patient-level information organized in a secure, provider-friendly electronic format. As part of this work, we conducted a preliminary partner 
readiness assessment to understand partner capabilities across a broad range of PPS needs. Initial data from the partner readiness assessment 
will inform a longer-term plan to address gaps in our network and the deployment of a comprehensive population health management strategy.

•	We are establishing a workforce strategy that will address recruitment, retention and redeployment needs. The strategy will be designed around 
goals of meeting the primary and preventive care needs of our attributed population and addressing existing gaps in care as a result of provider 
shortages. We anticipate the need for expanded care management and care coordination capacity as well. A central tenet of our strategy will be to
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ensure that our workforce includes culturally and linguistically responsive providers and staff.

•	We are developing an approach to financial sustainability that will enable the PPS to expand its existing and extensive value-based contracting, 
support the PPS infrastructure needs, leverage high standards for accountability and transparency and leverage existing infrastructure and best 
practices. 	

 IPQR Module 10.2 - Major dependencies between work streams and coordination of projects     

Instructions :

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example,  an IT infrastructure upgrade, or the 
establishment of data sharing protocols.

Our overall implementation approach will rely on an adequate and effective workforce that has the training and education they need. Population 
health management strategy will be dependent on adequately assessing and training the proper workforce to deliver care in a population health 
model. 

Outreach, engagement and care delivery must be provided in a way that meets the diverse language and cultural needs of our population. 

Ensuring the PPS has the IT tools it needs to support care delivery, performance reporting, patient management and tracking, and care delivery is 
critical to almost every goal within the PPS. In addition, as part of a data-driven approach to performance improvement, our PPS must have 
adequate reporting, measurement, and analytics capabilities.

Finally, robust practitioner engagement, especially around the redesign of various care models, is critical to providing high-quality, patient centered
care in a population health driven model.	
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 IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your
DSRIP projects.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Support Infrastructure OneCity Health Central Services Organization
Project management and coordination; Data analytics and 
performance monitoring

PPS Governance Leadership OneCity Health Executive Committee Oversight of DSRIP implementation and performance

PPS Governance Entity OneCity Health Care Models Subcommittee Guidance related to clinical quality and care model design

PPS Governance Entity
OneCity Health Business Operations & Information Technology 
Subcommittee

Guidance related to business functions and information technology

PPS Governance Entity OneCity Health Stakeholder & Patient Engagement Subcommittee
Guidance related to outreach, education and communications 
strategies for stakeholders and patients

PPS Governance Entity OneCity Health Hub Steering Committees
Input related to local implementation requirements of clinical 
integration strategy

Support Infrastructure HHC Enterprise IT Services (EITS)
Overall IT implementation strategy (central and partner 
connectivity); Integrated OneCity Health IT strategy; QE 
relationships; Integration/interfaces
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 IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects    

Instructions :

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your 
DSRIP projects.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Attributed Patients and Families/Caregivers Recipient of care services delivered with support of effective IT
Interaction sufficient to participate and take limited accountability 
for health and care-related activities

HHC Management/Leadership Fiduciary oversight for effective and compliant clinical integration Oversight of clinical integration into OneCity Health operations

OneCity Health Partners Project management and effective project implementation
Guidance on and responsibility for project implementation, provider
and staff engagement, and performance

Medicaid Managed Care Organizations (MCOs) Support for identification, outreach and management of patients
Contribute data and participate in QE and other clinical integration 
solutions as warranted to effectively serve members

HHC Enterprise IT Services (EITS) Leadership 
and Staff

Leadership and operational support for IT-related clinical 
integration supports and data sharing

Coordinate, support and maintain coordinated OneCity Health (and
HHC) IT solutions

External Stakeholders

QE Management/ Leadership and Staff
Accountable for integration of key QE-supplied IT functionality for 
OneCity Health support

Oversight and integration of QE services into OneCity Health 
operations

RHIOs/SHIN-NY
Accountable for making HIE functionality available and onboarding 
partners

Functionality required as a result of DSRIP

DOHMH Collaboration to support shared goals Provide expertise and a forum for collaboration as needed

Labor Unions Support for education and training Support for and training on OneCity Health operational workflows
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 IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the 
key elements of IT infrastructure development that will play a role in multiple projects.

To support implementation and ongoing management of DSRIP projects and to act as an effective integrated delivery system, OneCity Health will 
require and implement a robust IT infrastructure.

	- Care Coordination & Management: HHC is in the process of contracting for a care coordination management solution (CCMS) for population 
stratification, patient engagement, patient assessment, care planning, clinical and social service navigation, care transition management, patient 
registries and care management workflow, capacity and task management. HHC will implement this platform for its Health Home and OneCity 
Health expects to use the platform for DSRIP internally and among its PPS partners.

	- Clinical Record Locator Service (CRLS): Each patient within the PPS will need a unique patient ID number that is available to providers at all 
points of care. OneCity Health will create a clinical record locator service for patient and provider matching and PPS-wide identification and an 
overarching master data management (MDM) environment. We intend to also use IBM Infosphere and Initiate tools (also known as the MDM 
Suite).

	Health Information Exchange: Layered on top of the unique patient ID will be a robust healthcare information exchange (HIE) that operates 
across PPS entities and providers that will enable the exchange of information so patient data is accurate, and patients receive the right care 
without unnecessary duplication of services. OneCity Health's strategy to increase the availability and utilization of health information exchanges 
(HIEs) will be accomplished via connectivity to various Qualified Entities (QEs) across New York City. OneCity Health will develop and implement 
a phased plan for connecting PPS partners to one of the NYC QEs (Bronx, Healthix, Interboro) beginning with high volume partners that are not 
already connected.

	- Performance Management and Analytics: In order to know whether clinical programs are working and to help reduce unnecessary admissions 
and ED visits on an individual and population level, OneCity Health will normalize and store claims, clinical and other patient-level data in HHC's 
Business Intelligence/Enterprise Data Warehouse based on the IBM Provider Data Model, creating a centralized performance management, 
analytics and reporting capability for the PPS. OneCity Health will also use the DOHMH Medicaid Analytics Provider Portal (MAPP) for additional 
population health management analysis and reporting.

	- Unified Communications: OneCity Health will create a foundation for data sharing among hundreds of thousands of patients and care providers
in a single controlled environment through upgrades to existing technology. To provide a consistent, unified user and patient communication 
system, infrastructure upgrades will be made to instant messaging, presence information, telephony, video conferencing, patient portal access, 
desktop sharing, data sharing and call control/management systems, and unified messaging integration (integrated voicemail, e-mail, SMS and 
fax).

	- Telehealth and telemedicine: OneCity Health will have the ability to centralize the availability and management of patient care using IT and 
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communications-supported telehealth methods.

	- Assessment, Monitoring and Support Programs and resources: Based on a current state assessment of PPS partner capabilities against 
OneCity Health and DOH requirements, the OneCity Health Central Services Organization will establish program management services for 
monitoring or assisting PPS partners as required with acquiring EHRs certified for Meaningful Use attestation, achieving NCQA 2014 PCMH 
recognition and participating and integrating with QEs for health information exchange.

 IPQR Module 10.6 - Performance Monitoring

Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

As the lead applicant, HHC has engaged in many quality improvement projects across facilities within the system. Similarly, many other partners 
within the PPS have implemented their own initiatives related to improving outcomes and performance. DSRIP will serve as a unifying force for 
these varied and disparate activities. OneCity Health's Central Services Organization (CSO) will serve as the infrastructure to support quality 
performance reporting, through the development and implementation of performance reporting formats and tools. Performance reports will 
integrate Domain 1 process metrics, Domain 2 and 3 quality and outcome metrics, and other internal PPS clinical and performance metrics 
relevant to the successful implementation of DSRIP projects and continued progress toward meeting DSRIP goals. 
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 IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the 
projects, and any risks associated with this.

In formulating our PPS, we were guided by several core principles. First, our PPS should be organized around the needs of the patient, the family, 
and the community, with an emphasis on high-quality, patient-centered care that also addresses the social determinants of health. Thus, we 
engaged a large number of community-based organizations (CBOs) and partners to join our PPS. Second, our PPS's ability to deliver patient-
centered care depends on a well-trained workforce focused on providing seamless care across the continuum. Third, our PPS will operate 
transparently with a strong bias towards inclusivity. Thus, our governance structure ensures that community-based partners hold a majority of the 
seats on our Executive Committee, and also provides ample opportunity for local involvement and guidance. Activities that we have undertaken in 
this regard include:

	- Taking an inclusive approach to designing its Project Advisory Committee (PAC). It is structured to both represent and include all partners 
within the PPS. As described previously, our governance structure also includes hub-based PACs to ensure that input into planning at both the 
central and local levels represents partner views and expertise. Guiding principles include committing to: a shared vision of healthier communities, 
meaningful collaboration, and supporting the transformation journey.

	- Designing and implementing a partner readiness assessment tool. This assessment addresses a broad range of information about partner 
resources, capacity and readiness to implement DSRIP projects. As a result of these data, our PPS will have a much more nuanced understanding
of our existing assets and resources and where we may need to develop or deploy additional supports and services. 

OneCity Health anticipates contracting with CBOs to support DSRIP implementation, including to broaden the availability of social services and 
supports, provide education and training to patients, families, providers and staff, and to support patient identification, activation and enrollment as 
part of the 11th Project. Once the partner readiness assessment process is complete, we will have a better understanding of our existing assets 
and resources as well as gaps that must be filled. Based on this data, and through the establishment of requirements for successful 
implementation of each project, we will utilize the contracting process outlined in the Governance section.
One risk we have identified is that the process to identify needs, establish contracting requirements, effectuate contracts, and then provide training 
and education, may have a longer time horizon than is optimal for DSRIP needs. To mitigate this risk we have prioritized our work to understand 
current partner capabilities and gaps that may need to be filled.

IPQR Module 10.8 - IA Monitoring

Instructions :
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Section 11 – Workforce

 IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend 
commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target.  If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their 
DY1-4 total commitment.

Funding Type
Year/Quarter

DY1(Q1/Q2)($) DY1(Q3/Q4)($) DY2(Q1/Q2)($) DY2(Q3/Q4)($) DY3(Q1/Q2)($) DY3(Q3/Q4)($) DY4(Q1/Q2)($) DY4(Q3/Q4)($) DY5(Q1/Q2)($) DY5(Q3/Q4($) Total 
Spending($)

Retraining 3,750,000.00 3,750,000.00 5,312,500.00 5,312,500.00 5,312,500.00 5,312,500.00 5,312,500.00 5,312,500.00 5,312,500.00 5,312,500.00 50,000,000.00

Redeployment 375,000.00 375,000.00 531,250.00 531,250.00 531,250.00 531,250.00 531,250.00 531,250.00 531,250.00 531,250.00 5,000,000.00

New Hires 750,000.00 750,000.00 1,062,500.00 1,062,500.00 1,062,500.00 1,062,500.00 1,062,500.00 1,062,500.00 1,062,500.00 1,062,500.00 10,000,000.00

Other 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total Expenditures 4,875,000.00 4,875,000.00 6,906,250.00 6,906,250.00 6,906,250.00 6,906,250.00 6,906,250.00 6,906,250.00 6,906,250.00 6,906,250.00 65,000,000.00

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Complete
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 IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.  Please note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Define target workforce state (in line with DSRIP 
program's goals).

Completed
Finalized PPS target workforce state, signed off by PPS 
workforce governance body.

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Step 1: Coordinate with other NYC PPSs ("PPS 
Workforce Consortium") to select a vendor to 
conduct a cross-PPS workforce analysis to 
inform the target workforce state.

Completed
Step 1: Coordinate with other NYC PPSs ("PPS Workforce 
Consortium") to select a vendor to conduct a cross-PPS 
workforce analysis to inform the target workforce state.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to conduct current 
state survey of workforce impacted by DSRIP 
program.

Completed
Step 2: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to conduct current state survey of 
workforce impacted by DSRIP program.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to identify drivers of 
change to consider in target workforce analysis.

Completed
Step 3: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to identify drivers of change to 
consider in target workforce analysis.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to identify relevant 
populations and build target workforce state 
staffing scenarios.

Completed
Step 4: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to identify relevant populations and 
build target workforce state staffing scenarios.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Convene internal and external 
stakeholders for discussion and input on target 
state scenarios.

Completed
Step 5: Convene internal and external stakeholders for 
discussion and input on target state scenarios.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 6: Present target-state workforce scenarios 
to PPS Stakeholder & Patient Engagement 
Subcommittee and Business Operations & 

On Hold

Step 6: Present target-state workforce scenarios to PPS 
Stakeholder & Patient Engagement Subcommittee and 
Business Operations & Information Technology 
Subcommittee for review and recommendation.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Information Technology Subcommittee for review
and recommendation.
Task

Step 7: Present target-state workforce scenarios 
to PPS Executive Committee for review and 
approval.

On Hold
Step 7: Present target-state workforce scenarios to PPS 
Executive Committee for review and approval.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 7: Present target-state workforce scenarios 
to PPS Workforce Committee for review and 
approval.

Completed
Step 7: Present target-state workforce scenarios to PPS 
Workforce Committee for review and approval.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #2

Create a workforce transition roadmap for 
achieving defined target workforce state.

Completed
Completed workforce transition roadmap, signed off by PPS 
workforce governance body.

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Step 1: Coordinate with other NYC PPSs ("PPS 
Workforce Consortium") to select a vendor to 
conduct a cross-PPS workforce analysis to 
inform the target workforce state.

Completed
Step 1: Coordinate with other NYC PPSs ("PPS Workforce 
Consortium") to select a vendor to conduct a cross-PPS 
workforce analysis to inform the target workforce state.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to collect and 
aggregate data from current state survey and 
target state assessment.

Completed
Step 2: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to collect and aggregate data from 
current state survey and target state assessment.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to identify key 
milestones that PPS will need to achieve 
workforce transition.

Completed
Step 3: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to identify key milestones that PPS will
need to achieve workforce transition.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to prioritize 
workforce transition steps.

Completed
Step 4: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to prioritize workforce transition steps.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to identify short and 
long term strategies to address workforce gaps; 
identify ability to address workforce gaps through
training of existing staff or through long term 

Completed

Step 5: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to identify short and long term 
strategies to address workforce gaps; identify ability to 
address workforce gaps through training of existing staff or 
through long term strategies in partnerships with academic 
institutions.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

strategies in partnerships with academic 
institutions.
Task

Step 6: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to develop steps and
corresponding timelines in order for the PPS
to meet the established milestones in alignment 
with the DSRIP program expectations; finalize 
draft workforce transition roadmap.

Completed

Step 6: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to develop steps and corresponding 
timelines in order for the PPS
to meet the established milestones in alignment with the 
DSRIP program expectations; finalize draft workforce 
transition roadmap.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7: Convene internal and external 
stakeholders for discussion and input.

Completed
Step 7: Convene internal and external stakeholders for 
discussion and input.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8: Present workforce transition roadmap 
document to PPS Stakeholder & Patient 
Engagement Subcommittee and Business 
Operations & Information Technology 
Subcommittee for review and recommendation.

On Hold

Step 8: Present workforce transition roadmap document to 
PPS Stakeholder & Patient Engagement Subcommittee and 
Business Operations & Information Technology 
Subcommittee for review and recommendation.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 9: Present workforce transition roadmap 
document to PPS Executive Committee for 
review and approval.

On Hold
Step 9: Present workforce transition roadmap document to 
PPS Executive Committee for review and approval.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 9: Present workforce transition roadmap 
document to PPS Workforce Committee for 
review and approval.

Completed
Step 9: Present workforce transition roadmap document to 
PPS Workforce Committee for review and approval.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #3

Perform detailed gap analysis between current 
state assessment of workforce and projected 
future state.

Completed
Current state assessment report & gap analysis, signed off by
PPS workforce governance body.

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Step 1: Coordinate with other NYC PPSs ("PPS 
Workforce Consortium") to select a vendor to 
conduct a cross-PPS workforce analysis to 
inform the target workforce state.

Completed
Step 1: Coordinate with other NYC PPSs ("PPS Workforce 
Consortium") to select a vendor to conduct a cross-PPS 
workforce analysis to inform the target workforce state.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to collect and 

Completed
Step 2: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to collect and aggregate data from 
current state survey and target state assessment; identify key

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

aggregate data from current state survey and 
target state assessment; identify key findings, 
patterns, and themes.

findings, patterns, and themes.

Task

Step 3: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to perform gap 
analysis to compare and contrast current 
workforce state to future workforce state.

Completed
Step 3: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to perform gap analysis to compare 
and contrast current workforce state to future workforce state.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Convene internal and external 
stakeholders for discussion and input.

Completed
Step 4: Convene internal and external stakeholders for 
discussion and input.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5: Present current state assessment report 
and gap analysis to PPS Stakeholder & Patient 
Engagement Subcommittee and Business 
Operations & Information Technology 
Subcommittee for review and recommendation.

On Hold

Step 5: Present current state assessment report and gap 
analysis to PPS Stakeholder & Patient Engagement 
Subcommittee and Business Operations & Information 
Technology Subcommittee for review and recommendation.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 6: Present current state assessment report 
and gap analysis to PPS Executive Committee 
for review and approval.

On Hold
Step 6: Present current state assessment report and gap 
analysis to PPS Executive Committee for review and 
approval.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 6: Present current state assessment report 
and gap analysis to PPS Workforce Committee 
for review and approval.

Completed
Step 6: Present current state assessment report and gap 
analysis to PPS Workforce Committee for review and 
approval.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #4

Produce a compensation and benefit analysis, 
covering impacts on both retrained and 
redeployed staff, as well as new hires, 
particularly focusing on full and partial 
placements.

Completed
Compensation and benefit analysis report, signed off by PPS 
workforce governance body.

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 YES

Task

Step 1: Coordinate with other NYC PPSs ("PPS 
Workforce Consortium") to select a vendor to 
conduct a cross-PPS workforce analysis to 
inform the target workforce state.

Completed
Step 1: Coordinate with other NYC PPSs ("PPS Workforce 
Consortium") to select a vendor to conduct a cross-PPS 
workforce analysis to inform the target workforce state.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Collaborate with cross-PPS vendor and Completed
Step 2: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to collect and aggregate data from 

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 136 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

PPS Workforce Consortium to collect and 
aggregate data from current state survey and 
target state assessment.

current state survey and target state assessment.

Task

Step 3: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to identify positions 
that will likely require retraining and future state 
positions of retrained employees.

Completed

Step 3: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to identify positions that will likely 
require retraining and future state positions of retrained 
employees.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to leverage data 
from current state assessment/gap analysis to 
identify workforce impacts that will inform the 
compensation and benefit analysis.

Completed

Step 4: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to leverage data from current state 
assessment/gap analysis to identify workforce impacts that 
will inform the compensation and benefit analysis.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to assess impact of 
compensation and benefits for new hires, 
retrained, and redeployed staff, using publicly 
available and internal benchmarking databases 
for wages and benefits.

Completed

Step 5: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to assess impact of compensation and
benefits for new hires, retrained, and redeployed staff, using 
publicly available and internal benchmarking databases for 
wages and benefits.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6: Collaborate with cross-PPS vendor and 
PPS Workforce Consortium to develop draft 
compensation and benefits analysis; convene 
internal and external stakeholders for discussion 
and input.

Completed

Step 6: Collaborate with cross-PPS vendor and PPS 
Workforce Consortium to develop draft compensation and 
benefits analysis; convene internal and external stakeholders 
for discussion and input.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 7: Present compensation and benefits 
analysis to PPS Stakeholder & Patient 
Engagement Subcommittee and Business 
Operations & Information Technology 
Subcommittee for review and recommendation.

Completed

Step 7: Present compensation and benefits analysis to PPS 
Stakeholder & Patient Engagement Subcommittee and 
Business Operations & Information Technology 
Subcommittee for review and recommendation.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 8: Present compensation and benefits 
analysis to PPS Executive Committee for review 
and approval.

Completed
Step 8: Present compensation and benefits analysis to PPS 
Executive Committee for review and approval.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #5 In Progress Finalized training strategy, signed off by PPS workforce 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Develop training strategy. governance body.
Task

Step 1: Based on current state assessment 
report and gap analysis, identify training and 
pipeline development needs across the PPS, by 
Hub.

On Hold
Step 1: Based on current state assessment report and gap 
analysis, identify training and pipeline development needs 
across the PPS, by Hub.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 2: Based on anticipated roll-out and ramp-
up schedule of projects by Hub, map timing of 
anticipated training needs within each Hub by 
role and by project, specific to care setting.

On Hold

Step 2: Based on anticipated roll-out and ramp-up schedule 
of projects by Hub, map timing of anticipated training needs 
within each Hub by role and by project, specific to care 
setting.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3: Conduct gap analysis of key skills 
required to implement new delivery models by 
Hub.

On Hold
Step 3: Conduct gap analysis of key skills required to 
implement new delivery models by Hub.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4: Identify partners within each Hub who 
have existing training capacity and resources to 
leverage.

On Hold
Step 4: Identify partners within each Hub who have existing 
training capacity and resources to leverage.

01/01/2016 12/31/2016 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 5: For remaining training needs, contract 
with appropriate training vendors to meet 
identified needs.

Completed
Step 5: For remaining training needs, contract with 
appropriate training vendors to meet identified needs.

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6: Develop draft training and pipeline 
development strategy document and convene 
internal and external stakeholders for discussion 
and input, including SUNY Downstate and other 
partners; document may include guiding 
principles, timing projections, and tactics to 

pursue—by Hub, by care setting, and by job 
classification.

In Progress

Step 6: Develop draft training and pipeline development 
strategy document and convene internal and external 
stakeholders for discussion and input, including SUNY 
Downstate and other partners; document may include guiding

principles, timing projections, and tactics to pursue—by Hub, 
by care setting, and by job classification.

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Present training and pipeline 
development strategy document to PPS 
Stakeholder & Patient Engagement 
Subcommittee and Business Operations & 
Information Technology Subcommittee for review

In Progress

Step 7: Present training and pipeline development strategy 
document to PPS Stakeholder & Patient Engagement 
Subcommittee and Business Operations & Information 
Technology Subcommittee for review and recommendation.

07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

and recommendation.
Task

Step 8: Present training and pipeline 
development strategy document to PPS 
Executive Committee for review and approval.

In Progress
Step 8: Present training and pipeline development strategy 
document to PPS Executive Committee for review and 
approval.

07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Based on current state assessment 
report and gap analysis, identify training and 
pipeline development needs across the PPS.

Completed
Step 1: Based on current state assessment report and gap 
analysis, identify training and pipeline development needs 
across the PPS.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2: Based on anticipated roll-out and ramp-
up schedule of projects by Hub, map timing of 
anticipated training needs within by role and by 
project, specific to care setting.

Completed
Step 2: Based on anticipated roll-out and ramp-up schedule 
of projects by Hub, map timing of anticipated training needs 
within by role and by project, specific to care setting.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Conduct gap analysis of key skills 
required to implement new delivery models.

Completed
Step 3: Conduct gap analysis of key skills required to 
implement new delivery models.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Identify partners within the PPS who 
have existing training capacity and resources to 
leverage.

Completed
Step 4: Identify partners within the PPS who have existing 
training capacity and resources to leverage.

10/01/2016 12/31/2016 12/31/2016 DY2 Q3

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Define target workforce state (in line with DSRIP 
program's goals).

jwarrick Templates
52_DY2Q3_WF_MDL112_PRES1_TEMPL_OneCit
y_Health_Workforce_Committee_Meeting_Schedul
e_DY2Q3_8321.xlsx

OneCity Health Workforce Committee Meeting 
Schedule DY2 Q3

01/23/2017 10:58 AM

Create a workforce transition roadmap for 
achieving defined target workforce state.

jwarrick Templates
52_DY2Q3_WF_MDL112_PRES2_TEMPL_OneCit
y_Health_Workforce_Committee_Meeting_Schedul
e_DY2Q3_8322.xlsx

OneCity Health Workforce Committee Meeting 
Schedule DY2 Q3

01/23/2017 11:03 AM
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Define target workforce state (in line with DSRIP program's 
goals).

There are no updates at this time.

Create a workforce transition roadmap for achieving defined 
target workforce state.

There are no updates at this time.

Perform detailed gap analysis between current state 
assessment of workforce and projected future state.

There are no updates at this time.

Produce a compensation and benefit analysis, covering impacts
on both retrained and redeployed staff, as well as new hires, 
particularly focusing on full and partial placements.

There are no updates at this time.

Develop training strategy.

OneCity Health determined the assessment of resources to meet training needs should be conducted PPS-wide to allow partners that operate citywide or within a
Hub with an opportunity to leverage their capacity and resources across defined geographic regions.

In response, step 4 of milestone 5 has been updated accordingly. 

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Complete

Milestone #5 Pass & Ongoing
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 IPQR Module 11.3 -  PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome 
measure targets.

Risk: Given the size and complexity of our network, it may be difficult to quickly gain a thorough understanding of the workforce of our PPS.
Mitigation: We have implemented a comprehensive "Partner Readiness Assessment" in order to quickly gain an understanding of our network and 
its various workforce capabilities. In addition, we are collaborating with a cross-PPS consortium to contract with a vendor to conduct a cross-PPS 
workforce analysis that will take into account the overlapping nature of our partner networks. 

Risk: Given the rapidly evolving healthcare landscape in New York City, and the challenge of coordinating not only with our hundreds of partners 
but also with other PPSs with overlapping service areas, the 'Future State' of our workforce will be an evolving target. Indeed, our ability to 
successfully execute the DSRIP projects will be dependent on coordination and alignment with other PPSs with respect to standardized roles and 
responsibilities, hiring, and training. This will also require coordination with large partners in multiple PPSs. 
Mitigation: We are coordinating with several other PPSs as a consortium to collaborate on a cross-PPS workforce analysis through a common 
vendor. We also plan to continue to coordinate regularly with other PPSs and large partners in multiple PPSs, to the extent possible, on our 
collective workforce transformation efforts. 

Risk: Given that the entirety of New York State is undertaking this effort concomitantly, demand may exceed supply for certain roles, such as 
primary care practitioners, care managers, care navigators, etc. 
Mitigation: As part of our workforce transformation efforts, we will seek to retrain or redeploy existing PPS employees to the extent possible for 
care management and navigator positions, and will seek to partner with community-based primary care practices to limit any shortages within our 
service area. 

 IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Workforce transformation will be dependent on robust practitioner engagement, especially around the redesign of various care models to a patient-
and family-centered, population health-driven model of care that will implicate the hiring, re-deployment, and re-training of much of our workforce. 

Workforce transformation will also be highly dependent on the clinical and operational plans emerging from project implementation planning, which
will identify future state functionalities related to care management and coordination that will drive target-state workforce planning. 

Workforce transformation will be dependent on the population health management workstream, especially as it relates to PCMH certification of all 
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eligible practices and the related requisite care team retraining and care coordination/management capabilities that will be required. 

The funds flow to support workforce transformation will be dependent on the financial analysis and governance provided by the Business 
Operations & Information Technology Subcommittee. 

Finally, workforce transformation will be dependent on adoption of new care management and other related technology systems to support robust 
population health management capabilities. 
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 IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Workforce Analysis Vendor TBD (cross-PPS RFP in process)
Cross-PPS analysis of workforce current state and support in 
development of target state

Support Infrastructure

PPS Central Services Organization- OneCity Health Services: 
Christina Jenkins, MD, CEO; Anna Flattau, MD, Chief Clinical 
Officer; Hub Executive Directors: Nicole Jordan-Martin (Brooklyn), 
Richard Bernstock (Bronx), Ishmael Carter (Queens), Manhattan 
Hub Executive Director TBD; Hub Program Managers: Caroline 
Cross (Manhattan); Rachael Steimnitz (Brooklyn); Erfan Karim 
(Queens); Lindsay Donald (Bronx)

Working with Workforce Analysis Vendor, develop target workforce
state, current state assessment report & gap analysis, workforce 
transition roadmap, final training strategy, and compensation and 
benefit analysis report 

PPS Governance Leadership
OneCity Health PPS Executive Committee: Ross Wilson, MD, 
Chair

Approve target workforce state, current state assessment report & 
gap analysis, workforce transition roadmap, final training strategy, 
and compensation and benefit analysis report 

PPS Governance Entity OneCity Health Stakeholder & Patient Engagement Subcommittee

Review and recommend target workforce state, current state 
assessment report & gap analysis, workforce transition roadmap, 
final training strategy, and compensation and benefit analysis 
report 

PPS Governance Entity
OneCity Health Business Operations & Information Technology 
Subcommittee

Review and recommend target workforce state, current state 
assessment report & gap analysis, workforce transition roadmap, 
final training strategy, and compensation and benefit analysis 
report 

Workforce Training Vendor 1199 and others
Work with Central Services Organization to develop final training 
strategy and deliver training, as appropriate 
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 IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Human Resources stakeholders PPS Partner HR organizations Input into workforce transformation planning.

SUNY Downstate PPS Partners
Participation on PAC and input into workforce transformation 
planning.

1199 SEIU PPS Partners
Participation on PAC and input into workforce transformation 
planning.

CIR/SEIU PPS Partners
Participation on PAC and input into workforce transformation 
planning.

DC37 PPS Partners
Participation on PAC and input into workforce transformation 
planning.

Doctors Council PPS Partners
Participation on PAC and input into workforce transformation 
planning.

New York State Nurses Association (NYSNA) PPS Partners
Participation on PAC and input into workforce transformation 
planning.

United University Professions (UUP) PPS Partners
Participation on PAC and input into workforce transformation 
planning.

Civil Service Employees Association (CSEA) PPS Partners
Participation on PAC and input into workforce transformation 
planning.

Public Employees Federation (PEF) PPS Partners
Participation on PAC and input into workforce transformation 
planning.

Graduate Student Employee Union PPS Partners
Participation on PAC and input into workforce transformation 
planning.

DOHMH Government agency stakeholder Coordination on City-wide Workforce Strategy.

External Stakeholders

Other PPSs Cross-PPS Coordination Partners Coordination on City-wide Workforce Strategy.

NYS Dept of Health Government agency stakeholder Coordination on City-wide Workforce Strategy.
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 IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Learning Management Software: The PPS will require learning management software in order to track training across the PPS. 

Partner Management Database and other Workforce Tracking Systems: The PPS will require a robust database to track and manage workforce 
(and other) related data associated with the PPS partner network. This database will be initially populated through an extensive partner readiness 
assessment with periodic updates. 

 IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

We define success as the development of a comprehensive, PPS-wide workforce strategy that ensures that the PPS workforce of the future has 
the capacity and skill sets that it needs. Fulfillment of the milestones for this workstream will reflect our progress in collaboratively developing and 
implementing a robust workforce transformation strategy. The key stakeholders responsible for each core component of the workforce 
transformation strategy will also ensure that methods are established for data collection and analysis, as well as periodic data reporting. 

Success will ultimately be measured by:

•	Completion of target workforce state identification

•	Completion of current state workforce assessment

•	Completion of gap analysis

•	Completion of workforce roadmap

•	Completion of training strategy

•	Number of people retrained

•	Number of people redeployed

•	Number of people newly hired

•	Amount spent on retraining

•	Amount spent on redeployment

•	Amount spent on new hires
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 IPQR Module 11.10 -  Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID File Type File Name File Description Upload Date

wy622871 Other
52_DY2Q3_WF_MDL1110_OTH_Blank_document_for_DY2_Q3_Workforce_Staffi
ng_Impact_Analysis_9319.docx

Blank document for DY2 Q3 Workforce Staffing Impact 
Analysis

01/30/2017 05:20 PM

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 147 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

 IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending for DY2. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift 
funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year (DY2)" section is calculated based on the total yearly 
commitments.

Benchmarks

Year Amount($)
Total Cumulative Spending Commitment through 
Current DSRIP Year(DY2) 23,562,500.00

Funding Type
Workforce Spending Actuals Cumulative Spending to Date 

(DY1-DY5)($)

Cumulative Percent of Commitments 
Expended through Current DSRIP 

Year (DY2)DY2(Q1/Q2)($) DY2(Q3/Q4)($)

Retraining 2,493,864.00 0.00 10,728,015.77 59.19%

Redeployment 0.00 0.00 0.00 0.00%

New Hires 3,067,582.00 0.00 5,946,131.50 164.03%

Other 0.00 0.00 0.00 0.00%

Total Expenditures 5,561,446.00 0.00 16,674,147.27 70.77%

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 11.12 - IA Monitoring:

Instructions :
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Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

 IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

There are a range of risks to the success of this project. First, many patients will face challenges becoming engaged in their own health care and 

in prevention activities. To mitigate this risk we intend to work with our partners to identify, engage, and track patients–with special focus on low- 
and non-utilizers and the uninsured, who represent an opportunity to reduce preventable hospitalizations and ED admissions. Working with CBO 
partners, we also intend to expand PPS cultural competency and health literacy programs.

Second, the scale and scope of PPS partner support required to meet a number of requirements (e.g., 2014 Level 3 PCMH recognition, 
connectivity to the RHIO/SHIN-NY) is a risk to meeting the DSRIP DY3 implementation deadline. While many clinics in our PPS eligible to meet 
NCQA PCMH recognition have already achieved such recognition, it is according to the 2011 standards. In addition, we expect that a number of 
smaller providers have yet to embark on the PCMH transformation journey. Also, while many within the PPS are using a meaningful use certified 
EHR, some are not and only some facilities are currently able to share data. We intend to mitigate our health IT and PCMH risks with two main 
strategies: (1) collaborating closely with IT and PCMH experts within our PPS to determine what support services need to be developed and 
deployed; (2) prioritizing practices most in need of support, either because they are a priority partner or they are most at risk of not achieving 
recognition. 

Next, the large and diverse service area and population attributed to our PPS could present a risk in terms of meeting a broad range of varying 
needs across our service area. To mitigate this risk, we have established a governance structure organized into four borough-based hubs, each 
with a Project Advisory Committee (PAC) and Steering Committee to ensure PPS consistency while enabling responsiveness to local issues and 
opportunities. With Hub and City-wide members, this structure will enable us to balance local needs with broader population health goals. 

We are also concerned about the limited guidance which defines which project requirements apply to different classes of providers. While we 
made provider speed and scale commitments in our application, this was done without complete information about how the state defined all 
providers (i.e., all providers to whom project requirements were relevant or all providers). As a result, we believe there is a risk associated with 
meeting these commitments. To mitigate this risk, we intend to continue to work with the State to identify a solution.

Additionally, our PPS is the predominant public provider in New York City, providing the majority of care to most of the city's Medicaid and 
uninsured residents. This population is likely to be challenging to engage and is disproportionately affected by social determinants of health. To 
mitigate this risk, we will undertake a number of strategies, many of which will address similar risks identified as part of other projects. For 
example, we intend to work with partners that have expertise addressing psycho-social risk factors as part of our ED Care Triage (2.b.iii) and 30-
Day Care Transitions (2.b.iv) projects. As part of the "11th Project" (2.d.i), we intend to work closely with CBOs to conduct outreach to hard-to-
engage populations. 

Finally, we anticipate a risk in engaging the diverse and large number of providers in our PPS. To mitigate this risk we intend to undertake several 
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strategies: identify clinical champions as needed to build support across the PPS provider network; phase-in certain projects in order to improve 
the implementation approach and learn best practices related to implementation; and develop and deploy, as needed, assistance to low-
performing providers struggling with implementing IDS population health requirements.
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 IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

All PPS providers must be included in the Integrated Delivery 
System. The IDS should include all medical, behavioral, post-
acute, long-term care, and community-based service providers 
within the PPS network; additionally, the IDS structure must 
include payers and social service organizations, as necessary to 
support its strategy.

DY4 Q4 Project  N/A In Progress 01/01/2016 03/31/2019 01/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

PPS includes continuum of providers in IDS, including medical, 
behavioral health, post-acute, long-term care, and community-
based providers. 

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. Use PRAT to 
gather information on PPS network capacity and capabilities. 
Educate partners on PRAT and roll out PRAT.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Analyze current state baseline PRAT data to ensure 
robust PPS network capacity across all geographies and all 
components of the care continuum, including medical, behavioral,
post-acute (home care, hospice, SNF), long-term care, and 
community-based service providers. 

Project  Completed 07/01/2015 12/30/2015 07/01/2015 12/30/2015 12/31/2015 DY1 Q3

Task

Step 3: Incorporate baseline data into partner management 
database to track all identified partners in the IDS.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 4: Draft Master Services Agreement and exhibits, which will 
describe legal terms and conditions of partner participation in the 
PPS and governance structure (collectively, the "Base 
Agreement").

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 5: Solicit comments from partners. Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Step 6: Finalize Base Agreement.
Task

Step 7: Develop and finalize project schedules in concert with 
Clinical Operational Plans. 

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 8: Review and negotiate project schedules and budgets with
partners in priority order developed by the PPS Executive 
Committee. 

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 9: Execute agreements with all PPS providers. Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #2

Utilize partnering HH and ACO population health management 
systems and capabilities to implement the PPS' strategy towards 
evolving into an IDS.

DY2 Q4 Project  N/A In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS produces a list of participating HHs and ACOs. Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Participating HHs and ACOs demonstrate real service integration
which incorporates a population management strategy towards 
evolving into an IDS.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to develop 
collaborative care practices and integrated service delivery.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Conduct regular coordination meetings with partnering 
Health Homes to review outreach/enrollment data, develop 
collaborative care practices, and share best practices.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2: Conduct landscape assessment of HHC's ACO 
population health management systems and capabilities and 
incorporate findings into partner management database. 

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: In collaboration with partnering Health Homes, develop 
approach to determine how Health Homes can augment PPS 
systems and capabilities to implement the strategy toward 
evolving into an IDS, including coordination of Health Home 
referral patterns across the PPS.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Use ACO and Health Homes population management 
tracking ability to report and chart the behavior and care patterns 
of PPS Health Home and ACO populations.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Step 5: Integrate ACO and Health Home identifiers with other 
sub-population identifiers to enable population-level risk 
stratification.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Ensure patients receive appropriate health care and community 
support, including medical and behavioral health, post-acute 
care, long term care and public health services.

DY2 Q4 Project  N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place for care coordination and has 
identified process flow changes required to successfully 
implement IDS. 

Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has process for tracking care outside of hospitals to ensure 
that all critical follow-up services and appointment reminders are 
followed.

Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS trains staff on IDS protocols and processes. Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Define PPS approach to identify population health and 
social support needs, including Community Needs Assessments 
and tactics that address the needs of specific sub-populations 
such as patients with mental health and/or substance abuse 
diagnoses. 

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Identify available community and social supports within 
geographic areas and create database of these service 
providers. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. Establish PPS-wide clinical guidelines and operational 
processes for global risk stratification, eligibility criteria for care 
management services, and minimum set of services to be 
delivered as part of targeted care management programs, and 
process for tracking care outside of hospitals. Services for certain
sub-populations may include peer support or community-based 
care navigation.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4. For patients with rising/high risk health/social support Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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needs, develop the minimum elements of a comprehensive care 
plan to be used with patients which identifies needed health care 
and community supports, including medical and behavioral 
health, post-acute care, long-term care and public health 
services. 
Task

Step 5: For low risk patients, identify process and infrastructure to
ensure that information on full scope of support services available
by geography is available to providers and accessible by patients

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6. Develop short and long-term training and implementation 
plan to deploy comprehensive care plans across the PPS, using 
a phased approach that reflects key IT system 
interdependencies.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 7: Design and deploy communication strategies to PPS 
partners, including community-based organizations, to educate 
providers and patients on available care management and other 
PPS services. 

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8: Using partner management system, identify participating 
providers lacking Clinically Interoperable Systems and develop 
plan to address gaps.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 9: Produce report demonstrating that a Clinically 
Interoperable System is in place for all participating providers.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Ensure that all PPS safety net providers are actively sharing EHR
systems with local health information exchange/RHIO/SHIN-NY 
and sharing health information among clinical partners, including 
directed exchange (secure messaging), alerts and patient record 
look up, by the end of Demonstration Year (DY) 3.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider  Safety Net Hospital In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider  Safety Net Mental Health In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider  Safety Net Nursing Home In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS uses alerts and secure messaging functionality. Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Collect and organize partner IT readiness assessment 
data to determine which partners are not already actively sharing 
EHR systems with local health information exchange and among 
clinical partners. 

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Identify cost-effective options to support clinical partners 
who do not currently have a meaningful use certified EHR, or 
whose current EHR is not sufficiently capable for data sharing 
with local HIE/RHIO/SHIN-NY.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Coordinate with other PPSs in overlapping service areas, 
such as Community Care Brooklyn, and Bronx Partners for 
Healthy Communities, to develop strategies for shared partners.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4: Document clinical connectivity roadmap and PPS partner 
strategy for exchanging clinical data set; review by Business 
Operations & Information Technology Subcommittee and 
approval by Executive Committee.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Develop governance and oversight processes for 
ensuring partner compliance with connectivity and data sharing 
requirements.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 6: Establish and communicate connectivity priorities, and 
support resources for partners, including training plans and/or 
third party assistance programs.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 7: Develop approach for tracking and reporting on changes 
to data sharing agreements. Refine as needed.

Project  In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #5

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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and/or APCM by the end of Demonstration Year 3.
Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Collect and organize partner IT readiness assessment 
data to determine which partners have a meaningful use certified 
EHR system, which partners do not have a certified EHR, or 
which partners need to move from a non CCHIT EHR.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Identify cost-effective options to support clinical partners 
who do not currently have a meaningful use certified EHR, or 
whose current EHR is not officially certified to be used in a 
meaningful manner.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Coordinate with other PPSs in overlapping service areas, 
such as Community Care Brooklyn, and Bronx Partners for 
Healthy Communities, to develop strategies for shared partners.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4: Identify cost-effective approaches to oversee 
implementation and training for PPS partners pursuing an EHR 
transition.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Develop target completion dates for each provider to 
obtain a certified EHR system.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6: Establish reporting process to track progress of third 
party resource in overseeing implementation and training with 
relevant PPS partners.

Project  In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, for all participating safety net providers.

DY4 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Step 1: Develop current-state assessment of PPS population 
health management capabilities through a Partner Readiness 
Assessment Tool and in-depth interviews with representative 
care management providers and primary care practices.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Determine IT infrastructure needed to support population 
health management vision and how various IT systems should 
relate to each other in the "end state." 

Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Develop plan to deploy Centralized Care Coordination 
and Management Solution (CCMS) and related registries, 
including training requirements.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Complete deployment of Centralized Care Coordination 
and Management Solution (CCMS) and related registries. 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Produce report summarizing availability of registry 
functionality across PPS.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Achieve 2014 Level 3 PCMH primary care certification and/or 
meet state-determined criteria for Advanced Primary Care 
Models for all eligible participating PCPs, expand access to 
primary care providers, and meet EHR Meaningful Use standards
by the end of DY 3.

DY3 Q4 Project  N/A In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Primary care capacity increases improved access for patients 
seeking services - particularly in high-need areas.

Project  In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet 2014 NCQA Level 3 PCMH and/or 
APCM standards.

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: As part of current-state assessment, develop definitive list
of PCMH-eligible practices and recognition status of each eligible
practice.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Conduct a gap analysis by key PCMH care model domain Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3
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across eligible practices and determine cost and feasibility of 
closing gaps
Task

Step 3: Identify cost-effective options to support partners  in 
reaching MU for existing systems or guidance on which MU-
certified EMRs are available in the marketplace

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Identify cost-effective options to support partners in 
evaluating and mapping clinical workflows to meet appropriate 
PCMH standards. These may include learning collaboratives, 
webinars, and/or contracting with outside vendors. 

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Coordinate with other PPSs in overlapping service areas, 
such as Community Care Brooklyn, and Bronx Partners for 
Healthy Communities, to develop strategies for shared partners.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 6: Develop and communicate plan and timeline to ensure 
that all PCMH-eligible practices meet PCMH 2014 Level 3 
recognition by the end of DY3, taking into account differing levels 
of readiness among practices.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Establish ongoing reporting and provider communication 
process to track progress against PCMH readiness plan, 
including progress against plan to ensure certified EHRs are in 
place for all eligible providers (see steps under Requirement #5).

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8: Conduct periodic assessments of primary care network 
capacity and access levels using customer relationship 
management tool and existing survey data measuring patients' 
perceptions of access levels.

Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 9: Leverage best practices in operational and process 
improvement to support practices, as appropriate, in improving 
access levels.

Project  In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #9

Establish monthly meetings with Medicaid MCOs to discuss 
utilization trends, performance issues, and payment reform.

DY2 Q4 Project  N/A In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS holds monthly meetings with Medicaid Managed Care plans 
to evaluate utilization trends and performance issues and ensure 
payment reforms are instituted.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Step 1: Identify MCOs with which to schedule monthly progress 
meetings, using existing MCO penetration among PPS attributed 
lives as a key identification criteria.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2: Identify any standing agenda items and key metrics that 
will be reviewed in monthly meetings. 

Project  Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: Launch series of regular monthly meetings, using initial 
meetings to identify key short and long-term objectives of 
meeting structure.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Re-enforce the transition towards value-based payment reform 
by aligning provider compensation to patient outcomes.

DY4 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS submitted a growth plan outlining the strategy to evolve 
provider compensation model to incentive-based compensation 

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Providers receive incentive-based compensation consistent with 
DSRIP goals and objectives.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Identify current value-based compensation models used 
in the PPS.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Define universe of relevant outcome measures in 
alignment with Medicaid MCO, HARP, and DOH requirements.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Develop provider incentive-based compensation model(s)
across PPS clinical programs that reward achievement of patient 
outcomes.

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Solicit feedback on model(s) from key stakeholders; 
review and consensus-driven recommendation of model(s) by 
Business Operations & Information Technology Subcommittee 
and Care Models Subcommittee.

Project  Completed 07/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Through Stakeholder Engagement Committee, develop 
communication plan that addresses the needs of providers 
across key care settings (e.g., PCMH, mental health providers). 
Solicit feedback on plan from key stakeholders. 

Project  On Hold 04/01/2016 12/31/2016 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Step 6: Pilot and evaluate new incentive-based compensation 
models and develop plan for broader roll-out.
Milestone #11

Engage patients in the integrated delivery system through 
outreach and navigation activities, leveraging community health 
workers, peers, and culturally competent community-based 
organizations, as appropriate.

DY4 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Community health workers and community-based organizations 
utilized in IDS for outreach and navigation activities.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Develop objectives and components of the community 
outreach plan to achieve patient engagement with the PPS, 
taking into account the unique community needs and network 
capacity within each Hub. 

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2: Conduct assessment of current resources in the 
community, by Hub.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3. Identify the timing, resource requirements and culturally-
competent expertise to launch the community outreach plan. 

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Implement the community outreach plan, within the 
context of the PPS care management and patient engagement 
strategies.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Develop and implement tools to track, on an on-going 
basis, levels of community engagement and identify priority areas
for further engagement efforts by the PPS.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

All PPS providers must be included in the Integrated Delivery System. 
The IDS should include all medical, behavioral, post-acute, long-term 
care, and community-based service providers within the PPS network; 
additionally, the IDS structure must include payers and social service 
organizations, as necessary to support its strategy.
Utilize partnering HH and ACO population health management systems 
and capabilities to implement the PPS' strategy towards evolving into an 
IDS.
Ensure patients receive appropriate health care and community support, 
including medical and behavioral health, post-acute care, long term care 
and public health services.
Ensure that all PPS safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, including directed 
exchange (secure messaging), alerts and patient record look up, by the 
end of Demonstration Year (DY) 3.
Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of
Demonstration Year 3.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, for all 
participating safety net providers.
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-
determined criteria for Advanced Primary Care Models for all eligible 
participating PCPs, expand access to primary care providers, and meet 
EHR Meaningful Use standards by the end of DY 3.
Establish monthly meetings with Medicaid MCOs to discuss utilization 
trends, performance issues, and payment reform.
Re-enforce the transition towards value-based payment reform by 
aligning provider compensation to patient outcomes.
Engage patients in the integrated delivery system through outreach and 
navigation activities, leveraging community health workers, peers, and 
culturally competent community-based organizations, as appropriate.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #9 Pass & Ongoing

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing
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 IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment narrative
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IPQR Module 2.a.i.4 - IA Monitoring

Instructions :
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Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high 
quality primary care and support services

 IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

We anticipate that a significant risk facing the PPS is the fragmented set of care management programs available to populations attributed to the 
PPS. The programs have different and often overlapping populations, program structures, staffing models, and services. To mitigate this risk, our 
PPS is in the midst of developing an integrated care management strategy which will engage representatives from OneCity Health partnership, 
including HHC, primary care practices, Health Homes, and MCOs. The goal will be to understand how various care management programs work in
concert with one another and to determine optimal approaches to coordination. This includes the development of standard policies, procedures, 
care pathways and clinical protocols related to care transitions, referral management, team-based care, and data sharing and reporting. 

Another risk related to care management is the challenge associated with recruiting and training sufficient care management staff of various types 
and levels. To mitigate this risk, our PPS intends to work with partners to identify a pipeline of care management staff. We also intend to contract 
with organizations with expertise in workforce training (1199 SEIU Training and Employment Funds, SUNY Downstate Medical Center, and others)
to ensure that care management staff are adequately trained. 

We have also identified risks related to identification of and outreach to the target population. Based on the PPS's experience with Medicaid Health
Homes and the lead applicant's experience with its Medicare Shared Savings Program activities, we anticipate that some members of the 
attributed population will be difficult to locate and may also be challenging to engage. To mitigate this risk, we anticipate leveraging the wealth of 
local knowledge and on-the-ground expertise represented by the diverse group of community-based partners within the OneCity Health PPS.  We 
believe community-based organizations may be best-positioned to locate and outreach to some populations given this knowledge and experience. 

Finally, the scale and scope of PPS partner support required to achieve 2014 Level 3 PCMH recognition is a risk to meeting the DSRIP DY3 
implementation deadline. While many clinics within our PPS that are eligible to meet NCQA PCMH recognition have already achieved such 
recognition, it is according to the 2011 standards. In addition, we know from early partner survey data that a number of smaller providers have yet 
to embark on the PCMH transformation journey. We intend to mitigate this risk with two main strategies: first, we are collaborating closely with IT 
and PCMH experts within our PPS to determine what support services need to be developed and deployed. Second, we will prioritize practices 
most in need of support, either because the partner is integral to successful implementation (e.g., services impact a relatively high number of 
patients) or they are most at risk of not achieving recognition. 
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 IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 31,740

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 1,587 3,174 4,761 6,348

Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

IA Approved
Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (4,761) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

chengc2 Rosters
52_DY2Q3_PROJ2aiii_MDL2aiii2_PES_ROST_20170111_2aiii_HHAR_Submission_0_794
6.xlsx

DY2 Q3 Project 2.a.iii Patient Engagement Roster 01/11/2017 02:49 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

OneCity Health was unable to meet the actively engaged commitment for patient engagement speed and scale for project 2.a.iii in DY2 Q3. During 
this quarter, the PPS executed distinct Schedule B contracts with three lead Health Home Agency partners outlining specific responsibilities and 
payment terms for the Health Home At-Risk project. All lead Health Home Agencies have engaged Care Management Agencies (CMAs) and 
determined available capacity for implementation, resources needed for implementation, and staff dedicated to the Health Home At-Risk project. 

To mark the launch of the Health Home At-Risk project, OneCity Health held a kickoff meeting with the three participating lead Health Home 
Agencies that reviewed project requirements, reporting and quality assurance, trainings and resources, and project implementation at primary care 
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sites. Each lead Health Home Agency was matched to primary care sites, based on existing relationships, geographic locations and staffing 
capacity. The primary care sites are being prepared to begin identifying and referring patients to a lead Health Home Agency and working 
collaboratively with care managers through participation in an implementation webinar and an in-person kickoff meeting with their assigned lead 
Health Home Agency, Care Management Agency and OneCity Health.

OneCity Health has developed and begun offering a training program for Health Home At-Risk care coordinators. The curriculum covers 
motivational interviewing, care coordination and chronic conditions, care plan development and a Patient-Centered Medical Home (PCMH) 
overview.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Develop a Health Home At-Risk Intervention Program, utilizing 
participating HHs as well as PCMH/APC PCPs in care 
coordination within the program.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

A clear strategic plan is in place which includes, at a minimum:
- Definition of the Health Home  At-Risk Intervention Program 
- Development of comprehensive care management plan, with 
definition of roles of PCMH/APC PCPs and HHs

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Assess current baseline of care coordination programs in 
PPS.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Design target state for a Health Home At-Risk 
Intervention Program. Refine as necessary. Coordinate with 
collaborating PPSs, as appropriate.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Develop a Health Home At-Risk Intervention Program, 
leveraging current PPS resources. Modify or update program on 
the basis of new patient evidence or newly-endorsed best 
practices.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4:  Obtain input on Program from PAC, which is comprised 
of all partners including Medicaid providers, CBOs, government 
agencies, and other stakeholders. Review and consensus-driven 
recommendation on Program by Care Models Subcommittee. 
Validate Program with other relevant stakeholders, as needed.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Launch and rollout Health Home At-Risk Intervention 
Program. 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Ensure all eligible primary care providers participating in the 
project meet NCQA (2011) accredited Patient Centered Medical 
Home, Level 3 standards and will achieve NCQA 2014 Level 3 

DY3 Q4 Project  N/A In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
PCMH and Advanced Primary Care accreditation by 
Demonstration Year (DY) 3.
Task

All eligible practices meet NCQA 2014 Level 3 PCMH and APCM
standards

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: As part of current-state assessment, develop definitive list
of PCMH-eligible practices and recognition status of each eligible
practice.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Conduct a gap analysis by key PCMH care model domain
across eligible practices and determine cost and feasibility of 
closing gaps.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: Identify cost-effective options to support partners in 
evaluating and mapping clinical workflows to meet appropriate 
PCMH standards. These may include learning collaboratives, 
webinars, and/or contracting with outside vendors. 

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Develop and communicate plan and timeline to ensure 
that all PCMH-eligible practices meet PCMH 2014 Level 3 
recognition by the end of DY3, taking into account differing levels 
of readiness among practices.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Establish ongoing reporting and provider communication 
process to track progress against PCMH readiness plan, 
including progress against plan to ensure certified EHRs are in 
place for all eligible providers.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6: Conduct periodic assessments of true and usable primary
care network capacity and access levels using customer 
relationship management tool and existing survey data 
measuring patients' perceptions of access levels.

Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 7: Leverage best practices in operational and process 
improvement to support practices, as appropriate, in improving 
access levels.

Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #3

Ensure that all participating safety net providers are actively 
sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among 

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up.
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Case 
Management / Health 
Home

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS uses alerts and secure messaging functionality. Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Collect and organize partner IT readiness assessment 
data to determine which partners are not already actively sharing 
EHR systems with local health information exchange and among 
clinical partners. 

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Identify cost-effective options to support clinical partners 
who do not currently have a meaningful use certified EHR, or 
whose current EHR is not sufficiently capable for data sharing 
with local HIE/RHIO/SHIN-NY.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Document clinical connectivity roadmap and PPS partner 
strategy for exchanging clinical data set; review by Business 
Operations & Information Technology Subcommittee and 
approval by Executive Committee.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Develop governance and oversight processes for 
ensuring partner compliance with connectivity and data sharing 
requirements.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Establish and communicate connectivity priorities, and 
support resources for partners, including training plans and/or 
third party assistance programs.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6: Develop approach for tracking and reporting on changes 
to data sharing agreements. Refine as needed.

Project  In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Ensure that EHR systems used by participating safety net DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM.
Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Collect and organize partner IT readiness assessment 
data to determine which partners have a meaningful use certified 
EHR system, which partners do not have a certified EHR, or 
which partners need to move from a non CCHIT EHR.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Identify cost-effective options to support clinical partners 
who do not currently have a meaningful use certified EHR, or 
whose current EHR is not officially certified to be used in a 
meaningful manner.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Identify cost-effective approaches to oversee 
implementation and training for PPS partners pursuing an EHR 
transition.

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Develop target completion dates for each provider to 
obtain a certified EHR system.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Establish reporting process to track progress of third 
party resource in overseeing implementation and training with 
relevant PPS partners.

Project  In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #5

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, for all participating safety net providers.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Develop current-state assessment of PPS population 
health management capabilities through a Partner Readiness 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Assessment Tool and in-depth interviews with representative 
care management providers and primary care practices.
Task

Step 2: Determine IT infrastructure needed to support population 
health management vision and how various IT systems should 
relate to each other in the "target state." 

Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Develop plan to deploy Centralized Care Coordination 
and Management Solution (CCMS) and related registries, 
including training requirements.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Complete deployment of Centralized Care Coordination 
and Management Solution (CCMS) and related registries. 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Produce report summarizing availability of registry 
functionality across PPS.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Develop a comprehensive care management plan for each 
patient  to engage him/her in care and to reduce patient risk 
factors.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Procedures to engage at-risk patients with care management 
plan instituted.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
guidelines for care management plans.

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Synthesize PPS-wide guidelines and obtain input from 
PAC, which is comprised of all partners including Medicaid 
providers, CBOs, government agencies, and other stakeholders.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Review and consensus-driven recommendation of PPS-
wide guidelines by Care Models Subcommittee. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Refine care management plan guidelines through Hub-
based planning process.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Monitor use of care management plans and refine 
guidelines as necessary. 

Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #7

Establish partnerships between primary care providers and the DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
local Health Home for care management services. This plan 
should clearly delineate roles and responsibilities for both parties.
Task

Each identified PCP establish partnerships with the local Health 
Home for care management services.

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Each identified PCP establish partnerships with the local Health 
Home for care management services.

Provider
 Case Management / 
Health Home

In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. 

Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2: Educate partners and roll out PRAT. Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Analyze current state baseline to assess existing care 
management capabilities and primary care resources.  

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Identify care management roles, responsibilities, and 
processes for primary care providers and health home 
organizations

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Engage in contracting process with primary care and 
health home partners; contracts will reflect the roles, 
responsibilities, and processes outlined in Step 4.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6: Rollout and monitor performance of care management 
services.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #8

Establish partnerships between the primary care providers, in 
concert with the Health Home, with network resources for needed
services.  Where necessary, the provider will work with local 
government units (such as SPOAs and public health 
departments).

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has established partnerships to medical, behavioral health, 
and social services.  

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has established partnerships to medical, behavioral health, 
and social services.  

Provider
 Case Management / 
Health Home

In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
PPS uses EHRs and HIE system to facilitate and document 
partnerships with needed services.
Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. 

Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2: Educate partners and roll out PRAT. Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Analyze current state baseline to assess network 
resources.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Educate primary care provider partners on network 
resources. Develop and publish a sortable listing of network 
services; periodically refresh listing as network develops. 

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Collect and organize partner IT readiness assessment 
data to determine which partners are not already actively sharing 
EHR systems with local health information exchange and among 
clinical partners.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 6: Identify cost-effective options to support clinical partners 
who do not currently have a meaningful use certified EHR, or 
whose current EHR is not sufficiently capable for data sharing 
with local HIE/RHIO/SHIN-NY.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 7: Document clinical connectivity roadmap and PPS partner 
strategy for exchanging clinical data set; review by Business 
Operations & Information Technology Subcommittee and 
approval by Executive Committee.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 8: Develop governance and oversight processes for 
ensuring partner compliance with connectivity and data sharing 
requirements.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 9: Establish and communicate connectivity priorities, and 
support resources for partners, including training plans and/or 
third party assistance programs.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 10: Develop approach for tracking and reporting on changes
to data sharing agreements. Refine as needed. 

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)
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Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #9

Implement evidence-based practice guidelines to address risk 
factor reduction as well as to ensure appropriate management of 
chronic diseases.  Develop educational materials consistent with 
cultural and linguistic needs of the population.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has adopted evidence-based practice guidelines for 
management of chronic conditions. Chronic condition appropriate
evidence-based practice guidelines developed and process 
implemented.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to develop 
collaborative evidence-based care practices.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has included social services agencies in development of risk
reduction and care practice guidelines. 

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Culturally-competent educational materials have been developed 
to promote management and prevention of chronic diseases.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
guidelines for addressing risk factor reduction and ensuring 
appropriate management of chronic diseases and BH/SUD 
comorbidities.

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Synthesize PPS-wide guidelines and obtain input from 
PAC, which is comprised of all partners including Medicaid 
providers, CBOs, government agencies, and other stakeholders.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Review and consensus-driven recommendation of PPS-
wide guidelines by Care Models Subcommittee. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Refine care management plan guidelines through Hub-
based planning process.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Monitor use of care management plans and refine 
guidelines as necessary. 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6: Define training needs around risk factor reduction and 
chronic disease management.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)
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Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 7: Develop educational materials that are culturally and 
linguistically appropriate. 
Task

Step 8: Identify training resources available and create a 
culturally and linguistically sensitive training plan around risk 
factor reduction and chronic disease management. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 9: Launch and roll out training program. Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop a Health Home At-Risk Intervention Program, utilizing 
participating HHs as well as PCMH/APC PCPs in care coordination within
the program.
Ensure all eligible primary care providers participating in the project meet 
NCQA (2011) accredited Patient Centered Medical Home, Level 3 
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced 
Primary Care accreditation by Demonstration Year (DY) 3.
Ensure that all participating safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up.
Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, for all 
participating safety net providers.
Develop a comprehensive care management plan for each patient  to 
engage him/her in care and to reduce patient risk factors.
Establish partnerships between primary care providers and the local 
Health Home for care management services. This plan should clearly 
delineate roles and responsibilities for both parties.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish partnerships between the primary care providers, in concert 
with the Health Home, with network resources for needed services.  
Where necessary, the provider will work with local government units 
(such as SPOAs and public health departments).
Implement evidence-based practice guidelines to address risk factor 
reduction as well as to ensure appropriate management of chronic 
diseases.  Develop educational materials consistent with cultural and 
linguistic needs of the population.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing

Milestone #9 Pass & Ongoing
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 IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment narrative
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IPQR Module 2.a.iii.5 - IA Monitoring

Instructions :
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Project 2.b.iii – ED care triage for at-risk populations

 IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One risk to successful implementation of the ED Care Triage project is overwhelming the 6 HHC hospitals that are already implementing the 
Center for Medicare and Medicaid Innovation (CMMI) Preventing Avoidable ED/Inpatient Use project. In addition, there is a risk of presenting 
guidance to these facilities that may come into conflict with or contradict CMS-approved protocols developed for the CMMI project. To address 
these risks, we will use a staged implementation, focusing first on hospitals that are not implementing the CMMI grant. In these hospitals we will 
implement the same ED Care Management components as those CMMI-funded hospitals. Once CMMI funding has ended, we will identify 
potential enhancements for those hospitals, such as supplementary care management and ambulatory support tools developed under DSRIP. 

We have identified several risks related to primary care linkages and access. One challenge may be limited capacity at primary care clinics that 
hinder timely appointments. This challenge will be mitigated by one or more of the following strategies: increased staffing, increased hours 
provided at facilities, and coordination of primary care capacity across the PPS. To increase network capacity, we will work with appropriate 
partners, including federally qualified health centers (FQHCs) and community providers, to coordinate a system of extended hours and improved 
open access capabilities. Another risk is in meeting the project requirement around making PCP appointments for patients in the ED. First, we 
anticipate challenges in identifying the true or usable primary care capacity of partners, particular during evenings and weekends. Second, we are 
concerned that patients may not show up for appointments, which both reduces capacity and also means the patient may not get the care they 
need. Finally, the process of making appointments may take significant staff time. To address these risks, we intend to develop an approach to 
determining capacity both within HHC facilities as well as among other partners. This approach will identify technology and workflow requirements.
To address concerns about no shows, we will leverage care managers to follow-up with patients about the need for and value of primary care 
visits. Care managers, community health workers and other staff can also identify barriers to keeping appointments (e.g., transportation), and 
identify resources to help patients overcome those barriers. Finally, we will take a data-driven approach to determining the optimal workflow for ED
appointment making and determine where improvements may be needed.

Another risk we anticipate is in meeting the needs of particularly complex patients, such as those who are homeless. To mitigate this risk, we 
intend to work closely with partners with expertise in addressing psycho-social risk factors to better inform the care team of options for these 
patients and to address operational and/or staffing issues that impede their access to follow-up care. 

Finally, the health IT capabilities required to be successful in this project present a risk. Many aspects of our ED Care Triage proposed 
interventions rely on enhanced IT systems to support: (1) population health management capabilities; (2) functional capabilities to support 
operations and measure performance; (3) care coordination and management capabilities; (4) improved connectivity within the PPS and with 
partners, including assistance with meeting Stage 2 Meaningful Use attestation; and, (5) health information exchange (HIE) with RHIO/SHIN-NY 
and private HIE. To mitigate this risk we intend to: focus on augmenting existing IT capabilities; prioritize partners that are key to being successful 
within this project; and, identifying the technology and implementation support services that are critical to success.
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 IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 27,197

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 4,080 8,159 12,239 16,318

Quarterly Update 10,639 16,867 20,033 0

Percent(%) of Commitment 260.76% 206.73% 163.68% 0.00%

IA Approved
Quarterly Update 0 16,867 0 0

Percent(%) of Commitment 0.00% 206.73% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

chengc2 Rosters
52_DY2Q3_PROJ2biii_MDL2biii2_PES_ROST_20170127_2biii_ED_Care_Submission_20
033_9158.xlsx

DY2 Q3 Project 2.b.iii Patient Engagement Roster 01/27/2017 05:01 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

During DY2 Q3, OneCity Health engaged 20,033 patients in project 2.b.iii.

All patients engaged were successfully redirected to a primary care provider (PCP) as demonstrated by a scheduled appointment after a medical 
screening examination in the emergency department (ED), or were successfully redirected to a PCP while en route to the ED. Please see the 
attached roster with a list of each individual's first/last name and Medicaid CIN.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Establish ED care triage program for at-risk populations DY4 Q2 Project  N/A In Progress 04/01/2015 09/30/2018 04/01/2015 09/30/2018 09/30/2018 DY4 Q2

Task

Stand up program based on project requirements Project  In Progress 04/01/2015 09/30/2018 04/01/2015 09/30/2018 09/30/2018 DY4 Q2

Task

Step 1: Convene Clinical Leadership Team to define initial PPS-
wide guidelines for ED care triage program, including BH/SUD 
considerations. Synthesize guidelines and protocols.  Refine over
time.

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Obtain input from PAC on guidelines for ED care triage 
program. PAC is comprised of all partners including Medicaid 
providers, CBOs, government agencies, and other stakeholders.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on ED care triage guidelines and 
protocols. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Through Hub-based planning process, refine ED care 
triage program guidelines.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Monitor roll-out of guidelines and refine as needed.  Project  In Progress 04/01/2016 09/30/2018 04/01/2016 09/30/2018 09/30/2018 DY4 Q2

Milestone #2

Participating EDs will establish partnerships to community 
primary care providers with an emphasis on those that are 
PCMHs and have open access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS 
Advanced Primary Care Model standards by the end of DSRIP 
Year 3. 
b. Develop process and procedures to establish connectivity 
between the emergency department and community primary care
providers.
c. Ensure real time notification to a Health Home care manager 
as applicable

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

All eligible practices meet NCQA 2014 Level 3 PCMH and/or 
APCM standards.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Encounter Notification Service (ENS) is installed in all PCP 
offices and EDs 

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Encounter Notification Service (ENS) is installed in all PCP 
offices and EDs 

Provider  Safety Net Hospital In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. Use PRAT to 
gather information on true and usable primary care capacity and 
access across the PPS service area. Educate partners on PRAT 
and roll out PRAT. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Analyze current state baseline data to assess existing 
primary care capacity and access. Segment providers.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Identify roles, responsibilities, and processes for effective 
partnerships between EDs and primary care providers. 

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Contract with partners who intend to participate in this 
project, including, if applicable, community based behavioral 
health organizations.

Project  In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5: As part of current-state assessment, develop definitive list
of PCMH-eligible practices and recognition status of each eligible
practice.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6: Conduct a gap analysis by key PCMH care model domain
across eligible practices and determine cost and feasibility of 
closing gaps.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 7: Identify cost-effective options to support partners in 
evaluating and mapping clinical workflows to meet appropriate 

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
PCMH standards. These may include learning collaboratives, 
webinars, and/or contracting with outside vendors. 
Task

Step 8: Develop and communicate plan and timeline to ensure 
that all PCMH-eligible practices meet PCMH 2014 Level 3 
recognition by the end of DY3, taking into account differing levels 
of readiness among practices.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 9: Establish ongoing reporting and provider communication 
process to track progress against PCMH readiness plan, 
including progress against plan to ensure certified EHRs are in 
place for all eligible providers.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 10: Collect and organize partner IT readiness assessment 
data to determine which partners have a meaningful use certified 
EHR system, which partners do not have a certified EHR, or 
which partners need to move from a non CCHIT EHR.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 11: Identify cost-effective options to support clinical partners
who do not currently have a meaningful use certified EHR, or 
whose current EHR is not officially certified to be used in a 
meaningful manner.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 12: Identify cost-effective approaches to oversee 
implementation and training for PPS partners pursuing an EHR 
transition.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 13: Develop target completion dates for each provider to 
obtain a certified EHR system.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 14: Establish reporting process to track progress of third 
party resource in overseeing implementation and training with 
relevant PPS partners.

Project  In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 15: Assess current baseline of PCP offices and EDs with 
encounter notification system (ENS) installed.

Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 16: Design and refine target state for installation and use of 
ENS. 

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 17: Develop plan for installation of ENS in PCP offices and Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
EDs, as laid out in target state. 
Task

Step 18: Validate with PPS governance bodies and relevant 
stakeholders, as needed.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 19: Launch and roll out plan for installation of ENS in PCP 
offices and EDs.

Project  In Progress 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #3

For patients presenting with minor illnesses who do not have a 
primary care provider:
a. Patient navigators will assist the presenting patient to receive 
an immediate appointment with a primary care provider, after 
required medical screening examination, to validate a non-
emergency need.
b. Patient navigator will assist the patient with identifying and 
accessing needed community support resources. 
c. Patient navigator will assist the member in receiving a timely 
appointment with that provider's office (for patients with a primary
care provider).

DY4 Q2 Project  N/A In Progress 04/01/2015 09/30/2018 04/01/2015 09/30/2018 09/30/2018 DY4 Q2

Task

A defined process for triage of patients from patient navigators to 
non-emergency PCP and needed community support resources 
is in place.

Project  In Progress 04/01/2015 09/30/2018 04/01/2015 09/30/2018 09/30/2018 DY4 Q2

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
protocols for connecting patients to non-emergency PCP and 
needed community support resources. Synthesize guidelines. 

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Obtain input from PAC on protocols for connecting 
patients to non-emergency PCP & community support resources.
PAC is comprised of all partners including Medicaid providers, 
CBOs, government agencies, and other stakeholders.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on protocols for connecting patients to 
non-emergency PCP & community support resources. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Through Hub-based planning process, refine protocols for
connecting patients to non-emergency PCP & community 
support.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 5: Define PPS training needs on protocols for connecting 
patients to non-emergency PCP & community support.
Task

Step 6: Develop curriculum for training on connecting patients to 
non-emergency PCP & community support; identify training 
resources and create training plan.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7: Launch and roll out training program. Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8: Monitor roll out of protocols and refine as needed.  Project  In Progress 04/01/2016 09/30/2018 04/01/2016 09/30/2018 09/30/2018 DY4 Q2

Milestone #4

Established protocols allowing ED and first responders - under 
supervision of the ED practitioners - to transport patients with 
non-acute disorders to alternate care sites including the PCMH to
receive more appropriate level of care. (This requirement is 
optional.)

DY2 Q4 Project  N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has protocols and operations in place to transport non-acute
patients to appropriate care site. (Optional). 

Provider  Safety Net Hospital On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #5

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Determine interim process needed to support patient 
identification and tracking prior to deployment of Centralized Care
Coordination and Management Solution (CCMS) and related 
registries.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Define PPS training needs for interim tracking process. 
Develop curriculum; refine as needed.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Launch and roll out training program on interim tracking 
process.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Monitor implementation of interim tracking process and 
refine as needed.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Determine project scope for Care Coordination and Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Management Solution (CCMS) and related registries for DSRIP 
program implementation, in partnership with contracted vendor 
(GSI Health): conduct planning workshop, gather requirements, 
socialize requirements with key partners.
Task

Step 6: Conduct CCMS Design: review preliminary software 
specifications, develop functional specifications, develop 
prototype based on functional specifications, review functional 
specifications, incorporate feedback into functional specifications,
obtain approval to proceed.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7: Develop CCMS specifications and software requirements:
conduct needs analysis, draft preliminary software specifications; 
develop preliminary budget; review software 
specifications/budget with team, incorporate feedback on 
software specifications.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8: Create CCMS Documentation: develop user manual 
specifications, develop user manual(s), review all user 
documentation, and incorporate user documentation feedback.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 9: Develop CCMS training requirements. Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 10: Pilot and Roll-out of CCMS:  identify test group, develop 
software delivery mechanism, install/deploy software, obtain user
feedback, evaluate testing information; conduct user training.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish ED care triage program for at-risk populations

Participating EDs will establish partnerships to community primary care 
providers with an emphasis on those that are PCMHs and have open 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS 
Advanced Primary Care Model standards by the end of DSRIP Year 3. 
b. Develop process and procedures to establish connectivity between the 
emergency department and community primary care providers.
c. Ensure real time notification to a Health Home care manager as 
applicable
For patients presenting with minor illnesses who do not have a primary 
care provider:
a. Patient navigators will assist the presenting patient to receive an 
immediate appointment with a primary care provider, after required 
medical screening examination, to validate a non-emergency need.
b. Patient navigator will assist the patient with identifying and accessing 
needed community support resources. 
c. Patient navigator will assist the member in receiving a timely 
appointment with that provider's office (for patients with a primary care 
provider).
Established protocols allowing ED and first responders - under 
supervision of the ED practitioners - to transport patients with non-acute 
disorders to alternate care sites including the PCMH to receive more 
appropriate level of care. (This requirement is optional.)
Use EHRs and other technical platforms to track all patients engaged in 
the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing
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 IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment narrative



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 192 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

IPQR Module 2.b.iii.5 - IA Monitoring

Instructions :
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Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

 IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Our proposed approach to the 30-Day Readmissions project is to implement and standardize Project RED (re-engineered discharge) at all 12 
hospitals within the PPS. While 11 of 12 hospitals have implemented some components of Project RED, implementation has not been consistent 
across the hospitals. Project RED consists of 12 interventions and we believe that implementing all 12 components in 12 hospitals presents a risk 
to success because of the volume of work. To mitigate this risk, we will pursue a staged implementation. Our patient speed and scale estimates 
reflect this approach. 

One of the Project RED components is to make follow-up medical appointments based on the patient's primary and specialty care needs. As with 
the ED Care Triage project (3.b.iii), we anticipate challenges in identifying the true and usable capacity of partners, particular during evenings and 
weekends. Second, we are concerned that patients may not show up for appointments. Patients failing to keep appointments both reduces 
capacity and also means the patient may not get the care they need. Finally, the process of making appointments may take significant staff time. 
To address these risks, we intend to develop an approach to determining capacity both within HHC facilities as well as among other partners. This 
approach will identify technology and workflow requirements. To address concerns about no shows, we will leverage care managers to follow-up 
with patients about the need for and value of primary care visits. Care managers, community health workers and other staff can also identify 
barriers to keeping appointments (e.g., transportation), and identify resources to help patients overcome those barriers. Finally, we will take a data-
driven approach to determining the optimal workflow for appointment making during discharge planning and determine where improvements may 
be needed.

Another risk we anticipate is in meeting the needs of particularly complex patients, such as those who are homeless. To mitigate this risk, we 
intend to work closely with partners with expertise in addressing psycho-social risk factors to better inform the care team of options for these 
patients and to address operational and/or staffing issues that impede their access to follow-up care. 

Finally, the health IT capabilities required to be successful in this project present a risk. Many aspects of the 30-Day Readmissions proposed 
interventions rely on enhanced IT systems to support: (1) population health management capabilities; (2) functional capabilities to support 
operations and measure performance; (3) care coordination and management capabilities; (4) improved connectivity within the PPS and with 
partners, including assistance with meeting Stage 2 Meaningful Use attestation; and, (5) health information exchange (HIE) with RHIO/SHIN-NY 
and private HIE. To mitigate this risk we intend to: focus on augmenting existing functionality; prioritize partners that are key to being successful 

within this project; and, identifying the technology and implementation support services that are critical to success. 
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 IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 9,379

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 1,407 2,814 4,221 5,627

Quarterly Update 1,291 4,030 4,511 0

Percent(%) of Commitment 91.76% 143.21% 106.87% 0.00%

IA Approved
Quarterly Update 0 4,030 0 0

Percent(%) of Commitment 0.00% 143.21% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

chengc2 Rosters
52_DY2Q3_PROJ2biv_MDL2biv2_PES_ROST_20170130_2biv_CT_Submission_4511_92
12.xlsx

DY2 Q3 Project 2.b.iv Patient Engagement Roster 01/30/2017 11:10 AM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

During DY2 Q3, OneCity Health engaged 4,511 patients in project 2.b.iv.

All patients engaged received a care transitions plan developed prior to discharge. Please see the attached roster with a list of each transition 
patient's first/last name and Medicaid CIN.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Develop standardized protocols for a Care Transitions 
Intervention Model with all participating hospitals, partnering with 
a home care service or other appropriate community agency.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Standardized protocols are in place to manage overall population
health and perform as an integrated clinical team are in place.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
protocols for Care Transitions Intervention Model, including 
partnerships with home care services and other appropriate 
community agencies. Synthesize guidelines. 

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Obtain input from PAC on protocols for Care Transitions 
Intervention Model. PAC is comprised of all partners including 
Medicaid providers, CBOs, government agencies, and other 
stakeholders.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Coordinate with other PPSs in overlapping service areas 
to ensure consistency in transition protocols, as appropriate.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Care Models Committee reviews and makes consensus-
driven recommendation on protocols for Care Transitions 
Intervention Model. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Through Hub-based planning process, refine protocols for
Care Transitions Intervention Model.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6: Define PPS training needs on protocols for Care 
Transitions Intervention Model.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7: Develop curriculum for training on Care Transitions 
Intervention Model; identify training resources and create training 
plan.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 8: Launch and roll out training program. Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Engage with the Medicaid Managed Care Organizations and 
Health Homes to develop transition of care protocols that will 
ensure appropriate post-discharge protocols are followed.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

A payment strategy for the transition of care services is 
developed in concert with Medicaid Managed Care Plans and 
Health Homes.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Coordination of care strategies focused on care transition are in 
place, in concert with Medicaid Managed Care groups and Health
Homes.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has protocol and process in place to identify Health-Home 
eligible patients and link them to services as required under ACA.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: In coordination with Medicaid Managed Care 
Organizations (MCOs) and Health Homes (HH), determine 
current payment models in place and identify opportunities to 
expand payments for transition of care services.  

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 2: In coordination with MCOs and HHs, develop initial plan 
to expand payments for transition of care services, identifying 
priority opportunities, needed infrastructure, reporting 
requirements and negotiation strategies

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3: Determine structure of legal entity (or entities) to be 
created for contracting.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Initiate plan to expand payments for transition of care 
services, as appropriate. 

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Convene Clinical Leadership Team to define PPS-wide 
policies to coordinate care transitions with Health Homes and 
supportive housing, including roles and responsibilities at each 
stage of the workflow and linking eligible patients to services.

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6: Obtain input from PAC on policies to coordinate care 
transitions with Health Homes and supportive housing. PAC is 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
comprised of all partners including Medicaid providers, CBOs, 
government agencies, and other stakeholders.
Task

Step 7: Care Models Committee reviews and makes consensus-
driven recommendation on policies to coordinate care transitions 
with Health Homes and supportive housing. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 8: Through Hub-based planning process, refine policies to 
coordinate care transitions with Health Homes and supportive 
housing.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 9: Monitor roll out of policies and refine as needed.  Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #3

Ensure required social services participate in the project. DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Required network social services, including medically tailored 
home food services, are provided in care transitions.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. Use PRAT to 
gather information on social services, including medically tailored 
home food services, across the PPS service area. Educate 
partners on PRAT and roll out PRAT. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Analyze current state baseline data to assess existing 
social services. Segment providers.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: Identify roles, responsibilities, and processes for effective 
partnerships between acute care hospitals and social services to 
support care transitions. 

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Contract with partners as needed. Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Transition of care protocols will include early notification of 
planned discharges and the ability of the transition care manager 
to visit the patient in the hospital to develop the transition of care 
services.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider
 Practitioner - Non-Primary
Care Provider (PCP)

In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider  Hospital In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has program in place that allows care managers access to 
visit patients in the hospital and provide care transition services 
and advisement.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
transition of care protocols that include early notification of 
planned discharges and the ability of the transition care manager 
to visit the patient in the hospital. Synthesize protocols. 

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Obtain input from PAC on protocols for early notification, 
transition care manager visits to patient in hospital. PAC is 
comprised of all partners including Medicaid providers, CBOs, 
government agencies, and other stakeholders.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on protocols for early notification, 
transition care manager visits to patient in hospital. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Through Hub-based planning process, refine guidelines 
protocols for early notification, transition care manager visits to 
patient in hospital.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Define PPS training needs on guidelines for protocols for 
early notification, transition care manager visits to patient in 
hospital.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 6: Develop curriculum for training on protocols for early 
notification, transition care manager visits to patient in hospital; 
identify training resources and create training plan.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7: Launch and roll out training program. Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Protocols will include care record transitions with timely updates 
provided to the members' providers, particularly primary care 

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
provider.
Task

Policies and procedures are in place for including care transition 
plans in patient medical record and ensuring medical record is 
updated in interoperable EHR or updated in primary care provider
record.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
policies and procedures for including care transition plans in the 
patient medical record and ensuring PCP access to care 
transition plans (updated in interoperable EHR or updated in 
primary care provider record).  Synthesize policies and 
procedures. 

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Obtain input from PAC on policies and procedures for 
including care transition plans in the patient medical record and 
ensuring PCP access to care transition plans. PAC is comprised 
of all partners including Medicaid providers, CBOs, government 
agencies, and other stakeholders

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on policies and procedures for including 
care transition plans in the patient medical record and ensuring 
PCP access to care transition plans. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Through Hub-based planning process, refine policies and
procedures for including care transition plans in the patient 
medical record and ensuring PCP access to care transition plans.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Define PPS training needs on policies and procedures for
including care transition plans in the patient medical record and 
ensuring PCP access to care transition plans.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 6: Develop curriculum for training on including care 
transition plans in the patient medical record and ensuring PCP 
access to care transition plans; identify training resources and 
create training plan.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7: Launch and roll out training program. Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Ensure that a 30-day transition of care period is established. DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Policies and procedures reflect the requirement that 30 day 
transition of care period is implemented and utilized.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
policies and procedures to establish a 30 day transition of care 
period. 

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Obtain input from PAC on policies and procedures to 
establish a 30 day transition of care period. PAC is comprised of 
all partners including Medicaid providers, CBOs, government 
agencies, and other stakeholders.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on policies and procedures to establish a
30 day transition of care period. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Through Hub-based planning process, refine policies and
procedures to establish a 30 day transition of care period.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Monitor roll out of policies and procedures and refine as 
needed.  

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Determine interim process needed to support patient 
identification and tracking prior to deployment of Centralized Care
Coordination and Management Solution (CCMS) and related 
registries.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Define PPS training needs for interim tracking process. 
Develop curriculum; refine as needed.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Launch and roll out training program on interim tracking 
process.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Monitor implementation of interim tracking process and Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
refine as needed.
Task

Step 5: Determine project scope for Care Coordination and 
Management Solution (CCMS) and related registries for DSRIP 
program implementation, in partnership with contracted vendor 
(GSI Health): conduct planning workshop, gather requirements, 
socialize requirements with key partners.

Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 6: Conduct CCMS Design: review preliminary software 
specifications, develop functional specifications, develop 
prototype based on functional specifications, review functional 
specifications, incorporate feedback into functional specifications,
obtain approval to proceed.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7: Develop CCMS specifications and software requirements:
conduct needs analysis, draft preliminary software specifications; 
develop preliminary budget; review software 
specifications/budget with team, incorporate feedback on 
software specifications.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8: Create CCMS Documentation: develop user manual 
specifications, develop user manual(s), review all user 
documentation, incorporate user documentation feedback.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 9: Develop CCMS training requirements. Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 10: Pilot and Roll-out of CCMS:  identify test group, develop 
software delivery mechanism, install/deploy software, obtain user
feedback, evaluate testing information; conduct user training.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop standardized protocols for a Care Transitions Intervention Model
with all participating hospitals, partnering with a home care service or 
other appropriate community agency.
Engage with the Medicaid Managed Care Organizations and Health 
Homes to develop transition of care protocols that will ensure appropriate 
post-discharge protocols are followed.

Ensure required social services participate in the project.

Transition of care protocols will include early notification of planned 
discharges and the ability of the transition care manager to visit the 
patient in the hospital to develop the transition of care services.
Protocols will include care record transitions with timely updates provided 
to the members' providers, particularly primary care provider.

Ensure that a 30-day transition of care period is established.

Use EHRs and other technical platforms to track all patients engaged in 
the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing
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 IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment narrative
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IPQR Module 2.b.iv.5 - IA Monitoring

Instructions :
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Project 2.d.i – Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community 
Based Care

 IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

We have identified a number of risks associated with this project. First, we must find, identify and connect with the uninsured population, including 
the undocumented and those without formal connection to the healthcare system. Identifying and connecting with this population will prove 
challenging. To mitigate this risk, we will contract and/or partner with organizations that have culturally-responsive approaches and engage trusted 
community leaders. We will also coordinate with CBOs that have existing relationships to the community and outreach expertise. 

Our ability to be successful in overcoming cultural barriers for new immigrants -- some of whom have not had contact with a formal healthcare 
system -- also presents a risk. We intend to mitigate this risk by partnering with CBOs that have established relationships within these 
communities, and further developing our own relationships with these populations. The use of community health workers and peer educators will 
also support outreach and engagement efforts. 

Finally, uncertainty related to workflows and dataflows presents a risk. Seamless data flow will require the deployment of mobile technology to field
staff conducting assessments in the community. Challenges to deployment of these types of technologies will require additional mitigation 
strategies, including the use of paper tools. 
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 IPQR Module 2.d.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY2,Q4 46,750

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 11,688 23,375 35,063 46,750

Quarterly Update 13,890 28,804 40,439 0

Percent(%) of Commitment 118.84% 123.23% 115.33% 0.00%

IA Approved
Quarterly Update 0 28,804 0 0

Percent(%) of Commitment 0.00% 123.23% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

chengc2 Rosters
52_DY2Q3_PROJ2di_MDL2di2_PES_ROST_20170120_2di_Project_11_Submission_4043
9_8249.xlsx

DY2 Q3 Project 2.d.i Patient Engagement Roster 01/20/2017 12:47 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

During DY2 Q3, OneCity Health engaged 40,439 patients in project 2.d.i. 

All patients engaged have completed the Patient Activation Measure® survey. Please see the attached roster with a list of each individual's first 
name, last name, and PAM ID#/Medicaid CIN. Please note, a CIN# is included for low and non-utilizing Medicaid patients.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.d.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Contract or partner with community-based organizations (CBOs) 
to engage target populations using PAM(R) and other patient 
activation techniques.  The PPS must provide oversight and 
ensure that engagement is sufficient and appropriate.

DY3 Q2 Project  N/A In Progress 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Partnerships with CBOs to assist in patient "hot-spotting" and 
engagement efforts as evidenced by MOUs, contracts, letters of 
agreement or other partnership documentation.

Project  In Progress 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. 

Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2: Educate partners and roll out PRAT. Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Analyze current state baseline to assess existing CBO 
and patient activation resources.  

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Identify patient activation roles, responsibilities, and 
processes for patient activation.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Contract with CBOs. Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #2

Establish a PPS-wide training team, comprised of members with 
training in PAM(R) and expertise in patient activation and 
engagement.

DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Patient Activation Measure(R) (PAM(R)) training team 
established.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1:  Refine approach to defining current-state coaching and 
patient activation activities across the PPS. Establish cross-
partner workgroup(s) to identify potential PAM training team 

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
candidates and develop overall timeline for training in PAM 
administration and patient coaching/activation.
Task

Step 2: Develop curriculum and training for PAM administration 
and coaching/activation to augment the training offered under the
Insignia contract.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Launch and roll-out training program for core teams of 
PAM administrators and PAM coaching/activation experts, with 
realization these groups may in some cases differ in composition.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Identify UI, NU, and LU "hot spot" areas (e.g., emergency 
rooms).  Contract or partner with CBOs to perform outreach 
within the identified "hot spot" areas.

DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Analysis to identify "hot spot" areas completed and CBOs 
performing outreach engaged.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Analyze Community Needs Assessments to identify "hot 
spot" areas for UI, NU, and LU populations.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Conduct additional analysis and validation of CNA-
identified "hot spot" areas by examining other available data 
source (e.g., census data, community surveys and reports).

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Generate outreach lists for "hot spot" areas based on 
attributed patients and additional information. Coordinate with 
collaborating PPSs, as appropriate.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Contract with CBOs to conduct outreach to identified UI, 
NU, and LU populations.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Survey the targeted population about healthcare needs in the 
PPS' region.

DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Community engagement forums and other information-gathering 
mechanisms established and performed.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Analyze Partner Readiness Assessment Tool (PRAT), 
Community Needs Assessments, and other community 
reports/surveys/data to understand baseline healthcare needs in 

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
the PPS region. PRAT includes partner-reported information of 
certain IT, operational, and staffing capacity and capabilities.
Task

Step 2: Engage community members through the PAC, 
Stakeholder Engagement Sub-Committee, Hub Steering 
Committees, and other forums on community needs. PAC is 
comprised of all partners including Medicaid providers, CBOs, 
government agencies, and other stakeholders.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3: As needed, conduct additional surveys to better 
understand community healthcare needs.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Train providers located within "hot spots" on patient activation 
techniques, such as shared decision-making, measurements of 
health literacy, and cultural competency.

DY3 Q2 Project  N/A In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS Providers (located in "hot spot" areas) trained in patient 
activation techniques by "PAM(R) trainers".

Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1:  Refine approach to defining current-state coaching and 
patient activation activities across the PPS. Establish cross-
partner workgroup(s) to identify potential PAM training team 
candidates and develop overall timeline for training in PAM 
administration and patient coaching/activation.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Develop curriculum and training for providers in "hot spot"
areas on PAM administration and coaching/activation techniques 
such as shared decision-making, measurements of health 
literacy, and cultural competency to augment the training offered 
under the Insignia contract.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Launch and roll-out training program for providers. Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #6

Obtain list of PCPs assigned to NU and LU enrollees from MCOs.
Along with the member's MCO and assigned PCP, reconnect 
beneficiaries to his/her designated PCP (see outcome 
measurements in #10).  

• This patient activation project should not be used as a 
mechanism to inappropriately move members to different health 
plans and PCPs, but rather, shall focus on establishing 
connectivity to resources already available to the member.

DY2 Q4 Project  N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
• Work with respective MCOs and PCPs to ensure proactive 
outreach to beneficiaries.  Sufficient information must be provided
regarding insurance coverage, language resources, and 
availability of primary and preventive care services.  The state 
must review and approve any educational materials, which must 
comply with state marketing guidelines and federal regulations as
outlined in 42 CFR §438.104.
Task

Procedures and protocols established to allow the PPS to work 
with the member's MCO and assigned PCP to help reconnect 
that beneficiary to his/her designated PCP.

Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Work with MCOs to obtain lists of PCPs assigned to NU 
and LU enrollees.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Establish procedures and protocols that allow the PPS to 
work with MCOs to reconnect beneficiaries to his/her designated 
PCP.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Work with MCOs to establish information-exchange 
agreements, including sharing utilization reports. 

Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Baseline each beneficiary cohort (per method developed by 
state) to appropriately identify cohorts using PAM(R) during the 
first year of the project and again, at set intervals.  Baselines, as 
well as intervals towards improvement, must be set for each 
cohort at the beginning of each performance period.

DY3 Q2 Project  N/A In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

For each PAM(R) activation level, baseline and set intervals 
toward improvement determined at the beginning of each 
performance period (defined by the state).

Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1: Perform baseline analysis for each beneficiary cohort, per
methodology determined by the state. 

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: At pre-determined intervals, conduct analyses to 
determine change against the baseline.

Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #8

Include beneficiaries in development team to promote preventive 
care.

DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Beneficiaries are utilized as a resource in program development 
and awareness efforts of preventive care services.
Task

Step 1: Through PAC and, to the extent possible, through 
operational governance committees, ensure patient input in the 
design of preventive care promotion activities. Refine as needed.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact 
information when he/she visits the PPS designated facility or "hot 
spot" area for health service.  

• If the beneficiary is UI, does not have a registered PCP, or is 
attributed to a PCP in the PPS' network, assess patient using 
PAM(R) survey and designate a PAM(R) score.

• Individual member's score must be averaged to calculate a 
baseline measure for that year's cohort.

• The cohort must be followed for the entirety of the DSRIP 
program.

• On an annual basis, assess individual members' and each 
cohort's level of engagement, with the goal of moving 

beneficiaries to a higher level of activation.      • If the beneficiary 
is deemed to be LU & NU but has a designated PCP who is not 
part of the PPS' network, counsel the beneficiary on better 
utilizing his/her existing healthcare benefits, while also 
encouraging the beneficiary to reconnect with his/her designated 
PCP. 

• The PPS will NOT be responsible for assessing the patient via 
PAM(R) survey.

• PPS will be responsible for providing the most current contact 
information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance 
companies (for NU & LU populations) on a monthly basis, as well
as to DOH on a quarterly basis.

DY3 Q2 Project  N/A In Progress 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Performance measurement reports established, including but not 
limited to:
- Number of patients screened, by engagement level
- Number of clinicians trained in PAM(R) survey implementation
- Number of  patient: PCP bridges established

Project  In Progress 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2
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- Number of  patients identified, linked by MCOs to which they 
are associated
- Member engagement lists to relevant insurance companies (for 
NU & LU populations) on a monthly basis
- Member engagement lists to DOH (for NU & LU populations) on
a monthly basis
- Annual report assessing individual member and the overall 
cohort's level of engagement  
Task

Step 1: Establish workflows determining how PPS partners will 
assess beneficiaries for PAM screening eligibility, PCP linkage, 
or healthcare benefit education.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Determine which partners will conduct PAM screenings, 
which will link beneficiaries to PCPs, and which will deliver 
healthcare benefit education.

Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 3: Conduct PAMs, linkages, and healthcare benefit 
education to eligible beneficiaries. Measure changes in PAM 
scores for this cohort each year.

Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 4: Work with MCOs to obtain lists of PCPs assigned to NU 
and LU enrollees.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Establish procedures and protocols that allow the PPS to 
work with MCOs to reconnect beneficiaries to his/her designated 
PCP.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 6: Work with MCOs to establish information-exchange 
agreements, including sharing utilization reports.

Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Provide member engagement lists to relevant insurance 
companies at required intervals.

Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #10

Increase the volume of non-emergent (primary, behavioral, 
dental) care provided to UI, NU, and LU persons.

DY3 Q2 Project  N/A In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Volume of non-emergent visits for UI, NU, and LU populations 
increased.

Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1: Determine baseline non-emergent care volume for UI, Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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NU, and LU patients. 
Task

Step 2: Through connecting NU and LU patients to the MCO-
designated PCP, and through healthcare benefits education, 
seek to increase the volume of non-emergent care provided.

Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 3: For UI persons eligible for insurance, augment current 
processes as appropriate across all partner types to enroll 
patients in coverage.

Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 4: For UI persons ineligible for insurance, augment 
processes as appropriate across partner types to educate and 
provide information on HHC Options or similar services to 
improve access and linkage to non-emergent, longitudinal 
services.

Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #11

Contract or partner with CBOs to develop a group of community 
navigators who are trained in connectivity to healthcare 
coverage, community healthcare resources (including for primary 
and preventive services) and patient education.

DY3 Q2 Project  N/A In Progress 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Community navigators identified and contracted. Provider  PAM(R) Providers In Progress 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Community navigators trained in connectivity to healthcare 
coverage and community healthcare resources, (including 
primary and preventive services), as well as patient education.

Provider  PAM(R) Providers In Progress 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. 

Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2: Educate partners and roll out PRAT. Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Analyze current state baseline to assess existing CBO 
and community navigator resources.  

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Identify CBO and partner roles, responsibilities, and 
processes for connecting patients to healthcare coverage and 
educating patients about community healthcare resources.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Develop culturally and linguistically appropriate Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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curriculum and training for those connecting patients to 
healthcare coverage and educating patients about community 
healthcare resources.
Task

Step 6: Identify training resources and create training plan. Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 7: Launch and roll-out training program. Refine as needed. Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 8: Contract with CBOs and other partners. Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #12

Develop a process for Medicaid recipients and project 
participants to report complaints and receive customer service.

DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures for customer service complaints and 
appeals developed.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Review existing HHC processes and resources deployed 
to handle complaints and provide customer service.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Adapt existing HHC policies, procedures, and processes 
for receiving and responding to beneficiary complaints and for 
providing customer service to specific needs of Project 11 
program. 

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #13

Train community navigators in patient activation and education, 
including how to appropriately assist project beneficiaries using 
the PAM(R).

DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

List of community navigators formally trained in the PAM(R). Provider  PAM(R) Providers In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Identify roles, responsibilities, and processes for 
community navigator patient activation and education training.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2:  Refine approach to defining current-state coaching and 
patient activation activities across the PPS. Establish cross-
partner workgroup(s) to identify potential PAM training team 
candidates and develop overall timeline for training in PAM 
administration and patient coaching/activation.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Develop curriculum and training for community navigators
on PAM administration and patient activation and education 

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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techniques to augment the training offered under the Insignia 
contract.
Task

Step 4: Launch and roll-out training program for community 
navigators.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #14

Ensure direct hand-offs to navigators who are prominently placed
at "hot spots," partnered CBOs, emergency departments, or 
community events, so as to facilitate education regarding health 
insurance coverage, age-appropriate primary and preventive 
healthcare services and resources.

DY3 Q2 Project  N/A In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Community navigators prominently placed (with high visibility) at 
appropriate locations within identified "hot spot" areas. 

Provider  PAM(R) Providers In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1: Identify roles, responsibilities, and processes for patient 
education training by community navigators.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Develop curriculum and training for community 
navigators.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Identify training resources and create training plan. Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Launch and roll-out training program. Refine as needed. Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 5: Track navigator placements across PPS. Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #15

Inform and educate navigators about insurance options and 
healthcare resources available to UI, NU, and LU populations.

DY3 Q2 Project  N/A In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Navigators educated about insurance options and healthcare 
resources available to populations in this project.

Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1: Identify roles, responsibilities, and processes for patient 
education training regarding insurance options and healthcare 
resources by community navigators.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2:  Refine approach to defining current-state patient 
education regarding insurance options and healthcare resources.
Establish cross-partner workgroup(s) to identify potential training 
team candidates and develop overall timeline for training in 

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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patient education on insurance options and healthcare resources.
Task

Step 3: Develop curriculum and training for community navigators
on patient education on insurance options and healthcare 
resources.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Launch and roll-out training program for community 
navigators.

Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #16

Ensure appropriate and timely access for navigators when 
attempting to establish primary and preventive services for a 
community member.

DY3 Q2 Project  N/A In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Timely access for navigator when connecting members to 
services.

Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1: Establish policies, procedures, and processes for 
receiving and responding to community navigator requests.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Devlop training curriculum for provider intake staff on 
receiving navigator calls and requests to establish primary and 
preventive services for community members.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3: Launch and roll-out training program for intake staff. Project  In Progress 03/31/2017 09/30/2017 03/31/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone #17

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, to track all patients engaged in the project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Develop current-state assessment of PPS population 
health management capabilities through a Partner Readiness 
Assessment Tool and in-depth interviews with representative 
care management providers and primary care practices.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Determine IT infrastructure needed to support population 
health management vision and how various IT systems should 
relate to each other in the "end state." 

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Task

Step 3: Determine interim process needed to support patient 
identification and tracking prior to deployment of Centralized Care
Coordination and Management Solution (CCMS) and related 
registries.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Define PPS training needs for interim tracking process. 
Develop curriculum; refine as needed.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Launch and roll out training program on interim tracking 
process..

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6: Monitor implementation of interim tracking process and 
refine as needed.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Determine project scope for Care Coordination and 
Management Solution (CCMS) and related registries for DSRIP 
program implementation, in partnership with contracted vendor 
(GSI Health): conduct planning workshop, gather requirements, 
socialize requirements with key partners.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 8: Conduct CCMS Design: review preliminary software 
specifications, develop functional specifications, develop 
prototype based on functional specifications, review functional 
specifications, incorporate feedback into functional specifications,
obtain approval to proceed.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 9: Develop CCMS specifications and software requirements:
conduct needs analysis, draft preliminary software specifications; 
develop preliminary budget; review software 
specifications/budget with team, incorporate feedback on 
software specifications.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 10: Create CCMS Documentation: develop user manual 
specifications, develop user manual(s), review all user 
documentation, incorporate user documentation feedback.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 11: Develop CCMS training requirements. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 12: Pilot and Roll-out of CCMS:  identify test group, develop 
software delivery mechanism, install/deploy software, obtain user

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4
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feedback, evaluate testing information; conduct user training.
Task

Step 13: Produce report summarizing availability of registry 
functionality across PPS.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Contract or partner with community-based organizations (CBOs) to 
engage target populations using PAM(R) and other patient activation 
techniques.  The PPS must provide oversight and ensure that 
engagement is sufficient and appropriate.
Establish a PPS-wide training team, comprised of members with training 
in PAM(R) and expertise in patient activation and engagement.
Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).  
Contract or partner with CBOs to perform outreach within the identified 
"hot spot" areas.
Survey the targeted population about healthcare needs in the PPS' 
region.
Train providers located within "hot spots" on patient activation techniques,
such as shared decision-making, measurements of health literacy, and 
cultural competency.
Obtain list of PCPs assigned to NU and LU enrollees from MCOs.  Along 
with the member's MCO and assigned PCP, reconnect beneficiaries to 
his/her designated PCP (see outcome measurements in #10).  

• This patient activation project should not be used as a mechanism to 
inappropriately move members to different health plans and PCPs, but 
rather, shall focus on establishing connectivity to resources already 
available to the member.

• Work with respective MCOs and PCPs to ensure proactive outreach to 
beneficiaries.  Sufficient information must be provided regarding 
insurance coverage, language resources, and availability of primary and 
preventive care services.  The state must review and approve any 
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educational materials, which must comply with state marketing guidelines
and federal regulations as outlined in 42 CFR §438.104.
Baseline each beneficiary cohort (per method developed by state) to 
appropriately identify cohorts using PAM(R) during the first year of the 
project and again, at set intervals.  Baselines, as well as intervals towards
improvement, must be set for each cohort at the beginning of each 
performance period.

Include beneficiaries in development team to promote preventive care.

Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact information 
when he/she visits the PPS designated facility or "hot spot" area for 
health service.  

• If the beneficiary is UI, does not have a registered PCP, or is attributed 
to a PCP in the PPS' network, assess patient using PAM(R) survey and 
designate a PAM(R) score.

• Individual member's score must be averaged to calculate a baseline 
measure for that year's cohort.

• The cohort must be followed for the entirety of the DSRIP program.

• On an annual basis, assess individual members' and each cohort's level
of engagement, with the goal of moving beneficiaries to a higher level of 

activation.      • If the beneficiary is deemed to be LU & NU but has a 
designated PCP who is not part of the PPS' network, counsel the 
beneficiary on better utilizing his/her existing healthcare benefits, while 
also encouraging the beneficiary to reconnect with his/her designated 
PCP. 

• The PPS will NOT be responsible for assessing the patient via PAM(R) 
survey.

• PPS will be responsible for providing the most current contact 
information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance companies (for 
NU & LU populations) on a monthly basis, as well as to DOH on a 
quarterly basis.
Increase the volume of non-emergent (primary, behavioral, dental) care 
provided to UI, NU, and LU persons.
Contract or partner with CBOs to develop a group of community 
navigators who are trained in connectivity to healthcare coverage, 
community healthcare resources (including for primary and preventive 
services) and patient education.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop a process for Medicaid recipients and project participants to 
report complaints and receive customer service.
Train community navigators in patient activation and education, including 
how to appropriately assist project beneficiaries using the PAM(R).
Ensure direct hand-offs to navigators who are prominently placed at "hot 
spots," partnered CBOs, emergency departments, or community events, 
so as to facilitate education regarding health insurance coverage, age-
appropriate primary and preventive healthcare services and resources.
Inform and educate navigators about insurance options and healthcare 
resources available to UI, NU, and LU populations.
Ensure appropriate and timely access for navigators when attempting to 
establish primary and preventive services for a community member.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, to track all 
patients engaged in the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing

Milestone #9 Pass & Ongoing

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing

Milestone #12 Pass & Ongoing

Milestone #13 Pass & Ongoing

Milestone #14 Pass & Ongoing
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #15 Pass & Ongoing

Milestone #16 Pass & Ongoing

Milestone #17 Pass & Ongoing
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 IPQR Module 2.d.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone

Project 11: PAM Data Report for MY2 Completed Project 11: PAM Data Report for MY2 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Project 11: PAM Data Report for MY2 chengc2
Baseline or Performance 
Documentation

52_DY2Q3_PROJ2di_MDL2di4_PPS1684_BASE_2017
0130_PAM_Data_Layout_FINAL_1_13_17_MY2_9265.
csv

Project 11 PAM Data Report - MY 2 Submission 01/30/2017 02:55 PM

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment narrative

Project 11: PAM Data Report for MY2
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IPQR Module 2.d.i.5 - IA Monitoring

Instructions :
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Project 3.a.i – Integration of primary care and behavioral health services

 IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

We anticipate execution risk related to resource- and infrastructure-related capacity, the significant variation in co-location models currently 
deployed across PPS partners, and the ability to integrate this effort with existing initiatives introduced by the partner organization or other NYS or 
Federal mandates.  With regard to capacity, we have seen from CNA and assessment of partner staffing and physical infrastructure that at 
baseline we currently have inadequate capacity to meaningfully improve outcomes.  We intend to mitigate this risk through several approaches:  1)
for appropriate resourcing, we will optimize staffing, engage in cross-training among practice teams, optimize practice hours of operation, and 
optimize coordination of capacity across the PPS according to feasibility of patient access. We will also work to ensure appropriate use of 
psychiatrists so that psychiatrists treat the most serious BH disorders and stable patients are transferred to PCPs with psychiatric consultation 
available as needed. 2) For physical infrastructure, the PPS will await state capital funding award announcements with realization that 
underfunding will impede ability to complete planned space conversion. 3) To mitigate the capital funding risk, our implementation approach allows
sites to use the IMPACT model where co-location is not feasible.

We expect that the practice sites across our PPS employ highly variable models, all under the term "co-location." The execution risk associated 
with this variability is the perhaps significant effort to redesign current offerings in order to employ a uniform model with well-defined requirements 
and common definitions of integration and co-location. We will determine the existing availability of integrated care using these definitions. Based 
on these data, we may adjust our implementation approach.

Another risk to implementation is the integration of this effort with the ongoing efforts to prepare for HARP implementation across a number of PPS
sites representing significant patient volume.  To mitigate this risk, over the last several months we have coordinated planning through weekly 
meetings and joint pilot site selection such that transformation efforts are maximally aligned.  For maximum performance, we will continue these 
alignment efforts so that behavioral health frontline teams and management have the simplest possible integrated roadmap for transformation. 
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 IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 53,239

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 7,986 15,972 23,958 31,943

Quarterly Update 20,000 83,174 93,623 0

Percent(%) of Commitment 250.44% 520.75% 390.78% 0.00%

IA Approved
Quarterly Update 0 83,174 0 0

Percent(%) of Commitment 0.00% 520.75% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

chengc2 Rosters
52_DY2Q3_PROJ3ai_MDL3ai2_PES_ROST_20170130_3ai_PCBH_Submission_93623_9
218.xlsx

DY2 Q3 Project 3.a.i Patient Engagement Roster 01/30/2017 11:32 AM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

During DY2 Q3, OneCity Health engaged 93,623 patients in project 3.a.i. 

All patients engaged have received appropriate preventive care screenings. Please see the attached roster with a list of each individual's first/last 
name and Medicaid CIN.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected

Model 1 Model 2 Model 3 

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Milestone #1

Co-locate behavioral health services at primary care 
practice sites.  All participating eligible primary care 
practices must meet 2014 NCQA level 3 PCMH or 
Advance Primary Care Model standards by DY 3.

DY3 Q4 Model 1 Project N/A In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet NCQA 2014 Level 3 PCMH 
and/or APCM standards by the end of DY3.

Provider
Practitioner - Primary Care 
Provider (PCP)

In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Behavioral health services are co-located within 
PCMH/APC practices and are available.

Provider Mental Health In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Define process by which to prioritize primary 
care sites for co-located behavioral health services 
(e.g., based on patient need, site readiness including 
readiness for 2014 NCQA Level 3 PCMH / Advanced 
Primary Care Model standards, site familiarity or 
experience with behavioral health tools such as 
PHQ2/9).

Project Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Identify primary care sites that will provide co-
located services.

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: As part of current-state assessment, develop 
definitive list of PCMH-eligible practices and 
recognition status of each eligible practice.

Project Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Conduct a gap analysis by key PCMH care Project Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

model domain across eligible practices and determine 
cost and feasibility of closing gaps.
Task

Step 5: Identify cost-effective options to support 
partners in evaluating and mapping clinical workflows 
to meet appropriate PCMH standards. These may 
include learning collaboratives, webinars, and/or 
contracting with outside vendors. 

Project Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6: Develop and communicate plan and timeline to
ensure that all PCMH-eligible practices meet PCMH 
2014 Level 3 recognition by the end of DY3, taking into
account differing levels of readiness among practices.

Project In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Establish ongoing reporting and provider 
communication process to track progress against 
PCMH readiness plan, including progress against plan 
to ensure certified EHRs are in place for all eligible 
providers.

Project In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8: Identify potential regulatory issues associated 
with co-location of Primary Care and Behavioral Health
services. Create mitigation plan for regulatory issues 
including applying for existing DSRIP regulatory 
waivers, as appropriate. Escalate regulatory concerns 
to State Agencies and other stakeholders, as needed.

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 9: Convene Clinical Leadership Team to define 
PPS-wide protocols for co-located behavioral health 
services at primary care practice sites, including 
staffing model and processes for interdisciplinary team
communication. Synthesize guidelines. 

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 10: Obtain input from PAC on protocols for co-
located behavioral health services at primary care 
practice sites. PAC is comprised of all partners 
including Medicaid providers, CBOs, government 
agencies, and other stakeholders.

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 11: Care Models Committee reviews and makes Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

consensus-driven recommendation on protocols for 
co-located behavioral health services at primary care 
practice sites. 
Task

Step 12: Through Hub-based planning process, refine 
protocols for co-located behavioral health services at 
primary care practice sites.

Project Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 13: Identify hiring needs to support co-located 
behavioral health services at primary care practice 
sites.

Project In Progress 10/01/2016 09/30/2017 10/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 14: Define PPS training and onboarding needs on
protocols for co-located behavioral health services at 
primary care practice sites.

Project In Progress 10/01/2016 09/30/2017 10/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 15: Develop curriculum for training and 
onboarding on protocols for co-located behavioral 
health services at primary care practice sites; identify 
training resources and create training plan.

Project In Progress 10/01/2016 09/30/2017 10/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 16: Launch and roll out training and onboarding 
program.

Project In Progress 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 17: Pilot and roll-out co-location of behavioral 
health services at participating PCMH sites. Monitor 
roll-out and refine, as needed. 

Project In Progress 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 1 Project N/A In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated evidence-based care protocols are in 
place, including medication management and care 
engagement processes. 

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define Project Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

evidence-based standards of care, including 
medication management and care engagement 
process.
Task

Step 2: Synthesize standards of care and obtain input 
from stakeholders (e.g. PAC, which is comprised of all 
partners including Medicaid providers, CBOs, 
government agencies, and other stakeholders). Work 
with collaborating PPSs to identify opportunities to co-
develop or coordinate standards of care, as 
appropriate.

Project Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: Review and consensus-driven 
recommendation of standards of care by Care Models 
Subcommittee.

Project In Progress 10/01/2016 12/31/2016 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Define PPS training needs on evidence-based 
standards of care.

Project In Progress 04/01/2016 12/31/2016 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Develop curriculum for training on evidence-
based standards of care.

Project In Progress 04/01/2016 12/31/2016 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6: Launch and roll out training program. Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Monitor roll out of protocols and refine as 
needed through Care Models Subcommittee.

Project In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Conduct preventive care screenings, including 
behavioral health screenings (PHQ-2 or 9 for those 
screening positive, SBIRT) implemented for all patients
to identify unmet needs.

DY4 Q4 Model 1 Project N/A In Progress 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

Policies and procedures are in place to facilitate and 
document completion of screenings.

Project In Progress 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

Screenings are documented in Electronic Health 
Record.

Project In Progress 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 

Project In Progress 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).
Task

Positive screenings result in "warm transfer" to 
behavioral health provider as measured by 
documentation in Electronic Health Record.

Provider
Practitioner - Primary Care 
Provider (PCP)

In Progress 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

Step 1: Assess existing provider capabilities to 
document preventive care screening and warm hand-
off in EHR. Provide guidance to partners on EHR 
documentation.

Project In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2: Define process to complete and document 
preventive care screening and warm hand-off in co-
located sites.

Project In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3: Define PPS training needs on process to 
complete and document preventive care screening and
warm hand-off in co-located sites. For example: 
training needs may include provider (re)training, 
supervision, and skills training (e.g., motivational 
interviewing, behavioral activation)

Project In Progress 04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 4: Develop curriculum for training on process to 
complete and document preventive care screening and
warm hand-off in co-located sites.

Project In Progress 04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 5: Launch and roll-out training program. Project In Progress 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

Step 6: Monitor roll out and refine process as needed. Project In Progress 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4

Milestone #4

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 1 Project N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

reporting.
Task

Step 1: Determine IT infrastructure needed to support 
patient identification and tracking. 

Project Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Develop plan to deploy Centralized Care 
Coordination and Management Solution (CCMS) and 
related registries, to support patient identification and 
tracking, including training requirements.

Project Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Complete training on and deployment of 
Centralized Care Coordination and Management 
Solution (CCMS) and related registries to support 
patient identification and tracking. 

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Co-locate primary care services at behavioral health 
sites.

DY4 Q4 Model 2 Project N/A In Progress 10/01/2015 03/31/2019 10/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider
Practitioner - Primary Care 
Provider (PCP)

In Progress 10/01/2015 03/31/2019 10/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider Mental Health In Progress 10/01/2015 03/31/2019 10/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Step 1: Define process by which to prioritize behavioral
health sites for co-located primary care services (e.g., 
based on patient need, site readiness, need for 
modifications to physical plant / site).

Project Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Identify behavioral health sites that will provide 
co-located services.

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: As part of current-state assessment, develop 
definitive list of PCMH-eligible practices and 
recognition status of each eligible practice.

Project Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4: Conduct a gap analysis by key PCMH care 
model domain across eligible practices and determine 
cost and feasibility of closing gaps.

Project Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task Project Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Step 5: Identify cost-effective options to support 
partners in evaluating and mapping clinical workflows 
to meet appropriate PCMH standards. These may 
include learning collaboratives, webinars, and/or 
contracting with outside vendors. 
Task

Step 6: Develop and communicate plan and timeline to
ensure that all PCMH-eligible practices meet PCMH 
2014 Level 3 recognition by the end of DY3, taking into
account differing levels of readiness among practices.

Project In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Establish ongoing reporting and provider 
communication process to track progress against 
PCMH readiness plan, including progress against plan 
to ensure certified EHRs are in place for all eligible 
providers.

Project In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8: Identify potential regulatory issues associated 
with co-location of Primary Care and Behavioral Health
services. Create mitigation plan for regulatory issues 
including applying for existing DSRIP regulatory 
waivers, as appropriate. Escalate regulatory concerns 
to State Agencies and other stakeholders, as needed.

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 9: Convene Clinical Leadership Team to define 
PPS-wide protocols for co-located primary care 
services at behavioral health sites, including staffing 
model and processes for interdisciplinary team 
communication. Synthesize guidelines. 

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 10: Obtain input from PAC on protocols for co-
located primary care services at behavioral health 
sites. PAC is comprised of all partners including 
Medicaid providers, CBOs, government agencies, and 
other stakeholders.

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 11: Care Models Committee reviews and makes 
consensus-driven recommendation on protocols for 
co-located primary care services at behavioral health 
sites. 

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Task

Step 12: Through Hub-based planning process, refine 
protocols for co-located primary care services at 
behavioral health sites.

Project Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 13: Identify hiring needs to support co-located 
primary care services at behavioral health sites.

Project In Progress 10/01/2016 09/30/2017 10/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 14: Define PPS training and onboarding needs on
protocols for co-located primary care services at 
behavioral health sites.

Project In Progress 10/01/2016 09/30/2017 10/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 15: Develop curriculum for training and 
onboarding on protocols for co-located primary care 
services at behavioral health sites; identify training 
resources and create training plan.

Project In Progress 10/01/2016 09/30/2017 10/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 16: Launch and roll out training and onboarding 
program.

Project In Progress 04/01/2017 03/31/2019 04/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

Step 17: Pilot and roll-out co-location of primary care 
services at participating behavioral health sites. 
Monitor roll-out and refine, as needed.

Project In Progress 04/01/2017 03/31/2019 04/01/2017 03/31/2019 03/31/2019 DY4 Q4

Milestone #6

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 2 Project N/A In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process. 

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define 
evidence-based standards of care, including 
medication management and care engagement 
process.

Project Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task Project Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Step 2: Synthesize standards of care and obtain input 
from stakeholders (e.g. PAC, which is comprised of all 
partners including Medicaid providers, CBOs, 
government agencies, and other stakeholders). Work 
with collaborating PPSs to identify opportunities to co-
develop or coordinate standards of care, as 
appropriate.
Task

Step 3: Review and consensus-driven 
recommendation of standards of care by Care Models 
Subcommittee.

Project In Progress 10/01/2016 12/31/2016 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Define PPS training needs on evidence-based 
standards of care.

Project In Progress 04/01/2016 12/31/2016 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Develop curriculum for training on evidence-
based standards of care.

Project In Progress 04/01/2016 12/31/2016 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6: Launch and roll out training program. Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Monitor roll out of protocols and refine as 
needed through Care Models Subcommittee.

Project In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Conduct preventive care screenings, including physical
and behavioral health screenings.

DY4 Q4 Model 2 Project N/A In Progress 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

Screenings are conducted for all patients.  Process 
workflows and operational protocols are in place to 
implement and document screenings.

Project In Progress 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

Screenings are documented in Electronic Health 
Record.

Project In Progress 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

At least 90% of patients receive primary care services, 
as defined by preventive care screenings at the 
established project sites (Screenings are defined as 
physical health screenings for primary care services 
and industry standard questionnaires such as PHQ-2 
or 9 for those screening positive, SBIRT for behavioral 
health).

Project In Progress 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4
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Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider
Practitioner - Primary Care 
Provider (PCP)

Not Started 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider Mental Health Not Started 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

Step 4: Launch and roll-out training program. Project In Progress 07/01/2018 03/31/2019 07/01/2018 03/31/2019 03/31/2019 DY4 Q4

Task

Step 1: Assess existing provider capabilities to 
document preventive care screening and warm hand-
off in EHR. Provide guidance to partners on EHR 
documentation.

Project In Progress 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 2: Define process to complete and document 
preventive care screening and warm hand-off in co-
located sites.

Project In Progress 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3: Define PPS training needs on process to 
complete and document preventive care screening and
warm hand-off in co-located sites.

Project In Progress 04/01/2018 06/30/2018 04/01/2018 06/30/2018 06/30/2018 DY4 Q1

Task

Step 4: Develop curriculum for training on process to 
complete and document preventive care screening and
warm hand-off in co-located sites.

Project In Progress 04/01/2018 06/30/2018 04/01/2018 06/30/2018 06/30/2018 DY4 Q1

Task

Step 5: Launch and roll-out training program for PCMH
staff and other team members.

Project In Progress 07/01/2018 03/31/2019 07/01/2018 03/31/2019 03/31/2019 DY4 Q4

Task

Step 6: Monitor roll out and refine process as needed. Project In Progress 07/01/2018 03/31/2019 07/01/2018 03/31/2019 03/31/2019 DY4 Q4

Milestone #8

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 2 Project N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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records.
Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Determine IT infrastructure needed to support 
patient identification and tracking. 

Project Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Develop plan to deploy Centralized Care 
Coordination and Management Solution (CCMS) and 
related registries, to support patient identification and 
tracking, including training requirements.

Project Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Complete deployment of Centralized Care 
Coordination and Management Solution (CCMS) and 
related registries to support patient identification and 
tracking.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Implement IMPACT Model at Primary Care Sites. DY4 Q4 Model 3 Project N/A In Progress 10/01/2015 03/31/2019 10/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

PPS has implemented IMPACT Model at Primary Care
Sites.

Project In Progress 10/01/2015 03/31/2019 10/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Step 1: Define process by which to prioritize primary 
care sites for implementation of IMPACT model (e.g., 
based on patient need, site readiness including 
readiness for 2014 NCQA Level 3 PCMH / Advanced 
Primary Care Model standards).

Project In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2: Work with partners to document behavioral 
health screening and services already provided at PPS
primary care sites, including primary care sites that 
have already implemented IMPACT model.

Project In Progress 10/01/2015 06/30/2017 10/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Step 3: Identify primary care sites that will implement 
IMPACT model.

Project In Progress 10/01/2015 06/30/2017 10/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Step 4: Define PPS training needs on IMPACT model 
and collaborative care standards.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Task

Step 5: Develop curriculum for training program. Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6: Launch and roll out training program. Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Launch and roll-out IMPACT model – including
collaborative care standards - at participating primary 
care sites. For sites that have already implemented 
IMPACT model, design and implement improvement 
methodologies. 

Project In Progress 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

Step 8: Monitor roll out of IMPACT model and 
collaborative care standards, ensuring compliance with
program standards. Make refinements to standards as 
needed.

Project In Progress 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Milestone #10

Utilize IMPACT Model collaborative care standards, 
including developing coordinated evidence-based care
standards and policies and procedures for care 
engagement.

DY2 Q4 Model 3 Project N/A In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process to facilitate collaboration 
between primary care physician and care manager.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures include process for consulting
with Psychiatrist.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define 
PPS-wide guidelines.

Project Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2: Synthesize guidelines and obtain input from 
stakeholders (e.g. PAC, which is comprised of all 
partners including Medicaid providers, CBOs, 
government agencies, and other stakeholders). 
Coordinate with other PPSs to adapt/develop training 
materials and curricula, as appropriate.

Project Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: Review and consensus-driven Project Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3
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recommendation by Care Models Subcommittee.
Task

Step 4: Monitor and refine as needed. Project In Progress 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #11

Employ a trained Depression Care Manager meeting 
requirements of the IMPACT model.

DY2 Q4 Model 3 Project N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies qualified Depression Care Manager 
(can be a nurse, social worker, or psychologist) as 
identified in Electronic Health Records.

Project In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Depression care manager meets requirements of 
IMPACT model, including coaching patients in 
behavioral activation, offering course in counseling, 
monitoring depression symptoms for treatment 
response, and completing a relapse prevention plan. 

Project In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: (For participating sites) Assess PPS primary 
care sites for current appropriate staffing resources to 
fulfill depression care management role.

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Identify or recruit Depression Care Manager for
sites participating in IMPACT model, ensuring 
appropriate skill set. 

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3: Define PPS training and performance-
monitoring needs for Depression Care Managers on 
IMPACT model and collaborative care standards.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Develop curriculum for training program. Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Launch and roll out training program for PCMH
staff and other team members.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6: Conduct periodic review of Depression Care 
Manager model to ensure compliance with IMPACT 
program standards. Make refinements as needed.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #12

Designate a Psychiatrist meeting requirements of the 
IMPACT Model.

DY2 Q4 Model 3 Project N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Task

All IMPACT participants in PPS have a designated 
Psychiatrist.

Project In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: (For participating sites) Assess PPS primary 
care sites for current appropriate staffing resources for 
Psychiatrist(s).

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Identify or recruit Psychiatrist for sites 
participating in IMPACT model.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #13

Measure outcomes as required in the IMPACT Model. DY4 Q4 Model 3 Project N/A In Progress 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).

Project In Progress 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

Step 1: Define process to measure outcomes, 
including process to complete and document 
preventive care screening in established project sites.

Project In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2: Develop curriculum and training for staff. Project In Progress 04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 3: Identify training resources and create training 
plan.

Project In Progress 04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 4: Launch and roll-out training program. Project In Progress 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

Step 5: Measure outcomes and implement 
improvement methodologies at sites participating in 
IMPACT model.

Project In Progress 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4

Milestone #14

Provide "stepped care" as required by the IMPACT 
Model.

DY4 Q4 Model 3 Project N/A In Progress 04/01/2016 03/31/2019 04/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

In alignment with the IMPACT model, treatment is 
adjusted based on evidence-based algorithm that 
includes evaluation of patient after 10-12 weeks after 
start of treatment plan.

Project In Progress 04/01/2016 03/31/2019 04/01/2016 03/31/2019 03/31/2019 DY4 Q4
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Task

Step 1: Convene Clinical Leadership Team to define 
PPS-wide guidelines for provision of "stepped care".

Project Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2: Synthesize guidelines on provision of "stepped 
care" and obtain input from stakeholders (e.g. PAC, 
which is comprised of all partners including Medicaid 
providers, CBOs, government agencies, and other 
stakeholders).

Project Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: Review and consensus-driven 
recommendation by Care Models subcommittee.

Project Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Define PPS training needs on provision of 
"stepped care." Develop curriculum for training on 
provision of "stepped care." 

Project In Progress 01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 5: Identify training resources and develop training
plan.

Project In Progress 01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 6: Launch and roll-out IMPACT model at 
participating primary care sites, including training

Project In Progress 07/01/2017 03/31/2019 07/01/2017 03/31/2019 03/31/2019 DY4 Q4

Milestone #15

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 3 Project N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Determine IT infrastructure needed to support 
patient identification and tracking

Project Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Develop plan to deploy Centralized Care 
Coordination and Management Solution (CCMS) and 
related registries, to support patient identification and 

Project Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2
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tracking, including training requirements.
Task

Step 3: Complete deployment of Centralized Care 
Coordination and Management Solution (CCMS) and 
related registries to support patient identification and 
tracking.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Co-locate behavioral health services at primary care practice sites.  All 
participating eligible primary care practices must meet 2014 NCQA level 
3 PCMH or Advance Primary Care Model standards by DY 3.

Develop collaborative evidence-based standards of care including 
medication management and care engagement process.

A Care Model for Behavioral Health Integration, including co-location, was approved by the Care Models Committee on February 13, 2016. This care model included broad 
parameters for standard elements of co-location. The PPS is developing more detailed evidence-based standards for co-location that creates a framework for 
implementation while allowing for flexibility according to local implementation needs. This process represents an elaboration of the standards included in the care model. As
part of this effort, the PPS is working with a consultant with deep subject matter expertise to assist five primary care sites through co-location efforts as model practices that
may be replicable and scalable across the network. The PPS convened the OneCity Health Integration of Primary Care and Behavioral Health Steering Committee to 
provide oversight to the consultant and to collaborate on the evolution of implementation models that can then be scaled to other partners. The PPS worked with its 
consultant, leadership from the pilot sites, additional key stakeholders, and the OneCity Health Integration of Primary Care and Behavioral Health Steering Committee to 
identify a common framework of evidence-based standards for co-location of behavioral health services into primary care settings. In order to complete this inclusive 
process, OneCity Health is moving the due date of Steps 3, 4 and 5 to 3/31/17.

Conduct preventive care screenings, including behavioral health 
screenings (PHQ-2 or 9 for those screening positive, SBIRT) 
implemented for all patients to identify unmet needs.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Co-locate primary care services at behavioral health sites.

Develop collaborative evidence-based standards of care including 
medication management and care engagement process.

A Care Model for Behavioral Health Integration, including co-location, was approved by the Care Models Committee on February 13, 2016. This care model included broad 
parameters for standard elements of co-location. The PPS is developing more detailed evidence-based standards for co-location that creates a framework for 
implementation while allowing for flexibility according to local implementation needs. This process represents an elaboration of the standards included in the care model. As
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

part of this effort, the PPS is working with a consultant with deep subject matter expertise to assist five behavioral health sites through co-location efforts as model practices
that may be replicable and scalable across the network. The PPS convened the OneCity Health Integration of Primary Care and Behavioral Health Steering Committee to 
provide oversight to the consultant and to collaborate on the evolution of implementation models that can then be scaled to other partners. The PPS worked with its 
consultant, leadership from the pilot sites, additional key stakeholders, and the OneCity Health Integration of Primary Care and Behavioral Health Steering Committee to 
identify a common framework of evidence-based standards for co-location of primary care services into behavioral health settings. In order to complete this inclusive 
process, OneCity Health is moving the due date of Steps 3, 4, and 5 to 3/31/17.

Conduct preventive care screenings, including physical and behavioral 
health screenings.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Implement IMPACT Model at Primary Care Sites.

Utilize IMPACT Model collaborative care standards, including developing 
coordinated evidence-based care standards and policies and procedures 
for care engagement.
Employ a trained Depression Care Manager meeting requirements of the 
IMPACT model.

Designate a Psychiatrist meeting requirements of the IMPACT Model.

Measure outcomes as required in the IMPACT Model.

Provide "stepped care" as required by the IMPACT Model.

Use EHRs or other technical platforms to track all patients engaged in 
this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #9 Pass & Ongoing

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing

Milestone #12 Pass & Ongoing

Milestone #13 Pass & Ongoing

Milestone #14 Pass & Ongoing

Milestone #15 Pass & Ongoing
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 IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment narrative
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IPQR Module 3.a.i.5 - IA Monitoring

Instructions :
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Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

 IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One of the required interventions of the Cardiovascular Project is to ensure that attributed patients are able to have a drop-in blood pressure check
with no copay. We anticipate a risk associated with the administrative and nursing capacity. Larger clinics may have a more complex workflow in 
which to integrate this service and smaller clinics may lack capacity and staffing. To mitigate this risk we intend to work with ambulatory care 
practices to determine the specific barriers to implementation and develop strategies to overcome the barriers. Patients also don't come in for 
blood pressure checks due to transportation costs, time required, missed work time etc. To mitigate this risk, we will use home blood pressure 
monitors to assess patient's blood pressure with reporting via phone.

We also expect risks associated with effective engagement of chronically ill patients over the long term, particularly with regard to behavior 
change. To mitigate this risk we intend to deploy peer educators and care managers to support patients, with heavy reliance on the recommended 
evidence-based Stanford Model. 

The CVD project requires clinicians to prescribe once-daily regimens or fixed-dose combination pills when appropriate. The second major risk to 
the project is the potential for Medicaid managed care plans to not cover either the once-daily regimen or fixed dose combination pills. Lack of 
coverage for the pills would likely result in a lack of adherence. To mitigate this risk, we intend to work collaboratively with other PPSs and 
managed care plans to optimize and unify the formulary for proven CV medications. 

We have also identified risks related to health IT. Our ability to implement and report on metrics related to the project are dependent on existing 

registries and interoperability. To mitigate this risk we will identify specific IT requirements of the project – such as using the registry to identify 

existing patients who meet project inclusion criteria – and determine the best way to incorporate this functionality. 

The CVD project also requires that 80% of providers be engaged. We believe engaging the majority of primary care providers (PCPs) within the 
PPS in this project presents a risk, given that PCPs often have very challenging schedules and making time for new quality improvement or 
practice transformation efforts can be challenging. To mitigate this risk, we intend to work closely with PCPs to provide education about the 
importance of the project. We will also identify clinical champions, as needed, to promote engagement. Our PPS may also make available clinical 
and practice transformation support to practices that are either lower performers or that have demonstrated limited engagement in implementation.
Finally, we will use the contracting process as a lever to require PPS partners to meet project requirements. 
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 IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 23,665

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 3,550 7,100 10,650 14,199

Quarterly Update 3,862 6,584 7,764 0

Percent(%) of Commitment 108.79% 92.73% 72.90% 0.00%

IA Approved
Quarterly Update 0 6,584 0 0

Percent(%) of Commitment 0.00% 92.73% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (7,764) does not meet your committed amount (10,650) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

chengc2 Rosters
52_DY2Q3_PROJ3bi_MDL3bi2_PES_ROST_20170130_3bi_Cardiovascular_Submission_
7764_9220.xlsx

DY2 Q3 Project 3.b.i Patient Engagement Roster 01/30/2017 11:46 AM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

During DY2 Q3, OneCity Health engaged 7,764 patients in project 3.b.i, representing 73% of the projected target of 10,650. The PPS's largest 
partner, NYC Health + Hospitals, is transitioning to a new electronic record system, EPIC; two of its largest facilities (Queens and Elmhurst), were 
among those that recently transitioned to EPIC. As a result, OneCity Health was unable to obtain the patient engagement data from these sites in 
time for this quarterly submission, with the result that their data is not included at this time. Work is underway to capture this patient engagement 
data for the following quarter, and it is expected its inclusion in DY2 Q4 will substantially increase patient engagement results for this project. 

In addition, OneCity Health continues to implement the Cardiovascular project in a phased approach and is working on improving current practices 
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with targeted sites to engage more patients and improve quality outcomes. 

All patients engaged have received services from participating providers with documented self-management goals in their medical record. Please 
see the attached roster with a list of each individual's first/last name and Medicaid CIN.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement program to improve management of cardiovascular 
disease using evidence-based strategies in the ambulatory and 
community care setting.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented program to improve management of 
cardiovascular disease using evidence-based strategies in the 
ambulatory and community care setting.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
programs for improving management of cardiovascular disease 
(CVD) using evidence-based strategies in ambulatory and 
community care settings. 

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Synthesize programs for improving management of CVD 
and obtain input from PAC, which is comprised of all partners 
including Medicaid providers, CBOs, government agencies, and 
other stakeholders. Coordinate with collaborating PPSs, as 
appropriate.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on programs for improving management 
of CVD. 

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Refine programs for improving management of CVD 
through Hub-based planning process.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. Use PRAT to 
understand PPS capacity for implementing evidence-based 
strategies for improved care of CVD. Educate partners on PRAT 
and roll out PRAT. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 6: Analyze current state baseline data to assess existing 
provider capabilities for implementing evidence-based strategies 
for improved care of CVD. Segment providers.
Task

Step 7: Identify staff needed (e.g. registry coordinator, outreach 
manager, data manager, pharmacist, care manager, collaborative
care nurses) and location (on-site vs. centralized support), 
roles/responsibilities, local practitioner champions and processes 
for implementing evidence-based strategies for improving 
management of CVD. As implementation progresses, modify as 
needed.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8: Roll out, monitor, and refine rollout of evidence-based 
strategies for improving management of CVD, as needed.

Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Ensure that all PPS safety net providers are actively connected to
EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among 
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up, by the end of DY 3.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider  Safety Net Mental Health In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS uses alerts and secure messaging functionality. Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Collect and organize partner IT readiness assessment 
data to determine which partners are not already actively sharing 
EHR systems with local health information exchange and among 
clinical partners. 

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Identify cost-effective options to support clinical partners 
who do not currently have a meaningful use certified EHR, or 
whose current EHR is not sufficiently capable for data sharing 
with local HIE/RHIO/SHIN-NY.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 3: Document clinical connectivity roadmap and PPS partner 
strategy for exchanging clinical data set; review by Business 
Operations & Information Technology Subcommittee and 
approval by Executive Committee.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Develop governance and oversight processes for 
ensuring partner compliance with connectivity and data sharing 
requirements.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Establish and communicate connectivity priorities, and 
support resources for partners, including training plans and/or 
third party assistance programs.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6: Develop approach for tracking and reporting on changes 
to data sharing agreements. Refine as needed. 

Project  In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #3

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM by the end of Demonstration Year 3.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Collect and organize partner IT readiness assessment 
data to determine which partners have a meaningful use certified 
EHR system, which partners do not have a certified EHR, or 
which partners need to move from a non CCHIT EHR.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Identify cost-effective options to support clinical partners 
who do not currently have a meaningful use certified EHR, or 
whose current EHR is not officially certified to be used in a 
meaningful manner.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Identify cost-effective approaches to oversee 
implementation and training for PPS partners pursuing an EHR 
transition.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 4: Develop target completion dates for each provider to 
obtain a certified EHR system.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Establish reporting process to track progress of third 
party resource in overseeing implementation and training with 
relevant PPS partners. Refine as needed.

Project  In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Determine IT infrastructure needed to support patient 
identification and tracking. 

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Develop plan to create/update patient registries to 
support patient identification and outreach for those with CVD 
conditions. Develop data reporting plan to assess data 
completeness of relevant EHR fields.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Complete deployment of Centralized Care Coordination 
and Management Solution (CCMS) and related registries to 
support patient identification and tracking.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Use the EHR to prompt providers to complete the 5 A's of 
tobacco control (Ask, Assess, Advise, Assist, and Arrange).

DY2 Q4 Project  N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has implemented an automated scheduling system to 
facilitate tobacco control protocols.

Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides periodic training to staff to incorporate the use of 
EHR to prompt the use of 5 A's of tobacco control.

Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Determine IT infrastructure needed to support patient 
identification, patient tracking, and provider prompts that facilitate
tobacco control protocols, including capacity for periodic self-
audits. 

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Develop plan to deploy patient registries and training Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
requirements to support patient identification, patient tracking, 
and provider prompts.
Task

Step 3: Complete deployment of patient registries to support 
patient identification, patient tracking, and provider prompts.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Define PPS training needs on the use of EHRs in tobacco
control protocols, develop training curriculum, and write training 
materials.

Project  Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Create training curriculum and create training plan. Project  Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6: Launch and roll out training program on the use of EHRs 
in tobacco control protocols.  

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Adopt and follow standardized treatment protocols for 
hypertension and elevated cholesterol.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Practice has adopted treatment protocols aligned with national 
guidelines, such as the National Cholesterol Education Program 
(NCEP) or US Preventive Services Task Force (USPSTF).

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
guidelines for adopting standardized treatment protocols for 
hypertension and elevated cholesterol that align with national 
guidelines. 

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Synthesize adoption guidelines and treatment protocols, 
and obtain input from PAC, which is comprised of all partners 
including Medicaid providers, CBOs, government agencies, and 
other stakeholders. Coordinate with collaborating PPSs, as 
appropriate.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on adoption guidelines and treatment 
protocols. 

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Refine adoption guidelines and treatment protocols 
through Hub-based planning process.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Identify roles, responsibilities, and processes for Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
providing standardized treatment protocols for hypertension and 
elevated cholesterol.
Task

Step 6: Establish contracts with partners to follow standardized 
treatment protocols for hypertension and elevated cholesterol.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Create training curriculum and training plan, and roll out 
training program.

Project  Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 8: Monitor roll out of treatment protocols and refine as 
needed.  

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Develop care coordination teams including use of nursing staff, 
pharmacists, dieticians and community health workers to address
lifestyle changes, medication adherence, health literacy issues, 
and patient self-efficacy and confidence in self-management.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination teams are in place and include nursing staff, 
pharmacists, dieticians, community health workers, and Health 
Home care managers where applicable.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination processes are in place. Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
protocols, procedures and workflows for care coordination teams 
to address lifestyle changes, medication adherence, health 
literacy issues, and patient self-management. 

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Synthesize care coordination clinical protocols and 
workflows and obtain input from PAC, which is comprised of all 
partners including Medicaid providers, CBOs, government 
agencies, and other stakeholders. 

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on care coordination protocols and 
workflows. 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4: Refine care coordination guidelines through Hub-based Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1
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planning process.
Task

Step 5: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. Use PRAT to 
understand partner capacity for coordinating care with other PPS 
partners to help patients manage lifestyle changes, adhere to 
medication as prescribed, and self-manage their care. Educate 
partners on PRAT and roll out PRAT. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6: Analyze current state baseline data to assess existing 
provider capabilities to coordinate care with other providers. 
Segment providers.

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 7: Identify staffing needs, roles, responsibilities, and 
processes of delivering coordinated care.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 8: Contract with partners as needed. Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 9: Create training curriculum and training plan, and roll out 
training program

Project  Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 10: Roll out care coordination teams, monitor performance, 
and refine as needed. 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on care coordination protocols.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Milestone #8

Provide opportunities for follow-up blood pressure checks without
a copayment or advanced appointment.

DY3 Q4 Project  N/A In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All primary care practices in the PPS provide follow-up blood 
pressure checks without copayment or advanced appointments.

Project  In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Assess existing provider capabilities to provide follow-up 
blood pressure checks without a copayment or advanced 
appointment.

Project  In Progress 07/01/2015 06/30/2017 07/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Step 2: Define process to provide follow-up blood pressure 
checks without a copayment or advanced appointment.

Project  In Progress 07/01/2015 06/30/2017 07/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task Project  In Progress 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1
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Step 3: Define PPS training needs on process to provide follow-
up blood pressure checks without a copayment or advanced 
appointment.
Task

Step 4: Develop curriculum for training on process to provide 
follow-up blood pressure checks without a copayment or 
advanced appointment.

Project  In Progress 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 5: Launch and roll-out training program. Project  In Progress 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6: Monitor roll out and refine process as needed. Project  In Progress 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #9

Ensure that all staff involved in measuring and recording blood 
pressure are using correct measurement techniques and 
equipment.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place to ensure blood pressure 
measurements are taken correctly with the correct equipment.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
protocol on blood pressure measuring and recording.

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Synthesize guidelines on blood pressure measuring and 
recording and obtain input from PAC, which is comprised of all 
partners including Medicaid providers, CBOs, government 
agencies, and other stakeholders. 

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Refine guidelines for measuring and recording blood 
pressure through Hub-based planning process.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Roll out training and monitor process for measuring and 
recording blood pressure monitoring. Refine as needed. 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Identify patients who have repeated elevated blood pressure 
readings in the medical record but do not have a diagnosis of 
hypertension and schedule them for a hypertension visit.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS uses a patient stratification system to identify patients who 
have repeated elevated blood pressure but no diagnosis of 
hypertension.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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PPS has implemented an automated scheduling system to 
facilitate scheduling of targeted hypertension patients.
Task

PPS provides periodic training to staff to ensure effective patient 
identification and hypertension visit scheduling.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Determine IT infrastructure needed to identify patients 
seen routinely with repeated elevated blood pressures in the 
medical record but no diagnosis. 

Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2: Determine clinical review process and care team roles in 
identifying patients needing outreach and scheduling follow up 
BP visit.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Develop plan to deploy Centralized Care Coordination 
and Management Solution (CCMS) and related registries, to 
support patient identification, tracking, and automated scheduling
of follow-up visits. Plan should include training requirements.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Develop a training program, roll out training program, and
track those trained on identification of patients with undiagnosed 
hypertension.

Project  In Progress 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 5: Complete deployment of CCMS and related registries to 
support patient identification, tracking, and automated scheduling
of follow-up visits.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6: Roll out, monitor and refine protocol for identifying those 
at-risk of HTN and use of CCMS as needed. 

Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #11

Prescribe once-daily regimens or fixed-dose combination pills 
when appropriate.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place for determining preferential drugs 
based on ease of medication adherence where there are no other
significant non-differentiating factors.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
medication algorithm based on ease of medication adherence, 
efficacy, ease of titration, managed care plan formularies, and 
other relevant criteria.

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Task

Step 2: Obtain input from PAC on guidelines. PAC is comprised 
of all partners including Medicaid providers, CBOs, government 
agencies, and other stakeholders.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on medication algorithm based on ease 
of medication adherence. 

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Refine medication algorithm based on ease of medication
adherence through Hub-based planning process.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Assess current-state Medicaid Managed Care 
Organizations (MCO) pharmacy benefits as they relate to 
medication algorithm.

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6: Identify opportunities to collaborate with MCOs on 
pharmacy benefits that will support implementation of medication 
algorithm. 

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Roll out, monitor implementation of medication algorithm 
and refine as needed.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #12

Document patient driven self-management goals in the medical 
record and review with patients at each visit.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Self-management goals are documented in the clinical record. Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS provides periodic training to staff on person-centered 
methods that include documentation of self-management goals.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
guidelines for documenting self-management goals in medical 
records. 

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Synthesize guidelines and IT requirements for 
documenting self-management goals in medical records and 
obtain input from PAC, which is comprised of all partners 
including Medicaid providers, CBOs, government agencies, and 
other stakeholders. 

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on guidelines for documenting self-
management goals in medical records.
Task

Step 4: Refine guidelines for documenting self-management 
goals in medical records through Hub-based planning process.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Define PPS training needs, for documenting self-
management goals through person-centered methods. 

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6: Develop curriculum for training on person-centered 
methods that include documenting self-management goals; 
identify training resources and create training plan.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 7: Launch and roll out training program.  Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #13

Follow up with referrals to community based programs to 
document participation and behavioral and health status 
changes.

DY3 Q4 Project  N/A In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has developed referral and follow-up process and adheres 
to process.

Project  In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS provides periodic training to staff on warm referral and 
follow-up process.

Project  In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Agreements are in place with community-based organizations 
and process is in place to facilitate feedback to and from 
community organizations.

Project  In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Through Hub-based planning process, identify and 
implement agreements with community-based resources to refer 
patients to and distribute resource lists.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Define PPS training needs for making warm referrals and 
the follow-up process. 

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Develop curriculum for training on making warm referrals 
and the follow-up process.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Identify training resources and create training plan. Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Step 5: Launch and roll out training program.  Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6: Monitor and track referrals, follow-ups, documentation, 
and feedback, and refine process as needed. 

Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #14

Develop and implement protocols for home blood pressure 
monitoring with follow up support.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed and implemented protocols for home blood 
pressure monitoring.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides follow up to support to patients with ongoing blood 
pressure monitoring, including equipment evaluation and follow-
up if blood pressure results are abnormal.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides periodic training to staff on warm referral and 
follow-up process.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
clinical protocol and workflow for home blood pressure monitoring
and follow-up support.

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Synthesize clinical protocol and workflow for home blood 
pressure monitoring and follow-up support, and obtain input from 
PAC, which is comprised of all partners including Medicaid 
providers, CBOs, government agencies, and other stakeholders. 

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on clinical protocols and workflow for 
home blood pressure monitoring and follow-up support.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Through Hub-based planning process, refine guidelines 
for home blood pressure monitoring and follow-up support.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Identify team capacity and roles, identify equipment 
vendor, create plan for equipment supply distribution and 
tracking, determine IT needs for patient tracking.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 6: Define PPS training needs for making warm referrals and 
following up on referrals. 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Step 7: Develop curriculum for training on making warm referrals 
and the follow-up process.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 8: Identify training resources, create training plan, launch 
training program.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 9: Monitor referrals, follow-ups, and documentation; refine 
protocol as needed. 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #15

Generate lists of patients with hypertension who have not had a 
recent visit and schedule a follow up visit.

DY2 Q4 Project  N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has implemented an automated scheduling system to 
facilitate scheduling of targeted hypertension patients.

Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Through Hub-based planning process, refine guidelines 
for identifying and reaching patients with hypertension.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Determine IT infrastructure/registry and reporting needed 
to identify patients with hypertension and automatically 
scheduling follow-up appointments. 

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Develop plan to deploy Centralized Care Coordination 
and Management Solution (CCMS) and related registries, to 
support patient identification, tracking, and automated scheduling
of follow-up visits. Plan should include training requirements.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4: Complete deployment of CCMS and related registries to 
support patient identification, tracking, and automated scheduling
of follow-up visits.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Monitor and refine protocol for identifying and reaching 
patients with hypertension, and use of CCMS as needed.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #16

Facilitate referrals to NYS Smoker's Quitline. DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed referral and follow-up process and adheres 
to process.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define guidelines Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1
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for referring smokers to the Quitline.
Task

Step 2: Obtain input from PAC on guidelines. PAC is comprised 
of all partners including Medicaid providers, CBOs, government 
agencies, and other stakeholders.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on guidelines for referring smokers to the
Quitline. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Refine guidelines for referring smokers to the Quitline 
through Hub-based planning process.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Define PPS training needs on guidelines for referring 
smokers to the Quitline.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6: Develop curriculum for training on guidelines for referring 
smokers to the Quitline.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 7: Launch and roll-out training program. Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8: Monitor roll out and refine process as needed. Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #17

Perform additional actions including "hot spotting" strategies in 
high risk neighborhoods, linkages to Health Homes for the 
highest risk population, group visits, and implementation of the 
Stanford Model for chronic diseases.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

If applicable, PPS has Implemented collection of valid and 
reliable REAL (Race, Ethnicity, and Language) data and uses the
data to target high risk populations, develop improvement plans, 
and address top health disparities. 

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

If applicable, PPS has established linkages to health homes for 
targeted patient populations.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

If applicable, PPS has implemented Stanford Model through 
partnerships with community-based organizations.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Based on Community Needs Assessment (CNA) and 
Medicaid Claims and Encounter data (from SIM tool), identify 

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
high risk neighborhoods where PPS may deploy "hot spotting" 
strategies for high risk populations.
Task

Step 2: Use Partner Readiness Assessment Tool (PRAT) to 
understand provider capacity to perform additional actions 
towards the better care management for high risk populations in 
"hot spot" areas. 

Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 3: Analyze current state baseline data to assess existing 
provider capabilities connecting patients to Health Homes, 
facilitating group visits, implementing the Stanford Model for 
chronic diseases, and other additional care strategies that benefit
high risk populations. Segment providers.

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Identify needs, roles, responsibilities, and processes for 
performance of additional care activities that benefit high-risk 
populations.

Project  In Progress 10/01/2015 12/31/2016 10/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Step 5: Based on provider assessment and "hot spotting" work, 
contract with partners as necessary.

Project  In Progress 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6: Determine IT infrastructure needed to support patient 
identification and tracking. 

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7: Develop plan to deploy Centralized Care Coordination 
and Management Solution (CCMS) and related registries, to 
support patient identification and tracking, including training 
requirements.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8: Complete deployment of CCMS and related registries to 
support patient identification and tracking.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #18

Adopt strategies from the Million Hearts Campaign. DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider
 Practitioner - Non-Primary
Care Provider (PCP)

In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider  Mental Health In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define guidelines 
for adopting strategies from the Million Hearts Campaign.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Obtain input from PAC on guidelines. PAC is comprised 
of all partners including Medicaid providers, CBOs, government 
agencies, and other stakeholders.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on guidelines for adopting strategies 
from the Million Hearts Campaign. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4: Refine guidelines for adopting strategies from the Million 
Hearts Campaign through Hub-based planning process.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Define PPS training needs on guidelines related to 
strategies from the Million Hearts Campaign.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6: Develop curriculum for training on guidelines related to 
strategies from the Million Hearts Campaign.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 7: Launch and roll-out training program. Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8: Monitor implementation of policies and procedures that 
reflect principles and initiatives of the Million Hearts Campaign. 
Refine as needed. 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #19

Form agreements with the Medicaid Managed Care organizations
serving the affected population to coordinate services under this 
project.

DY3 Q4 Project  N/A In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has agreement in place with MCO related to coordination of 
services for high risk populations, including smoking cessation 
services, hypertension screening, cholesterol screening, and 
other preventive services relevant to this project.

Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Review existing MCO contracts to determine gaps in Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
coverage related to coordination of services for high risk 
populations.
Task

Step 2: Develop agreements to address coverage gaps. Project  In Progress 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3: Finalize agreements with MCO partners. Project  In Progress 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #20

Engage a majority (at least 80%) of  primary care providers in this
project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has engaged at least 80% of their PCPs in this activity. Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. Use PRAT to 
understand partner capacity to delivery primary care to affected 
populations. Educate partners on PRAT and roll out PRAT. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Analyze current state baseline data to assess the number
of primary care providers within a PPS. Segment providers.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Identify roles, responsibilities, and processes for 
engaging primary care providers.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Contract with primary care providers as needed. Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Roll out campaign to engage primary care providers. 
Monitor number of PCPs in the PPS and revise campaign as 
needed.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement program to improve management of cardiovascular disease 
using evidence-based strategies in the ambulatory and community care 
setting.
Ensure that all PPS safety net providers are actively connected to EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
share health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up, by the 
end of DY 3.
Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of
Demonstration Year 3.
Use EHRs or other technical platforms to track all patients engaged in 
this project.
Use the EHR to prompt providers to complete the 5 A's of tobacco control
(Ask, Assess, Advise, Assist, and Arrange).
Adopt and follow standardized treatment protocols for hypertension and 
elevated cholesterol.
Develop care coordination teams including use of nursing staff, 
pharmacists, dieticians and community health workers to address lifestyle
changes, medication adherence, health literacy issues, and patient self-
efficacy and confidence in self-management.
Provide opportunities for follow-up blood pressure checks without a 
copayment or advanced appointment.
Ensure that all staff involved in measuring and recording blood pressure 
are using correct measurement techniques and equipment.
Identify patients who have repeated elevated blood pressure readings in 
the medical record but do not have a diagnosis of hypertension and 
schedule them for a hypertension visit.
Prescribe once-daily regimens or fixed-dose combination pills when 
appropriate.
Document patient driven self-management goals in the medical record 
and review with patients at each visit.
Follow up with referrals to community based programs to document 
participation and behavioral and health status changes.
Develop and implement protocols for home blood pressure monitoring 
with follow up support.
Generate lists of patients with hypertension who have not had a recent 
visit and schedule a follow up visit.

Facilitate referrals to NYS Smoker's Quitline.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform additional actions including "hot spotting" strategies in high risk 
neighborhoods, linkages to Health Homes for the highest risk population, 
group visits, and implementation of the Stanford Model for chronic 
diseases.

OneCity Health PPS is implementing the Cardiovascular Project as part of the New York State Delivery System Reform Incentive Payment (DSRIP) Program. As described 
in Milestone 17, "additional care activities" may include addressing hot spots of cardiovascular disease, linking high-risk populations to Health Homes, providing group 
visits, and implementing the Stanford model for chronic disease self-management. Step 4 encompasses evaluation and planning steps that need to be applied to each of 
these activities. OneCity Health is in different stages of evaluation and planning across the different activities that are included in Milestone 17, and is changing the end 
date for Step 4 from DY2 Q3 12/31/2016 to DY3 Q2 06/30/2017 to allow for completion of the entire step across all of Milestone 17 activities. 

Work that has been accomplished or that is ongoing, that will support Step 4, includes:

•	Identification of geographic hot spots for cardiovascular disease was completed during the Community Needs Assessment. 

•	Identification of current resources and needs to assist with patient self-management support across the primary care network – Primary care services were surveyed 
about current activities and needs, and partners have provided this information as part of their DY2 contracted activities. This survey specifically queried about resources 
including community health workers, group visits, and the Stanford coaching model, and elicited information on whether the primary care site independently provided those 
services or did so in partnership with a community-based organization (CBO).

•	Strengthening of linkage between Health Homes and primary care sites, as part of the Health Home At-Risk project – This project aims to improve coordination between 
primary care and Health Homes, as well as expand eligibility criteria to patients who have a single chronic disease. 

•	Development of a CBO contracting strategy to shape sustainable engagement of CBOs in providing services, including services that support self-management of 
cardiovascular disease. 

Adopt strategies from the Million Hearts Campaign.

Form agreements with the Medicaid Managed Care organizations serving
the affected population to coordinate services under this project.

Engage a majority (at least 80%) of  primary care providers in this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing

Milestone #9 Pass & Ongoing
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing

Milestone #12 Pass & Ongoing

Milestone #13 Pass & Ongoing

Milestone #14 Pass & Ongoing

Milestone #15 Pass & Ongoing

Milestone #16 Pass & Ongoing

Milestone #17 Pass & Ongoing

Milestone #18 Pass & Ongoing

Milestone #19 Pass & Ongoing

Milestone #20 Pass & Ongoing
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 IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment narrative
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IPQR Module 3.b.i.5 - IA Monitoring

Instructions :
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Project 3.d.ii – Expansion of asthma home-based self-management program

 IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

We have identified several risks to this project. The first is the capacity to provide a comprehensive home-based intervention. As we described in 
our application, there are a number of existing resources, such as NYC's Healthy Homes program or a.i.r. NYC, to support implementation of this 
program. Given that a number of other PPSs have selected the asthma-home based project, we are concerned that these resources will not be 
sufficient to meet the needs of the attributed population. To mitigate this risk, we have identified several strategies. First, we are assessing the 
capacity of our partners to determine where additional capacity may exist. Second, we are identifying opportunities to support partners to develop 
capacity. Third, we intend to develop a strategy to recruit and train community health workers. Finally, we are coordinating implementation with 
other PPSs where feasible to establish community resources to do integrated pest management to reduce environmental triggers.

We also anticipate risks associated with the challenge of patient retention in home-based programs. To mitigate this risk our PPS is considering 
whether to make available patient incentives related to trigger remediation (e.g., pillow cases) in order to improve retention.

The final risk we have identified relates to health IT. While this intervention is primarily home-based and can leverage the use of non-clinical 
workers, there is also a need to connect with the emergency department (ED) so that when patients are discharged, a root cause analysis of the 
ED admission can be performed. Connectivity with primary care will also be important in order to support patients in following their asthma action 

plan, among other activities. We are concerned that the current degree of connectivity – particularly among some of our community-based 
partners, -- may not sufficiently support data sharing as needed to be effective. To mitigate this risk we have begun to assess partner health IT 
capabilities and we have established a set of IT requirements related to all DSRIP projects. Once we have completed a detailed landscape 
assessment, we will develop an approach to deploying IT and providing implementation and training support to address partner needs in order of 
priority. 
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 IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 7,595

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 760 1,519 2,279 3,038

Quarterly Update 0 31 67 0

Percent(%) of Commitment 0.00% 2.04% 2.94% 0.00%

IA Approved
Quarterly Update 0 31 0 0

Percent(%) of Commitment 0.00% 2.04% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (67) does not meet your committed amount (2,279) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

chengc2 Rosters
52_DY2Q3_PROJ3dii_MDL3dii2_PES_ROST_20170130_3dii_Asthma_Submission_67_92
22.xlsx

DY2 Q3 Project 3.d.ii Patient Engagement Roster 01/30/2017 12:02 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

OneCity Health did not achieve the DY2 Q3 actively engaged target as it is not feasible to achieve the metric under the revised engagement 
definition requiring home visits issued by NYS DOH. 

Community Health Worker (CHW) visits to patients' homes have initiated at identified NYC Health + Hospitals facilities. During DY2 Q3, the PPS 
engaged 41 patients with asthma who have received CHW home visits meeting the revised engagement definition. Twelve acute care hospitals 
and six community neighborhood clinics signed on to commence CHW services. These services include the identification of home and 
environmental triggers, patient education, the reinforcement of clinical recommendations from the Asthma Action Plan, support with self-
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management, prescribed medication used, medical follow-up, and coordination with social services. 

The PPS has contracted with 11 community partners to provide CHW services and matched each with 12 participating acute care hospitals and 
eight participating community clinical providers. GSI Training dedicated to our centralized care coordination and management solution, GSI, has 
been broadly deployed to 58 CHWs and 80 hospital staff members responsible for referring patients to the program. Two acute care hospitals 
initiated implementation in January and additional clinical sites will begin generating referrals this upcoming quarter.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Expand asthma home-based self-management program to 
include home environmental trigger reduction, self-monitoring, 
medication use, and medical follow-up.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has developed a strategy for the collaboration of community 
medical and social services providers to assess a patient's home 
and provide self-management education for the appropriate 
control of asthma.  

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Develop Asthma Baseline / Readiness Assessment 
Survey to identify available community medical and social service
providers within the geographic areas, and understand PPS 
capacity for assessing patients' homes and educating patients on
self-management of asthma.  Educate partners and roll out 
survey.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Use Community Needs Assessment (CNA) data and 
other data sources to target areas of highest need for asthma 
home-based self-management program. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Develop an Asthma Task Force in collaboration and 
partnership with community's medical, social and other services 
providers.  The Task Force will develop and update strategies for 
implementation, monitoring and evaluation on an ongoing 
basis/as needed.  

Project  Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4: Identify/develop evidence-based best practice 
protocols/standards for patient's home environmental 
assessment and home-based patient asthma self-management.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Develop / update contracts with partners to provide 
patient home environmental assessments, to identify asthma 
triggers. Develop / update contracts with partners to provide 

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
patient home environmental interventions, to remediate those 
environmental triggers.  
Task

Step 6: Define PPS training needs for protocols on patient self-
management and protocols for clinical providers and health 
educators / CHW / Care Managers. Develop curriculum for 
training. Identify training resources, create training plan, and 
launch training plan. Coordinate with collaborating PPSs, as 
appropriate. 

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 7: Pilot home visits and follow-ups.  Monitor performance, 
including rosters of patients who have received home-based 
interventions. Refine and roll out program across PPS.

Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Establish procedures to provide, coordinate, or link the client to 
resources for evidence-based trigger reduction interventions.  
Specifically, change the patient's indoor environment to reduce 
exposure to asthma triggers such as pests, mold, and second 
hand smoke.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed intervention protocols and identified 
resources in the community to assist patients with needed 
evidence-based trigger reduction interventions.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: The Asthma Task Force will convene a Clinical 
Leadership Team to define PPS-wide guidelines for evidence-
based trigger reduction interventions.  These interventions would 
target specifically indoor environmental management of asthma.  
The team will be represented with participants from 
multidisciplinary areas of expertise (e.g., physicians, nurses, 
health educators, community health workers, healthy homes, 
pest management, smoking counselors, social workers, legal 
services, NYC-DOHMH, NYCHA).

Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2: Synthesize intervention guidelines and obtain input from 
the baseline/readiness survey.  

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on intervention guidelines, including 
process and workflow, to monitor proper implementation and 
compliance with the guidelines for connecting clients to resources

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
for trigger reduction interventions.
Task

Step 4: Refine intervention guidelines through Hub-based 
planning process and Asthma Task Force committee meetings.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Define and monitor PPS-wide and hub-based training 
needs for intervention program, including providers and CBOs. 

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6: Identify/Develop evidence-based, best practice education
and training materials for intervention protocols for indoor trigger 
reductions.

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7: Launch and roll out training program.  Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Develop and implement evidence-based asthma management 
guidelines.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS incorporates evidence-based guidelines that are periodically
evaluated and revised, if necessary, in the design and 
implementation of asthma management.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
guidelines for evidence-based asthma management. 

Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2: Synthesize asthma management guidelines and obtain 
input from the baseline/readiness survey. Coordinate with 
collaborating PPSs, as appropriate.

Project  Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on asthma management guidelines. 

Project  On Hold 10/01/2016 12/31/2016 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4: Refine asthma management guidelines through Hub-
based planning process and Asthma Task Force committee 
meetings.

Project  In Progress 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Monitor application of management guidelines. 
Periodically evaluate and revise as needed.

Project  In Progress 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Implement training and asthma self-management education 
services, including basic facts about asthma, proper medication 
use, identification and avoidance of environmental exposures that

DY2 Q4 Project  N/A In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
worsen asthma, self-monitoring of asthma symptoms and asthma
control, and using written asthma action plans.
Task

PPS has developed training and comprehensive asthma self-
management education, to include basic facts about asthma, 
proper medication use, identification and avoidance of 
environmental exposures that worsen asthma, self-monitoring of 
asthma symptoms and asthma control, and using written asthma 
action plans.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Define PPS patients' training needs for self-management 
including environmental assessment and self-monitoring. 

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2: Identify/Develop curriculum for training and education in 
asthma self-management.

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Identify/Develop training resources (including online-web 
based) and create training plans that include patient outreach 
incentives, patient education materials, and patient self-
monitoring tools.

Project  On Hold 10/01/2016 12/31/2016 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4: Incorporate plan and materials into a pilot project before 
broader rollout.

Project  Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Monitor training program, including the number of 
patients trained in both one-on-one sessions and in group 
sessions.

Project  In Progress 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3: Identify/Develop training resources (including online-web 
based) and create training plans that include patient education 
materials and patient self-monitoring tools.

Project  Completed 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #5

Ensure coordinated care for asthma patients includes social 
services and support.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has developed and conducted training of all providers, 
including social services and support. 

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All practices in PPS have a Clinical Interoperability System in 
place for all participating providers.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

PPS has assembled a care coordination team that includes use 
of nursing staff, pharmacists, dieticians and community health 
workers to address lifestyle changes, medication adherence, 
health literacy issues, and patient self-efficacy and confidence in 
self-management.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Determine IT infrastructure needed to support asthma 
patient identification and tracking and asthma care coordination. 

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Develop plan to deploy Centralized Care Coordination 
and Management Solution (CCMS) and related registries to 
support patient identification, tracking, and coordination.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Identify care teams that include nursing staff, 
pharmacists, dieticians, community health workers, and social 
service providers and develop care coordination workflows as 
part of hub-based planning process.

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Define care team training needs for delivering 
coordinated care to the PPS's asthma patients and for using 
CCMS and related registries.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5: Develop curriculum for training care teams in coordinated
care of asthma patients and the use of CCMS and related 
registries; identify training resources and create training plans.

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 6: Launch and roll out asthma coordinated care training 
program. 

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7: Complete deployment of CCMS and related registries to 
support asthma patient identification and tracking.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8: Monitor application of coordinated care guidelines and 
refine as needed.

Project  In Progress 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Implement periodic follow-up services, particularly after ED or 
hospital visit occurs, to provide patients with root cause analysis 
of what happened and how to avoid future events.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Follow-up services implemented after ED or hospital visit occurs. Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Root cause analysis is conducted and shared with patient's 
family.
Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
guidelines for periodic follow-up services and for root cause 
analysis methodology for patients discharge from the ED and 
inpatient units.

Project  In Progress 04/01/2015 12/31/2016 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2: Synthesize guidelines for periodic follow-up services and 
for root cause analysis and obtain input from PAC, which is 
comprised of all partners including Medicaid providers, CBOs, 
government agencies, and other stakeholders.

Project  In Progress 10/01/2016 12/31/2016 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on follow-up guidelines.

Project  On Hold 10/01/2016 12/31/2016 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4: Refine follow-up guidelines through Hub-based planning 
process and Asthma Task Force committee meetings.

Project  In Progress 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Determine IT infrastructure needed to support patient 
identification and tracking. 

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Milestone #7

Ensure communication, coordination, and continuity of care with 
Medicaid Managed Care plans, Health Home care managers, 
primary care providers, and specialty providers.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has established agreements with MCOs that address the 
coverage of patients with asthma health issues. PPS has 
established agreements with health home care managers, PCPs,
and specialty providers.

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. Use PRAT to 
assess PPS's level of coordination with Medicaid Managed Care 
plans, Health Home care managers, PCPs, and specialty 
providers.

Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2: Analyze current state baseline data to assess existing 
clinical provider capabilities in the treatment of asthma patients. 
Segment providers. Review current national and state baseline 

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)
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Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
data to identify existing community programs and their scope of 
services.
Task

Step 3: Identify roles, responsibilities, and processes along the 
continuum of care for asthma patients and any coverage-related 
gaps.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4: Establish contracts with partners that address services for
patients with asthma and related health issues.

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5: Establish agreements with MCOs that address coverage 
of patients with asthma health issues.

Project  In Progress 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #8

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Determine interim process needed to support patient 
identification and tracking prior to deployment of Centralized Care
Coordination and Management Solution (CCMS) and related 
registries.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Define PPS training needs for interim tracking process. 
Develop curriculum; refine as needed.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Launch and roll out training program on interim tracking 
process.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Monitor implementation of interim tracking process and 
refine as needed.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Determine project scope for Care Coordination and 
Management Solution (CCMS) and related registries for DSRIP 
program implementation, in partnership with contracted vendor 
(GSI Health): conduct planning workshop, gather requirements, 
socialize requirements with key partners.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6: Conduct CCMS Design: review preliminary software 
specifications, develop functional specifications, develop 

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
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Due Date
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Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
prototype based on functional specifications, review functional 
specifications, incorporate feedback into functional specifications,
obtain approval to proceed.
Task

Step 7: Develop CCMS specifications and software requirements:
conduct needs analysis, draft preliminary software specifications; 
develop preliminary budget; review software 
specifications/budget with team, incorporate feedback on 
software specifications.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8: Create CCMS Documentation: develop user manual 
specifications, develop user manual(s), review all user 
documentation, incorporate user documentation feedback.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 9: Develop CCMS training requirements. Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 10: Pilot and Roll-out of CCMS:  identify test group, develop 
software delivery mechanism, install/deploy software, obtain user
feedback, evaluate testing information; conduct user training.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Expand asthma home-based self-management program to include home 
environmental trigger reduction, self-monitoring, medication use, and 
medical follow-up.
Establish procedures to provide, coordinate, or link the client to resources
for evidence-based trigger reduction interventions.  Specifically, change 
the patient's indoor environment to reduce exposure to asthma triggers 
such as pests, mold, and second hand smoke.

Develop and implement evidence-based asthma management guidelines.

In January 2017, OneCity Health inaugurated a dedicated Asthma Clinical Leadership Workgroup that will meet quarterly to advise OneCity Health on ongoing design and 
implementation of the Asthma Project. The Asthma Clinical Leadership Workgroup consists of leaders from clinical sites and community health worker agencies who are 
actively implementing this project on the ground, and the workgroup has assumed a key advisory role in ongoing program development and expansion. In its first meeting 
on January 11, 2017, the workgroup discussed and provided recommendations for follow-up needs of patients after ED and hospital visits, and core components of root 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

cause analysis.

Because recommendations on follow-up for asthma patients require specific expertise on asthma management from clinicians and community health workers experienced 
in this patient population, the correct venue for discussing these recommendations is at the Asthma Clinical Workgroup. The Care Models Committee consists of members 
with a broader range of experience in health services design, management, and implementation, and provides a broader level of oversight for project design and 
implementation strategy.

Therefore, OneCity Health is removing Step 3 (Milestone 3).

Implement training and asthma self-management education services, 
including basic facts about asthma, proper medication use, identification 
and avoidance of environmental exposures that worsen asthma, self-
monitoring of asthma symptoms and asthma control, and using written 
asthma action plans.

OneCity Health created a comprehensive Implementation Toolkit for Primary Care for the Expansion of Home-Based Environmental Asthma Management Program. The 
toolkit includes or references key resources encompassing patient education material, patient self-monitoring tools and guidelines from the National Asthma Education and 
Prevention Program. This toolkit was sent to all engaged partners and is further available to these organizations on the OneCity Health partner portal. 

The PPS is amending this step to remove the language "patient outreach incentives.". OneCity Health has determined that directly incentivizing patients for participation, 
beyond receipt of clinical and community health worker services, will not be pursued in this program. Both clinical and community providers work to conduct outreach to 
patients as a core part of the  program design, in order to offer and maximize uptake of home visiting services.

Ensure coordinated care for asthma patients includes social services and 
support.

Implement periodic follow-up services, particularly after ED or hospital 
visit occurs, to provide patients with root cause analysis of what 
happened and how to avoid future events.

OneCity Health has met regularly with the Pediatric Clinical Council of NYC Health + Hospitals, which consists of the Chiefs of Pediatrics from NYC Health + Hospital 
facilities, to review project design and implementation planning and to elicit expert feedback.

In January 2017, OneCity Health inaugurated a dedicated Asthma Clinical Leadership Workgroup that will meet quarterly to advise OneCity Health on ongoing design and 
implementation of the Asthma Project. The Asthma Clinical Leadership Workgroup consists of leaders from clinical sites and community health worker agencies who are 
actively implementing this project on the ground. The workgroup has assumed a key advisory role in ongoing program development and expansion. In its first meeting on 
January 11, 2017, the workgroup discussed and provided recommendations for follow-up needs of patients after ED and hospital visits, and core components of root cause 
analysis. 

OneCity Health will continue to provide regular updates and elicit guidance from the Pediatrics Clinical Council, as well as from the Asthma Clinical Leadership Workgroup. 
The addition of the Asthma Clinical Leadership Workgroup was timed for January 2017 so that membership would include on-the-ground leaders in program 
implementation. This configuration became clear as implementation of the Asthma Project scaled up across multiple partners and sites. The PPS is moving the date for 
which input is being sought to DY2 Q4 to accommodate the need to ensure appropriate membership in the Asthma Clinical Workgroup, which will support ongoing program 
design and implementation into future program years. 

The PPS is amending Step 2 to remove the language "obtain input from PAC." The PAC has an important advisory role in project design and implementation, but is not the 
correct venue to discuss management of clinical disease. We are also adjusting the end date for this step to DY2 Q3 12/31/2016 to DY2 Q4 3/31/2017.

Because recommendations on follow-up for asthma patients require specific expertise on asthma management from clinicians and community health workers experienced 
in this patient population, the correct venue for discussing these recommendations is at the Asthma Clinical Leadership Workgroup. The Care Models Committee consists 
of members with a broader range of experience in health services design, management, and implementation, and provides a broader level of oversight for project design 
and implementation strategy. Therefore, OneCity Health is removing Step 3 (Milestone 6).
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Ensure communication, coordination, and continuity of care with Medicaid
Managed Care plans, Health Home care managers, primary care 
providers, and specialty providers.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 287 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

 IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment narrative
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IPQR Module 3.d.ii.5 - IA Monitoring

Instructions :
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Project 3.g.i – Integration of palliative care into the PCMH Model

 IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Our PPS has extensive palliative care resources. For example, each of the 12 hospitals has palliative care experts who serve a broad range of 
patient needs. In contrast, our PPS is very limited in terms of the palliative care that is provided in a primary care or patient centered medical home
(PCMH) setting. The primary risk we anticipate encountering is the ability of very busy primary care practices to integrate generalist palliative care 
services and education into their practice. This is due to sometimes short patient visits, workflow changes and data collection (e.g., advanced care 
directives), managing care transitions, and the need to establish new referral patterns. Our PPS will mitigate this risk by providing standardized 
training and materials to both providers and other members of the care team, as well as making available an enterprise-wide care management 
platform. In addition, we will explore the possibility of hiring specially trained physician extenders to support patients' palliative care needs. 

Another significant risk involves the requirement that project outcomes be measured using the NY UAS tool. For engaged patients not enrolled in a
Managed Long Term Care program, this requirement places a significant burden on the PPS to conduct extensive UAS assessments twice per 
year for the purpose of collecting outcome measures. In order to administer the UAS, a provider must go through ~40 hours of training, and the 
assessment itself takes several hours to administer. OneCity Health will attempt to mitigate this risk by working with the State and other impacted 
PPSs to design an alternative solution for outcome metric collection; we will also leverage providers within our network with existing experience 
and capacity in administering the UAS. 
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 IPQR Module 3.g.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 11,789

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 1,179 2,358 3,537 4,715

Quarterly Update 2,142 2,385 3,058 0

Percent(%) of Commitment 181.68% 101.15% 86.46% 0.00%

IA Approved
Quarterly Update 0 2,385 0 0

Percent(%) of Commitment 0.00% 101.15% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (3,058) does not meet your committed amount (3,537) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

chengc2 Rosters
52_DY2Q3_PROJ3gi_MDL3gi2_PES_ROST_20170130_3gi_Palliative_Care_Submission_
3058_9223.xlsx

DY2 Q3 Project 3.g.i Patient Engagement Roster 01/30/2017 12:08 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

During DY2 Q3, OneCity Health engaged 3,058 patients in project 3.g.i. 

All patients engaged have received palliative care services at participating Patient Centered Medical Home (PCMH) sites, in accordance with the 
adopted clinical guidelines. Please see the attached roster with a list of each individual's first/last name and Medicaid CIN. OneCity Health 
continues to implement the Palliative Care Project (3.g.i) with partners and has convened a cohort of sites to develop a "Best Practices" document 
to assist all sites in implementation. OneCity Health's team and facilities are working together to continually improve practices and data reporting 
capabilities to engage additional patients in the Palliative Care project.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.g.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Integrate Palliative Care into appropriate participating PCPs  that 
have, or will have, achieved NCQA PCMH and/or APCM 
certification.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has identified primary care providers integrating palliative 
care services into their practice model. Primary care practices 
using PCMH and/or APCM have been included. The PPS has 
received agreement from those eligible PCPs not PCMH and/or 
APCM certified to become certified to at least Level 1 of the 2014
NCQA PCMH and/or APCM by Demonstration Year 3.

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. Use PRAT to 
understand primary care network PCMH certification status and 
capacity/readiness for palliative care integration. Educate 
partners on PRAT and roll out PRAT. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Analyze current state baseline data to assess existing 
provider capabilities for implementing evidence-based strategies 
for integration of palliative care and achieving 2014 Level 1 
NCQA PCMH certification. Segment providers.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Identify roles, responsibilities, and processes for 
integration of palliative care protocols; sign agreements with 
identified providers.

Project  In Progress 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Develop partnerships with community and provider resources 
including Hospice to bring the palliative care supports and 
services into the practice.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

The PPS has developed partnerships with community and 
provider resources including Hospice to bring the palliative care 

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
supports and services into the PCP practice. 
Task

Step 1: Develop Partner Readiness Assessment Tool (PRAT), 
which includes partner-reported information of certain IT, 
operational, and staffing capacity and capabilities. Use PRAT to 
identify community and provider resources to bring palliative care
supports and services into primary care practices. Educate 
partners on PRAT and roll out PRAT. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Analyze current state baseline data to assess existing 
provider capabilities provide palliative care supports and 
services. Segment providers.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3: Identify roles, responsibilities, and processes for 
community and provider organizations related to the integration 
of palliative care into the primary care setting.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Contract with partners as needed. Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Develop and adopt clinical guidelines agreed to by all partners 
including services and eligibility.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed/adopted clinical guidelines agreed to by all 
partners including services and eligibility, that include 
implementation, where appropriate, of the DOH-5003 Medical 
Orders for Life Sustaining Treatment (MOLST) form. PPS has 
trained staff addressing  role-appropriate competence in palliative
care skills.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Convene Clinical Leadership Team to define PPS-wide 
guidelines for integration of palliative care protocols into the 
primary care setting. 

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Synthesize guidelines for integration of palliative care and
obtain input from PAC, which is comprised of all partners 
including Medicaid providers, CBOs, government agencies, and 
other stakeholders. Coordinate with collaborating PPSs, as 
appropriate.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Care Models Committee reviews and makes consensus-
driven recommendation on guidelines for palliative care 

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 294 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
integration. 
Task

Step 4: Refine guidelines for palliative care integration through 
Hub-based planning process.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5: Roll out and monitor the implementation of palliative care 
integration. Revise as needed.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Engage staff in trainings to increase role-appropriate competence
in palliative care skills and protocols developed by the PPS.

DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Staff has received appropriate palliative care skills training, 
including training on PPS care protocols.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Define PPS provider training needs for enhancing 
competence in palliative care skills and protocols. 

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Develop curriculum for training and education in palliative
care protocols tailored to the primary care setting.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3: Identify training resources and create training plan. Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Launch and roll-out palliative care training plan Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Monitor training program, including the number of 
providers trained.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Engage with Medicaid Managed Care to address coverage of 
services.

DY3 Q4 Project  N/A In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has established agreements with MCOs that address the 
coverage of palliative care supports and services.

Project  In Progress 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1: Review existing MCO contracts to determine gaps in 
coverage related to palliative care.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2: Develop agreements to address coverage gaps. Project  In Progress 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3: Finalize agreements with MCO partners. Project  In Progress 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Use EHRs or other IT platforms to track all patients engaged in 
this project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Determine interim process needed to support patient 
identification and tracking prior to deployment of Centralized Care
Coordination and Management Solution (CCMS) and related 
registries.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2: Define PPS training needs for interim tracking process. 
Develop curriculum; refine as needed.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3: Launch and roll out training program on interim tracking 
process.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4: Monitor implementation of interim tracking process and 
refine as needed.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5: Determine project scope for Care Coordination and 
Management Solution (CCMS) and related registries for DSRIP 
program implementation, in partnership with contracted vendor 
(GSI Health): conduct planning workshop, gather requirements, 
socialize requirements with key partners.

Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 6: Conduct CCMS Design: review preliminary software 
specifications, develop functional specifications, develop 
prototype based on functional specifications, review functional 
specifications, incorporate feedback into functional specifications,
obtain approval to proceed.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7: Develop CCMS specifications and software requirements:
conduct needs analysis, draft preliminary software specifications; 
develop preliminary budget; review software 
specifications/budget with team, incorporate feedback on 
software specifications.

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 8: Create CCMS Documentation: develop user manual 
specifications, develop user manual(s), review all user 
documentation, incorporate user documentation feedback.

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 9: Develop CCMS training requirements. Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 10: Pilot and Roll-out of CCMS:  identify test group, develop 
software delivery mechanism, install/deploy software, obtain user
feedback, evaluate testing information; conduct user training.

Project  In Progress 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Integrate Palliative Care into appropriate participating PCPs  that have, or
will have, achieved NCQA PCMH and/or APCM certification.
Develop partnerships with community and provider resources including 
Hospice to bring the palliative care supports and services into the 
practice.
Develop and adopt clinical guidelines agreed to by all partners including 
services and eligibility.
Engage staff in trainings to increase role-appropriate competence in 
palliative care skills and protocols developed by the PPS.

Engage with Medicaid Managed Care to address coverage of services.

Use EHRs or other IT platforms to track all patients engaged in this 
project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing
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 IPQR Module 3.g.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment narrative
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IPQR Module 3.g.i.5 - IA Monitoring

Instructions :
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Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

 IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1.	Silos between Substance Abuse and Mental Health Services: One risk that OneCity Health confronts is that programs may not be able to 
overcome the existing silos between substance abuse and mental health services, and hence will primarily focus on mental health needs, while 
overlooking substance use needs.  The CNA identified pronounced silos in care, despite the co-morbidities of MHSA conditions.  Further, various 
evidence-based trainings focus exclusively on mental health concerns.  To mitigate this risk, OneCity Health and its MHSA Collaborative 

Workgroup PPS partners– Bronx Partners for Healthy Communities, Community Care of Brooklyn, and Bronx Health Access–have agreed to build 
substance use trainings and materials that address prevention of overdose and unprotected sex and other risky behaviors into core programming.
Additionally, the Workgroup includes substance use and mental health experts who will continue to ensure that the project addresses both needs 
in an integrated manner, and also addresses MHSA needs holistically, together with other health needs. 

2.	Partnership with the Department of Education: Another risk is that PPS partners will not be able to forge a constructive partnership with the 
Department of Education (DOE) in order to successfully pursue the school-based interventions.  The PPSs have identified strong synergies 
between this project and DOE programming, such as DOE's investments in mental health infrastructure in approximately 100 community/renewal 
schools city-wide, but they will need to actively engage DOE to succeed in DSRIP-related transformations.  The Workgroup has already been 
addressing this risk by engaging the Director of School Mental Health Services with the City's Office of School Health and individuals with the New 
York City Department of Health and Mental Hygiene (DOHMH) as advisory members of the Workgroup.  The PPS partners will continue to engage
both DOE and DOHMH in developing their approach to programming and staffing. 

3.	Measurement and Sustainability: Additional risks are that PPSs will lack the robust data set required to measure progress against goals and 
serve as an evidence base to demonstrate the cost-effectiveness of the activities and, relatedly, that MHSA activities will not be sustainable 
beyond the demonstration period.  The PPSs will address these risks in several ways.  First, the intervention aims to develop long-standing, 
sustainable school-based infrastructure to address MHSA needs. The project design utilizes cost-effective staffing plans and trainings to prepare 
non-MD school-based staff to serve as effective coaches.  Further, the PPSs have committed to working together to build an evidence base to 
document results and cost-effectiveness.  The PPSs have identified certain performance metrics, such as reductions in schools suspensions and 
911 calls that they will track during the intervention. They will engage MCOs, SDOH, and DOE in discussions regarding the program's cost-
effectiveness and how to finance DSRIP staff and their related school-based activities like "coaching" and referrals under a value based payment 
system post-DSRIP. 

4.	Engagement of School Staff: Another possible risk is that school-based staff will be disengaged, based on their own biases or misunderstanding
of MHSA-related disease, or fears of being held responsible for individual student outcomes related to MHSA issues.  To mitigate this risk, PPSs 
will build partnerships with teachers and school staff at the ground level.  Staff trainings will address issues like bias and stigma and will educate 
staff about the nature of MHSA conditions.  The PPSs will also train school-based staff on when to refer students with potentially more serious 
problems to available referral channels and help to ensure warm handoffs to appropriate community-based MHSA services.  
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 IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

1. Organize and convene citywide MHSA 
Workgroup meetings

Completed 1. Organize and convene citywide MHSA Workgroup meetings 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Form MHSA Work Group composed of 
representatives of the four collaborating PPSs, 
including community-based representatives

Completed
Form MHSA Work Group composed of representatives of the four 
collaborating PPSs, including community-based representatives

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify PPS subject matter experts to join Work 
Group

Completed Identify PPS subject matter experts to join Work Group 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Invite representatives from DOE-affiliated Office of 
School Health and DOHMH to join Workgroup as 
advisory members

Completed
Invite representatives from DOE-affiliated Office of School Health and 
DOHMH to join Workgroup as advisory members

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Convene Citywide MHSA Workgroup meetings 
under the standing structure

Completed
Convene Citywide MHSA Workgroup meetings under the standing 
structure

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone

2. Establish formalized structure for cross-PPS 
collaboration on governance and implementation 
of MHSA project 

Completed
2. Establish formalized structure for cross-PPS collaboration on 
governance and implementation of MHSA project 

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Confirm commitment of four collaborating PPSs to 
partner in City-wide implementation of MHSA 
Project

Completed
Confirm commitment of four collaborating PPSs to partner in City-wide 
implementation of MHSA Project

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop governance structure and process among
collaborating PPSs to oversee the implementation 
and ongoing operation of the MHSA project, and 
document functions, roles, and responsibilities for 
parties including Workgroup

Completed

Develop governance structure and process among collaborating PPSs to 
oversee the implementation and ongoing operation of the MHSA project, 
and document functions, roles, and responsibilities for parties including 
Workgroup

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone

3. Review existing programs and CBOs providing Completed
3. Review existing programs and CBOs providing MHSA services, as well 
as adaptations of CC based model. 

06/30/2015 03/31/2016 06/30/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

MHSA services, as well as adaptations of CC 
based model. 
Task

Conduct baseline analysis of existing programs 
and CBOs providing MHSA services to 
adolescents in schools

Completed
Conduct baseline analysis of existing programs and CBOs providing 
MHSA services to adolescents in schools

06/30/2015 12/31/2015 06/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Review evidence-based adaptations of 
Collaborative Care (CC) model that have targeted 
adolescents

Completed
Review evidence-based adaptations of Collaborative Care (CC) model that
have targeted adolescents

06/30/2015 12/31/2015 06/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Incorporate findings into MHSA project concept 
document

Completed Incorporate findings into MHSA project concept document 06/30/2015 03/31/2016 06/30/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone

4. Develop detailed MHSA project operational plan
for Collaborative Care Adaptation in schools

Completed
4. Develop detailed MHSA project operational plan for Collaborative Care 
Adaptation in schools

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Engage MHSA Workgroup to develop concept 
paper describing the approach to strengthening the
MHSA infrastructure in schools

Completed
Engage MHSA Workgroup to develop concept paper describing the 
approach to strengthening the MHSA infrastructure in schools

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Design/implement process to select well qualified 
Lead Agency to manage detailed program 
planning and implementation of the MHSA initiative

Completed
Design/implement process to select well qualified Lead Agency to manage 
detailed program planning and implementation of the MHSA initiative 

06/30/2015 09/30/2015 06/30/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Contract with selected Lead Agency to manage all 
aspects of the MHSA project including developing 
operational plan, selection of community 
mental/behavioral health agencies, selection of 
target schools, project staffing structure, and 
training curriculum 

Completed

Contract with selected Lead Agency to manage all aspects of the MHSA 
project including developing operational plan, selection of community 
mental/behavioral health agencies, selection of target schools, project 
staffing structure, and training curriculum 

07/31/2015 12/31/2015 07/31/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop draft operational plan for MHSA 
Workgroup review that incorporates development 
of culturally and linguistically sensitive MEB health 
promotion and prevention resources, data-
collection and evaluation, staffing, training, and 
referral planning, as needed

Completed

Develop draft operational plan for MHSA Workgroup review that 
incorporates development of culturally and linguistically sensitive MEB 
health promotion and prevention resources, data-collection and evaluation,
staffing, training, and referral planning, as needed

07/31/2015 03/31/2016 07/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize draft operational plan and budget; share Completed
Finalize draft operational plan and budget; share with MHSA Collaborative 
PPS Governance body for approval

07/31/2015 06/30/2016 07/31/2015 06/30/2016 06/30/2016 DY2 Q1



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 302 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

with MHSA Collaborative PPS Governance body 
for approval
Milestone

5. Implement Collaborative Care (CC) Adaptation 
in schools

In Progress 5. Implement Collaborative Care (CC) Adaptation in schools 06/30/2015 09/30/2017 06/30/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Design and implement process to select and 
contract with community mental/behavioral 
agencies to implement programs in the schools  

Completed
Design and implement process to select and contract with community 
mental/behavioral agencies to implement programs in the schools  

07/31/2015 06/30/2016 07/31/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Solicit DOE input on  school selection methodology In Progress Solicit DOE input on  school selection methodology 07/31/2015 09/30/2017 07/31/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Identify target schools for implementation of CC 
adaptation

In Progress Identify target schools for implementation of CC adaptation 07/31/2015 06/30/2017 07/31/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Develop schedule for MHSA Project activities, 
including activities preparatory to launch of CC 
adaptation in schools such as contracting, staff 
recruitment and deployment, training

In Progress
Develop schedule for MHSA Project activities, including activities 
preparatory to launch of CC adaptation in schools such as contracting, 
staff recruitment and deployment, training

07/31/2015 03/31/2017 07/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Launch implementation of MHSA Project CC 
adaptation in schools

In Progress Launch implementation of MHSA Project CC adaptation in schools 07/31/2015 09/30/2017 07/31/2015 09/30/2017 09/30/2017 DY3 Q2

Milestone

6.  Design young adult-interfacing MHSA programs
(for those ages 21-25 yrs)

In Progress
6.  Design young adult-interfacing MHSA programs (for those ages 21-25 
yrs)

07/31/2015 03/31/2018 07/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Identify target young adult groups, potentially 
including community college students

In Progress
Identify target young adult groups, potentially including community college 
students

07/31/2015 03/31/2017 07/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Refine MHSA intervention to integrate 
programming to reach these young adult groups, 
including by developing culturally and linguistically 
sensitive MEB health promotion and prevention 
resources, data-collection and evaluation plan, and
staffing and training plans

In Progress

Refine MHSA intervention to integrate programming to reach these young 
adult groups, including by developing culturally and linguistically sensitive 
MEB health promotion and prevention resources, data-collection and 
evaluation plan, and staffing and training plans

07/31/2015 03/31/2018 07/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Launch young adult programs In Progress Launch young adult programs 07/31/2015 03/31/2018 07/31/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

1. Organize and convene citywide MHSA Workgroup meetings

2. Establish formalized structure for cross-PPS collaboration on 
governance and implementation of MHSA project 
3. Review existing programs and CBOs providing MHSA services, as 
well as adaptations of CC based model. 
4. Develop detailed MHSA project operational plan for Collaborative 
Care Adaptation in schools

5. Implement Collaborative Care (CC) Adaptation in schools

6.  Design young adult-interfacing MHSA programs (for those ages 
21-25 yrs)

Mid-Point Assessment narrative

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 304 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

IPQR Module 4.a.iii.3 - IA Monitoring

Instructions :
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Project 4.c.ii – Increase early access to, and retention in, HIV care

 IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The most significant risk we anticipate is the complexity of HIV and the need to focus simultaneously on the medical and social needs of patients 
given the history of stigma, discrimination and neglect related to the populations most impacted by the HIV epidemic and complicated by 
commonly co-occurring risk factors among this population (e.g., poverty, unmet behavioral health needs). To meet DSRIP goals, we must work 
against negative social determinants to create environments where patients receive the care needed to protect their health. This risk cannot be 
mitigated by one or two strategies, but must be a core component of all efforts. 

Additionally, we will seek to improve service delivery to support a more welcoming and understanding environment. For example, we intend to 
emphasize working with community partners that can provide targeted support and outreach related to a specific population (e.g., transgender 
women) or related to a specific need (e.g., homelessness) and to focus on cultural competencies and integrating peers in various aspects of care. 
We will seek to improve the tools we have to better identify characteristics that predict delayed entry into care and significant challenges to 
reaching and maintaining viral load suppression. By building a better identification system, removing barriers that deter patients from seeking and 
accepting assistance, and by expanding our coordination with community partners we will mitigate the challenges posed by the complex network 
of obstacles that put individuals at high risk for HIV acquisition and preclude efforts to engage them and have them retained in HIV care.

Another risk we have identified is the collaboration between 4.c.ii and other DSRIP projects within the OneCity Health PPS. This includes a 
minimum of four elements; the first two are the logistical timing of intervention activities and the need to shape HIV-specific efforts within an 
evolving healthcare delivery system. The last two are the desire to support the success of the whole of DSRIP in an effort to strengthen the HIV 
response and the need to maximize resources related to workforce and IT to avoid duplication while ensuring that adequate resources are 
allocated to individual projects. Our strategy to mitigate this risk is to focus on approaches that we know work, including ensuring that HIV efforts 
function as part of a larger network of services and leveraging the model of HIV patient-centered care and co-location of services. We will build 
upon our strong network of HHC HIV providers and the "hub system" that has been established by OneCity Health to support communication 
across our PPS. 

The need to extend collaborative efforts beyond our PPS multiplies the coordination risks related to OneCity Health. To meet our shared goals, we 
must collaborate across all PPSs with overlapping service areas. To mitigate this risk, we intend to continue to convene the 4.c.ii PPS HIV 
Collaborative we established. To our advantage is a long history of working with community campaigns and consortia that address different 
aspects of HIV care and prevention, such as the New York State Quality of Care Committee, the National Quality Center, HRSA's NYC Ryan 
White Part A Planning Council, the CDC HIV Prevention Planning Group, and CBO networks. 

Finally, we will leverage the PPS HIV Collaborative throughout the next five years by continuing to meet with providers, colleagues and 
stakeholders to ensure that we share best practices, make progress toward alignment of common language and approaches whenever possible in 
order to promote a consistent standard for HIV providers across the city.
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 IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

1. Convening a PPS HIV Learning Collaborative In Progress 1. Convening a PPS HIV Learning Collaborative 07/01/2015 03/31/2020 07/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1: Confirm PPS participation in HIV 
Collaborative throughout DSRIP implementation.

Completed
Step 1: Confirm PPS participation in HIV Collaborative throughout DSRIP 
implementation.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2: Contract with DOHMH to convene and 
support the HIV Collaborative.  

Completed
Step 2: Contract with DOHMH to convene and support the HIV 
Collaborative.  

07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3: Develop agenda for Learning Collaborative
meetings and hold meetings.

In Progress
Step 3: Develop agenda for Learning Collaborative meetings and hold 
meetings.

01/01/2016 03/31/2020 01/01/2016 03/31/2020 03/31/2020 DY5 Q4

Milestone

2. Establishing a work plan and timeline for project 
implementation.

In Progress 2. Establishing a work plan and timeline for project implementation. 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Develop work plan and timeline for projects
being implemented jointly across multiple PPSs. 

On Hold
Step 1: Develop work plan and timeline for projects being implemented 
jointly across multiple PPSs. 

10/01/2015 12/31/2016 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 2: Develop work plan and timeline for 
additional projects being implemented by OneCity 
Health. 

Completed
Step 2: Develop work plan and timeline for additional projects being 
implemented by OneCity Health. 

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3: Validate work plans and timelines with PPS
governance bodies and relevant stakeholders, as 
needed.

In Progress
Step 3: Validate work plans and timelines with PPS governance bodies 
and relevant stakeholders, as needed.

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Revised Step 1: Establish consensus areas as an 
inter-PPS HIV Coalition to enable coordinated 
planning and sharing of best practices, in support 
of inter-PPS alignment on HIV projects.

Completed
Revised Step 1: Establish consensus areas as an inter-PPS HIV Coalition 
to enable coordinated planning and sharing of best practices, in support of 
inter-PPS alignment on HIV projects.

10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone

3. Developing agreed upon milestones for project 
implementation.

In Progress 3. Developing agreed upon milestones for project implementation. 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Task

Step 1: Agree on voting guidelines and procedures
that will support a transparent, consensus-driven 
process to reach agreement on project milestones 
across a diverse set of stakeholders 

Completed
Step 1: Agree on voting guidelines and procedures that will support a 
transparent, consensus-driven process to reach agreement on project 
milestones across a diverse set of stakeholders 

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2: Develop and discuss set of possible 
milestones for projects being implemented jointly 
across multiple PPSs. 

On Hold
Step 2: Develop and discuss set of possible milestones for projects being 
implemented jointly across multiple PPSs. 

10/01/2015 12/31/2016 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3: Reach consensus on cross-PPS 
milestones based on agreed-upon voting/decision-
making process

On Hold
Step 3: Reach consensus on cross-PPS milestones based on agreed-upon
voting/decision-making process

10/01/2015 12/31/2016 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4: Develop milestones for additional projects 
being implemented by OneCity Health. 

Completed
Step 4: Develop milestones for additional projects being implemented by 
OneCity Health. 

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5: Validate milestones with PPS governance 
bodies and relevant stakeholders, as needed.

In Progress
Step 5: Validate milestones with PPS governance bodies and relevant 
stakeholders, as needed.

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Revised Step 2, 3 - Establish consensus areas as 
an inter-PPS HIV Coalition to enable coordinated 
planning and sharing of best practices, in support 
of inter-PPS alignment on HIV projects.

Completed
Revised Step 2, 3 - Establish consensus areas as an inter-PPS HIV 
Coalition to enable coordinated planning and sharing of best practices, in 
support of inter-PPS alignment on HIV projects.

10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone

4. Agree-on project commonalities and shared 
resources.

In Progress 4. Agree-on project commonalities and shared resources. 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Determine 4.c.ii projects that are common 
across most/all PPSs in the Collaborative and a 
structure for sharing resources needed for 
implementation.

Completed
Step 1: Determine 4.c.ii projects that are common across most/all PPSs in 
the Collaborative and a structure for sharing resources needed for 
implementation.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2: Validate agreement with PPS governance 
bodies and relevant stakeholders, as needed.

In Progress
Step 2: Validate agreement with PPS governance bodies and relevant 
stakeholders, as needed.

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone

5. Agree-on a data sharing system to address 
reporting and implementation needs. 

In Progress
5. Agree-on a data sharing system to address reporting and 
implementation needs. 

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1: Determine system for sharing information In Progress
Step 1: Determine system for sharing information across PPS and validate 
decision with PPS governance bodies and relevant stakeholders, as 

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

across PPS and validate decision with PPS 
governance bodies and relevant stakeholders, as 
needed.

needed.

Task

Step 2: Contract with system 
developer/administrator, as needed. 

In Progress Step 2: Contract with system developer/administrator, as needed. 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone

Mid-Point Assessment narrative Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

1. Convening a PPS HIV Learning Collaborative

2. Establishing a work plan and timeline for project implementation.

As the HIV Coalition was forming, a considered decision was reached by the PPSs not to have joint projects at this time. Instead, the Coalition committed to and began working
together to identify and share best practices across five areas: 1. Models of Care for Viral Load Suppression, 2. HIV Screening and Linkage, 3. PrEP Implementation, 4. Peer 
Based Interventions Improving Service Delivery of HIV Care and Prevention, 5. EMR and Data Utilization for Care and Prevention Standing committees for these five areas 
have been established at this time.  A standard orientation was developed and initiated for these standing committees and each has met at least three times. This process 
supports city-wide common areas of focus while preserving the ability of each PPS to design specific projects addressing the needs and strengths of their partner network. 
Development of work plans and timelines at the PPS level are in alignment with HIV Coalition focus areas and were reported for Milestone 2 Step 2.

3. Developing agreed upon milestones for project implementation.

As the HIV Coalition was forming, a considered decision was reached by the PPSs not to have joint projects at this time. Instead, the Coalition committed to and began working
together to identify and share best practices across five areas: 1. Models of Care for Viral Load Suppression, 2. HIV Screening and Linkage, 3. PrEP Implementation, 4. Peer 
Based Interventions Improving Service Delivery of HIV Care and Prevention, 5. EMR and Data Utilization for Care and Prevention Standing Committees for these five areas 
have been established at this time.  A standard orientation was developed and initiated for these Standing Committees and each has met at least three times. This process 
supports city-wide common areas of focus while preserving the ability of each PPS to design specific projects addressing the needs and strengths of their partner network. 
Development of milestones at the PPS level are in alignment with HIV Coalition focus areas and were reported for Milestone 3 Step 4.

4. Agree-on project commonalities and shared resources.

5. Agree-on a data sharing system to address reporting and 
implementation needs. 

Mid-Point Assessment narrative
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 4.c.ii.3 - IA Monitoring

Instructions :
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Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on 
behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the 
Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarterly Report, please enter the required information and check the box below:

I here by attest, as the Lead Representative of the 'New York City Health and Hospitals Corporation ', that all information provided on this Quarterly report is true and accurate to the best of my 
knowledge, and that, following initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or 
documented approval of changes from DOH or DSRIP Independent Assessor.

Primary Lead PPS Provider: JACOBI MEDICAL CENTER

Secondary Lead PPS Provider:

Lead Representative: Inez Sieben

Submission Date: 03/17/2017 01:54 PM

Comments:
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Status Log

Quarterly Report (DY,Q) Status Lead Representative Name User ID Date Timestamp

DY2, Q3 Adjudicated Inez Sieben sacolema 03/31/2017 12:40 PM
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Comments Log

Status Comments User ID Date Timestamp

Adjudicated The DY2, Q3 Quarterly Reports have been adjudicated. sacolema 03/31/2017 12:40 PM

Returned
The DY2, Q3 Quarterly Report is returned for remediation. Please see the remediation checklist highlighting all items 
requiring your attention in the MAPP portal. PPS remediation responses are due by March 17, 2017 sacolema 03/03/2017 04:38 PM
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Section Module Name Status

Section 01

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.5 - Prescribed Milestones  Completed

IPQR Module 1.6 - PPS Defined Milestones  Completed

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.11 - IA Monitoring

Section 02

IPQR Module 2.1 - Prescribed Milestones  Completed

IPQR Module 2.2 - PPS Defined Milestones  Completed

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 2.5 - Roles and Responsibilities  Completed

IPQR Module 2.6 - Key Stakeholders  Completed

IPQR Module 2.7 - IT Expectations  Completed

IPQR Module 2.8 - Progress Reporting  Completed

IPQR Module 2.9 - IA Monitoring

Section 03

IPQR Module 3.1 - Prescribed Milestones  Completed

IPQR Module 3.2 - PPS Defined Milestones  Completed

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 3.5 - Roles and Responsibilities  Completed

IPQR Module 3.6 - Key Stakeholders  Completed

IPQR Module 3.7 - IT Expectations  Completed
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Section Module Name Status

IPQR Module 3.8 - Progress Reporting  Completed

IPQR Module 3.9 - IA Monitoring

Section 04

IPQR Module 4.1 - Prescribed Milestones  Completed

IPQR Module 4.2 - PPS Defined Milestones  Completed

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 4.5 - Roles and Responsibilities  Completed

IPQR Module 4.6 - Key Stakeholders  Completed

IPQR Module 4.7 - IT Expectations  Completed

IPQR Module 4.8 - Progress Reporting  Completed

IPQR Module 4.9 - IA Monitoring

Section 05

IPQR Module 5.1 - Prescribed Milestones  Completed

IPQR Module 5.2 - PPS Defined Milestones  Completed

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 5.5 - Roles and Responsibilities  Completed

IPQR Module 5.6 - Key Stakeholders  Completed

IPQR Module 5.7 - Progress Reporting  Completed

IPQR Module 5.8 - IA Monitoring

Section 06

IPQR Module 6.1 - Prescribed Milestones  Completed

IPQR Module 6.2 - PPS Defined Milestones  Completed

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 6.5 - Roles and Responsibilities  Completed

IPQR Module 6.6 - Key Stakeholders  Completed

IPQR Module 6.7 - IT Expectations  Completed

IPQR Module 6.8 - Progress Reporting  Completed

IPQR Module 6.9 - IA Monitoring

Section 07 IPQR Module 7.1 - Prescribed Milestones  Completed
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Section Module Name Status

IPQR Module 7.2 - PPS Defined Milestones  Completed

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 7.5 - Roles and Responsibilities  Completed

IPQR Module 7.6 - Key Stakeholders  Completed

IPQR Module 7.7 - IT Expectations  Completed

IPQR Module 7.8 - Progress Reporting  Completed

IPQR Module 7.9 - IA Monitoring

Section 08

IPQR Module 8.1 - Prescribed Milestones  Completed

IPQR Module 8.2 - PPS Defined Milestones  Completed

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 8.5 - Roles and Responsibilities  Completed

IPQR Module 8.6 - Key Stakeholders  Completed

IPQR Module 8.7 - IT Expectations  Completed

IPQR Module 8.8 - Progress Reporting  Completed

IPQR Module 8.9 - IA Monitoring

Section 09

IPQR Module 9.1 - Prescribed Milestones  Completed

IPQR Module 9.2 - PPS Defined Milestones  Completed

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 9.5 - Roles and Responsibilities  Completed

IPQR Module 9.6 - Key Stakeholders  Completed

IPQR Module 9.7 - IT Expectations  Completed

IPQR Module 9.8 - Progress Reporting  Completed

IPQR Module 9.9 - IA Monitoring

Section 10

IPQR Module 10.1 - Overall approach to implementation  Completed

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects      Completed

IPQR Module 10.3 - Project Roles and Responsibilities  Completed
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Section Module Name Status

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects     Completed

IPQR Module 10.5 - IT Requirements  Completed

IPQR Module 10.6 - Performance Monitoring  Completed

IPQR Module 10.7 - Community Engagement  Completed

IPQR Module 10.8 - IA Monitoring

Section 11

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)  Completed

IPQR Module 11.2 - Prescribed Milestones  Completed

IPQR Module 11.3 -  PPS Defined Milestones  Completed

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 11.6 - Roles and Responsibilities  Completed

IPQR Module 11.7 - Key Stakeholders  Completed

IPQR Module 11.8 - IT Expectations  Completed

IPQR Module 11.9 - Progress Reporting  Completed

IPQR Module 11.10 -  Staff Impact  Completed

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)  Completed

IPQR Module 11.12 - IA Monitoring
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Project ID Module Name Status

2.a.i

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.a.i.2 - Prescribed Milestones  Completed

IPQR Module 2.a.i.3 - PPS Defined Milestones  Completed

IPQR Module 2.a.i.4 - IA Monitoring

2.a.iii

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.a.iii.2 - Patient Engagement Speed  Completed

IPQR Module 2.a.iii.3 - Prescribed Milestones  Completed

IPQR Module 2.a.iii.4 - PPS Defined Milestones  Completed

IPQR Module 2.a.iii.5 - IA Monitoring

2.b.iii

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.b.iii.2 - Patient Engagement Speed  Completed

IPQR Module 2.b.iii.3 - Prescribed Milestones  Completed

IPQR Module 2.b.iii.4 - PPS Defined Milestones  Completed

IPQR Module 2.b.iii.5 - IA Monitoring

2.b.iv

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.b.iv.2 - Patient Engagement Speed  Completed

IPQR Module 2.b.iv.3 - Prescribed Milestones  Completed

IPQR Module 2.b.iv.4 - PPS Defined Milestones  Completed

IPQR Module 2.b.iv.5 - IA Monitoring

2.d.i

IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.d.i.2 - Patient Engagement Speed  Completed

IPQR Module 2.d.i.3 - Prescribed Milestones  Completed

IPQR Module 2.d.i.4 - PPS Defined Milestones  Completed

IPQR Module 2.d.i.5 - IA Monitoring

3.a.i

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.a.i.2 - Patient Engagement Speed  Completed

IPQR Module 3.a.i.3 - Prescribed Milestones  Completed
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IPQR Module 3.a.i.4 - PPS Defined Milestones  Completed

IPQR Module 3.a.i.5 - IA Monitoring

3.b.i

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.b.i.2 - Patient Engagement Speed  Completed

IPQR Module 3.b.i.3 - Prescribed Milestones  Completed

IPQR Module 3.b.i.4 - PPS Defined Milestones  Completed

IPQR Module 3.b.i.5 - IA Monitoring

3.d.ii

IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.d.ii.2 - Patient Engagement Speed  Completed

IPQR Module 3.d.ii.3 - Prescribed Milestones  Completed

IPQR Module 3.d.ii.4 - PPS Defined Milestones  Completed

IPQR Module 3.d.ii.5 - IA Monitoring

3.g.i

IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.g.i.2 - Patient Engagement Speed  Completed

IPQR Module 3.g.i.3 - Prescribed Milestones  Completed

IPQR Module 3.g.i.4 - PPS Defined Milestones  Completed

IPQR Module 3.g.i.5 - IA Monitoring

4.a.iii

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 4.a.iii.2 - PPS Defined Milestones  Completed

IPQR Module 4.a.iii.3 - IA Monitoring

4.c.ii

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 4.c.ii.2 - PPS Defined Milestones  Completed

IPQR Module 4.c.ii.3 - IA Monitoring
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Section 01

Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing    

Module 1.2 - PPS Budget - Waiver Revenue (Quarterly) Pass & Ongoing    

Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing    

Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) Pass & Ongoing

Module 1.5 - Prescribed Milestones

   Milestone #1 Complete funds flow budget and distribution plan and communicate with network Pass & Ongoing

Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) Pass & Ongoing

Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) Pass & Ongoing

Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) Pass & Ongoing

Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) Pass & Ongoing

Section 02

Module 2.1 - Prescribed Milestones

   Milestone #1 Finalize governance structure and sub-committee structure Pass & Complete       

   Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project Pass & Complete       

   Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable Pass & Complete       

   Milestone #4 Establish governance structure reporting and monitoring processes Pass & Complete    
   Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, law enforcement)

Pass & Ongoing

   Milestone #6 Finalize partnership agreements or contracts with CBOs Pass & Ongoing    
   Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels 
(e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)

Pass & Ongoing
   

   Milestone #8 Finalize workforce communication and engagement plan Pass & Ongoing

   Milestone #9 Inclusion of CBOs in PPS Implementation. Pass & Ongoing

Section 03

Module 3.1 - Prescribed Milestones

   Milestone #1 Finalize PPS finance structure, including reporting structure Pass & Complete    
   Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address 
key issues.

Pass & Complete
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   Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d Pass & Complete       

   Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA") Pass & Ongoing

   Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA Pass & Ongoing

   Milestone #6 Develop partner engagement schedule for partners for VBP education and training Pass & Ongoing

   Milestone #7 ≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* 
(blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO 
payments captured in VBPs has to be in Level 2 VBPs or higher

Pass & Ongoing

   Milestone #8 ≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for
35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments 
captured in VBPs has to be in Level 2 VBPs or higher

Pass & Ongoing

Section 04

Module 4.1 - Prescribed Milestones

   Milestone #1 Finalize cultural competency / health literacy strategy. Pass & Complete    
   Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of 
language-appropriate material).

Pass & Complete
   

Section 05

Module 5.1 - Prescribed Milestones

   Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including 
readiness for data sharing and the implementation of interoperable IT platform(s).

Pass & Complete
   

   Milestone #2 Develop an IT Change Management Strategy. Pass & Complete       

   Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network Pass & Complete       

   Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities Pass & Ongoing    

   Milestone #5 Develop a data security and confidentiality plan. Pass & Complete       

Section 06

Module 6.1 - Prescribed Milestones

   Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication. Pass & Complete    
   Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and 
performance reporting.

Pass & Ongoing

Section 07

Module 7.1 - Prescribed Milestones

   Milestone #1 Develop Practitioners communication and engagement plan. Pass & Complete       
   Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them 
about the DSRIP program and your PPS-specific quality improvement agenda.

Pass & Complete
      

Section 08 Module 8.1 - Prescribed Milestones
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   Milestone #1 Develop population health management roadmap. Pass & Complete    

   Milestone #2 Finalize PPS-wide bed reduction plan. Pass & Ongoing    

Section 09

Module 9.1 - Prescribed Milestones

   Milestone #1 Perform a clinical integration 'needs assessment'. Pass & Complete       

   Milestone #2 Develop a Clinical Integration strategy. Pass & Ongoing

Section 11

Module 11.1 - Workforce Strategy Spending (Baseline) Pass & Complete

Module 11.2 - Prescribed Milestones

   Milestone #1 Define target workforce state (in line with DSRIP program's goals). Pass & Ongoing       

   Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state. Pass & Ongoing       

   Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state. Pass & Ongoing    
   Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as 
new hires, particularly focusing on full and partial placements.

Pass & Complete
   

   Milestone #5 Develop training strategy. Pass & Ongoing    

Module 11.10 -  Staff Impact Pass & Ongoing    

Module 11.11 - Workforce Strategy Spending (Quarterly) Pass & Ongoing
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2.a.i

Module 2.a.i.2 - Prescribed Milestones

   Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, 
behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS 
structure must include payers and social service organizations, as necessary to support its strategy.

Pass & Ongoing

   Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' 
strategy towards evolving into an IDS.

Pass & Ongoing

   Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, 
post-acute care, long term care and public health services.

Pass & Ongoing

   Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure 
messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.

Pass & Ongoing

   Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM by the end of Demonstration Year 3.

Pass & Ongoing

   Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, for all participating safety net providers.

Pass & Ongoing

   Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary
Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use 
standards by the end of DY 3.

Pass & Ongoing

   Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment 
reform.

Pass & Ongoing

   Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient 
outcomes.

Pass & Ongoing

   Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging 
community health workers, peers, and culturally competent community-based organizations, as appropriate.

Pass & Ongoing

2.a.iii

Module 2.a.iii.2 - Patient Engagement Speed Pass & Ongoing       

Module 2.a.iii.3 - Prescribed Milestones

   Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in 
care coordination within the program.

Pass & Ongoing

   Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient 
Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care 
accreditation by Demonstration Year (DY) 3.

Pass & Ongoing

   Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up.

Pass & Ongoing
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   Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM.

Pass & Ongoing

   Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, for all participating safety net providers.

Pass & Ongoing

   Milestone #6 Develop a comprehensive care management plan for each patient  to engage him/her in care and to reduce 
patient risk factors.

Pass & Ongoing

   Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. 
This plan should clearly delineate roles and responsibilities for both parties.

Pass & Ongoing

   Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network 
resources for needed services.  Where necessary, the provider will work with local government units (such as SPOAs and public 
health departments).

Pass & Ongoing

   Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate 
management of chronic diseases.  Develop educational materials consistent with cultural and linguistic needs of the population.

Pass & Ongoing

2.b.iii

Module 2.b.iii.2 - Patient Engagement Speed Pass & Ongoing       

Module 2.b.iii.3 - Prescribed Milestones

   Milestone #1 Establish ED care triage program for at-risk populations Pass & Ongoing

   Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that 
are PCMHs and have open access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP 
Year 3. 
b. Develop process and procedures to establish connectivity between the emergency department and community primary care 
providers.
c. Ensure real time notification to a Health Home care manager as applicable

Pass & Ongoing

   Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider:
a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after 
required medical screening examination, to validate a non-emergency need.
b. Patient navigator will assist the patient with identifying and accessing needed community support resources. 
c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary 
care provider).

Pass & Ongoing

   Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport 
patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This 
requirement is optional.)

Pass & Ongoing

   Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Ongoing

2.b.iv
Module 2.b.iv.2 - Patient Engagement Speed Pass & Ongoing       

Module 2.b.iv.3 - Prescribed Milestones
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   Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering
with a home care service or other appropriate community agency.

Pass & Ongoing

   Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols 
that will ensure appropriate post-discharge protocols are followed.

Pass & Ongoing

   Milestone #3 Ensure required social services participate in the project. Pass & Ongoing

   Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care
manager to visit the patient in the hospital to develop the transition of care services.

Pass & Ongoing

   Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly 
primary care provider.

Pass & Ongoing

   Milestone #6 Ensure that a 30-day transition of care period is established. Pass & Ongoing

   Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Ongoing

2.d.i

Module 2.d.i.2 - Patient Engagement Speed Pass & Ongoing       

Module 2.d.i.3 - Prescribed Milestones

   Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and 
other patient activation techniques.  The PPS must provide oversight and ensure that engagement is sufficient and appropriate.

Pass & Ongoing

   Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient 
activation and engagement.

Pass & Ongoing

   Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).  Contract or partner with CBOs to perform 
outreach within the identified "hot spot" areas.

Pass & Ongoing

   Milestone #4 Survey the targeted population about healthcare needs in the PPS' region. Pass & Ongoing

   Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, 
measurements of health literacy, and cultural competency.

Pass & Ongoing

   Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs.  Along with the member's MCO and assigned 
PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10).  

• This patient activation project should not be used as a mechanism to inappropriately move members to different health plans 
and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member.

• Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries.  Sufficient information must be provided 
regarding insurance coverage, language resources, and availability of primary and preventive care services.  The state must 
review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as 
outlined in 42 CFR §438.104.

Pass & Ongoing

   Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) 
during the first year of the project and again, at set intervals.  Baselines, as well as intervals towards improvement, must be set for
each cohort at the beginning of each performance period.

Pass & Ongoing

   Milestone #8 Include beneficiaries in development team to promote preventive care. Pass & Ongoing
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   Milestone #9 Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot 
spot" area for health service.  

• If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using 
PAM(R) survey and designate a PAM(R) score.

• Individual member's score must be averaged to calculate a baseline measure for that year's cohort.

• The cohort must be followed for the entirety of the DSRIP program.

• On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to

a higher level of activation.      • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' 
network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to 
reconnect with his/her designated PCP. 

• The PPS will NOT be responsible for assessing the patient via PAM(R) survey.

• PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to 
DOH on a quarterly basis.

Pass & Ongoing

   Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Pass & Ongoing

   Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to 
healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.

Pass & Ongoing

   Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer 
service.

Pass & Ongoing

   Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project 
beneficiaries using the PAM(R).

Pass & Ongoing

   Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency 
departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary 
and preventive healthcare services and resources.

Pass & Ongoing

   Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU 
populations.

Pass & Ongoing

   Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive 
services for a community member.

Pass & Ongoing

   Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, to track all patients engaged in the project.

Pass & Ongoing

3.a.i

Module 3.a.i.2 - Patient Engagement Speed Pass & Ongoing       

Module 3.a.i.3 - Prescribed Milestones

   Milestone #1 Co-locate behavioral health services at primary care practice sites.  All participating eligible primary care practices 
must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.

Pass & Ongoing
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   Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement 
process.

Pass & Ongoing
   

   Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening 
positive, SBIRT) implemented for all patients to identify unmet needs.

Pass & Ongoing

   Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing

   Milestone #5 Co-locate primary care services at behavioral health sites. Pass & Ongoing

   Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement 
process.

Pass & Ongoing
   

   Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings. Pass & Ongoing

   Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing

   Milestone #9 Implement IMPACT Model at Primary Care Sites. Pass & Ongoing

   Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care 
standards and policies and procedures for care engagement.

Pass & Ongoing

   Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Pass & Ongoing

   Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model. Pass & Ongoing

   Milestone #13 Measure outcomes as required in the IMPACT Model. Pass & Ongoing

   Milestone #14 Provide "stepped care" as required by the IMPACT Model. Pass & Ongoing

   Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing

3.b.i

Module 3.b.i.2 - Patient Engagement Speed Pass & Ongoing       

Module 3.b.i.3 - Prescribed Milestones

   Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the 
ambulatory and community care setting.

Pass & Ongoing

   Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up, by the end of DY 3.

Pass & Ongoing

   Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM by the end of Demonstration Year 3.

Pass & Ongoing

   Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing

   Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and 
Arrange).

Pass & Ongoing

   Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol. Pass & Ongoing
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   Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health 
workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in 
self-management.

Pass & Ongoing

   Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment. Pass & Ongoing

   Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement 
techniques and equipment.

Pass & Ongoing

   Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a 
diagnosis of hypertension and schedule them for a hypertension visit.

Pass & Ongoing

   Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate. Pass & Ongoing

   Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit. Pass & Ongoing

   Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health 
status changes.

Pass & Ongoing

   Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support. Pass & Ongoing

   Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit. Pass & Ongoing

   Milestone #16 Facilitate referrals to NYS Smoker's Quitline. Pass & Ongoing

   Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health 
Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.

Pass & Ongoing
   

   Milestone #18 Adopt strategies from the Million Hearts Campaign. Pass & Ongoing

   Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate 
services under this project.

Pass & Ongoing

   Milestone #20 Engage a majority (at least 80%) of  primary care providers in this project. Pass & Ongoing

3.d.ii

Module 3.d.ii.2 - Patient Engagement Speed Pass & Ongoing       

Module 3.d.ii.3 - Prescribed Milestones

   Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-
monitoring, medication use, and medical follow-up.

Pass & Ongoing

   Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction 
interventions.  Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, 
and second hand smoke.

Pass & Ongoing

   Milestone #3 Develop and implement evidence-based asthma management guidelines. Pass & Ongoing    
   Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper 
medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma 
symptoms and asthma control, and using written asthma action plans.

Pass & Ongoing

   

   Milestone #5 Ensure coordinated care for asthma patients includes social services and support. Pass & Ongoing
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Project ID Module Name / Milestone # Review Status
   Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root 
cause analysis of what happened and how to avoid future events.

Pass & Ongoing
   

   Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home 
care managers, primary care providers, and specialty providers.

Pass & Ongoing

   Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing

3.g.i

Module 3.g.i.2 - Patient Engagement Speed Pass & Ongoing       

Module 3.g.i.3 - Prescribed Milestones

   Milestone #1 Integrate Palliative Care into appropriate participating PCPs  that have, or will have, achieved NCQA PCMH and/or
APCM certification.

Pass & Ongoing

   Milestone #2 Develop partnerships with community and provider resources including Hospice to bring the palliative care 
supports and services into the practice.

Pass & Ongoing

   Milestone #3 Develop and adopt clinical guidelines agreed to by all partners including services and eligibility. Pass & Ongoing

   Milestone #4 Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed 
by the PPS.

Pass & Ongoing

   Milestone #5 Engage with Medicaid Managed Care to address coverage of services. Pass & Ongoing

   Milestone #6 Use EHRs or other IT platforms to track all patients engaged in this project. Pass & Ongoing

4.a.iii Module 4.a.iii.2 - PPS Defined Milestones Pass & Ongoing

4.c.ii Module 4.c.ii.2 - PPS Defined Milestones Pass & Ongoing
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Providers Participating in Projects

Selected Projects

Project 2.a.i Project 2.a.iii Project 2.b.iii Project 2.b.iv Project 2.d.i Project 3.a.i Project 3.b.i Project 3.d.ii Project 3.g.i Project 4.a.iii Project 4.c.ii

Provider Speed Commitments DY4 Q4 DY3 Q4 DY4 Q2 DY3 Q4 DY3 Q2 DY4 Q4 DY3 Q4 DY3 Q4 DY3 Q4

Provider Category
Project 2.a.i Project 2.a.iii Project 2.b.iii Project 2.b.iv Project 2.d.i Project 3.a.i Project 3.b.i Project 3.d.ii Project 3.g.i Project 4.a.iii Project 4.c.ii

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Practitioner - Primary Care 
Provider (PCP)

Total 1,193 1,199 866 779 962 - 897 720 1,008 - 1,042 600 956 959 974 300 971 300 0 - 1,001 -

Safety Net 339 358 151 232 190 232 150 214 231 125 245 286 190 322 202 125 193 143 0 - 221 -

Practitioner - Non-Primary Care 
Provider (PCP)

Total 5,517 4,634 4,055 231 0 - 4,294 695 4,473 - 4,962 93 4,487 93 4,389 93 4,467 93 0 - 4,501 -

Safety Net 521 490 304 24 0 - 305 196 359 48 402 24 332 24 330 24 335 24 0 - 347 -

Hospital
Total 16 15 0 - 13 - 13 7 14 - 14 - 14 - 14 - 15 - 0 - 14 -

Safety Net 16 14 0 - 13 9 13 9 14 9 14 - 14 - 14 - 15 - 0 - 14 -

Clinic
Total 50 56 17 22 21 - 2 - 28 - 38 28 31 11 27 5 27 5 0 - 31 -

Safety Net 45 58 17 25 20 25 2 - 26 25 35 31 27 12 26 6 24 6 0 - 30 -

Case Management / Health 
Home

Total 47 46 14 35 22 - 16 35 3 - 15 - 20 23 18 9 12 - 0 - 23 -

Safety Net 16 21 2 16 3 16 4 16 2 - 3 - 4 11 4 4 3 - 0 - 3 -

Mental Health
Total 706 538 365 188 4 - 2 - 5 - 595 161 448 10 25 - 26 - 0 - 467 -

Safety Net 118 164 39 103 4 - 2 - 5 - 98 56 55 3 17 - 18 - 0 - 61 -

Substance Abuse
Total 35 44 10 22 1 - 0 - 3 - 28 19 17 1 12 - 11 - 0 - 17 -

Safety Net 34 44 10 22 1 - 0 - 3 - 28 19 17 1 12 - 11 - 0 - 16 -

Nursing Home
Total 40 54 0 - 1 - 2 - 0 - 5 - 6 - 5 - 6 - 0 - 17 -

Safety Net 39 55 0 - 1 - 2 - 0 - 4 - 5 - 4 - 5 - 0 - 16 -

Pharmacy
Total 31 25 15 19 1 - 1 - 17 - 17 - 18 8 17 6 17 - 0 - 16 -

Safety Net 26 21 15 19 1 - 1 - 17 1 17 - 17 7 17 5 17 - 0 - 16 -

Hospice Total 9 7 0 - 1 - 1 - 0 - 1 - 1 - 1 - 7 7 0 - 1 -



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 331 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

Provider Category
Project 2.a.i Project 2.a.iii Project 2.b.iii Project 2.b.iv Project 2.d.i Project 3.a.i Project 3.b.i Project 3.d.ii Project 3.g.i Project 4.a.iii Project 4.c.ii

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Safety Net 5 1 0 - 1 - 1 - 0 - 1 - 1 - 1 - 3 1 0 - 1 -

Community Based 
Organizations

Total 120 88 9 18 1 - 19 18 6 - 49 18 25 18 21 18 21 18 0 - 21 -

Safety Net 1 - 0 - 1 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

All Other
Total 3,206 2,521 2,295 126 5 - 2,482 126 2,676 - 2,803 126 2,631 126 2,623 50 2,639 50 0 - 2,682 -

Safety Net 762 706 374 20 5 - 381 20 498 35 556 20 468 20 465 14 475 14 0 - 510 -

Uncategorized
Total 658 - 202 - 269 - 222 - 245 - 531 - 367 - 400 - 260 - 0 - 381 -

Safety Net 18 - 2 - 5 - 4 - 8 - 11 - 5 - 3 - 5 - 0 - 6 -

Additional Providers
Total 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Additional Project Scale Commitments

Instructions:
Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a
particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the
providers/entities/individuals associated with this project, if applicable.

Project Scale Category Project Selected Committed
Emergency Departments with Care Triage 2.b.iii 0 12

PAM(R) Providers 2.d.i 0 750

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Teich Marvin L Md Practitioner - Primary Care Provider (PCP)
 

Castells Salvador Md Practitioner - Primary Care Provider (PCP)
 

Fotino Serban Md Practitioner - Primary Care Provider (PCP)
 

Lauriello Adriano Md Practitioner - Primary Care Provider (PCP)
 

Greenbaum Dennis M Md Practitioner - Primary Care Provider (PCP)
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* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Roze Stephanie J Practitioner - Primary Care Provider (PCP)
 

Walter Leslie Md Practitioner - Primary Care Provider (PCP)

Flores Ofelia R Pc Md Practitioner - Primary Care Provider (PCP)
 

Chawla Satish K Pc Md Practitioner - Primary Care Provider (PCP)
 

Pulle Dunston Md Pc Practitioner - Primary Care Provider (PCP)

Behroozi Hooshang Md Practitioner - Primary Care Provider (PCP)
 

Caspe William B Md Practitioner - Primary Care Provider (PCP)
 

Zeller Barbara C Md Practitioner - Primary Care Provider (PCP)
 

Inamdar Sarla Md Practitioner - Primary Care Provider (PCP)
 

Ruby Shirley Md Pc Practitioner - Primary Care Provider (PCP)
 

Konka Sudarsanam Md Practitioner - Primary Care Provider (PCP)
 

Lejano Remedios F Md Practitioner - Primary Care Provider (PCP)
 

Gold Marji Md Practitioner - Primary Care Provider (PCP)
 

Abad Edda M Md Practitioner - Primary Care Provider (PCP)
 

Chua Betty A Md Practitioner - Primary Care Provider (PCP)
 

Roye Dorian E Md Practitioner - Primary Care Provider (PCP)
 

Than Tin Myint M Practitioner - Primary Care Provider (PCP)
 

Poe Benito Pe Mdpc Practitioner - Primary Care Provider (PCP)
 

Negari Mathew Md Practitioner - Primary Care Provider (PCP)
 

Yu Cheng Kai Pc Md Practitioner - Primary Care Provider (PCP)
 

Sadovsky Richard Md Practitioner - Primary Care Provider (PCP)
 

Morrow Robert W Md Practitioner - Primary Care Provider (PCP)
 

Brutus Pierre Andre Md Practitioner - Primary Care Provider (PCP)

Malanum Teofila Md Practitioner - Primary Care Provider (PCP)

Vanga Nitza A Md Practitioner - Primary Care Provider (PCP)
 

Levey Robert L Md Practitioner - Primary Care Provider (PCP)
 

Belding Alfred Md Practitioner - Primary Care Provider (PCP)

Tolins Paul G Practitioner - Primary Care Provider (PCP)
 

Escasa Bravo Leticia S Md Practitioner - Primary Care Provider (PCP)
 

Hsu Mei Hwa Md Practitioner - Primary Care Provider (PCP)
 

Rubenstein Marc D Md Practitioner - Primary Care Provider (PCP)
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* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Velez Domenech Gilberto A Md Practitioner - Primary Care Provider (PCP)
 

Barcia Rafael G Md Practitioner - Primary Care Provider (PCP)
 

Balasubramanian K Md Practitioner - Primary Care Provider (PCP)
 

Goldwasser Stephen L Md Practitioner - Primary Care Provider (PCP)
 

Mukherjee Gobinda K Md Practitioner - Primary Care Provider (PCP)
 

Rodriguez Maria D Md Practitioner - Primary Care Provider (PCP)
 

Ramgopal Mekala Practitioner - Primary Care Provider (PCP)
 

Tan Juan C Md Practitioner - Primary Care Provider (PCP)
 

Irwin Michael R Md Practitioner - Primary Care Provider (PCP)

Broussard Andre E Md Practitioner - Primary Care Provider (PCP)
 

Poscablo-Dapul Elvira M Practitioner - Primary Care Provider (PCP)
 

Krotowski Mark H Md Pc Practitioner - Primary Care Provider (PCP)
 

Kamath Marian D Md Practitioner - Primary Care Provider (PCP)

Bhagavath Sudhakar S Md Practitioner - Primary Care Provider (PCP)
 

Maizel Barry S Md Practitioner - Primary Care Provider (PCP)

Singer Andrew N Md Practitioner - Primary Care Provider (PCP)
 

Chin Yin Lee Md Practitioner - Primary Care Provider (PCP)

Saxena Yogendra Kumar Md Practitioner - Primary Care Provider (PCP)
 

Bunyavanich Sommai T Md Practitioner - Primary Care Provider (PCP)
 

Capalbo Ralph H Practitioner - Primary Care Provider (PCP)
 

Patel Vina R Md Practitioner - Primary Care Provider (PCP)

Conway Richard G Md Practitioner - Primary Care Provider (PCP)
 

Tal Avraham Md Practitioner - Primary Care Provider (PCP)
 

Hahn Steven R Md Practitioner - Primary Care Provider (PCP)
 

Recco Rose Angeline Md Practitioner - Primary Care Provider (PCP)
 

Concepcion Jose Q Md Practitioner - Primary Care Provider (PCP)
 

Roberto Mario Md Practitioner - Primary Care Provider (PCP)
 

Bigman Alan Marc Md Practitioner - Primary Care Provider (PCP)

Vilabrera David Md Practitioner - Primary Care Provider (PCP)
 

Tokar Stanley W Md Practitioner - Primary Care Provider (PCP)

Kumar Kusum Md Practitioner - Primary Care Provider (PCP)
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* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Lyman Andrea Md Practitioner - Primary Care Provider (PCP)

Larsen John G Md Practitioner - Primary Care Provider (PCP)
 

Hauer David I Md Practitioner - Primary Care Provider (PCP)

Michelen Walid Md Practitioner - Primary Care Provider (PCP)
 

Blum Isaac Facs Md Practitioner - Primary Care Provider (PCP)

Aggarwal Om Parkash Md Practitioner - Primary Care Provider (PCP)
 

Nebres Jose F Md Practitioner - Primary Care Provider (PCP)

Parikh Nalini H Md Pc Practitioner - Primary Care Provider (PCP)
 

Bell Bertrand Monroe Md Practitioner - Primary Care Provider (PCP)
 

Gan Segundina Chua Practitioner - Primary Care Provider (PCP)
 

Messer Julio Md Practitioner - Primary Care Provider (PCP)
 

Schori Melissa Paterno Md Practitioner - Primary Care Provider (PCP)
 

Pintauro Frank L Md Practitioner - Primary Care Provider (PCP)
 

Lenox Theodore H Iii Md Practitioner - Primary Care Provider (PCP)
 

Finger Howard J Do Practitioner - Primary Care Provider (PCP)
 

De Mesa Telly Lim Md Practitioner - Primary Care Provider (PCP)
 

Pierre Antonio Md Practitioner - Primary Care Provider (PCP)
 

Yubontoy Ramona Ang Md Practitioner - Primary Care Provider (PCP)
 

Costa John T Md Practitioner - Primary Care Provider (PCP)

Nissenbaum Andrea Md Practitioner - Primary Care Provider (PCP)
 

Melendez Miguel A Md Practitioner - Primary Care Provider (PCP)
 

Nagaraj Anasuya Md Practitioner - Primary Care Provider (PCP)
 

Songco Concepcion P Md Practitioner - Primary Care Provider (PCP)
 

Jain Asha R Md Practitioner - Primary Care Provider (PCP)
 

Galvin Peter Md Practitioner - Primary Care Provider (PCP)
 

Go Teresita Alo Md Practitioner - Primary Care Provider (PCP)
 

Mughni Rukia Md Practitioner - Primary Care Provider (PCP)
 

Shah Kirti Chandulal Md Practitioner - Primary Care Provider (PCP)
 

Falk Bryan M Md Practitioner - Primary Care Provider (PCP)
 

David Rand A Md Practitioner - Primary Care Provider (PCP)
 

Liu George Chi Kao Md Practitioner - Primary Care Provider (PCP)
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* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Charnoff Daniel Md Practitioner - Primary Care Provider (PCP)

Ednalino Linda Edano Md Practitioner - Primary Care Provider (PCP)

Lebovits Ivan Md Practitioner - Primary Care Provider (PCP)
 

Birenbaum Ellen Md Practitioner - Primary Care Provider (PCP)

Bunyavanich Sanga Md Practitioner - Primary Care Provider (PCP)
 

Kaul Aditya Md Practitioner - Primary Care Provider (PCP)
 

Hazel Edovard Joseph Md Practitioner - Primary Care Provider (PCP)
 

Santana Rita Md Practitioner - Primary Care Provider (PCP)
 

Fried D Clare Md Practitioner - Primary Care Provider (PCP)
 

Bhatt Anjani A Md Practitioner - Primary Care Provider (PCP)
 

Gonzalez Carlos Manuel Md Practitioner - Primary Care Provider (PCP)

Tejwani Uma S Md Practitioner - Primary Care Provider (PCP)
 

Tejwani Shivkumar J Md Practitioner - Primary Care Provider (PCP)
 

Calamia Vincent Md Practitioner - Primary Care Provider (PCP)

Laroche Gladys Md Practitioner - Primary Care Provider (PCP)
 

Nacier Paul Edgard Md Practitioner - Primary Care Provider (PCP)
 

Golden Margaret Clark Practitioner - Primary Care Provider (PCP)
 

Thiagarajah Yogasaundari Md Practitioner - Primary Care Provider (PCP)
 

Fatica Nunzia Md Practitioner - Primary Care Provider (PCP)
 

Khan Noor Zaman Md Practitioner - Primary Care Provider (PCP)

Dubuche Carole Md Practitioner - Primary Care Provider (PCP)
 

Flores Judith Md Practitioner - Primary Care Provider (PCP)
 

Sofia Dela Cruz Medical Practice Pc Practitioner - Primary Care Provider (PCP)
 

Pillai Shashikala Md Practitioner - Primary Care Provider (PCP)
 

Ferran-Hansard Nereida Practitioner - Primary Care Provider (PCP)
 

Abbey Mensah Michael O Md Practitioner - Primary Care Provider (PCP)
 

Small Allen Md Practitioner - Primary Care Provider (PCP)

Elizee Julien Md Practitioner - Primary Care Provider (PCP)
 

Balzora Jean Daniel Md Practitioner - Primary Care Provider (PCP)
 

Rao Sudha Practitioner - Primary Care Provider (PCP)
 

Reyes-Arcangel Fe T Practitioner - Primary Care Provider (PCP)
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* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Shukla Harikrishna Prabhupras Practitioner - Primary Care Provider (PCP)

Siegel Steven Md Practitioner - Primary Care Provider (PCP)
 

Malonzo Mario Supan Practitioner - Primary Care Provider (PCP)
 

Khanna Ashok Md Practitioner - Primary Care Provider (PCP)
 

Boakye Cynthia Md Practitioner - Primary Care Provider (PCP)
 

Bodi Janice Fedyna Md Practitioner - Primary Care Provider (PCP)
 

Baillargeon Neal Arthur Md Practitioner - Primary Care Provider (PCP)

Hannan Mohammad A Md Practitioner - Primary Care Provider (PCP)
 

Borker Priti V Md Practitioner - Primary Care Provider (PCP)
 

Sacolick Benzion Md Practitioner - Primary Care Provider (PCP)
 

Tardio Julio Alberto Md Practitioner - Primary Care Provider (PCP)
 

Daggett Brian George Md Practitioner - Primary Care Provider (PCP)

Andrade Joseph Ricardo Md Pc Practitioner - Primary Care Provider (PCP)
 

Patel Nileshkumar Jayrambhai Practitioner - Primary Care Provider (PCP)
 

Alwani Abdulla Md Practitioner - Primary Care Provider (PCP)
 

Liverpool Louise A Practitioner - Primary Care Provider (PCP)
 

Ramis Carmen Maria Md Practitioner - Primary Care Provider (PCP)
 

Rabinowitz Simon S Md Practitioner - Primary Care Provider (PCP)

Barkan Anatole Practitioner - Primary Care Provider (PCP)

Bamji Mahrukh D Md Practitioner - Primary Care Provider (PCP)
 

Rangsiyakul Subha Practitioner - Primary Care Provider (PCP)
 

Osowsky Ruth Md Practitioner - Primary Care Provider (PCP)
 

Chauhan Bansidhar M Md Practitioner - Primary Care Provider (PCP)
 

Tsuei Deane D C Md Practitioner - Primary Care Provider (PCP)
 

Kao Wei Md Practitioner - Primary Care Provider (PCP)

Marx Terry Md Practitioner - Primary Care Provider (PCP)
 

Darku Daniel Amanor Md Practitioner - Primary Care Provider (PCP)
 

Sachmechi Issac Md Practitioner - Primary Care Provider (PCP)
 

Cobbs Ronald Kenneth Md Practitioner - Primary Care Provider (PCP)
 

Frank Judith Md Practitioner - Primary Care Provider (PCP)
 

Shah Kiran Damodar Md Practitioner - Primary Care Provider (PCP)
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* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Lum George Md Practitioner - Primary Care Provider (PCP)
 

Chaudhari Shobhana Ashok Md Practitioner - Primary Care Provider (PCP)
 

Landman Leorah Md Practitioner - Primary Care Provider (PCP)
 

Palmer John Samuel Md Practitioner - Primary Care Provider (PCP)
 

Granowetter Linda Md Practitioner - Primary Care Provider (PCP)
 

Abrams Elaine J Md Practitioner - Primary Care Provider (PCP)
 

Byrns Daniel John Md Practitioner - Primary Care Provider (PCP)
 

Glatzer Clifford Md Practitioner - Primary Care Provider (PCP)
 

Dematteo Robert Enrico Md Practitioner - Primary Care Provider (PCP)

Henriquez Roger Md Practitioner - Primary Care Provider (PCP)
 

Hand Ivan Leslie Md Practitioner - Primary Care Provider (PCP)
 

Nair Jagadamma Md Practitioner - Primary Care Provider (PCP)
 

Vincent Miriam Therese Md Practitioner - Primary Care Provider (PCP)
 

Buff Daniel David Md Practitioner - Primary Care Provider (PCP)
 

Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP)
 

Tharakan Tessie Md Practitioner - Primary Care Provider (PCP)
 

Gupta Sindhu Md Pc Practitioner - Primary Care Provider (PCP)
 

Fenster Mark Jacob Md Practitioner - Primary Care Provider (PCP)
 

Santiago Perez Felix E Md Practitioner - Primary Care Provider (PCP)
 

Estes David Scott Md Practitioner - Primary Care Provider (PCP)
 

El-Hennawy Adel Sayed Md Practitioner - Primary Care Provider (PCP)
 

Wiznia Andrew Alan Md Practitioner - Primary Care Provider (PCP)
 

Putman William Erskine M Md Practitioner - Primary Care Provider (PCP)

Jackson Margaret Md Practitioner - Primary Care Provider (PCP)
 

Avin Jacqueline Md Practitioner - Primary Care Provider (PCP)
 

Pinnamaneni Sridevi Practitioner - Primary Care Provider (PCP)
 

Elsadr Wafaa M Md Practitioner - Primary Care Provider (PCP)
 

Jean Ernst F Md Practitioner - Primary Care Provider (PCP)

Porder Kathleen Md Practitioner - Primary Care Provider (PCP)
 

Mir Parvez Assad Md Practitioner - Primary Care Provider (PCP)
 

Elliott Fitzroy Anthony Md Practitioner - Primary Care Provider (PCP)
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* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Seigel Warren Michael Md Practitioner - Primary Care Provider (PCP)
 

Dickerman Stuart A Md Practitioner - Primary Care Provider (PCP)
 

Jones Robert L Md Practitioner - Primary Care Provider (PCP)
 

Castermans Marie-Pierre Md Practitioner - Primary Care Provider (PCP)
 

Williams-Wilson Tumika K P Practitioner - Primary Care Provider (PCP)
 

Douglas Montgomery Md Practitioner - Primary Care Provider (PCP)
 

Archbold Maritza Stella Md Practitioner - Primary Care Provider (PCP)
 

Schuller Alan Morris Md Practitioner - Primary Care Provider (PCP)

Hederman Joseph F Md Practitioner - Primary Care Provider (PCP)

Sivapalan Vel Md Practitioner - Primary Care Provider (PCP)
 

Dinolfo Elaine Anne Practitioner - Primary Care Provider (PCP)
 

Lerner Barron H Md Practitioner - Primary Care Provider (PCP)
 

Brathwaite Evan Md Practitioner - Primary Care Provider (PCP)
 

Leber Robert J Md Practitioner - Primary Care Provider (PCP)

Choudhury Shafiqunnessa K Md Practitioner - Primary Care Provider (PCP)
 

Khan Aliya Md Practitioner - Primary Care Provider (PCP)
 

Diaz Rita Maria Practitioner - Primary Care Provider (PCP)
 

Lutas Elizabeth Mary Md Practitioner - Primary Care Provider (PCP)
 

Sherill Purcell Md Pc Practitioner - Primary Care Provider (PCP)

Donkoh Fred M Md Practitioner - Primary Care Provider (PCP)
 

Mack Jason S Md Practitioner - Primary Care Provider (PCP)
 

Rahman Daniel Md Practitioner - Primary Care Provider (PCP)
 

Toueg Sam Md Practitioner - Primary Care Provider (PCP)
 

Jackson Rosemary Maxine Md Practitioner - Primary Care Provider (PCP)
 

Urban Susan Y Md Practitioner - Primary Care Provider (PCP)
 

Hardoon Miriam Md Practitioner - Primary Care Provider (PCP)
 

Ares Luz Delia Md Practitioner - Primary Care Provider (PCP)

Sayegh Osama Elias Md Practitioner - Primary Care Provider (PCP)

Mccord Mary M Md Practitioner - Primary Care Provider (PCP)
 

Watman Jerry Md Practitioner - Primary Care Provider (PCP)
 

Navarro Victor S Md Pc Practitioner - Primary Care Provider (PCP)
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* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Chopra Rajpal S Md Practitioner - Primary Care Provider (PCP)
 

Golden Owen Md Practitioner - Primary Care Provider (PCP)
 

Duncalf Richard Michael Md Practitioner - Primary Care Provider (PCP)
 

Mocombe Lucien D Md P C Practitioner - Primary Care Provider (PCP)
 

Milano Danielle F Md Practitioner - Primary Care Provider (PCP)
 

Nagourney Beth Ann Md Practitioner - Primary Care Provider (PCP)
 

Ast Denise R Md Practitioner - Primary Care Provider (PCP)
 

Katz Edward Md Practitioner - Primary Care Provider (PCP)
 

Birnbaum Jeffrey M Md Practitioner - Primary Care Provider (PCP)
 

Prosper Gerard Guy Md Practitioner - Primary Care Provider (PCP)
 

Swartz Jonathan A Md Practitioner - Primary Care Provider (PCP)

Puccia Vincent Md Practitioner - Primary Care Provider (PCP)
 

Newsome Frederick V Practitioner - Primary Care Provider (PCP)
 

Cadet Eddy Md Practitioner - Primary Care Provider (PCP)
 

Kohli Rattanjit Singh Practitioner - Primary Care Provider (PCP)
 

Foster Patricia Alice Practitioner - Primary Care Provider (PCP)
 

Madu Ednah Ndidi Rn Practitioner - Primary Care Provider (PCP)
 

Patel Nileshkumar Gokal Md Practitioner - Primary Care Provider (PCP)

Balot Barry Hal Md Practitioner - Primary Care Provider (PCP)

Policar Maurice Md Practitioner - Primary Care Provider (PCP)
 

Conde Wright Marie France Md Practitioner - Primary Care Provider (PCP)

Cabrera Quezada Sonia Md Practitioner - Primary Care Provider (PCP)
 

Brewer Marlon Essien Md Practitioner - Primary Care Provider (PCP)
 

Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP)
 

Alonso George O Md Practitioner - Primary Care Provider (PCP)
 

Singh Daljeet Md Practitioner - Primary Care Provider (PCP)

Guico Ulpiano B Jr Md Practitioner - Primary Care Provider (PCP)
 

John David H A Practitioner - Primary Care Provider (PCP)

Adamson Orlando G Md Practitioner - Primary Care Provider (PCP)
 

Burg Jean R Md Practitioner - Primary Care Provider (PCP)
 

Lemberg Lori A Md Practitioner - Primary Care Provider (PCP)
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Nandakumar Rajini Md Practitioner - Primary Care Provider (PCP)
 

Kazeem Saka Md Practitioner - Primary Care Provider (PCP)

Hassan Yasmin Akbar Md Practitioner - Primary Care Provider (PCP)

Amin Deepak Kantilal Md Practitioner - Primary Care Provider (PCP)
 

Magno Angelo Md Practitioner - Primary Care Provider (PCP)

Mckenzie Dexter Anthony Md Practitioner - Primary Care Provider (PCP)
 

Mahoney James Anthony Md Practitioner - Primary Care Provider (PCP)

Hanley Kathleen Md Practitioner - Primary Care Provider (PCP)
 

Kothari Chetna A Md Practitioner - Primary Care Provider (PCP)

Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP)
 

Lippman Sheldon Bruce Md Practitioner - Primary Care Provider (PCP)

Valme Gerald Md Practitioner - Primary Care Provider (PCP)
 

Chumaceiro Rolando Md Practitioner - Primary Care Provider (PCP)

Fine Doris Md Practitioner - Primary Care Provider (PCP)
 

Hussaini Syed Muneerudin Md Practitioner - Primary Care Provider (PCP)
 

Liriano Octavio Antonio Jr Md Practitioner - Primary Care Provider (PCP)

Pirraglia Peter D Md Practitioner - Primary Care Provider (PCP)
 

Cumps-Bakst Evelyn L Md Practitioner - Primary Care Provider (PCP)
 

Gonzalez Guadalupe Md Practitioner - Primary Care Provider (PCP)
 

Gucalp Canan Kadriye Md Practitioner - Primary Care Provider (PCP)
 

Moran-Almonte Roberto A Md Practitioner - Primary Care Provider (PCP)
 

Khatiwala Vijay V Md Practitioner - Primary Care Provider (PCP)

Hasan Muhammad Fareed Md Practitioner - Primary Care Provider (PCP)
 

Reich Lawrence M Md Practitioner - Primary Care Provider (PCP)
 

Kerolle Harold Fritz Md Practitioner - Primary Care Provider (PCP)
 

Bonhomme Wilner Md Practitioner - Primary Care Provider (PCP)

Scrimmager Leon Md Practitioner - Primary Care Provider (PCP)
 

Walker Marcellus A Md Practitioner - Primary Care Provider (PCP)

Kovarsky Lev Md Practitioner - Primary Care Provider (PCP)
 

Patel Rekha H Md Practitioner - Primary Care Provider (PCP)
 

Jenny Elizabeth R Md Practitioner - Primary Care Provider (PCP)
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Indaram Anant V Md Practitioner - Primary Care Provider (PCP)
 

Gonzalez Jimenez Maria P Md Practitioner - Primary Care Provider (PCP)
 

Lashansky Gayle Md Practitioner - Primary Care Provider (PCP)
 

Preposi Caesar C Md Practitioner - Primary Care Provider (PCP)
 

Bashey Mohammed B Md Practitioner - Primary Care Provider (PCP)
 

Weiss Steven M Md Practitioner - Primary Care Provider (PCP)
 

Tavakoli Kamyar David Md Practitioner - Primary Care Provider (PCP)
 

Grossman Susan Md Practitioner - Primary Care Provider (PCP)
 

Augenbraun Michael Md Practitioner - Primary Care Provider (PCP)

Valery Emmanuel Md Practitioner - Primary Care Provider (PCP)
 

Opran Adriana Md Practitioner - Primary Care Provider (PCP)
 

Chadow Hal L Md Practitioner - Primary Care Provider (PCP)
 

Etienne Viviane Md Practitioner - Primary Care Provider (PCP)
 

Hava Nilofar K Md Practitioner - Primary Care Provider (PCP)

Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP)
 

Crummer Richard W Practitioner - Primary Care Provider (PCP)
 

Rosa Daniel Md Practitioner - Primary Care Provider (PCP)
 

Chesner Michael Dov Md Practitioner - Primary Care Provider (PCP)

Sacco Joseph P Md Practitioner - Primary Care Provider (PCP)
 

Chaughtai Khalid Akhtar Md Practitioner - Primary Care Provider (PCP)
 

Vizcaino-Reyes Belkis J Md Practitioner - Primary Care Provider (PCP)
 

Demopoulos Byron P Md Practitioner - Primary Care Provider (PCP)
 

Burack Jedidiah Md Practitioner - Primary Care Provider (PCP)
 

Amurao Aurora A Md Practitioner - Primary Care Provider (PCP)
 

Wasserman Randi S Md Practitioner - Primary Care Provider (PCP)
 

Albian Marco Md Practitioner - Primary Care Provider (PCP)

Wallach Andrew B Md Practitioner - Primary Care Provider (PCP)
 

Gorny Mark A Md Practitioner - Primary Care Provider (PCP)

Mitchell Harrison Md Practitioner - Primary Care Provider (PCP)

Jean-Baptiste Dominique Md Practitioner - Primary Care Provider (PCP)
 

Fernandez Jaime Md Practitioner - Primary Care Provider (PCP)
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Nastase Liviu Md Practitioner - Primary Care Provider (PCP)
 

Ross Alan I Md Practitioner - Primary Care Provider (PCP)
 

Chamberlin Joe Md Practitioner - Primary Care Provider (PCP)

Sachdev Anita Md Practitioner - Primary Care Provider (PCP)
 

Zachariah Annamma Md Practitioner - Primary Care Provider (PCP)
 

Qureshi Pervaiz Iqbal Md Practitioner - Primary Care Provider (PCP)
 

Sayegh Nadem Jamil Md Practitioner - Primary Care Provider (PCP)

Zakaria Muhammad R Md Practitioner - Primary Care Provider (PCP)
 

Essien Ralph B Md Practitioner - Primary Care Provider (PCP)

Rameau Jean Eugene Md Practitioner - Primary Care Provider (PCP)

Steiger David Joseph Md Practitioner - Primary Care Provider (PCP)
 

Dailey Ronald Scott Md Practitioner - Primary Care Provider (PCP)
 

Diaz Maria C Md Practitioner - Primary Care Provider (PCP)

Volfinzon Leonid Medical Pc Practitioner - Primary Care Provider (PCP)
 

Dela Cruz Sonia Bengzon Md Practitioner - Primary Care Provider (PCP)
 

Exilhomme Joseph Md Practitioner - Primary Care Provider (PCP)
 

Liu Mini Ann Md Practitioner - Primary Care Provider (PCP)
 

Mahdy Gewaily Olfat Hassan Md Practitioner - Primary Care Provider (PCP)
 

Hall-Ross Sandra M Md Practitioner - Primary Care Provider (PCP)
 

Agbim Gabriel E Md Practitioner - Primary Care Provider (PCP)
 

Garbuz Friderika Practitioner - Primary Care Provider (PCP)
 

Quist Joseph Bede Kitson Md Practitioner - Primary Care Provider (PCP)
 

Huberman Harris S Practitioner - Primary Care Provider (PCP)
 

Cabatic Thelma Ocampo Md Practitioner - Primary Care Provider (PCP)
 

Mclean-Long Carol Md Practitioner - Primary Care Provider (PCP)
 

Knight Jennifer Practitioner - Primary Care Provider (PCP)
 

Kharash Galina Md Practitioner - Primary Care Provider (PCP)
 

Lee Hung-Sam Do Practitioner - Primary Care Provider (PCP)
 

Hoffman Julie Pamela Practitioner - Primary Care Provider (PCP)
 

Sam Mirela Md Practitioner - Primary Care Provider (PCP)
 

Devita Robert Peter Md Practitioner - Primary Care Provider (PCP)
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Peress Gay Md Practitioner - Primary Care Provider (PCP)
 

Leider Jason Md Practitioner - Primary Care Provider (PCP)
 

Shahidullah Abul B M Md Practitioner - Primary Care Provider (PCP)
 

Edano Albert E Md Practitioner - Primary Care Provider (PCP)

Bressner Robert Stuart Md Practitioner - Primary Care Provider (PCP)
 

Greely John Stephen Md Practitioner - Primary Care Provider (PCP)

Familusi Abiola Olawale Md Practitioner - Primary Care Provider (PCP)

Charles Jean-Claude Md Practitioner - Primary Care Provider (PCP)
 

Wong Cynthia M K Md Practitioner - Primary Care Provider (PCP)
 

Goodrich James Md Practitioner - Primary Care Provider (PCP)
 

Halevy-Avgush Rachel Practitioner - Primary Care Provider (PCP)
 

Hom Henry Md Practitioner - Primary Care Provider (PCP)
 

Diaz-Fuentes Gilda Md Practitioner - Primary Care Provider (PCP)
 

Ehr Azimah Pilus Md Practitioner - Primary Care Provider (PCP)
 

Reddy Jamuna Md Practitioner - Primary Care Provider (PCP)
 

Tondu-Small Carol E Md Practitioner - Primary Care Provider (PCP)
 

Coburn Emerth Lance Md Practitioner - Primary Care Provider (PCP)

Murayama-Greenbaum Robert Md Practitioner - Primary Care Provider (PCP)
 

Borkowsky William Md Practitioner - Primary Care Provider (PCP)
 

Azam Mohammad Practitioner - Primary Care Provider (PCP)
 

Ayanruoh Steve T Md Practitioner - Primary Care Provider (PCP)
 

Lopez Sonia J Md Practitioner - Primary Care Provider (PCP)
 

Ibeabuchi Onuorah C Md Practitioner - Primary Care Provider (PCP)
 

Dua Rakesh K Md Practitioner - Primary Care Provider (PCP)
 

Osvath Judit Md Practitioner - Primary Care Provider (PCP)
 

Wasser Stuart Md Practitioner - Primary Care Provider (PCP)

Chandwani Sulachni Md Practitioner - Primary Care Provider (PCP)
 

Rigaud Mona Md Practitioner - Primary Care Provider (PCP)
 

Hailey Patricia C Md Practitioner - Primary Care Provider (PCP)

Vavasis Anthony P Md Practitioner - Primary Care Provider (PCP)
 

Nweke-Chukumerije Obiageli Md Practitioner - Primary Care Provider (PCP)
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Byssainthe Paul Harold Md Practitioner - Primary Care Provider (PCP)
 

Vertus Audanis Md Practitioner - Primary Care Provider (PCP)
 

Fishkin Edward R Md Practitioner - Primary Care Provider (PCP)
 

Siegel Janet Helene Md Practitioner - Primary Care Provider (PCP)
 

Villani Gina M Md Practitioner - Primary Care Provider (PCP)
 

Ahmad Syed T Md Practitioner - Primary Care Provider (PCP)

Yellin Loren G Md Practitioner - Primary Care Provider (PCP)
 

Livshits Aleksandr Md Practitioner - Primary Care Provider (PCP)

Matti-Orozco Brenda Marcia Practitioner - Primary Care Provider (PCP)

Asadur Miah Physician Pc Practitioner - Primary Care Provider (PCP)
 

Mannheimer Sharon B Md Practitioner - Primary Care Provider (PCP)
 

Pavon Alex Rodrigo Md Practitioner - Primary Care Provider (PCP)
 

Pelzman Fred Nathan Md Practitioner - Primary Care Provider (PCP)
 

Shustarovich Alla Md Pc Practitioner - Primary Care Provider (PCP)
 

Ayinla Raji Mohammed Md Practitioner - Primary Care Provider (PCP)
 

Cardinal Lucien John Ii Md Practitioner - Primary Care Provider (PCP)
 

Bases Hugh Practitioner - Primary Care Provider (PCP)
 

Dinkevich Eugene Practitioner - Primary Care Provider (PCP)
 

Vamadevan Nallasivam Md Practitioner - Primary Care Provider (PCP)

Patel Mayank Md Practitioner - Primary Care Provider (PCP)

A T Adebayo Md Pc Practitioner - Primary Care Provider (PCP)

Farooqui Syeda Saleha Md Practitioner - Primary Care Provider (PCP)

Myint Moe Moe Practitioner - Primary Care Provider (PCP)
 

Pathmakumar N Practitioner - Primary Care Provider (PCP)
 

Gesner Matthew Joseph Practitioner - Primary Care Provider (PCP)
 

Liverpool Steven Fitzroy Md Practitioner - Primary Care Provider (PCP)
 

Landor Michael Md Practitioner - Primary Care Provider (PCP)
 

Rahman Mohammed Ziaur Md Practitioner - Primary Care Provider (PCP)
 

Cruzatte Juan F Practitioner - Primary Care Provider (PCP)
 

Chan Alfonso Y Practitioner - Primary Care Provider (PCP)
 

Jimenez-Scheer Olga Maria Practitioner - Primary Care Provider (PCP)
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Dobroszycki Joanna Md Practitioner - Primary Care Provider (PCP)
 

Cellario Maria Practitioner - Primary Care Provider (PCP)
 

Anyoha Anselm Chibuike Md Practitioner - Primary Care Provider (PCP)
 

Sagar Sushil Md Practitioner - Primary Care Provider (PCP)

Banad Sheela Premanath Md Practitioner - Primary Care Provider (PCP)
 

Amin Hossam Hassan Md Practitioner - Primary Care Provider (PCP)
 

Badero Oluyemi Olabisi Md Practitioner - Primary Care Provider (PCP)
 

Braun James Frederick Practitioner - Primary Care Provider (PCP)
 

Mamun Syeda Fatema Md Practitioner - Primary Care Provider (PCP)
 

Benchimol Corinne Do Practitioner - Primary Care Provider (PCP)
 

Huang Huajun Md Practitioner - Primary Care Provider (PCP)
 

Jones Otis M Md Practitioner - Primary Care Provider (PCP)
 

Dresdner Susan Md Practitioner - Primary Care Provider (PCP)
 

Felsen Michael R Md Practitioner - Primary Care Provider (PCP)

Diaz Alan Practitioner - Primary Care Provider (PCP)
 

Ward Kathleen Elizabeth Md Practitioner - Primary Care Provider (PCP)
 

Rucker Lisa M Md Practitioner - Primary Care Provider (PCP)
 

Burks Joseph Auxford Md Practitioner - Primary Care Provider (PCP)
 

Dhingra Kishwar Md Practitioner - Primary Care Provider (PCP)
 

Groisman-Perelstein Adriana M Practitioner - Primary Care Provider (PCP)
 

Joyner Leslie E Practitioner - Primary Care Provider (PCP)
 

Astuto Angela M Md Practitioner - Primary Care Provider (PCP)
 

Egbuna Winifred O Md Practitioner - Primary Care Provider (PCP)
 

Love Matthew David Md Practitioner - Primary Care Provider (PCP)
 

Nelson Ingrid L Md Practitioner - Primary Care Provider (PCP)
 

Shahan Karen J Md Practitioner - Primary Care Provider (PCP)
 

Gamboa Blanca Ruth Md Practitioner - Primary Care Provider (PCP)
 

Rafiaa Amer Practitioner - Primary Care Provider (PCP)
 

Claude Jean-Marie Harold Md Practitioner - Primary Care Provider (PCP)
 

Chowdary Sunita Kollu Md Practitioner - Primary Care Provider (PCP)

Rosen Zachary B Md Practitioner - Primary Care Provider (PCP)
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Gold Richard Elliott Do Practitioner - Primary Care Provider (PCP)
 

Santoni Francisco Practitioner - Primary Care Provider (PCP)
 

Favuzza Joy Practitioner - Primary Care Provider (PCP)
 

Fletcher, Fnp Debbian Practitioner - Primary Care Provider (PCP)
 

Santana Maria Elena Practitioner - Primary Care Provider (PCP)
 

Khan Mohammed Qutbuddin Md Practitioner - Primary Care Provider (PCP)
 

Prine Linda Whisler Practitioner - Primary Care Provider (PCP)

Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)
 

Roberts-Butelman Kirsten L Md Practitioner - Primary Care Provider (PCP)
 

Sigal Samuel Harold Md Practitioner - Primary Care Provider (PCP)
 

Altzman Elana F Md Practitioner - Primary Care Provider (PCP)
 

Khartoon Bibi Farida Md Practitioner - Primary Care Provider (PCP)
 

Salama Carlos Roland Md Practitioner - Primary Care Provider (PCP)
 

Rosales Manuel Ramos Md Practitioner - Primary Care Provider (PCP)

Quee Frances W Md Practitioner - Primary Care Provider (PCP)
 

Sardar Henry Md Practitioner - Primary Care Provider (PCP)
 

Nichols Andrea Marisa Md Practitioner - Primary Care Provider (PCP)
 

Orellana Jorge R Md Practitioner - Primary Care Provider (PCP)
 

Bejarano Narbona Rafael Md Practitioner - Primary Care Provider (PCP)
 

Lee Gregory Md Practitioner - Primary Care Provider (PCP)
 

Kamath Sachin Narsinha Md Practitioner - Primary Care Provider (PCP)

Patel Mahendra Ambalal Md Practitioner - Primary Care Provider (PCP)

Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP)
 

Chin Kelly Md Practitioner - Primary Care Provider (PCP)
 

Lim Lucy Te Md Practitioner - Primary Care Provider (PCP)
 

Chakote Jyoti V Md Practitioner - Primary Care Provider (PCP)
 

Dunnder-Leacock Gloria J Md Practitioner - Primary Care Provider (PCP)
 

Salim-Ortiz Jadiyi Md Practitioner - Primary Care Provider (PCP)
 

Rao Katikaneni M Md Practitioner - Primary Care Provider (PCP)
 

Triantafillou Nicholas G Md Practitioner - Primary Care Provider (PCP)

Vujovic Ljubomir Md Practitioner - Primary Care Provider (PCP)
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Chen Charlie Chin-Song Do Practitioner - Primary Care Provider (PCP)
 

Ferraro John S Do Practitioner - Primary Care Provider (PCP)

Bonoan Jose Tadeo M Md Practitioner - Primary Care Provider (PCP)

Grabovetsky Mikhail Md Practitioner - Primary Care Provider (PCP)

Paruchuri Lakshmi T Practitioner - Primary Care Provider (PCP)
 

Lyudmita Oslon Practitioner - Primary Care Provider (PCP)
 

Khanam Lutfa Md Practitioner - Primary Care Provider (PCP)
 

Aziz Farzana H Md Practitioner - Primary Care Provider (PCP)
 

Peguero Idaise Practitioner - Primary Care Provider (PCP)
 

Lenefsky Ronald I Md Practitioner - Primary Care Provider (PCP)

Oji Ngozi Afiazu Md Practitioner - Primary Care Provider (PCP)
 

Nussbaum Jack Md Practitioner - Primary Care Provider (PCP)

Go Eddie Sim Md Practitioner - Primary Care Provider (PCP)
 

Tang Ian Tsai-Leu Md Practitioner - Primary Care Provider (PCP)
 

Rogers Linda Md Practitioner - Primary Care Provider (PCP)
 

Hershey Joel Practitioner - Primary Care Provider (PCP)

Offord Claude Practitioner - Primary Care Provider (PCP)
 

Wong Mei Practitioner - Primary Care Provider (PCP)
 

Frankel Perry Practitioner - Primary Care Provider (PCP)
 

Cosgrove Mary T Do Practitioner - Primary Care Provider (PCP)
 

Santos Realino Practitioner - Primary Care Provider (PCP)
 

Seminatore Martha Lilia Md Practitioner - Primary Care Provider (PCP)
 

Ong Loneien Md Practitioner - Primary Care Provider (PCP)
 

Mahoney Melvin Md Practitioner - Primary Care Provider (PCP)
 

Patel Kirtikumar D Md Practitioner - Primary Care Provider (PCP)
 

Pierre-Louis Magalie Practitioner - Primary Care Provider (PCP)
 

Dellosso John V Md Practitioner - Primary Care Provider (PCP)

Norowitz Kevin Practitioner - Primary Care Provider (PCP)

Costas-Katz Carmen Silvia Md Practitioner - Primary Care Provider (PCP)
 

Kidd Alter Practitioner - Primary Care Provider (PCP)
 

Zam Paul Practitioner - Primary Care Provider (PCP)
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Reibman Joan Practitioner - Primary Care Provider (PCP)
 

Duckett Delores Practitioner - Primary Care Provider (PCP)
 

Te Conchita Practitioner - Primary Care Provider (PCP)
 

Kanengiser Lisa Practitioner - Primary Care Provider (PCP)
 

Fertig Andra Practitioner - Primary Care Provider (PCP)
 

Rubin Gloria Practitioner - Primary Care Provider (PCP)
 

Vail Rona Practitioner - Primary Care Provider (PCP)
 

Mehta Swati Practitioner - Primary Care Provider (PCP)
 

Weinstein Eleanor Practitioner - Primary Care Provider (PCP)
 

Copper Donna Practitioner - Primary Care Provider (PCP)
 

Hoover William Practitioner - Primary Care Provider (PCP)
 

Chen Yaw-Ling Practitioner - Primary Care Provider (PCP)
 

Makaryus Samia Rafik Practitioner - Primary Care Provider (PCP)
 

Berman Charles Practitioner - Primary Care Provider (PCP)
 

Mendez Herman Md Practitioner - Primary Care Provider (PCP)
 

Modi Jayshree Practitioner - Primary Care Provider (PCP)
 

Berkowitz Wendy Practitioner - Primary Care Provider (PCP)
 

Crump Lauren Practitioner - Primary Care Provider (PCP)
 

Tanner Michael Practitioner - Primary Care Provider (PCP)
 

Stein David Kidd Md Practitioner - Primary Care Provider (PCP)
 

Ching Mellie T Md Practitioner - Primary Care Provider (PCP)
 

Young Clifford Md Practitioner - Primary Care Provider (PCP)
 

Ratner Shari A Practitioner - Primary Care Provider (PCP)
 

Zaki Wasfy Practitioner - Primary Care Provider (PCP)
 

Hoover Karen Practitioner - Primary Care Provider (PCP)
 

Robles Sharon Practitioner - Primary Care Provider (PCP)
 

Vierczhalek Susan Practitioner - Primary Care Provider (PCP)
 

Messito Mary Practitioner - Primary Care Provider (PCP)
 

George Lalu Practitioner - Primary Care Provider (PCP)
 

Legano Lori Practitioner - Primary Care Provider (PCP)
 

Siu Selina Practitioner - Primary Care Provider (PCP)
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Shahidullah Niru S N Md Practitioner - Primary Care Provider (PCP)
 

Restrepo Erfidia Practitioner - Primary Care Provider (PCP)
 

Bhutani Satish Practitioner - Primary Care Provider (PCP)
 

Zabar Sondra Practitioner - Primary Care Provider (PCP)
 

Nazmul H Khan Md Practitioner - Primary Care Provider (PCP)
 

Chin Andrew Practitioner - Primary Care Provider (PCP)
 

Gonzalez Felipe Wingkee Practitioner - Primary Care Provider (PCP)
 

Beaulieu Islande Practitioner - Primary Care Provider (PCP)
 

Schachter Allison Practitioner - Primary Care Provider (PCP)
 

Butler Esther Rochelle Practitioner - Primary Care Provider (PCP)
 

Lazz Chioma Practitioner - Primary Care Provider (PCP)
 

Sameer K Misra Practitioner - Primary Care Provider (PCP)
 

Reyna Henry Practitioner - Primary Care Provider (PCP)
 

Rizkalla Samia Practitioner - Primary Care Provider (PCP)
 

Paul Michel Practitioner - Primary Care Provider (PCP)
 

Mahmood Khalid Practitioner - Primary Care Provider (PCP)
 

Wasserman Lloyd Practitioner - Primary Care Provider (PCP)
 

Rodriguez Ivan Practitioner - Primary Care Provider (PCP)
 

Punnapuzha Tess Saju Md Practitioner - Primary Care Provider (PCP)
 

Katz Mindy Practitioner - Primary Care Provider (PCP)
 

Xu Min Md Practitioner - Primary Care Provider (PCP)
 

Florestal Gerda Md Practitioner - Primary Care Provider (PCP)
 

Afacan Yusuf Erkan Practitioner - Primary Care Provider (PCP)
 

Skelly Michael Practitioner - Primary Care Provider (PCP)
 

Hamaoui Abraham Md Practitioner - Primary Care Provider (PCP)
 

Avanzato Anthony Md Practitioner - Primary Care Provider (PCP)
 

Yoo Chang Md Practitioner - Primary Care Provider (PCP)
 

Maralit Avelina Practitioner - Primary Care Provider (PCP)
 

Billah Muhammad M Md Practitioner - Primary Care Provider (PCP)
 

Fung Ngan Practitioner - Primary Care Provider (PCP)
 

Caplin Nina J Md Practitioner - Primary Care Provider (PCP)
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Lolo Delatre Md Practitioner - Primary Care Provider (PCP)
 

Ovitsh Robin K Practitioner - Primary Care Provider (PCP)
 

Bruno Laura B Md Practitioner - Primary Care Provider (PCP)
 

Louis-Charles Adeline Md Practitioner - Primary Care Provider (PCP)
 

Sidlow Robert Md Practitioner - Primary Care Provider (PCP)
 

Suss Amy L Md Practitioner - Primary Care Provider (PCP)

Anglade Albert A Md Practitioner - Primary Care Provider (PCP)
 

Pan Calvin Q Md Practitioner - Primary Care Provider (PCP)
 

Best Asquith Practitioner - Primary Care Provider (PCP)
 

Waldman Lee Practitioner - Primary Care Provider (PCP)
 

Mchugh Margaret Teresa Practitioner - Primary Care Provider (PCP)
 

Chang-Lin Julia Practitioner - Primary Care Provider (PCP)
 

Sutin David Gregory Practitioner - Primary Care Provider (PCP)
 

Gubbay Kay Talya Md Practitioner - Primary Care Provider (PCP)
 

Gutnick Damara Practitioner - Primary Care Provider (PCP)
 

Kalepu Mallikharjanudu Md Practitioner - Primary Care Provider (PCP)
 

Landman David Md Practitioner - Primary Care Provider (PCP)
 

Crevecoeur Harry Practitioner - Primary Care Provider (PCP)
 

Dipasquale Richard Charles Practitioner - Primary Care Provider (PCP)
 

Rosenberg Michael George Md Practitioner - Primary Care Provider (PCP)
 

Pintauro Robert Practitioner - Primary Care Provider (PCP)

Fakhruddin Dilshad Md Practitioner - Primary Care Provider (PCP)

Kim Yong Rak Md Practitioner - Primary Care Provider (PCP)

Williams Reba M Md Practitioner - Primary Care Provider (PCP)
 

Akinyooye Adedokun E Md Practitioner - Primary Care Provider (PCP)
 

Rezkalla Laurence L Md Practitioner - Primary Care Provider (PCP)
 

Pierre Louisdon Md Practitioner - Primary Care Provider (PCP)
 

Das Malay Md Practitioner - Primary Care Provider (PCP)
 

Rahman Mohammad Mahmudur Md Practitioner - Primary Care Provider (PCP)
 

Shandley Charlotte J H Md Practitioner - Primary Care Provider (PCP)
 

Desai Ninad Md Practitioner - Primary Care Provider (PCP)
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Karp Adam H Md Practitioner - Primary Care Provider (PCP)
 

Jackson Tranice D Md Practitioner - Primary Care Provider (PCP)
 

Prescott Ian D Md Practitioner - Primary Care Provider (PCP)
 

Quale John M Md Practitioner - Primary Care Provider (PCP)
 

Smith Cheryl Angela Md Practitioner - Primary Care Provider (PCP)
 

Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP)
 

Moussa Zobidatte Md Practitioner - Primary Care Provider (PCP)

Ofosu-Amaah Sophia Md Practitioner - Primary Care Provider (PCP)

Sahgal Sumir P Md Practitioner - Primary Care Provider (PCP)

Yousuf A T M Md Practitioner - Primary Care Provider (PCP)

Amador Jorge Practitioner - Primary Care Provider (PCP)
 

Balaoura Kathrin Practitioner - Primary Care Provider (PCP)
 

Rahman Habibur Practitioner - Primary Care Provider (PCP)
 

Reddy Chandra Practitioner - Primary Care Provider (PCP)
 

Clement Bernadette Md Practitioner - Primary Care Provider (PCP)

Phang Christopher Andrew Md Practitioner - Primary Care Provider (PCP)
 

Farman-Farmaian Elizabeth Wor Practitioner - Primary Care Provider (PCP)
 

Goldberg Jody Practitioner - Primary Care Provider (PCP)
 

Total Care Plus Medical Pc Practitioner - Primary Care Provider (PCP)

Rieder Jessica Md Practitioner - Primary Care Provider (PCP)
 

Lazala Polanco Carmen Md Practitioner - Primary Care Provider (PCP)

Dejoie Marie Chantale Practitioner - Primary Care Provider (PCP)
 

Shulman Pavel G Md Practitioner - Primary Care Provider (PCP)
 

Ghaly Emad A Md Practitioner - Primary Care Provider (PCP)
 

Richards-Francois Ella-Jean L Practitioner - Primary Care Provider (PCP)
 

Gordon Patrick Practitioner - Primary Care Provider (PCP)
 

Shetty Tharun Practitioner - Primary Care Provider (PCP)

Zhang Fontine Practitioner - Primary Care Provider (PCP)
 

Broholm Cindy Leigh Practitioner - Primary Care Provider (PCP)
 

Ramaiah Chandhini Md Practitioner - Primary Care Provider (PCP)
 

Collins Megan Elizabeth Md Practitioner - Primary Care Provider (PCP)
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Anyoku Obiora Olisaeloka Md Practitioner - Primary Care Provider (PCP)

Hennessey Karen Practitioner - Primary Care Provider (PCP)
 

Schliep Tjark Christian Md Practitioner - Primary Care Provider (PCP)
 

Islam Kaiser Ul Md Practitioner - Primary Care Provider (PCP)
 

Ashraf Amar Md Practitioner - Primary Care Provider (PCP)
 

Browne Patrice Practitioner - Primary Care Provider (PCP)
 

Pickering Jean Practitioner - Primary Care Provider (PCP)

Romney Denise Practitioner - Primary Care Provider (PCP)
 

Wyatt Julie V Practitioner - Primary Care Provider (PCP)
 

Ofri Danielle Practitioner - Primary Care Provider (PCP)
 

Sales Serafin A Md Practitioner - Primary Care Provider (PCP)
 

Nathan Radha Md Practitioner - Primary Care Provider (PCP)

Davis Nichola Joy Md Practitioner - Primary Care Provider (PCP)
 

Espejo Maria Teresa Md Practitioner - Primary Care Provider (PCP)
 

Flesher James Practitioner - Primary Care Provider (PCP)
 

Ledovsky Tatyana Practitioner - Primary Care Provider (PCP)
 

Shigol Alla Md Practitioner - Primary Care Provider (PCP)
 

Igel Gerard J Md Practitioner - Primary Care Provider (PCP)
 

Abadi Jacobo Md Practitioner - Primary Care Provider (PCP)
 

Fedrick Joseph Anthony Md Practitioner - Primary Care Provider (PCP)
 

Hirshon Douglas Gary Md Practitioner - Primary Care Provider (PCP)
 

Katz Rachel Judith Md Practitioner - Primary Care Provider (PCP)
 

Taneja Anshu Md Practitioner - Primary Care Provider (PCP)
 

Tu Joseph Practitioner - Primary Care Provider (PCP)
 

Mantis Jazila Practitioner - Primary Care Provider (PCP)
 

Song Min Md Practitioner - Primary Care Provider (PCP)
 

Finkelstein Donna Michal Md Practitioner - Primary Care Provider (PCP)

Park Jayson Ji Hyuk Md Practitioner - Primary Care Provider (PCP)

Suden Stacy Allisa Md Practitioner - Primary Care Provider (PCP)

Begum Shamin Ara Md Practitioner - Primary Care Provider (PCP)

Caithamer Tamara Margaret Md Practitioner - Primary Care Provider (PCP)
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Moskowitz Adam Lawrence Md Practitioner - Primary Care Provider (PCP)
 

Ifill Owen Fitzpatrick Md Practitioner - Primary Care Provider (PCP)
 

Kim Chung Eun Md Practitioner - Primary Care Provider (PCP)
 

O'Connor Eileen Practitioner - Primary Care Provider (PCP)
 

Harris Joseph Md Practitioner - Primary Care Provider (PCP)

Faber Eve Md Practitioner - Primary Care Provider (PCP)
 

Fisher Akinola Olufemi Md Practitioner - Primary Care Provider (PCP)
 

Ma Miu K Md Practitioner - Primary Care Provider (PCP)
 

Wong Tanping Practitioner - Primary Care Provider (PCP)
 

Osman Cynthia Practitioner - Primary Care Provider (PCP)
 

Nguyen Thomas Thang Md Practitioner - Primary Care Provider (PCP)
 

Hassan Mostafa S Md Practitioner - Primary Care Provider (PCP)
 

Patel Rasik Lal Md Practitioner - Primary Care Provider (PCP)

Cruz Elsa Paguia Md Practitioner - Primary Care Provider (PCP)
 

Miranda Ray C Md Practitioner - Primary Care Provider (PCP)
 

Bioh Dominick Kwasi Md Practitioner - Primary Care Provider (PCP)

Chandrani Madanlal Niriksha Practitioner - Primary Care Provider (PCP)
 

Yu Chin Hsien Practitioner - Primary Care Provider (PCP)
 

Mohammad Sajjad Practitioner - Primary Care Provider (PCP)

Edokwe Obunike O Md Practitioner - Primary Care Provider (PCP)
 

Khabyeh Shaya Practitioner - Primary Care Provider (PCP)

Agard-Henriques Bernadette N Practitioner - Primary Care Provider (PCP)
 

Augustin Lubin C Md Practitioner - Primary Care Provider (PCP)
 

Goikhberg Gregory Md Practitioner - Primary Care Provider (PCP)
 

Baran Margaret Md Practitioner - Primary Care Provider (PCP)

Madrid Tanya M Md Practitioner - Primary Care Provider (PCP)

Sotnik Regina Md Practitioner - Primary Care Provider (PCP)
 

Duvilaire Nadia Md Practitioner - Primary Care Provider (PCP)
 

Forman Lisa Diane Md Practitioner - Primary Care Provider (PCP)
 

Abdullah Medical Pc Practitioner - Primary Care Provider (PCP)

Arumugam Vasanthi Md Practitioner - Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 354 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Gelfinbein Bella Md Practitioner - Primary Care Provider (PCP)
 

Bundoc Susana Dugang Md Practitioner - Primary Care Provider (PCP)
 

Howard Andrea Alloccco Md Practitioner - Primary Care Provider (PCP)
 

Mensah Doreen Akosua Md Practitioner - Primary Care Provider (PCP)

Ahmed Sultan Md Practitioner - Primary Care Provider (PCP)
 

Domnich Ilya Md Practitioner - Primary Care Provider (PCP)
 

Sessions Jessica Practitioner - Primary Care Provider (PCP)

Photangtham Punyatech Md Practitioner - Primary Care Provider (PCP)
 

Holalkere Rajagopal Md Practitioner - Primary Care Provider (PCP)
 

Modeste Karen A J Md Practitioner - Primary Care Provider (PCP)
 

Bencosme Ursulina Luisa Md Practitioner - Primary Care Provider (PCP)
 

Indo American Pediatrics Pc Practitioner - Primary Care Provider (PCP)
 

Roach Keith Md Practitioner - Primary Care Provider (PCP)
 

Borrego Fernando J Md Practitioner - Primary Care Provider (PCP)

Uytiepo Emilio Jr Md Practitioner - Primary Care Provider (PCP)
 

Rabinovich Faye Md Practitioner - Primary Care Provider (PCP)

Shur Irina N Md Practitioner - Primary Care Provider (PCP)

Tung Judy Md Practitioner - Primary Care Provider (PCP)
 

Ramos-Ramirez Berta Practitioner - Primary Care Provider (PCP)

Hochster Howard James Md Practitioner - Primary Care Provider (PCP)

Shargani Robert Md Practitioner - Primary Care Provider (PCP)
 

Olson Arik Robert Md Practitioner - Primary Care Provider (PCP)
 

Israel Igor Md Practitioner - Primary Care Provider (PCP)
 

Chikvashvili Iya Md Practitioner - Primary Care Provider (PCP)
 

Pintiliano Jennifer Lyn Md Practitioner - Primary Care Provider (PCP)
 

Prigollini Alejandro Md Practitioner - Primary Care Provider (PCP)

Gold Kathrine Md Practitioner - Primary Care Provider (PCP)

Fabbri Marilyn Md Practitioner - Primary Care Provider (PCP)
 

Perry Andrea Practitioner - Primary Care Provider (PCP)
 

Park Jia Md Practitioner - Primary Care Provider (PCP)

Gomez Mery C Practitioner - Primary Care Provider (PCP)
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Sharon Ogiste-Mcbain Practitioner - Primary Care Provider (PCP)
 

Mashalov Boris Milanov Md Practitioner - Primary Care Provider (PCP)
 

Ferran Diane A Md Practitioner - Primary Care Provider (PCP)
 

Janusz-Berezowska Ewa Maria Practitioner - Primary Care Provider (PCP)
 

Cantor Michael Nathan Md Practitioner - Primary Care Provider (PCP)
 

Takeshige Matsuko Do Practitioner - Primary Care Provider (PCP)
 

Giantinoto Salvatore J Do Practitioner - Primary Care Provider (PCP)

Sydney Elana Rena Md Practitioner - Primary Care Provider (PCP)
 

Rohatgi Rajesh Md Practitioner - Primary Care Provider (PCP)
 

Bukharovich Yaroslav Md Practitioner - Primary Care Provider (PCP)
 

Shatkin Deborah M Md Practitioner - Primary Care Provider (PCP)
 

Harmon Ruby M Md Practitioner - Primary Care Provider (PCP)
 

Studer Sean Michael Md Practitioner - Primary Care Provider (PCP)
 

Sartan Tatyana Md Practitioner - Primary Care Provider (PCP)
 

Natalenko Irina Md Practitioner - Primary Care Provider (PCP)
 

Khanina Polina Md Practitioner - Primary Care Provider (PCP)

Robinson Lisa-Gaye Md Practitioner - Primary Care Provider (PCP)
 

Chung Unsook Susan Md Practitioner - Primary Care Provider (PCP)
 

Fano Michael Practitioner - Primary Care Provider (PCP)
 

Ortiz Benjamin Md Practitioner - Primary Care Provider (PCP)

Sitnitskaya Yekaterina Md Practitioner - Primary Care Provider (PCP)
 

Ravishankar Jayashree Md Practitioner - Primary Care Provider (PCP)
 

Zagelbaum Yechiel Md Practitioner - Primary Care Provider (PCP)

Gardner Traci F Md Practitioner - Primary Care Provider (PCP)

Awwal Sabina Md Practitioner - Primary Care Provider (PCP)
 

Balde Bernadette Practitioner - Primary Care Provider (PCP)
 

Cayanan Romeo Suba Practitioner - Primary Care Provider (PCP)
 

Charlotten Kevin Alexander Md Practitioner - Primary Care Provider (PCP)

Christophe Gladys Practitioner - Primary Care Provider (PCP)

Lange Malgorzata A Practitioner - Primary Care Provider (PCP)
 

Lopez Ricardo A Practitioner - Primary Care Provider (PCP)
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Maheshwari Anil Practitioner - Primary Care Provider (PCP)

Reid-Durant Marie Angella Practitioner - Primary Care Provider (PCP)
 

Siddique Razia S Practitioner - Primary Care Provider (PCP)
 

Weiss Edwin Practitioner - Primary Care Provider (PCP)
 

G A Medical Pc Practitioner - Primary Care Provider (PCP)
 

Casimir Carl Md Practitioner - Primary Care Provider (PCP)
 

Mcgoldrick Patricia Engel Practitioner - Primary Care Provider (PCP)
 

Witkowski Tadeusz Practitioner - Primary Care Provider (PCP)
 

Anyoku Azuka Practitioner - Primary Care Provider (PCP)
 

Williams Suzette Practitioner - Primary Care Provider (PCP)
 

Gaetan Juan Practitioner - Primary Care Provider (PCP)
 

Perez Gloria Ann Practitioner - Primary Care Provider (PCP)
 

Tomopoulos Soultana Practitioner - Primary Care Provider (PCP)
 

Menendez Manuela Practitioner - Primary Care Provider (PCP)
 

Perel Valerie Cheriff Practitioner - Primary Care Provider (PCP)
 

Locurcio Michael Practitioner - Primary Care Provider (PCP)
 

Wong Amelia Jan Practitioner - Primary Care Provider (PCP)
 

Wilson Miriam Practitioner - Primary Care Provider (PCP)
 

Coun David Harris Md Practitioner - Primary Care Provider (PCP)
 

Dreyer Bernard P Md Practitioner - Primary Care Provider (PCP)
 

Delury John Joseph Md Practitioner - Primary Care Provider (PCP)
 

Byam Alana Mary Practitioner - Primary Care Provider (PCP)
 

Vicencio Alfin G Md Practitioner - Primary Care Provider (PCP)
 

Husain Syed S Md Practitioner - Primary Care Provider (PCP)

Lee Chiyin Md Practitioner - Primary Care Provider (PCP)
 

Khaldarov Yevgeniy Md Practitioner - Primary Care Provider (PCP)

Shi Shelly Md Practitioner - Primary Care Provider (PCP)
 

Francisco Richard L Md Practitioner - Primary Care Provider (PCP)
 

Wolbert Jerry Practitioner - Primary Care Provider (PCP)
 

Gutwein Andrew H Md Practitioner - Primary Care Provider (PCP)
 

Karine Mednik Practitioner - Primary Care Provider (PCP)
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Amanquah Lena A Do Practitioner - Primary Care Provider (PCP)
 

Lee Bernard Won Md Practitioner - Primary Care Provider (PCP)

Littleton Andrea Wileen Md Practitioner - Primary Care Provider (PCP)
 

Akivis Alla Md Practitioner - Primary Care Provider (PCP)
 

Leers Ella Md Practitioner - Primary Care Provider (PCP)
 

Mendez Magda Desiree Md Practitioner - Primary Care Provider (PCP)
 

Ramirez-Baron Diana Maria Practitioner - Primary Care Provider (PCP)

Chowdhury A Y M Maksudul A Md Practitioner - Primary Care Provider (PCP)

Mui Wingtat Md Practitioner - Primary Care Provider (PCP)

Ciuffo Lori Md Practitioner - Primary Care Provider (PCP)
 

Weeks Williams David Practitioner - Primary Care Provider (PCP)

Cahill Ryan M Do Practitioner - Primary Care Provider (PCP)

Armington Kevin John Md Practitioner - Primary Care Provider (PCP)
 

Mints Gregory Practitioner - Primary Care Provider (PCP)
 

Mathieu Claudine Practitioner - Primary Care Provider (PCP)

Hana Mervat Practitioner - Primary Care Provider (PCP)
 

Ascher Amanda Falick Md Practitioner - Primary Care Provider (PCP)
 

Poon Joseph Md Practitioner - Primary Care Provider (PCP)
 

Mtomboti Gloria Md Practitioner - Primary Care Provider (PCP)
 

Erlikh Tamara Md Practitioner - Primary Care Provider (PCP)
 

Goins Michael Practitioner - Primary Care Provider (PCP)

Aubey Benjamin Practitioner - Primary Care Provider (PCP)
 

Miles Eileen Practitioner - Primary Care Provider (PCP)
 

Saigh Orit Md Practitioner - Primary Care Provider (PCP)

Miller Hanan G Md Practitioner - Primary Care Provider (PCP)

Ly Kelly Kim Md Practitioner - Primary Care Provider (PCP)
 

Koshy George P Md Practitioner - Primary Care Provider (PCP)

Shiferaw-Deribe Zewge Md Practitioner - Primary Care Provider (PCP)
 

Karachun Tatyana Md Practitioner - Primary Care Provider (PCP)

Thibaud Jean-Etienne Do Practitioner - Primary Care Provider (PCP)
 

Prospere Everton Andre Md Practitioner - Primary Care Provider (PCP)
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Arias-Florez Elizabeth Cristina Practitioner - Primary Care Provider (PCP)
 

Aung Zaw Md Practitioner - Primary Care Provider (PCP)

Mehra Sweeti Md Practitioner - Primary Care Provider (PCP)

Venkatram Sindhaghatta Md Practitioner - Primary Care Provider (PCP)
 

Donat Margaret Md Practitioner - Primary Care Provider (PCP)
 

Dume-Charles Daniel Md Practitioner - Primary Care Provider (PCP)
 

Dhillon Lakhbir Practitioner - Primary Care Provider (PCP)
 

Marcano Albert Castro Practitioner - Primary Care Provider (PCP)
 

Osei Theresa Practitioner - Primary Care Provider (PCP)
 

Hak Virender Md Practitioner - Primary Care Provider (PCP)
 

Adiatu Ismaila Oduola Md Practitioner - Primary Care Provider (PCP)
 

Begum Kaniz Fatema Practitioner - Primary Care Provider (PCP)

Wells Barbara Practitioner - Primary Care Provider (PCP)
 

Gampon Ian Mark Garret M Md Practitioner - Primary Care Provider (PCP)
 

Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP)
 

Bisson Paul Practitioner - Primary Care Provider (PCP)
 

Haughton Geraldine Practitioner - Primary Care Provider (PCP)
 

Dattner Laura Md Practitioner - Primary Care Provider (PCP)
 

Rodgers Stephen L Practitioner - Primary Care Provider (PCP)
 

Levy Natalie Koch Practitioner - Primary Care Provider (PCP)
 

Randlett Diana Practitioner - Primary Care Provider (PCP)
 

Lowe Rajani Practitioner - Primary Care Provider (PCP)
 

Ratzken Frank Md Practitioner - Primary Care Provider (PCP)
 

Howard Carla Practitioner - Primary Care Provider (PCP)
 

Samaniego Robert Md Practitioner - Primary Care Provider (PCP)

Rendeiro Susanne Practitioner - Primary Care Provider (PCP)
 

Tsai Stephen Md Practitioner - Primary Care Provider (PCP)
 

Kumar Vanita Md Practitioner - Primary Care Provider (PCP)
 

Klesaris Mary-Laura Md Practitioner - Primary Care Provider (PCP)

Khasnavis Shuchita Md Practitioner - Primary Care Provider (PCP)
 

Fteha Elie Md Practitioner - Primary Care Provider (PCP)
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Burger Susanne Md Practitioner - Primary Care Provider (PCP)
 

Yasmeen Kauser Md Practitioner - Primary Care Provider (PCP)

Arslanov Renat H Md Practitioner - Primary Care Provider (PCP)
 

Atanassova-Lineva Daniela K M Practitioner - Primary Care Provider (PCP)
 

Gillette Peter Practitioner - Primary Care Provider (PCP)
 

Panton Tanya Practitioner - Primary Care Provider (PCP)
 

Warford Robert Practitioner - Primary Care Provider (PCP)
 

Steklova Olga Md Practitioner - Primary Care Provider (PCP)
 

Zaidi Ali N Md Practitioner - Primary Care Provider (PCP)
 

Dukhan Marina Do Practitioner - Primary Care Provider (PCP)

Alao Oladipo A Md Practitioner - Primary Care Provider (PCP)
 

Kolanuvada Bangaruraju Md Practitioner - Primary Care Provider (PCP)

Orenshteyn Galina Md Practitioner - Primary Care Provider (PCP)
 

Shukla Mayank Arun Md Practitioner - Primary Care Provider (PCP)
 

Infante Denise Practitioner - Primary Care Provider (PCP)
 

Renaud Jean Leopold Edwrin Md Practitioner - Primary Care Provider (PCP)

Bernard Yolande Frances Md Practitioner - Primary Care Provider (PCP)

Dorsen Caroline Practitioner - Primary Care Provider (PCP)
 

Janas Nodar Md Practitioner - Primary Care Provider (PCP)
 

Makavana Jayeshkumar J Md Practitioner - Primary Care Provider (PCP)

Lu Haiyan Practitioner - Primary Care Provider (PCP)

Badem Olga Md Practitioner - Primary Care Provider (PCP)
 

Panagi Sofia Md Practitioner - Primary Care Provider (PCP)
 

Bashar Mona L Practitioner - Primary Care Provider (PCP)
 

Ogilvie Patricia Frances Practitioner - Primary Care Provider (PCP)

Chagla Dilshad Fatehali Md Practitioner - Primary Care Provider (PCP)
 

Mortazavi Shervin Md Practitioner - Primary Care Provider (PCP)

Aron Joshus Samuel Md Practitioner - Primary Care Provider (PCP)
 

Rohatgi Shiphali Md Practitioner - Primary Care Provider (PCP)

Glick Arthur A Practitioner - Primary Care Provider (PCP)
 

Woolever Amy Md Practitioner - Primary Care Provider (PCP)
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Santiago Allan Realin Md Practitioner - Primary Care Provider (PCP)

Sethi Dinesh Md Practitioner - Primary Care Provider (PCP)

Rezvani Mitra Md Practitioner - Primary Care Provider (PCP)
 

Warikarn Parinda Md Practitioner - Primary Care Provider (PCP)
 

Mon Tu Tu Md Practitioner - Primary Care Provider (PCP)
 

Djen Simon Practitioner - Primary Care Provider (PCP)
 

Quamruzzaman Mohammad Md Practitioner - Primary Care Provider (PCP)
 

Mcmacken Michelle Marie Practitioner - Primary Care Provider (PCP)
 

Rubin Susan Practitioner - Primary Care Provider (PCP)
 

Soto Michelle Md Practitioner - Primary Care Provider (PCP)

Chow Grace A Md Practitioner - Primary Care Provider (PCP)
 

Haq Salman Adeel Md Practitioner - Primary Care Provider (PCP)

Mccann Teresa Ann Md Practitioner - Primary Care Provider (PCP)
 

Jose Temitope Md Practitioner - Primary Care Provider (PCP)
 

Agarwal Reena Md Practitioner - Primary Care Provider (PCP)

Byrd Denise A Practitioner - Primary Care Provider (PCP)
 

Turkieh Albert Md Practitioner - Primary Care Provider (PCP)
 

Rolston Sandra A Md Practitioner - Primary Care Provider (PCP)
 

Hossain Afzal Md Practitioner - Primary Care Provider (PCP)
 

Sheydina Yelena Zinovjevna Md Practitioner - Primary Care Provider (PCP)
 

Cheung Barbara A Practitioner - Primary Care Provider (PCP)

Shpak Mikhail M Do Practitioner - Primary Care Provider (PCP)

Haque Sayera Md Practitioner - Primary Care Provider (PCP)
 

Garnier Ernest Phillip Md Practitioner - Primary Care Provider (PCP)
 

Shah Sapana Practitioner - Primary Care Provider (PCP)
 

Adams Jennifer Practitioner - Primary Care Provider (PCP)
 

Kirzhner Igor Md Practitioner - Primary Care Provider (PCP)
 

Fievre Garnes Marie Ft Md Practitioner - Primary Care Provider (PCP)
 

Bhat Sandeep Md Practitioner - Primary Care Provider (PCP)

Jamaica Family Practice & Practitioner - Primary Care Provider (PCP)
 

Abedin Rashed U Md Practitioner - Primary Care Provider (PCP)
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Ramirez Julio Alberto Md Practitioner - Primary Care Provider (PCP)
 

Beacher Joseph Md Practitioner - Primary Care Provider (PCP)
 

Patel Sanjay Narottambhai Md Practitioner - Primary Care Provider (PCP)

Ho James Chung Md Practitioner - Primary Care Provider (PCP)
 

Pandya Himanshu Md Practitioner - Primary Care Provider (PCP)
 

Valembrun Lavonne Juanita Practitioner - Primary Care Provider (PCP)
 

Bailey Shelleye-Anne Marie Practitioner - Primary Care Provider (PCP)
 

Hodjati Ramin Practitioner - Primary Care Provider (PCP)
 

Asgary Gholamreza Md Practitioner - Primary Care Provider (PCP)
 

Wiener Joseph M Md Practitioner - Primary Care Provider (PCP)

Majmudar Sejal Practitioner - Primary Care Provider (PCP)

Ramone Jesi Anthony Practitioner - Primary Care Provider (PCP)
 

Cocks Patrick Michael Md Practitioner - Primary Care Provider (PCP)
 

Moreno Lisa Belinda Practitioner - Primary Care Provider (PCP)

Ferrand Ramon E Md Practitioner - Primary Care Provider (PCP)
 

Sinclair Paula Almalinda Md Practitioner - Primary Care Provider (PCP)
 

Ahmed Nayaz Md Practitioner - Primary Care Provider (PCP)
 

Ahmed Aziz Md Practitioner - Primary Care Provider (PCP)
 

Diamantis Pamela M Md Practitioner - Primary Care Provider (PCP)
 

Qureshi Saira Practitioner - Primary Care Provider (PCP)
 

Kokolis Spyros Practitioner - Primary Care Provider (PCP)
 

Tran Richie Tuan Q Md Practitioner - Primary Care Provider (PCP)
 

Louis-Jacques Nadja Rn Practitioner - Primary Care Provider (PCP)

Weissman Matthew Aron Md Practitioner - Primary Care Provider (PCP)
 

Finkelstein Steven Peter Md Practitioner - Primary Care Provider (PCP)
 

Chatterjee June Md Practitioner - Primary Care Provider (PCP)
 

Serlin Michael H Md Practitioner - Primary Care Provider (PCP)
 

Sharma Anjali Md Practitioner - Primary Care Provider (PCP)
 

Chorny Valeriy X Practitioner - Primary Care Provider (PCP)
 

Janice Prime Care Medical Pc Practitioner - Primary Care Provider (PCP)

Wong Ying Lan Md Practitioner - Primary Care Provider (PCP)
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Punj Sonia X Practitioner - Primary Care Provider (PCP)
 

Smith Paul X Practitioner - Primary Care Provider (PCP)
 

Paige Joquetta Deshea Md Practitioner - Primary Care Provider (PCP)

Desir Mergie X Md Practitioner - Primary Care Provider (PCP)
 

Slabodkina Lora Md Practitioner - Primary Care Provider (PCP)
 

Elliot Michele Alicia Md Practitioner - Primary Care Provider (PCP)
 

Chechelniker Feliks Md Practitioner - Primary Care Provider (PCP)

Amin Khalid Irfan Md Practitioner - Primary Care Provider (PCP)
 

Ilyayeva Irina Md Practitioner - Primary Care Provider (PCP)
 

Roman Elizabeth Ann Md Practitioner - Primary Care Provider (PCP)
 

Sargeant Walt Md Practitioner - Primary Care Provider (PCP)
 

Wong Helen Practitioner - Primary Care Provider (PCP)
 

Goytia Elliott Practitioner - Primary Care Provider (PCP)
 

Sierros Vasilios Md Practitioner - Primary Care Provider (PCP)
 

Haque Muhammad Misbah-Ul Md Practitioner - Primary Care Provider (PCP)

Wong Chun Tung Md Practitioner - Primary Care Provider (PCP)
 

Chun Eunmee H Practitioner - Primary Care Provider (PCP)
 

Akhrass Philippe Riad Md Practitioner - Primary Care Provider (PCP)
 

Lominy Marie-Micheline Md Practitioner - Primary Care Provider (PCP)
 

Bellot Victoria Md Practitioner - Primary Care Provider (PCP)
 

Zavolunova Ella Md Practitioner - Primary Care Provider (PCP)
 

Graves Rhonda Michele Md Practitioner - Primary Care Provider (PCP)
 

Tavares Rosanabela Md Practitioner - Primary Care Provider (PCP)
 

Akker Eleonora Practitioner - Primary Care Provider (PCP)
 

Malisova Larisa Do Practitioner - Primary Care Provider (PCP)
 

Lindsay Learie Practitioner - Primary Care Provider (PCP)
 

Patron Maria Yolanda Piamonte Md Practitioner - Primary Care Provider (PCP)
 

Mentes Tevfik Practitioner - Primary Care Provider (PCP)
 

Gibbons John Practitioner - Primary Care Provider (PCP)
 

Chetreanu Alexandrina Practitioner - Primary Care Provider (PCP)

Periasamy Shanmugasundari Md Practitioner - Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 363 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Huang Andy Yuelei Md Practitioner - Primary Care Provider (PCP)
 

Mahajan Deepak S Md Practitioner - Primary Care Provider (PCP)
 

Babayeva Natela Md Practitioner - Primary Care Provider (PCP)
 

Madhavi Madhurapantula Do Practitioner - Primary Care Provider (PCP)
 

Antonios Vera Salim Md Practitioner - Primary Care Provider (PCP)
 

Dhayaparan Thayani Md Practitioner - Primary Care Provider (PCP)
 

Alikaj Nano Evia Md Practitioner - Primary Care Provider (PCP)
 

Faroqui Fazal G Do Practitioner - Primary Care Provider (PCP)

Cohen Rachel L Md Practitioner - Primary Care Provider (PCP)
 

Grossman Ellie Practitioner - Primary Care Provider (PCP)
 

Yin Hsiang Practitioner - Primary Care Provider (PCP)
 

Odedosu Taiye Practitioner - Primary Care Provider (PCP)
 

Kyvelos Efniki Practitioner - Primary Care Provider (PCP)
 

Overstreet Nicolle Anne Md Practitioner - Primary Care Provider (PCP)
 

Levy Eduard Md Practitioner - Primary Care Provider (PCP)

Golbraykh Maya Md Practitioner - Primary Care Provider (PCP)
 

Sinha Ashok Practitioner - Primary Care Provider (PCP)
 

Rosarion Gilberte Md Practitioner - Primary Care Provider (PCP)
 

Alexis Jean Claude Md Practitioner - Primary Care Provider (PCP)
 

Sinha Rita Md Practitioner - Primary Care Provider (PCP)
 

Rousseau-Pierre Thaina Do Practitioner - Primary Care Provider (PCP)
 

Pillai Smitha Md Practitioner - Primary Care Provider (PCP)
 

Meacher Peter Practitioner - Primary Care Provider (PCP)
 

Silberberg Charles Do Practitioner - Primary Care Provider (PCP)

Asanov Anastasia Practitioner - Primary Care Provider (PCP)
 

St Lewis Kelly Practitioner - Primary Care Provider (PCP)
 

Bakshi Sanjiv Practitioner - Primary Care Provider (PCP)
 

Chuang Les H Practitioner - Primary Care Provider (PCP)
 

Marx Katherine Practitioner - Primary Care Provider (PCP)
 

Cha Yonhee Md Practitioner - Primary Care Provider (PCP)

Isaacs-Charles Karen Ann Md Practitioner - Primary Care Provider (PCP)
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John Sabu Md Practitioner - Primary Care Provider (PCP)
 

Widoff Juliet Md Practitioner - Primary Care Provider (PCP)
 

Lau Christopher Yu-Yen Md Practitioner - Primary Care Provider (PCP)

Jaiswal Arti Chander Md Practitioner - Primary Care Provider (PCP)
 

Ogbovoh Daniel Obaroakpor Md Practitioner - Primary Care Provider (PCP)
 

Benyaminova Irina Md Practitioner - Primary Care Provider (PCP)
 

Liu Guangdong Md Practitioner - Primary Care Provider (PCP)
 

Khalil Richard Md Practitioner - Primary Care Provider (PCP)

Khan Zaber Ahmad Md Practitioner - Primary Care Provider (PCP)
 

Adams-Henry Claudeth Practitioner - Primary Care Provider (PCP)
 

Hossain Zakia Md Practitioner - Primary Care Provider (PCP)

Stathopoulos Ioannis Md Practitioner - Primary Care Provider (PCP)
 

Kurtz Seth David Md Practitioner - Primary Care Provider (PCP)

Noori Khalid A Md Practitioner - Primary Care Provider (PCP)

Mercado Arlene Basa Md Practitioner - Primary Care Provider (PCP)
 

Thanik-Steenburgh Erin Practitioner - Primary Care Provider (PCP)
 

Yusuff Jameela Md Practitioner - Primary Care Provider (PCP)
 

Knight Colette Practitioner - Primary Care Provider (PCP)
 

Fayorsey Ruby Naakwaley Md Practitioner - Primary Care Provider (PCP)
 

Rubaj Miroslawa Md Practitioner - Primary Care Provider (PCP)
 

Kucherina Andrey Md Practitioner - Primary Care Provider (PCP)

Card Andrea Dione Md Practitioner - Primary Care Provider (PCP)
 

Thet Zeyar Md Practitioner - Primary Care Provider (PCP)
 

Chang Jung Mi Md Practitioner - Primary Care Provider (PCP)
 

Levine Claudia Md Practitioner - Primary Care Provider (PCP)

Goiri Maria Christina Locsin Md Practitioner - Primary Care Provider (PCP)
 

Kadeishvili Khatuna Md Practitioner - Primary Care Provider (PCP)
 

Rigaud Nathalie Practitioner - Primary Care Provider (PCP)
 

Kohlhoff Stephan Alexander Md Practitioner - Primary Care Provider (PCP)

Sethna Mark D Do Practitioner - Primary Care Provider (PCP)
 

Defillo-Lopez Celeste Practitioner - Primary Care Provider (PCP)
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Kim Jeongwon Practitioner - Primary Care Provider (PCP)
 

Jinnat Hosneara Md Practitioner - Primary Care Provider (PCP)
 

Ivanyuk Marina Md Practitioner - Primary Care Provider (PCP)
 

Patel Dipal Md Practitioner - Primary Care Provider (PCP)

Gianos Eugenia Md Practitioner - Primary Care Provider (PCP)
 

Sivareddy Sailaja Md Practitioner - Primary Care Provider (PCP)
 

Hernandez Cameron Roland Md Practitioner - Primary Care Provider (PCP)

Rodriguez Edna V Md Practitioner - Primary Care Provider (PCP)
 

Weiss Susan Practitioner - Primary Care Provider (PCP)
 

Guillen-Santana Roselia Practitioner - Primary Care Provider (PCP)
 

Leung Liana Ho Md Practitioner - Primary Care Provider (PCP)
 

Chu Carolyn Md Practitioner - Primary Care Provider (PCP)

Tkachenko Natalya Md Practitioner - Primary Care Provider (PCP)

Santa Paul Md Practitioner - Primary Care Provider (PCP)
 

Jacques Herve Md Practitioner - Primary Care Provider (PCP)
 

Raphan Gwen Baron Md Practitioner - Primary Care Provider (PCP)
 

Polanco Larissa Md Practitioner - Primary Care Provider (PCP)
 

Fernandez Mariely Practitioner - Primary Care Provider (PCP)
 

Su Tze-Jung Md Practitioner - Primary Care Provider (PCP)
 

Mahowald Carrie Practitioner - Primary Care Provider (PCP)
 

Greene Richard Practitioner - Primary Care Provider (PCP)
 

Caldwell Robert Practitioner - Primary Care Provider (PCP)
 

Serrano Ileana Practitioner - Primary Care Provider (PCP)
 

Sikder Tahmina Md Practitioner - Primary Care Provider (PCP)
 

Kuo Mu-I Md Practitioner - Primary Care Provider (PCP)
 

Wilkenfeld Marc Practitioner - Primary Care Provider (PCP)
 

Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP)
 

Latif Rabia Md Practitioner - Primary Care Provider (PCP)
 

Stein Tara Practitioner - Primary Care Provider (PCP)
 

Jacobs Amanda Practitioner - Primary Care Provider (PCP)
 

Gordon Lucy Werner Practitioner - Primary Care Provider (PCP)
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Famiglietti Hannah Md Practitioner - Primary Care Provider (PCP)
 

Natal Elizabeth Practitioner - Primary Care Provider (PCP)
 

Monique Jasmin Collier Practitioner - Primary Care Provider (PCP)
 

Ghani Wasim Practitioner - Primary Care Provider (PCP)
 

Ferdous Razia Khan Practitioner - Primary Care Provider (PCP)
 

Agabekian Tatiana Md Practitioner - Primary Care Provider (PCP)
 

Sandeep S Kochar Mbbs Practitioner - Primary Care Provider (PCP)

Ariyibi Oluyemisi Omotola Md Practitioner - Primary Care Provider (PCP)
 

Harris Marissa Practitioner - Primary Care Provider (PCP)
 

Corrigan Kathleen Practitioner - Primary Care Provider (PCP)

Medows Marsha Practitioner - Primary Care Provider (PCP)
 

Jimenez Shinawe Md Practitioner - Primary Care Provider (PCP)
 

Perez Xavier Md Practitioner - Primary Care Provider (PCP)
 

Maybody Shideh Practitioner - Primary Care Provider (PCP)

Vazquez-Ayala Manuel Practitioner - Primary Care Provider (PCP)
 

Moi Louie Practitioner - Primary Care Provider (PCP)
 

Huang Shao Fen Sherry Practitioner - Primary Care Provider (PCP)
 

Braslavskaya Tatyana G Practitioner - Primary Care Provider (PCP)
 

Amirtharaj Cynthia Practitioner - Primary Care Provider (PCP)
 

Cho Lwin Practitioner - Primary Care Provider (PCP)
 

Smith Earl Practitioner - Primary Care Provider (PCP)
 

Zavelyuk Stella Practitioner - Primary Care Provider (PCP)
 

Malval Phoebe Practitioner - Primary Care Provider (PCP)
 

Bankole Olusegun Practitioner - Primary Care Provider (PCP)
 

Cardone Dennis Practitioner - Primary Care Provider (PCP)
 

Santra Mugdha Md Practitioner - Primary Care Provider (PCP)
 

Scott Michael Miller Practitioner - Primary Care Provider (PCP)
 

Adeyinka Adebayo Practitioner - Primary Care Provider (PCP)
 

Jonathan T Chang Practitioner - Primary Care Provider (PCP)
 

Alam Tasbirul Mohammed Md Practitioner - Primary Care Provider (PCP)
 

Tosiello Lorraine Practitioner - Primary Care Provider (PCP)
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Wiener Melissa Practitioner - Primary Care Provider (PCP)
 

Andre Shani Nicole Practitioner - Primary Care Provider (PCP)
 

Feher Cynthia Practitioner - Primary Care Provider (PCP)

Vero Erica Practitioner - Primary Care Provider (PCP)

Lvovsky Dmitry Practitioner - Primary Care Provider (PCP)
 

Uduevbo Jerry Ainene Md Practitioner - Primary Care Provider (PCP)
 

Aulakh Amandeep Kaur Md Practitioner - Primary Care Provider (PCP)
 

George Mathew Md Practitioner - Primary Care Provider (PCP)
 

Lopez Kendrick Practitioner - Primary Care Provider (PCP)
 

Yao Nathaniel Practitioner - Primary Care Provider (PCP)
 

Nunez Denise Joanna Md Practitioner - Primary Care Provider (PCP)
 

Nancy Lynn Chez Practitioner - Primary Care Provider (PCP)
 

Raza Zamar Fatima Md Practitioner - Primary Care Provider (PCP)

Stern David Practitioner - Primary Care Provider (PCP)
 

Ahern Barbara Ann Practitioner - Primary Care Provider (PCP)
 

Rivera Carmina Ramona N Md Practitioner - Primary Care Provider (PCP)

Romm Jana Erin Md Practitioner - Primary Care Provider (PCP)
 

Wong Hok Practitioner - Primary Care Provider (PCP)

Cacciola Stacey Practitioner - Primary Care Provider (PCP)
 

Orlovskiy Aleksandr Md Practitioner - Primary Care Provider (PCP)

Elam Rashiah Md Practitioner - Primary Care Provider (PCP)

Saxena Amit K Md Practitioner - Primary Care Provider (PCP)

Chowdhury Mita Paul Md Practitioner - Primary Care Provider (PCP)
 

Roffe Bibas Estrella Practitioner - Primary Care Provider (PCP)
 

Kao Katherine Practitioner - Primary Care Provider (PCP)
 

Rhee David Practitioner - Primary Care Provider (PCP)
 

Ansong-Assoku Betty Practitioner - Primary Care Provider (PCP)
 

Jebraeili Fatemeh Practitioner - Primary Care Provider (PCP)
 

Reyes Darcel Practitioner - Primary Care Provider (PCP)
 

Reznik Svetlana Anatolyevna Practitioner - Primary Care Provider (PCP)
 

Chan Wendy Practitioner - Primary Care Provider (PCP)
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Nunez Randolph Lee Md Practitioner - Primary Care Provider (PCP)
 

Quinn-Torpey Susan Practitioner - Primary Care Provider (PCP)
 

Ghanaat Farhad Practitioner - Primary Care Provider (PCP)
 

Phillips Lawrence Martin Practitioner - Primary Care Provider (PCP)
 

Florence P Golamco Practitioner - Primary Care Provider (PCP)
 

Ukowska Renata Md Practitioner - Primary Care Provider (PCP)
 

Benjamin Taisha Lashon Practitioner - Primary Care Provider (PCP)

Rahman Abdul Practitioner - Primary Care Provider (PCP)

Moberg Kenneth A Practitioner - Primary Care Provider (PCP)

Ramkeesoon Rosemarie Np Practitioner - Primary Care Provider (PCP)
 

Koneru Prabash Practitioner - Primary Care Provider (PCP)
 

Porter Barbara A Practitioner - Primary Care Provider (PCP)
 

Ahuja Ameetam.D. Practitioner - Primary Care Provider (PCP)
 

Nnsewo Addy Practitioner - Primary Care Provider (PCP)
 

Gerlitz Jacob Np Practitioner - Primary Care Provider (PCP)

Duncan Neasha Practitioner - Primary Care Provider (PCP)
 

Cyrille Frantz Practitioner - Primary Care Provider (PCP)
 

Chow Desiree Practitioner - Primary Care Provider (PCP)

Roseanne Christina Cousins Practitioner - Primary Care Provider (PCP)
 

Kerry J Murphy Practitioner - Primary Care Provider (PCP)
 

Shpitalnik Larisa Practitioner - Primary Care Provider (PCP)

Lin Sophie Practitioner - Primary Care Provider (PCP)
 

Iqbal Sohah Nauveed Md Practitioner - Primary Care Provider (PCP)
 

Miller Sarah Practitioner - Primary Care Provider (PCP)

Linetskaya Irina Practitioner - Primary Care Provider (PCP)
 

Geraldine Yasmine Joseph Practitioner - Primary Care Provider (PCP)

Polen Denine Lynn Practitioner - Primary Care Provider (PCP)
 

Kohanbash Leon Practitioner - Primary Care Provider (PCP)

Summers Rebecca Practitioner - Primary Care Provider (PCP)
 

Radix Anita Eileen Practitioner - Primary Care Provider (PCP)
 

Goldberg Tamara Practitioner - Primary Care Provider (PCP)
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Khan Naznin Practitioner - Primary Care Provider (PCP)
 

Paik Woong Ki Practitioner - Primary Care Provider (PCP)
 

Loqman Nasreen Practitioner - Primary Care Provider (PCP)
 

Tsukerman Zhanna Md Practitioner - Primary Care Provider (PCP)
 

Legha Jaswidner Practitioner - Primary Care Provider (PCP)
 

Chang Lucy Yang Practitioner - Primary Care Provider (PCP)
 

Apolaya Pamela Evelyn Practitioner - Primary Care Provider (PCP)
 

Meraz Eddie Practitioner - Primary Care Provider (PCP)
 

Amin Prina Pandya Practitioner - Primary Care Provider (PCP)
 

Uddin Mohammed Helal Md Practitioner - Primary Care Provider (PCP)
 

Marcia Edmond-Bucknor Md Practitioner - Primary Care Provider (PCP)
 

Nejati Golali Md Practitioner - Primary Care Provider (PCP)
 

Gaddam Srujani Practitioner - Primary Care Provider (PCP)
 

Rakeshkumar Mansukhbhai Mistry Practitioner - Primary Care Provider (PCP)
 

Grullon-Figueroa Lorena Md Practitioner - Primary Care Provider (PCP)
 

Savi Mushiyev Practitioner - Primary Care Provider (PCP)
 

Lee Juliane Practitioner - Primary Care Provider (PCP)
 

Bowers Daniel Practitioner - Primary Care Provider (PCP)
 

Hahn Erica Kyle Practitioner - Primary Care Provider (PCP)
 

Carthen Dashima Md Practitioner - Primary Care Provider (PCP)
 

Sabhae Gangadharappa Venkatesh Practitioner - Primary Care Provider (PCP)
 

Ashraf Samina Y Practitioner - Primary Care Provider (PCP)
 

Mesquita Alma Practitioner - Primary Care Provider (PCP)
 

Charnow Noemi Practitioner - Primary Care Provider (PCP)
 

Hill Keran Practitioner - Primary Care Provider (PCP)

Tsai Tien-Tsai Practitioner - Primary Care Provider (PCP)

Semandov Ilan Practitioner - Primary Care Provider (PCP)

Jacob Sunitha Practitioner - Primary Care Provider (PCP)
 

Dubois Elizabeth Marie Practitioner - Primary Care Provider (PCP)

Nazir Ahsan Practitioner - Primary Care Provider (PCP)
 

Akhand Abdul Practitioner - Primary Care Provider (PCP)
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Balfour Jennifer Practitioner - Primary Care Provider (PCP)
 

Trossello Catherine Practitioner - Primary Care Provider (PCP)
 

Huyett Jeffrey Wayne Practitioner - Primary Care Provider (PCP)
 

Tadele Mahlet Practitioner - Primary Care Provider (PCP)
 

Schonberg Dana Practitioner - Primary Care Provider (PCP)
 

Rosenberg Rebecca Practitioner - Primary Care Provider (PCP)
 

Joseph Myriam Practitioner - Primary Care Provider (PCP)
 

Chowdhury Ataul Hakim Practitioner - Primary Care Provider (PCP)

Dehaan Elliot Neil Md Practitioner - Primary Care Provider (PCP)
 

Ascunce Gil Ignacio Practitioner - Primary Care Provider (PCP)

Shukurova Zukhra Practitioner - Primary Care Provider (PCP)
 

Jason Kessler Md Practitioner - Primary Care Provider (PCP)
 

Zohirul Islam Practitioner - Primary Care Provider (PCP)
 

Dudek Mona Practitioner - Primary Care Provider (PCP)
 

Angarita Johana Practitioner - Primary Care Provider (PCP)
 

Cadag Stefan Practitioner - Primary Care Provider (PCP)

Napolitano Daniel Louis Practitioner - Primary Care Provider (PCP)
 

Denny Martin Practitioner - Primary Care Provider (PCP)

Suma Dasari Practitioner - Primary Care Provider (PCP)
 

Sapozhnikov Roman Practitioner - Primary Care Provider (PCP)
 

Mercado Jonna Ortiz Practitioner - Primary Care Provider (PCP)
 

Myint Hla Practitioner - Primary Care Provider (PCP)
 

Velasquez Luis Practitioner - Primary Care Provider (PCP)

Ponce Sara Practitioner - Primary Care Provider (PCP)
 

Bryant Nguyen Md Practitioner - Primary Care Provider (PCP)
 

Caroline Mary Esther B Mooney Practitioner - Primary Care Provider (PCP)
 

Kelly Paul James Md Practitioner - Primary Care Provider (PCP)
 

Moore Sarah Practitioner - Primary Care Provider (PCP)
 

Seung Hee Kang Practitioner - Primary Care Provider (PCP)
 

Min Jae Hong Md Practitioner - Primary Care Provider (PCP)
 

Mateo Apolinario Bleza Jr Practitioner - Primary Care Provider (PCP)
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Smith-Cambry Fiona Gloria Practitioner - Primary Care Provider (PCP)
 

Packman Michal Practitioner - Primary Care Provider (PCP)
 

Friedrich Sabiha Md Practitioner - Primary Care Provider (PCP)
 

Peyman E Younesi Md Practitioner - Primary Care Provider (PCP)

Richardson Monica Denise Practitioner - Primary Care Provider (PCP)
 

Falcone Franco Angelo Practitioner - Primary Care Provider (PCP)
 

Kolla Madhavi Practitioner - Primary Care Provider (PCP)
 

Aryal Sunita Practitioner - Primary Care Provider (PCP)

Martin Michelle Practitioner - Primary Care Provider (PCP)
 

Gorelik Anna Practitioner - Primary Care Provider (PCP)

Suja Vinod Practitioner - Primary Care Provider (PCP)
 

Mcgeachy Ogadinma Okoro Practitioner - Primary Care Provider (PCP)
 

Sy Alexander Manly Practitioner - Primary Care Provider (PCP)
 

Yen Ya-Hsiu Practitioner - Primary Care Provider (PCP)
 

Knishinsky Jennifer Nierman Practitioner - Primary Care Provider (PCP)
 

Tan Jenny Yu Practitioner - Primary Care Provider (PCP)
 

Reznik Makhmood Practitioner - Primary Care Provider (PCP)
 

Osullivan Barbara Practitioner - Primary Care Provider (PCP)
 

Singh Gurpreet C Practitioner - Primary Care Provider (PCP)
 

Burgos Javier P Practitioner - Primary Care Provider (PCP)
 

Greene Rebecca Elizabeth Practitioner - Primary Care Provider (PCP)
 

Manuel William Practitioner - Primary Care Provider (PCP)
 

Phillips Michael Practitioner - Primary Care Provider (PCP)
 

Jenkins Monique Practitioner - Primary Care Provider (PCP)
 

Lokoyi Abiola Practitioner - Primary Care Provider (PCP)
 

Snaggs Abigail Practitioner - Primary Care Provider (PCP)
 

Beaulieu Richard Practitioner - Primary Care Provider (PCP)
 

Giurleo Patricia Practitioner - Primary Care Provider (PCP)
 

Jing Tong Practitioner - Primary Care Provider (PCP)
 

Solis Edward Practitioner - Primary Care Provider (PCP)

Schaye Verity Elizabeth Practitioner - Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 372 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Sabastin Suja Maria Practitioner - Primary Care Provider (PCP)
 

Gomez-Marquez Jose C Practitioner - Primary Care Provider (PCP)
 

Poplevsky Frida Practitioner - Primary Care Provider (PCP)
 

Agashiwala Rajiv Practitioner - Primary Care Provider (PCP)
 

Ajmal Saima Practitioner - Primary Care Provider (PCP)
 

Kim Paul Practitioner - Primary Care Provider (PCP)
 

Espiritu Michael Practitioner - Primary Care Provider (PCP)
 

Young-Geye Stephanie Practitioner - Primary Care Provider (PCP)
 

Romo Noe Duran Practitioner - Primary Care Provider (PCP)
 

Mayard Jules Practitioner - Primary Care Provider (PCP)
 

Iqbal Adeel Azmat Practitioner - Primary Care Provider (PCP)

Stevenson Katherine E Practitioner - Primary Care Provider (PCP)

Kyanko Kelly Practitioner - Primary Care Provider (PCP)
 

Dallapiazza Michelle Lynn Practitioner - Primary Care Provider (PCP)
 

Garment Ann Rebecca Practitioner - Primary Care Provider (PCP)
 

Modi Sarika Practitioner - Primary Care Provider (PCP)
 

Greenwald Kara Practitioner - Primary Care Provider (PCP)
 

Lopez Tania Practitioner - Primary Care Provider (PCP)
 

Baehser Mark Joseph Practitioner - Primary Care Provider (PCP)
 

Dillon Shavon Practitioner - Primary Care Provider (PCP)
 

Wiltshire Veronica Practitioner - Primary Care Provider (PCP)
 

Saint-Louis Frantz Fils Md Practitioner - Primary Care Provider (PCP)
 

Camacho Artemio Practitioner - Primary Care Provider (PCP)
 

Steinweiss Joplin T Practitioner - Primary Care Provider (PCP)
 

Alwani Salima Practitioner - Primary Care Provider (PCP)

Mehta Kishor Practitioner - Primary Care Provider (PCP)
 

Yee Maung Practitioner - Primary Care Provider (PCP)
 

Blecker Saul Practitioner - Primary Care Provider (PCP)
 

Myint Tin Practitioner - Primary Care Provider (PCP)
 

Barrillas Cerritos Julia Practitioner - Primary Care Provider (PCP)
 

Klass Perri Practitioner - Primary Care Provider (PCP)
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Cadet-Valeus Sergelyne Practitioner - Primary Care Provider (PCP)
 

Mallapu Shravan K Practitioner - Primary Care Provider (PCP)

Beaubrun Donnie Practitioner - Primary Care Provider (PCP)

Petros Jessica Theresa Practitioner - Primary Care Provider (PCP)
 

Vaynshteyn Valeriya Practitioner - Primary Care Provider (PCP)
 

Fields Akiyomi Md Practitioner - Primary Care Provider (PCP)
 

Syedain Qurat-Ul-A Practitioner - Primary Care Provider (PCP)
 

Win Khin Practitioner - Primary Care Provider (PCP)

Purugganan Marie Md Practitioner - Primary Care Provider (PCP)
 

Dennis Janelle Kerice Clarke Practitioner - Primary Care Provider (PCP)
 

Varghese Betsy Practitioner - Primary Care Provider (PCP)
 

Rodriguez-Iglesias Realba Practitioner - Primary Care Provider (PCP)
 

Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP)
 

Alqaqaa Yasir Practitioner - Primary Care Provider (PCP)
 

Krishnan Preethi Practitioner - Primary Care Provider (PCP)

Kelly Roberta Practitioner - Primary Care Provider (PCP)
 

Kevin T Custis Md Pc Practitioner - Primary Care Provider (PCP)
 

You Linda Jaemin Practitioner - Primary Care Provider (PCP)
 

Duong Nguyet Thuy Practitioner - Primary Care Provider (PCP)
 

Remolana Rochelle Tangunan Practitioner - Primary Care Provider (PCP)
 

Khalique Zulfiqar Practitioner - Primary Care Provider (PCP)
 

Simon Margo Practitioner - Primary Care Provider (PCP)
 

Miroshnichenko Inna Practitioner - Primary Care Provider (PCP)
 

Howell Heather B Practitioner - Primary Care Provider (PCP)
 

Fedoseeva Maria Practitioner - Primary Care Provider (PCP)

Sionov Katie Md Practitioner - Primary Care Provider (PCP)
 

Kolla Bhama Prabha Practitioner - Primary Care Provider (PCP)
 

Melissa Peede Practitioner - Primary Care Provider (PCP)
 

Renkiewicz Anna Practitioner - Primary Care Provider (PCP)
 

Trzcinski Stacey Practitioner - Primary Care Provider (PCP)
 

Han Mie Mie Practitioner - Primary Care Provider (PCP)
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Stona Lurline P Practitioner - Primary Care Provider (PCP)

Narcisse Debra Practitioner - Primary Care Provider (PCP)
 

Cano Nefertiti Practitioner - Primary Care Provider (PCP)
 

Tena Meseret Practitioner - Primary Care Provider (PCP)
 

Trenton Brooke Practitioner - Primary Care Provider (PCP)

Shin Joseph Practitioner - Primary Care Provider (PCP)
 

Santos Laura Practitioner - Primary Care Provider (PCP)
 

Chelouche Julie Anne Practitioner - Primary Care Provider (PCP)

Joseph Jonathan Practitioner - Primary Care Provider (PCP)
 

Barzideh Meital Practitioner - Primary Care Provider (PCP)
 

Dubey Sudha Practitioner - Primary Care Provider (PCP)

Igbide Paul Oghale Practitioner - Primary Care Provider (PCP)
 

Guadron Rodolfo Practitioner - Primary Care Provider (PCP)
 

Ani Samuel Onyemuwa Practitioner - Primary Care Provider (PCP)

Gu Ping Practitioner - Primary Care Provider (PCP)
 

Wiesinger Katherine Practitioner - Primary Care Provider (PCP)
 

Doyle Lucy Practitioner - Primary Care Provider (PCP)
 

Bergman Michael Practitioner - Primary Care Provider (PCP)
 

Rockfeld Jennifer Practitioner - Primary Care Provider (PCP)
 

Sanders Lauren Jacqueline Practitioner - Primary Care Provider (PCP)
 

Ruddock Jacinth Practitioner - Primary Care Provider (PCP)
 

Gonzalez Yovan Practitioner - Primary Care Provider (PCP)
 

Anglade Claudia Practitioner - Primary Care Provider (PCP)
 

Staples Karen Practitioner - Primary Care Provider (PCP)
 

Quindor Rhealynne B Practitioner - Primary Care Provider (PCP)
 

Aung Khun Zawhtet Practitioner - Primary Care Provider (PCP)

Afroza Farzana Practitioner - Primary Care Provider (PCP)

Chang Andrew Practitioner - Primary Care Provider (PCP)
 

Passias Camila Practitioner - Primary Care Provider (PCP)
 

Malgorzata Klek Md Practitioner - Primary Care Provider (PCP)
 

Ginde Ranjan Practitioner - Primary Care Provider (PCP)
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Lubinsky Anthony Steven Practitioner - Primary Care Provider (PCP)
 

Kurtis Heather Practitioner - Primary Care Provider (PCP)
 

Lin Lee Yulee Practitioner - Primary Care Provider (PCP)

Broadway Dallas Practitioner - Primary Care Provider (PCP)
 

Jow Alexander Practitioner - Primary Care Provider (PCP)
 

Medar Shivanand Practitioner - Primary Care Provider (PCP)
 

Goldstone Elaine Brown Practitioner - Primary Care Provider (PCP)

Gonzalez Katherne Practitioner - Primary Care Provider (PCP)
 

Sooppersaud-Bacchus Vanishiree Practitioner - Primary Care Provider (PCP)
 

Bodapati Leena Practitioner - Primary Care Provider (PCP)
 

Khalil Chaza Practitioner - Primary Care Provider (PCP)
 

Villacob-Roca Raul Jose Practitioner - Primary Care Provider (PCP)
 

Hall Tami L Practitioner - Primary Care Provider (PCP)
 

Carlino Richard Francis Practitioner - Primary Care Provider (PCP)
 

Cho James Hyojin Practitioner - Primary Care Provider (PCP)
 

Olsen Erin Elizabeth Practitioner - Primary Care Provider (PCP)

Okafor Sunday Ifeanyi Practitioner - Primary Care Provider (PCP)

Abordo Erika Practitioner - Primary Care Provider (PCP)
 

Fishman Mary Practitioner - Primary Care Provider (PCP)
 

Garcia Quinones Saribel Practitioner - Primary Care Provider (PCP)

Yager Jessica Practitioner - Primary Care Provider (PCP)
 

Rubin Eva Practitioner - Primary Care Provider (PCP)
 

Ladapo Joseph Abiodun Practitioner - Primary Care Provider (PCP)
 

Okoye Safiyyah Maryam Practitioner - Primary Care Provider (PCP)
 

Coke Tiffany Sherry-Ann Practitioner - Primary Care Provider (PCP)
 

Kolessa Alexander Practitioner - Primary Care Provider (PCP)
 

Stine Nicholas Practitioner - Primary Care Provider (PCP)
 

Fine Elyse Practitioner - Primary Care Provider (PCP)

Mclendon Lucia Cogswell Practitioner - Primary Care Provider (PCP)

Mckinney Robin Cylinthia Practitioner - Primary Care Provider (PCP)

Danik Stephan B Practitioner - Primary Care Provider (PCP)
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Godfrey Kerry Practitioner - Primary Care Provider (PCP)
 

Jeon Eunjeong Practitioner - Primary Care Provider (PCP)
 

Frazier Asia Practitioner - Primary Care Provider (PCP)
 

Kamath Aviva Michele Practitioner - Primary Care Provider (PCP)
 

Gentes Meredith Practitioner - Primary Care Provider (PCP)

Knorr Alexa Practitioner - Primary Care Provider (PCP)

Anand Paridhi Practitioner - Primary Care Provider (PCP)
 

Pathak Swati Practitioner - Primary Care Provider (PCP)
 

Batool Raffat Practitioner - Primary Care Provider (PCP)
 

Macs Katalin M Practitioner - Primary Care Provider (PCP)
 

Zhaz Su Practitioner - Primary Care Provider (PCP)
 

Kumar Bhavik Practitioner - Primary Care Provider (PCP)
 

Duda Olha Practitioner - Primary Care Provider (PCP)
 

Mikheyev Vyacheslav Practitioner - Primary Care Provider (PCP)
 

Garankina Olga Practitioner - Primary Care Provider (PCP)

Rana Shital Practitioner - Primary Care Provider (PCP)

Mcginnis Nathan Lamar Practitioner - Primary Care Provider (PCP)
 

Hampton Elisa Padilla Practitioner - Primary Care Provider (PCP)
 

Perez Hector Practitioner - Primary Care Provider (PCP)
 

Syed Ambreen Faruqi Practitioner - Primary Care Provider (PCP)
 

Yepez Eduardo Alonso Practitioner - Primary Care Provider (PCP)
 

Daniel Jenny Practitioner - Primary Care Provider (PCP)
 

Fox Kelita Louise Practitioner - Primary Care Provider (PCP)

Badillo Diana Practitioner - Primary Care Provider (PCP)

Hamed Ahmed Practitioner - Primary Care Provider (PCP)

Ntiamoah Kwabena Practitioner - Primary Care Provider (PCP)
 

Stone Leslie Allen Practitioner - Primary Care Provider (PCP)
 

Natarajan Rupa Narayani Practitioner - Primary Care Provider (PCP)

Baird Sara Practitioner - Primary Care Provider (PCP)
 

Shukla Jay Practitioner - Primary Care Provider (PCP)
 

Santillo Vincent Michael Practitioner - Primary Care Provider (PCP)
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Weir Averil Practitioner - Primary Care Provider (PCP)
 

Maan Saluja Physician Pc Practitioner - Primary Care Provider (PCP)
 

Chowdhury Shahinur Practitioner - Primary Care Provider (PCP)
 

Niemiec Linda Practitioner - Primary Care Provider (PCP)
 

Schachter Lisa Practitioner - Primary Care Provider (PCP)

Michel Luciana Practitioner - Primary Care Provider (PCP)
 

Braswell Lezli Practitioner - Primary Care Provider (PCP)
 

Selden Elizabeth Practitioner - Primary Care Provider (PCP)
 

Gardner Pia Joanna Maria Practitioner - Primary Care Provider (PCP)
 

Han Benjamin Practitioner - Primary Care Provider (PCP)
 

Dong Jennifer Practitioner - Primary Care Provider (PCP)
 

Oyeyipo Olumide Adegboyega Practitioner - Primary Care Provider (PCP)
 

Stepensky Alex Practitioner - Primary Care Provider (PCP)
 

Recto Charlene Practitioner - Primary Care Provider (PCP)
 

Shah Madhavi Practitioner - Primary Care Provider (PCP)
 

Wassef Forzhia Practitioner - Primary Care Provider (PCP)
 

Chung Jane Practitioner - Primary Care Provider (PCP)
 

Kusher Matthew Scott Practitioner - Primary Care Provider (PCP)
 

Barcavage Shaun Practitioner - Primary Care Provider (PCP)
 

Yueh Cindy Tsai-Zung Practitioner - Primary Care Provider (PCP)
 

Lynch Rashanna Denise Practitioner - Primary Care Provider (PCP)

Singh Amandeep Practitioner - Primary Care Provider (PCP)
 

Ilag Gerlie Manalo Practitioner - Primary Care Provider (PCP)
 

Mirchandani Monica Hargrovind Practitioner - Primary Care Provider (PCP)
 

Austin Louise Practitioner - Primary Care Provider (PCP)

Patel Ami Practitioner - Primary Care Provider (PCP)
 

Brown Tartania Maria Practitioner - Primary Care Provider (PCP)

Cho Daniel Practitioner - Primary Care Provider (PCP)
 

Lwin Phyu Practitioner - Primary Care Provider (PCP)
 

Isakova Alexandra Practitioner - Primary Care Provider (PCP)
 

Ali Amanda Elizabeth Practitioner - Primary Care Provider (PCP)
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Ray Roona Practitioner - Primary Care Provider (PCP)
 

Mitchell Clemaine C Practitioner - Primary Care Provider (PCP)
 

Deloria John Edward Practitioner - Primary Care Provider (PCP)

Villafana Juan H Practitioner - Primary Care Provider (PCP)
 

Sattar Fareeha Practitioner - Primary Care Provider (PCP)
 

Shur Rachel Scherer Practitioner - Primary Care Provider (PCP)
 

Moose Lauren A Practitioner - Primary Care Provider (PCP)

Wei David S Practitioner - Primary Care Provider (PCP)
 

Mandac Carmen Aguilar Practitioner - Primary Care Provider (PCP)

Burton Ashley A Practitioner - Primary Care Provider (PCP)
 

Heredia Rosa Practitioner - Primary Care Provider (PCP)
 

Christensen Johanna Luce Practitioner - Primary Care Provider (PCP)
 

Gauthier Angie R Practitioner - Primary Care Provider (PCP)
 

Gonzalez Pedro Practitioner - Primary Care Provider (PCP)
 

Mcglynn Suzanne Practitioner - Primary Care Provider (PCP)
 

Varghese Betsy Practitioner - Primary Care Provider (PCP)

Cimt Karene Practitioner - Primary Care Provider (PCP)
 

Omobomi Olabimpe Practitioner - Primary Care Provider (PCP)
 

Cruz Christina Practitioner - Primary Care Provider (PCP)

Treyster Zoya Practitioner - Primary Care Provider (PCP)
 

Reister Robin Practitioner - Primary Care Provider (PCP)

Holmes Isaac Practitioner - Primary Care Provider (PCP)
 

Ghael Priya Practitioner - Primary Care Provider (PCP)
 

Richards Judith Practitioner - Primary Care Provider (PCP)
 

Gerber Nicole Practitioner - Primary Care Provider (PCP)
 

Allen Edward Practitioner - Primary Care Provider (PCP)
 

Lopez Janice Practitioner - Primary Care Provider (PCP)

Akoto Edna Practitioner - Primary Care Provider (PCP)

Singal Anita Practitioner - Primary Care Provider (PCP)

Rebick Gabriel Practitioner - Primary Care Provider (PCP)
 

Weinberger Yitzchak Practitioner - Primary Care Provider (PCP)
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Marrero Velis Eduardo Practitioner - Primary Care Provider (PCP)
 

Ferguson Sacha Practitioner - Primary Care Provider (PCP)
 

Partos Nancy Practitioner - Primary Care Provider (PCP)
 

Gellis Sara Practitioner - Primary Care Provider (PCP)

Blidnaya Lana Practitioner - Primary Care Provider (PCP)
 

Brutus Valerie Practitioner - Primary Care Provider (PCP)
 

Blachman Nina Practitioner - Primary Care Provider (PCP)
 

Workmen'S Circle Multicare Center Practitioner - Primary Care Provider (PCP)
 

Remde Alan Hugh Practitioner - Primary Care Provider (PCP)

Virani Zahra Practitioner - Primary Care Provider (PCP)

Eisner Yvonne Practitioner - Primary Care Provider (PCP)

Pandya Amy Arun Md Practitioner - Primary Care Provider (PCP)

Sugrim Surendra Practitioner - Primary Care Provider (PCP)

Nguyen Henry Van Practitioner - Primary Care Provider (PCP)

Hill Mark A Md Practitioner - Primary Care Provider (PCP)

Hewitt Ross G Md Practitioner - Primary Care Provider (PCP)

Lapenna Robert Md Practitioner - Primary Care Provider (PCP)

Burshteyn Ilya Yakov Md Practitioner - Primary Care Provider (PCP)

Ray-Schoenfeld Naomi Practitioner - Primary Care Provider (PCP)

Schiller Robert M Md Practitioner - Primary Care Provider (PCP)

Abdelaal Hany Dr. Practitioner - Primary Care Provider (PCP)
 

Fernando Maria Ledinila Md Practitioner - Primary Care Provider (PCP)

Nicoleau Aryel Md Practitioner - Primary Care Provider (PCP)

Saporito Anna Gabriella Md Practitioner - Primary Care Provider (PCP)

Robert Joyce Folashade Practitioner - Primary Care Provider (PCP)

Back Sara Deborah Practitioner - Primary Care Provider (PCP)

Domingo Melchor T Md Pc Practitioner - Primary Care Provider (PCP)

Alvarez Dimitri Practitioner - Primary Care Provider (PCP)

Maslavi Saul Fred Md Practitioner - Primary Care Provider (PCP)

Pumarol Alba Practitioner - Primary Care Provider (PCP)

Roman Jaime Francisco Md Practitioner - Primary Care Provider (PCP)
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Mintah Joseph Kyei Practitioner - Primary Care Provider (PCP)

Mathews Premila Maria Practitioner - Primary Care Provider (PCP)

Gerteis Emily P Practitioner - Primary Care Provider (PCP)
 

Lurio Joseph Glen Messner Md Practitioner - Primary Care Provider (PCP)

Stephenson Dara Practitioner - Primary Care Provider (PCP)

Purow Henry M Md Practitioner - Primary Care Provider (PCP)

Balde Alseny Md Practitioner - Primary Care Provider (PCP)

Kaplan-Weisman Laura Practitioner - Primary Care Provider (PCP)

Owusu George E Md Practitioner - Primary Care Provider (PCP)

Rivera Veronica Practitioner - Primary Care Provider (PCP)

Levin Marc William Md Practitioner - Primary Care Provider (PCP)

Krikhely Sharon Practitioner - Primary Care Provider (PCP)

Stephen Asiedu Practitioner - Primary Care Provider (PCP)

Bonner Alice Practitioner - Primary Care Provider (PCP)
 

Schiff Eugene Charles Practitioner - Primary Care Provider (PCP)

Kundu Subhendu Md Practitioner - Primary Care Provider (PCP)

Gordon Barry Dr. Practitioner - Primary Care Provider (PCP)

Hall-Atkins Barbara Practitioner - Primary Care Provider (PCP)
 

Kondaveeti Harika Practitioner - Primary Care Provider (PCP)

Institute For Family Hlth Practitioner - Primary Care Provider (PCP)

Heslop Pauline Md Practitioner - Primary Care Provider (PCP)

Sta Ana Victor Practitioner - Primary Care Provider (PCP)

Pattugalan Tomas M Jr Practitioner - Primary Care Provider (PCP)

Grinblat Svetlana Md Practitioner - Primary Care Provider (PCP)
 

Suter Maureen Natalie Practitioner - Primary Care Provider (PCP)

Giegel Melanie Joy Practitioner - Primary Care Provider (PCP)

Cohrssen Andreas Md Practitioner - Primary Care Provider (PCP)

Majumder Mujibur Rahman Md Practitioner - Primary Care Provider (PCP)

Veeramachaneni Saimamba Md Practitioner - Primary Care Provider (PCP)

Gillego Azucena Manucdoc Md Practitioner - Primary Care Provider (PCP)

Persaud Indrani Practitioner - Primary Care Provider (PCP)
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Murthy Sreenivasa L Pc Md Practitioner - Primary Care Provider (PCP)

Gupta Rakesh Kumar Md Practitioner - Primary Care Provider (PCP)

Clark Cheryl L Md Practitioner - Primary Care Provider (PCP)

Urbano Gonzalo Fernandez Md Practitioner - Primary Care Provider (PCP)

Navarrete Fe Agtarap Md Practitioner - Primary Care Provider (PCP)

Marsh Franklin Jr Md Practitioner - Primary Care Provider (PCP)

Philip-George Beena Practitioner - Primary Care Provider (PCP)
 

Roth Rachel Practitioner - Primary Care Provider (PCP)

Baskar Ganapathi Md Practitioner - Primary Care Provider (PCP)

Cortijo Amarilys R Md Practitioner - Primary Care Provider (PCP)

Maritato Andrea F Md Practitioner - Primary Care Provider (PCP)

Gillespie Ginger Md Practitioner - Primary Care Provider (PCP)

Woodley Walter Md Practitioner - Primary Care Provider (PCP)

Reza Chowdhury Physician Pc Practitioner - Primary Care Provider (PCP)

Waiho Lum Md Pllc Practitioner - Primary Care Provider (PCP)

Holleran Elizabeth Practitioner - Primary Care Provider (PCP)

Levine Steven Barry Md Practitioner - Primary Care Provider (PCP)

Jafari-Hassad Roya Md Practitioner - Primary Care Provider (PCP)

Chennareddy Swaminathan Practitioner - Primary Care Provider (PCP)

Rest Medical Care Pc Practitioner - Primary Care Provider (PCP)
 

Tu Angela X Practitioner - Primary Care Provider (PCP)
 

Hackenburg Emily Practitioner - Primary Care Provider (PCP)

Teets Raymond Practitioner - Primary Care Provider (PCP)

Hernandez Wilhelmina Practitioner - Primary Care Provider (PCP)
 

Simmons Martha Practitioner - Primary Care Provider (PCP)

Kaur Kiranjit Md Practitioner - Primary Care Provider (PCP)

Awad Mary Z Md Practitioner - Primary Care Provider (PCP)

Remen Razel Practitioner - Primary Care Provider (PCP)

Garabedian Laura Practitioner - Primary Care Provider (PCP)

Kang Elaine You Mi Practitioner - Primary Care Provider (PCP)

Rosenberg Rachel Practitioner - Primary Care Provider (PCP)
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Stone Richard K Practitioner - Primary Care Provider (PCP)
 

Semanision Kristen Practitioner - Primary Care Provider (PCP)

Baker Barry Alan Practitioner - Primary Care Provider (PCP)

Lamb Angela Practitioner - Primary Care Provider (PCP)

Abankwah Akosua Sarpomaa Practitioner - Primary Care Provider (PCP)

Walsh Margaret Mary Practitioner - Primary Care Provider (PCP)

Butt Ahmar Aziz Md Practitioner - Primary Care Provider (PCP)

Cruz Libramonte Edita Md Practitioner - Primary Care Provider (PCP)

Ford Miriam Practitioner - Primary Care Provider (PCP)

Neretin Nicole Practitioner - Primary Care Provider (PCP)

Roman Jasmin Practitioner - Primary Care Provider (PCP)

Min Insung Practitioner - Primary Care Provider (PCP)

Issack Joshua Practitioner - Primary Care Provider (PCP)

Elgort Lyudmila Fnp Practitioner - Primary Care Provider (PCP)
 

Enu Christopher Chukwuemeka Practitioner - Primary Care Provider (PCP)

Goldstein Lissa Kary Practitioner - Primary Care Provider (PCP)

Masson Ella Practitioner - Primary Care Provider (PCP)

Nosal Sarah Catherine Practitioner - Primary Care Provider (PCP)

Quiros Airy L Practitioner - Primary Care Provider (PCP)
 

Nair S Ramachandran Md Pc Practitioner - Primary Care Provider (PCP)

Sherman Frederic M Practitioner - Primary Care Provider (PCP)

William F Ryan Comm Hlth Ctr Practitioner - Primary Care Provider (PCP)

Gayle Eric George Md Practitioner - Primary Care Provider (PCP)

Vasudeva Raju Keerthipotti Practitioner - Primary Care Provider (PCP)
 

Cruz-Hufana Elsa Practitioner - Primary Care Provider (PCP)

Tayts Lev Do Practitioner - Primary Care Provider (PCP)

Leasy Menachem Jeremy Practitioner - Primary Care Provider (PCP)

Bartholomew Prince Michael Practitioner - Primary Care Provider (PCP)

Issah Abdul-Haki Md Pc Practitioner - Primary Care Provider (PCP)

Lesnewski Ruth F Md Practitioner - Primary Care Provider (PCP)

Luo Anming Md Practitioner - Primary Care Provider (PCP)
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Dunner Ricardo Orlando Md Practitioner - Primary Care Provider (PCP)

Chan Sheung-Kwun Samuel Md Practitioner - Primary Care Provider (PCP)

Shenko Christina Angela Practitioner - Primary Care Provider (PCP)

Weiss David Practitioner - Primary Care Provider (PCP)

Lewin Berhard D Md Practitioner - Primary Care Provider (PCP)

Maw Myo Md Practitioner - Primary Care Provider (PCP)

Edwards Keith S Md Practitioner - Primary Care Provider (PCP)

Marcus Peter Md Practitioner - Primary Care Provider (PCP)

Mumford James M Md Practitioner - Primary Care Provider (PCP)

Charles Antoine V Md Practitioner - Primary Care Provider (PCP)

Valasareddi Lalasa Reddy Md Practitioner - Primary Care Provider (PCP)

English David Wade Practitioner - Primary Care Provider (PCP)

Watkins Isheka S Practitioner - Primary Care Provider (PCP)

Klimenko Elena A Md Practitioner - Primary Care Provider (PCP)

Dadarwala Aashish Dhansukhlal Practitioner - Primary Care Provider (PCP)

Rodriguez German Huerta Practitioner - Primary Care Provider (PCP)

Karp Sara Practitioner - Primary Care Provider (PCP)

Datta Arpita Md Practitioner - Primary Care Provider (PCP)

Kitson Kwame A Md Practitioner - Primary Care Provider (PCP)

Babb Frank C Md Practitioner - Primary Care Provider (PCP)

Tenney Nancy Lee Practitioner - Primary Care Provider (PCP)

Madhava Valsa S Md Practitioner - Primary Care Provider (PCP)

Atm Yousuf Physician Pc Practitioner - Primary Care Provider (PCP)

Herman Seymour J Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Shai Florence Md Practitioner - Non-Primary Care Provider (PCP)
 

Rubin Edward Md Practitioner - Non-Primary Care Provider (PCP)
 

Pellman Carl M Md Practitioner - Non-Primary Care Provider (PCP)
 

Shulman Abraham Md Practitioner - Non-Primary Care Provider (PCP)
 

Karan David S Md Practitioner - Non-Primary Care Provider (PCP)
 

Delany Harry Md Practitioner - Non-Primary Care Provider (PCP)
 

D Amico Robert A Md Practitioner - Non-Primary Care Provider (PCP)
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Weinstein Kenneth N Md Practitioner - Non-Primary Care Provider (PCP)
 

Zelefsky Melvin N Md Practitioner - Non-Primary Care Provider (PCP)
 

Fellner Michael J Md Practitioner - Non-Primary Care Provider (PCP)
 

Samios George K Md Practitioner - Non-Primary Care Provider (PCP)

Rotman Marvin Md Practitioner - Non-Primary Care Provider (PCP)

Reed Louis Juden Md Practitioner - Non-Primary Care Provider (PCP)
 

Safier Henry L Md Practitioner - Non-Primary Care Provider (PCP)
 

Marcus Ned N Md Practitioner - Non-Primary Care Provider (PCP)
 

Meltzer Murray A Md Practitioner - Non-Primary Care Provider (PCP)
 

Koenigsberg Mordecai Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Stampfer Morris Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Robinson Stephen H Md Practitioner - Non-Primary Care Provider (PCP)
 

Charles Norman C Practitioner - Non-Primary Care Provider (PCP)
 

Sternberg Arthur Md Practitioner - Non-Primary Care Provider (PCP)
 

Kahn Cyrus I Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz David L Md Practitioner - Non-Primary Care Provider (PCP)
 

Weissman Jerry Md Practitioner - Non-Primary Care Provider (PCP)
 

Robilotti James G Md Facg Jr Practitioner - Non-Primary Care Provider (PCP)
 

Delano Barbara G Md Practitioner - Non-Primary Care Provider (PCP)

Lazzaro E Clifford Md Practitioner - Non-Primary Care Provider (PCP)
 

Strome Robert R Md Practitioner - Non-Primary Care Provider (PCP)
 

Shim Chang S Md Practitioner - Non-Primary Care Provider (PCP)
 

Rose Arthur L Md Practitioner - Non-Primary Care Provider (PCP)
 

Grimes Cecil D Md Practitioner - Non-Primary Care Provider (PCP)
 

Kirchman Ernest H Md Practitioner - Non-Primary Care Provider (PCP)
 

Labi Moshe Md Practitioner - Non-Primary Care Provider (PCP)

Seligman Barbara R Md Practitioner - Non-Primary Care Provider (PCP)
 

Weg Noah Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Stein Richard A Md Practitioner - Non-Primary Care Provider (PCP)
 

Futterman Henry A Md Practitioner - Non-Primary Care Provider (PCP)
 

Plasse Harvey M Md Practitioner - Non-Primary Care Provider (PCP)
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Gordon David H Md Practitioner - Non-Primary Care Provider (PCP)
 

Hill Constance H Md Practitioner - Non-Primary Care Provider (PCP)
 

Dodick Jack M Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Mandeville Edgar Md Practitioner - Non-Primary Care Provider (PCP)
 

Monge Luis Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Rifkind Kenneth M Md Practitioner - Non-Primary Care Provider (PCP)
 

Ginzler Ellen M Md Practitioner - Non-Primary Care Provider (PCP)

Vieux Ulrick Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Matthew R Md Practitioner - Non-Primary Care Provider (PCP)
 

Culliford Alfred T Md Practitioner - Non-Primary Care Provider (PCP)
 

Vas George A Md Practitioner - Non-Primary Care Provider (PCP)
 

Stone Diane L Md Practitioner - Non-Primary Care Provider (PCP)
 

Parekh Harshad Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Bunyaviroch Sunthorn Md Practitioner - Non-Primary Care Provider (PCP)
 

Kantu Kanhaiyalal Md Practitioner - Non-Primary Care Provider (PCP)
 

Nangia Bhim S Md Practitioner - Non-Primary Care Provider (PCP)
 

Chandra Sekhar Hosakere K Md Practitioner - Non-Primary Care Provider (PCP)
 

Hussain Shafkat Md Practitioner - Non-Primary Care Provider (PCP)
 

Vaca Miller Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Damian Bvungsuk Md Practitioner - Non-Primary Care Provider (PCP)
 

Adaniel Tindalo Ra Md Practitioner - Non-Primary Care Provider (PCP)
 

Perry Paul G Md Practitioner - Non-Primary Care Provider (PCP)

Abrigo Lourdes C Md Practitioner - Non-Primary Care Provider (PCP)

Bonfils Roberts Enrique A Md Practitioner - Non-Primary Care Provider (PCP)
 

Byun Hang S Md Practitioner - Non-Primary Care Provider (PCP)
 

Jazrawi Maurice K Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Unsup Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Eli A Md Practitioner - Non-Primary Care Provider (PCP)
 

Warner Roger S Md Practitioner - Non-Primary Care Provider (PCP)
 

Ruffy Mauro Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Carl I Md Practitioner - Non-Primary Care Provider (PCP)
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Mones Richard L Md Practitioner - Non-Primary Care Provider (PCP)
 

Ansari Abdul W Md Practitioner - Non-Primary Care Provider (PCP)
 

Lajam Fouad E Md Practitioner - Non-Primary Care Provider (PCP)
 

Resurreccion Marilyn A Md Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Chandra M Md Practitioner - Non-Primary Care Provider (PCP)
 

Visco Ferdinand J Md Practitioner - Non-Primary Care Provider (PCP)
 

Pachter Hersch Leon Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Perry Richard I Md Practitioner - Non-Primary Care Provider (PCP)
 

Gentile Gwen P Md Practitioner - Non-Primary Care Provider (PCP)
 

Mc Millan George A M Md Practitioner - Non-Primary Care Provider (PCP)

Fermon Charles M Md Practitioner - Non-Primary Care Provider (PCP)
 

Schoeneman Morris Md Practitioner - Non-Primary Care Provider (PCP)
 

Balakrishnan Elita G Md Practitioner - Non-Primary Care Provider (PCP)
 

Morente Flora Fesalbon Md Practitioner - Non-Primary Care Provider (PCP)

Israel Erlinda D Md Practitioner - Non-Primary Care Provider (PCP)
 

Makabali Gilbert G Md Pc Practitioner - Non-Primary Care Provider (PCP)

Rao Sreedhar P Md Practitioner - Non-Primary Care Provider (PCP)

Tan Alfonso Md Practitioner - Non-Primary Care Provider (PCP)

Arias Soto Rafael Bienven Md Practitioner - Non-Primary Care Provider (PCP)
 

Pandey Nabendu Md Practitioner - Non-Primary Care Provider (PCP)
 

Strauss Richard J Md Practitioner - Non-Primary Care Provider (PCP)

Greenberg Jane Diane Practitioner - Non-Primary Care Provider (PCP)
 

Bruckstein Robert L Md Practitioner - Non-Primary Care Provider (PCP)

Alfonso Antonio E Md Practitioner - Non-Primary Care Provider (PCP)
 

Isidore Guy Md Practitioner - Non-Primary Care Provider (PCP)
 

Saleh Jean W Md Practitioner - Non-Primary Care Provider (PCP)

Somasundaram Mahendra Md Practitioner - Non-Primary Care Provider (PCP)

Cracco Joan B Md Practitioner - Non-Primary Care Provider (PCP)

Cracco Roger Q Md Practitioner - Non-Primary Care Provider (PCP)
 

Anziska Brian J Md Practitioner - Non-Primary Care Provider (PCP)

Chakrabarti Chhaya Md Pc Practitioner - Non-Primary Care Provider (PCP)
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Tan Eng Kock C Md Practitioner - Non-Primary Care Provider (PCP)

Freedman Jeffrey Md Practitioner - Non-Primary Care Provider (PCP)
 

Boniuk Vivien Md Practitioner - Non-Primary Care Provider (PCP)
 

Dumitriu Cornel I Md Practitioner - Non-Primary Care Provider (PCP)
 

Langer Samuel J Md Practitioner - Non-Primary Care Provider (PCP)

Sekaer Christina M Md Practitioner - Non-Primary Care Provider (PCP)
 

Garrett Michael D Md Practitioner - Non-Primary Care Provider (PCP)
 

Subramaniam Arumbi Pc Md Practitioner - Non-Primary Care Provider (PCP)

Riles Thomas S Md Practitioner - Non-Primary Care Provider (PCP)
 

Mahajan Swarn Md Practitioner - Non-Primary Care Provider (PCP)
 

Seung Ja Park Shin Practitioner - Non-Primary Care Provider (PCP)
 

Valdez Gloria B Md Practitioner - Non-Primary Care Provider (PCP)
 

Urcuyo Leonel Md Practitioner - Non-Primary Care Provider (PCP)
 

Afshari Michael Practitioner - Non-Primary Care Provider (PCP)
 

Waseem Tariq Md Practitioner - Non-Primary Care Provider (PCP)
 

Morgenlander Howard L Md Practitioner - Non-Primary Care Provider (PCP)
 

Nazon Serge Md Practitioner - Non-Primary Care Provider (PCP)
 

Bark Nigel Md Practitioner - Non-Primary Care Provider (PCP)

Persky Mark S Md Practitioner - Non-Primary Care Provider (PCP)
 

Stubel Joseph P Md Practitioner - Non-Primary Care Provider (PCP)

Oberfield Richard A Md Practitioner - Non-Primary Care Provider (PCP)
 

Rothman Nathan I Md Practitioner - Non-Primary Care Provider (PCP)

Helbig Frederic E J Md Practitioner - Non-Primary Care Provider (PCP)
 

Fish Bernard G Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldman Robert A Md Practitioner - Non-Primary Care Provider (PCP)
 

Flug A David Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Abdul-Quader Mohammed Practitioner - Non-Primary Care Provider (PCP)
 

Mehl Sidney J Md Practitioner - Non-Primary Care Provider (PCP)
 

Nakra Sushma Md Practitioner - Non-Primary Care Provider (PCP)
 

Cronen Arthur C Md Practitioner - Non-Primary Care Provider (PCP)
 

Zeleny Betka Md Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 388 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Thelmo William L Md Practitioner - Non-Primary Care Provider (PCP)
 

Becher Rodney A Md Practitioner - Non-Primary Care Provider (PCP)

Prabhu Sudhakar H Md Practitioner - Non-Primary Care Provider (PCP)
 

Fein Paul A Md Practitioner - Non-Primary Care Provider (PCP)
 

Koblentz Daniel E Md Practitioner - Non-Primary Care Provider (PCP)

Edelson Charles W Md Pc Practitioner - Non-Primary Care Provider (PCP)

Tiwari Ram P Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldsmith Jay P Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Carness Alan M Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Krigsman Howard J Dds Practitioner - Non-Primary Care Provider (PCP)
 

Bean Donald J Dds Practitioner - Non-Primary Care Provider (PCP)
 

Sherman Peter M Dds Practitioner - Non-Primary Care Provider (PCP)
 

Hamilton Robert L Dds Practitioner - Non-Primary Care Provider (PCP)
 

Bansal Rajendra K Md Practitioner - Non-Primary Care Provider (PCP)
 

Wadhwa Ram P Md Practitioner - Non-Primary Care Provider (PCP)
 

Garrow Eugene Md Practitioner - Non-Primary Care Provider (PCP)
 

Grossman Harvey P Dds Practitioner - Non-Primary Care Provider (PCP)
 

Weiner Howard A Dds Practitioner - Non-Primary Care Provider (PCP)
 

Menezes Placido A Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Hofstetter Steven R Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Brenner Ronald Md Practitioner - Non-Primary Care Provider (PCP)

Lee Shin Ok Practitioner - Non-Primary Care Provider (PCP)

Garfinkel David S Dds Practitioner - Non-Primary Care Provider (PCP)
 

Sabapathy Hemalatha Md Practitioner - Non-Primary Care Provider (PCP)

Orron Abraham Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Jay E Selman Md Practitioner - Non-Primary Care Provider (PCP)

Melamed Mark A Md Practitioner - Non-Primary Care Provider (PCP)
 

Lieder Joseph N O D Practitioner - Non-Primary Care Provider (PCP)
 

Horvath Anthony S Md Practitioner - Non-Primary Care Provider (PCP)
 

Vohra Kiran Md Practitioner - Non-Primary Care Provider (PCP)

Heller Keith S Md Pc Practitioner - Non-Primary Care Provider (PCP)
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Kenneth Horowitz Od Practitioner - Non-Primary Care Provider (PCP)
 

Cohen David L Md Practitioner - Non-Primary Care Provider (PCP)

Goldberg Leslie P Md Practitioner - Non-Primary Care Provider (PCP)
 

Green Norma R Md Practitioner - Non-Primary Care Provider (PCP)
 

Arnon Rica Md Practitioner - Non-Primary Care Provider (PCP)
 

Formica Peter Md Practitioner - Non-Primary Care Provider (PCP)
 

Chang Kok-Chung Practitioner - Non-Primary Care Provider (PCP)
 

Patel Pratima R Md Practitioner - Non-Primary Care Provider (PCP)
 

Appleman Warren Md Practitioner - Non-Primary Care Provider (PCP)
 

Morse Elliott F Md Practitioner - Non-Primary Care Provider (PCP)
 

Stein Andre C Dds Practitioner - Non-Primary Care Provider (PCP)
 

Blank David M Dds Practitioner - Non-Primary Care Provider (PCP)
 

Boczko Stanley H Md Practitioner - Non-Primary Care Provider (PCP)
 

Zoltan Irving Md Practitioner - Non-Primary Care Provider (PCP)
 

Lebinger Martin B Md Practitioner - Non-Primary Care Provider (PCP)

Wininger Michael Dds Practitioner - Non-Primary Care Provider (PCP)
 

Bousvaros George Md Practitioner - Non-Primary Care Provider (PCP)
 

Sheka Kedambady P Md Practitioner - Non-Primary Care Provider (PCP)
 

Tan Edwin C Md Practitioner - Non-Primary Care Provider (PCP)
 

Prywes Arnold S Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Jeng Dai Yun Md Practitioner - Non-Primary Care Provider (PCP)
 

Shen Han Yu Md Practitioner - Non-Primary Care Provider (PCP)
 

Manrique Raul C Md Practitioner - Non-Primary Care Provider (PCP)
 

Kory Leslie Adam Md Practitioner - Non-Primary Care Provider (PCP)
 

Cima Miguel A Md Practitioner - Non-Primary Care Provider (PCP)

Nininger James E Practitioner - Non-Primary Care Provider (PCP)
 

Go Lina C Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP)
 

Most Richard W Md Practitioner - Non-Primary Care Provider (PCP)
 

Lerner Steven D Dpm Pc Practitioner - Non-Primary Care Provider (PCP)

Tangredi Salvatore J Dds Practitioner - Non-Primary Care Provider (PCP)
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Franks Andrew George Jr Practitioner - Non-Primary Care Provider (PCP)
 

Green Steven Marshall Md Practitioner - Non-Primary Care Provider (PCP)
 

Madeb Isaac Md Practitioner - Non-Primary Care Provider (PCP)

Khoury Nidal Y Md Practitioner - Non-Primary Care Provider (PCP)

Kasnar Vladimir Practitioner - Non-Primary Care Provider (PCP)
 

Orlando Christopher A Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Delauro Thomas M Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Kim Chang Whan Md Practitioner - Non-Primary Care Provider (PCP)

Silverman Marc M Od Practitioner - Non-Primary Care Provider (PCP)

Warren Luther Fiske Md Practitioner - Non-Primary Care Provider (PCP)
 

Shuster David Dpm Practitioner - Non-Primary Care Provider (PCP)

Lokhandwala Banu S Md Practitioner - Non-Primary Care Provider (PCP)
 

Gold Joan T Md Practitioner - Non-Primary Care Provider (PCP)
 

Firshein Daniel Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Lukoff Arthur S Dpm Practitioner - Non-Primary Care Provider (PCP)

Weinberger Wilbur Dpm Practitioner - Non-Primary Care Provider (PCP)

Jacobs Joseph B Md Practitioner - Non-Primary Care Provider (PCP)
 

Miele Robert A Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Zola Malcolm B Dds Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Kenneth S Md Practitioner - Non-Primary Care Provider (PCP)
 

Jackson Hollace D Practitioner - Non-Primary Care Provider (PCP)
 

Yu Kang Yun Md Practitioner - Non-Primary Care Provider (PCP)

Datta Moitri Nath Md Practitioner - Non-Primary Care Provider (PCP)
 

Glockenberg Aaron Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Hong Joon H Md Practitioner - Non-Primary Care Provider (PCP)
 

Wilson Claudia Majorie Md Practitioner - Non-Primary Care Provider (PCP)

Steinberg Mitchell Lee Dpm Pc Practitioner - Non-Primary Care Provider (PCP)

Cottrell James E Md Practitioner - Non-Primary Care Provider (PCP)
 

Burger Andrew Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Feldman Walter Dds Practitioner - Non-Primary Care Provider (PCP)
 

Santi Lawrence A Dpm Practitioner - Non-Primary Care Provider (PCP)
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Saluja Iqbal K Md Practitioner - Non-Primary Care Provider (PCP)
 

Saladin Jose L Md Practitioner - Non-Primary Care Provider (PCP)
 

Goodheart Herbert P Md Practitioner - Non-Primary Care Provider (PCP)
 

Moshe Solomon L Md Practitioner - Non-Primary Care Provider (PCP)
 

Navarro Lolita F Md Practitioner - Non-Primary Care Provider (PCP)
 

Marsh David J Md Practitioner - Non-Primary Care Provider (PCP)

Kopelowitz Wally Md Practitioner - Non-Primary Care Provider (PCP)
 

Greene Loren Wissner Md Practitioner - Non-Primary Care Provider (PCP)
 

Kassouf Michael Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Speyer James L Md Practitioner - Non-Primary Care Provider (PCP)
 

Kurlansky Louis S Md Practitioner - Non-Primary Care Provider (PCP)
 

St Hill Wayne W Dds Practitioner - Non-Primary Care Provider (PCP)

Kaminsky Sari J Md Practitioner - Non-Primary Care Provider (PCP)
 

Tarapore Farokh Earch Md Practitioner - Non-Primary Care Provider (PCP)
 

Ginsburg Howard Bruce Md Practitioner - Non-Primary Care Provider (PCP)
 

Nzuzi Simon Muaka Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Leach James Md Practitioner - Non-Primary Care Provider (PCP)
 

Bhansali Lata D Md Practitioner - Non-Primary Care Provider (PCP)
 

Alan S Sacerdote Md Practitioner - Non-Primary Care Provider (PCP)
 

Sobel Joan Practitioner - Non-Primary Care Provider (PCP)
 

Kymissis Pavlos Md Practitioner - Non-Primary Care Provider (PCP)
 

Feit Alan S Md Practitioner - Non-Primary Care Provider (PCP)

Reader Robert S Md Practitioner - Non-Primary Care Provider (PCP)
 

Mejia Ervido B Md Practitioner - Non-Primary Care Provider (PCP)
 

Sarkar Salil M D Practitioner - Non-Primary Care Provider (PCP)
 

Kazam Elias M D Practitioner - Non-Primary Care Provider (PCP)
 

Bhinda Jayashree Dds Practitioner - Non-Primary Care Provider (PCP)
 

Wallach Robert Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Pradhan Vinod G Md Practitioner - Non-Primary Care Provider (PCP)
 

Nelson Deena J Md Practitioner - Non-Primary Care Provider (PCP)
 

Gilmore Clyde A Md Practitioner - Non-Primary Care Provider (PCP)
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Oh Soon Hyun Md Practitioner - Non-Primary Care Provider (PCP)

Goldstein Steven Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Farris Robert Linsy Md Practitioner - Non-Primary Care Provider (PCP)
 

Georgatos Eustace G Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Ezra Od Practitioner - Non-Primary Care Provider (PCP)
 

Sherman Marc Noel Md Practitioner - Non-Primary Care Provider (PCP)

Shapiro Stephen B Md Practitioner - Non-Primary Care Provider (PCP)

Axman Wayne R Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Castro Joseph Louis Md Practitioner - Non-Primary Care Provider (PCP)
 

Cho Kyunghee C Md Practitioner - Non-Primary Care Provider (PCP)
 

Jaffe Alan Md Practitioner - Non-Primary Care Provider (PCP)

Divack Steven Marc Md Practitioner - Non-Primary Care Provider (PCP)
 

Handwerker Lisa B Md Practitioner - Non-Primary Care Provider (PCP)
 

Stapen Richard L Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Yashwant D Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Robert P Practitioner - Non-Primary Care Provider (PCP)
 

Jacob Demaris A Phd Practitioner - Non-Primary Care Provider (PCP)
 

Mitra Nirmala Md Practitioner - Non-Primary Care Provider (PCP)
 

Raphael Bruce G Md Practitioner - Non-Primary Care Provider (PCP)
 

Didie Mary M Md Practitioner - Non-Primary Care Provider (PCP)

Friedman David Lewis Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Mitchel A Md Practitioner - Non-Primary Care Provider (PCP)

Goldman Harold S Md Practitioner - Non-Primary Care Provider (PCP)
 

Owens Alfonzo B Iii Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Chee Chung Shin Md Practitioner - Non-Primary Care Provider (PCP)

Gershel Jeffrey C Md Practitioner - Non-Primary Care Provider (PCP)
 

Gines Annie I Dpm Practitioner - Non-Primary Care Provider (PCP)

Oconnell William F Od Practitioner - Non-Primary Care Provider (PCP)
 

Minoff Richard Dds Practitioner - Non-Primary Care Provider (PCP)

Smiles Stephen A Md Practitioner - Non-Primary Care Provider (PCP)
 

Levine Stewart A Md Practitioner - Non-Primary Care Provider (PCP)
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Rodriguez Sains Rene S Md Practitioner - Non-Primary Care Provider (PCP)
 

Borer Jeffrey Stephen Md Practitioner - Non-Primary Care Provider (PCP)

Moulin Louise-Nicole Md Practitioner - Non-Primary Care Provider (PCP)
 

Ponnapalli Sarma V Md Practitioner - Non-Primary Care Provider (PCP)
 

Roth Allen Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Weinstein Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Heilman Edward R Md Practitioner - Non-Primary Care Provider (PCP)
 

Fetto Joseph F Practitioner - Non-Primary Care Provider (PCP)
 

Maccabee Paul Jacob Md Practitioner - Non-Primary Care Provider (PCP)

George Ajax Elis Md Practitioner - Non-Primary Care Provider (PCP)
 

Leitman Barry S Md Practitioner - Non-Primary Care Provider (PCP)
 

Megibow Alec J Md Practitioner - Non-Primary Care Provider (PCP)
 

Naidich David Md Practitioner - Non-Primary Care Provider (PCP)
 

Reede Deborah Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Sanger Joseph Jay Md Practitioner - Non-Primary Care Provider (PCP)
 

Bass Sherry J Od Practitioner - Non-Primary Care Provider (PCP)
 

Robotti Flavia Md Practitioner - Non-Primary Care Provider (PCP)
 

Chiu Ching Tswen Md Practitioner - Non-Primary Care Provider (PCP)
 

Seltzer Terry F Md Practitioner - Non-Primary Care Provider (PCP)
 

Kao Daniel Thomas Md Practitioner - Non-Primary Care Provider (PCP)
 

Chaudary Riffat R Md Practitioner - Non-Primary Care Provider (PCP)
 

Grieco Giacinto Md Practitioner - Non-Primary Care Provider (PCP)
 

Gutstein Harold Sheldon Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Bonura Frank Salvatore Md Practitioner - Non-Primary Care Provider (PCP)

Schubart Ulrich Md Practitioner - Non-Primary Care Provider (PCP)
 

Cheng William Man Chan Practitioner - Non-Primary Care Provider (PCP)
 

Guerrero Rebecca P Dds Practitioner - Non-Primary Care Provider (PCP)
 

Ballal Hebri S Dds Practitioner - Non-Primary Care Provider (PCP)
 

Strashun Arnold Mat Practitioner - Non-Primary Care Provider (PCP)
 

Krishnan Padmanabhan Practitioner - Non-Primary Care Provider (PCP)
 

Sabado Mario Md Practitioner - Non-Primary Care Provider (PCP)
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Steinheber Francis Md Practitioner - Non-Primary Care Provider (PCP)
 

Bienenstock Harry Md Practitioner - Non-Primary Care Provider (PCP)
 

Fernandez Gloria I Md Practitioner - Non-Primary Care Provider (PCP)
 

Brodsky Stephen Md Practitioner - Non-Primary Care Provider (PCP)

Rampino Robert D Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Benisovich Vladimir Ilich Md Practitioner - Non-Primary Care Provider (PCP)
 

Trotman Carlton L Dds Practitioner - Non-Primary Care Provider (PCP)
 

Mullen Leon Md Practitioner - Non-Primary Care Provider (PCP)

Carpo Minda S Dds Practitioner - Non-Primary Care Provider (PCP)
 

Dhingra Chander K Md Practitioner - Non-Primary Care Provider (PCP)
 

Miller Scott T Md Practitioner - Non-Primary Care Provider (PCP)

Kieran Owen P Md Practitioner - Non-Primary Care Provider (PCP)
 

Levy Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Sofair E Ezra Md Practitioner - Non-Primary Care Provider (PCP)
 

Loh John P Md Practitioner - Non-Primary Care Provider (PCP)
 

Lieber Ernest Md Practitioner - Non-Primary Care Provider (PCP)
 

Kolahifar Jafar Md Practitioner - Non-Primary Care Provider (PCP)

Lee Duck Ja Md Practitioner - Non-Primary Care Provider (PCP)

Gordon Stanley L Md Practitioner - Non-Primary Care Provider (PCP)
 

Keil Allan Md Practitioner - Non-Primary Care Provider (PCP)

Mitnick Robin J Md Practitioner - Non-Primary Care Provider (PCP)
 

Mirrer Brooks A Md Practitioner - Non-Primary Care Provider (PCP)
 

Douglas Albert S Md Practitioner - Non-Primary Care Provider (PCP)
 

Hammerschlag Margaret R Md Practitioner - Non-Primary Care Provider (PCP)
 

Giovinazzo Vincent Jerome Md Practitioner - Non-Primary Care Provider (PCP)
 

Goodman Joan D Md Practitioner - Non-Primary Care Provider (PCP)
 

Locko Roberta C Md Practitioner - Non-Primary Care Provider (PCP)
 

Balter Richard R Md Practitioner - Non-Primary Care Provider (PCP)

Surasi Srikrishna S Md Practitioner - Non-Primary Care Provider (PCP)
 

Kirtane Sanjay S Md Practitioner - Non-Primary Care Provider (PCP)
 

Chaimowitz Chaim Dpm Practitioner - Non-Primary Care Provider (PCP)
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Kim Jong Man Md Practitioner - Non-Primary Care Provider (PCP)
 

Goa Hector Humberto Practitioner - Non-Primary Care Provider (PCP)
 

Chowdhry Mohammed Idris Practitioner - Non-Primary Care Provider (PCP)
 

Herman Neal G Dds Practitioner - Non-Primary Care Provider (PCP)
 

Kathpalia Kusum Md Practitioner - Non-Primary Care Provider (PCP)

Calicdan Raul Gomez Md Practitioner - Non-Primary Care Provider (PCP)
 

Phillips Raymond Earle Md Practitioner - Non-Primary Care Provider (PCP)
 

Das Tara S Md Practitioner - Non-Primary Care Provider (PCP)
 

Engel Lenore Md Practitioner - Non-Primary Care Provider (PCP)
 

Giridharan Radha Md Practitioner - Non-Primary Care Provider (PCP)

Greenstein Bruce Md Practitioner - Non-Primary Care Provider (PCP)
 

Tiu Serafin Sing Sang Md Practitioner - Non-Primary Care Provider (PCP)
 

Pelaez Oscar Md Practitioner - Non-Primary Care Provider (PCP)
 

Koppel Barbara Sue Md Practitioner - Non-Primary Care Provider (PCP)
 

Nicolas Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Dudhia Bhupendra Vrajlal Md Practitioner - Non-Primary Care Provider (PCP)

Stamm Joseph Martin Od Practitioner - Non-Primary Care Provider (PCP)
 

Marcelo Gemma A Practitioner - Non-Primary Care Provider (PCP)

Tung Shirley Md Practitioner - Non-Primary Care Provider (PCP)
 

Pollak Lester Md Practitioner - Non-Primary Care Provider (PCP)
 

Dinovis James Paul Dpm Practitioner - Non-Primary Care Provider (PCP)

Marks Alan B Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Rajegowda Benamanahalli K Md Practitioner - Non-Primary Care Provider (PCP)
 

Rosenzweig Barry P Md Practitioner - Non-Primary Care Provider (PCP)
 

Shahidi Hosseinali Md Practitioner - Non-Primary Care Provider (PCP)
 

Tropnas Jean Baptiste Md Practitioner - Non-Primary Care Provider (PCP)
 

Scott Susan Craig Practitioner - Non-Primary Care Provider (PCP)
 

Glickman Robert Stuart Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Weinberg Gerard Md Practitioner - Non-Primary Care Provider (PCP)
 

Richardson Stephen B Md Practitioner - Non-Primary Care Provider (PCP)
 

Nurhussein Mohammed A Md Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 396 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Rizzo Vito Joseph Dpm Practitioner - Non-Primary Care Provider (PCP)

Khurana Bhupinder K Md Practitioner - Non-Primary Care Provider (PCP)
 

Fisher Stanley Ellis Md Practitioner - Non-Primary Care Provider (PCP)
 

Gustave Ernst Md Practitioner - Non-Primary Care Provider (PCP)
 

Vogel Louis Nessel Md Practitioner - Non-Primary Care Provider (PCP)
 

Frist Allen Dds Practitioner - Non-Primary Care Provider (PCP)
 

Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP)
 

Brown Barry L Md Practitioner - Non-Primary Care Provider (PCP)
 

Scotti Lorenzo Louis Dpm Practitioner - Non-Primary Care Provider (PCP)

Etienne Guy Sauveur Md Practitioner - Non-Primary Care Provider (PCP)
 

Penny Thomas Robert Dpm Pc Practitioner - Non-Primary Care Provider (PCP)
 

Kestin William I Md Practitioner - Non-Primary Care Provider (PCP)
 

Franklin Bonita Md Practitioner - Non-Primary Care Provider (PCP)
 

Hirschfeld Alan David Md Practitioner - Non-Primary Care Provider (PCP)
 

Ayzenberg Victor Md Practitioner - Non-Primary Care Provider (PCP)
 

Smith Aloysius G Md Practitioner - Non-Primary Care Provider (PCP)
 

Vashi Ajitkumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Chardavoyne Rashmae Md Practitioner - Non-Primary Care Provider (PCP)

Rahmani Yair Md Practitioner - Non-Primary Care Provider (PCP)
 

Levitzky Susan E Md Practitioner - Non-Primary Care Provider (PCP)
 

Patti Surinder Singh Md Practitioner - Non-Primary Care Provider (PCP)
 

Alvarez Dora M Md Practitioner - Non-Primary Care Provider (PCP)
 

Trepal Michael J Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Clarkson Earl I Dds Practitioner - Non-Primary Care Provider (PCP)
 

Weiser Robert K Md Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Simon Harold Md Practitioner - Non-Primary Care Provider (PCP)

Kramer Marshall D Md Practitioner - Non-Primary Care Provider (PCP)
 

Rasool Ayaz Md Practitioner - Non-Primary Care Provider (PCP)
 

Gomez Agustin A Md Practitioner - Non-Primary Care Provider (PCP)
 

Daniel Samuel J Md Pc Practitioner - Non-Primary Care Provider (PCP)

Amorosi Edward Lawrence Pc Md Practitioner - Non-Primary Care Provider (PCP)
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Durant Cecelia D Dds Practitioner - Non-Primary Care Provider (PCP)
 

Diaz Osias Bolivar Md Practitioner - Non-Primary Care Provider (PCP)
 

Ednalino Edgar Y Md Practitioner - Non-Primary Care Provider (PCP)
 

Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)
 

Clerisme Joseph Roosevelt Md Practitioner - Non-Primary Care Provider (PCP)

Munter Ricky Scott Dds Practitioner - Non-Primary Care Provider (PCP)
 

Forlenza Thomas Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Weissbart Clyde H Md Practitioner - Non-Primary Care Provider (PCP)

Kim Sie Hyon Md Practitioner - Non-Primary Care Provider (PCP)
 

Trachtman Howard Md Practitioner - Non-Primary Care Provider (PCP)
 

Jean Felix Pierre Carousse Md Practitioner - Non-Primary Care Provider (PCP)
 

Wolfson Mitchell Md Practitioner - Non-Primary Care Provider (PCP)

Tablang Prudencio Md Practitioner - Non-Primary Care Provider (PCP)
 

Volpe Russell G Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Goldberg Ira J Md Practitioner - Non-Primary Care Provider (PCP)
 

Liebling Ralph William Md Practitioner - Non-Primary Care Provider (PCP)
 

Pekler Gerald Md Practitioner - Non-Primary Care Provider (PCP)
 

Yurberg Emily R Md Practitioner - Non-Primary Care Provider (PCP)

Singh Prithi Pal Md Practitioner - Non-Primary Care Provider (PCP)
 

Hittelman Joan H Phd Practitioner - Non-Primary Care Provider (PCP)
 

Silverman Bernard Allan Md Practitioner - Non-Primary Care Provider (PCP)
 

Sundaram Krishnamurthi Md Practitioner - Non-Primary Care Provider (PCP)

Nibhanipudi Kumara V Md Practitioner - Non-Primary Care Provider (PCP)
 

Vilaro Colon Miguel Md Practitioner - Non-Primary Care Provider (PCP)
 

Morton Titus Aruna Md Practitioner - Non-Primary Care Provider (PCP)
 

Nordin Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Washington Ronald A Dpm Practitioner - Non-Primary Care Provider (PCP)

Midura M J Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Richard B Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Dholakia Shashikant Vrajlal Practitioner - Non-Primary Care Provider (PCP)
 

Cioroiu Michael G Md Facs Practitioner - Non-Primary Care Provider (PCP)
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Vazirani Tara D Md Practitioner - Non-Primary Care Provider (PCP)

Donovan Glenn J Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Weiss Laszlo Md Practitioner - Non-Primary Care Provider (PCP)

Kury Yvonne A Md Practitioner - Non-Primary Care Provider (PCP)
 

Chime Chudi G Md Practitioner - Non-Primary Care Provider (PCP)

Kohn Brenda Md Practitioner - Non-Primary Care Provider (PCP)
 

Smilowitz Daniel A Dds Practitioner - Non-Primary Care Provider (PCP)
 

Abramson Austin Wayne Md Practitioner - Non-Primary Care Provider (PCP)
 

Lucak Basil K Md Practitioner - Non-Primary Care Provider (PCP)
 

Palomba Anthony L Md Practitioner - Non-Primary Care Provider (PCP)
 

Hellman Ronald E Md Practitioner - Non-Primary Care Provider (PCP)

Weitz Alan Marshall Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Allman Denton Md Practitioner - Non-Primary Care Provider (PCP)
 

Appel Robert I Md Practitioner - Non-Primary Care Provider (PCP)
 

Fayemi Ayodeji Bodunrin Md Practitioner - Non-Primary Care Provider (PCP)
 

El Sherif Nabil El Hussein Md Practitioner - Non-Primary Care Provider (PCP)
 

Flynn Ellen Frances Md Practitioner - Non-Primary Care Provider (PCP)

Nicastri Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Breeland Earl B Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwarz Steven M Md Practitioner - Non-Primary Care Provider (PCP)

Charles Joseph E Md Practitioner - Non-Primary Care Provider (PCP)
 

Gewirtz Andrew Ellis Md Practitioner - Non-Primary Care Provider (PCP)
 

Sloane Larry J Md Practitioner - Non-Primary Care Provider (PCP)

Federbusch Marc Jeffrey Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Akman David Md Practitioner - Non-Primary Care Provider (PCP)
 

Amodio John B Md Practitioner - Non-Primary Care Provider (PCP)

Rosenberg Zehava Sadka Md Practitioner - Non-Primary Care Provider (PCP)
 

Girardi Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Winston Jonathan Allan Md Practitioner - Non-Primary Care Provider (PCP)
 

Guez Martine J Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Rajnikant B Md Practitioner - Non-Primary Care Provider (PCP)
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Saintonge Ronald Practitioner - Non-Primary Care Provider (PCP)
 

George Verghese Md Practitioner - Non-Primary Care Provider (PCP)
 

Bailey Lawrence Dds Practitioner - Non-Primary Care Provider (PCP)
 

French-Mclean Diane Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Solodnik Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Gandhi Nirupa Mangesh Dds Practitioner - Non-Primary Care Provider (PCP)
 

Kramer Lawrence David Md Practitioner - Non-Primary Care Provider (PCP)
 

Vanderpuije Kerlin Richard Md Practitioner - Non-Primary Care Provider (PCP)
 

Lazar John Practitioner - Non-Primary Care Provider (PCP)
 

Galloway Thomas E Md Practitioner - Non-Primary Care Provider (PCP)
 

Olsen Eleanor Dds Practitioner - Non-Primary Care Provider (PCP)
 

Gunduz Yilmaz Md Practitioner - Non-Primary Care Provider (PCP)
 

Mallett Errol Md Practitioner - Non-Primary Care Provider (PCP)
 

Freeman Barbara Joyce Md Practitioner - Non-Primary Care Provider (PCP)
 

Zuckerman Joseph D Md Practitioner - Non-Primary Care Provider (PCP)
 

Mohan Sasikala Md Practitioner - Non-Primary Care Provider (PCP)
 

Heath Desmond Md Pc Practitioner - Non-Primary Care Provider (PCP)

Poulard Jean-Bernard Practitioner - Non-Primary Care Provider (PCP)
 

George Rachel Koshy Md Practitioner - Non-Primary Care Provider (PCP)
 

Yager Steven Marc Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Mehta Ila N Md Practitioner - Non-Primary Care Provider (PCP)
 

Lipkin Mack Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

De Armas Pedro Practitioner - Non-Primary Care Provider (PCP)
 

Kapoor Ramnath D Md Practitioner - Non-Primary Care Provider (PCP)
 

Navab Majid Practitioner - Non-Primary Care Provider (PCP)
 

Moroz Georges Md Practitioner - Non-Primary Care Provider (PCP)
 

Daniello Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Adelglass Howard R Md Practitioner - Non-Primary Care Provider (PCP)
 

Ofodile Ferdinand A Md Practitioner - Non-Primary Care Provider (PCP)
 

Deluty Sheldon H Md Practitioner - Non-Primary Care Provider (PCP)
 

Marks Andrew P Dds Practitioner - Non-Primary Care Provider (PCP)
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Linder Alice Anne Md Practitioner - Non-Primary Care Provider (PCP)
 

Abraham Loris F Practitioner - Non-Primary Care Provider (PCP)
 

Norton Andrea Meredith Practitioner - Non-Primary Care Provider (PCP)

Saperstein Alan Md Practitioner - Non-Primary Care Provider (PCP)

Herskowitz Michael Practitioner - Non-Primary Care Provider (PCP)
 

Casimir Georges J Md Practitioner - Non-Primary Care Provider (PCP)
 

Lauriello Gloria M S Md Practitioner - Non-Primary Care Provider (PCP)
 

Deitz Marcia C Md Practitioner - Non-Primary Care Provider (PCP)
 

Deutsch Vicki-Jo Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Indira Mahendra Md Practitioner - Non-Primary Care Provider (PCP)
 

Brookner Andrew R Md Practitioner - Non-Primary Care Provider (PCP)
 

Viviano Ann T Phd Practitioner - Non-Primary Care Provider (PCP)
 

Lamparello Patrick J Md Practitioner - Non-Primary Care Provider (PCP)
 

Leeds Melvin Md Practitioner - Non-Primary Care Provider (PCP)
 

Gamboa Pilar Sia Mariano Dds Practitioner - Non-Primary Care Provider (PCP)
 

Guarini Ludovico Md Practitioner - Non-Primary Care Provider (PCP)
 

Salamon Oskar Md Practitioner - Non-Primary Care Provider (PCP)
 

Lantos George Md Practitioner - Non-Primary Care Provider (PCP)
 

Thompson Frank F Md Practitioner - Non-Primary Care Provider (PCP)
 

Benzakein Ralph Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Forem Sandra L Md Practitioner - Non-Primary Care Provider (PCP)
 

Sternman David Md Practitioner - Non-Primary Care Provider (PCP)
 

Respler Mark Allan Md Practitioner - Non-Primary Care Provider (PCP)
 

Hill A Ross Practitioner - Non-Primary Care Provider (PCP)
 

Rebortira Ray D Jr Md Practitioner - Non-Primary Care Provider (PCP)

Manning Reginald E Md Practitioner - Non-Primary Care Provider (PCP)
 

Spinelli Mary Jean Md Practitioner - Non-Primary Care Provider (PCP)
 

Bello Gaetano V Practitioner - Non-Primary Care Provider (PCP)
 

Meltzer Robert M Md Practitioner - Non-Primary Care Provider (PCP)

Valdes Marie Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Belmont Howard Michael Md Practitioner - Non-Primary Care Provider (PCP)
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Speicher Julia E Md Practitioner - Non-Primary Care Provider (PCP)
 

Bendo Audree Argiro Md Practitioner - Non-Primary Care Provider (PCP)
 

Herrold Edmund Mcmahan Md Practitioner - Non-Primary Care Provider (PCP)
 

Sainvil Lesly Md Practitioner - Non-Primary Care Provider (PCP)
 

Chinitz Larry A Md Practitioner - Non-Primary Care Provider (PCP)
 

Lerebours Frantz Md Practitioner - Non-Primary Care Provider (PCP)
 

Galloway Aubrey C Md Practitioner - Non-Primary Care Provider (PCP)
 

Habib Mohsen A Md Practitioner - Non-Primary Care Provider (PCP)
 

Castellano Bartolomeo Vincent Practitioner - Non-Primary Care Provider (PCP)
 

Albert Robin Md Practitioner - Non-Primary Care Provider (PCP)
 

Pasricha Vijay Prakash Md Practitioner - Non-Primary Care Provider (PCP)
 

Kosinski Mark A Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Chaiken Rochelle L Md Practitioner - Non-Primary Care Provider (PCP)
 

Bapat Govind D Practitioner - Non-Primary Care Provider (PCP)
 

Franco Israel Md Practitioner - Non-Primary Care Provider (PCP)
 

Goodman Warren Jay Dpm Practitioner - Non-Primary Care Provider (PCP)

Bayol Marcel Gaetjens Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldstein Laurie Md Practitioner - Non-Primary Care Provider (PCP)
 

Kahn Judith Eve Practitioner - Non-Primary Care Provider (PCP)

Spitzer Linda Sp Practitioner - Non-Primary Care Provider (PCP)
 

Arbucci Frank John Md Practitioner - Non-Primary Care Provider (PCP)
 

Murray Cyrus Adolphus Md Practitioner - Non-Primary Care Provider (PCP)
 

Roberts Pamela M Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Singh Narinder Pal Dds Practitioner - Non-Primary Care Provider (PCP)
 

Madonna Richard James Practitioner - Non-Primary Care Provider (PCP)
 

Milford Eugene Paul Dds Practitioner - Non-Primary Care Provider (PCP)
 

Morrison Scott I Od Practitioner - Non-Primary Care Provider (PCP)
 

Towns Miranda Luz E Phd Practitioner - Non-Primary Care Provider (PCP)
 

Jules Kevin T Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Siegel Robert E Md Practitioner - Non-Primary Care Provider (PCP)
 

Rajput Ashok Kumar Md Practitioner - Non-Primary Care Provider (PCP)
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Jacques J M Ronald Practitioner - Non-Primary Care Provider (PCP)
 

Narikot Radhika S Md Practitioner - Non-Primary Care Provider (PCP)
 

Sundaresan Narayan Md Practitioner - Non-Primary Care Provider (PCP)
 

Salom Ira Louis Md Practitioner - Non-Primary Care Provider (PCP)
 

Rabinowitz Lawrence Eric Md Practitioner - Non-Primary Care Provider (PCP)
 

Semple Sandra A Md Practitioner - Non-Primary Care Provider (PCP)
 

Pace Benjamin W Md Practitioner - Non-Primary Care Provider (PCP)
 

Marville Jillian E Dpm Practitioner - Non-Primary Care Provider (PCP)

Freedberg Robin S Md Practitioner - Non-Primary Care Provider (PCP)
 

Shanmugham Murugampalayam Md Practitioner - Non-Primary Care Provider (PCP)
 

Gold Jeffrey Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Ninan Philip Mohan Md Practitioner - Non-Primary Care Provider (PCP)

Pierre Antoine Roger Md Practitioner - Non-Primary Care Provider (PCP)
 

Shiffman Rebecca L Md Practitioner - Non-Primary Care Provider (PCP)
 

Chaung Henry Od Practitioner - Non-Primary Care Provider (PCP)
 

Cortez Roberto J Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Dundy Richard A Md Practitioner - Non-Primary Care Provider (PCP)
 

Brown Clinton Md Practitioner - Non-Primary Care Provider (PCP)

Nayeem Zahidunnisa Md Practitioner - Non-Primary Care Provider (PCP)
 

Domosi Dennis Md Practitioner - Non-Primary Care Provider (PCP)
 

Levy Brian Leonard Md Practitioner - Non-Primary Care Provider (PCP)
 

Gounder Mohanambal P Md Practitioner - Non-Primary Care Provider (PCP)
 

Willig Jeffrey Lloyd Md Practitioner - Non-Primary Care Provider (PCP)
 

Myssiorek David J Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaplovitz Harry S Md Practitioner - Non-Primary Care Provider (PCP)
 

Akerman Michael J H Md Practitioner - Non-Primary Care Provider (PCP)
 

Khuwaja Abdul Ali Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Wininger Martin Md Pc Practitioner - Non-Primary Care Provider (PCP)

Dym Harry Dds Practitioner - Non-Primary Care Provider (PCP)
 

Hegde Hradaya Krishnayya Md Practitioner - Non-Primary Care Provider (PCP)
 

Quinto Efren Deleon Md Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 403 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Smith Julia Anne Md Practitioner - Non-Primary Care Provider (PCP)
 

Lager A Steven Md Practitioner - Non-Primary Care Provider (PCP)
 

Nathanson Mark Reed Md Practitioner - Non-Primary Care Provider (PCP)
 

Mishkin Robert John Md Practitioner - Non-Primary Care Provider (PCP)
 

Zisman Parvin Azin Md Practitioner - Non-Primary Care Provider (PCP)
 

Fleming Robert A Md Practitioner - Non-Primary Care Provider (PCP)
 

Williams Warren Arthur Dds Practitioner - Non-Primary Care Provider (PCP)
 

Twersky Rebecca Shoshana Md Practitioner - Non-Primary Care Provider (PCP)
 

Scott Earl Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Stein Arnold Jay Md Practitioner - Non-Primary Care Provider (PCP)
 

Singh Chandra B Md Practitioner - Non-Primary Care Provider (PCP)
 

Goodrich James Tait Md Practitioner - Non-Primary Care Provider (PCP)
 

Mitchell Milicent A Practitioner - Non-Primary Care Provider (PCP)

Goodman Steven L Md Practitioner - Non-Primary Care Provider (PCP)

Kim Ung Jin Md Practitioner - Non-Primary Care Provider (PCP)
 

Clark John Francis J Iii Md P Practitioner - Non-Primary Care Provider (PCP)
 

Brenner Gail Md Practitioner - Non-Primary Care Provider (PCP)
 

Adotey Alexander Nii Amon Md Practitioner - Non-Primary Care Provider (PCP)
 

Angell Norman F Md Practitioner - Non-Primary Care Provider (PCP)
 

Persaud Vyas Durga Md Practitioner - Non-Primary Care Provider (PCP)

Love Susan G Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Castillo Pura M Md Practitioner - Non-Primary Care Provider (PCP)
 

Cavalli Adele L Md Practitioner - Non-Primary Care Provider (PCP)
 

Ulep Rosita Razo Md Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Warren Faye L Md Practitioner - Non-Primary Care Provider (PCP)
 

Horowitz Harold W Md Practitioner - Non-Primary Care Provider (PCP)
 

Cooper Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Blass Joel Mitchell Md Practitioner - Non-Primary Care Provider (PCP)

Purcell Roland Royston Md Practitioner - Non-Primary Care Provider (PCP)
 

Hausman Michael R Md Practitioner - Non-Primary Care Provider (PCP)
 

Muneyyirci Delale Ozgul Md Practitioner - Non-Primary Care Provider (PCP)
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Speaker Mark George Md Practitioner - Non-Primary Care Provider (PCP)
 

Braun Suzanne Gale Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Zinzuvadia Kishor Natvarlal Practitioner - Non-Primary Care Provider (PCP)
 

Chopra Rajbir S Md Practitioner - Non-Primary Care Provider (PCP)
 

Krugley Richard A Md Practitioner - Non-Primary Care Provider (PCP)

Deligdisch Schor Liane Md Practitioner - Non-Primary Care Provider (PCP)
 

Diakoumakis Evangelos E Md Practitioner - Non-Primary Care Provider (PCP)
 

Geller Martin Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Mollin Joel Md Practitioner - Non-Primary Care Provider (PCP)
 

Ciancimino Anthony R Dds Practitioner - Non-Primary Care Provider (PCP)
 

Fischer Robert Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Madias John E Md Practitioner - Non-Primary Care Provider (PCP)
 

Masci Joseph Richard Md Practitioner - Non-Primary Care Provider (PCP)
 

Short Robby Franklin Md Practitioner - Non-Primary Care Provider (PCP)
 

Kemeny M Margaret Md Practitioner - Non-Primary Care Provider (PCP)
 

Tchelebi Mounzer Md Practitioner - Non-Primary Care Provider (PCP)
 

Weinstock Judith Beth Md Practitioner - Non-Primary Care Provider (PCP)
 

Baravarian Nedjat Dds Practitioner - Non-Primary Care Provider (PCP)
 

Buchert Nina Practitioner - Non-Primary Care Provider (PCP)
 

Gupta Bhushan Vidya Practitioner - Non-Primary Care Provider (PCP)
 

Duncan Albert O Md Practitioner - Non-Primary Care Provider (PCP)

Das Bodh Narayan Md Practitioner - Non-Primary Care Provider (PCP)
 

Badola Raghubar Md Practitioner - Non-Primary Care Provider (PCP)
 

Shields Christopher P Md Practitioner - Non-Primary Care Provider (PCP)
 

Kantor Alan Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaushik Chandra S Dds Practitioner - Non-Primary Care Provider (PCP)
 

Trivedi Malti Shah Practitioner - Non-Primary Care Provider (PCP)
 

Fuchs Joseph Y Practitioner - Non-Primary Care Provider (PCP)
 

Gitler David Md Practitioner - Non-Primary Care Provider (PCP)
 

Karroum Nabil Hanna Md Practitioner - Non-Primary Care Provider (PCP)
 

Fischman Bradley M Practitioner - Non-Primary Care Provider (PCP)
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Oconnell James P Md Practitioner - Non-Primary Care Provider (PCP)
 

Noble Lawrence M Md Practitioner - Non-Primary Care Provider (PCP)
 

Haeri Soodabeh Md Practitioner - Non-Primary Care Provider (PCP)
 

Lala Rasila V Md Practitioner - Non-Primary Care Provider (PCP)
 

Williams Susan Eleanor Practitioner - Non-Primary Care Provider (PCP)
 

Belmonte Augusta H Md Practitioner - Non-Primary Care Provider (PCP)
 

Levis William R Md Practitioner - Non-Primary Care Provider (PCP)
 

Poon Tung P Md Practitioner - Non-Primary Care Provider (PCP)
 

Levy Howard Practitioner - Non-Primary Care Provider (PCP)
 

Dharmarajan Lekshmi Md Practitioner - Non-Primary Care Provider (PCP)
 

Gnanasekaran Isaiarasi Practitioner - Non-Primary Care Provider (PCP)
 

Mcgarry Terence M Practitioner - Non-Primary Care Provider (PCP)
 

Soni Anita Md Practitioner - Non-Primary Care Provider (PCP)
 

Zisfein James Md Practitioner - Non-Primary Care Provider (PCP)
 

Vinzons Alexander Tagala Practitioner - Non-Primary Care Provider (PCP)
 

Chernys Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Gounardes Steven Dds Practitioner - Non-Primary Care Provider (PCP)
 

Segura Bustamante Alina Md Practitioner - Non-Primary Care Provider (PCP)
 

Agyare Samuel K B Md Practitioner - Non-Primary Care Provider (PCP)
 

Bailin Edward Morgan Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Timor Ilan F Md Practitioner - Non-Primary Care Provider (PCP)
 

Adu Albert Kofi Md Practitioner - Non-Primary Care Provider (PCP)
 

Anarella James J Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Salim Yusuf Md Practitioner - Non-Primary Care Provider (PCP)
 

Culpepper Morgan Joan A Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldberg Michael S Md Practitioner - Non-Primary Care Provider (PCP)
 

Archimandritis Constantine Md Practitioner - Non-Primary Care Provider (PCP)
 

Mausner Ellen Laura Practitioner - Non-Primary Care Provider (PCP)
 

Gaska Renee Barbara Dds Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Albert George Md Practitioner - Non-Primary Care Provider (PCP)
 

Birnbaum Jay William Md Practitioner - Non-Primary Care Provider (PCP)
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Crawford Bernard K Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Disanto Gregory Practitioner - Non-Primary Care Provider (PCP)
 

Monsanto Enrique H Md Practitioner - Non-Primary Care Provider (PCP)
 

Alonso Carmen M Md Practitioner - Non-Primary Care Provider (PCP)
 

Bieber Benjamin Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwalbe Steven S Md Practitioner - Non-Primary Care Provider (PCP)
 

Arslan Nabil C Md Practitioner - Non-Primary Care Provider (PCP)
 

Delerme Milton Md Practitioner - Non-Primary Care Provider (PCP)
 

Udom Izuka P Md Practitioner - Non-Primary Care Provider (PCP)
 

Garais Babe Celedonio Md Practitioner - Non-Primary Care Provider (PCP)
 

Mast Joelle Md Practitioner - Non-Primary Care Provider (PCP)

Charles Richard Alan Practitioner - Non-Primary Care Provider (PCP)
 

Dole Jacques Practitioner - Non-Primary Care Provider (PCP)
 

Messineo Frank C Md Practitioner - Non-Primary Care Provider (PCP)
 

Meyer Allan Martin Practitioner - Non-Primary Care Provider (PCP)

Lieberman Ronni Practitioner - Non-Primary Care Provider (PCP)
 

Pillarisetty Sitaram Md Practitioner - Non-Primary Care Provider (PCP)
 

Palazzo Angela M Md Practitioner - Non-Primary Care Provider (PCP)

Dickoff David J Md Practitioner - Non-Primary Care Provider (PCP)

Cooper Arthur Md Practitioner - Non-Primary Care Provider (PCP)
 

Leonard Katherine Md Practitioner - Non-Primary Care Provider (PCP)

Fleischman Jean K Md Practitioner - Non-Primary Care Provider (PCP)
 

Ketosugbo Anukware K Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Baumstein Donald Md Practitioner - Non-Primary Care Provider (PCP)
 

Mariadason James Gaetan Md Practitioner - Non-Primary Care Provider (PCP)
 

Basile Dominick Md Practitioner - Non-Primary Care Provider (PCP)

Desroches Roger Dds Practitioner - Non-Primary Care Provider (PCP)
 

Phillibert Donald C Md Practitioner - Non-Primary Care Provider (PCP)
 

Pimentel Consolacion T Md Practitioner - Non-Primary Care Provider (PCP)
 

Dellolio Joseph Anthony Dpm Practitioner - Non-Primary Care Provider (PCP)

Ward Robert F Md Practitioner - Non-Primary Care Provider (PCP)
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Shimkus John W Md Practitioner - Non-Primary Care Provider (PCP)

Hedayati Reza Practitioner - Non-Primary Care Provider (PCP)
 

Wisoff Jeffrey H Md Practitioner - Non-Primary Care Provider (PCP)
 

Tolete Maria Gregoria Agatep Practitioner - Non-Primary Care Provider (PCP)
 

Parikh Shobhana Mitesh Md Practitioner - Non-Primary Care Provider (PCP)

Tarshish Penina Md Practitioner - Non-Primary Care Provider (PCP)
 

Jacinto Francisco Gertrude Md Practitioner - Non-Primary Care Provider (PCP)

Joseph Anthony J Md Practitioner - Non-Primary Care Provider (PCP)
 

Parson Elvin B Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Paz Vistoria Belisario Practitioner - Non-Primary Care Provider (PCP)
 

Young Constance A Md Pllc Practitioner - Non-Primary Care Provider (PCP)
 

Mittal Khushbakhat R Md Practitioner - Non-Primary Care Provider (PCP)
 

Antonucci Anthony Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Silbiger Jeffrey Jacob Md Practitioner - Non-Primary Care Provider (PCP)
 

Icart Bandali Genevieve M Dds Practitioner - Non-Primary Care Provider (PCP)
 

Watson Catherin Pace Practitioner - Non-Primary Care Provider (PCP)
 

Kamhi Lawrence Mitchell Md Practitioner - Non-Primary Care Provider (PCP)
 

Portello Joan K Practitioner - Non-Primary Care Provider (PCP)
 

Levy Steven Robert Practitioner - Non-Primary Care Provider (PCP)

Aska Glenroy Anthony Dpm Practitioner - Non-Primary Care Provider (PCP)

Carrington Cox Lynette Md Practitioner - Non-Primary Care Provider (PCP)
 

Kanjilal Debasis Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Fredric Osborne Practitioner - Non-Primary Care Provider (PCP)
 

Valda Victor Md Practitioner - Non-Primary Care Provider (PCP)
 

Choi Kwang Nam Practitioner - Non-Primary Care Provider (PCP)

Yang Edward Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Hurlet Jensen Anne M Md Practitioner - Non-Primary Care Provider (PCP)
 

Gidumal Ramesh H Md Practitioner - Non-Primary Care Provider (PCP)
 

Gonzales Antonio M Practitioner - Non-Primary Care Provider (PCP)
 

Worrell Cheryl B Dds Practitioner - Non-Primary Care Provider (PCP)
 

Dacher Jeffrey Michael Dpm Practitioner - Non-Primary Care Provider (PCP)
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Emmanuel Jacquelin Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcclelland Shearwood J Md Practitioner - Non-Primary Care Provider (PCP)
 

Klein Susan A Md Practitioner - Non-Primary Care Provider (PCP)
 

Macaluso Claude Md Practitioner - Non-Primary Care Provider (PCP)
 

Puma Joseph Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Hoyle Parr Charita C Md Practitioner - Non-Primary Care Provider (PCP)
 

Moh Paul Pel Shan Md Practitioner - Non-Primary Care Provider (PCP)
 

Merlino Joseph P Practitioner - Non-Primary Care Provider (PCP)
 

Shevde Ketan Md Practitioner - Non-Primary Care Provider (PCP)
 

Su James Yu Jen Dds Pc Practitioner - Non-Primary Care Provider (PCP)
 

Winters Harry A Md Practitioner - Non-Primary Care Provider (PCP)
 

Markell Mariana Sari Md Practitioner - Non-Primary Care Provider (PCP)
 

Lowinger Robert Md Practitioner - Non-Primary Care Provider (PCP)

Goldman Allan G Md Practitioner - Non-Primary Care Provider (PCP)
 

Hsu Daphne T Md Practitioner - Non-Primary Care Provider (PCP)
 

Ross Spencer I Practitioner - Non-Primary Care Provider (PCP)
 

Schiff Peter Bernard Md Practitioner - Non-Primary Care Provider (PCP)
 

Phillips Donna Patricia Md Practitioner - Non-Primary Care Provider (PCP)
 

Agustin Elmer Clemente Md Practitioner - Non-Primary Care Provider (PCP)
 

Kerr Andrew S Md Practitioner - Non-Primary Care Provider (PCP)
 

Wlody David Md Practitioner - Non-Primary Care Provider (PCP)
 

Brennessel Debra Jean Md Practitioner - Non-Primary Care Provider (PCP)
 

Lev Iza Md Practitioner - Non-Primary Care Provider (PCP)
 

Lister Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Raju Samanthi Md Practitioner - Non-Primary Care Provider (PCP)
 

Granberry Sallye R Md Practitioner - Non-Primary Care Provider (PCP)
 

George Michael Seaman Iii Md Practitioner - Non-Primary Care Provider (PCP)
 

Lewis Ernel Sebastian Md Practitioner - Non-Primary Care Provider (PCP)
 

Miller Patricia Elizabeth Dds Practitioner - Non-Primary Care Provider (PCP)
 

Bateman William Baragar Jr Practitioner - Non-Primary Care Provider (PCP)
 

Yohai David Md Practitioner - Non-Primary Care Provider (PCP)
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Monteagudo Ana Md Practitioner - Non-Primary Care Provider (PCP)
 

Mechlin Michael Barry Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaur Kanwal Jit Md Practitioner - Non-Primary Care Provider (PCP)
 

Ilan Hana Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwartzman Alexander Md Practitioner - Non-Primary Care Provider (PCP)
 

Agarwal Hari Om Dds Practitioner - Non-Primary Care Provider (PCP)
 

Bassell Jay Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Dobro Jeffrey Steven Md Practitioner - Non-Primary Care Provider (PCP)
 

Seidler Alice F Md Practitioner - Non-Primary Care Provider (PCP)
 

Marron Mary Joan Md Practitioner - Non-Primary Care Provider (PCP)
 

Laguardia Katherine Md Practitioner - Non-Primary Care Provider (PCP)
 

Newman Thomas Gabriel Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Valencia Gloria Benipayo Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaufmann Horacio C Md Practitioner - Non-Primary Care Provider (PCP)
 

Bodis Wollner Ivan G Md Practitioner - Non-Primary Care Provider (PCP)

Furci Thomas James Dpm Practitioner - Non-Primary Care Provider (PCP)

Korobov Irina Michailovna Md Practitioner - Non-Primary Care Provider (PCP)
 

Tatakis Effie Od Practitioner - Non-Primary Care Provider (PCP)

Ediale Kode Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Sellinger Lewis Arthur Md Practitioner - Non-Primary Care Provider (PCP)
 

Steven C Garner Md Practitioner - Non-Primary Care Provider (PCP)
 

Salciccioli Louis F Md Practitioner - Non-Primary Care Provider (PCP)

Smith R Theodore Md Practitioner - Non-Primary Care Provider (PCP)
 

Brady Terence Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Factor Stephen Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Anderson Herman L Md Practitioner - Non-Primary Care Provider (PCP)
 

Lieber Joseph Judah Md Practitioner - Non-Primary Care Provider (PCP)
 

Ostrow Steven Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Alexander-Thomas Nanette Md Practitioner - Non-Primary Care Provider (PCP)
 

Shrimanker Aruna Md Practitioner - Non-Primary Care Provider (PCP)
 

Lane Abbie Venus Dds Practitioner - Non-Primary Care Provider (PCP)
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Plantin Patrick Md Practitioner - Non-Primary Care Provider (PCP)

Pesola Gene R Md Practitioner - Non-Primary Care Provider (PCP)
 

Jurcisin John J Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Gross Benita L Md Practitioner - Non-Primary Care Provider (PCP)
 

Rao Sudha Marpally Md Practitioner - Non-Primary Care Provider (PCP)
 

Fennoy Ilene Md Practitioner - Non-Primary Care Provider (PCP)
 

Levine Matthew Thomas Md Practitioner - Non-Primary Care Provider (PCP)
 

Hoffman Amy S Md Practitioner - Non-Primary Care Provider (PCP)
 

Baron Edward M Md Practitioner - Non-Primary Care Provider (PCP)
 

Katz Stuart David Practitioner - Non-Primary Care Provider (PCP)
 

Deutsch James Alan Md Practitioner - Non-Primary Care Provider (PCP)

Chan Stephen Md Practitioner - Non-Primary Care Provider (PCP)
 

Cantor Gordon Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Farraye Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Warshawsky Martin Evan Md Practitioner - Non-Primary Care Provider (PCP)
 

Hurley Mathews K Md Practitioner - Non-Primary Care Provider (PCP)
 

Rice Susan M Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Smoke Neil Do Practitioner - Non-Primary Care Provider (PCP)
 

Grossi Eugene Andrew Md Practitioner - Non-Primary Care Provider (PCP)
 

Auricchio John Steven Dpm Practitioner - Non-Primary Care Provider (PCP)
 

King James Richard Dds Practitioner - Non-Primary Care Provider (PCP)
 

Nori Subhadra L Md Practitioner - Non-Primary Care Provider (PCP)
 

Kronwith Stephen David Md Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Smita Rajeev Md Practitioner - Non-Primary Care Provider (PCP)
 

Baruch Jeffrey David Practitioner - Non-Primary Care Provider (PCP)
 

Logan Loretta M Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Oluwole Soji F Md Practitioner - Non-Primary Care Provider (PCP)
 

Chervenak Judith L Md Practitioner - Non-Primary Care Provider (PCP)
 

Samin Amiram Md Practitioner - Non-Primary Care Provider (PCP)
 

Tajerstein Alan R Dpm Practitioner - Non-Primary Care Provider (PCP)

Ross Lisa A Practitioner - Non-Primary Care Provider (PCP)
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Modi Vanita S Md Practitioner - Non-Primary Care Provider (PCP)
 

Passik Arthur L Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Golden Leonard Md Practitioner - Non-Primary Care Provider (PCP)
 

Clarke Aubrey G Md Practitioner - Non-Primary Care Provider (PCP)
 

Carpio Orlando B Md Practitioner - Non-Primary Care Provider (PCP)
 

Kravitz Rena Shore Dds Practitioner - Non-Primary Care Provider (PCP)
 

Gudesblatt Mark Md Practitioner - Non-Primary Care Provider (PCP)

Klahr Martin H Md Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Leslie Dds Practitioner - Non-Primary Care Provider (PCP)
 

Menge Paul E Md Practitioner - Non-Primary Care Provider (PCP)

Riley Susan P Md Practitioner - Non-Primary Care Provider (PCP)
 

Herrera Maria D Dds Practitioner - Non-Primary Care Provider (PCP)
 

Okonta Samuel I Md Practitioner - Non-Primary Care Provider (PCP)
 

Hoke Gerald Pierre Md Practitioner - Non-Primary Care Provider (PCP)
 

Ivanovs Ray Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Mehu Guiry Md Practitioner - Non-Primary Care Provider (PCP)
 

Burack Joshua H Md Practitioner - Non-Primary Care Provider (PCP)
 

Kigongo-Mwesezi Samuel P Md Practitioner - Non-Primary Care Provider (PCP)
 

Wilkins Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Ambris Herman Md Practitioner - Non-Primary Care Provider (PCP)
 

Altman Daryl Renee Md Practitioner - Non-Primary Care Provider (PCP)
 

Preibisz Jacek J Md Practitioner - Non-Primary Care Provider (PCP)
 

Freedman Alan Marc Md Practitioner - Non-Primary Care Provider (PCP)
 

Coombs Kenneth E Dpm Practitioner - Non-Primary Care Provider (PCP)

Simon Ronald Jay Md Practitioner - Non-Primary Care Provider (PCP)
 

Simon Karen E Md Practitioner - Non-Primary Care Provider (PCP)
 

Manno Catherine S Md Practitioner - Non-Primary Care Provider (PCP)
 

Smouha Eric Ezra Md Practitioner - Non-Primary Care Provider (PCP)
 

Cane Jeffrey Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Rafal Richard Md Practitioner - Non-Primary Care Provider (PCP)
 

Zinn Daniel L Md Practitioner - Non-Primary Care Provider (PCP)
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Fletcher Martin Edward Md Practitioner - Non-Primary Care Provider (PCP)
 

Tejera Carlos A Md Practitioner - Non-Primary Care Provider (PCP)
 

Romano Constance Practitioner - Non-Primary Care Provider (PCP)

Wright Maurice Md Practitioner - Non-Primary Care Provider (PCP)
 

Jesionowska Hanna Md Practitioner - Non-Primary Care Provider (PCP)
 

Rohen Andrew B Md Practitioner - Non-Primary Care Provider (PCP)
 

Ham Naomi R Md Practitioner - Non-Primary Care Provider (PCP)
 

Sheares Beverley Jeanne Md Practitioner - Non-Primary Care Provider (PCP)
 

Fay Colleen M Md Practitioner - Non-Primary Care Provider (PCP)
 

Rogge Scott Debow Md Practitioner - Non-Primary Care Provider (PCP)
 

Williams Deborah Md Practitioner - Non-Primary Care Provider (PCP)
 

Krilov Meg Allyn Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiden Michael D Md Practitioner - Non-Primary Care Provider (PCP)
 

Bercovici Silvia Md Practitioner - Non-Primary Care Provider (PCP)
 

Abright Arthur R 3d Md Practitioner - Non-Primary Care Provider (PCP)
 

David Miriam Md Practitioner - Non-Primary Care Provider (PCP)
 

Kastell Paul H Md Practitioner - Non-Primary Care Provider (PCP)
 

Gabay Inna Md Practitioner - Non-Primary Care Provider (PCP)
 

Mojdehi Khosrow Md Practitioner - Non-Primary Care Provider (PCP)
 

Fishman Shaul Md Practitioner - Non-Primary Care Provider (PCP)
 

Devita Michael A Md Practitioner - Non-Primary Care Provider (PCP)
 

Peloquen James Lloyd Md Practitioner - Non-Primary Care Provider (PCP)
 

Lyon Ross Traut Md Practitioner - Non-Primary Care Provider (PCP)
 

Ali Mohammed Faisal Md Practitioner - Non-Primary Care Provider (PCP)

Passick Jeffrey M Md Practitioner - Non-Primary Care Provider (PCP)
 

Simon Douglas Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Nour-El-Deen Ahmed S Dds Practitioner - Non-Primary Care Provider (PCP)
 

Gersh Richard J Md Practitioner - Non-Primary Care Provider (PCP)
 

Manheimer Eric D Md Practitioner - Non-Primary Care Provider (PCP)

Palusci Vincent John Practitioner - Non-Primary Care Provider (PCP)
 

Sherer David Marcus Md Practitioner - Non-Primary Care Provider (PCP)
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Ast Ernest Md Practitioner - Non-Primary Care Provider (PCP)
 

Glass Ronald B J Md Practitioner - Non-Primary Care Provider (PCP)
 

Volpe Linda Susan Md Practitioner - Non-Primary Care Provider (PCP)
 

Simon Claude Md Practitioner - Non-Primary Care Provider (PCP)
 

Isaac George Md Practitioner - Non-Primary Care Provider (PCP)
 

Butala Ashvin Vasantlal Md Practitioner - Non-Primary Care Provider (PCP)
 

Sumrani Nabil Bisharah Md Practitioner - Non-Primary Care Provider (PCP)
 

Barry Patricia Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Wong Raymond Frederick Md Practitioner - Non-Primary Care Provider (PCP)
 

Castillo Dennis Esteban Dpm Practitioner - Non-Primary Care Provider (PCP)

Klein Steven L Dds Practitioner - Non-Primary Care Provider (PCP)

Wallack Marc K Md Practitioner - Non-Primary Care Provider (PCP)
 

Shabtai Yeranen Dds Practitioner - Non-Primary Care Provider (PCP)
 

Abulafia Ovadia Md Practitioner - Non-Primary Care Provider (PCP)
 

Abed Antoine Tony Practitioner - Non-Primary Care Provider (PCP)
 

Maese John R Md Practitioner - Non-Primary Care Provider (PCP)
 

Lasser Daniel M Md Practitioner - Non-Primary Care Provider (PCP)
 

Angus Lambros D G Md Practitioner - Non-Primary Care Provider (PCP)
 

April Max M Md Practitioner - Non-Primary Care Provider (PCP)
 

Freeman Robert A Practitioner - Non-Primary Care Provider (PCP)

Osvath Laszlo Md Practitioner - Non-Primary Care Provider (PCP)
 

Har-El Gady Md Practitioner - Non-Primary Care Provider (PCP)
 

Ainyette Ivan D Practitioner - Non-Primary Care Provider (PCP)
 

Schwalb Murray David Md Practitioner - Non-Primary Care Provider (PCP)
 

Grossman Eric B Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcnally Lois Marie Md Practitioner - Non-Primary Care Provider (PCP)

Chaudhari Ashok P Md Practitioner - Non-Primary Care Provider (PCP)
 

Bienenfeld Jay David Dpm Practitioner - Non-Primary Care Provider (PCP)

Karp Steven Phillip Md Practitioner - Non-Primary Care Provider (PCP)
 

Hale Theodore Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Tagle Elenita G Md Practitioner - Non-Primary Care Provider (PCP)
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Philbert Rawle Fabian Dds Practitioner - Non-Primary Care Provider (PCP)
 

Price Andrew E Md Practitioner - Non-Primary Care Provider (PCP)
 

Bamshad Hamid Practitioner - Non-Primary Care Provider (PCP)
 

Ravitz Stephen B Dpm Practitioner - Non-Primary Care Provider (PCP)

Ghillani Richard Md Practitioner - Non-Primary Care Provider (PCP)
 

Bressler David N Md Practitioner - Non-Primary Care Provider (PCP)
 

Nicol Martin Haynes Practitioner - Non-Primary Care Provider (PCP)

Michel Marie-Alex Md Practitioner - Non-Primary Care Provider (PCP)
 

Twersky Yitzhak David Md Practitioner - Non-Primary Care Provider (PCP)

Zupcak Richard S Md Practitioner - Non-Primary Care Provider (PCP)
 

Dennihy David T Md Practitioner - Non-Primary Care Provider (PCP)

Phillips Bradley John Md Practitioner - Non-Primary Care Provider (PCP)
 

Teperman Sheldon H Md Practitioner - Non-Primary Care Provider (PCP)
 

Mukherjee Pradip Md Practitioner - Non-Primary Care Provider (PCP)
 

Paolucci Michele Mario Md Practitioner - Non-Primary Care Provider (PCP)
 

Gray Sonia Elaine Dds Practitioner - Non-Primary Care Provider (PCP)
 

Smith Harris Lynda Md Practitioner - Non-Primary Care Provider (PCP)
 

Gheorghiu Olimpia Tintea Md Practitioner - Non-Primary Care Provider (PCP)

Tarlin Nancy S Md Practitioner - Non-Primary Care Provider (PCP)
 

Beric Aleksandar Md Practitioner - Non-Primary Care Provider (PCP)
 

Baghdassarian Bagdig S Md Practitioner - Non-Primary Care Provider (PCP)
 

Ko Kathryn R Md Practitioner - Non-Primary Care Provider (PCP)
 

Bondoc Eduardo Canlas Md Practitioner - Non-Primary Care Provider (PCP)

Sherman Steven M Md Practitioner - Non-Primary Care Provider (PCP)
 

Stern Seth L Md Practitioner - Non-Primary Care Provider (PCP)
 

Sen Chandranath Md Practitioner - Non-Primary Care Provider (PCP)
 

Lazow Stewart K Dds Practitioner - Non-Primary Care Provider (PCP)
 

Bernstein Michael D Md Practitioner - Non-Primary Care Provider (PCP)
 

Orlow Seth J Md Practitioner - Non-Primary Care Provider (PCP)
 

Ibrahim Sherine Edward Dds Practitioner - Non-Primary Care Provider (PCP)
 

Jacques Jean-Robert Md Practitioner - Non-Primary Care Provider (PCP)
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Kessler Stuart G Md Practitioner - Non-Primary Care Provider (PCP)
 

Segna Rudy A Md Practitioner - Non-Primary Care Provider (PCP)
 

Kruger Christopher John Md Practitioner - Non-Primary Care Provider (PCP)
 

Guerrero Marilyn P Md Practitioner - Non-Primary Care Provider (PCP)
 

Doerfler Ann Laura Md Practitioner - Non-Primary Care Provider (PCP)
 

Arteta Pablo Anibel Md Practitioner - Non-Primary Care Provider (PCP)
 

Merritt Brenda J Md Practitioner - Non-Primary Care Provider (PCP)
 

Amo Gregory Appiah Md Practitioner - Non-Primary Care Provider (PCP)
 

Cotterell Kevin Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Goodwin Hazel L Md Practitioner - Non-Primary Care Provider (PCP)
 

Rapoport David M Md Practitioner - Non-Primary Care Provider (PCP)
 

Fried Elie Md Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Luis R Md Practitioner - Non-Primary Care Provider (PCP)
 

Oundjian Nelly Jouayed Practitioner - Non-Primary Care Provider (PCP)
 

Slater James N Md Practitioner - Non-Primary Care Provider (PCP)
 

Henry Glendon Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Gavrilescu Tudor H Md Practitioner - Non-Primary Care Provider (PCP)
 

Gruber Peter J Md Practitioner - Non-Primary Care Provider (PCP)
 

Spiegel Renee Md Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Deborah Lee Md Practitioner - Non-Primary Care Provider (PCP)
 

Garcia Arlene Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Sussman Daniel L Md Practitioner - Non-Primary Care Provider (PCP)
 

Wahl Eric M Md Practitioner - Non-Primary Care Provider (PCP)

Lazar Craig S Md Practitioner - Non-Primary Care Provider (PCP)
 

Bhuiya Naeema Dds Practitioner - Non-Primary Care Provider (PCP)
 

Gill Gurmit S Md Practitioner - Non-Primary Care Provider (PCP)

Angioletti Louis Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Chin Robert G Md Practitioner - Non-Primary Care Provider (PCP)
 

Ahmadi Ramin Md Practitioner - Non-Primary Care Provider (PCP)
 

Shuster Edward G Md Practitioner - Non-Primary Care Provider (PCP)
 

Caligiuri Daniel A Md Practitioner - Non-Primary Care Provider (PCP)
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Leblanc Patrick Elie Md Practitioner - Non-Primary Care Provider (PCP)
 

Casey Gerard A Md Practitioner - Non-Primary Care Provider (PCP)
 

Salama Meir Md Practitioner - Non-Primary Care Provider (PCP)

Safani Bahram Md Practitioner - Non-Primary Care Provider (PCP)

Smilen Scott Walter Md Practitioner - Non-Primary Care Provider (PCP)
 

Katz Valerie L Md Practitioner - Non-Primary Care Provider (PCP)
 

Rosenfeld Richard M Md Practitioner - Non-Primary Care Provider (PCP)
 

Greenfield Fred D Md Practitioner - Non-Primary Care Provider (PCP)
 

Berlin Hilary B Practitioner - Non-Primary Care Provider (PCP)
 

Ferstenberg Richard Mark Practitioner - Non-Primary Care Provider (PCP)
 

Najara Julia E Md Practitioner - Non-Primary Care Provider (PCP)

Rodgers I Rand Md Practitioner - Non-Primary Care Provider (PCP)
 

Lewis Theophilus Md Practitioner - Non-Primary Care Provider (PCP)
 

Lehane Ronald Joseph Dds Practitioner - Non-Primary Care Provider (PCP)
 

Patterson Jamel Y Md Practitioner - Non-Primary Care Provider (PCP)
 

Psychiatric Services Of Orang Practitioner - Non-Primary Care Provider (PCP)
 

Sharif Zafar Ahmad Md Practitioner - Non-Primary Care Provider (PCP)
 

Bainbridge Ronald R Md Practitioner - Non-Primary Care Provider (PCP)
 

Baum Joel A Md Practitioner - Non-Primary Care Provider (PCP)
 

Bascara Bayani D Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Skupski Daniel W Md Practitioner - Non-Primary Care Provider (PCP)
 

Garwood John William Md Practitioner - Non-Primary Care Provider (PCP)
 

Shaw Ronald P Md Practitioner - Non-Primary Care Provider (PCP)
 

Safavi Ali Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Wagner Lance Md Practitioner - Non-Primary Care Provider (PCP)
 

Gregory Edward Sidney Jr Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Escovar Ida Maria Practitioner - Non-Primary Care Provider (PCP)

Dua Anuradha Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldberg Stanley Md Practitioner - Non-Primary Care Provider (PCP)
 

Schottenfeld Eric S Md Practitioner - Non-Primary Care Provider (PCP)
 

Koster Harry Robert M Md Practitioner - Non-Primary Care Provider (PCP)
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Eviatar Joseph Alexander Md Practitioner - Non-Primary Care Provider (PCP)
 

Ryan James P Md Practitioner - Non-Primary Care Provider (PCP)
 

Aquino Robert J Md Practitioner - Non-Primary Care Provider (PCP)
 

Stepancic Mariano Md Practitioner - Non-Primary Care Provider (PCP)
 

Karlis Vasiliki Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Mcnelis John Md Practitioner - Non-Primary Care Provider (PCP)
 

Bakalchuk Leonard Md Practitioner - Non-Primary Care Provider (PCP)
 

Warren Floyd Allen Md Practitioner - Non-Primary Care Provider (PCP)
 

Ferrari Anna C Md Practitioner - Non-Primary Care Provider (PCP)
 

Julien Leslie Md Practitioner - Non-Primary Care Provider (PCP)
 

Mitchell I Weinstein Do Pc Practitioner - Non-Primary Care Provider (PCP)

Rubin Eric Md Practitioner - Non-Primary Care Provider (PCP)
 

Doshi Rashmikant K Md Practitioner - Non-Primary Care Provider (PCP)
 

Gheewala Anup Md Practitioner - Non-Primary Care Provider (PCP)
 

Fairweather Phillip G Md Practitioner - Non-Primary Care Provider (PCP)
 

Morrow Jon D Md Practitioner - Non-Primary Care Provider (PCP)
 

Scher Mark A Md Practitioner - Non-Primary Care Provider (PCP)
 

Moskovits Tibor Md Practitioner - Non-Primary Care Provider (PCP)
 

Inker Steven Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Moallem Hamid Jack Practitioner - Non-Primary Care Provider (PCP)

Sandoval Claudio Md Practitioner - Non-Primary Care Provider (PCP)
 

Tuvia Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Rinnert Stephan Practitioner - Non-Primary Care Provider (PCP)
 

Crevecoeur Evans Md Practitioner - Non-Primary Care Provider (PCP)
 

Llewellyn Hyacinthe Md Pc Practitioner - Non-Primary Care Provider (PCP)

Dorbu Anthony Y Md Practitioner - Non-Primary Care Provider (PCP)
 

Priovolos Soula Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldman Kenneth B Md Practitioner - Non-Primary Care Provider (PCP)
 

Sturm Joseph Samuel Md Practitioner - Non-Primary Care Provider (PCP)
 

Hanley Theodore Md Practitioner - Non-Primary Care Provider (PCP)
 

Husain Mohammad Practitioner - Non-Primary Care Provider (PCP)
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Leo Mauro Vincenzo Md Practitioner - Non-Primary Care Provider (PCP)
 

Brown Jessica R Md Practitioner - Non-Primary Care Provider (PCP)
 

Sanelli Susan Md Practitioner - Non-Primary Care Provider (PCP)
 

Murphy Madelon Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Lowe Teresa Ann Od Practitioner - Non-Primary Care Provider (PCP)
 

Parikh Sandip R Md Practitioner - Non-Primary Care Provider (PCP)
 

Solomon Robert D Md Practitioner - Non-Primary Care Provider (PCP)
 

Panjvani Zehra Md Practitioner - Non-Primary Care Provider (PCP)
 

Spears Thomas Md Practitioner - Non-Primary Care Provider (PCP)

Attubato Michael J Md Practitioner - Non-Primary Care Provider (PCP)
 

Distant Dale Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Feit Frederick Md Practitioner - Non-Primary Care Provider (PCP)
 

Langs Charles Elliot Md Practitioner - Non-Primary Care Provider (PCP)
 

Matari Hussein M Md Practitioner - Non-Primary Care Provider (PCP)
 

Meisner Jay S Md Practitioner - Non-Primary Care Provider (PCP)
 

Michnovicz Jon J Md Practitioner - Non-Primary Care Provider (PCP)
 

Dominicis Maria A D Md Practitioner - Non-Primary Care Provider (PCP)
 

Moore James Arthur Md Practitioner - Non-Primary Care Provider (PCP)
 

Ginsburg Robin Nina Md Practitioner - Non-Primary Care Provider (PCP)
 

Ahad Mohammad Md Practitioner - Non-Primary Care Provider (PCP)
 

Caballes Joel Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Richard Md Practitioner - Non-Primary Care Provider (PCP)
 

Valdes Gilbert Md Practitioner - Non-Primary Care Provider (PCP)
 

Giovanniello Giovanna Md Practitioner - Non-Primary Care Provider (PCP)
 

Topchik Shlomo Md Practitioner - Non-Primary Care Provider (PCP)
 

Morel Bruce L Md Practitioner - Non-Primary Care Provider (PCP)
 

Schiff Elliot Phd Practitioner - Non-Primary Care Provider (PCP)

Bahn Saul Leo Dds Practitioner - Non-Primary Care Provider (PCP)
 

Shelby K Samuel Md Practitioner - Non-Primary Care Provider (PCP)
 

Dehovitz Jack A Md Practitioner - Non-Primary Care Provider (PCP)

Yadoo Moshe Md Practitioner - Non-Primary Care Provider (PCP)
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Kressel Aron Md Practitioner - Non-Primary Care Provider (PCP)
 

Leibman A Jill Md Practitioner - Non-Primary Care Provider (PCP)
 

Florence Isaiah M Md Practitioner - Non-Primary Care Provider (PCP)
 

Nelson Lewis Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz David L Md Practitioner - Non-Primary Care Provider (PCP)
 

Wright George Md Practitioner - Non-Primary Care Provider (PCP)
 

Saldana Pratima Md Practitioner - Non-Primary Care Provider (PCP)
 

Sander Howard W Md Practitioner - Non-Primary Care Provider (PCP)
 

Spiro Peter Md Practitioner - Non-Primary Care Provider (PCP)
 

Gulston Wayne Vernon Md Practitioner - Non-Primary Care Provider (PCP)
 

Decosta Carol V R Md Practitioner - Non-Primary Care Provider (PCP)
 

Essuman Ebenezer Kojo Md Practitioner - Non-Primary Care Provider (PCP)

Pandey Avi Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Wallach Steven Gregg Md Practitioner - Non-Primary Care Provider (PCP)
 

Levine Sander Mark Practitioner - Non-Primary Care Provider (PCP)
 

Gould Howard Md Practitioner - Non-Primary Care Provider (PCP)

Greenberg Clifford A Md Practitioner - Non-Primary Care Provider (PCP)

Tranchese John Practitioner - Non-Primary Care Provider (PCP)

Frasca Sandro Dpm Practitioner - Non-Primary Care Provider (PCP)

Weitzner Ari Leonard Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Ushay Henry Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Levenson Davida Practitioner - Non-Primary Care Provider (PCP)
 

David James Md Practitioner - Non-Primary Care Provider (PCP)

Danoff Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Margie Dawn Md Practitioner - Non-Primary Care Provider (PCP)
 

Joks Rauno O Md Practitioner - Non-Primary Care Provider (PCP)

Grant Gilbert Md Practitioner - Non-Primary Care Provider (PCP)
 

Radparvar Farshid Md Practitioner - Non-Primary Care Provider (PCP)
 

El-Khoury Nicolas G Md Practitioner - Non-Primary Care Provider (PCP)
 

Aziz Fayez F Dds Practitioner - Non-Primary Care Provider (PCP)
 

Dow John Paul Dds Practitioner - Non-Primary Care Provider (PCP)
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Angioletti Lee Mitchell Md Practitioner - Non-Primary Care Provider (PCP)
 

Sperber Laurence Todd D Md Practitioner - Non-Primary Care Provider (PCP)
 

Doyle Werner K Md Practitioner - Non-Primary Care Provider (PCP)
 

Sagy Mayer Md Practitioner - Non-Primary Care Provider (PCP)
 

Lopez Cecilio Md Practitioner - Non-Primary Care Provider (PCP)
 

Abramson Alla Md Practitioner - Non-Primary Care Provider (PCP)

Jeffery Glenn Reginald Md Practitioner - Non-Primary Care Provider (PCP)
 

Girardi Sal A Md Practitioner - Non-Primary Care Provider (PCP)
 

Dilos Barbara Menico Md Practitioner - Non-Primary Care Provider (PCP)
 

Pipia Paul Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

O'Brien Madeleine Maryalyce M Practitioner - Non-Primary Care Provider (PCP)
 

Momtaz Mohammad Reza Md Practitioner - Non-Primary Care Provider (PCP)
 

Feldman David S Md Practitioner - Non-Primary Care Provider (PCP)
 

Angelo Anthony J Md Practitioner - Non-Primary Care Provider (PCP)

Coritsidis George N Md Practitioner - Non-Primary Care Provider (PCP)
 

Miranda Gayle Dds Practitioner - Non-Primary Care Provider (PCP)
 

Landy Robert Jay Dpm Practitioner - Non-Primary Care Provider (PCP)

Babu Ramesh Md Practitioner - Non-Primary Care Provider (PCP)
 

Waldinger William Trifon Dds Practitioner - Non-Primary Care Provider (PCP)
 

Deans Sharon Md Practitioner - Non-Primary Care Provider (PCP)
 

Brewster Joe Cephus Jr Md Practitioner - Non-Primary Care Provider (PCP)

Naidu Tummala P Md Practitioner - Non-Primary Care Provider (PCP)
 

Singh Deepika Md Practitioner - Non-Primary Care Provider (PCP)

Rubinstein David Md Practitioner - Non-Primary Care Provider (PCP)
 

Okeke Emeka E Md Practitioner - Non-Primary Care Provider (PCP)
 

Allison Harold Russell Md Practitioner - Non-Primary Care Provider (PCP)
 

Almond Gregory L Md Practitioner - Non-Primary Care Provider (PCP)
 

Gress Francis Gerald Md Practitioner - Non-Primary Care Provider (PCP)
 

Feldman Jeffrey M Md Practitioner - Non-Primary Care Provider (PCP)

Habal Rania Md Practitioner - Non-Primary Care Provider (PCP)
 

Artenberg Philip Herbert Dds Practitioner - Non-Primary Care Provider (PCP)
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Bebawi Magdi Anis Md Practitioner - Non-Primary Care Provider (PCP)

Lazar Jason M Md Practitioner - Non-Primary Care Provider (PCP)
 

Lipshutz Rochelle Practitioner - Non-Primary Care Provider (PCP)

Iqbal Parveen A Md Practitioner - Non-Primary Care Provider (PCP)
 

Ting Andrew Shih-Heng Md Practitioner - Non-Primary Care Provider (PCP)
 

Pomeranz Miriam K Practitioner - Non-Primary Care Provider (PCP)
 

Basir Riyad J Md Practitioner - Non-Primary Care Provider (PCP)
 

Novogrodsky Raphael Md Practitioner - Non-Primary Care Provider (PCP)
 

Ramirez Nelky E Md Practitioner - Non-Primary Care Provider (PCP)
 

Sears George Harris Dds Practitioner - Non-Primary Care Provider (PCP)
 

Kodsi Sylvia Rose Md Practitioner - Non-Primary Care Provider (PCP)
 

Gagliuso Donna J Md Practitioner - Non-Primary Care Provider (PCP)
 

Nizam Mohammed Soheb Md Practitioner - Non-Primary Care Provider (PCP)
 

Gupta Kanchan Md Practitioner - Non-Primary Care Provider (PCP)
 

Shabbir Azfar Md Practitioner - Non-Primary Care Provider (PCP)
 

Hendler-Goldberg Karen L Md Practitioner - Non-Primary Care Provider (PCP)
 

Persaud Fores Practitioner - Non-Primary Care Provider (PCP)

Givre Sheree D Md Practitioner - Non-Primary Care Provider (PCP)
 

Dunn Sherman Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Kohan Darius Md Practitioner - Non-Primary Care Provider (PCP)
 

Delacure Mark Dennis Md Practitioner - Non-Primary Care Provider (PCP)
 

Francois Vivia Natasha Md Practitioner - Non-Primary Care Provider (PCP)
 

Tayaba Roland G Md Practitioner - Non-Primary Care Provider (PCP)
 

Tai Keng Gii Md Practitioner - Non-Primary Care Provider (PCP)
 

Caronia Ronald M Md Practitioner - Non-Primary Care Provider (PCP)
 

Nayak Kumbla P Md Practitioner - Non-Primary Care Provider (PCP)
 

Ricciardi Riccardo Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Kondziolka Douglas Stanley Md Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Ellen Md Practitioner - Non-Primary Care Provider (PCP)
 

Fine Martin Jay Md Practitioner - Non-Primary Care Provider (PCP)
 

Perinpanayagam Noel I Md Practitioner - Non-Primary Care Provider (PCP)
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Guirand Carline M Md Practitioner - Non-Primary Care Provider (PCP)
 

Langszner Iosif Md Practitioner - Non-Primary Care Provider (PCP)
 

Lepor Herbert Md Practitioner - Non-Primary Care Provider (PCP)
 

Bernstein Neil Evan Md Practitioner - Non-Primary Care Provider (PCP)
 

Gettler James F Md Practitioner - Non-Primary Care Provider (PCP)
 

Ahn Seok Cheol Md Practitioner - Non-Primary Care Provider (PCP)
 

Owens Paula Joan Practitioner - Non-Primary Care Provider (PCP)
 

Brown Maritza I Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Surekha M Md Practitioner - Non-Primary Care Provider (PCP)
 

Toppin James D Practitioner - Non-Primary Care Provider (PCP)

Fatehi Mary I Md Practitioner - Non-Primary Care Provider (PCP)
 

Foltin Jessica M Cooper Md Practitioner - Non-Primary Care Provider (PCP)
 

Mccalla Cyrus Oliver Md Practitioner - Non-Primary Care Provider (PCP)
 

Rones Kathie Teresa Md Practitioner - Non-Primary Care Provider (PCP)
 

Purvis Gail Marie Lcsw Practitioner - Non-Primary Care Provider (PCP)
 

Mccalla Sydney Md Practitioner - Non-Primary Care Provider (PCP)
 

Landesman Sheldon H Md Practitioner - Non-Primary Care Provider (PCP)
 

Harris Arthur Md Practitioner - Non-Primary Care Provider (PCP)
 

Winkler Alfred Practitioner - Non-Primary Care Provider (PCP)
 

Lantin Jose Antonio R L Md Practitioner - Non-Primary Care Provider (PCP)

Cohen Ronny A Md Practitioner - Non-Primary Care Provider (PCP)
 

Bagchi Chaitali Md Practitioner - Non-Primary Care Provider (PCP)
 

Paily Baby T Md Practitioner - Non-Primary Care Provider (PCP)
 

Szemraj Eva Md Practitioner - Non-Primary Care Provider (PCP)
 

Kleiman Anne Practitioner - Non-Primary Care Provider (PCP)
 

Zin Thant Md Practitioner - Non-Primary Care Provider (PCP)
 

Navas John J Md Practitioner - Non-Primary Care Provider (PCP)
 

Hou David Chenhaun Practitioner - Non-Primary Care Provider (PCP)
 

Rysz Lili Md Practitioner - Non-Primary Care Provider (PCP)
 

Kessler Edmund Md Practitioner - Non-Primary Care Provider (PCP)
 

Kirwin Jon D Md Practitioner - Non-Primary Care Provider (PCP)
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Voigt Joseph Nicholas Md Practitioner - Non-Primary Care Provider (PCP)

Herzog Gary Do Practitioner - Non-Primary Care Provider (PCP)
 

Rom William N Md Practitioner - Non-Primary Care Provider (PCP)
 

Fraser Angela Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Czira Alex A Practitioner - Non-Primary Care Provider (PCP)

Sinha Kuntala Md Practitioner - Non-Primary Care Provider (PCP)
 

Catapano Peter Jr Dds Practitioner - Non-Primary Care Provider (PCP)
 

Dannenberg Michael J Md Pc Practitioner - Non-Primary Care Provider (PCP)

Brill Joseph J Md Practitioner - Non-Primary Care Provider (PCP)

Lazzaro Douglas R Md Practitioner - Non-Primary Care Provider (PCP)

Fontanive Juan Practitioner - Non-Primary Care Provider (PCP)
 

Okun Alexander L Md Practitioner - Non-Primary Care Provider (PCP)

Mcpherson Eugene Md Practitioner - Non-Primary Care Provider (PCP)
 

Gerontis Catherine Coring Md Practitioner - Non-Primary Care Provider (PCP)
 

Dryer Joseph W Md Practitioner - Non-Primary Care Provider (PCP)
 

Koenig Edward S Practitioner - Non-Primary Care Provider (PCP)
 

Maggiore Diane Practitioner - Non-Primary Care Provider (PCP)
 

Choksi Sonia K Md Practitioner - Non-Primary Care Provider (PCP)
 

Shafik Farid Fouad Fahmy Md Practitioner - Non-Primary Care Provider (PCP)
 

Hanson Matthew Berge Practitioner - Non-Primary Care Provider (PCP)

Songhorian Mehri Md Practitioner - Non-Primary Care Provider (PCP)
 

Ramos Arnaldo Jose Phd Practitioner - Non-Primary Care Provider (PCP)
 

David Jonathan Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Tan Patricia T Md Practitioner - Non-Primary Care Provider (PCP)

Salomon Gerard Md Practitioner - Non-Primary Care Provider (PCP)
 

Holmberg Arthur Iii Practitioner - Non-Primary Care Provider (PCP)
 

Burkholder M Page Md Practitioner - Non-Primary Care Provider (PCP)
 

Hammock Regina E Md Practitioner - Non-Primary Care Provider (PCP)
 

Morrison Norman G Md Practitioner - Non-Primary Care Provider (PCP)
 

Matthews Gerald J Md Practitioner - Non-Primary Care Provider (PCP)
 

Verma Smeeta Md Practitioner - Non-Primary Care Provider (PCP)
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Manigar Kwakuvi Agbelengo Md Practitioner - Non-Primary Care Provider (PCP)
 

Broumas Andre G Jr Practitioner - Non-Primary Care Provider (PCP)
 

Varghese Mary Dds Practitioner - Non-Primary Care Provider (PCP)
 

Epstein Geoffrey C Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Swift Ronnie G Md Practitioner - Non-Primary Care Provider (PCP)
 

Shabarek Nehad Md Practitioner - Non-Primary Care Provider (PCP)
 

Glasgow Sandra R Md Practitioner - Non-Primary Care Provider (PCP)
 

Castillo Rafael A Md Practitioner - Non-Primary Care Provider (PCP)
 

Hotchandani Meenu Md Practitioner - Non-Primary Care Provider (PCP)
 

Childs Kathryn P Md Practitioner - Non-Primary Care Provider (PCP)
 

Mays Jonathan K Md Practitioner - Non-Primary Care Provider (PCP)
 

Boutin Anthony Md Practitioner - Non-Primary Care Provider (PCP)

Ross Randall M Md Practitioner - Non-Primary Care Provider (PCP)
 

Rousseau Monique J Md Practitioner - Non-Primary Care Provider (PCP)

Richardson Lynne D Md Practitioner - Non-Primary Care Provider (PCP)
 

Garg Rajinder Kumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Pappas John G Md Practitioner - Non-Primary Care Provider (PCP)
 

Charchaflieh Jean Md Practitioner - Non-Primary Care Provider (PCP)
 

Bernstein Mitchell Md Practitioner - Non-Primary Care Provider (PCP)
 

Maldonado Luis Md Practitioner - Non-Primary Care Provider (PCP)
 

Greenberg Eliezer Dpm Practitioner - Non-Primary Care Provider (PCP)

Izzo Steven R Dds Practitioner - Non-Primary Care Provider (PCP)
 

Holcomb Alvin D Md Practitioner - Non-Primary Care Provider (PCP)

Glassman Paul Lawrence Md Practitioner - Non-Primary Care Provider (PCP)
 

Meletiche Carlos Manuel Md Practitioner - Non-Primary Care Provider (PCP)
 

Yee Joseph M Md Practitioner - Non-Primary Care Provider (PCP)
 

Rowe Norman M Md Practitioner - Non-Primary Care Provider (PCP)
 

Reich Renee Faith Dds Practitioner - Non-Primary Care Provider (PCP)
 

Favate Albert S Md Practitioner - Non-Primary Care Provider (PCP)
 

Maritato Maria Susana Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Yang Sun Md Practitioner - Non-Primary Care Provider (PCP)
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Kamenetsky Aleksey Md Practitioner - Non-Primary Care Provider (PCP)
 

Aquila Ralph Md Practitioner - Non-Primary Care Provider (PCP)
 

Caprio Martha C Md Practitioner - Non-Primary Care Provider (PCP)
 

Urban William Md Practitioner - Non-Primary Care Provider (PCP)

Dhuper Sarita Md Practitioner - Non-Primary Care Provider (PCP)
 

Adelman Mark Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Dean James Franklin Phd Practitioner - Non-Primary Care Provider (PCP)
 

Demetis Spiro Md Practitioner - Non-Primary Care Provider (PCP)

Raykhman Natalia Practitioner - Non-Primary Care Provider (PCP)
 

Sharfstein Sophia Ratushny Md Practitioner - Non-Primary Care Provider (PCP)
 

Levine Jeremiah J Md Practitioner - Non-Primary Care Provider (PCP)
 

Prosper Josseline L Md Practitioner - Non-Primary Care Provider (PCP)
 

Petterkin-Caldwell Carla Luis Practitioner - Non-Primary Care Provider (PCP)
 

Deysine John Christopher Md Practitioner - Non-Primary Care Provider (PCP)
 

El Younis Cherif M Md Practitioner - Non-Primary Care Provider (PCP)

Gill Amarjit Singh Md Practitioner - Non-Primary Care Provider (PCP)
 

Golfinos John George Md Practitioner - Non-Primary Care Provider (PCP)
 

Yurkovetskaya Inna Md Practitioner - Non-Primary Care Provider (PCP)

Turken Sheila Alice Md Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Ron Md Practitioner - Non-Primary Care Provider (PCP)
 

Heinrich Max Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Patibandla Krishna Kumari Md Practitioner - Non-Primary Care Provider (PCP)
 

Berman Audrey Beth Md Practitioner - Non-Primary Care Provider (PCP)
 

Perales Orlando Md Practitioner - Non-Primary Care Provider (PCP)
 

Pollack Henry J Md Practitioner - Non-Primary Care Provider (PCP)
 

Dade Claudia L Md Practitioner - Non-Primary Care Provider (PCP)
 

Talavera Nancy Josefina Md Practitioner - Non-Primary Care Provider (PCP)

Bergasa Nora Valeria Md Practitioner - Non-Primary Care Provider (PCP)
 

Gross Ronald L Md Practitioner - Non-Primary Care Provider (PCP)

Marble Hill Dental Office Pc Practitioner - Non-Primary Care Provider (PCP)
 

Lescouflair Elisabeth M H Md Practitioner - Non-Primary Care Provider (PCP)
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Bampoe Isaac G Md Practitioner - Non-Primary Care Provider (PCP)

Abellard Yvelyne Md Practitioner - Non-Primary Care Provider (PCP)
 

Karlin Andrew David Md Practitioner - Non-Primary Care Provider (PCP)
 

Polistina Dean Carl Md Practitioner - Non-Primary Care Provider (PCP)
 

Wadowski Stephen Julian Md Practitioner - Non-Primary Care Provider (PCP)
 

Puthumana Philip Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Pradeep Md Practitioner - Non-Primary Care Provider (PCP)
 

Suero-Wade Mayra Dds Practitioner - Non-Primary Care Provider (PCP)
 

Irizarry Evelyn Md Practitioner - Non-Primary Care Provider (PCP)
 

Longshore Carrol Timothy Md Practitioner - Non-Primary Care Provider (PCP)

Amin Ravindra Navinchandra Md Practitioner - Non-Primary Care Provider (PCP)
 

Mccue Robert Edward Md Practitioner - Non-Primary Care Provider (PCP)
 

Safford Mark Bruce Md Practitioner - Non-Primary Care Provider (PCP)
 

Ford Jacqueline Practitioner - Non-Primary Care Provider (PCP)
 

Pfefferblit Susanna Md Practitioner - Non-Primary Care Provider (PCP)
 

Carr Samuel Stephen Dpm Practitioner - Non-Primary Care Provider (PCP)

Cally Donald J Md Practitioner - Non-Primary Care Provider (PCP)
 

Devas Gerard Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcfarlane Samy Md Practitioner - Non-Primary Care Provider (PCP)
 

Lubin Frantz Hernould Md Practitioner - Non-Primary Care Provider (PCP)

Merola Arthur Joseph Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Matuza Albert Robert Dds Practitioner - Non-Primary Care Provider (PCP)
 

Olan Robert M Dds Practitioner - Non-Primary Care Provider (PCP)
 

Kritikos Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Rowe Timothy Owen Practitioner - Non-Primary Care Provider (PCP)

Reilly James Gerard Md Practitioner - Non-Primary Care Provider (PCP)
 

Haughey Marianne Teresa Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Sur Bong Dds Practitioner - Non-Primary Care Provider (PCP)
 

Rehwaldt Lise M Md Practitioner - Non-Primary Care Provider (PCP)
 

Mendola Antony J Md Practitioner - Non-Primary Care Provider (PCP)

Birnbaum Adrienne J Md Practitioner - Non-Primary Care Provider (PCP)
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Ciorciari Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Ho Cristina Fi Chi Md Practitioner - Non-Primary Care Provider (PCP)
 

Calderon Yvette Md Practitioner - Non-Primary Care Provider (PCP)
 

Paul Ernst Jean Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Touger Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Wong Richard Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Jean Raymonde Ernest Md Practitioner - Non-Primary Care Provider (PCP)
 

Novik Yelena Md Practitioner - Non-Primary Care Provider (PCP)
 

Stern Michelle Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Williams Dwight Everton Dds Practitioner - Non-Primary Care Provider (PCP)
 

Rice Gloria Md Practitioner - Non-Primary Care Provider (PCP)
 

Ghesani Munir Practitioner - Non-Primary Care Provider (PCP)
 

Miller Philip Jay Md Practitioner - Non-Primary Care Provider (PCP)
 

Revan Sharon Levina Md Practitioner - Non-Primary Care Provider (PCP)

Bartniczuk Dorota Md Practitioner - Non-Primary Care Provider (PCP)
 

Greene Sharon Veronica Md Practitioner - Non-Primary Care Provider (PCP)

Kolloori Lucy Surekha Md Practitioner - Non-Primary Care Provider (PCP)

Olibrice Margaret Md Practitioner - Non-Primary Care Provider (PCP)
 

Elsner Norbert Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Volkin Yakov Md Practitioner - Non-Primary Care Provider (PCP)
 

Huang Paul P Md Practitioner - Non-Primary Care Provider (PCP)
 

Luchs Jodi Ian Md Practitioner - Non-Primary Care Provider (PCP)
 

Phoon Colin Kit Lun Md Practitioner - Non-Primary Care Provider (PCP)
 

Handelman Michele Practitioner - Non-Primary Care Provider (PCP)

Bennett Genevieve Louise Md Practitioner - Non-Primary Care Provider (PCP)
 

Toth Hildegard Kanamuller Md Practitioner - Non-Primary Care Provider (PCP)
 

Mercado Cecilia Luz Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcguinness Georgeann Md Practitioner - Non-Primary Care Provider (PCP)
 

Moore Sandra Leigh Md Practitioner - Non-Primary Care Provider (PCP)
 

Leibert Eric Mitchell Md Practitioner - Non-Primary Care Provider (PCP)
 

Castor Tita Domesag Md Practitioner - Non-Primary Care Provider (PCP)
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Lubit Elana B Practitioner - Non-Primary Care Provider (PCP)
 

Theventhiran Rajam Md Practitioner - Non-Primary Care Provider (PCP)

Beg Mirza Suleman Md Practitioner - Non-Primary Care Provider (PCP)
 

Siegel Judy Fried Md Practitioner - Non-Primary Care Provider (PCP)
 

Roland John T Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Kozhimala Joseph Augusthy Md Practitioner - Non-Primary Care Provider (PCP)
 

Sidoti Eugene John Jr Practitioner - Non-Primary Care Provider (PCP)
 

Azemar Andre Md Practitioner - Non-Primary Care Provider (PCP)

Blitman Netta Marlyn Md Practitioner - Non-Primary Care Provider (PCP)
 

Mehta Kalpana Suresh Md Practitioner - Non-Primary Care Provider (PCP)

Tummings Vinette Walker Md Practitioner - Non-Primary Care Provider (PCP)
 

Siegel Dana Barry Dpm Practitioner - Non-Primary Care Provider (PCP)

Sherif El-Masry Practitioner - Non-Primary Care Provider (PCP)

Zinn Harry Louis Md Practitioner - Non-Primary Care Provider (PCP)

Jackson-Soufiane Tanya Olaiya Practitioner - Non-Primary Care Provider (PCP)
 

Davis-Joseph Brian Kipling Md Practitioner - Non-Primary Care Provider (PCP)
 

Benson Richard Allen Practitioner - Non-Primary Care Provider (PCP)
 

Stern Leslie Phd Practitioner - Non-Primary Care Provider (PCP)
 

Kamler Kenneth M Md Practitioner - Non-Primary Care Provider (PCP)

Tam Raymond Practitioner - Non-Primary Care Provider (PCP)
 

Yap Rhodora Chua Md Practitioner - Non-Primary Care Provider (PCP)

Viard Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Garza Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Bonete Salvacion R Practitioner - Non-Primary Care Provider (PCP)

Hotson Gwendolyn C Md Practitioner - Non-Primary Care Provider (PCP)
 

Heiden Richard A Md Practitioner - Non-Primary Care Provider (PCP)
 

Padi Madhu Practitioner - Non-Primary Care Provider (PCP)

Hopkins Karen Michelle Md Practitioner - Non-Primary Care Provider (PCP)
 

Pietropinto Anthony Peter Md Practitioner - Non-Primary Care Provider (PCP)
 

Shif Mark Md Practitioner - Non-Primary Care Provider (PCP)

Delgado Annette Md Practitioner - Non-Primary Care Provider (PCP)
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Herbert Leroy Md Practitioner - Non-Primary Care Provider (PCP)
 

Olmedo Ruben Eduardo Md Practitioner - Non-Primary Care Provider (PCP)
 

Untray T Brown Dds Pllc Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Calvin Earl Md Practitioner - Non-Primary Care Provider (PCP)
 

Addrizzo-Harris Doreen J Md Practitioner - Non-Primary Care Provider (PCP)
 

Ambrosino Michael Mazza Md Practitioner - Non-Primary Care Provider (PCP)
 

Bryk Hillel B Md Practitioner - Non-Primary Care Provider (PCP)
 

Atluri Purna Chandra P Md Practitioner - Non-Primary Care Provider (PCP)

Magid Margaret Md Practitioner - Non-Primary Care Provider (PCP)
 

Slywotzky Chrystia Marta Md Practitioner - Non-Primary Care Provider (PCP)
 

Rawanduzy Ahmed A Md Practitioner - Non-Primary Care Provider (PCP)
 

Thornhill Curtis Donaldson Md Practitioner - Non-Primary Care Provider (PCP)
 

Pan Sharon Sheng-Yueh Md Practitioner - Non-Primary Care Provider (PCP)
 

Lippman Eric Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Saper Cliff David Dds Practitioner - Non-Primary Care Provider (PCP)
 

Sheth Snehal R Md Practitioner - Non-Primary Care Provider (PCP)
 

Gonzalez Ivan Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Garvey Richard Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Neckles Winston Kenneth Md Practitioner - Non-Primary Care Provider (PCP)
 

Reichlin Amy Md Practitioner - Non-Primary Care Provider (PCP)
 

Bach-Bachich Vjera Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Merrie Md Practitioner - Non-Primary Care Provider (PCP)

Frankel Cynthia Ann Phd Practitioner - Non-Primary Care Provider (PCP)
 

Flores Rose Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Mitchell Judith Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)

Oddo Stephen M Md Practitioner - Non-Primary Care Provider (PCP)
 

Jose U Castro Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Srivastava Prem Chandra Md Practitioner - Non-Primary Care Provider (PCP)
 

Baran Syma Deborah Md Practitioner - Non-Primary Care Provider (PCP)
 

Hymes Kenneth B Md Practitioner - Non-Primary Care Provider (PCP)
 

Chung Virginia Md Practitioner - Non-Primary Care Provider (PCP)
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Mabie Peter C Md Practitioner - Non-Primary Care Provider (PCP)
 

Mehler Mark F Md Practitioner - Non-Primary Care Provider (PCP)
 

Harris Carol Anne Md Practitioner - Non-Primary Care Provider (PCP)
 

Navon Richard Eric Md Practitioner - Non-Primary Care Provider (PCP)
 

Miller Sheryl Robin Md Practitioner - Non-Primary Care Provider (PCP)

Tejani Nooruddin R Md Practitioner - Non-Primary Care Provider (PCP)

Sahinler-Lynch Pelin Practitioner - Non-Primary Care Provider (PCP)
 

Coleton Stuart H Dds Practitioner - Non-Primary Care Provider (PCP)
 

Curbelo Dolores E Practitioner - Non-Primary Care Provider (PCP)
 

Johnston Mark R Md Practitioner - Non-Primary Care Provider (PCP)

Biviano Bernard John Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Newman Elliot Md Practitioner - Non-Primary Care Provider (PCP)
 

Vitti Michael Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Weinstein Gary Md Practitioner - Non-Primary Care Provider (PCP)

Abidi Syed Md Practitioner - Non-Primary Care Provider (PCP)

Bernhardt Leon L Md Practitioner - Non-Primary Care Provider (PCP)
 

Caring Joanne Md Practitioner - Non-Primary Care Provider (PCP)
 

Jacobowitz Glenn Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Narula Anil Md Practitioner - Non-Primary Care Provider (PCP)
 

Reddy Sarath Md Practitioner - Non-Primary Care Provider (PCP)
 

Wells John T Md Practitioner - Non-Primary Care Provider (PCP)
 

Fallick Frederick S Md Practitioner - Non-Primary Care Provider (PCP)

Rizvi Firdous Md Practitioner - Non-Primary Care Provider (PCP)
 

Jusma Francoise Dieudonne Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Napoli Michael A Dpm Practitioner - Non-Primary Care Provider (PCP)

Singer Cory I Md Practitioner - Non-Primary Care Provider (PCP)
 

Cheng Daniel H Md Practitioner - Non-Primary Care Provider (PCP)
 

Wolintz Robyn Joy Md Practitioner - Non-Primary Care Provider (PCP)
 

Argilla Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Bruce G Md Practitioner - Non-Primary Care Provider (PCP)
 

Ginsberg David Lloyd Md Practitioner - Non-Primary Care Provider (PCP)
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Jean-Francois Joseph C Md Practitioner - Non-Primary Care Provider (PCP)
 

Verma Rajesh Md Practitioner - Non-Primary Care Provider (PCP)
 

Ahamadi Naheed M Md Practitioner - Non-Primary Care Provider (PCP)
 

Eitan Noam Md Practitioner - Non-Primary Care Provider (PCP)
 

Arty Pierre Richard Md Practitioner - Non-Primary Care Provider (PCP)

Brome Deborah Verdel Md Practitioner - Non-Primary Care Provider (PCP)
 

Lamperth Lajos Md Practitioner - Non-Primary Care Provider (PCP)
 

Miller Andrew Robert Md Practitioner - Non-Primary Care Provider (PCP)

Otero Jorge Edgardo Md Practitioner - Non-Primary Care Provider (PCP)
 

Valluru Pardha Saradhi Md Practitioner - Non-Primary Care Provider (PCP)
 

West Alan Leonard Dpm Practitioner - Non-Primary Care Provider (PCP)

Gertsbert Yuly Dds Practitioner - Non-Primary Care Provider (PCP)
 

Fefferman Nancy R Md Practitioner - Non-Primary Care Provider (PCP)
 

Gadangi Pratap Kumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Aronowitz Jonathan E Md Practitioner - Non-Primary Care Provider (PCP)
 

Bickoff Corey Ian Practitioner - Non-Primary Care Provider (PCP)
 

Hanley Claire Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Hakimian Navid Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Hyun-Soo Md Practitioner - Non-Primary Care Provider (PCP)
 

Munger John Speakman Md Practitioner - Non-Primary Care Provider (PCP)
 

Mccarty Moira Kathleen Md Practitioner - Non-Primary Care Provider (PCP)
 

Rabinovich Joseph Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Myers Kevin Stanford Md Practitioner - Non-Primary Care Provider (PCP)
 

Schneller Janet A Md Practitioner - Non-Primary Care Provider (PCP)
 

Ganjian Afshin Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Decarlo Regina R Md Practitioner - Non-Primary Care Provider (PCP)
 

Iraj-Shaari Gita Practitioner - Non-Primary Care Provider (PCP)
 

Levine Deborah A Md Practitioner - Non-Primary Care Provider (PCP)
 

Pearce Donna A Md Practitioner - Non-Primary Care Provider (PCP)
 

Silfen Miriam Eva Md Practitioner - Non-Primary Care Provider (PCP)
 

Zouzias Dimitris C Md Practitioner - Non-Primary Care Provider (PCP)
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Brabham Lisa D Md Practitioner - Non-Primary Care Provider (PCP)
 

Kessaris Harland Practitioner - Non-Primary Care Provider (PCP)
 

Miller Monte Dean Practitioner - Non-Primary Care Provider (PCP)
 

Amendolia Lisa M Md Practitioner - Non-Primary Care Provider (PCP)
 

Greenberg Oded Md Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Jagat N Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Aaron Howard Md Practitioner - Non-Primary Care Provider (PCP)

Zias Elias A Md Practitioner - Non-Primary Care Provider (PCP)
 

Olivera Rosemarie R Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Chawla Harminder S Md Practitioner - Non-Primary Care Provider (PCP)
 

Dresner Lisa S Md Practitioner - Non-Primary Care Provider (PCP)
 

Fodera Maria E Md Practitioner - Non-Primary Care Provider (PCP)
 

Mayer Richard Practitioner - Non-Primary Care Provider (PCP)
 

Manikian Adriana Sarkis Md Practitioner - Non-Primary Care Provider (PCP)
 

Masch Rachel J Md Practitioner - Non-Primary Care Provider (PCP)
 

Schechter William M Phd Practitioner - Non-Primary Care Provider (PCP)
 

Schofield Barbara S Md Practitioner - Non-Primary Care Provider (PCP)
 

Perenyi Agnes R Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiner Howard Leslie Md Practitioner - Non-Primary Care Provider (PCP)
 

Trowers Reynold L Md Practitioner - Non-Primary Care Provider (PCP)
 

Chao Tsai Chung Md Practitioner - Non-Primary Care Provider (PCP)
 

Carugno Paola Md Practitioner - Non-Primary Care Provider (PCP)
 

Laurent Bordes P Md Practitioner - Non-Primary Care Provider (PCP)
 

Enriquez Eduardo Sin Md Practitioner - Non-Primary Care Provider (PCP)
 

Kamath M Vasudeva Practitioner - Non-Primary Care Provider (PCP)
 

Mcmahon John Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Sciulla Vincent Dpm Practitioner - Non-Primary Care Provider (PCP)

Josephson Elaine B Md Practitioner - Non-Primary Care Provider (PCP)
 

Vassallo Charles J Md Practitioner - Non-Primary Care Provider (PCP)
 

Ahmad Asma Asif Md Practitioner - Non-Primary Care Provider (PCP)
 

Herman Steven Douglas Md Practitioner - Non-Primary Care Provider (PCP)
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Kanna Balavenkatesh S Md Practitioner - Non-Primary Care Provider (PCP)
 

Reagan Elspeth Monro Practitioner - Non-Primary Care Provider (PCP)
 

Afflu Ernest D Practitioner - Non-Primary Care Provider (PCP)
 

Daley Lisa M Md Practitioner - Non-Primary Care Provider (PCP)
 

Li Siu Fai Md Practitioner - Non-Primary Care Provider (PCP)
 

Keller Norma Mary Md Practitioner - Non-Primary Care Provider (PCP)
 

Pines Joyce F Md Practitioner - Non-Primary Care Provider (PCP)
 

Unkenholz Karl M Md Practitioner - Non-Primary Care Provider (PCP)
 

Zahra Tasneem Md Practitioner - Non-Primary Care Provider (PCP)
 

Mei Zhiling Dds Practitioner - Non-Primary Care Provider (PCP)
 

Mercado Ray Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Towner Robert A Md Practitioner - Non-Primary Care Provider (PCP)

Mazumder Amitabha Md Practitioner - Non-Primary Care Provider (PCP)
 

Woo Ann Meehyung Md Practitioner - Non-Primary Care Provider (PCP)
 

Adler Ronald Steven Md Practitioner - Non-Primary Care Provider (PCP)
 

Barber Jean M Md Practitioner - Non-Primary Care Provider (PCP)
 

Chiu David Practitioner - Non-Primary Care Provider (PCP)
 

Dumont Nicolas Practitioner - Non-Primary Care Provider (PCP)
 

Havens Jennifer Falk Md Practitioner - Non-Primary Care Provider (PCP)
 

Mar Katherine Practitioner - Non-Primary Care Provider (PCP)
 

Sanchez Lourdes Practitioner - Non-Primary Care Provider (PCP)
 

Perrotti John A Md Practitioner - Non-Primary Care Provider (PCP)
 

Gardner Sharon L Md Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Jayendra R Md Practitioner - Non-Primary Care Provider (PCP)
 

Miller Robert Practitioner - Non-Primary Care Provider (PCP)

Leichman Lawrence P Md Practitioner - Non-Primary Care Provider (PCP)
 

Dimitrov Vihren G Md Practitioner - Non-Primary Care Provider (PCP)
 

Weintraub Elizabeth C Dpm Practitioner - Non-Primary Care Provider (PCP)

Ythier Denise Practitioner - Non-Primary Care Provider (PCP)
 

Rothman Robert F Md Practitioner - Non-Primary Care Provider (PCP)
 

Yang Jean Jingqi Md Practitioner - Non-Primary Care Provider (PCP)
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Ling William Practitioner - Non-Primary Care Provider (PCP)
 

Adams Michael Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Dave-Sharma Swati Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Heahyung Md Practitioner - Non-Primary Care Provider (PCP)

Lipton Michael L Md Practitioner - Non-Primary Care Provider (PCP)
 

Waseem Muhammad Md Practitioner - Non-Primary Care Provider (PCP)
 

Francis Minnette Doreen Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Shadab H Md Practitioner - Non-Primary Care Provider (PCP)
 

Angell Dudley K Md Practitioner - Non-Primary Care Provider (PCP)
 

Charles Hearns W Md Practitioner - Non-Primary Care Provider (PCP)
 

Gilak Hamid Md Practitioner - Non-Primary Care Provider (PCP)
 

Jacobs Adam R Md Practitioner - Non-Primary Care Provider (PCP)
 

Leichman Cynthia G Md Practitioner - Non-Primary Care Provider (PCP)
 

Atkinson Sharon J Md Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Raman Md Practitioner - Non-Primary Care Provider (PCP)

Sable Michael D Md Practitioner - Non-Primary Care Provider (PCP)
 

Halbach Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Frydman Cheryl Practitioner - Non-Primary Care Provider (PCP)
 

Santiago Guillermo Practitioner - Non-Primary Care Provider (PCP)
 

Leon Carmen I Md Practitioner - Non-Primary Care Provider (PCP)
 

Shenoy Sheela Practitioner - Non-Primary Care Provider (PCP)
 

Sachse Desiree Practitioner - Non-Primary Care Provider (PCP)
 

Tindel Nathaniel Practitioner - Non-Primary Care Provider (PCP)
 

-Kaufman Greg Md Practitioner - Non-Primary Care Provider (PCP)
 

Tse Peter Md Practitioner - Non-Primary Care Provider (PCP)
 

Leung Mee Yuen Md Practitioner - Non-Primary Care Provider (PCP)
 

Vara Manjula Practitioner - Non-Primary Care Provider (PCP)
 

Lichtsztral Regina Md Practitioner - Non-Primary Care Provider (PCP)
 

Levy Robert Practitioner - Non-Primary Care Provider (PCP)
 

Chen Jimmy Md Practitioner - Non-Primary Care Provider (PCP)

Ross Donald Md Practitioner - Non-Primary Care Provider (PCP)
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Lebowitz Richard Practitioner - Non-Primary Care Provider (PCP)
 

Nelson Frank Md Practitioner - Non-Primary Care Provider (PCP)
 

Banat Steven Practitioner - Non-Primary Care Provider (PCP)

Smith Practitioner - Non-Primary Care Provider (PCP)
 

Glick Sharon A Md Practitioner - Non-Primary Care Provider (PCP)

Sajjad Rehana Md Practitioner - Non-Primary Care Provider (PCP)
 

Teusink John Paul Md Practitioner - Non-Primary Care Provider (PCP)

Kulkarni Subash Practitioner - Non-Primary Care Provider (PCP)

Hellman Roberta Practitioner - Non-Primary Care Provider (PCP)
 

Valle-Berka Carmen Practitioner - Non-Primary Care Provider (PCP)
 

Duperval Mireills Md Practitioner - Non-Primary Care Provider (PCP)
 

Merson Amalia Md Practitioner - Non-Primary Care Provider (PCP)
 

Dalvi Hemlata Chintaman Md Practitioner - Non-Primary Care Provider (PCP)

Kasturi Leelavathi Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaye Melissa T Md Practitioner - Non-Primary Care Provider (PCP)
 

Abramson Victor Y Md Practitioner - Non-Primary Care Provider (PCP)

Testa N. Practitioner - Non-Primary Care Provider (PCP)
 

Green Wayne Practitioner - Non-Primary Care Provider (PCP)
 

Kaufman David Practitioner - Non-Primary Care Provider (PCP)
 

Marcus Rose Practitioner - Non-Primary Care Provider (PCP)
 

Howard David Practitioner - Non-Primary Care Provider (PCP)
 

Blumenthal David R Practitioner - Non-Primary Care Provider (PCP)
 

Kotlier Susan Practitioner - Non-Primary Care Provider (PCP)
 

Lind Vivian Practitioner - Non-Primary Care Provider (PCP)
 

Chua Antonio Practitioner - Non-Primary Care Provider (PCP)
 

Schneider Kenneth Practitioner - Non-Primary Care Provider (PCP)
 

Masliah Michele I Practitioner - Non-Primary Care Provider (PCP)
 

Patel Chhaya Practitioner - Non-Primary Care Provider (PCP)
 

Tandon Usha K Md Practitioner - Non-Primary Care Provider (PCP)

Rao Maya Practitioner - Non-Primary Care Provider (PCP)
 

Khorasanee Raihana Practitioner - Non-Primary Care Provider (PCP)
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Brademas Mary Practitioner - Non-Primary Care Provider (PCP)
 

Rothstein Stephen Practitioner - Non-Primary Care Provider (PCP)
 

Link Robert Practitioner - Non-Primary Care Provider (PCP)
 

Schnek-Seligman Ariane Practitioner - Non-Primary Care Provider (PCP)
 

Golomb James Practitioner - Non-Primary Care Provider (PCP)
 

Herman Sanford Practitioner - Non-Primary Care Provider (PCP)

Alapati Deva Dev Practitioner - Non-Primary Care Provider (PCP)

Carroll Zev Ephraim Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Saperstein Arnold Practitioner - Non-Primary Care Provider (PCP)
 

Asfar Tom Richard Practitioner - Non-Primary Care Provider (PCP)
 

Constantinides Minas Practitioner - Non-Primary Care Provider (PCP)
 

Thompson Nathan Hoadley Md Practitioner - Non-Primary Care Provider (PCP)
 

Kathuria Navneet Md Practitioner - Non-Primary Care Provider (PCP)
 

Keller Allen Practitioner - Non-Primary Care Provider (PCP)
 

Condos Rany Md Practitioner - Non-Primary Care Provider (PCP)
 

Henry Katherine Practitioner - Non-Primary Care Provider (PCP)
 

Tran Truc Practitioner - Non-Primary Care Provider (PCP)
 

Nilsen Diana Practitioner - Non-Primary Care Provider (PCP)
 

Ramirez Hector Practitioner - Non-Primary Care Provider (PCP)
 

Sakalis Elias Practitioner - Non-Primary Care Provider (PCP)
 

Mendelsohn Alan Practitioner - Non-Primary Care Provider (PCP)
 

Bails Douglas Brian Practitioner - Non-Primary Care Provider (PCP)
 

Villanueva Gerald Practitioner - Non-Primary Care Provider (PCP)
 

Buckvar-Keltz Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Plantin Moise Practitioner - Non-Primary Care Provider (PCP)

Patibandla Vijay K Md Practitioner - Non-Primary Care Provider (PCP)
 

Vazquez Claudio Manuel Md Practitioner - Non-Primary Care Provider (PCP)

Stevens David Practitioner - Non-Primary Care Provider (PCP)
 

Soloman Nancy Practitioner - Non-Primary Care Provider (PCP)

Bryant Dana Karine Md Practitioner - Non-Primary Care Provider (PCP)
 

Bertoni Maud Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 437 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Alterman Daniel Davis Md Practitioner - Non-Primary Care Provider (PCP)
 

Bathija Jagdish Tejbhandas Md Practitioner - Non-Primary Care Provider (PCP)
 

Chong Cynthia Melba Md Practitioner - Non-Primary Care Provider (PCP)
 

Dow Richard Md Practitioner - Non-Primary Care Provider (PCP)
 

Hochsztein Jay Glenn Md Practitioner - Non-Primary Care Provider (PCP)
 

Inghilterra Karen Practitioner - Non-Primary Care Provider (PCP)
 

Ramesar Charles P Md Practitioner - Non-Primary Care Provider (PCP)
 

Cunningham Sandra J Md Practitioner - Non-Primary Care Provider (PCP)
 

Chou Katherine Jean Md Practitioner - Non-Primary Care Provider (PCP)
 

Albert David Md Practitioner - Non-Primary Care Provider (PCP)
 

Foglia Deborah Practitioner - Non-Primary Care Provider (PCP)
 

Sacchi Robert S Md Practitioner - Non-Primary Care Provider (PCP)
 

Gonzales Luis A Md Practitioner - Non-Primary Care Provider (PCP)

Rauch Daniel A Md Practitioner - Non-Primary Care Provider (PCP)
 

Spain Minta Practitioner - Non-Primary Care Provider (PCP)
 

Duvvi Vikram Vardhan Md Practitioner - Non-Primary Care Provider (PCP)
 

Medina Ignacio Md Practitioner - Non-Primary Care Provider (PCP)
 

Langer Esther Md Practitioner - Non-Primary Care Provider (PCP)
 

Faisal Imran Md Practitioner - Non-Primary Care Provider (PCP)
 

Deen Taj Mohammad Md Practitioner - Non-Primary Care Provider (PCP)
 

Shetty Amita Anand Md Practitioner - Non-Primary Care Provider (PCP)
 

Arce Miguel A Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldfarb David S Md Practitioner - Non-Primary Care Provider (PCP)
 

Brown Donna Md Practitioner - Non-Primary Care Provider (PCP)
 

Franks Linda Practitioner - Non-Primary Care Provider (PCP)
 

Holzer Barry Practitioner - Non-Primary Care Provider (PCP)
 

Spitz Gary Franklin Md Practitioner - Non-Primary Care Provider (PCP)
 

Digiovanna Regina Practitioner - Non-Primary Care Provider (PCP)

Rothschild Tod J Md Practitioner - Non-Primary Care Provider (PCP)
 

Biro David Practitioner - Non-Primary Care Provider (PCP)
 

Schiff Carolyn Md Practitioner - Non-Primary Care Provider (PCP)
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Mcintosh James Practitioner - Non-Primary Care Provider (PCP)
 

San Miguel Xavier Md Practitioner - Non-Primary Care Provider (PCP)
 

Stephens Hyram Practitioner - Non-Primary Care Provider (PCP)

Aung-Hillman Tu Tu Practitioner - Non-Primary Care Provider (PCP)
 

Crichlow Linda A Md Practitioner - Non-Primary Care Provider (PCP)
 

Green David Practitioner - Non-Primary Care Provider (PCP)
 

Hopkins Mary Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Jacobson Kenneth H Md Practitioner - Non-Primary Care Provider (PCP)
 

Pathak Anil Md Practitioner - Non-Primary Care Provider (PCP)
 

Ryan Mary Teresa Md Practitioner - Non-Primary Care Provider (PCP)
 

Haskes Lloyd Partman Practitioner - Non-Primary Care Provider (PCP)

D Robbins Podiatry Pc Practitioner - Non-Primary Care Provider (PCP)

Velasco Debora Practitioner - Non-Primary Care Provider (PCP)

Temba Florence Practitioner - Non-Primary Care Provider (PCP)
 

Baxter Daniel Jay Md Practitioner - Non-Primary Care Provider (PCP)

Agriantonis George A Md Practitioner - Non-Primary Care Provider (PCP)
 

Lim Jessica Wong Md Practitioner - Non-Primary Care Provider (PCP)
 

Im Wichae Md Practitioner - Non-Primary Care Provider (PCP)
 

Lui Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Rothenstein Robert J Md Practitioner - Non-Primary Care Provider (PCP)
 

Todor D Roxanne Md Practitioner - Non-Primary Care Provider (PCP)
 

Teodorescu Victoria J Md Practitioner - Non-Primary Care Provider (PCP)
 

Dragomir Ilie Md Practitioner - Non-Primary Care Provider (PCP)

Asaro Carlo Salvatore Practitioner - Non-Primary Care Provider (PCP)
 

Fisher Daniel Clark Md Practitioner - Non-Primary Care Provider (PCP)
 

Stearns Alan Practitioner - Non-Primary Care Provider (PCP)

Abrokwah Samuel M Md Practitioner - Non-Primary Care Provider (PCP)
 

Lanigan Michael D Md Practitioner - Non-Primary Care Provider (PCP)

Arquilla Bonnie Md Practitioner - Non-Primary Care Provider (PCP)

Grueso Daisy Do Practitioner - Non-Primary Care Provider (PCP)
 

Hagopian George S Md Practitioner - Non-Primary Care Provider (PCP)
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Hung I-Lo Md Practitioner - Non-Primary Care Provider (PCP)
 

Leak Lee V Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Maitland Ceceleta Y Md Practitioner - Non-Primary Care Provider (PCP)
 

Mra Zan Md Practitioner - Non-Primary Care Provider (PCP)

Mehta Isha Parag Md Practitioner - Non-Primary Care Provider (PCP)
 

Wilcox Wendy C Md Practitioner - Non-Primary Care Provider (PCP)
 

Nath Jaya Md Practitioner - Non-Primary Care Provider (PCP)
 

Shearer Peter L Md Practitioner - Non-Primary Care Provider (PCP)
 

Sheikh Abdul Qadar Md Practitioner - Non-Primary Care Provider (PCP)
 

Taher Abu Md Practitioner - Non-Primary Care Provider (PCP)
 

Dron Felix Md Practitioner - Non-Primary Care Provider (PCP)
 

Flamer Harold E Md Practitioner - Non-Primary Care Provider (PCP)
 

Needleman Joshua P Md Practitioner - Non-Primary Care Provider (PCP)
 

Osinski Alphonse D Md Practitioner - Non-Primary Care Provider (PCP)
 

Ditchik Andrew Md Practitioner - Non-Primary Care Provider (PCP)
 

Binder David Md Practitioner - Non-Primary Care Provider (PCP)
 

Contractor Daniel G Practitioner - Non-Primary Care Provider (PCP)
 

Hirsch Christian J Md Practitioner - Non-Primary Care Provider (PCP)
 

Swerdin Michael Alan Practitioner - Non-Primary Care Provider (PCP)
 

Storch Richard Practitioner - Non-Primary Care Provider (PCP)
 

Donaldson Brian A Md Practitioner - Non-Primary Care Provider (PCP)
 

Fierman Arthur Practitioner - Non-Primary Care Provider (PCP)
 

Tewksbury Linda Practitioner - Non-Primary Care Provider (PCP)
 

Gharibo Christopher G Md Practitioner - Non-Primary Care Provider (PCP)
 

Shulman Melanie Practitioner - Non-Primary Care Provider (PCP)
 

Niedt George William Practitioner - Non-Primary Care Provider (PCP)
 

Marcus Craig Practitioner - Non-Primary Care Provider (PCP)
 

Duffoo Frantz Practitioner - Non-Primary Care Provider (PCP)
 

Varghese Raymol Mathew Practitioner - Non-Primary Care Provider (PCP)
 

Mokhtar Bahaa El Sayed Md Practitioner - Non-Primary Care Provider (PCP)
 

Hirsch Glenn Practitioner - Non-Primary Care Provider (PCP)
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Williamson Hyacinth Practitioner - Non-Primary Care Provider (PCP)

Nudelman Ellen Md Practitioner - Non-Primary Care Provider (PCP)
 

Fradlis Iosif Md Practitioner - Non-Primary Care Provider (PCP)
 

Malkinzon Genrietta Practitioner - Non-Primary Care Provider (PCP)

Saha Ashok K Practitioner - Non-Primary Care Provider (PCP)

Kalva Shailja Practitioner - Non-Primary Care Provider (PCP)
 

Herivaux James Md Practitioner - Non-Primary Care Provider (PCP)
 

Buckner-Yander Janet Marian Practitioner - Non-Primary Care Provider (PCP)

Dimitrey Angele F Dds Practitioner - Non-Primary Care Provider (PCP)
 

Gharda Jamshed Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Griffith Sharon L Md Practitioner - Non-Primary Care Provider (PCP)

Khanna Shefali Md Practitioner - Non-Primary Care Provider (PCP)
 

Smith Peter Dpm Practitioner - Non-Primary Care Provider (PCP)

Azamy Taufiq Practitioner - Non-Primary Care Provider (PCP)
 

Rockman Caron R Md Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Mikhail Do Practitioner - Non-Primary Care Provider (PCP)
 

Lai Yu Jen Md Practitioner - Non-Primary Care Provider (PCP)

Montalbano Gregory Md Practitioner - Non-Primary Care Provider (PCP)
 

Sirsi Sandeep G Md Practitioner - Non-Primary Care Provider (PCP)
 

Degliuomini John J Md Practitioner - Non-Primary Care Provider (PCP)
 

Deporto Robert Do Practitioner - Non-Primary Care Provider (PCP)

Lim-Shaw Anita T Practitioner - Non-Primary Care Provider (PCP)
 

Frenna Thomas H Md Practitioner - Non-Primary Care Provider (PCP)
 

Ali Salma Md Practitioner - Non-Primary Care Provider (PCP)
 

Kifle Getahun Md Practitioner - Non-Primary Care Provider (PCP)

Neckritz David P Do Practitioner - Non-Primary Care Provider (PCP)
 

Eckles Robert Arthur Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Orville D Palmer Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Turkmen Aycan Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcgrowther Ferguson Pangeta Np Practitioner - Non-Primary Care Provider (PCP)

Dunn Elizabeth Mary Practitioner - Non-Primary Care Provider (PCP)
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Atkin Christina Gay Hammerman Md Practitioner - Non-Primary Care Provider (PCP)
 

Jonnalagadda Vasudevara Md Practitioner - Non-Primary Care Provider (PCP)
 

John Stafford Practitioner - Non-Primary Care Provider (PCP)
 

Basnett Robin Md Practitioner - Non-Primary Care Provider (PCP)
 

Blumenthal Dane Lorin Md Practitioner - Non-Primary Care Provider (PCP)
 

Cole Helene Anne Md Practitioner - Non-Primary Care Provider (PCP)
 

Purugganan Celia Sison Md Practitioner - Non-Primary Care Provider (PCP)
 

Rubel Steven Practitioner - Non-Primary Care Provider (PCP)
 

Marmara Veronica Dds Practitioner - Non-Primary Care Provider (PCP)
 

Ahram Joseph A Md Practitioner - Non-Primary Care Provider (PCP)
 

Holson Dave A Md Practitioner - Non-Primary Care Provider (PCP)
 

Rahman Shaheen Md Practitioner - Non-Primary Care Provider (PCP)
 

Trovato Dante A Md Practitioner - Non-Primary Care Provider (PCP)
 

Francois Pierre L Md Practitioner - Non-Primary Care Provider (PCP)

Leytina Alla Md Practitioner - Non-Primary Care Provider (PCP)

Gabbur Nagaraj Md Practitioner - Non-Primary Care Provider (PCP)
 

Nusbaum Annette O Md Practitioner - Non-Primary Care Provider (PCP)
 

Kakani Rajesh S Md Practitioner - Non-Primary Care Provider (PCP)
 

Reyes Christine Practitioner - Non-Primary Care Provider (PCP)
 

Tier Beatrice Louise Practitioner - Non-Primary Care Provider (PCP)

Adamczyk Diane Practitioner - Non-Primary Care Provider (PCP)
 

Canellos Harriette Practitioner - Non-Primary Care Provider (PCP)
 

Carter Doreen Practitioner - Non-Primary Care Provider (PCP)
 

Galstian Paul Od Practitioner - Non-Primary Care Provider (PCP)
 

Libassi David Practitioner - Non-Primary Care Provider (PCP)
 

Oliver Gary Practitioner - Non-Primary Care Provider (PCP)
 

Schuettenberg Susan Practitioner - Non-Primary Care Provider (PCP)
 

Sherman Jerome Practitioner - Non-Primary Care Provider (PCP)
 

Thau Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Sanginario Alfred Practitioner - Non-Primary Care Provider (PCP)
 

Didonato Kim E Practitioner - Non-Primary Care Provider (PCP)
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Lucas Tyler S Md Practitioner - Non-Primary Care Provider (PCP)
 

Publico Lourdes Inciong Practitioner - Non-Primary Care Provider (PCP)
 

Dirocco Alessandro Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldring Roberta Practitioner - Non-Primary Care Provider (PCP)
 

Choi Mihye Practitioner - Non-Primary Care Provider (PCP)
 

Isakov Galina Md Practitioner - Non-Primary Care Provider (PCP)
 

Guile Cynthia Practitioner - Non-Primary Care Provider (PCP)

Elliot Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Holmes Douglas S Md Practitioner - Non-Primary Care Provider (PCP)
 

Shiau Maria C Md Practitioner - Non-Primary Care Provider (PCP)
 

Egol Kenneth A Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Chu Daniel Albert Od Practitioner - Non-Primary Care Provider (PCP)
 

Cirincione Karl Practitioner - Non-Primary Care Provider (PCP)
 

Perez Water Hernan Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Chen Diana Practitioner - Non-Primary Care Provider (PCP)
 

Guzman Eugenio Jose Md Practitioner - Non-Primary Care Provider (PCP)
 

Owen Randall Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Sheindlin Jonathan A Md Practitioner - Non-Primary Care Provider (PCP)
 

Sutin Kenneth Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Klein Scott Michael Practitioner - Non-Primary Care Provider (PCP)

Dhandari-Donovan Angeleta Practitioner - Non-Primary Care Provider (PCP)
 

Chopra Jaideep Practitioner - Non-Primary Care Provider (PCP)
 

Callejas Jacqueline E Md Practitioner - Non-Primary Care Provider (PCP)

Janardhanan Thulasiram Practitioner - Non-Primary Care Provider (PCP)
 

Donzo Amie A Rn Practitioner - Non-Primary Care Provider (PCP)

Ancselovits Karneya Jafa Md Practitioner - Non-Primary Care Provider (PCP)
 

Ahmad Naeem Md Practitioner - Non-Primary Care Provider (PCP)
 

Stifelman Michael Drew Md Practitioner - Non-Primary Care Provider (PCP)
 

Schweitzer Frances Robyn Phd Practitioner - Non-Primary Care Provider (PCP)

Wieland Daryl Louise Md Practitioner - Non-Primary Care Provider (PCP)
 

Bain Phyllis Alexandria Practitioner - Non-Primary Care Provider (PCP)
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Mangru Vadewattie Practitioner - Non-Primary Care Provider (PCP)
 

Marshall Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Neil Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Ross Judy Practitioner - Non-Primary Care Provider (PCP)
 

Santhanam Hema L Practitioner - Non-Primary Care Provider (PCP)

Friedman-Jimenez George Practitioner - Non-Primary Care Provider (PCP)
 

Monahan Laura Jean Md Practitioner - Non-Primary Care Provider (PCP)
 

Bar-Zvi Yehuda Md Practitioner - Non-Primary Care Provider (PCP)
 

Bernot Michael Dana Practitioner - Non-Primary Care Provider (PCP)
 

Bayne Fiona Md Practitioner - Non-Primary Care Provider (PCP)

Harris-Bernstein Leslie Ann Practitioner - Non-Primary Care Provider (PCP)
 

Hanna Sherif William K Md Practitioner - Non-Primary Care Provider (PCP)
 

Tsipursky Tatyana P Md Practitioner - Non-Primary Care Provider (PCP)
 

Stein-Albert Marci Practitioner - Non-Primary Care Provider (PCP)
 

Bannan Michael Practitioner - Non-Primary Care Provider (PCP)
 

Colon Federico Ernesto Md Practitioner - Non-Primary Care Provider (PCP)
 

Whitt Ray Thunderstern Md Practitioner - Non-Primary Care Provider (PCP)
 

Curtin John Patrick Md Practitioner - Non-Primary Care Provider (PCP)
 

Davis Adam Jeffrey Md Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Robert Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Farquharson Sean Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Feola Jeffrey Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Hashmi Mohammad Anayat Md Practitioner - Non-Primary Care Provider (PCP)

Khatun Mahbuba Practitioner - Non-Primary Care Provider (PCP)

Liu Howard Hanyin Md Practitioner - Non-Primary Care Provider (PCP)
 

Li William Xilian Practitioner - Non-Primary Care Provider (PCP)
 

Mandato Mark G Md Practitioner - Non-Primary Care Provider (PCP)
 

Gamagaris Zoi Practitioner - Non-Primary Care Provider (PCP)
 

Hiotis Karen L Md Practitioner - Non-Primary Care Provider (PCP)
 

Millet Sherley Md Practitioner - Non-Primary Care Provider (PCP)

Mondul Abdul Sattar Md Practitioner - Non-Primary Care Provider (PCP)
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Ky Willy Md Practitioner - Non-Primary Care Provider (PCP)
 

Trister George Md Practitioner - Non-Primary Care Provider (PCP)
 

Reichman Aaron Dov Md Practitioner - Non-Primary Care Provider (PCP)
 

O'Hara Mandy A Practitioner - Non-Primary Care Provider (PCP)
 

Famuyide Deborah B Csw Practitioner - Non-Primary Care Provider (PCP)
 

Sandhu Jagbir Singh Md Practitioner - Non-Primary Care Provider (PCP)
 

Singh Mona M Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Michael S Md Practitioner - Non-Primary Care Provider (PCP)
 

Sallustio Sandra Md Practitioner - Non-Primary Care Provider (PCP)
 

Hannanian Farshad David Md Practitioner - Non-Primary Care Provider (PCP)

Okeyemi Adebisi Abiodon Practitioner - Non-Primary Care Provider (PCP)

Young Richard Asis Md Practitioner - Non-Primary Care Provider (PCP)
 

Kahn Martin Practitioner - Non-Primary Care Provider (PCP)
 

Jafar Jafar Practitioner - Non-Primary Care Provider (PCP)
 

Levine David N Md Practitioner - Non-Primary Care Provider (PCP)
 

Safai Bijan Practitioner - Non-Primary Care Provider (PCP)
 

Chimsky-Lustig Robert Ira Practitioner - Non-Primary Care Provider (PCP)
 

Sharma-Cooper Haseen Md Practitioner - Non-Primary Care Provider (PCP)
 

Apfelroth Stephen Practitioner - Non-Primary Care Provider (PCP)
 

Moezzi Manijeh Md Practitioner - Non-Primary Care Provider (PCP)
 

Abrams Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Corbo Jill Md Practitioner - Non-Primary Care Provider (PCP)
 

Cassidy Christine Md Practitioner - Non-Primary Care Provider (PCP)
 

Alexander Brigitte Arlette S Practitioner - Non-Primary Care Provider (PCP)
 

Scardino Richard J Md Practitioner - Non-Primary Care Provider (PCP)
 

Serebrisky Denise Md Practitioner - Non-Primary Care Provider (PCP)
 

Ansari Naheed Md Practitioner - Non-Primary Care Provider (PCP)
 

Lux Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Yalla Surya Mohanrao Md Practitioner - Non-Primary Care Provider (PCP)
 

Iliev Andrey A Md Practitioner - Non-Primary Care Provider (PCP)
 

Akerele Evaristo Olanrewaju Md Practitioner - Non-Primary Care Provider (PCP)
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Goodman Harold David Practitioner - Non-Primary Care Provider (PCP)
 

Zeitoun Khaled Mohamed Md Practitioner - Non-Primary Care Provider (PCP)
 

Stewart David Practitioner - Non-Primary Care Provider (PCP)
 

Kazachkov Mikhail Y Md Practitioner - Non-Primary Care Provider (PCP)
 

Agrawal Suman Md Practitioner - Non-Primary Care Provider (PCP)
 

Ananthamoorthy Renuka Md Practitioner - Non-Primary Care Provider (PCP)
 

Brodsky Ella Md Practitioner - Non-Primary Care Provider (PCP)

See Mary Celaine Md Practitioner - Non-Primary Care Provider (PCP)
 

Fahmy Samir A Md Practitioner - Non-Primary Care Provider (PCP)

Ogedegbe Godwin Olubenga Md Practitioner - Non-Primary Care Provider (PCP)
 

Stachel Sheldon Practitioner - Non-Primary Care Provider (PCP)
 

Tejwani Nirma Chandu Md Practitioner - Non-Primary Care Provider (PCP)
 

Khodadadian Daniel K Md Practitioner - Non-Primary Care Provider (PCP)
 

Einstein Mark Howard Md Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Nanjundaiah Md Practitioner - Non-Primary Care Provider (PCP)
 

Zelenger Sahndor Practitioner - Non-Primary Care Provider (PCP)
 

Ponamgi Rama Devi Md Practitioner - Non-Primary Care Provider (PCP)
 

Essa Janice Practitioner - Non-Primary Care Provider (PCP)

Hedayati Ahmad Practitioner - Non-Primary Care Provider (PCP)
 

Resnick Trevor Practitioner - Non-Primary Care Provider (PCP)
 

Bloom Allison Robyn Md Practitioner - Non-Primary Care Provider (PCP)

Russo Marian Angela Md Practitioner - Non-Primary Care Provider (PCP)
 

Bernard James Practitioner - Non-Primary Care Provider (PCP)
 

Brody David Practitioner - Non-Primary Care Provider (PCP)
 

Comprehensive Counseling Cent Practitioner - Non-Primary Care Provider (PCP)

Frempong-Boadu Anthony K Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Nicholas Allen Md Practitioner - Non-Primary Care Provider (PCP)
 

Chin Maxine Grace Practitioner - Non-Primary Care Provider (PCP)
 

Weiss Yaacov Shlomo Md Practitioner - Non-Primary Care Provider (PCP)

Cho Steven Practitioner - Non-Primary Care Provider (PCP)
 

Nolan Anna Md Practitioner - Non-Primary Care Provider (PCP)
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Thorne Charles Practitioner - Non-Primary Care Provider (PCP)
 

Snyder Andrea Madeline Md Practitioner - Non-Primary Care Provider (PCP)

Muggia Franco Practitioner - Non-Primary Care Provider (PCP)
 

Cutler Jed Bart Practitioner - Non-Primary Care Provider (PCP)
 

Mariadason Saratha Practitioner - Non-Primary Care Provider (PCP)

Goring Malcolm Practitioner - Non-Primary Care Provider (PCP)
 

Yuabov Boris Dpm Practitioner - Non-Primary Care Provider (PCP)

Leyden Louis M Practitioner - Non-Primary Care Provider (PCP)
 

Limani Robert B Md Practitioner - Non-Primary Care Provider (PCP)
 

Huppert Nelly Practitioner - Non-Primary Care Provider (PCP)
 

Formenti Silvia Chiara Md Practitioner - Non-Primary Care Provider (PCP)
 

Sur Chaitanya Kumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Pavlick Anna Catherine Do Practitioner - Non-Primary Care Provider (PCP)
 

Samantaray Dilip K Md Practitioner - Non-Primary Care Provider (PCP)
 

Flugman Scott Lawrence Md Practitioner - Non-Primary Care Provider (PCP)

Tiu Aurora Tompar Md Practitioner - Non-Primary Care Provider (PCP)

Al-Salem Salim S Md Practitioner - Non-Primary Care Provider (PCP)
 

Gil Roberto B Md Practitioner - Non-Primary Care Provider (PCP)
 

Brown Robert Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Ting Windsor Md Practitioner - Non-Primary Care Provider (PCP)
 

Gazis Sophia Md Practitioner - Non-Primary Care Provider (PCP)
 

Onghai Benson Go Md Practitioner - Non-Primary Care Provider (PCP)

Kim Jane C Md Practitioner - Non-Primary Care Provider (PCP)

Decastro Pequero Clarico Md Practitioner - Non-Primary Care Provider (PCP)
 

Perez Dolores Loreta Md Practitioner - Non-Primary Care Provider (PCP)
 

Rangel Jeffery Marceline Md Practitioner - Non-Primary Care Provider (PCP)
 

Ren Christine Julie Md Practitioner - Non-Primary Care Provider (PCP)
 

Chu Tung Tammy Md Practitioner - Non-Primary Care Provider (PCP)
 

Chao Angela Chi Md Practitioner - Non-Primary Care Provider (PCP)
 

Laffin Mary Anne Practitioner - Non-Primary Care Provider (PCP)
 

Stamu-O'Brien Caroline Practitioner - Non-Primary Care Provider (PCP)
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Sukhov Renat Ravilyevich Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaul Sushma Dhar Md Practitioner - Non-Primary Care Provider (PCP)
 

Lugo Blanca Perla Md Practitioner - Non-Primary Care Provider (PCP)
 

Ladds Brian Jeffrey Md Practitioner - Non-Primary Care Provider (PCP)
 

Allison Karen Melanie Md Practitioner - Non-Primary Care Provider (PCP)
 

Barry Tracy Lee Do Practitioner - Non-Primary Care Provider (PCP)
 

Weaver Diana Elaine Md Practitioner - Non-Primary Care Provider (PCP)

Mosca Ralph Salvatore Md Practitioner - Non-Primary Care Provider (PCP)
 

Gralla Richard Jeremy Md Practitioner - Non-Primary Care Provider (PCP)
 

Katz Craig Lawrence Md Practitioner - Non-Primary Care Provider (PCP)
 

Mbekeani Joyce Practitioner - Non-Primary Care Provider (PCP)
 

Kobeckis Elizabeth Carpio Practitioner - Non-Primary Care Provider (PCP)

Ohn Kyi Kyi Md Practitioner - Non-Primary Care Provider (PCP)

Kamineni Sambasiva Rao Md Practitioner - Non-Primary Care Provider (PCP)
 

Newman-Zitka Barbara A Md Practitioner - Non-Primary Care Provider (PCP)
 

Singer Elizabeth Kara Md Practitioner - Non-Primary Care Provider (PCP)
 

Tresgallo Mary Ellen Practitioner - Non-Primary Care Provider (PCP)

Chapman Bonita Gail Md Practitioner - Non-Primary Care Provider (PCP)
 

Anthonimuthu Nirilla D Md Practitioner - Non-Primary Care Provider (PCP)
 

Matin Abu Saleh Md Practitioner - Non-Primary Care Provider (PCP)
 

Acharya Anjali Md Practitioner - Non-Primary Care Provider (PCP)
 

Sia Rosalie Fernandez Md Practitioner - Non-Primary Care Provider (PCP)
 

Adebiyi Adelowo Kayode Md Practitioner - Non-Primary Care Provider (PCP)
 

Mangla Sundeep Md Practitioner - Non-Primary Care Provider (PCP)

Ram Kavitha Tulsi Md Practitioner - Non-Primary Care Provider (PCP)
 

Eyassu Rahel Md Practitioner - Non-Primary Care Provider (PCP)
 

Kamran Mazullah Md Practitioner - Non-Primary Care Provider (PCP)
 

Alcantara Angel Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Lin Jun Md Practitioner - Non-Primary Care Provider (PCP)
 

Popis-Matejak Beata Edyta Md Practitioner - Non-Primary Care Provider (PCP)
 

Myint Nyun Nyun Md Practitioner - Non-Primary Care Provider (PCP)
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Whitsett Carolyn Fay Md Practitioner - Non-Primary Care Provider (PCP)
 

Duque Daniel Md Practitioner - Non-Primary Care Provider (PCP)
 

Muthusamy Muthukumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Nazarian Devorah Judith Md Practitioner - Non-Primary Care Provider (PCP)
 

Rabito Philip Md Practitioner - Non-Primary Care Provider (PCP)
 

Smith Keisha Practitioner - Non-Primary Care Provider (PCP)

Maurice Jean Ronel Md Practitioner - Non-Primary Care Provider (PCP)
 

Shrestha Binaya Md Practitioner - Non-Primary Care Provider (PCP)

Lee Yi-Chun Md Practitioner - Non-Primary Care Provider (PCP)

Berman Russell Md Practitioner - Non-Primary Care Provider (PCP)
 

Song Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Byer Erroll Ignatius Jr Practitioner - Non-Primary Care Provider (PCP)
 

Wang Jessica Yi-Ghing Md Practitioner - Non-Primary Care Provider (PCP)
 

Szema Katherine Fang Md Practitioner - Non-Primary Care Provider (PCP)
 

Kasanofsky-Rubenstein Karen S Practitioner - Non-Primary Care Provider (PCP)
 

Jones Samuel Md Practitioner - Non-Primary Care Provider (PCP)
 

Clarke Hillary Bernard Md Practitioner - Non-Primary Care Provider (PCP)
 

Gilbert Richard Md Practitioner - Non-Primary Care Provider (PCP)
 

Lyuboff Zinaida Md Practitioner - Non-Primary Care Provider (PCP)

Chiechi Maria Vittoria Md Practitioner - Non-Primary Care Provider (PCP)
 

Loulmet Didier Felix Md Practitioner - Non-Primary Care Provider (PCP)
 

Woodall-Williams Danielle Practitioner - Non-Primary Care Provider (PCP)
 

Rosenberg Steven Eric Md Practitioner - Non-Primary Care Provider (PCP)
 

Sealey Audrey Dupree Practitioner - Non-Primary Care Provider (PCP)
 

Silverberg Mark Alan Md Practitioner - Non-Primary Care Provider (PCP)

Pedalino Ronald Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Segal Shimon Md Practitioner - Non-Primary Care Provider (PCP)
 

Abdullah Muhammas Md Practitioner - Non-Primary Care Provider (PCP)
 

Shenoy Rajesh Upendra Md Practitioner - Non-Primary Care Provider (PCP)
 

Krym Olga B Practitioner - Non-Primary Care Provider (PCP)
 

Lau David Rpa Practitioner - Non-Primary Care Provider (PCP)
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Valdes Maurico Practitioner - Non-Primary Care Provider (PCP)

Hardy Curtis Lee Md Practitioner - Non-Primary Care Provider (PCP)

D'Souza Antoni Md Practitioner - Non-Primary Care Provider (PCP)

Zilberstein Olga Md Practitioner - Non-Primary Care Provider (PCP)
 

Baxter Alexander B Md Practitioner - Non-Primary Care Provider (PCP)
 

Fodera Tomasine Md Practitioner - Non-Primary Care Provider (PCP)
 

Liu Huntz H Md Practitioner - Non-Primary Care Provider (PCP)
 

Gorelik Lyubov Yakovlevna Md Practitioner - Non-Primary Care Provider (PCP)
 

Xu Bryant Zhi Xin Practitioner - Non-Primary Care Provider (PCP)

Kallakuri Sreedhar Md Practitioner - Non-Primary Care Provider (PCP)
 

Zaslavskiy Leonid Md Practitioner - Non-Primary Care Provider (PCP)
 

Weeks Edwin J Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Sequeira Patricia M Md Practitioner - Non-Primary Care Provider (PCP)
 

Roccaforte J David Md Practitioner - Non-Primary Care Provider (PCP)
 

Rim June Md Practitioner - Non-Primary Care Provider (PCP)
 

Fulman Yevgeny Md Practitioner - Non-Primary Care Provider (PCP)
 

Kanchuger Marc Md Practitioner - Non-Primary Care Provider (PCP)
 

Nacht Alexander Md Practitioner - Non-Primary Care Provider (PCP)
 

Lwin Tin Zaw Md Practitioner - Non-Primary Care Provider (PCP)

Apostol Alexandru Md Practitioner - Non-Primary Care Provider (PCP)
 

Oneill Daniel K Md Practitioner - Non-Primary Care Provider (PCP)
 

Zou Shengping Md Practitioner - Non-Primary Care Provider (PCP)
 

Divack Seth Raphael K Md Practitioner - Non-Primary Care Provider (PCP)
 

Appel Julia Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Jay Practitioner - Non-Primary Care Provider (PCP)
 

Dul Mitch Practitioner - Non-Primary Care Provider (PCP)
 

Freed Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Gundel Ralph Practitioner - Non-Primary Care Provider (PCP)
 

Kapoor Neera Practitioner - Non-Primary Care Provider (PCP)
 

Krumholz David Practitioner - Non-Primary Care Provider (PCP)
 

Larson Steven Practitioner - Non-Primary Care Provider (PCP)
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Modica Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Mozlin Rochelle Practitioner - Non-Primary Care Provider (PCP)
 

Ritter Steven Practitioner - Non-Primary Care Provider (PCP)
 

Tannen Barry Practitioner - Non-Primary Care Provider (PCP)
 

Vricella Marilyn Practitioner - Non-Primary Care Provider (PCP)
 

Mehlman Jay K Md Pc Practitioner - Non-Primary Care Provider (PCP)

Pevzner Vladimir M Md Practitioner - Non-Primary Care Provider (PCP)
 

Bagae Solomon Daffo Md Practitioner - Non-Primary Care Provider (PCP)
 

Murthy Shekar Srinivasa Md Practitioner - Non-Primary Care Provider (PCP)
 

Peacock Peter R Jr Md Practitioner - Non-Primary Care Provider (PCP)

Lucchesi Michael Philip Md Practitioner - Non-Primary Care Provider (PCP)
 

Johnson Elma Janice Md Practitioner - Non-Primary Care Provider (PCP)

Holt Roger Pratt Md Practitioner - Non-Primary Care Provider (PCP)
 

Hockstein Michael K Md Practitioner - Non-Primary Care Provider (PCP)

Baron Bonny Joyce Md Practitioner - Non-Primary Care Provider (PCP)
 

Vitale Thomas D Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Kasubhai Moiz Mansur Md Practitioner - Non-Primary Care Provider (PCP)
 

Cheruvanky Bharathi Practitioner - Non-Primary Care Provider (PCP)
 

Luo Xiang Nong Md Practitioner - Non-Primary Care Provider (PCP)
 

Silverman Kathy Ann Md Practitioner - Non-Primary Care Provider (PCP)

Bennett Amorelle D Practitioner - Non-Primary Care Provider (PCP)

Lopez Margarita Practitioner - Non-Primary Care Provider (PCP)
 

Sherwood Todd Fred Dds Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Mahendra Md Practitioner - Non-Primary Care Provider (PCP)
 

Dill Curt Eduard Md Practitioner - Non-Primary Care Provider (PCP)
 

Das Kaushik Md Practitioner - Non-Primary Care Provider (PCP)
 

Jamshahi Behdad Practitioner - Non-Primary Care Provider (PCP)
 

Acosta Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Atherly-John Yvonne C Md Practitioner - Non-Primary Care Provider (PCP)
 

Warshaver Yemina Danya Md Practitioner - Non-Primary Care Provider (PCP)
 

Collur Surekha Md Practitioner - Non-Primary Care Provider (PCP)
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Pinkney Lynne P Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz David T Md Practitioner - Non-Primary Care Provider (PCP)
 

Menlove Stephen H Md Practitioner - Non-Primary Care Provider (PCP)
 

Chiang William Kam Md Practitioner - Non-Primary Care Provider (PCP)
 

Matei Gina Md Practitioner - Non-Primary Care Provider (PCP)
 

Koppes Simon Md Practitioner - Non-Primary Care Provider (PCP)
 

Berger Kenneth Ira Md Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Margaret Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Rajaram Kitnamma Md Practitioner - Non-Primary Care Provider (PCP)
 

Lueders Meon Md Practitioner - Non-Primary Care Provider (PCP)
 

Winer Nathaniel Md Practitioner - Non-Primary Care Provider (PCP)

Demeterio Don Del Rosario Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Youngsook Cathy Md Practitioner - Non-Primary Care Provider (PCP)
 

Kochlatyi Sergei Gennadi Md Practitioner - Non-Primary Care Provider (PCP)
 

Ramasamy Vimala Md Practitioner - Non-Primary Care Provider (PCP)
 

Lorin Roman Md Practitioner - Non-Primary Care Provider (PCP)
 

Ko Jane P Md Practitioner - Non-Primary Care Provider (PCP)
 

Hoffman Robert S Md Practitioner - Non-Primary Care Provider (PCP)
 

Abraham Marthe Md Practitioner - Non-Primary Care Provider (PCP)
 

Svyatets Marina Ibragimovna Practitioner - Non-Primary Care Provider (PCP)
 

Peng Xing Md Practitioner - Non-Primary Care Provider (PCP)
 

Lauro Helen Victoria Md Practitioner - Non-Primary Care Provider (PCP)
 

Manko Jeffrey Alan Practitioner - Non-Primary Care Provider (PCP)
 

Pekovic Dusan Md Practitioner - Non-Primary Care Provider (PCP)
 

Nalamati Jhansi R Md Practitioner - Non-Primary Care Provider (PCP)
 

Chu Teresita Gozum Md Practitioner - Non-Primary Care Provider (PCP)
 

Thompson-Holcomb Kareen Md Practitioner - Non-Primary Care Provider (PCP)

Graham-Hill Suzette Practitioner - Non-Primary Care Provider (PCP)
 

Persaud Gunanand Jr Dds Practitioner - Non-Primary Care Provider (PCP)
 

Purugganan Romeo Sison Md Practitioner - Non-Primary Care Provider (PCP)
 

Butt Mohammad Zaman Md Practitioner - Non-Primary Care Provider (PCP)
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Choudhri Tanvir Fiaz Md Practitioner - Non-Primary Care Provider (PCP)
 

Sinert Richard Md Practitioner - Non-Primary Care Provider (PCP)

Park Eunhae Md Practitioner - Non-Primary Care Provider (PCP)
 

Hessler Robert A Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldberg William L Md Practitioner - Non-Primary Care Provider (PCP)
 

Chaudhuri Tapan Md Practitioner - Non-Primary Care Provider (PCP)
 

Difelice Gregory Md Practitioner - Non-Primary Care Provider (PCP)
 

Joseph David Md Practitioner - Non-Primary Care Provider (PCP)
 

Girshin Gregory Md Practitioner - Non-Primary Care Provider (PCP)
 

Doty Christopher I Md Practitioner - Non-Primary Care Provider (PCP)
 

Beninati Catherine Md Practitioner - Non-Primary Care Provider (PCP)

Vassallo Susi Ursula Md Practitioner - Non-Primary Care Provider (PCP)
 

Wadler Beth Gail Md Practitioner - Non-Primary Care Provider (PCP)
 

Al-Husayni Husayn Jawad Md Practitioner - Non-Primary Care Provider (PCP)
 

Levine Jeffrey Howard Md Practitioner - Non-Primary Care Provider (PCP)

Anam Sadrul M Md Practitioner - Non-Primary Care Provider (PCP)
 

Mitelman Serge A Md Practitioner - Non-Primary Care Provider (PCP)
 

Rathinapandian Francis X Md Practitioner - Non-Primary Care Provider (PCP)

Clare Camille Angela Md Practitioner - Non-Primary Care Provider (PCP)
 

Dayan Alan R Md Practitioner - Non-Primary Care Provider (PCP)
 

Riina Howard Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Gutin Steven Practitioner - Non-Primary Care Provider (PCP)

Balakhane Edmond Nejat Md Practitioner - Non-Primary Care Provider (PCP)
 

Awad Ihab Rafik Md Practitioner - Non-Primary Care Provider (PCP)
 

Mogilner Alon Yeruham Md Practitioner - Non-Primary Care Provider (PCP)
 

Bucevic Marin Md Practitioner - Non-Primary Care Provider (PCP)
 

Harter David Houston Md Practitioner - Non-Primary Care Provider (PCP)
 

Qu Xuemei Md Practitioner - Non-Primary Care Provider (PCP)
 

Green Anthony Trevor Dds Practitioner - Non-Primary Care Provider (PCP)
 

O'Connor James Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Christopher Edward Md Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 453 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Jenkins Arthur L Iii Md Practitioner - Non-Primary Care Provider (PCP)
 

Shawl Matthew Wayne Md Practitioner - Non-Primary Care Provider (PCP)
 

Stern Aaron Saul Md Practitioner - Non-Primary Care Provider (PCP)
 

Bakal Ron S Md Practitioner - Non-Primary Care Provider (PCP)
 

Badshah Cyrus Shapoor Md Practitioner - Non-Primary Care Provider (PCP)
 

Azeez Sulaiman Bamidele Md Practitioner - Non-Primary Care Provider (PCP)
 

Yevgeny Azrieli Md Practitioner - Non-Primary Care Provider (PCP)
 

Erogul Mert Md Practitioner - Non-Primary Care Provider (PCP)

Gopal Lekha Hareshbhai Md Practitioner - Non-Primary Care Provider (PCP)
 

Chuang Cathy Md Practitioner - Non-Primary Care Provider (PCP)
 

Zahos Peter Md Practitioner - Non-Primary Care Provider (PCP)
 

Gonzalez Pennaroli Christian Rene Practitioner - Non-Primary Care Provider (PCP)
 

Aguilar David J Ricardo Md Practitioner - Non-Primary Care Provider (PCP)
 

Zandieh Stephanie Ozra Md Practitioner - Non-Primary Care Provider (PCP)
 

Halikiopoulos Demetrios Do Practitioner - Non-Primary Care Provider (PCP)
 

Campeas Susan Lee Md Practitioner - Non-Primary Care Provider (PCP)
 

Rivera Rafael Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Drafta Cristina Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Davae Ketan C Md Practitioner - Non-Primary Care Provider (PCP)
 

Chusid Boris Gregory Md Practitioner - Non-Primary Care Provider (PCP)
 

Gellido Charles Lagaya Md Practitioner - Non-Primary Care Provider (PCP)
 

Berrios Miriam Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Elva Practitioner - Non-Primary Care Provider (PCP)
 

Gleyzer Aleksandr Md Practitioner - Non-Primary Care Provider (PCP)
 

Sabbagh Raja Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaistha Abha Md Practitioner - Non-Primary Care Provider (PCP)
 

Iavicoli Laura Gail Md Practitioner - Non-Primary Care Provider (PCP)
 

Beloosesky Brenda M Md Practitioner - Non-Primary Care Provider (PCP)
 

Fabunan Ria Guillerma R Md Practitioner - Non-Primary Care Provider (PCP)
 

Castaldi Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Stone Melvin Eugene Jr Md Practitioner - Non-Primary Care Provider (PCP)
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Gao Yan Ling Md Practitioner - Non-Primary Care Provider (PCP)
 

Taylor Janet Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Agrawal Nina Md Practitioner - Non-Primary Care Provider (PCP)
 

Yatskar Leonid Practitioner - Non-Primary Care Provider (PCP)
 

Testa Jane Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Chari Geetha Md Practitioner - Non-Primary Care Provider (PCP)

Shafizadeh Farshad Md Practitioner - Non-Primary Care Provider (PCP)
 

Srinivasan Anitha Md Practitioner - Non-Primary Care Provider (PCP)
 

Popilevsky Lazar Md Practitioner - Non-Primary Care Provider (PCP)
 

Margulis Marina Md Practitioner - Non-Primary Care Provider (PCP)
 

Lowe Sharon Alicia Md Practitioner - Non-Primary Care Provider (PCP)
 

Blank Stephanie V Md Practitioner - Non-Primary Care Provider (PCP)
 

Glauberson Vladimir Md Practitioner - Non-Primary Care Provider (PCP)

Kagan Sofya Md Practitioner - Non-Primary Care Provider (PCP)
 

Wesson Jonathan Todd Md Practitioner - Non-Primary Care Provider (PCP)
 

Basso Alan Matthews Phd Practitioner - Non-Primary Care Provider (PCP)

Arkady Levitan Md Practitioner - Non-Primary Care Provider (PCP)

Kim Suzy S Md Practitioner - Non-Primary Care Provider (PCP)
 

Akfirat Gokhan Lut Md Practitioner - Non-Primary Care Provider (PCP)
 

Weinberg Jerry Charles Md Practitioner - Non-Primary Care Provider (PCP)

Raj Capoor Practitioner - Non-Primary Care Provider (PCP)

Brahmbhatt Sumankumar S Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldberg Deborah Baron Md Practitioner - Non-Primary Care Provider (PCP)

Sarcevic Nermica Md Practitioner - Non-Primary Care Provider (PCP)
 

Scott Claude Beresford Md Practitioner - Non-Primary Care Provider (PCP)

Faynblut Irina Md Practitioner - Non-Primary Care Provider (PCP)
 

Leung Melissa Wai-Kuen Md Practitioner - Non-Primary Care Provider (PCP)
 

Liu Jason Shixie Practitioner - Non-Primary Care Provider (PCP)
 

Kim Yong H Md Practitioner - Non-Primary Care Provider (PCP)
 

Muntyan Igor Md Practitioner - Non-Primary Care Provider (PCP)
 

Carroll William Larkin Md Practitioner - Non-Primary Care Provider (PCP)
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Raspin Elena Md Practitioner - Non-Primary Care Provider (PCP)
 

Salas Iruani Md Practitioner - Non-Primary Care Provider (PCP)
 

Ehrenhaus Michael P Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Jiyon Md Practitioner - Non-Primary Care Provider (PCP)
 

Ocava Lenore C Md Practitioner - Non-Primary Care Provider (PCP)
 

Al-Husaini Hiyad Jawad Md Practitioner - Non-Primary Care Provider (PCP)

Watson Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Soliman Ibrahim Naim Md Practitioner - Non-Primary Care Provider (PCP)
 

Wellington Stephanie Anne Mar Practitioner - Non-Primary Care Provider (PCP)
 

Nagubandi Satyagnani Md Practitioner - Non-Primary Care Provider (PCP)
 

Naqvi Syed Hasan Md Practitioner - Non-Primary Care Provider (PCP)
 

Chen Bojun Md Practitioner - Non-Primary Care Provider (PCP)
 

Khan Khalid M Md Practitioner - Non-Primary Care Provider (PCP)

Tatz Gary Md Practitioner - Non-Primary Care Provider (PCP)
 

Linton Patrick Md Practitioner - Non-Primary Care Provider (PCP)
 

Wang Helen Practitioner - Non-Primary Care Provider (PCP)
 

Nair Ashalatha K Md Practitioner - Non-Primary Care Provider (PCP)
 

Deluxe John Md Practitioner - Non-Primary Care Provider (PCP)
 

Umeozor Augustine Uche Md Practitioner - Non-Primary Care Provider (PCP)
 

Viswanathan Ramaswamy Md Practitioner - Non-Primary Care Provider (PCP)
 

Nnadi Charles Ukachukwu Practitioner - Non-Primary Care Provider (PCP)
 

Lepore Frank Louis Dpm Practitioner - Non-Primary Care Provider (PCP)

Fang Hui Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Anis Kisra Md Practitioner - Non-Primary Care Provider (PCP)
 

Girshin Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Cecchin Frank Md Practitioner - Non-Primary Care Provider (PCP)
 

Jin Charles Yiming Md Practitioner - Non-Primary Care Provider (PCP)
 

Emmons George Dpm Practitioner - Non-Primary Care Provider (PCP)

Wright Toni Md Practitioner - Non-Primary Care Provider (PCP)
 

Brown Dennis Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Chen Daniel Chin Md Practitioner - Non-Primary Care Provider (PCP)
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Phalakornkul Suganda Practitioner - Non-Primary Care Provider (PCP)
 

Kaufer Michael Edward Practitioner - Non-Primary Care Provider (PCP)
 

Telt Natalie Md Practitioner - Non-Primary Care Provider (PCP)
 

Jacob Clyde Tyrone Iii Md Practitioner - Non-Primary Care Provider (PCP)
 

Takeshige Takeko Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Dharmesh N Md Practitioner - Non-Primary Care Provider (PCP)

Shegelman Leonid Md Practitioner - Non-Primary Care Provider (PCP)
 

Posner Laurie Practitioner - Non-Primary Care Provider (PCP)

Mashkabova Lyubov Dds Practitioner - Non-Primary Care Provider (PCP)
 

Shor Irina Md Practitioner - Non-Primary Care Provider (PCP)
 

Loney Lisel Marva Md Practitioner - Non-Primary Care Provider (PCP)
 

Blattman Arlene Practitioner - Non-Primary Care Provider (PCP)
 

Fleisher Kenneth Evan Dds Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Leaque Md Practitioner - Non-Primary Care Provider (PCP)
 

Pruchnicki Alec Md Practitioner - Non-Primary Care Provider (PCP)
 

Ramaseshu Anne Md Practitioner - Non-Primary Care Provider (PCP)
 

Barron Charles T Practitioner - Non-Primary Care Provider (PCP)
 

Hecht Anna Boyman Practitioner - Non-Primary Care Provider (PCP)
 

Canto Basilisa H Practitioner - Non-Primary Care Provider (PCP)
 

Cornwall Faith A Practitioner - Non-Primary Care Provider (PCP)
 

Rainbow Pediatrics Pc Practitioner - Non-Primary Care Provider (PCP)
 

Dobroshi Zana Md Practitioner - Non-Primary Care Provider (PCP)

Dooley Frances S Practitioner - Non-Primary Care Provider (PCP)
 

Fernandez Linda Practitioner - Non-Primary Care Provider (PCP)
 

Ghosh Chandak Practitioner - Non-Primary Care Provider (PCP)
 

Go Jacob T Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldstein Jacques Md Practitioner - Non-Primary Care Provider (PCP)
 

Kominer Gene Practitioner - Non-Primary Care Provider (PCP)

Lebajo Mercedes Thelma H Practitioner - Non-Primary Care Provider (PCP)
 

Leytin Anatoly Practitioner - Non-Primary Care Provider (PCP)
 

Lowenstein Eve J Md Practitioner - Non-Primary Care Provider (PCP)
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Martin Glenn Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Maurer Martin H Practitioner - Non-Primary Care Provider (PCP)

Nasir Salem U Practitioner - Non-Primary Care Provider (PCP)
 

Pearl Alden Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Porizkova Anna M Practitioner - Non-Primary Care Provider (PCP)
 

Richman Susan Practitioner - Non-Primary Care Provider (PCP)
 

Rivlin Kenneth A Md Practitioner - Non-Primary Care Provider (PCP)
 

Roe Anne Marie Andersen Md Practitioner - Non-Primary Care Provider (PCP)
 

Ruizcaro-Chavez Roxana Practitioner - Non-Primary Care Provider (PCP)
 

Shah Pinakini Practitioner - Non-Primary Care Provider (PCP)

Simon Nancy Practitioner - Non-Primary Care Provider (PCP)
 

Sindagi Jagadeesh B Practitioner - Non-Primary Care Provider (PCP)
 

Sungcad Gregorio G Practitioner - Non-Primary Care Provider (PCP)
 

Susi Richard D Practitioner - Non-Primary Care Provider (PCP)
 

Viray Jose F Practitioner - Non-Primary Care Provider (PCP)
 

Voigt Erich P Practitioner - Non-Primary Care Provider (PCP)
 

Pollack Aryeh Leib Md Practitioner - Non-Primary Care Provider (PCP)
 

Mahon Theresa R Md Practitioner - Non-Primary Care Provider (PCP)
 

Benedicto Maria Theresa Dds Practitioner - Non-Primary Care Provider (PCP)
 

Shah Rasik V Md Practitioner - Non-Primary Care Provider (PCP)

Alleyne Jewel D Md Practitioner - Non-Primary Care Provider (PCP)
 

Deak Lehel Frank Rpa-C Practitioner - Non-Primary Care Provider (PCP)
 

Salifu Moro O Md Practitioner - Non-Primary Care Provider (PCP)

Mehta Ragini R Md Practitioner - Non-Primary Care Provider (PCP)
 

Rybak Leon David Md Practitioner - Non-Primary Care Provider (PCP)
 

Axel Leon Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee-Mc Brien Catherine Md Practitioner - Non-Primary Care Provider (PCP)
 

Dourmashkin Jordan T Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Pathay Fiona Allison Md Practitioner - Non-Primary Care Provider (PCP)
 

Hodges Jason Leroy Md Practitioner - Non-Primary Care Provider (PCP)
 

Biggs Carina G Md Practitioner - Non-Primary Care Provider (PCP)
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Nikiforov Konstantin Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Jonathan Charles Practitioner - Non-Primary Care Provider (PCP)

Medetsky Herbert A Phd Practitioner - Non-Primary Care Provider (PCP)
 

Mindolovich Catherine Ann Phd Practitioner - Non-Primary Care Provider (PCP)
 

Shostak Anna Md Practitioner - Non-Primary Care Provider (PCP)
 

Mason Catherine Practitioner - Non-Primary Care Provider (PCP)

Pedron-Santiago Josephine Practitioner - Non-Primary Care Provider (PCP)
 

Qureshi Fahim Practitioner - Non-Primary Care Provider (PCP)
 

Tran Oanh Practitioner - Non-Primary Care Provider (PCP)
 

Kowacz Tomasz Wojciech Md Practitioner - Non-Primary Care Provider (PCP)

Merlin Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Essajee Shaffiq Mustafa Md Practitioner - Non-Primary Care Provider (PCP)
 

Dubey Gangachara Ramkrishna M Practitioner - Non-Primary Care Provider (PCP)
 

Reka Safak Md Practitioner - Non-Primary Care Provider (PCP)

Latkowski Jo-Ann M Practitioner - Non-Primary Care Provider (PCP)
 

Rice Frances Practitioner - Non-Primary Care Provider (PCP)
 

Berger Scott Practitioner - Non-Primary Care Provider (PCP)
 

Tusher Alan Practitioner - Non-Primary Care Provider (PCP)
 

Blanchard Pierre Practitioner - Non-Primary Care Provider (PCP)
 

Valsamis Helen Anna Md Practitioner - Non-Primary Care Provider (PCP)
 

Torre Pablo Practitioner - Non-Primary Care Provider (PCP)
 

Rosenthal Pamela Practitioner - Non-Primary Care Provider (PCP)
 

Rachlin Edward Practitioner - Non-Primary Care Provider (PCP)
 

Pereira David Practitioner - Non-Primary Care Provider (PCP)
 

Das Piali Practitioner - Non-Primary Care Provider (PCP)

Hasan Abdullah M Practitioner - Non-Primary Care Provider (PCP)
 

Mounir Emad Practitioner - Non-Primary Care Provider (PCP)
 

Ostrovskaya Alla Practitioner - Non-Primary Care Provider (PCP)
 

Bautista Judita Practitioner - Non-Primary Care Provider (PCP)
 

Zervos Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Ganesan Santha Md Practitioner - Non-Primary Care Provider (PCP)
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Gerber Donald Practitioner - Non-Primary Care Provider (PCP)
 

Essuman Adwoa Gyamfua Practitioner - Non-Primary Care Provider (PCP)
 

Daley Carlene J Practitioner - Non-Primary Care Provider (PCP)
 

Smith Petsy Practitioner - Non-Primary Care Provider (PCP)
 

Leifer Gerald Dds Practitioner - Non-Primary Care Provider (PCP)
 

Mallappallil Mary Cherian Md Practitioner - Non-Primary Care Provider (PCP)

Hilaire Marc Richard Md Practitioner - Non-Primary Care Provider (PCP)

Cayne Neal Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Monteagudo Carlos A Md Practitioner - Non-Primary Care Provider (PCP)
 

Amblard Louis L Md Practitioner - Non-Primary Care Provider (PCP)
 

Nelson Marcia P Md Practitioner - Non-Primary Care Provider (PCP)
 

Greenberg Loren Shari Md Practitioner - Non-Primary Care Provider (PCP)

Kalantarova Irina Pa Practitioner - Non-Primary Care Provider (PCP)
 

Murthy Amitasrigowri S Md Practitioner - Non-Primary Care Provider (PCP)

Davia Michael Onorato Md Practitioner - Non-Primary Care Provider (PCP)

Moy Linda Md Practitioner - Non-Primary Care Provider (PCP)
 

Parhiscar Afshin Md Practitioner - Non-Primary Care Provider (PCP)
 

Nayar Ambika C Md Practitioner - Non-Primary Care Provider (PCP)
 

Foley Cornelius J Md Practitioner - Non-Primary Care Provider (PCP)
 

Rana Nirmala Psy.D Practitioner - Non-Primary Care Provider (PCP)

Reyes Frank E Md Practitioner - Non-Primary Care Provider (PCP)
 

Einbinder Kalmen D Dds Practitioner - Non-Primary Care Provider (PCP)
 

Burton Jack D Md Practitioner - Non-Primary Care Provider (PCP)
 

Jazrawi Laith M Md Practitioner - Non-Primary Care Provider (PCP)
 

Barua Anomadarshi Md Practitioner - Non-Primary Care Provider (PCP)
 

Gaprindashvili Teimuraz Md Practitioner - Non-Primary Care Provider (PCP)
 

Taub Peter James Md Practitioner - Non-Primary Care Provider (PCP)
 

Kleyman Emily Phd Practitioner - Non-Primary Care Provider (PCP)

Mally Pradeep Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Danny C Md Practitioner - Non-Primary Care Provider (PCP)
 

Strochkov Sergey Practitioner - Non-Primary Care Provider (PCP)
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Holt Kimberly J Phd Practitioner - Non-Primary Care Provider (PCP)

Olasewere Toni Ashake Practitioner - Non-Primary Care Provider (PCP)
 

Sajnani Neeta Mahesh Md Practitioner - Non-Primary Care Provider (PCP)
 

Narasimham Narasimham Practitioner - Non-Primary Care Provider (PCP)
 

Azaunce Miriam Practitioner - Non-Primary Care Provider (PCP)
 

Feldman Marilyn Practitioner - Non-Primary Care Provider (PCP)
 

Blonstein Cheryl Practitioner - Non-Primary Care Provider (PCP)
 

Samin Rena Practitioner - Non-Primary Care Provider (PCP)
 

Sloves Richard Practitioner - Non-Primary Care Provider (PCP)
 

Wieder Fredda Practitioner - Non-Primary Care Provider (PCP)

Zahaykevich Marta Practitioner - Non-Primary Care Provider (PCP)
 

Reinhold Julie Practitioner - Non-Primary Care Provider (PCP)
 

Tanke Susan Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Greenfield Jacqueline Practitioner - Non-Primary Care Provider (PCP)
 

Allen-John Stacey Practitioner - Non-Primary Care Provider (PCP)
 

Ko Ruby Practitioner - Non-Primary Care Provider (PCP)
 

Marcus Robert S Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Capobianco Lucy Practitioner - Non-Primary Care Provider (PCP)
 

Shakter Bernard Practitioner - Non-Primary Care Provider (PCP)
 

Brisman David Practitioner - Non-Primary Care Provider (PCP)
 

Soberano Consolacio Practitioner - Non-Primary Care Provider (PCP)
 

Dimaculangan Dennis P Md Practitioner - Non-Primary Care Provider (PCP)
 

Thompson Robert Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Bloom Adam Harry Md Practitioner - Non-Primary Care Provider (PCP)

Campbell Andrew B Md Practitioner - Non-Primary Care Provider (PCP)
 

Narayanan Sivasubramanian Md Practitioner - Non-Primary Care Provider (PCP)
 

Lane Rikki Feinstein Md Practitioner - Non-Primary Care Provider (PCP)
 

Scott Wayne Lincoln Md Practitioner - Non-Primary Care Provider (PCP)

Duff Maria L Dds Practitioner - Non-Primary Care Provider (PCP)
 

Farol Peter Md Practitioner - Non-Primary Care Provider (PCP)
 

Houten John Kenneth Md Practitioner - Non-Primary Care Provider (PCP)
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Rosenblum Nirit Md Practitioner - Non-Primary Care Provider (PCP)
 

Stracher Michael Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Baxt Rebecca D Practitioner - Non-Primary Care Provider (PCP)
 

Levine Jamie P Practitioner - Non-Primary Care Provider (PCP)
 

Shin Helen T Practitioner - Non-Primary Care Provider (PCP)
 

Ranu Shukvinder Practitioner - Non-Primary Care Provider (PCP)
 

Dixon-Hugh Carol Practitioner - Non-Primary Care Provider (PCP)
 

Woo Carol S Md Practitioner - Non-Primary Care Provider (PCP)
 

Hosford Karlene S Md Practitioner - Non-Primary Care Provider (PCP)
 

George Yolanda M Dds Practitioner - Non-Primary Care Provider (PCP)

Chen Chun Ming Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Yee Md Practitioner - Non-Primary Care Provider (PCP)
 

Brevetti Teresa L Md Practitioner - Non-Primary Care Provider (PCP)
 

Kifaieh Nizar S Md Practitioner - Non-Primary Care Provider (PCP)

Sachdeva Sunil Md Practitioner - Non-Primary Care Provider (PCP)
 

Gara Maureen Practitioner - Non-Primary Care Provider (PCP)

Sharma Sangeeta Sheel Md Practitioner - Non-Primary Care Provider (PCP)
 

Fuks Aleksandr M Md Practitioner - Non-Primary Care Provider (PCP)
 

Zehtabchi Shahriar Md Practitioner - Non-Primary Care Provider (PCP)

Raetz Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Panzarino Peter J Md Practitioner - Non-Primary Care Provider (PCP)

Petchprapa Catherine Md Practitioner - Non-Primary Care Provider (PCP)
 

Singh Anuj Kumar Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Yeroushalmi Masood Md Practitioner - Non-Primary Care Provider (PCP)
 

Haque Moinul Md Practitioner - Non-Primary Care Provider (PCP)
 

Willner Leonard K Dds Practitioner - Non-Primary Care Provider (PCP)
 

Ryntz Timothy E Md Practitioner - Non-Primary Care Provider (PCP)
 

Aung Ye Kyaw Md Practitioner - Non-Primary Care Provider (PCP)
 

Mudannayake Louis Mahen Md Practitioner - Non-Primary Care Provider (PCP)

Gibbs William Jean Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Perera Thomas B Md Practitioner - Non-Primary Care Provider (PCP)
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Echeverri Sandra Md Practitioner - Non-Primary Care Provider (PCP)
 

Bencardino Jenny T Md Practitioner - Non-Primary Care Provider (PCP)
 

Nelson Peter Practitioner - Non-Primary Care Provider (PCP)
 

Bhagwati Niyat Sanat Md Practitioner - Non-Primary Care Provider (PCP)
 

Kessler Carol Practitioner - Non-Primary Care Provider (PCP)
 

Nayman Defne Md Practitioner - Non-Primary Care Provider (PCP)
 

Isaacs Karla Dds Practitioner - Non-Primary Care Provider (PCP)
 

Rigaud Phillipe A Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Hirsch Suzanne Leslie Phd Practitioner - Non-Primary Care Provider (PCP)
 

Volpp Serena-Yua Practitioner - Non-Primary Care Provider (PCP)
 

Saha Pamela S Md Practitioner - Non-Primary Care Provider (PCP)
 

Abdelhalim Ahmed N Practitioner - Non-Primary Care Provider (PCP)
 

Ralph Walter M Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Umpaichitra Vatcharapan Md Practitioner - Non-Primary Care Provider (PCP)

Abitbol Thierry Dds Practitioner - Non-Primary Care Provider (PCP)
 

Fernandez-Byrne Josephine Carmen Practitioner - Non-Primary Care Provider (PCP)
 

Kammerman Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Karpe David Practitioner - Non-Primary Care Provider (PCP)
 

Weiner Holly H Practitioner - Non-Primary Care Provider (PCP)
 

Chung Sonia Soo-Jin Practitioner - Non-Primary Care Provider (PCP)
 

Britton Kiani Danya Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Pranevicius Mindaugas Md Practitioner - Non-Primary Care Provider (PCP)
 

Kraus Gregory James Md Practitioner - Non-Primary Care Provider (PCP)

Lajeune Jean Garry Md Practitioner - Non-Primary Care Provider (PCP)
 

Westchester Neurological Cnsl Practitioner - Non-Primary Care Provider (PCP)

Khan Saqiba Md Practitioner - Non-Primary Care Provider (PCP)
 

Wong Kai L Dds Practitioner - Non-Primary Care Provider (PCP)
 

Dilallo John J Md Practitioner - Non-Primary Care Provider (PCP)

Nwankpa Naozi Ihuoma Md Practitioner - Non-Primary Care Provider (PCP)
 

Blumberg Stephen Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Joshua Practitioner - Non-Primary Care Provider (PCP)
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Nierodzik Mary-Lynn R Practitioner - Non-Primary Care Provider (PCP)
 

Bahl Parul Md Practitioner - Non-Primary Care Provider (PCP)
 

Gorelko Nataliya Md Practitioner - Non-Primary Care Provider (PCP)

Hirsh Laurie E Md Practitioner - Non-Primary Care Provider (PCP)
 

Aladjem Asher Practitioner - Non-Primary Care Provider (PCP)
 

Rodack Victor Practitioner - Non-Primary Care Provider (PCP)
 

Westerfield Bozenna Practitioner - Non-Primary Care Provider (PCP)

Sanfilippo Nicholas Practitioner - Non-Primary Care Provider (PCP)
 

Huang Gloria Shining Practitioner - Non-Primary Care Provider (PCP)
 

Jacobs-El Jamil Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcgowan Nina Md Practitioner - Non-Primary Care Provider (PCP)

Szlechter Moshe Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Strubel Naomi Anne Md Practitioner - Non-Primary Care Provider (PCP)
 

Oommen Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Brummer John Joseph Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Singh Prameet Md Practitioner - Non-Primary Care Provider (PCP)

Gart Alexander Md Practitioner - Non-Primary Care Provider (PCP)
 

Sulis Marialuisa Md Practitioner - Non-Primary Care Provider (PCP)
 

Dalloul Mudar Md Practitioner - Non-Primary Care Provider (PCP)
 

Ibrahim Aziz Md Practitioner - Non-Primary Care Provider (PCP)
 

Cintron-Abenis Anna Phd Practitioner - Non-Primary Care Provider (PCP)
 

Harrison Denise J Practitioner - Non-Primary Care Provider (PCP)
 

Jacobs Jill Eileen Md Practitioner - Non-Primary Care Provider (PCP)
 

Hamblin Jeffrey Lee Md Practitioner - Non-Primary Care Provider (PCP)

Lesser Lauren Csw Practitioner - Non-Primary Care Provider (PCP)

Wickstrom Maj L Md Practitioner - Non-Primary Care Provider (PCP)
 

Ponzo Fabio Md Practitioner - Non-Primary Care Provider (PCP)
 

Iqbal Muhammad Md Practitioner - Non-Primary Care Provider (PCP)
 

Majanni Maysoun Md Practitioner - Non-Primary Care Provider (PCP)
 

Garg Dinesh Kumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Rhone Lorna Marie Phd Practitioner - Non-Primary Care Provider (PCP)
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Rottenberg Eric Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Belayneh Lulenesh Md Practitioner - Non-Primary Care Provider (PCP)
 

Naran Archana D Md Practitioner - Non-Primary Care Provider (PCP)
 

Popuri Koteswararao Md Practitioner - Non-Primary Care Provider (PCP)
 

Kalantari Hossein Taherpour M Practitioner - Non-Primary Care Provider (PCP)
 

Gordon Veronica Elaine Practitioner - Non-Primary Care Provider (PCP)
 

Hollinger-Samson Nancy Practitioner - Non-Primary Care Provider (PCP)
 

Leon Stuart Brian Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Pisinska Marta Dds Practitioner - Non-Primary Care Provider (PCP)
 

Habert Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Bunza Gregory N Dds Practitioner - Non-Primary Care Provider (PCP)
 

Paul Arlette Mary Practitioner - Non-Primary Care Provider (PCP)

Kilanko Oyenike Practitioner - Non-Primary Care Provider (PCP)
 

Shah Bina Cherryl Practitioner - Non-Primary Care Provider (PCP)
 

Axiotis Consta Practitioner - Non-Primary Care Provider (PCP)
 

Friedrich Douglas Bennett Md Practitioner - Non-Primary Care Provider (PCP)
 

Colodny Nikki Md Practitioner - Non-Primary Care Provider (PCP)
 

Babaev Anvar Abdunaimovich Md Practitioner - Non-Primary Care Provider (PCP)
 

Donnino Robert Matthew Md Practitioner - Non-Primary Care Provider (PCP)
 

Tafler Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Slater William Practitioner - Non-Primary Care Provider (PCP)
 

Whitley Susan Practitioner - Non-Primary Care Provider (PCP)
 

Jano Delia Practitioner - Non-Primary Care Provider (PCP)
 

Chwast Bonnie Phd Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Alfred Practitioner - Non-Primary Care Provider (PCP)
 

Guagliano Peter Practitioner - Non-Primary Care Provider (PCP)
 

Levinsky David Practitioner - Non-Primary Care Provider (PCP)
 

Ochshorn David Practitioner - Non-Primary Care Provider (PCP)

Yudis Carmencita Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Michel Practitioner - Non-Primary Care Provider (PCP)
 

Udarbe John Practitioner - Non-Primary Care Provider (PCP)
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Cheung Wellman Wai-Man Md Practitioner - Non-Primary Care Provider (PCP)
 

Ryan Theresa Md Practitioner - Non-Primary Care Provider (PCP)
 

Reynolds Harmony Rachel Md Practitioner - Non-Primary Care Provider (PCP)
 

Simon Gladys Practitioner - Non-Primary Care Provider (PCP)

Holzman Robert Practitioner - Non-Primary Care Provider (PCP)
 

Moradi Issac Eshagh Md Practitioner - Non-Primary Care Provider (PCP)
 

Young Tesfa Md Practitioner - Non-Primary Care Provider (PCP)
 

Pothuri Bhavana Md Practitioner - Non-Primary Care Provider (PCP)
 

Shah Ojas Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaufman Jane Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Seto Renee Won Md Practitioner - Non-Primary Care Provider (PCP)

Krichmar Lana Phd Practitioner - Non-Primary Care Provider (PCP)
 

Elrafei Tarek Nabil Md Practitioner - Non-Primary Care Provider (PCP)
 

Freiberg Aubrey Lowell Md Practitioner - Non-Primary Care Provider (PCP)
 

Casper James Puthamparambil Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Kathie-Ann Patrice Practitioner - Non-Primary Care Provider (PCP)
 

Mrejen-Shakin Karen Practitioner - Non-Primary Care Provider (PCP)
 

Siddique Mian Md Practitioner - Non-Primary Care Provider (PCP)

Mclaurin Toni Practitioner - Non-Primary Care Provider (PCP)
 

Inclan Jaime Practitioner - Non-Primary Care Provider (PCP)
 

Alicea Gilbert Practitioner - Non-Primary Care Provider (PCP)
 

Desouza Ian Simon Md Practitioner - Non-Primary Care Provider (PCP)

Phillips John L Md Practitioner - Non-Primary Care Provider (PCP)
 

Stetz Jessica Md Practitioner - Non-Primary Care Provider (PCP)

Bolkhovets Dmitry Md Practitioner - Non-Primary Care Provider (PCP)
 

An Charlene H Md Practitioner - Non-Primary Care Provider (PCP)

Wolfram Sigrid Md Practitioner - Non-Primary Care Provider (PCP)

Razi Afshin E Md Practitioner - Non-Primary Care Provider (PCP)
 

Wall Stephen P Md Practitioner - Non-Primary Care Provider (PCP)
 

Shah Kaushal Hemendra Md Practitioner - Non-Primary Care Provider (PCP)
 

Levanon Daniela Md Practitioner - Non-Primary Care Provider (PCP)
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Ghitan Gabriel Md Practitioner - Non-Primary Care Provider (PCP)

Khan Gulam M Md Practitioner - Non-Primary Care Provider (PCP)
 

Taddeo Gregory Dds Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Amin Dds Practitioner - Non-Primary Care Provider (PCP)
 

Nahata Suresh K Md Practitioner - Non-Primary Care Provider (PCP)
 

Krant Jessica Practitioner - Non-Primary Care Provider (PCP)

Hu Mary Xiao-Jiang Md Practitioner - Non-Primary Care Provider (PCP)
 

King Mary Practitioner - Non-Primary Care Provider (PCP)
 

Tamulewicz Barbara Dds Practitioner - Non-Primary Care Provider (PCP)
 

Ellozy Sharif H Md Practitioner - Non-Primary Care Provider (PCP)
 

Smith Barry L Md Practitioner - Non-Primary Care Provider (PCP)

Shao Liang Phd Practitioner - Non-Primary Care Provider (PCP)
 

Levine Jennifer Michelle Md Practitioner - Non-Primary Care Provider (PCP)
 

Yella Laksihmi K Md Practitioner - Non-Primary Care Provider (PCP)
 

Shteerman Eugene Md Practitioner - Non-Primary Care Provider (PCP)
 

Butts Sydney Clementine Md Practitioner - Non-Primary Care Provider (PCP)

Gutman Dianna Valeria Practitioner - Non-Primary Care Provider (PCP)
 

Ding Qing Md Practitioner - Non-Primary Care Provider (PCP)
 

Beauplan Roger Practitioner - Non-Primary Care Provider (PCP)
 

Caldwell Ava Practitioner - Non-Primary Care Provider (PCP)
 

Chang Luke Practitioner - Non-Primary Care Provider (PCP)

Jennings Marilena A Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Michelle Practitioner - Non-Primary Care Provider (PCP)

Koyfman Sander Md Practitioner - Non-Primary Care Provider (PCP)
 

Villegas Pablo F Practitioner - Non-Primary Care Provider (PCP)

Vukasin Zelmir Practitioner - Non-Primary Care Provider (PCP)
 

Witek Malgorzata Wieslawa Practitioner - Non-Primary Care Provider (PCP)
 

Murray Karen Md Practitioner - Non-Primary Care Provider (PCP)
 

Diraimo Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcsween Tresa Diane Md Practitioner - Non-Primary Care Provider (PCP)

Ngo Tammy Phuong Practitioner - Non-Primary Care Provider (PCP)
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Perez Margarita De Los Angeles Md Practitioner - Non-Primary Care Provider (PCP)
 

Than Sein Practitioner - Non-Primary Care Provider (PCP)
 

Dean Gillian Md Practitioner - Non-Primary Care Provider (PCP)
 

Depaz Hector Practitioner - Non-Primary Care Provider (PCP)
 

Yakubova Emiliya Dds Practitioner - Non-Primary Care Provider (PCP)
 

Frumess Naomi Charlotte Practitioner - Non-Primary Care Provider (PCP)

Han Myoung Practitioner - Non-Primary Care Provider (PCP)
 

Gaur Jyotsna Md Practitioner - Non-Primary Care Provider (PCP)
 

Carter Tanya Practitioner - Non-Primary Care Provider (PCP)
 

Steiner Audra Practitioner - Non-Primary Care Provider (PCP)
 

Weinstein Susan Practitioner - Non-Primary Care Provider (PCP)

Yang Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Krumholtz Ira Practitioner - Non-Primary Care Provider (PCP)

Menoscal Jean-Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Brusca-Augello Geraldine T Do Practitioner - Non-Primary Care Provider (PCP)
 

Kjellberg Goldstein Eva Practitioner - Non-Primary Care Provider (PCP)

Jack Madeline Practitioner - Non-Primary Care Provider (PCP)

Sperber Kevin Todd Md Practitioner - Non-Primary Care Provider (PCP)
 

Khan Ambreen S Md Practitioner - Non-Primary Care Provider (PCP)

Lung Edward Md Practitioner - Non-Primary Care Provider (PCP)
 

Babayan Artem Md Practitioner - Non-Primary Care Provider (PCP)
 

Yakoby Mila Md Practitioner - Non-Primary Care Provider (PCP)
 

Sadr Ali D Md Practitioner - Non-Primary Care Provider (PCP)
 

Michael Eric Rosen Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Jamil Shibrah Md Practitioner - Non-Primary Care Provider (PCP)
 

Tehrani Kayvon Md Practitioner - Non-Primary Care Provider (PCP)
 

Lazarus Kristen Practitioner - Non-Primary Care Provider (PCP)
 

Poles Michael Practitioner - Non-Primary Care Provider (PCP)
 

Rosenthal Amy Practitioner - Non-Primary Care Provider (PCP)
 

Smikle Marlene Practitioner - Non-Primary Care Provider (PCP)
 

Small Marlene S Practitioner - Non-Primary Care Provider (PCP)
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Zelikovskaya Sofia M Md Practitioner - Non-Primary Care Provider (PCP)

Godfried David H Practitioner - Non-Primary Care Provider (PCP)
 

Santiago Rosado Livia M Md Practitioner - Non-Primary Care Provider (PCP)
 

Rutner Daniella Practitioner - Non-Primary Care Provider (PCP)
 

Borkow Richard Practitioner - Non-Primary Care Provider (PCP)

Bothwell Micha Practitioner - Non-Primary Care Provider (PCP)
 

Yel Zinaida Md Practitioner - Non-Primary Care Provider (PCP)

Barron Wendy Practitioner - Non-Primary Care Provider (PCP)
 

Adams Sylvia Practitioner - Non-Primary Care Provider (PCP)
 

Claxton Cheryl Practitioner - Non-Primary Care Provider (PCP)
 

Falconer Erlinda E Practitioner - Non-Primary Care Provider (PCP)
 

Gasca Vladmir I Practitioner - Non-Primary Care Provider (PCP)
 

Liu Feng Practitioner - Non-Primary Care Provider (PCP)

Shapiro Alla Yulie Practitioner - Non-Primary Care Provider (PCP)
 

Toussaint Anse Practitioner - Non-Primary Care Provider (PCP)
 

Charap Mitchell Practitioner - Non-Primary Care Provider (PCP)
 

Laudi John J Md Practitioner - Non-Primary Care Provider (PCP)
 

Reich David Practitioner - Non-Primary Care Provider (PCP)
 

Wan Winny Practitioner - Non-Primary Care Provider (PCP)
 

Brewer Hilda Practitioner - Non-Primary Care Provider (PCP)

Chen Yuan-Fang Md Practitioner - Non-Primary Care Provider (PCP)

Clair Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Dopkin Laurence Md Practitioner - Non-Primary Care Provider (PCP)
 

Edhomeriegue Efe Practitioner - Non-Primary Care Provider (PCP)
 

Elmouchtari Abdelouahe Md Practitioner - Non-Primary Care Provider (PCP)
 

Holmgren Anna Practitioner - Non-Primary Care Provider (PCP)

Manasherov Mikhail Practitioner - Non-Primary Care Provider (PCP)
 

Rossiter Lizabeth Csw Pc Practitioner - Non-Primary Care Provider (PCP)
 

Weissman Tamara Practitioner - Non-Primary Care Provider (PCP)
 

Bernstein Mark Philip Md Practitioner - Non-Primary Care Provider (PCP)
 

Vega Evelyn Practitioner - Non-Primary Care Provider (PCP)
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Weinstein S Russell Md Practitioner - Non-Primary Care Provider (PCP)
 

Zrake Yvonne G Practitioner - Non-Primary Care Provider (PCP)
 

Venegas Pizarro Marcelo Francisco Practitioner - Non-Primary Care Provider (PCP)

Giambruno Clara Md Practitioner - Non-Primary Care Provider (PCP)

Aviles Martin Practitioner - Non-Primary Care Provider (PCP)

Bajakian Danielle R Md Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Slava Dds Practitioner - Non-Primary Care Provider (PCP)
 

Yee Conway Md Practitioner - Non-Primary Care Provider (PCP)
 

Popescu-Martinez Andrea Md Practitioner - Non-Primary Care Provider (PCP)
 

Mongia Anil K Md Practitioner - Non-Primary Care Provider (PCP)

Rhee Michelle K Md Practitioner - Non-Primary Care Provider (PCP)
 

John Devon G Md Practitioner - Non-Primary Care Provider (PCP)
 

Myers Byron Alwyn Md Practitioner - Non-Primary Care Provider (PCP)

Izmirly Michelle Salpi Md Practitioner - Non-Primary Care Provider (PCP)
 

Digiuseppe Barbara Md Practitioner - Non-Primary Care Provider (PCP)

Provataris Jennifer M Md Practitioner - Non-Primary Care Provider (PCP)
 

Prero Joshua Dpm Practitioner - Non-Primary Care Provider (PCP)

Umali Sofia Practitioner - Non-Primary Care Provider (PCP)

Heinlen Stephanie S Md Practitioner - Non-Primary Care Provider (PCP)
 

Yusupov Rakhmin Md Practitioner - Non-Primary Care Provider (PCP)
 

Monioudis Gus Dds Practitioner - Non-Primary Care Provider (PCP)
 

Shah Neena Md Practitioner - Non-Primary Care Provider (PCP)
 

Kashani Payam Dds Practitioner - Non-Primary Care Provider (PCP)
 

Mai Kai Jing Practitioner - Non-Primary Care Provider (PCP)
 

Edelman Susan Practitioner - Non-Primary Care Provider (PCP)
 

Watanabe Melanie Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Coopersmith Allen Md Practitioner - Non-Primary Care Provider (PCP)
 

Shao Charles Practitioner - Non-Primary Care Provider (PCP)
 

Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP)
 

Bilitch Gennadii Md Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Sharon A Practitioner - Non-Primary Care Provider (PCP)
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Simon Nicole Md Practitioner - Non-Primary Care Provider (PCP)
 

Cardillo Edward Paul Phd Practitioner - Non-Primary Care Provider (PCP)

Kher Rosemary Dds Practitioner - Non-Primary Care Provider (PCP)
 

Maldonado Thomas Md Practitioner - Non-Primary Care Provider (PCP)
 

Lopez Eduardo Md Practitioner - Non-Primary Care Provider (PCP)
 

Nagarsheth Nimesh P Md Practitioner - Non-Primary Care Provider (PCP)
 

Ricketts-Holcomb Lisa A Md Practitioner - Non-Primary Care Provider (PCP)
 

Srinivasan Pinchi Sundaram Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiner Sage W Md Practitioner - Non-Primary Care Provider (PCP)

Levine Pamela M Md Practitioner - Non-Primary Care Provider (PCP)
 

Amer Sarwat Kamal A Md Practitioner - Non-Primary Care Provider (PCP)
 

Chirurgi Roger Md Practitioner - Non-Primary Care Provider (PCP)
 

Cuevas Asima Practitioner - Non-Primary Care Provider (PCP)
 

Labow Daniel Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Jason Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Tabari Rafael Dpm Practitioner - Non-Primary Care Provider (PCP)

Achalla Kiranmayi Practitioner - Non-Primary Care Provider (PCP)
 

Hyatt Phyllis S Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Renee Practitioner - Non-Primary Care Provider (PCP)
 

Tartakoff Nancy Practitioner - Non-Primary Care Provider (PCP)
 

Walfish Jeanne Practitioner - Non-Primary Care Provider (PCP)
 

Clunie Garfield Ashford Md Practitioner - Non-Primary Care Provider (PCP)
 

Ting Erwin Cham Practitioner - Non-Primary Care Provider (PCP)
 

Mundakel Gratias Practitioner - Non-Primary Care Provider (PCP)
 

Gottesman Susan Practitioner - Non-Primary Care Provider (PCP)
 

Magardician Karnig Practitioner - Non-Primary Care Provider (PCP)
 

Batuman Olcay Practitioner - Non-Primary Care Provider (PCP)

Patterson Kirk Austin Practitioner - Non-Primary Care Provider (PCP)
 

Pollack Douglas Dds Practitioner - Non-Primary Care Provider (PCP)
 

Ollivierre-Noel Debbie Practitioner - Non-Primary Care Provider (PCP)
 

Lam Andrew Ho-Yin Practitioner - Non-Primary Care Provider (PCP)
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La Forgia Anthony Practitioner - Non-Primary Care Provider (PCP)

Pearlstein Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Kwak Charles Practitioner - Non-Primary Care Provider (PCP)
 

Sabry M Zakir Md Practitioner - Non-Primary Care Provider (PCP)
 

Reynolds Deborah Anita Md Practitioner - Non-Primary Care Provider (PCP)
 

Cukor Daniel Phd Practitioner - Non-Primary Care Provider (PCP)
 

George Gibbi Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Shanock Glen Dds Practitioner - Non-Primary Care Provider (PCP)
 

Kartina N Bell Practitioner - Non-Primary Care Provider (PCP)
 

Rajagopalan Logeswary Md Practitioner - Non-Primary Care Provider (PCP)
 

Agrawal Narayan Das Md Practitioner - Non-Primary Care Provider (PCP)
 

Charlot Giznola Jean Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Feuer Pamela Md Practitioner - Non-Primary Care Provider (PCP)
 

Agaronov Vitaliy Md Practitioner - Non-Primary Care Provider (PCP)

Park Lisa Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Louard Rita Jean Md Practitioner - Non-Primary Care Provider (PCP)
 

Gries James Robert Phd Practitioner - Non-Primary Care Provider (PCP)

Frangos Spiros G Md Practitioner - Non-Primary Care Provider (PCP)
 

Andrus Phillip Md Practitioner - Non-Primary Care Provider (PCP)
 

Jindal Kumud Bandhu Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Peter Md Practitioner - Non-Primary Care Provider (PCP)
 

Alexis Karenza Michelle Md Practitioner - Non-Primary Care Provider (PCP)
 

Jim Bun Md Practitioner - Non-Primary Care Provider (PCP)
 

Wang William N Md Practitioner - Non-Primary Care Provider (PCP)
 

Panagos Andre Md Practitioner - Non-Primary Care Provider (PCP)
 

Beautiful Minds Medical Pc Practitioner - Non-Primary Care Provider (PCP)
 

Bizekis Costas Md Practitioner - Non-Primary Care Provider (PCP)
 

Vitagliano Lauri Md Practitioner - Non-Primary Care Provider (PCP)
 

Mason Joshua Jeffrey Md Practitioner - Non-Primary Care Provider (PCP)
 

Yakutilov Rafael Md Practitioner - Non-Primary Care Provider (PCP)
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Cowan Ethan Adrian Md Practitioner - Non-Primary Care Provider (PCP)
 

Maciejka Kate A Md Practitioner - Non-Primary Care Provider (PCP)
 

Smith Lizette Joan Md Practitioner - Non-Primary Care Provider (PCP)
 

Islam Mohammad S Md Practitioner - Non-Primary Care Provider (PCP)
 

Rao Vilayannur Raja R Md Practitioner - Non-Primary Care Provider (PCP)
 

Lazarides Amy M Md Practitioner - Non-Primary Care Provider (PCP)
 

Wachtel E Vasilievna Md Practitioner - Non-Primary Care Provider (PCP)
 

Varghese Leena G Md Practitioner - Non-Primary Care Provider (PCP)

Kim Susan Md Practitioner - Non-Primary Care Provider (PCP)
 

Dogaru-Lungu Sorina V Md Practitioner - Non-Primary Care Provider (PCP)
 

Quashie Joseph N T Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Alice Md Practitioner - Non-Primary Care Provider (PCP)
 

Beer Joshua David Md Practitioner - Non-Primary Care Provider (PCP)
 

Kashem Md Abul Md Practitioner - Non-Primary Care Provider (PCP)
 

Hartmann Annelie Practitioner - Non-Primary Care Provider (PCP)
 

Saint Paul L Joanne Practitioner - Non-Primary Care Provider (PCP)
 

Macrae Jeanne Practitioner - Non-Primary Care Provider (PCP)
 

Wisniewski Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Reddy Soumya Practitioner - Non-Primary Care Provider (PCP)
 

Shrier Eric Maurice Do Practitioner - Non-Primary Care Provider (PCP)

Sadowski Marcin Practitioner - Non-Primary Care Provider (PCP)
 

Sheikh Qasim Siraj Md Practitioner - Non-Primary Care Provider (PCP)
 

Brabeck Michael Practitioner - Non-Primary Care Provider (PCP)
 

Coleman-Hutchins Wanda Practitioner - Non-Primary Care Provider (PCP)
 

Khoury Collado Fady Md Practitioner - Non-Primary Care Provider (PCP)
 

Carmichael Penelope M Md Practitioner - Non-Primary Care Provider (PCP)
 

Stimphil Raphael G Md Practitioner - Non-Primary Care Provider (PCP)
 

Alexis Andrew F Md Practitioner - Non-Primary Care Provider (PCP)

Ude Akuezunkpa Oliaku Md Practitioner - Non-Primary Care Provider (PCP)
 

Murillo Sharon Rose Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaban Jody M Md Practitioner - Non-Primary Care Provider (PCP)
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Soab Medical Pc Practitioner - Non-Primary Care Provider (PCP)
 

Westreich Richard W Md Practitioner - Non-Primary Care Provider (PCP)
 

Dawson Andrew J L R Md Practitioner - Non-Primary Care Provider (PCP)

Grinshpun Dmitriy Md Practitioner - Non-Primary Care Provider (PCP)
 

Casey John Md Practitioner - Non-Primary Care Provider (PCP)
 

Yakubova Oksana R Dds Practitioner - Non-Primary Care Provider (PCP)
 

Fuzaylova Margarita Md Practitioner - Non-Primary Care Provider (PCP)
 

Didita Adrian Md Practitioner - Non-Primary Care Provider (PCP)
 

Moore Harvey G Iii Md Practitioner - Non-Primary Care Provider (PCP)
 

Tagoe Clement Md Practitioner - Non-Primary Care Provider (PCP)
 

Amoni Iluonose Nyanda Md Practitioner - Non-Primary Care Provider (PCP)
 

Ahmad Nawaiz Md Practitioner - Non-Primary Care Provider (PCP)
 

Weng Lijun Md Practitioner - Non-Primary Care Provider (PCP)
 

Trasande Leonardo Md Practitioner - Non-Primary Care Provider (PCP)
 

Ohson Aspan Singh Md Practitioner - Non-Primary Care Provider (PCP)
 

Shilkrut Alexander Md Practitioner - Non-Primary Care Provider (PCP)
 

Dua Niels Manu Md Practitioner - Non-Primary Care Provider (PCP)
 

Guimaraes Tania Csw Practitioner - Non-Primary Care Provider (PCP)
 

Ahdoot Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Savino Perry Practitioner - Non-Primary Care Provider (PCP)
 

Harrigan Micheal Practitioner - Non-Primary Care Provider (PCP)

Wei Xiaofang Practitioner - Non-Primary Care Provider (PCP)

Elmadjian De Los Reyes M Md Practitioner - Non-Primary Care Provider (PCP)
 

Boyd Leslie R Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Richard Practitioner - Non-Primary Care Provider (PCP)

Tasca Robert Practitioner - Non-Primary Care Provider (PCP)

Barlizo Sharon R Practitioner - Non-Primary Care Provider (PCP)
 

Bender Morton Practitioner - Non-Primary Care Provider (PCP)
 

Carter Joseph J Practitioner - Non-Primary Care Provider (PCP)
 

Chatterjee Anurita Practitioner - Non-Primary Care Provider (PCP)
 

Debarros Lennox G Practitioner - Non-Primary Care Provider (PCP)
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Dunn Norma I Practitioner - Non-Primary Care Provider (PCP)
 

Fatakhov Boris Nic Practitioner - Non-Primary Care Provider (PCP)
 

Fine Jeffrey S Md Practitioner - Non-Primary Care Provider (PCP)
 

Henry Gillian L Md Practitioner - Non-Primary Care Provider (PCP)
 

Jay Melanie R Practitioner - Non-Primary Care Provider (PCP)
 

Kaufman Heather A Practitioner - Non-Primary Care Provider (PCP)
 

Negash Demsas Practitioner - Non-Primary Care Provider (PCP)
 

Pathmanathan Subakeesan Md Practitioner - Non-Primary Care Provider (PCP)
 

Peterson Barbara Dds Practitioner - Non-Primary Care Provider (PCP)
 

Ragucci Mark Vincent Md Practitioner - Non-Primary Care Provider (PCP)
 

Ruest Douglas H Practitioner - Non-Primary Care Provider (PCP)
 

Sawhney Daljit K Practitioner - Non-Primary Care Provider (PCP)
 

Siddiqi Anila A Practitioner - Non-Primary Care Provider (PCP)
 

Simpson Jod A Practitioner - Non-Primary Care Provider (PCP)
 

Francois Firtz Practitioner - Non-Primary Care Provider (PCP)
 

Khaykin Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Hipp Antonia Constanze Md Practitioner - Non-Primary Care Provider (PCP)

Nelson Bret P Md Practitioner - Non-Primary Care Provider (PCP)
 

Paladino Lorenzo Md Practitioner - Non-Primary Care Provider (PCP)

Mojica Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Wezenter Barbara Practitioner - Non-Primary Care Provider (PCP)
 

Chopra Ajay K Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaluta Grazyna Practitioner - Non-Primary Care Provider (PCP)
 

Gomez Richard Practitioner - Non-Primary Care Provider (PCP)
 

Amarteifio Notcher Practitioner - Non-Primary Care Provider (PCP)
 

Chopra Neeur Practitioner - Non-Primary Care Provider (PCP)
 

Suler Yelena Md Practitioner - Non-Primary Care Provider (PCP)
 

Becske Tibor Md Practitioner - Non-Primary Care Provider (PCP)
 

Ideyi Steve Md Practitioner - Non-Primary Care Provider (PCP)

Cherian Abel John Md Practitioner - Non-Primary Care Provider (PCP)
 

Schlame Michael Md Practitioner - Non-Primary Care Provider (PCP)
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Talbott Maite Del Carmen Md Practitioner - Non-Primary Care Provider (PCP)
 

Amend James Anthony Md Practitioner - Non-Primary Care Provider (PCP)

Addepalli Rajasekhar V Md Practitioner - Non-Primary Care Provider (PCP)
 

Tsemekhin Boris Md Practitioner - Non-Primary Care Provider (PCP)
 

Thamnireddy Damodar Md Practitioner - Non-Primary Care Provider (PCP)

Ya Aung Ze Md Practitioner - Non-Primary Care Provider (PCP)
 

Beek Grace L Practitioner - Non-Primary Care Provider (PCP)
 

Nagpal Dheeraj Md Practitioner - Non-Primary Care Provider (PCP)
 

Marino Thomas More Md Practitioner - Non-Primary Care Provider (PCP)
 

Jain Sudheer Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Elizabeth Y Md Practitioner - Non-Primary Care Provider (PCP)
 

Morr Maggie Md Practitioner - Non-Primary Care Provider (PCP)
 

Taragin Benjamin Hyatt Practitioner - Non-Primary Care Provider (PCP)
 

Bartley Lorie Ann Practitioner - Non-Primary Care Provider (PCP)
 

Bhakta Shyamali Practitioner - Non-Primary Care Provider (PCP)
 

Bais Rajeev K Md Practitioner - Non-Primary Care Provider (PCP)
 

Blumfield Einat Practitioner - Non-Primary Care Provider (PCP)
 

Rudy Bret Md Practitioner - Non-Primary Care Provider (PCP)
 

Dale Karlene N Practitioner - Non-Primary Care Provider (PCP)
 

Shir Irene Practitioner - Non-Primary Care Provider (PCP)
 

Maklansky Joseph John Md Practitioner - Non-Primary Care Provider (PCP)
 

Duan Dewan Practitioner - Non-Primary Care Provider (PCP)
 

Mendoza Carol Renee Practitioner - Non-Primary Care Provider (PCP)
 

Williams Chapman Trinisha Candise Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Daniel Md Practitioner - Non-Primary Care Provider (PCP)
 

Aizer Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Chirayil Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Kurian Damian Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Rosberger Sonam T Md Practitioner - Non-Primary Care Provider (PCP)
 

Coulibaly Ousseiny Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Steven Mitchell Md Practitioner - Non-Primary Care Provider (PCP)
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Elbaz Tamer M Md Practitioner - Non-Primary Care Provider (PCP)
 

George Gandev Md Practitioner - Non-Primary Care Provider (PCP)
 

Volpert Diana Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Kepal Md Practitioner - Non-Primary Care Provider (PCP)
 

Lanatra Nicole Md Practitioner - Non-Primary Care Provider (PCP)
 

Nguyen Victoria Alexandra Md Practitioner - Non-Primary Care Provider (PCP)
 

Philemond Sheilla Practitioner - Non-Primary Care Provider (PCP)
 

Allan Sean Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Beckwith Lavone Frances Practitioner - Non-Primary Care Provider (PCP)
 

Bernstein Scott Alden Practitioner - Non-Primary Care Provider (PCP)
 

Desrosiers Sergine Yves-Antoine Practitioner - Non-Primary Care Provider (PCP)
 

Egan Sarah Mcdavitt Practitioner - Non-Primary Care Provider (PCP)

Gardner Lawrence Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Hernandez Osvaldo Javier Practitioner - Non-Primary Care Provider (PCP)
 

Jurman Marlene Practitioner - Non-Primary Care Provider (PCP)
 

Khin Ni Ni Practitioner - Non-Primary Care Provider (PCP)
 

Polonsky Tatianna Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Cynthia Practitioner - Non-Primary Care Provider (PCP)
 

Sedlis Steven Paul Practitioner - Non-Primary Care Provider (PCP)
 

Simsir Aylin Practitioner - Non-Primary Care Provider (PCP)
 

Tunik Michael Glenn Practitioner - Non-Primary Care Provider (PCP)
 

Waheed Rubina Practitioner - Non-Primary Care Provider (PCP)
 

Weigand John Paul Practitioner - Non-Primary Care Provider (PCP)
 

Chang John Kingsley Md Practitioner - Non-Primary Care Provider (PCP)
 

Pendaruis Ranie William Md Practitioner - Non-Primary Care Provider (PCP)
 

Epstein Jonathan Eric Practitioner - Non-Primary Care Provider (PCP)
 

Abraham Bessie Practitioner - Non-Primary Care Provider (PCP)
 

Alice Gomez Ballesteros Practitioner - Non-Primary Care Provider (PCP)
 

Soo-Hoo Dorene M Practitioner - Non-Primary Care Provider (PCP)
 

Iordache Mihai M Practitioner - Non-Primary Care Provider (PCP)

Pierre-Louis Brady Md Practitioner - Non-Primary Care Provider (PCP)
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Berman Marcia Ignatow Md Practitioner - Non-Primary Care Provider (PCP)
 

Zibkoff Miriam D Practitioner - Non-Primary Care Provider (PCP)
 

Danon Martha A Md Practitioner - Non-Primary Care Provider (PCP)
 

Domingo David Bucao Practitioner - Non-Primary Care Provider (PCP)

Jones Ardella Marilyn Practitioner - Non-Primary Care Provider (PCP)
 

Areman Russell David Do Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Kent Md Practitioner - Non-Primary Care Provider (PCP)
 

Kundu Renita Md Practitioner - Non-Primary Care Provider (PCP)
 

Shrivastava Raj Kumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Badhey Vasantha Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiss Nirit Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Siu K Practitioner - Non-Primary Care Provider (PCP)
 

Penacerrada Leonard Victor Md Practitioner - Non-Primary Care Provider (PCP)
 

Curcio Joan Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Santana Resto Lillian Elisa Practitioner - Non-Primary Care Provider (PCP)
 

Goswami Gayotri Md Practitioner - Non-Primary Care Provider (PCP)
 

Igtanloc Victoria Md Practitioner - Non-Primary Care Provider (PCP)
 

Castillo Vania Md Practitioner - Non-Primary Care Provider (PCP)
 

Khan Toseef Muzaffur Practitioner - Non-Primary Care Provider (PCP)
 

Fields Douglas W Md Practitioner - Non-Primary Care Provider (PCP)
 

Pieroni Christiana Geny Md Practitioner - Non-Primary Care Provider (PCP)
 

Vozick Jesse M Md Practitioner - Non-Primary Care Provider (PCP)
 

Tedla Fasika Mesfin Practitioner - Non-Primary Care Provider (PCP)

Rimarachin Julio A Md Practitioner - Non-Primary Care Provider (PCP)
 

Sawires Odette William Md Practitioner - Non-Primary Care Provider (PCP)
 

Cafferata Shaun Practitioner - Non-Primary Care Provider (PCP)
 

Lighter Jennifer Lynn Md Practitioner - Non-Primary Care Provider (PCP)
 

Reyentovich Alex Md Practitioner - Non-Primary Care Provider (PCP)
 

Shtern Angela Md Practitioner - Non-Primary Care Provider (PCP)
 

Nirenberg Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Naran Deepak Md Practitioner - Non-Primary Care Provider (PCP)
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Dave Jasmine Pradyunan Md Practitioner - Non-Primary Care Provider (PCP)
 

Rahman Qliazi T Practitioner - Non-Primary Care Provider (PCP)

Hyun Grace Soo Jung Md Practitioner - Non-Primary Care Provider (PCP)
 

Lundy Christine Denise Practitioner - Non-Primary Care Provider (PCP)
 

Velickovic Ivan Amd Practitioner - Non-Primary Care Provider (PCP)
 

Amin Milan R Practitioner - Non-Primary Care Provider (PCP)
 

Williams Neysa M Practitioner - Non-Primary Care Provider (PCP)
 

Su Jenny Practitioner - Non-Primary Care Provider (PCP)
 

Montesinos Eugenia Practitioner - Non-Primary Care Provider (PCP)
 

Cremer Miriam Practitioner - Non-Primary Care Provider (PCP)
 

Malik Amy Naseem Md Practitioner - Non-Primary Care Provider (PCP)
 

Ko John Practitioner - Non-Primary Care Provider (PCP)
 

Gordienko Stephanie Practitioner - Non-Primary Care Provider (PCP)
 

Chaudhry Faisal A Practitioner - Non-Primary Care Provider (PCP)
 

Galal Amany L Practitioner - Non-Primary Care Provider (PCP)
 

Hasan Syed M Practitioner - Non-Primary Care Provider (PCP)
 

Bauman Margarita Practitioner - Non-Primary Care Provider (PCP)

Weingart Scott D Md Practitioner - Non-Primary Care Provider (PCP)
 

Han Thein Htun Md Practitioner - Non-Primary Care Provider (PCP)

Siddiqi Shamaila Md Practitioner - Non-Primary Care Provider (PCP)

Teng Marita S Md Practitioner - Non-Primary Care Provider (PCP)
 

Bataykin Yelena Md Practitioner - Non-Primary Care Provider (PCP)
 

Carbajal Jose Marcos Md Practitioner - Non-Primary Care Provider (PCP)
 

Elkin Natalia Md Practitioner - Non-Primary Care Provider (PCP)
 

Bryan Sharla Dianne Do Practitioner - Non-Primary Care Provider (PCP)
 

Evans Laura Elise Md Practitioner - Non-Primary Care Provider (PCP)
 

Chowdhury Syedur Practitioner - Non-Primary Care Provider (PCP)
 

Kim Sun Jin Md Practitioner - Non-Primary Care Provider (PCP)

Melotti Michelle Karen Md Practitioner - Non-Primary Care Provider (PCP)
 

Yusaf Tricia Camille Md Practitioner - Non-Primary Care Provider (PCP)
 

Zhang Dongping Md Practitioner - Non-Primary Care Provider (PCP)
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Sokol Seth I Md Practitioner - Non-Primary Care Provider (PCP)
 

Dunkin David Md Practitioner - Non-Primary Care Provider (PCP)
 

Chun Anne Joohyun Md Practitioner - Non-Primary Care Provider (PCP)
 

Spivey Alisa Md Practitioner - Non-Primary Care Provider (PCP)
 

Conry Annamae Np Practitioner - Non-Primary Care Provider (PCP)
 

Philadelphia Melissa Bernadette Practitioner - Non-Primary Care Provider (PCP)
 

Kotbi Nabil Md Practitioner - Non-Primary Care Provider (PCP)
 

Parsons Bradford Md Practitioner - Non-Primary Care Provider (PCP)
 

Tobin Katherine D Md Practitioner - Non-Primary Care Provider (PCP)
 

Russell Stephen Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Amesur Kiran X Practitioner - Non-Primary Care Provider (PCP)
 

Alexis Georgette X Practitioner - Non-Primary Care Provider (PCP)
 

Schaffer Julie V Practitioner - Non-Primary Care Provider (PCP)
 

Saadeh Pierre B Practitioner - Non-Primary Care Provider (PCP)
 

Maduro Colette J Md Practitioner - Non-Primary Care Provider (PCP)
 

Pass Harvey Ira Md Practitioner - Non-Primary Care Provider (PCP)
 

Wong Benjamin C Dds Practitioner - Non-Primary Care Provider (PCP)
 

Lee June A Md Practitioner - Non-Primary Care Provider (PCP)
 

Wong William Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Liu Cynthia Zhi Md Practitioner - Non-Primary Care Provider (PCP)
 

Postal Eric S Md Practitioner - Non-Primary Care Provider (PCP)
 

Ciavarra Gina Alexandra Md Practitioner - Non-Primary Care Provider (PCP)
 

Michnik Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Natarajan Suneetha X Practitioner - Non-Primary Care Provider (PCP)
 

Tasneem Afser X Practitioner - Non-Primary Care Provider (PCP)
 

Volpe Nonda X Practitioner - Non-Primary Care Provider (PCP)
 

Roa-Rivera Maria X Practitioner - Non-Primary Care Provider (PCP)
 

Leingang Terrence X Practitioner - Non-Primary Care Provider (PCP)
 

Goldberg Jeffrey X Practitioner - Non-Primary Care Provider (PCP)
 

Fisher Hope X Practitioner - Non-Primary Care Provider (PCP)
 

Lee Lisa X Practitioner - Non-Primary Care Provider (PCP)
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Choudhury Junnun Practitioner - Non-Primary Care Provider (PCP)
 

Amat Jose X Practitioner - Non-Primary Care Provider (PCP)
 

Zhang Gang Practitioner - Non-Primary Care Provider (PCP)
 

Demattia Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Okunpolor Clementina Ochuko Md Practitioner - Non-Primary Care Provider (PCP)
 

Fishkin Igor Md Practitioner - Non-Primary Care Provider (PCP)
 

Sutton Allen D Np Practitioner - Non-Primary Care Provider (PCP)

Hunter William Bridges Md Practitioner - Non-Primary Care Provider (PCP)

Williams Francis Md Practitioner - Non-Primary Care Provider (PCP)
 

Waite Stephen Anthony Md Practitioner - Non-Primary Care Provider (PCP)

Sladen Anatole Md Practitioner - Non-Primary Care Provider (PCP)
 

Agoritsas Konstantinos Md Practitioner - Non-Primary Care Provider (PCP)
 

Goel Rajiv Md Practitioner - Non-Primary Care Provider (PCP)
 

Mendonca Roni Md Practitioner - Non-Primary Care Provider (PCP)
 

Shetty Hari Prasad Md Practitioner - Non-Primary Care Provider (PCP)
 

Goodman Karen Natalie Md Practitioner - Non-Primary Care Provider (PCP)
 

Scher Corey Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcintyre Thomas Pritchard Practitioner - Non-Primary Care Provider (PCP)
 

Bildstein Tracy Practitioner - Non-Primary Care Provider (PCP)
 

Liang Lijin Md Practitioner - Non-Primary Care Provider (PCP)
 

Hodak Steven P Md Practitioner - Non-Primary Care Provider (PCP)
 

Shaw Stephen Gerard Md Practitioner - Non-Primary Care Provider (PCP)
 

Gowda Ramesh M Md Practitioner - Non-Primary Care Provider (PCP)
 

Ryndin Igor Md Practitioner - Non-Primary Care Provider (PCP)

Worah Samrat Md Practitioner - Non-Primary Care Provider (PCP)
 

Bauman-Fishkin Olga Md Practitioner - Non-Primary Care Provider (PCP)
 

Trousdale Rhonda Kay Md Practitioner - Non-Primary Care Provider (PCP)
 

Kou Victoria Md Practitioner - Non-Primary Care Provider (PCP)
 

Norman Christine Magail Md Practitioner - Non-Primary Care Provider (PCP)
 

Lui Yvonne W Md Practitioner - Non-Primary Care Provider (PCP)
 

Baran Galina Md Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 481 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Murthy Rajan Md Practitioner - Non-Primary Care Provider (PCP)
 

Sisakian Marina Practitioner - Non-Primary Care Provider (PCP)
 

Meluk Sonia Practitioner - Non-Primary Care Provider (PCP)
 

Chin Mary Practitioner - Non-Primary Care Provider (PCP)
 

Shields Susan Practitioner - Non-Primary Care Provider (PCP)
 

Mcphoy Faye Practitioner - Non-Primary Care Provider (PCP)
 

Millas Themistocles Demetrios Practitioner - Non-Primary Care Provider (PCP)
 

Melnick John Md Practitioner - Non-Primary Care Provider (PCP)
 

Jacobs Jeffrey Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Hatfield Westgate Davin B Md Practitioner - Non-Primary Care Provider (PCP)

Stjepanovic Gordana Md Practitioner - Non-Primary Care Provider (PCP)
 

Rustemli Asu Md Practitioner - Non-Primary Care Provider (PCP)
 

Hussain-Rizvi Ambrin Md Practitioner - Non-Primary Care Provider (PCP)
 

Rabin Elaine J Md Practitioner - Non-Primary Care Provider (PCP)
 

Chao Jennifer H Md Practitioner - Non-Primary Care Provider (PCP)
 

Ortega Esteban Md Practitioner - Non-Primary Care Provider (PCP)
 

Taylor Gina A Md Practitioner - Non-Primary Care Provider (PCP)
 

Lan Qiuxia Md Practitioner - Non-Primary Care Provider (PCP)

Deanda Abelardo Md Practitioner - Non-Primary Care Provider (PCP)
 

Gewirtz Jill Practitioner - Non-Primary Care Provider (PCP)
 

Loiacono Donovan Josephin Practitioner - Non-Primary Care Provider (PCP)
 

Palmiery Trinidad Practitioner - Non-Primary Care Provider (PCP)

Reddy Thulasi Practitioner - Non-Primary Care Provider (PCP)

Freeman Linda Nancy Practitioner - Non-Primary Care Provider (PCP)
 

Singh Sabina Practitioner - Non-Primary Care Provider (PCP)
 

Garfein Carol Practitioner - Non-Primary Care Provider (PCP)

Seon Amy Practitioner - Non-Primary Care Provider (PCP)
 

Sobel Vivian Md Practitioner - Non-Primary Care Provider (PCP)
 

Jimenez Claudie H Practitioner - Non-Primary Care Provider (PCP)

Habib Rokeya Md Practitioner - Non-Primary Care Provider (PCP)
 

Myint Win Md Practitioner - Non-Primary Care Provider (PCP)
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Zewdu Worku B Md Practitioner - Non-Primary Care Provider (PCP)

Parker Erik Practitioner - Non-Primary Care Provider (PCP)
 

Amankwa Victoria Md Practitioner - Non-Primary Care Provider (PCP)
 

Kiel Donna Luverne Md Practitioner - Non-Primary Care Provider (PCP)
 

Fatima Tasbeeh Md Practitioner - Non-Primary Care Provider (PCP)
 

Gupta Salil Md Practitioner - Non-Primary Care Provider (PCP)
 

Reznikov Alexandra Md Practitioner - Non-Primary Care Provider (PCP)

Richards Arlene D Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Bogorodovsky Alla Md Practitioner - Non-Primary Care Provider (PCP)
 

Hasan Ahmad Athar Md Practitioner - Non-Primary Care Provider (PCP)
 

Phokela Sarabjit Singh Md Practitioner - Non-Primary Care Provider (PCP)
 

Almiron Noel C Md Practitioner - Non-Primary Care Provider (PCP)

Goni Michelle Md Practitioner - Non-Primary Care Provider (PCP)
 

Mou Fan Dds Practitioner - Non-Primary Care Provider (PCP)
 

Chelliah Thandavababa Md Practitioner - Non-Primary Care Provider (PCP)
 

Aizman Alexander Md Practitioner - Non-Primary Care Provider (PCP)
 

De Jesus Marivi Practitioner - Non-Primary Care Provider (PCP)
 

Belyavsky Stella Practitioner - Non-Primary Care Provider (PCP)
 

Bahtiyar Gul Practitioner - Non-Primary Care Provider (PCP)
 

Erickson Stephanie Phd Practitioner - Non-Primary Care Provider (PCP)
 

Bobyr Boris Practitioner - Non-Primary Care Provider (PCP)

Collins George Practitioner - Non-Primary Care Provider (PCP)
 

Ahsan Mohammad Md Practitioner - Non-Primary Care Provider (PCP)
 

Zambenedetti Maurizio Practitioner - Non-Primary Care Provider (PCP)
 

Janjigian Michael Paul Practitioner - Non-Primary Care Provider (PCP)
 

Merli Margo Bridget Lcsw Practitioner - Non-Primary Care Provider (PCP)

Choi Woo Sung Md Practitioner - Non-Primary Care Provider (PCP)

Gold Von Simson Gabrielle Md Practitioner - Non-Primary Care Provider (PCP)
 

Alzi Marie Practitioner - Non-Primary Care Provider (PCP)
 

Lee Michael W Md Practitioner - Non-Primary Care Provider (PCP)
 

Dyer Lori M Md Practitioner - Non-Primary Care Provider (PCP)
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Kohen Izchak Md Practitioner - Non-Primary Care Provider (PCP)

Kahn Philip J Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Maw Myint Md Practitioner - Non-Primary Care Provider (PCP)
 

Guelfgaut Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Holland Jean Practitioner - Non-Primary Care Provider (PCP)
 

Mcbride Ursela Practitioner - Non-Primary Care Provider (PCP)
 

Gold Allison Practitioner - Non-Primary Care Provider (PCP)

Mercedes-Alcantara Ines Practitioner - Non-Primary Care Provider (PCP)
 

Munro-Robinson Lisa Practitioner - Non-Primary Care Provider (PCP)

Azduni Anush Practitioner - Non-Primary Care Provider (PCP)

Lysohir Kathleen Practitioner - Non-Primary Care Provider (PCP)
 

Press Jennifer Simon Practitioner - Non-Primary Care Provider (PCP)
 

Leung Ching Practitioner - Non-Primary Care Provider (PCP)
 

Saboshchuk Nelya Practitioner - Non-Primary Care Provider (PCP)

Landmann Karen Practitioner - Non-Primary Care Provider (PCP)
 

Wilfred-Woods Ursyl Practitioner - Non-Primary Care Provider (PCP)
 

Nwokedi Emmanuel Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcquistion Hunter Md Practitioner - Non-Primary Care Provider (PCP)
 

Stupak Howard David Md Practitioner - Non-Primary Care Provider (PCP)
 

Peeva Elena Md Practitioner - Non-Primary Care Provider (PCP)
 

Lehman Daniel Simon Md Practitioner - Non-Primary Care Provider (PCP)
 

Parikh Manish S Md Practitioner - Non-Primary Care Provider (PCP)
 

Borodoker Natalie Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Sunmi Md Practitioner - Non-Primary Care Provider (PCP)
 

Edel Elisa Practitioner - Non-Primary Care Provider (PCP)
 

Smith-Allen Tanyka Practitioner - Non-Primary Care Provider (PCP)

Lewis Lucy Practitioner - Non-Primary Care Provider (PCP)
 

Morales Edwin Practitioner - Non-Primary Care Provider (PCP)
 

Halbreich Judith Practitioner - Non-Primary Care Provider (PCP)
 

Goodman Adam Md Practitioner - Non-Primary Care Provider (PCP)
 

Barkan Alexander Md Practitioner - Non-Primary Care Provider (PCP)
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Probst-Riordan Julie Practitioner - Non-Primary Care Provider (PCP)
 

Wu Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Varela Theresa A Practitioner - Non-Primary Care Provider (PCP)
 

Kaminetzky David Md Practitioner - Non-Primary Care Provider (PCP)
 

Hammill Patrick Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Mitchell Yeonsoo Md Practitioner - Non-Primary Care Provider (PCP)
 

Dejhalla Mana Md Practitioner - Non-Primary Care Provider (PCP)

Lewis Robert David Md Practitioner - Non-Primary Care Provider (PCP)
 

Feldstein Michael Jay Dds Practitioner - Non-Primary Care Provider (PCP)

Howe Alexandra S Phd Practitioner - Non-Primary Care Provider (PCP)
 

Yunov Arthur Md Practitioner - Non-Primary Care Provider (PCP)
 

Said Raghad Houfdhi Md Practitioner - Non-Primary Care Provider (PCP)
 

Ashley Phillip Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Ginsburg Beth Yaffa Md Practitioner - Non-Primary Care Provider (PCP)
 

Tsuboyama Gabriel Kazuo Md Practitioner - Non-Primary Care Provider (PCP)

Ho Yuen Practitioner - Non-Primary Care Provider (PCP)
 

Graham Melanie Practitioner - Non-Primary Care Provider (PCP)
 

Sullivan Lisa Practitioner - Non-Primary Care Provider (PCP)

Mendoza Angel Verano Jr Practitioner - Non-Primary Care Provider (PCP)
 

Vilensky Valeriy Practitioner - Non-Primary Care Provider (PCP)
 

Highle Jennifer Practitioner - Non-Primary Care Provider (PCP)

Serrant Donna Practitioner - Non-Primary Care Provider (PCP)
 

Ireh Ugo Practitioner - Non-Primary Care Provider (PCP)
 

Morrison Carol Practitioner - Non-Primary Care Provider (PCP)
 

Jelley Denise Practitioner - Non-Primary Care Provider (PCP)
 

Iordache Claudia Practitioner - Non-Primary Care Provider (PCP)
 

Fernandez Luis Practitioner - Non-Primary Care Provider (PCP)
 

Liu Shaojun Practitioner - Non-Primary Care Provider (PCP)
 

Anakwa Kwaku Practitioner - Non-Primary Care Provider (PCP)

Powell Dawn Practitioner - Non-Primary Care Provider (PCP)
 

Gore Robert J Md Practitioner - Non-Primary Care Provider (PCP)
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Golio Dominick Md Practitioner - Non-Primary Care Provider (PCP)
 

Govindaraj Satish Md Practitioner - Non-Primary Care Provider (PCP)
 

Sun Wei Practitioner - Non-Primary Care Provider (PCP)
 

Hay John Practitioner - Non-Primary Care Provider (PCP)
 

Noto Frank Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Campton Kristina Practitioner - Non-Primary Care Provider (PCP)

Shukla Pratiba Practitioner - Non-Primary Care Provider (PCP)
 

Cangiarella Joan Practitioner - Non-Primary Care Provider (PCP)
 

Cyvas Edmund Practitioner - Non-Primary Care Provider (PCP)
 

Walfish Aaron E Md Practitioner - Non-Primary Care Provider (PCP)
 

Caraisco Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Melamed Jonathan Practitioner - Non-Primary Care Provider (PCP)
 

Hummel Levine Pascale Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Enrique Practitioner - Non-Primary Care Provider (PCP)
 

Bohn Tracy R Md Practitioner - Non-Primary Care Provider (PCP)
 

Oweity Thaira Practitioner - Non-Primary Care Provider (PCP)
 

Ogula Veronica Practitioner - Non-Primary Care Provider (PCP)
 

David Dion Practitioner - Non-Primary Care Provider (PCP)
 

Cherkas David Md Practitioner - Non-Primary Care Provider (PCP)
 

Hirshberg Asher Practitioner - Non-Primary Care Provider (PCP)
 

Hermogenes Herminia Practitioner - Non-Primary Care Provider (PCP)

Samuels Jonathan Practitioner - Non-Primary Care Provider (PCP)
 

Lin Guy Md Practitioner - Non-Primary Care Provider (PCP)
 

Popiolek Dorota Practitioner - Non-Primary Care Provider (PCP)
 

Tam Shannon Practitioner - Non-Primary Care Provider (PCP)
 

Samanich Joy Practitioner - Non-Primary Care Provider (PCP)
 

Singh Baljit Practitioner - Non-Primary Care Provider (PCP)
 

Bandagi Sabiha Shahnaz Practitioner - Non-Primary Care Provider (PCP)
 

Zagzag David Practitioner - Non-Primary Care Provider (PCP)
 

Trauner Bram Practitioner - Non-Primary Care Provider (PCP)
 

Yeung Kathy Practitioner - Non-Primary Care Provider (PCP)
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Trehan Manoj K Md Practitioner - Non-Primary Care Provider (PCP)

Goldberg Julia Dds Practitioner - Non-Primary Care Provider (PCP)

Feldman Yael Sharon Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Pisinski Leszek Md Practitioner - Non-Primary Care Provider (PCP)
 

Kuenzler Keith Alan Practitioner - Non-Primary Care Provider (PCP)
 

Paperwalla Khatija N Md Practitioner - Non-Primary Care Provider (PCP)
 

Koziorynska Ewa Irena Md Practitioner - Non-Primary Care Provider (PCP)
 

Rahman Nurur Mohammed Md Practitioner - Non-Primary Care Provider (PCP)
 

Hirsch David Lawrence Dds Practitioner - Non-Primary Care Provider (PCP)
 

Polizzi Francesco Paolo Md Practitioner - Non-Primary Care Provider (PCP)
 

Farag Ayman Roushdy Md Practitioner - Non-Primary Care Provider (PCP)

Patel Mona S Md Practitioner - Non-Primary Care Provider (PCP)

Safronova Inessa Practitioner - Non-Primary Care Provider (PCP)
 

Romaniv Vladimir Rpa-C Practitioner - Non-Primary Care Provider (PCP)
 

Zwerling Brian Harris Md Practitioner - Non-Primary Care Provider (PCP)
 

Deluxe Linda Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Andrew Phillip Md Practitioner - Non-Primary Care Provider (PCP)
 

Manini Alex Francis Md Practitioner - Non-Primary Care Provider (PCP)
 

Viola Jeanna D Md Practitioner - Non-Primary Care Provider (PCP)
 

Pocock Benjamin J Md Practitioner - Non-Primary Care Provider (PCP)
 

Jain Suresh P Md Practitioner - Non-Primary Care Provider (PCP)

Awad Aida Fahmy Md Practitioner - Non-Primary Care Provider (PCP)
 

Shah Vikas S Md Practitioner - Non-Primary Care Provider (PCP)
 

Voiculescu Lucia Daiana Md Practitioner - Non-Primary Care Provider (PCP)
 

Hotwani Rekha Md Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Wasif Md Practitioner - Non-Primary Care Provider (PCP)
 

Bloem Christina Maria Md Practitioner - Non-Primary Care Provider (PCP)

Ender Katherine Md Practitioner - Non-Primary Care Provider (PCP)
 

Oboler Lara S Md Practitioner - Non-Primary Care Provider (PCP)

Choudhury Bani Roy Md Practitioner - Non-Primary Care Provider (PCP)
 

Welsh Tia Demille Md Practitioner - Non-Primary Care Provider (PCP)
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Edlin Brian R Md Practitioner - Non-Primary Care Provider (PCP)
 

Meltzer James Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Angus Sandra Melissa Md Practitioner - Non-Primary Care Provider (PCP)
 

Ferrara Lauren Md Practitioner - Non-Primary Care Provider (PCP)
 

Shembekar Amit Digambar Md Practitioner - Non-Primary Care Provider (PCP)
 

Frolova Elena Md Practitioner - Non-Primary Care Provider (PCP)
 

O'Connor Brendan Dds Practitioner - Non-Primary Care Provider (PCP)
 

Yang Qi Practitioner - Non-Primary Care Provider (PCP)
 

Hanan Timur Md Practitioner - Non-Primary Care Provider (PCP)
 

Phillips Bonald Practitioner - Non-Primary Care Provider (PCP)
 

Falcon Edwin Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Shaheena Practitioner - Non-Primary Care Provider (PCP)
 

Stratilatova Mariya Md Practitioner - Non-Primary Care Provider (PCP)
 

Sirkis Oleg Md Practitioner - Non-Primary Care Provider (PCP)
 

Dougherty Nancy Dds Practitioner - Non-Primary Care Provider (PCP)
 

Ramcharan Alexius Practitioner - Non-Primary Care Provider (PCP)
 

Lahage Nadine Md Practitioner - Non-Primary Care Provider (PCP)
 

Averbukh Ella Slp Practitioner - Non-Primary Care Provider (PCP)
 

Green Jonah Steven Md Practitioner - Non-Primary Care Provider (PCP)
 

Chan Takyan Dds Practitioner - Non-Primary Care Provider (PCP)

Maduekwe Nnamdi E Md Practitioner - Non-Primary Care Provider (PCP)
 

Linden Ellena Alexandra Md Practitioner - Non-Primary Care Provider (PCP)
 

Korol Vadim Y Np Practitioner - Non-Primary Care Provider (PCP)
 

Grossberger Esti C Np Practitioner - Non-Primary Care Provider (PCP)
 

Asokan Swarnalatha Md Practitioner - Non-Primary Care Provider (PCP)
 

Collins Jeanette Jennie Np Practitioner - Non-Primary Care Provider (PCP)
 

Ogiste Jason Stephen Md Practitioner - Non-Primary Care Provider (PCP)

Beara Lasic Lada Practitioner - Non-Primary Care Provider (PCP)
 

Rassekhi Hamid Dds Practitioner - Non-Primary Care Provider (PCP)
 

Titelis Joann Alexandros Md Practitioner - Non-Primary Care Provider (PCP)

Tsai Ming Practitioner - Non-Primary Care Provider (PCP)
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Kleiman Michele Practitioner - Non-Primary Care Provider (PCP)

Pilosova-Gilkarov Zoya Practitioner - Non-Primary Care Provider (PCP)

Ulrich Sigrid Practitioner - Non-Primary Care Provider (PCP)
 

Del Rosario Cesar Practitioner - Non-Primary Care Provider (PCP)
 

Zawistowski Christine Practitioner - Non-Primary Care Provider (PCP)
 

Hossack Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Russell Kirk Shane Md Practitioner - Non-Primary Care Provider (PCP)
 

Carrington Kisha Practitioner - Non-Primary Care Provider (PCP)
 

Hong Chi Yung S Dds Practitioner - Non-Primary Care Provider (PCP)
 

Maldonado Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Holly Md Practitioner - Non-Primary Care Provider (PCP)
 

Scott Jinel Angela Md Practitioner - Non-Primary Care Provider (PCP)
 

Hindman Nicole M Md Practitioner - Non-Primary Care Provider (PCP)
 

Shah Arti Md Practitioner - Non-Primary Care Provider (PCP)
 

Smith Charisse Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Paya Shagupta Md Practitioner - Non-Primary Care Provider (PCP)

Okunlola Titus Babawale Practitioner - Non-Primary Care Provider (PCP)

Kolisetty Pramila Kumari Md Practitioner - Non-Primary Care Provider (PCP)
 

Manzon Steve Practitioner - Non-Primary Care Provider (PCP)
 

Lewison Cheryl Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Jodi Beth Md Practitioner - Non-Primary Care Provider (PCP)
 

Chaudhry Sonal C Md Practitioner - Non-Primary Care Provider (PCP)
 

Agwu Kalu Ndu Md Practitioner - Non-Primary Care Provider (PCP)

Onanuga Jelil O Md Practitioner - Non-Primary Care Provider (PCP)
 

Golubovskaya Olga Md Practitioner - Non-Primary Care Provider (PCP)
 

Tibb Amit Singh Practitioner - Non-Primary Care Provider (PCP)
 

Watson Timothy D Md Practitioner - Non-Primary Care Provider (PCP)
 

Remson Karen M Np Practitioner - Non-Primary Care Provider (PCP)

Chen Qi Xin Md Practitioner - Non-Primary Care Provider (PCP)
 

Fitzwater Amanda Md Practitioner - Non-Primary Care Provider (PCP)
 

Alexander John Edward Md Practitioner - Non-Primary Care Provider (PCP)
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Nelson Dina S Md Practitioner - Non-Primary Care Provider (PCP)

Zaidi Arshad A Md Practitioner - Non-Primary Care Provider (PCP)

Popeo Dennis Md Practitioner - Non-Primary Care Provider (PCP)
 

Atluri Subha Md Practitioner - Non-Primary Care Provider (PCP)
 

Yaroshevskiy Arkadiy Md Practitioner - Non-Primary Care Provider (PCP)
 

Kutzy Theodore Practitioner - Non-Primary Care Provider (PCP)

Chaves Amber Elizabeth Ruth Practitioner - Non-Primary Care Provider (PCP)
 

Sanchez Carlos Alberto Practitioner - Non-Primary Care Provider (PCP)
 

Vouyouka Ageliki Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee-Hwang Gladys Md Practitioner - Non-Primary Care Provider (PCP)
 

Gulati Sandeep Practitioner - Non-Primary Care Provider (PCP)
 

Prokhorov Sergey Anatolyevich Md Practitioner - Non-Primary Care Provider (PCP)
 

Ten Aleksey Practitioner - Non-Primary Care Provider (PCP)
 

Rubinshteyn Igor Md Practitioner - Non-Primary Care Provider (PCP)
 

Iorio Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Denham Seanna-Kay Practitioner - Non-Primary Care Provider (PCP)
 

Silva Mauricio J Md Practitioner - Non-Primary Care Provider (PCP)

Libien Jenny M Md Practitioner - Non-Primary Care Provider (PCP)
 

Chazbani Dikla Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Escobar Diego Md Practitioner - Non-Primary Care Provider (PCP)

Fazylov Rafael Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Oksana Md Practitioner - Non-Primary Care Provider (PCP)

Lubliner Eric D Md Practitioner - Non-Primary Care Provider (PCP)
 

Kobrinsky Boris Md Practitioner - Non-Primary Care Provider (PCP)
 

Girvin Francis Md Practitioner - Non-Primary Care Provider (PCP)
 

Davis Mark Cameron Md Practitioner - Non-Primary Care Provider (PCP)
 

Ng Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Huey Arlene K Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Briley James Practitioner - Non-Primary Care Provider (PCP)
 

Morales Zory Practitioner - Non-Primary Care Provider (PCP)
 

Meshnick Karen Practitioner - Non-Primary Care Provider (PCP)
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Twohig Evelyn Practitioner - Non-Primary Care Provider (PCP)
 

Terrelonge Robert Practitioner - Non-Primary Care Provider (PCP)

Fiorello Janine Practitioner - Non-Primary Care Provider (PCP)
 

Madama Sukanya Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Mildeberger Valerie Md Practitioner - Non-Primary Care Provider (PCP)
 

Haleem Sadia Md Practitioner - Non-Primary Care Provider (PCP)
 

Jahanshahi Pourang Dds Practitioner - Non-Primary Care Provider (PCP)
 

Lagman Noreen Dimatulac Practitioner - Non-Primary Care Provider (PCP)
 

Mcbrinn Redmond J Practitioner - Non-Primary Care Provider (PCP)

Watts Joe Practitioner - Non-Primary Care Provider (PCP)
 

Dhallu Manjeet Practitioner - Non-Primary Care Provider (PCP)

Wei Xiao-Jun Practitioner - Non-Primary Care Provider (PCP)
 

Cohen David Md Practitioner - Non-Primary Care Provider (PCP)
 

Alcera Eric Cortez Md Practitioner - Non-Primary Care Provider (PCP)
 

Sardar Henry Do Practitioner - Non-Primary Care Provider (PCP)

Jalou Sanaa Md Practitioner - Non-Primary Care Provider (PCP)
 

Abdulkarim Jumana Md Practitioner - Non-Primary Care Provider (PCP)
 

Cowart Reesheman Genee Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Mcelhinney Doff Md Practitioner - Non-Primary Care Provider (PCP)
 

Hanowitz-Britt Amy Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Slover James Md Practitioner - Non-Primary Care Provider (PCP)
 

Levine Marci Helen Dds Practitioner - Non-Primary Care Provider (PCP)
 

Lymberis Stella C Md Practitioner - Non-Primary Care Provider (PCP)
 

Avent Michele D Practitioner - Non-Primary Care Provider (PCP)

Preet Mohan Md Practitioner - Non-Primary Care Provider (PCP)
 

Volkerts Elston Leroy Practitioner - Non-Primary Care Provider (PCP)
 

Shrestha Neela Md Practitioner - Non-Primary Care Provider (PCP)
 

Kandi Sunanda Hanumanth Md Practitioner - Non-Primary Care Provider (PCP)
 

Bello Folashade Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Jae Gina Ahr Md Practitioner - Non-Primary Care Provider (PCP)

Langston Aileen M Md Practitioner - Non-Primary Care Provider (PCP)
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Raimo Derreck Md Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Puneeta Md Practitioner - Non-Primary Care Provider (PCP)
 

Reyfman Leonid Md Practitioner - Non-Primary Care Provider (PCP)
 

Napier Fabreena E Md Practitioner - Non-Primary Care Provider (PCP)
 

Llerena Cristina Practitioner - Non-Primary Care Provider (PCP)
 

Zotta Mara Practitioner - Non-Primary Care Provider (PCP)
 

Griepp Eva Practitioner - Non-Primary Care Provider (PCP)
 

Cambridge-Phillip Rhonda Practitioner - Non-Primary Care Provider (PCP)
 

Topper Leonid Practitioner - Non-Primary Care Provider (PCP)
 

Smith Pauline Joy Practitioner - Non-Primary Care Provider (PCP)
 

Shimoni Noaa Md Practitioner - Non-Primary Care Provider (PCP)
 

Fligr Jennifer Dds Practitioner - Non-Primary Care Provider (PCP)
 

Adeyemo Vivian Oghenevwede Md Practitioner - Non-Primary Care Provider (PCP)
 

Hadley Sallie Joellin Md Practitioner - Non-Primary Care Provider (PCP)
 

Karajannis Matthias Md Practitioner - Non-Primary Care Provider (PCP)
 

Costagliola Virginia Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Denis Reginald Jacques Md Practitioner - Non-Primary Care Provider (PCP)
 

Boma Noella Md Practitioner - Non-Primary Care Provider (PCP)
 

Phillips Adrienne Alise Md Practitioner - Non-Primary Care Provider (PCP)
 

Steever Alexander B Md Practitioner - Non-Primary Care Provider (PCP)
 

Vasyukevich Konstantin Md Practitioner - Non-Primary Care Provider (PCP)
 

Nestor Nestor Benjamin Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Alex Practitioner - Non-Primary Care Provider (PCP)

Spitaletta Mary Practitioner - Non-Primary Care Provider (PCP)

Oshva Lillian Practitioner - Non-Primary Care Provider (PCP)
 

Hirsch Susan Practitioner - Non-Primary Care Provider (PCP)
 

Legome Eric Lane Md Practitioner - Non-Primary Care Provider (PCP)
 

Ezenkwele Ugo Practitioner - Non-Primary Care Provider (PCP)
 

Espina Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Altman Robert Keith Md Practitioner - Non-Primary Care Provider (PCP)

Gall Sarah Md Practitioner - Non-Primary Care Provider (PCP)
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Merhi Zaher Omar Md Practitioner - Non-Primary Care Provider (PCP)
 

Saunders Ramotse Md Practitioner - Non-Primary Care Provider (PCP)
 

Kovacs Sandor Md Practitioner - Non-Primary Care Provider (PCP)
 

Bloch-Menschik Melissa A Md Practitioner - Non-Primary Care Provider (PCP)
 

Lipyansky Alexander Md Practitioner - Non-Primary Care Provider (PCP)
 

Feig Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Schneider Carisa Md Practitioner - Non-Primary Care Provider (PCP)
 

Nandi Sabari Md Practitioner - Non-Primary Care Provider (PCP)
 

Heffernan Cathleen C Md Practitioner - Non-Primary Care Provider (PCP)
 

Hagiwara Mari Md Practitioner - Non-Primary Care Provider (PCP)
 

Roure Rita M Md Practitioner - Non-Primary Care Provider (PCP)
 

Fernando Dinali Bernadette Md Practitioner - Non-Primary Care Provider (PCP)
 

Rouse Jeffrey A Dds Practitioner - Non-Primary Care Provider (PCP)
 

Mansukhani Stella Maria P. Md Practitioner - Non-Primary Care Provider (PCP)
 

Hwang Caroline Md Practitioner - Non-Primary Care Provider (PCP)
 

Kass Dara Md Practitioner - Non-Primary Care Provider (PCP)
 

Kissin Yair David Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Deirdre Md Practitioner - Non-Primary Care Provider (PCP)
 

Huang William Practitioner - Non-Primary Care Provider (PCP)
 

Pham Vinh Philip Practitioner - Non-Primary Care Provider (PCP)
 

Glass Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Stack Kathleen Practitioner - Non-Primary Care Provider (PCP)

O'Keefe Paul Practitioner - Non-Primary Care Provider (PCP)

Henderson Schuyler W Md Practitioner - Non-Primary Care Provider (PCP)
 

Walther Timothy James Md Practitioner - Non-Primary Care Provider (PCP)
 

Agarwal Sanjeev Md Practitioner - Non-Primary Care Provider (PCP)
 

Kymissis Carisa Maureen Md Practitioner - Non-Primary Care Provider (PCP)

Kim Peter K Md Practitioner - Non-Primary Care Provider (PCP)
 

Weinman Aliza Md Practitioner - Non-Primary Care Provider (PCP)
 

Chew Edward Md Practitioner - Non-Primary Care Provider (PCP)
 

Abdelmalek Ehab E Md Practitioner - Non-Primary Care Provider (PCP)
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Wilson Best Noelle Josephine Practitioner - Non-Primary Care Provider (PCP)

Gross Jonathan S Md Practitioner - Non-Primary Care Provider (PCP)
 

Harley Jennifer Mireille Md Practitioner - Non-Primary Care Provider (PCP)
 

Calderon Vincente Anthony Practitioner - Non-Primary Care Provider (PCP)

Campbell Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Hurewitz Diana Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Shahin Practitioner - Non-Primary Care Provider (PCP)
 

Garland Gail Practitioner - Non-Primary Care Provider (PCP)
 

Scott Rachelle Practitioner - Non-Primary Care Provider (PCP)
 

Cruz Julissa Md Practitioner - Non-Primary Care Provider (PCP)
 

Ludwig Allison Md Practitioner - Non-Primary Care Provider (PCP)
 

Fullar Michael Practitioner - Non-Primary Care Provider (PCP)
 

Distasi Irena Maria Practitioner - Non-Primary Care Provider (PCP)
 

Khan Munibur Practitioner - Non-Primary Care Provider (PCP)

Hooker Karen Practitioner - Non-Primary Care Provider (PCP)
 

Caplan-Shaw Caralee Practitioner - Non-Primary Care Provider (PCP)
 

Khetsuriani Lasha Practitioner - Non-Primary Care Provider (PCP)

Gang Maureen Practitioner - Non-Primary Care Provider (PCP)
 

Jain Charu Lata Md Practitioner - Non-Primary Care Provider (PCP)
 

Sasken Harvey Franklin Md Practitioner - Non-Primary Care Provider (PCP)
 

Rios Claritza L Md Practitioner - Non-Primary Care Provider (PCP)
 

Donington Jessica Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Joon Woo Md Practitioner - Non-Primary Care Provider (PCP)
 

Ngai Jennie Yee Md Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Mridul Md Practitioner - Non-Primary Care Provider (PCP)
 

Zelefsky Joseph R Md Practitioner - Non-Primary Care Provider (PCP)
 

Rondinel Evelyn M Md Practitioner - Non-Primary Care Provider (PCP)
 

Zelnick Lisa Diane Md Practitioner - Non-Primary Care Provider (PCP)

Saviri Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Stephens Daniel Joshua Md Practitioner - Non-Primary Care Provider (PCP)
 

Mussa Firas Practitioner - Non-Primary Care Provider (PCP)
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Hall Brian Practitioner - Non-Primary Care Provider (PCP)
 

Zhdanova Olga Md Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Sheel Practitioner - Non-Primary Care Provider (PCP)
 

Lerner Veronica Practitioner - Non-Primary Care Provider (PCP)

Miller George Practitioner - Non-Primary Care Provider (PCP)
 

Arias-Munoz Ileana Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Steven Practitioner - Non-Primary Care Provider (PCP)
 

Miguelez Xanamaria Md Practitioner - Non-Primary Care Provider (PCP)
 

Afroze Salma Do Practitioner - Non-Primary Care Provider (PCP)
 

Paulino Carl B Md Practitioner - Non-Primary Care Provider (PCP)

Kapur Saurabh Md Practitioner - Non-Primary Care Provider (PCP)
 

Nixon Abigail Md Practitioner - Non-Primary Care Provider (PCP)
 

Quash Michelle D Md Practitioner - Non-Primary Care Provider (PCP)
 

Johnson Nicole S Md Practitioner - Non-Primary Care Provider (PCP)

Inna Shuman Practitioner - Non-Primary Care Provider (PCP)
 

Leslie Ellen Gordon Practitioner - Non-Primary Care Provider (PCP)
 

Jongco Bienvenido R Practitioner - Non-Primary Care Provider (PCP)
 

Sultan Saima Practitioner - Non-Primary Care Provider (PCP)
 

Rutman Hadassa Practitioner - Non-Primary Care Provider (PCP)
 

Omerhodzic Sabina Practitioner - Non-Primary Care Provider (PCP)
 

Altun F Zeynep Practitioner - Non-Primary Care Provider (PCP)
 

Morcos Morcos F Practitioner - Non-Primary Care Provider (PCP)
 

Hendrzak Andrea J Md Practitioner - Non-Primary Care Provider (PCP)

Gauriloff-Rothenberg Jane Birgitta Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz-Moser Laurie Practitioner - Non-Primary Care Provider (PCP)
 

Paliou Maria Practitioner - Non-Primary Care Provider (PCP)
 

Le Var Joan Practitioner - Non-Primary Care Provider (PCP)
 

Jamaleddine Ghassan Practitioner - Non-Primary Care Provider (PCP)
 

Skaricic Davor Practitioner - Non-Primary Care Provider (PCP)
 

Blace Nancy Practitioner - Non-Primary Care Provider (PCP)
 

Adebisi Akinola Oluwaeemi Md Practitioner - Non-Primary Care Provider (PCP)
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Densy Johnson Practitioner - Non-Primary Care Provider (PCP)
 

Cox Keisha R Practitioner - Non-Primary Care Provider (PCP)
 

Mestre Juan Ramon Practitioner - Non-Primary Care Provider (PCP)
 

Daniel Egan Md Practitioner - Non-Primary Care Provider (PCP)
 

Williamson Peter Practitioner - Non-Primary Care Provider (PCP)
 

Grimes Stephen Practitioner - Non-Primary Care Provider (PCP)
 

Sidhu Gurinder Practitioner - Non-Primary Care Provider (PCP)

Kolla Srinivas Practitioner - Non-Primary Care Provider (PCP)

Kawano Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Gabriela Rosas-Garcia Practitioner - Non-Primary Care Provider (PCP)

Toro Jose B Md Practitioner - Non-Primary Care Provider (PCP)
 

Misbahuddin Khaja Md Practitioner - Non-Primary Care Provider (PCP)
 

Aziz Shoeb Amin Practitioner - Non-Primary Care Provider (PCP)
 

Long Jane Practitioner - Non-Primary Care Provider (PCP)
 

Hegde Sudhanva Practitioner - Non-Primary Care Provider (PCP)
 

Chitkara Nishay Practitioner - Non-Primary Care Provider (PCP)
 

Talus Henry Practitioner - Non-Primary Care Provider (PCP)
 

Schaedle Richard Practitioner - Non-Primary Care Provider (PCP)
 

Rachana J Kothari Practitioner - Non-Primary Care Provider (PCP)
 

Rebecca M Gilbert Practitioner - Non-Primary Care Provider (PCP)
 

Soghoian Samara Eve Md Practitioner - Non-Primary Care Provider (PCP)
 

Perry Linda Practitioner - Non-Primary Care Provider (PCP)

Marino-Riveros Catalina Practitioner - Non-Primary Care Provider (PCP)
 

Smith Michael Practitioner - Non-Primary Care Provider (PCP)
 

Hindi Amjad Practitioner - Non-Primary Care Provider (PCP)
 

Stoeckel Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Roman William Practitioner - Non-Primary Care Provider (PCP)
 

Alu-Gonzalez Lillian Practitioner - Non-Primary Care Provider (PCP)

Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)
 

Abboud Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Vasilyeva Irina A Practitioner - Non-Primary Care Provider (PCP)
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Georges Jean-Pierre Practitioner - Non-Primary Care Provider (PCP)

Nebolisa Felicia Practitioner - Non-Primary Care Provider (PCP)
 

Justin Fortunato Practitioner - Non-Primary Care Provider (PCP)

Salib Magda Fawzy Md Practitioner - Non-Primary Care Provider (PCP)
 

Ruth Alejandro Practitioner - Non-Primary Care Provider (PCP)

Gingold Jack Practitioner - Non-Primary Care Provider (PCP)
 

Pappas Mike Practitioner - Non-Primary Care Provider (PCP)

Lee Jennifer S Practitioner - Non-Primary Care Provider (PCP)

Ruderman Howard Practitioner - Non-Primary Care Provider (PCP)
 

Chiarenza Angelo Practitioner - Non-Primary Care Provider (PCP)
 

Pulitzer Steven Practitioner - Non-Primary Care Provider (PCP)
 

Korimerla Praveen Practitioner - Non-Primary Care Provider (PCP)
 

Perry-Moore Lanetta Practitioner - Non-Primary Care Provider (PCP)
 

Kanellopoulou Isabella Md Practitioner - Non-Primary Care Provider (PCP)

Roger Yang Md Practitioner - Non-Primary Care Provider (PCP)
 

Uribe Jaime A Practitioner - Non-Primary Care Provider (PCP)

Kamalam Dheeraj Rajendrannair Practitioner - Non-Primary Care Provider (PCP)
 

Pinkhas Alex Practitioner - Non-Primary Care Provider (PCP)

Mclean Diane Practitioner - Non-Primary Care Provider (PCP)
 

Reiss Stefanie Jana Practitioner - Non-Primary Care Provider (PCP)

Da Silva-Siegel Denize Practitioner - Non-Primary Care Provider (PCP)
 

Codrington Jamila Practitioner - Non-Primary Care Provider (PCP)
 

Mikhelson Alex Practitioner - Non-Primary Care Provider (PCP)

Morgan Melissa Lynn Practitioner - Non-Primary Care Provider (PCP)

Noble Myrna Practitioner - Non-Primary Care Provider (PCP)
 

Maini Atul Md Practitioner - Non-Primary Care Provider (PCP)
 

Dwivedi Nira Dds Practitioner - Non-Primary Care Provider (PCP)
 

Golikeri Sumitra Samidha Dds Practitioner - Non-Primary Care Provider (PCP)
 

Sanaa Bdiiwi Practitioner - Non-Primary Care Provider (PCP)
 

Wanda Chin Practitioner - Non-Primary Care Provider (PCP)
 

Arampulikan Joseph Md Practitioner - Non-Primary Care Provider (PCP)
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Clarke-Moore Andrea Sara Md Practitioner - Non-Primary Care Provider (PCP)
 

Laura Amram Practitioner - Non-Primary Care Provider (PCP)

Hersh Chandarana Practitioner - Non-Primary Care Provider (PCP)
 

Wiktorzak Konrad Radoslaw Dds Practitioner - Non-Primary Care Provider (PCP)
 

Zamuco Ronaldo Practitioner - Non-Primary Care Provider (PCP)
 

Chi Yong Practitioner - Non-Primary Care Provider (PCP)
 

South Domencia Practitioner - Non-Primary Care Provider (PCP)

Siddique Mustaq A Practitioner - Non-Primary Care Provider (PCP)

Hertz Jonathan Adam Practitioner - Non-Primary Care Provider (PCP)
 

Avezbadalov Uriel Md Practitioner - Non-Primary Care Provider (PCP)
 

David Jason Ellenbogen Dpm Practitioner - Non-Primary Care Provider (PCP)

Leroy Holland Practitioner - Non-Primary Care Provider (PCP)
 

Birdsall Tiffany Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Robert Michael Schwarcz Md Practitioner - Non-Primary Care Provider (PCP)
 

Goni Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Taing Hokleng Rickey Practitioner - Non-Primary Care Provider (PCP)
 

Soroka Alla Practitioner - Non-Primary Care Provider (PCP)
 

Ladapo Ademola Augustine Practitioner - Non-Primary Care Provider (PCP)
 

Mariaschin Jennifer Practitioner - Non-Primary Care Provider (PCP)

Heller Daniella Practitioner - Non-Primary Care Provider (PCP)
 

Corita Gruzden Md Practitioner - Non-Primary Care Provider (PCP)
 

Nwankpa Enyioma Ekele Md Practitioner - Non-Primary Care Provider (PCP)
 

Pathak Soma Md Practitioner - Non-Primary Care Provider (PCP)
 

Pedro Pablo Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Pyo Robert T Practitioner - Non-Primary Care Provider (PCP)
 

Norris Marlaina M Md Practitioner - Non-Primary Care Provider (PCP)
 

Grazi Sol Jay Practitioner - Non-Primary Care Provider (PCP)

Cole Michael Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Chiu Chia-Hua Practitioner - Non-Primary Care Provider (PCP)
 

Secko Michael A Md Practitioner - Non-Primary Care Provider (PCP)

Shah Vipul L Md Practitioner - Non-Primary Care Provider (PCP)
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Xiao Peiying Practitioner - Non-Primary Care Provider (PCP)
 

Sinha Prashant Md Practitioner - Non-Primary Care Provider (PCP)
 

Leybell Inna Md Practitioner - Non-Primary Care Provider (PCP)
 

Bajaj Komal Md Practitioner - Non-Primary Care Provider (PCP)
 

Andrei Mioara N Md Practitioner - Non-Primary Care Provider (PCP)
 

Grushko Michael Jason Md Practitioner - Non-Primary Care Provider (PCP)
 

Gilbert Mark Practitioner - Non-Primary Care Provider (PCP)
 

Bhatti Saad Practitioner - Non-Primary Care Provider (PCP)
 

Leung Denise Practitioner - Non-Primary Care Provider (PCP)
 

Lindenmayer Aristid Earle Practitioner - Non-Primary Care Provider (PCP)
 

Sean Augustus Fullerton Practitioner - Non-Primary Care Provider (PCP)
 

Leavitt Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Ida Louise Santana Md Practitioner - Non-Primary Care Provider (PCP)

Bhagwan Sabrina Devala Practitioner - Non-Primary Care Provider (PCP)
 

Alexander Tsukerman Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Evan Practitioner - Non-Primary Care Provider (PCP)

Shilpi S Mehta Practitioner - Non-Primary Care Provider (PCP)
 

Zenia Peshin Kaul Practitioner - Non-Primary Care Provider (PCP)
 

Raza Seyed Mohamed Jaffar Ali Md Practitioner - Non-Primary Care Provider (PCP)
 

Hirschhorn Philip Lon Dds Practitioner - Non-Primary Care Provider (PCP)
 

Seltzer Alexandra L Md Practitioner - Non-Primary Care Provider (PCP)
 

Doshi Bijal Chinubhai Md Practitioner - Non-Primary Care Provider (PCP)
 

Rogers-Henry Carla Sioux Md Practitioner - Non-Primary Care Provider (PCP)
 

Strakhan Marianna Md Practitioner - Non-Primary Care Provider (PCP)
 

Mohan Avinash Lalith Md Practitioner - Non-Primary Care Provider (PCP)
 

Ladak Batul Shabbir Md Practitioner - Non-Primary Care Provider (PCP)
 

Gonsky Jason Parker Md Phd Practitioner - Non-Primary Care Provider (PCP)
 

Gomez Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Combs Michael Practitioner - Non-Primary Care Provider (PCP)
 

Mcneely Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Alukal Joseph Practitioner - Non-Primary Care Provider (PCP)
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Huangthaisong Pongsak Practitioner - Non-Primary Care Provider (PCP)
 

White William Practitioner - Non-Primary Care Provider (PCP)
 

Desrosiers Ann Practitioner - Non-Primary Care Provider (PCP)
 

Hunter Tarsha Practitioner - Non-Primary Care Provider (PCP)

Rapkiewicz Amy Practitioner - Non-Primary Care Provider (PCP)
 

Ullah Mohammed Practitioner - Non-Primary Care Provider (PCP)
 

Aronov Violeta Practitioner - Non-Primary Care Provider (PCP)
 

Camillo Reginald Alivia Md Practitioner - Non-Primary Care Provider (PCP)
 

Mantica Sarah Koffman Practitioner - Non-Primary Care Provider (PCP)
 

Iorio Joanne Practitioner - Non-Primary Care Provider (PCP)
 

Velasquez Grace Practitioner - Non-Primary Care Provider (PCP)
 

Rosenhaft Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Celine Practitioner - Non-Primary Care Provider (PCP)

Eng Wai-Mei Practitioner - Non-Primary Care Provider (PCP)

Sanchez Julissa Practitioner - Non-Primary Care Provider (PCP)
 

Echegoyen Rossanna Practitioner - Non-Primary Care Provider (PCP)
 

Brackett Keith Practitioner - Non-Primary Care Provider (PCP)
 

Statler Virginia Practitioner - Non-Primary Care Provider (PCP)
 

Levine Jacqueline Practitioner - Non-Primary Care Provider (PCP)
 

Ford Edwina Practitioner - Non-Primary Care Provider (PCP)
 

Rios Marisol Practitioner - Non-Primary Care Provider (PCP)
 

De La Cruz Ely Practitioner - Non-Primary Care Provider (PCP)
 

Fohn Gila Practitioner - Non-Primary Care Provider (PCP)
 

Mason Derek Practitioner - Non-Primary Care Provider (PCP)
 

Baez Silvestre Practitioner - Non-Primary Care Provider (PCP)
 

Fernando Anusha Rosanne Md Practitioner - Non-Primary Care Provider (PCP)
 

Schreiber Abraham Md Practitioner - Non-Primary Care Provider (PCP)
 

Rami Almadi Practitioner - Non-Primary Care Provider (PCP)
 

Phillip Patrina Natasha Md Practitioner - Non-Primary Care Provider (PCP)
 

Keusch Jessica C Md Practitioner - Non-Primary Care Provider (PCP)
 

Jonathan Daniel Newman Md Practitioner - Non-Primary Care Provider (PCP)
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Kukar Atul Do Practitioner - Non-Primary Care Provider (PCP)
 

Pearlman Aaron Neil Md Practitioner - Non-Primary Care Provider (PCP)
 

Seaman Diahann Lois Md Practitioner - Non-Primary Care Provider (PCP)
 

Usha Venuaopal Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Yeh Practitioner - Non-Primary Care Provider (PCP)
 

Oommen Shobin Md Practitioner - Non-Primary Care Provider (PCP)

Williams Zinaria Yvonne Md Practitioner - Non-Primary Care Provider (PCP)
 

Czerwein John Kazimierz Practitioner - Non-Primary Care Provider (PCP)
 

Rim Faye Practitioner - Non-Primary Care Provider (PCP)
 

Tsay Junchieh Practitioner - Non-Primary Care Provider (PCP)
 

Timashpolsky Yulya Practitioner - Non-Primary Care Provider (PCP)
 

Ravenell Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Omonuwa Kennedy Practitioner - Non-Primary Care Provider (PCP)
 

Gold Menachem Practitioner - Non-Primary Care Provider (PCP)
 

Ahluwalia Meena Practitioner - Non-Primary Care Provider (PCP)
 

Digiorno Michael A Md Practitioner - Non-Primary Care Provider (PCP)

Dayton Christopher L Md Practitioner - Non-Primary Care Provider (PCP)
 

Chau Michael S Dds Practitioner - Non-Primary Care Provider (PCP)
 

Schreider Patricia Jay Phd Practitioner - Non-Primary Care Provider (PCP)
 

Sukiasyan Tigran Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Daniel Chein Hui Md Practitioner - Non-Primary Care Provider (PCP)
 

Czer Anthoney Enriquez Lim Practitioner - Non-Primary Care Provider (PCP)
 

Jean Gilles Fri Practitioner - Non-Primary Care Provider (PCP)
 

Manchandani Ram Chand Md Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Maksim Practitioner - Non-Primary Care Provider (PCP)
 

Godoy Johanna Practitioner - Non-Primary Care Provider (PCP)
 

Kuzin Elena Practitioner - Non-Primary Care Provider (PCP)

Sterling Felix Practitioner - Non-Primary Care Provider (PCP)
 

Workman Nancy Practitioner - Non-Primary Care Provider (PCP)
 

Schmertz Anthony Practitioner - Non-Primary Care Provider (PCP)

Arias Wilma Mercedes Practitioner - Non-Primary Care Provider (PCP)
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Lehto Scott A Md Practitioner - Non-Primary Care Provider (PCP)
 

Roswell Robert Practitioner - Non-Primary Care Provider (PCP)
 

Schnur David Practitioner - Non-Primary Care Provider (PCP)
 

Gil Teresa Practitioner - Non-Primary Care Provider (PCP)
 

Nemeth Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Knepa Aurimas Practitioner - Non-Primary Care Provider (PCP)
 

Singh Shashi Practitioner - Non-Primary Care Provider (PCP)
 

Goel Arpan Md Practitioner - Non-Primary Care Provider (PCP)
 

Adeyemo Ishola Practitioner - Non-Primary Care Provider (PCP)
 

Forest Rhonda Practitioner - Non-Primary Care Provider (PCP)
 

Cheung Wendy W Practitioner - Non-Primary Care Provider (PCP)
 

Adams Amie Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Zulma Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Marlene Practitioner - Non-Primary Care Provider (PCP)
 

Sukhoo Debra Practitioner - Non-Primary Care Provider (PCP)
 

Orellana Italia Practitioner - Non-Primary Care Provider (PCP)
 

Kohberger Cortney Practitioner - Non-Primary Care Provider (PCP)
 

Wallace Pamela Practitioner - Non-Primary Care Provider (PCP)

Murphy Stacey Practitioner - Non-Primary Care Provider (PCP)
 

Gornie Ron Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Diaz Mercedes Practitioner - Non-Primary Care Provider (PCP)
 

Hilt Shayla Practitioner - Non-Primary Care Provider (PCP)
 

Dallas Kim Practitioner - Non-Primary Care Provider (PCP)
 

Frazier Maxine Practitioner - Non-Primary Care Provider (PCP)

Naz Samina Practitioner - Non-Primary Care Provider (PCP)

Nemeroff Karen Laura Practitioner - Non-Primary Care Provider (PCP)

Mamamtavrishvili Maia Practitioner - Non-Primary Care Provider (PCP)

Dubrovskaya Veronika Practitioner - Non-Primary Care Provider (PCP)

Delfino John Practitioner - Non-Primary Care Provider (PCP)
 

Balsam Leora Practitioner - Non-Primary Care Provider (PCP)
 

Elshafei Ashraf Practitioner - Non-Primary Care Provider (PCP)
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Mahmood Tariq Practitioner - Non-Primary Care Provider (PCP)
 

Uppal Anjana Practitioner - Non-Primary Care Provider (PCP)
 

Liu Xiaoguang Practitioner - Non-Primary Care Provider (PCP)
 

Remon Juan Practitioner - Non-Primary Care Provider (PCP)
 

Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP)
 

Tejwani Natasha Practitioner - Non-Primary Care Provider (PCP)
 

Bhatt Omprakash Practitioner - Non-Primary Care Provider (PCP)
 

Olivera Cedric Practitioner - Non-Primary Care Provider (PCP)

Baalhaness Meir Mosheh Md Practitioner - Non-Primary Care Provider (PCP)
 

Laura Papadimitropoulos Practitioner - Non-Primary Care Provider (PCP)
 

Ulyana Khaldarov Md Practitioner - Non-Primary Care Provider (PCP)

Hwang Peter Myung Practitioner - Non-Primary Care Provider (PCP)

Hsu Pei-Chen Practitioner - Non-Primary Care Provider (PCP)

Mingo Tarika Practitioner - Non-Primary Care Provider (PCP)
 

Chaput France Practitioner - Non-Primary Care Provider (PCP)
 

Vito Jose P Practitioner - Non-Primary Care Provider (PCP)

Stein June-Ann Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Miller-Damato Catherine Helen Practitioner - Non-Primary Care Provider (PCP)
 

Charles C Lee Practitioner - Non-Primary Care Provider (PCP)

Baird Alison Elizabethphd Practitioner - Non-Primary Care Provider (PCP)
 

Grigiene Rita Md Practitioner - Non-Primary Care Provider (PCP)
 

Manoj Malhotra Practitioner - Non-Primary Care Provider (PCP)
 

Goldman-Rodriguez Natalia Practitioner - Non-Primary Care Provider (PCP)
 

Gonzalez Ballestero Luisa Practitioner - Non-Primary Care Provider (PCP)
 

Dhage Shubhada Practitioner - Non-Primary Care Provider (PCP)
 

Moomjy Maureen Practitioner - Non-Primary Care Provider (PCP)
 

Rupani Reena Practitioner - Non-Primary Care Provider (PCP)
 

Wu Yangguan Practitioner - Non-Primary Care Provider (PCP)
 

Arnold Kyle Practitioner - Non-Primary Care Provider (PCP)
 

Blatt Kyra Practitioner - Non-Primary Care Provider (PCP)
 

Tay Ee Practitioner - Non-Primary Care Provider (PCP)
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Teng Christopher Chao-Wei Md Practitioner - Non-Primary Care Provider (PCP)
 

Berg Debra Practitioner - Non-Primary Care Provider (PCP)
 

Popper David Practitioner - Non-Primary Care Provider (PCP)
 

Gross Elissa Practitioner - Non-Primary Care Provider (PCP)
 

Gonzalez-Franco Franciso Practitioner - Non-Primary Care Provider (PCP)
 

Stankovich Vasiliy Practitioner - Non-Primary Care Provider (PCP)
 

Maki Rachael Hilda Practitioner - Non-Primary Care Provider (PCP)

Kazeros Angeliki Practitioner - Non-Primary Care Provider (PCP)
 

Krishan Nisha Practitioner - Non-Primary Care Provider (PCP)
 

Mehta Ninfa Practitioner - Non-Primary Care Provider (PCP)

Cortes-Ladino R Practitioner - Non-Primary Care Provider (PCP)
 

Choo Sooknam Practitioner - Non-Primary Care Provider (PCP)

Ng Yiu Practitioner - Non-Primary Care Provider (PCP)
 

Khaimov Veronica Practitioner - Non-Primary Care Provider (PCP)
 

Kats Yuliya Practitioner - Non-Primary Care Provider (PCP)
 

Alice Chu Practitioner - Non-Primary Care Provider (PCP)
 

Mazzuchin Daniel Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Rock Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Goldfrank Lewis Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Nahar Niru Shamsun Md Practitioner - Non-Primary Care Provider (PCP)
 

Leotaud Gerard Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Liu Alan Practitioner - Non-Primary Care Provider (PCP)
 

Nadrich Robert Practitioner - Non-Primary Care Provider (PCP)
 

Ma Pei-Wen Practitioner - Non-Primary Care Provider (PCP)

Lohrasbi John Practitioner - Non-Primary Care Provider (PCP)
 

Johnson Sharon Practitioner - Non-Primary Care Provider (PCP)
 

Hall Duane Seymour Practitioner - Non-Primary Care Provider (PCP)

Brar Preneet Cheema Md Practitioner - Non-Primary Care Provider (PCP)
 

Islam Mohammed Practitioner - Non-Primary Care Provider (PCP)
 

Tung Shirley Kimping Practitioner - Non-Primary Care Provider (PCP)
 

Lauter Jonathan Practitioner - Non-Primary Care Provider (PCP)
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Nagel Dalia Practitioner - Non-Primary Care Provider (PCP)

Chowdhury Rafiqur Rahman Khan Md Practitioner - Non-Primary Care Provider (PCP)
 

Sood Deepika Md Practitioner - Non-Primary Care Provider (PCP)
 

Cudjoe-John Tiffany Charlene Md Practitioner - Non-Primary Care Provider (PCP)
 

Zou Hongyan Practitioner - Non-Primary Care Provider (PCP)
 

Jain Manisha Md Practitioner - Non-Primary Care Provider (PCP)
 

Anne M Mooney Practitioner - Non-Primary Care Provider (PCP)
 

Rosenkrantz Andrew Brian Md Practitioner - Non-Primary Care Provider (PCP)
 

Wyloge Norman Practitioner - Non-Primary Care Provider (PCP)
 

Siu Kam Practitioner - Non-Primary Care Provider (PCP)

Zerrle Meaghan Practitioner - Non-Primary Care Provider (PCP)

Ghalib Kareem Practitioner - Non-Primary Care Provider (PCP)
 

Lyons Camilla L Practitioner - Non-Primary Care Provider (PCP)
 

Park Lavinia Practitioner - Non-Primary Care Provider (PCP)
 

Borg Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Reliford Aaron Practitioner - Non-Primary Care Provider (PCP)
 

Sutton Lindsay Practitioner - Non-Primary Care Provider (PCP)

Bobb Vanessa Toney Practitioner - Non-Primary Care Provider (PCP)
 

Provino Danielle Practitioner - Non-Primary Care Provider (PCP)

Jacobsberg Lawrence Practitioner - Non-Primary Care Provider (PCP)
 

Jones Kristina Practitioner - Non-Primary Care Provider (PCP)
 

Shames Jeff Practitioner - Non-Primary Care Provider (PCP)

Sharma Sonali Practitioner - Non-Primary Care Provider (PCP)
 

Austin Marsha Tracyann Practitioner - Non-Primary Care Provider (PCP)

Amanbekova Dinara Practitioner - Non-Primary Care Provider (PCP)
 

Halper Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Kopelman Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Izmirly Peter Practitioner - Non-Primary Care Provider (PCP)
 

Kim Eleanore Theresa Practitioner - Non-Primary Care Provider (PCP)
 

Saunders John Practitioner - Non-Primary Care Provider (PCP)
 

Im Brian Sung-Hoon Practitioner - Non-Primary Care Provider (PCP)
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Krasnokutsky Svetlana Practitioner - Non-Primary Care Provider (PCP)
 

Ripin Vivian Practitioner - Non-Primary Care Provider (PCP)
 

Heimann David Practitioner - Non-Primary Care Provider (PCP)
 

Singh Jaswinder Practitioner - Non-Primary Care Provider (PCP)
 

Charles Anemari Practitioner - Non-Primary Care Provider (PCP)
 

Stavile Karen Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Rebello Emilia Practitioner - Non-Primary Care Provider (PCP)
 

Guan Nicholas Ning-Guang Md Practitioner - Non-Primary Care Provider (PCP)

Lugassy Daniel Maurice Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Ketan Hasmukhlal Practitioner - Non-Primary Care Provider (PCP)

Reichert James Michael Practitioner - Non-Primary Care Provider (PCP)
 

Cangemi Carla Primiani Md Practitioner - Non-Primary Care Provider (PCP)
 

West Gerald Do Practitioner - Non-Primary Care Provider (PCP)
 

Omoruyi Ivie Oyenmwen Practitioner - Non-Primary Care Provider (PCP)
 

Muradov Julia Practitioner - Non-Primary Care Provider (PCP)
 

Wilkinson Mitchell Practitioner - Non-Primary Care Provider (PCP)
 

Orendain Geraldine Christie Mercado Practitioner - Non-Primary Care Provider (PCP)
 

Pfeffer Robert Practitioner - Non-Primary Care Provider (PCP)
 

Sindhu Nighat Practitioner - Non-Primary Care Provider (PCP)

Mcdermott Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Kass Noah S Practitioner - Non-Primary Care Provider (PCP)
 

Menkes Leo Practitioner - Non-Primary Care Provider (PCP)
 

Quiah Osmond Practitioner - Non-Primary Care Provider (PCP)
 

Dark Anthony David Practitioner - Non-Primary Care Provider (PCP)
 

Leuthauser Amy Denise Md Practitioner - Non-Primary Care Provider (PCP)
 

Liu Pamela Practitioner - Non-Primary Care Provider (PCP)

Braden J Hexom Md Practitioner - Non-Primary Care Provider (PCP)
 

Tanya Williams Pa Practitioner - Non-Primary Care Provider (PCP)
 

Lin Edward Chang-Tse Md Practitioner - Non-Primary Care Provider (PCP)
 

Saric Muhamed Md Practitioner - Non-Primary Care Provider (PCP)
 

Malter Lisa Beth Md Practitioner - Non-Primary Care Provider (PCP)
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Testa Paul Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Fiskus Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Gundel Tracey Practitioner - Non-Primary Care Provider (PCP)
 

Saraiya Ankur Practitioner - Non-Primary Care Provider (PCP)
 

Yilma Marta Practitioner - Non-Primary Care Provider (PCP)

Ruiz Jose Practitioner - Non-Primary Care Provider (PCP)
 

Nabong Jr. Marcelo Practitioner - Non-Primary Care Provider (PCP)
 

Grover Jillian Practitioner - Non-Primary Care Provider (PCP)

Gagliardi Morris Practitioner - Non-Primary Care Provider (PCP)
 

Brifel Gary Practitioner - Non-Primary Care Provider (PCP)

Sabzposh Syed Practitioner - Non-Primary Care Provider (PCP)
 

Forman Edwin Practitioner - Non-Primary Care Provider (PCP)
 

Polydorou Soteri Practitioner - Non-Primary Care Provider (PCP)
 

Bhagia Sanjay N Md Practitioner - Non-Primary Care Provider (PCP)
 

Meyers Chad Mark Practitioner - Non-Primary Care Provider (PCP)
 

Rajneesh Gulati Practitioner - Non-Primary Care Provider (PCP)
 

Mccormack Ryan Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Heon Dennis Practitioner - Non-Primary Care Provider (PCP)
 

Aric Bakshy Practitioner - Non-Primary Care Provider (PCP)
 

Gregory Chang Practitioner - Non-Primary Care Provider (PCP)
 

Wang Jing Md Phd Practitioner - Non-Primary Care Provider (PCP)
 

Rabinovich Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Davidoff Sam Do Practitioner - Non-Primary Care Provider (PCP)

Smith Silas Wheelock Practitioner - Non-Primary Care Provider (PCP)
 

Hwang Calvin Hsing-Kuo Practitioner - Non-Primary Care Provider (PCP)
 

Gimpelevich Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Jenny M Frances Md Practitioner - Non-Primary Care Provider (PCP)
 

Blackstock Uche Abebe Practitioner - Non-Primary Care Provider (PCP)
 

Chenthitta Sheena A Md Practitioner - Non-Primary Care Provider (PCP)
 

Shin Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Awerbuch Elizabeth Do Practitioner - Non-Primary Care Provider (PCP)
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Brandler Ethan S Md Practitioner - Non-Primary Care Provider (PCP)
 

Preminger Beth Practitioner - Non-Primary Care Provider (PCP)

Ghaw Olivia Practitioner - Non-Primary Care Provider (PCP)
 

Malkin Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Parekh Ram Practitioner - Non-Primary Care Provider (PCP)
 

Cavaleri Salvatore Practitioner - Non-Primary Care Provider (PCP)
 

Fitzpatrick Aileen Practitioner - Non-Primary Care Provider (PCP)
 

Schulman Aryeh Practitioner - Non-Primary Care Provider (PCP)
 

Siegel Robert Practitioner - Non-Primary Care Provider (PCP)

Krishnamurthy Karthik Practitioner - Non-Primary Care Provider (PCP)
 

Millan-Colon Adalis Maria Practitioner - Non-Primary Care Provider (PCP)
 

Krishnan Raj Practitioner - Non-Primary Care Provider (PCP)
 

Rose Yocheved Practitioner - Non-Primary Care Provider (PCP)
 

Schaeffer Mary Practitioner - Non-Primary Care Provider (PCP)
 

Cyzar Arca Md Practitioner - Non-Primary Care Provider (PCP)
 

Dennis Price Practitioner - Non-Primary Care Provider (PCP)
 

Kari Posner Practitioner - Non-Primary Care Provider (PCP)
 

Inca Chui Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcbean Sophia Loren Practitioner - Non-Primary Care Provider (PCP)

Shiranda Rhoden Practitioner - Non-Primary Care Provider (PCP)
 

Papanagnonu Dimitrios Md Practitioner - Non-Primary Care Provider (PCP)
 

Aberg Caroline Practitioner - Non-Primary Care Provider (PCP)
 

Skolnick Adam Harris Md Practitioner - Non-Primary Care Provider (PCP)
 

Seema Varma Md Practitioner - Non-Primary Care Provider (PCP)

Roy Pronov Kumar Practitioner - Non-Primary Care Provider (PCP)
 

Kalantre Sarika Practitioner - Non-Primary Care Provider (PCP)
 

Ogilvie Jennifer Braemar Md Practitioner - Non-Primary Care Provider (PCP)
 

Agnant Joanne Michele Practitioner - Non-Primary Care Provider (PCP)
 

Avezbakiyev Rafael Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Adam Christopher Mues Practitioner - Non-Primary Care Provider (PCP)
 

Dawn Nichelle Delavallade Practitioner - Non-Primary Care Provider (PCP)
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Abrar Syed Ali Practitioner - Non-Primary Care Provider (PCP)
 

Daniels Shamika K Practitioner - Non-Primary Care Provider (PCP)
 

Alapati Prameela Practitioner - Non-Primary Care Provider (PCP)
 

Brent J Luria Md Practitioner - Non-Primary Care Provider (PCP)
 

Freepong Tameisha Practitioner - Non-Primary Care Provider (PCP)
 

Magno Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Timothy Rapp Md Practitioner - Non-Primary Care Provider (PCP)
 

Trivax Bradley Practitioner - Non-Primary Care Provider (PCP)

Vasu Kavita Practitioner - Non-Primary Care Provider (PCP)
 

Arora Shalini Practitioner - Non-Primary Care Provider (PCP)
 

Baah George Practitioner - Non-Primary Care Provider (PCP)

Rosenbach Dale Practitioner - Non-Primary Care Provider (PCP)
 

Chernyak Leonid Practitioner - Non-Primary Care Provider (PCP)
 

Rashid Javaid Practitioner - Non-Primary Care Provider (PCP)

Meholli Mimoza Practitioner - Non-Primary Care Provider (PCP)
 

Sharpe Shelleyann Practitioner - Non-Primary Care Provider (PCP)
 

Lisa Vi Doan Md Practitioner - Non-Primary Care Provider (PCP)
 

Choi Anne Jung Soo Practitioner - Non-Primary Care Provider (PCP)
 

Hotinsky Alexander Yuryevich Practitioner - Non-Primary Care Provider (PCP)
 

Amoroso Nancy E Md Practitioner - Non-Primary Care Provider (PCP)
 

Tzvi Stein Practitioner - Non-Primary Care Provider (PCP)
 

Aminzay Aman Practitioner - Non-Primary Care Provider (PCP)
 

Richard Ratanaprasatporn Md Practitioner - Non-Primary Care Provider (PCP)

Tress Vladimir Md Practitioner - Non-Primary Care Provider (PCP)
 

Tomita Sandra S Md Practitioner - Non-Primary Care Provider (PCP)
 

Charles Jay Love Md Practitioner - Non-Primary Care Provider (PCP)
 

Caesar Mimieux Vanetta Practitioner - Non-Primary Care Provider (PCP)

Robin Edwin Practitioner - Non-Primary Care Provider (PCP)
 

Goyal Himani Md Practitioner - Non-Primary Care Provider (PCP)

Akinnawonu Kolawole Felix Practitioner - Non-Primary Care Provider (PCP)
 

Bruny-Olawaiye Regine Practitioner - Non-Primary Care Provider (PCP)
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Ramirez-Joglar Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Ma Na Practitioner - Non-Primary Care Provider (PCP)
 

Chong Hong Practitioner - Non-Primary Care Provider (PCP)
 

Kanaley Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Abdurakhmanova Larisa S Practitioner - Non-Primary Care Provider (PCP)
 

Shah Alvira Sultana Practitioner - Non-Primary Care Provider (PCP)
 

Zachary H Ibrahim Md Practitioner - Non-Primary Care Provider (PCP)
 

Girgis Sameh Samir Practitioner - Non-Primary Care Provider (PCP)
 

Themistocles Stavros Protopsaltis M Practitioner - Non-Primary Care Provider (PCP)
 

Dubson Iya Md Practitioner - Non-Primary Care Provider (PCP)
 

Lipovic Daniela Do Practitioner - Non-Primary Care Provider (PCP)
 

Melissa Elaine Peard Practitioner - Non-Primary Care Provider (PCP)

Paul Markel Practitioner - Non-Primary Care Provider (PCP)
 

Little Markus D Md Practitioner - Non-Primary Care Provider (PCP)

Mario Tuchman Practitioner - Non-Primary Care Provider (PCP)
 

Daniel Kaufman Md Practitioner - Non-Primary Care Provider (PCP)
 

Luba Nakhutina Phd Practitioner - Non-Primary Care Provider (PCP)
 

Ohemeng Kwame Agyako Md Practitioner - Non-Primary Care Provider (PCP)

Omene Coral Practitioner - Non-Primary Care Provider (PCP)
 

Bailey Sean Practitioner - Non-Primary Care Provider (PCP)
 

Seetharamu Nagashree Practitioner - Non-Primary Care Provider (PCP)
 

Chapman Cary Practitioner - Non-Primary Care Provider (PCP)
 

Tucker David Practitioner - Non-Primary Care Provider (PCP)
 

Ortiz Grace Practitioner - Non-Primary Care Provider (PCP)
 

Ma Hilary Yu-Heng Practitioner - Non-Primary Care Provider (PCP)
 

Speed Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Schlecter Alan Practitioner - Non-Primary Care Provider (PCP)
 

Atallah Fouad Practitioner - Non-Primary Care Provider (PCP)
 

Hercules Ila Practitioner - Non-Primary Care Provider (PCP)
 

Patterson Miquelle Rukia Practitioner - Non-Primary Care Provider (PCP)

Toothman Richa Practitioner - Non-Primary Care Provider (PCP)
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Cortes Samuel Practitioner - Non-Primary Care Provider (PCP)
 

Dookhoo Shantie Practitioner - Non-Primary Care Provider (PCP)
 

Ottowitz Jeffrey Practitioner - Non-Primary Care Provider (PCP)
 

Colonna Bernard Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Kosofsky Zoe Amanda Practitioner - Non-Primary Care Provider (PCP)

Margolis Scher Marjorie Practitioner - Non-Primary Care Provider (PCP)
 

Kersey Adonna Practitioner - Non-Primary Care Provider (PCP)

Hall Elaine Practitioner - Non-Primary Care Provider (PCP)
 

Rosario Jacqueline Practitioner - Non-Primary Care Provider (PCP)
 

La Rosa Anita Practitioner - Non-Primary Care Provider (PCP)
 

Depetris Pasquale Practitioner - Non-Primary Care Provider (PCP)

Pavez Edith Practitioner - Non-Primary Care Provider (PCP)
 

Bautista Rosa Practitioner - Non-Primary Care Provider (PCP)

Santiago Margarita Practitioner - Non-Primary Care Provider (PCP)
 

Rabin Zalisa Practitioner - Non-Primary Care Provider (PCP)

Karpisz Janet M Practitioner - Non-Primary Care Provider (PCP)

Bloch Jowita Practitioner - Non-Primary Care Provider (PCP)
 

Popescu Ion Catalin Practitioner - Non-Primary Care Provider (PCP)

Libert Dennies Practitioner - Non-Primary Care Provider (PCP)

Sarris Antonia Practitioner - Non-Primary Care Provider (PCP)

Baker Shawna Practitioner - Non-Primary Care Provider (PCP)
 

Hall Raymond Practitioner - Non-Primary Care Provider (PCP)
 

Lapin Danielle Practitioner - Non-Primary Care Provider (PCP)

Andrews Robert Practitioner - Non-Primary Care Provider (PCP)
 

Lavery Hugh Practitioner - Non-Primary Care Provider (PCP)
 

Somma Jonathan Practitioner - Non-Primary Care Provider (PCP)
 

Dunn Marian Practitioner - Non-Primary Care Provider (PCP)
 

Gomez Ingrid Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Ariel Practitioner - Non-Primary Care Provider (PCP)
 

Elisa Bocchieri-Bustros Practitioner - Non-Primary Care Provider (PCP)
 

Weeks David F Practitioner - Non-Primary Care Provider (PCP)
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Singh Amandeep Practitioner - Non-Primary Care Provider (PCP)
 

Kaganowicz Peter Md Practitioner - Non-Primary Care Provider (PCP)
 

Willock Sharlene Practitioner - Non-Primary Care Provider (PCP)
 

Dharmasena Dewannahalage Sanath Md Practitioner - Non-Primary Care Provider (PCP)
 

Cheng Tina Qiaona Practitioner - Non-Primary Care Provider (PCP)
 

Airiani Suzanna Practitioner - Non-Primary Care Provider (PCP)
 

Quitain Jose Dineros Iii Practitioner - Non-Primary Care Provider (PCP)
 

Pisarenko Vadim Md Practitioner - Non-Primary Care Provider (PCP)
 

Monteith Sharifa Amelia Md Practitioner - Non-Primary Care Provider (PCP)
 

Ranoewidjojo Budiarto Practitioner - Non-Primary Care Provider (PCP)
 

Randolph Christopher Stephens Md Practitioner - Non-Primary Care Provider (PCP)

Chacko Abraham Practitioner - Non-Primary Care Provider (PCP)
 

Lugo Ada Practitioner - Non-Primary Care Provider (PCP)
 

Fowler Steven Practitioner - Non-Primary Care Provider (PCP)
 

Trifa Diana I Practitioner - Non-Primary Care Provider (PCP)
 

Wisdom Robert Practitioner - Non-Primary Care Provider (PCP)
 

Carmody Ellie Practitioner - Non-Primary Care Provider (PCP)
 

Shamalov Vyacheslav Practitioner - Non-Primary Care Provider (PCP)
 

Nasser Eddin Ammar Practitioner - Non-Primary Care Provider (PCP)
 

Colin David Cha Fong Practitioner - Non-Primary Care Provider (PCP)
 

De Nonno Lara Jean Md Practitioner - Non-Primary Care Provider (PCP)
 

Simon Tom Md Practitioner - Non-Primary Care Provider (PCP)
 

Ardila Alba Practitioner - Non-Primary Care Provider (PCP)
 

Kwon William Practitioner - Non-Primary Care Provider (PCP)
 

Hotchkiss Hilary Practitioner - Non-Primary Care Provider (PCP)
 

Francois Dimitry Practitioner - Non-Primary Care Provider (PCP)
 

Nader Lyad Practitioner - Non-Primary Care Provider (PCP)
 

Bronshtein Vadim Practitioner - Non-Primary Care Provider (PCP)
 

Pant Rajiv Practitioner - Non-Primary Care Provider (PCP)
 

Barnes Miriam Practitioner - Non-Primary Care Provider (PCP)
 

Omar S Duqmaq Np Practitioner - Non-Primary Care Provider (PCP)
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Shah Mehul R Md Practitioner - Non-Primary Care Provider (PCP)
 

Lala Shailee V Practitioner - Non-Primary Care Provider (PCP)
 

Fan Wei Livy Practitioner - Non-Primary Care Provider (PCP)
 

Terrilyn Jamille Reynolds Practitioner - Non-Primary Care Provider (PCP)
 

Nesa Mushammat Jibon Practitioner - Non-Primary Care Provider (PCP)
 

Singh Ashuwinder K Np Practitioner - Non-Primary Care Provider (PCP)

Khaitan Alka Md Practitioner - Non-Primary Care Provider (PCP)
 

Jean Claude-Henri Practitioner - Non-Primary Care Provider (PCP)
 

Difini Anne Practitioner - Non-Primary Care Provider (PCP)

Mccoubrey Stephanie Practitioner - Non-Primary Care Provider (PCP)
 

Bissoondial Carrol Practitioner - Non-Primary Care Provider (PCP)
 

Robb Laura-Ann Practitioner - Non-Primary Care Provider (PCP)

Elnawawi Ashraf Practitioner - Non-Primary Care Provider (PCP)
 

Ong Cesar Lee Practitioner - Non-Primary Care Provider (PCP)
 

Claudia Constanza Serrano-Gomez Practitioner - Non-Primary Care Provider (PCP)
 

Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP)
 

Klein David Practitioner - Non-Primary Care Provider (PCP)

Otero Jacqueline Practitioner - Non-Primary Care Provider (PCP)
 

Leger Esther Practitioner - Non-Primary Care Provider (PCP)
 

Green Nancy Practitioner - Non-Primary Care Provider (PCP)

Perlov Eugene Practitioner - Non-Primary Care Provider (PCP)
 

Narva Toviah A Practitioner - Non-Primary Care Provider (PCP)
 

Marc A Friedman Md Practitioner - Non-Primary Care Provider (PCP)
 

Sharov Yakov Practitioner - Non-Primary Care Provider (PCP)
 

Darcia Bryden Currie Practitioner - Non-Primary Care Provider (PCP)
 

Kropp Elin Sue Practitioner - Non-Primary Care Provider (PCP)
 

Taylor Melba Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Capatosto Juliana Practitioner - Non-Primary Care Provider (PCP)
 

Mateoc Adriana Practitioner - Non-Primary Care Provider (PCP)
 

Marinoff Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Wu Wai Practitioner - Non-Primary Care Provider (PCP)
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Garuba Mariam Practitioner - Non-Primary Care Provider (PCP)
 

Islam Muhammad Practitioner - Non-Primary Care Provider (PCP)
 

Manchanda-Gera Akanksha Practitioner - Non-Primary Care Provider (PCP)
 

Fradkin Yuli Practitioner - Non-Primary Care Provider (PCP)
 

Wojtaszek Anna Lidia Practitioner - Non-Primary Care Provider (PCP)

Unterman Marian Carol Practitioner - Non-Primary Care Provider (PCP)
 

Boller-Delaney Maureen Anne Practitioner - Non-Primary Care Provider (PCP)
 

Braiman Melvyn J Md Practitioner - Non-Primary Care Provider (PCP)
 

Agosto Myrna Practitioner - Non-Primary Care Provider (PCP)
 

Delong Lara Carol Practitioner - Non-Primary Care Provider (PCP)
 

Holtzman Elena Marla Dds Practitioner - Non-Primary Care Provider (PCP)
 

Amin Azad Anwarul Practitioner - Non-Primary Care Provider (PCP)
 

Dawodu Omotola Temilolu Practitioner - Non-Primary Care Provider (PCP)
 

Bamgbopa Joke Irene Practitioner - Non-Primary Care Provider (PCP)
 

Melsaether Amy Noel Practitioner - Non-Primary Care Provider (PCP)
 

Hassen Getaw Worku Md Practitioner - Non-Primary Care Provider (PCP)
 

Moyle Henry Practitioner - Non-Primary Care Provider (PCP)
 

Zlobinskiy Ellen Practitioner - Non-Primary Care Provider (PCP)

Berg Ina Practitioner - Non-Primary Care Provider (PCP)
 

Patel Nirav Practitioner - Non-Primary Care Provider (PCP)

Mohit Abdul Practitioner - Non-Primary Care Provider (PCP)

Factor Avi Practitioner - Non-Primary Care Provider (PCP)

Witter Michelle Andrea Practitioner - Non-Primary Care Provider (PCP)

Shaylor Sara Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Sangeet Khanna Md Practitioner - Non-Primary Care Provider (PCP)
 

Venkat Leela Practitioner - Non-Primary Care Provider (PCP)
 

Lipps Peter Practitioner - Non-Primary Care Provider (PCP)
 

Beltran Luis Saura Practitioner - Non-Primary Care Provider (PCP)
 

Fred S Schwartz Practitioner - Non-Primary Care Provider (PCP)

Berland Todd Lance Md Practitioner - Non-Primary Care Provider (PCP)
 

Adina Sonners Practitioner - Non-Primary Care Provider (PCP)
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Khan Mahpara Sherjil Practitioner - Non-Primary Care Provider (PCP)
 

Soterios Gyftopoulos Practitioner - Non-Primary Care Provider (PCP)
 

Glatman Josh Practitioner - Non-Primary Care Provider (PCP)
 

Laghezza Matthew R Practitioner - Non-Primary Care Provider (PCP)
 

Santos Wilfredo Lingat Practitioner - Non-Primary Care Provider (PCP)
 

Bradley Shy Md Practitioner - Non-Primary Care Provider (PCP)
 

Singh Anjali Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Naresh D Practitioner - Non-Primary Care Provider (PCP)
 

Abraham K Sleem Practitioner - Non-Primary Care Provider (PCP)
 

Engelman Dendy Practitioner - Non-Primary Care Provider (PCP)
 

Osei-Tutu Achiamah Practitioner - Non-Primary Care Provider (PCP)

Infortunio Larry Practitioner - Non-Primary Care Provider (PCP)
 

Dubinsky Ewa Practitioner - Non-Primary Care Provider (PCP)
 

Gadon Hallie Practitioner - Non-Primary Care Provider (PCP)
 

Hults Allison Practitioner - Non-Primary Care Provider (PCP)
 

Rambert Christine Practitioner - Non-Primary Care Provider (PCP)
 

Martin Porsche Practitioner - Non-Primary Care Provider (PCP)
 

Figge Hatti Practitioner - Non-Primary Care Provider (PCP)
 

Restrepo Lisbeth Practitioner - Non-Primary Care Provider (PCP)

Davis Abigail Practitioner - Non-Primary Care Provider (PCP)

Bello Olusegun Adebowale Practitioner - Non-Primary Care Provider (PCP)

Pietri Nilsa Practitioner - Non-Primary Care Provider (PCP)
 

Frett Dale Practitioner - Non-Primary Care Provider (PCP)

Zarfati Doreen Practitioner - Non-Primary Care Provider (PCP)
 

Herbert Farah Rochelle Practitioner - Non-Primary Care Provider (PCP)
 

Kuzmin Dmitry Nikolaevich Practitioner - Non-Primary Care Provider (PCP)
 

Feldman David Berton Practitioner - Non-Primary Care Provider (PCP)
 

Norman Otsuka Md Practitioner - Non-Primary Care Provider (PCP)
 

Kiyoe Kure Practitioner - Non-Primary Care Provider (PCP)
 

Knight William Practitioner - Non-Primary Care Provider (PCP)

Hicks Susan Practitioner - Non-Primary Care Provider (PCP)
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Wolfe Lisa Practitioner - Non-Primary Care Provider (PCP)

Farrell Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Bains Arvin Practitioner - Non-Primary Care Provider (PCP)
 

Calcano Gilbert Practitioner - Non-Primary Care Provider (PCP)
 

Pacifici Amy Practitioner - Non-Primary Care Provider (PCP)

Torina Phillip Practitioner - Non-Primary Care Provider (PCP)
 

Yeung Chi Practitioner - Non-Primary Care Provider (PCP)
 

Fauquier Lori Practitioner - Non-Primary Care Provider (PCP)
 

Sales Maria Practitioner - Non-Primary Care Provider (PCP)
 

Silverman Joshua Seth Practitioner - Non-Primary Care Provider (PCP)
 

Delgado Victor Practitioner - Non-Primary Care Provider (PCP)
 

Duncan Dameon Rupert Vincent Practitioner - Non-Primary Care Provider (PCP)
 

Mishail Alek Practitioner - Non-Primary Care Provider (PCP)
 

Sarah Chambers Practitioner - Non-Primary Care Provider (PCP)
 

Miles Brett A Practitioner - Non-Primary Care Provider (PCP)
 

Jonnathan Figueroa Practitioner - Non-Primary Care Provider (PCP)

Heera Shobha J Practitioner - Non-Primary Care Provider (PCP)
 

Schulman Aaron Paul Practitioner - Non-Primary Care Provider (PCP)
 

Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP)
 

De Crisce Dean Michael Practitioner - Non-Primary Care Provider (PCP)
 

Kim Eugene Practitioner - Non-Primary Care Provider (PCP)
 

Guschwan Marianne Practitioner - Non-Primary Care Provider (PCP)
 

Ford Abigail Practitioner - Non-Primary Care Provider (PCP)
 

Kondracke Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Bertelsen Nathan Practitioner - Non-Primary Care Provider (PCP)
 

Shah Amit Practitioner - Non-Primary Care Provider (PCP)
 

Rottnek Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Manis George Practitioner - Non-Primary Care Provider (PCP)
 

Rueth Eric Practitioner - Non-Primary Care Provider (PCP)
 

Shinder Roman Practitioner - Non-Primary Care Provider (PCP)

Meguerdichian Michael John Practitioner - Non-Primary Care Provider (PCP)
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Dym Robert Practitioner - Non-Primary Care Provider (PCP)
 

Boruk Marina Practitioner - Non-Primary Care Provider (PCP)

Colon-Otero Sebastian Practitioner - Non-Primary Care Provider (PCP)
 

Busovsky-Mcneal Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Isayas Tekie Practitioner - Non-Primary Care Provider (PCP)
 

Olumba Kenneth Chidi Md Practitioner - Non-Primary Care Provider (PCP)

George Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Strauss Eric Jason Md Practitioner - Non-Primary Care Provider (PCP)
 

Alpert Jeffrey Blake Practitioner - Non-Primary Care Provider (PCP)
 

Mohamad Erfani Practitioner - Non-Primary Care Provider (PCP)
 

Hultgren Aaron Lawrence Practitioner - Non-Primary Care Provider (PCP)
 

Juan A Germosen Practitioner - Non-Primary Care Provider (PCP)
 

Messenger Christie Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Gupta Payel Md Practitioner - Non-Primary Care Provider (PCP)
 

Gorgissian Hagop Practitioner - Non-Primary Care Provider (PCP)
 

Howard Jonathan Edward Md Practitioner - Non-Primary Care Provider (PCP)
 

Natanzon Alex Md Practitioner - Non-Primary Care Provider (PCP)
 

Anderer Erich Gen Practitioner - Non-Primary Care Provider (PCP)
 

Dietz Allison Practitioner - Non-Primary Care Provider (PCP)
 

Zurita Omar Practitioner - Non-Primary Care Provider (PCP)

Bryan Regina Practitioner - Non-Primary Care Provider (PCP)

Grossman Evan Practitioner - Non-Primary Care Provider (PCP)

Epelbaum Oleg Practitioner - Non-Primary Care Provider (PCP)
 

Slaff Ilana Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Jeria Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Lohia Deep Practitioner - Non-Primary Care Provider (PCP)
 

Chung Wing Practitioner - Non-Primary Care Provider (PCP)
 

Yachelevich Naomi Practitioner - Non-Primary Care Provider (PCP)
 

Xu Jiliu Practitioner - Non-Primary Care Provider (PCP)

Reddy Srinivas Practitioner - Non-Primary Care Provider (PCP)
 

Hon Jade Practitioner - Non-Primary Care Provider (PCP)
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Ende Kevin Practitioner - Non-Primary Care Provider (PCP)
 

Keisari Ronit Practitioner - Non-Primary Care Provider (PCP)
 

Rosenberg Jamie Practitioner - Non-Primary Care Provider (PCP)
 

Romney Marie-Laur Practitioner - Non-Primary Care Provider (PCP)
 

Culliford Daniel Joseph Practitioner - Non-Primary Care Provider (PCP)

Johari Davood Practitioner - Non-Primary Care Provider (PCP)
 

Rochlin Jonathan M Practitioner - Non-Primary Care Provider (PCP)
 

John M Mcmenamy Practitioner - Non-Primary Care Provider (PCP)
 

Chaur Adriana Maria Practitioner - Non-Primary Care Provider (PCP)
 

Williams Renee L Practitioner - Non-Primary Care Provider (PCP)
 

Scott M Rickert Md Practitioner - Non-Primary Care Provider (PCP)
 

Shetty Prakash C Practitioner - Non-Primary Care Provider (PCP)
 

Carpo Michele Practitioner - Non-Primary Care Provider (PCP)
 

Tristan Sigrid Birgitta Md Practitioner - Non-Primary Care Provider (PCP)

David Sung Lee Md Practitioner - Non-Primary Care Provider (PCP)
 

Mayer Rosenberg Pa Practitioner - Non-Primary Care Provider (PCP)
 

Oo Khine Zin Practitioner - Non-Primary Care Provider (PCP)
 

Newfield Andre L Md Practitioner - Non-Primary Care Provider (PCP)
 

Lieb Jayne A Practitioner - Non-Primary Care Provider (PCP)
 

Muresanu Mircea Practitioner - Non-Primary Care Provider (PCP)
 

Peggy Shafaghi Practitioner - Non-Primary Care Provider (PCP)
 

Cheng Waina Practitioner - Non-Primary Care Provider (PCP)
 

Tony Francis Practitioner - Non-Primary Care Provider (PCP)
 

Bilenkin Leonid Practitioner - Non-Primary Care Provider (PCP)
 

Proudfit Christine Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Morgan Sheree Practitioner - Non-Primary Care Provider (PCP)
 

Connell Roxanne Practitioner - Non-Primary Care Provider (PCP)
 

Ambarian Naira Practitioner - Non-Primary Care Provider (PCP)

Morrell Kathleen Practitioner - Non-Primary Care Provider (PCP)

Yang Stephen Practitioner - Non-Primary Care Provider (PCP)
 

Kaufman Daran Practitioner - Non-Primary Care Provider (PCP)
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Semon Clement Practitioner - Non-Primary Care Provider (PCP)
 

Walsh James Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Vaishali Shah Do Practitioner - Non-Primary Care Provider (PCP)
 

Khadpe Jay D Md Practitioner - Non-Primary Care Provider (PCP)

Jankowska Anna Ewa Md Practitioner - Non-Primary Care Provider (PCP)
 

Brian Mcdonald Hall Practitioner - Non-Primary Care Provider (PCP)
 

Mondesir-Harewood Carlene Practitioner - Non-Primary Care Provider (PCP)
 

Hanan Kamal Tawadrous Md Practitioner - Non-Primary Care Provider (PCP)

Kakumanu Sangeeta Practitioner - Non-Primary Care Provider (PCP)
 

Ajayi Olusegun Ayoola Practitioner - Non-Primary Care Provider (PCP)
 

Fathemat Z Nauzo Practitioner - Non-Primary Care Provider (PCP)
 

Portalatin Graziella Practitioner - Non-Primary Care Provider (PCP)
 

La Rocca Vieira Renata Practitioner - Non-Primary Care Provider (PCP)
 

Toledano Talya Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Sripal Bangalore Md Mha Practitioner - Non-Primary Care Provider (PCP)
 

Jalkut Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Beer Gila Y Practitioner - Non-Primary Care Provider (PCP)
 

Ghaznawi Neelo Practitioner - Non-Primary Care Provider (PCP)
 

Samsonov Dmitry Practitioner - Non-Primary Care Provider (PCP)
 

Grolnick Allison Practitioner - Non-Primary Care Provider (PCP)
 

Hinojosa Angelica Practitioner - Non-Primary Care Provider (PCP)

Murry Natalie Practitioner - Non-Primary Care Provider (PCP)
 

Hazari Pushal Practitioner - Non-Primary Care Provider (PCP)
 

Gelb Bruce Practitioner - Non-Primary Care Provider (PCP)
 

Margolies Steven Lawrence Practitioner - Non-Primary Care Provider (PCP)

Aldrich Tess Practitioner - Non-Primary Care Provider (PCP)
 

Amsalem Yoram Practitioner - Non-Primary Care Provider (PCP)
 

Humphrey Sherry Louise Md Practitioner - Non-Primary Care Provider (PCP)

Martiny Vanessa Lorena Practitioner - Non-Primary Care Provider (PCP)

Kim Su A Practitioner - Non-Primary Care Provider (PCP)

Feldstein Richard Charles Md Practitioner - Non-Primary Care Provider (PCP)
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Fatterpekar Girish Manohar Practitioner - Non-Primary Care Provider (PCP)
 

Robinson Emmett J'On Practitioner - Non-Primary Care Provider (PCP)

Fleischer Jordana Practitioner - Non-Primary Care Provider (PCP)
 

Abdel-Wahab Nancy Hussein Practitioner - Non-Primary Care Provider (PCP)

Michael Anika Practitioner - Non-Primary Care Provider (PCP)

Vorobyeva Larisa Practitioner - Non-Primary Care Provider (PCP)

Ojo Adedayo Ayodeji Practitioner - Non-Primary Care Provider (PCP)
 

Braithwaite Ronald Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Cohen Practitioner - Non-Primary Care Provider (PCP)

Chloe Muychou Chhor Practitioner - Non-Primary Care Provider (PCP)
 

Yuliya Dubrovsky Practitioner - Non-Primary Care Provider (PCP)
 

Alchyib Omrou Practitioner - Non-Primary Care Provider (PCP)
 

Klarberg Isabel H Practitioner - Non-Primary Care Provider (PCP)
 

Andrades Joanne Practitioner - Non-Primary Care Provider (PCP)
 

Barrett Chameeka Olivia Practitioner - Non-Primary Care Provider (PCP)
 

Mohamad Al-Rashdan Practitioner - Non-Primary Care Provider (PCP)
 

Garcia-Sosa Icelini Practitioner - Non-Primary Care Provider (PCP)
 

Nieves Rosado Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Neuman Avishai T Practitioner - Non-Primary Care Provider (PCP)
 

Boublik Jan Md Practitioner - Non-Primary Care Provider (PCP)
 

Giermek Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Nolan Ann Practitioner - Non-Primary Care Provider (PCP)
 

Schulman Erica Practitioner - Non-Primary Care Provider (PCP)
 

Rochel Henry Practitioner - Non-Primary Care Provider (PCP)

Leung Allen Practitioner - Non-Primary Care Provider (PCP)
 

Warren Matthew F Practitioner - Non-Primary Care Provider (PCP)
 

Song Hae-Ri Practitioner - Non-Primary Care Provider (PCP)
 

Passias Peter Gust Practitioner - Non-Primary Care Provider (PCP)
 

Silver Cheryl Practitioner - Non-Primary Care Provider (PCP)
 

Kerr Clive Practitioner - Non-Primary Care Provider (PCP)
 

Bolsom Lara Practitioner - Non-Primary Care Provider (PCP)
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Schreiber Zvika Practitioner - Non-Primary Care Provider (PCP)
 

Hernandez Alissa Practitioner - Non-Primary Care Provider (PCP)
 

Mandel Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Anderson Tara Practitioner - Non-Primary Care Provider (PCP)

San Luciano Marta Practitioner - Non-Primary Care Provider (PCP)
 

Swaminathan Anand Kumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldfisher Rachelle Esther Practitioner - Non-Primary Care Provider (PCP)
 

Lau Rern Md Practitioner - Non-Primary Care Provider (PCP)
 

Ng Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Malhotra Sunil Md Practitioner - Non-Primary Care Provider (PCP)
 

Wang Da Practitioner - Non-Primary Care Provider (PCP)

Fine Jeffrey Md Practitioner - Non-Primary Care Provider (PCP)
 

Stephen Larson Practitioner - Non-Primary Care Provider (PCP)

Meddles-Torres Cheryl Dianne Practitioner - Non-Primary Care Provider (PCP)

Buenavista Hazel Rumbaua Practitioner - Non-Primary Care Provider (PCP)
 

Luong Khoi Quoc Practitioner - Non-Primary Care Provider (PCP)

Asoma Kichiemon Md Practitioner - Non-Primary Care Provider (PCP)

Samuels Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Antonelli Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Turner James Practitioner - Non-Primary Care Provider (PCP)
 

Parry Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Bansal Haghav Practitioner - Non-Primary Care Provider (PCP)
 

Feldman Elise Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Alexander Gerald M Practitioner - Non-Primary Care Provider (PCP)
 

Eliav Chaim B Md Practitioner - Non-Primary Care Provider (PCP)
 

Markowitz Carol Anne Practitioner - Non-Primary Care Provider (PCP)

Fenig Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Notardonato Henry Practitioner - Non-Primary Care Provider (PCP)
 

Adegboyega Samuel Practitioner - Non-Primary Care Provider (PCP)
 

Winner Jill L Practitioner - Non-Primary Care Provider (PCP)

Ben-Israel Ady Practitioner - Non-Primary Care Provider (PCP)
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Bansal Amit Kumar Practitioner - Non-Primary Care Provider (PCP)
 

Jain Ashika Practitioner - Non-Primary Care Provider (PCP)
 

Christopher Denatale Md Practitioner - Non-Primary Care Provider (PCP)
 

Logginidou Helene George Md Practitioner - Non-Primary Care Provider (PCP)
 

Jones Chandra Practitioner - Non-Primary Care Provider (PCP)
 

Mcallister Judy Practitioner - Non-Primary Care Provider (PCP)
 

Washington Debra Practitioner - Non-Primary Care Provider (PCP)
 

Stein Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Ziel Valerie Practitioner - Non-Primary Care Provider (PCP)
 

Sillick Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Cahill Liza Practitioner - Non-Primary Care Provider (PCP)

Vu-Nguyen Mary Suzanne Practitioner - Non-Primary Care Provider (PCP)
 

Ishikawa Atsuko Practitioner - Non-Primary Care Provider (PCP)
 

Lassus Veronica Practitioner - Non-Primary Care Provider (PCP)
 

Yeung Angela Practitioner - Non-Primary Care Provider (PCP)

Costley Jeanine Practitioner - Non-Primary Care Provider (PCP)

Espinal Silvia Practitioner - Non-Primary Care Provider (PCP)
 

Kane Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Slone Richard Practitioner - Non-Primary Care Provider (PCP)
 

Simotas Christophe Practitioner - Non-Primary Care Provider (PCP)
 

Burkholz Kimberly Practitioner - Non-Primary Care Provider (PCP)
 

Aderholdt Karen Practitioner - Non-Primary Care Provider (PCP)
 

Bussoletti Natalee Marie Practitioner - Non-Primary Care Provider (PCP)
 

Caridi John Practitioner - Non-Primary Care Provider (PCP)
 

Mcneil Brian Practitioner - Non-Primary Care Provider (PCP)

Maheshwari Aditya Practitioner - Non-Primary Care Provider (PCP)

Sugiyama Gainosuke Practitioner - Non-Primary Care Provider (PCP)

Fry Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Carbajal Mendoza Roger Francisco Practitioner - Non-Primary Care Provider (PCP)
 

John Robert Delfs Practitioner - Non-Primary Care Provider (PCP)
 

Alexander Volfson Practitioner - Non-Primary Care Provider (PCP)
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Orsini Jose Enrique Practitioner - Non-Primary Care Provider (PCP)
 

Todd Samual Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

De La Cruz Dennis Practitioner - Non-Primary Care Provider (PCP)
 

Petrosyan Tamara Practitioner - Non-Primary Care Provider (PCP)

Zuniga Federico Practitioner - Non-Primary Care Provider (PCP)
 

Petrucelli Robert Practitioner - Non-Primary Care Provider (PCP)
 

Aikawa Taro Practitioner - Non-Primary Care Provider (PCP)
 

Solomon Elaine Practitioner - Non-Primary Care Provider (PCP)
 

Weis Jenny Practitioner - Non-Primary Care Provider (PCP)
 

Vue Katrina Practitioner - Non-Primary Care Provider (PCP)

Maloy Katherine Practitioner - Non-Primary Care Provider (PCP)
 

Kolodny Yitzchok Practitioner - Non-Primary Care Provider (PCP)
 

Do Dutran Practitioner - Non-Primary Care Provider (PCP)
 

Brubaker Sara Practitioner - Non-Primary Care Provider (PCP)
 

Lajos Paul Practitioner - Non-Primary Care Provider (PCP)
 

Jennings Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Shah Payal K Practitioner - Non-Primary Care Provider (PCP)
 

Miraj Hasan Practitioner - Non-Primary Care Provider (PCP)

Marsman Michael Practitioner - Non-Primary Care Provider (PCP)
 

Hays Paul Practitioner - Non-Primary Care Provider (PCP)
 

Douglass Katie Practitioner - Non-Primary Care Provider (PCP)

Bennett John Practitioner - Non-Primary Care Provider (PCP)
 

Borrero Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Valerie Thompson Practitioner - Non-Primary Care Provider (PCP)
 

Simmons Sylvia Practitioner - Non-Primary Care Provider (PCP)

Lei Baiping Md Phd Practitioner - Non-Primary Care Provider (PCP)
 

Reichbach Merryl Practitioner - Non-Primary Care Provider (PCP)
 

Ahmad Samoon Practitioner - Non-Primary Care Provider (PCP)
 

Pantaleoni Richard Practitioner - Non-Primary Care Provider (PCP)
 

Sasagawa Kaya Practitioner - Non-Primary Care Provider (PCP)
 

Lapetina Graciana Practitioner - Non-Primary Care Provider (PCP)
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Whall Denise Practitioner - Non-Primary Care Provider (PCP)
 

Costa Ivaldo Practitioner - Non-Primary Care Provider (PCP)
 

Gulmi Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Santacruz Neal Practitioner - Non-Primary Care Provider (PCP)
 

Garcia Silvana Practitioner - Non-Primary Care Provider (PCP)
 

Gunn Merle Practitioner - Non-Primary Care Provider (PCP)
 

Szyld Demian Practitioner - Non-Primary Care Provider (PCP)
 

Doreena Lesanics Practitioner - Non-Primary Care Provider (PCP)
 

Mcalpin Beverley May Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Miriam Practitioner - Non-Primary Care Provider (PCP)
 

Mohan Natasha Practitioner - Non-Primary Care Provider (PCP)

Robinson Ann-Marie Practitioner - Non-Primary Care Provider (PCP)
 

Alessio Danielle Practitioner - Non-Primary Care Provider (PCP)

Castellanos-Ross Francoise Practitioner - Non-Primary Care Provider (PCP)
 

Scher Jose Practitioner - Non-Primary Care Provider (PCP)
 

Rosas Maria Practitioner - Non-Primary Care Provider (PCP)

Katzman Marc Practitioner - Non-Primary Care Provider (PCP)
 

Price Cathleen Practitioner - Non-Primary Care Provider (PCP)
 

Benitez Marco Antonio Practitioner - Non-Primary Care Provider (PCP)

Lavian Emil Practitioner - Non-Primary Care Provider (PCP)
 

Reid Tirissa J Practitioner - Non-Primary Care Provider (PCP)
 

Htin Thanda Practitioner - Non-Primary Care Provider (PCP)
 

Abulu John Onehibhagbe Practitioner - Non-Primary Care Provider (PCP)
 

Peker Zohar Practitioner - Non-Primary Care Provider (PCP)

Sorkin Miryam Practitioner - Non-Primary Care Provider (PCP)
 

Kanofsky Jamie Practitioner - Non-Primary Care Provider (PCP)
 

Marrero Adolfo Practitioner - Non-Primary Care Provider (PCP)
 

Tuchman Micole Practitioner - Non-Primary Care Provider (PCP)
 

Nwobu Uchenna Christian Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Neeraj Practitioner - Non-Primary Care Provider (PCP)
 

Richardson Ingride Practitioner - Non-Primary Care Provider (PCP)
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Hsueh Anyi Practitioner - Non-Primary Care Provider (PCP)
 

Berberena Frances Practitioner - Non-Primary Care Provider (PCP)

Badeer Caroline Practitioner - Non-Primary Care Provider (PCP)
 

Goel Nirmit Practitioner - Non-Primary Care Provider (PCP)
 

Rickman Christophe Practitioner - Non-Primary Care Provider (PCP)
 

Oyiborhoro John Mokoro A Practitioner - Non-Primary Care Provider (PCP)

Lord Aaron Practitioner - Non-Primary Care Provider (PCP)
 

Wang Silas Lancelot Practitioner - Non-Primary Care Provider (PCP)
 

Puttamadu Ravi Practitioner - Non-Primary Care Provider (PCP)
 

Dantzic Sondra B Practitioner - Non-Primary Care Provider (PCP)
 

Gustave Mario Practitioner - Non-Primary Care Provider (PCP)

Hulse Ellis Practitioner - Non-Primary Care Provider (PCP)
 

Henn Jeannine Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Polinsky Deborah Practitioner - Non-Primary Care Provider (PCP)

Haber Mirta Practitioner - Non-Primary Care Provider (PCP)
 

Tse Jeanie Practitioner - Non-Primary Care Provider (PCP)

Udyawar Aparna P Practitioner - Non-Primary Care Provider (PCP)

Steinfeld Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Ciotti Andrew James Practitioner - Non-Primary Care Provider (PCP)
 

Kitago Tomoko Practitioner - Non-Primary Care Provider (PCP)
 

Salame Ghadir M Practitioner - Non-Primary Care Provider (PCP)

Seligsohn David S Practitioner - Non-Primary Care Provider (PCP)
 

Yao Mike Practitioner - Non-Primary Care Provider (PCP)
 

Decrosta Inge Practitioner - Non-Primary Care Provider (PCP)

Khanna Rajan Practitioner - Non-Primary Care Provider (PCP)
 

Yuriy Yusupov Practitioner - Non-Primary Care Provider (PCP)
 

Eddington Kay Allen Practitioner - Non-Primary Care Provider (PCP)
 

Shi Yan Practitioner - Non-Primary Care Provider (PCP)
 

Shmerkovich Dmitry Practitioner - Non-Primary Care Provider (PCP)
 

Razov Sergei Practitioner - Non-Primary Care Provider (PCP)
 

Schwack Bradley Practitioner - Non-Primary Care Provider (PCP)
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Misra Monika Practitioner - Non-Primary Care Provider (PCP)
 

Irizarry Eddie Practitioner - Non-Primary Care Provider (PCP)
 

Figueroa Juan Practitioner - Non-Primary Care Provider (PCP)
 

Azcona Barbara Practitioner - Non-Primary Care Provider (PCP)
 

Knibb Stuart Practitioner - Non-Primary Care Provider (PCP)

Derosa Lauren Practitioner - Non-Primary Care Provider (PCP)

Mcpherson Christina Practitioner - Non-Primary Care Provider (PCP)
 

Xia Shujun Practitioner - Non-Primary Care Provider (PCP)
 

Jones Michael Practitioner - Non-Primary Care Provider (PCP)
 

Riggs Sally Practitioner - Non-Primary Care Provider (PCP)
 

Heisler Tamar Practitioner - Non-Primary Care Provider (PCP)
 

Edelman Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Ling Qi Practitioner - Non-Primary Care Provider (PCP)
 

Mcgarvey Scott Practitioner - Non-Primary Care Provider (PCP)
 

Itty Any Practitioner - Non-Primary Care Provider (PCP)
 

Salgunan Reka Practitioner - Non-Primary Care Provider (PCP)
 

Galperin Irene Practitioner - Non-Primary Care Provider (PCP)
 

Maddox Jill Practitioner - Non-Primary Care Provider (PCP)
 

Karlic Kristina Practitioner - Non-Primary Care Provider (PCP)
 

Kanter Mark Practitioner - Non-Primary Care Provider (PCP)
 

Vrabie-Wolf Sorana Practitioner - Non-Primary Care Provider (PCP)
 

Raja Andaleeb Practitioner - Non-Primary Care Provider (PCP)
 

Carvajal Carlos Practitioner - Non-Primary Care Provider (PCP)
 

Aydin Scott Practitioner - Non-Primary Care Provider (PCP)
 

Park David Practitioner - Non-Primary Care Provider (PCP)
 

Schiff Jeffrey Practitioner - Non-Primary Care Provider (PCP)
 

Arica Koray Practitioner - Non-Primary Care Provider (PCP)
 

Shah Nirav Subhash Practitioner - Non-Primary Care Provider (PCP)
 

Katz Gabriel Practitioner - Non-Primary Care Provider (PCP)
 

Zimmermann Mark Practitioner - Non-Primary Care Provider (PCP)
 

Patel Armin Practitioner - Non-Primary Care Provider (PCP)
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Ariyarajah Vignendra Practitioner - Non-Primary Care Provider (PCP)
 

Toledano Roulhac Practitioner - Non-Primary Care Provider (PCP)
 

Haham Mark Practitioner - Non-Primary Care Provider (PCP)
 

Schreiber David Practitioner - Non-Primary Care Provider (PCP)
 

Perron Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Howard Leigh Practitioner - Non-Primary Care Provider (PCP)
 

Kaur Simerjit Practitioner - Non-Primary Care Provider (PCP)
 

Semenova Tatyana Practitioner - Non-Primary Care Provider (PCP)

Bhutia Namgyal Dorjee Practitioner - Non-Primary Care Provider (PCP)
 

Bentley Suzanne Md Practitioner - Non-Primary Care Provider (PCP)
 

Mwangi Nathaniel Practitioner - Non-Primary Care Provider (PCP)
 

Schlafrig Edith Cypora Lcsw Practitioner - Non-Primary Care Provider (PCP)
 

Desouza Jessica Tailing Practitioner - Non-Primary Care Provider (PCP)
 

Margaretta Earlisa Watkins-Tarver Practitioner - Non-Primary Care Provider (PCP)
 

Maldonado Gonzalez Ileana Practitioner - Non-Primary Care Provider (PCP)
 

Ramirez Ivonne Practitioner - Non-Primary Care Provider (PCP)

Tiao Tommy Practitioner - Non-Primary Care Provider (PCP)

Hillard Virany Practitioner - Non-Primary Care Provider (PCP)
 

Feingold Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Megwalu Uchechukwu Practitioner - Non-Primary Care Provider (PCP)
 

Kwak Harry Practitioner - Non-Primary Care Provider (PCP)
 

Delapena Margarita Practitioner - Non-Primary Care Provider (PCP)
 

Mulale Unami Koolebogile Practitioner - Non-Primary Care Provider (PCP)
 

Moore Robert Practitioner - Non-Primary Care Provider (PCP)
 

Lai Lawrence Practitioner - Non-Primary Care Provider (PCP)
 

Young Warren Practitioner - Non-Primary Care Provider (PCP)
 

Stotland Eleonora Practitioner - Non-Primary Care Provider (PCP)

Gass Gregory Practitioner - Non-Primary Care Provider (PCP)

Taiwo Evelyn Practitioner - Non-Primary Care Provider (PCP)

Du Kevin Practitioner - Non-Primary Care Provider (PCP)
 

Fils-Aime Marsha Practitioner - Non-Primary Care Provider (PCP)
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Quirolo Adrienne Practitioner - Non-Primary Care Provider (PCP)

Lolis Athena Practitioner - Non-Primary Care Provider (PCP)
 

Paleos K Casey Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Lee Susan Practitioner - Non-Primary Care Provider (PCP)
 

Dawkins Manju Practitioner - Non-Primary Care Provider (PCP)
 

Alappat Rosemaria Practitioner - Non-Primary Care Provider (PCP)
 

Kabnick Lowell Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Susan E Practitioner - Non-Primary Care Provider (PCP)
 

Choy-Shan Alana Practitioner - Non-Primary Care Provider (PCP)
 

Miller Louis Practitioner - Non-Primary Care Provider (PCP)
 

Sapenza Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP)
 

Shah Vinnie Practitioner - Non-Primary Care Provider (PCP)
 

Rhazouani Salwa Practitioner - Non-Primary Care Provider (PCP)
 

Cheng Andy Practitioner - Non-Primary Care Provider (PCP)
 

Haughton Michele Practitioner - Non-Primary Care Provider (PCP)
 

Weinstock Joan Practitioner - Non-Primary Care Provider (PCP)
 

Shoham Marny Hope Practitioner - Non-Primary Care Provider (PCP)
 

Milgrim Jeremy Practitioner - Non-Primary Care Provider (PCP)
 

Hughes Lorenzo Practitioner - Non-Primary Care Provider (PCP)
 

Asano Kenichi Practitioner - Non-Primary Care Provider (PCP)
 

Rubano Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Mailman Toby Practitioner - Non-Primary Care Provider (PCP)
 

Ramirez Miguel Antonio Jr Practitioner - Non-Primary Care Provider (PCP)
 

Jackson Kaedrea Md Practitioner - Non-Primary Care Provider (PCP)

Linchevskaya Alexandra L Practitioner - Non-Primary Care Provider (PCP)
 

Young Andrew K Practitioner - Non-Primary Care Provider (PCP)

Dieter Suzanne M Practitioner - Non-Primary Care Provider (PCP)
 

Matin Farzana Practitioner - Non-Primary Care Provider (PCP)

Avi Ramsarup Pa Practitioner - Non-Primary Care Provider (PCP)
 

Malik Rajesh Kumar Practitioner - Non-Primary Care Provider (PCP)
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Anyanwu Chiedozie Practitioner - Non-Primary Care Provider (PCP)
 

Hinson Shante A Practitioner - Non-Primary Care Provider (PCP)
 

Kimberly Marie Mchugh Practitioner - Non-Primary Care Provider (PCP)

Scobie Janice Vincia Practitioner - Non-Primary Care Provider (PCP)
 

Azar Omar Practitioner - Non-Primary Care Provider (PCP)
 

Jang David Practitioner - Non-Primary Care Provider (PCP)
 

Scribner Camille Practitioner - Non-Primary Care Provider (PCP)
 

Placantonakis Dimitris Practitioner - Non-Primary Care Provider (PCP)
 

Yang Amanda Practitioner - Non-Primary Care Provider (PCP)
 

Pysarenko Kristine Practitioner - Non-Primary Care Provider (PCP)
 

Madnani Dilip Practitioner - Non-Primary Care Provider (PCP)
 

Ross Emily Janine Practitioner - Non-Primary Care Provider (PCP)
 

Manjunath-Gowda Shilpa Practitioner - Non-Primary Care Provider (PCP)
 

Nazemzadeh Milad Practitioner - Non-Primary Care Provider (PCP)
 

Cavazos Cristina Practitioner - Non-Primary Care Provider (PCP)
 

Ansari Hasna Practitioner - Non-Primary Care Provider (PCP)
 

Cho Ilseung Practitioner - Non-Primary Care Provider (PCP)
 

Arkin Lauryn Practitioner - Non-Primary Care Provider (PCP)

Gumbs Ensor Practitioner - Non-Primary Care Provider (PCP)
 

Martin Candice Practitioner - Non-Primary Care Provider (PCP)
 

Vega Dennis Practitioner - Non-Primary Care Provider (PCP)
 

Ahmad Noeen Practitioner - Non-Primary Care Provider (PCP)
 

Dhamoon Mandip Md Practitioner - Non-Primary Care Provider (PCP)
 

Arbov Edidiye Practitioner - Non-Primary Care Provider (PCP)

Wallach Jeffrey D Practitioner - Non-Primary Care Provider (PCP)
 

Andikyan Vaagn Practitioner - Non-Primary Care Provider (PCP)
 

Fuzaylov Danny Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Alexis Practitioner - Non-Primary Care Provider (PCP)
 

Elias Rony Practitioner - Non-Primary Care Provider (PCP)
 

Lee Sana Practitioner - Non-Primary Care Provider (PCP)
 

Elias Kristin Practitioner - Non-Primary Care Provider (PCP)
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Starkman David Practitioner - Non-Primary Care Provider (PCP)

Mcdowall Sharon Practitioner - Non-Primary Care Provider (PCP)
 

Ioannou Ioannis Practitioner - Non-Primary Care Provider (PCP)
 

Traisak Sam Practitioner - Non-Primary Care Provider (PCP)
 

Villa Juan Evangeline Practitioner - Non-Primary Care Provider (PCP)
 

Chawla Varinda Practitioner - Non-Primary Care Provider (PCP)
 

Soliman Monir Practitioner - Non-Primary Care Provider (PCP)
 

Robertson Stephanie Practitioner - Non-Primary Care Provider (PCP)
 

Guzman Roberto Practitioner - Non-Primary Care Provider (PCP)
 

Hossain Nazma Practitioner - Non-Primary Care Provider (PCP)
 

Colas Bernadette Practitioner - Non-Primary Care Provider (PCP)
 

Uppal Avtar Practitioner - Non-Primary Care Provider (PCP)
 

Hossain Shahanara Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Asma Practitioner - Non-Primary Care Provider (PCP)
 

Singh Amarpreet Practitioner - Non-Primary Care Provider (PCP)
 

Mazza Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Dunham Kevin Practitioner - Non-Primary Care Provider (PCP)
 

Horland Allan Practitioner - Non-Primary Care Provider (PCP)
 

Anbalagan Pappathi Practitioner - Non-Primary Care Provider (PCP)
 

Shukla Rajiv Practitioner - Non-Primary Care Provider (PCP)
 

Khaneja Amit Practitioner - Non-Primary Care Provider (PCP)
 

Marchiando Nora Practitioner - Non-Primary Care Provider (PCP)
 

Powers Irina Practitioner - Non-Primary Care Provider (PCP)
 

Duncan-Anderson Debra Practitioner - Non-Primary Care Provider (PCP)
 

Desrosiers Henri Practitioner - Non-Primary Care Provider (PCP)
 

Robles Jose Practitioner - Non-Primary Care Provider (PCP)
 

Soni Mrugesh Practitioner - Non-Primary Care Provider (PCP)
 

Lin Mie Practitioner - Non-Primary Care Provider (PCP)
 

Emilien Mona Beauchamp Practitioner - Non-Primary Care Provider (PCP)
 

Rivera Debbie Practitioner - Non-Primary Care Provider (PCP)
 

Tejeda Lisha Practitioner - Non-Primary Care Provider (PCP)
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Braxton Gail Practitioner - Non-Primary Care Provider (PCP)
 

Badillo Marina Practitioner - Non-Primary Care Provider (PCP)
 

Marandi Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Mclean James E Practitioner - Non-Primary Care Provider (PCP)

Cremins- Patricia Practitioner - Non-Primary Care Provider (PCP)

Singer Jessica Practitioner - Non-Primary Care Provider (PCP)

Glod Emily Practitioner - Non-Primary Care Provider (PCP)
 

Lohar Cassia Practitioner - Non-Primary Care Provider (PCP)
 

Cienki Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Zelaya Amy Practitioner - Non-Primary Care Provider (PCP)

Creighton Edward Practitioner - Non-Primary Care Provider (PCP)
 

Mckee Courtney Practitioner - Non-Primary Care Provider (PCP)

Myers Eliza Practitioner - Non-Primary Care Provider (PCP)
 

Mota Milady Practitioner - Non-Primary Care Provider (PCP)
 

Duncan Tamika Simone Practitioner - Non-Primary Care Provider (PCP)
 

Jaiswal Rajnish Practitioner - Non-Primary Care Provider (PCP)
 

Duchicela Sacha Practitioner - Non-Primary Care Provider (PCP)
 

Meydani Ahou Practitioner - Non-Primary Care Provider (PCP)
 

Patel Janki Yogesh Practitioner - Non-Primary Care Provider (PCP)
 

Dhar Sonya Practitioner - Non-Primary Care Provider (PCP)
 

Davidescu Anda Bogdana Practitioner - Non-Primary Care Provider (PCP)
 

Gilet Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Chin Kenneth Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Janice M Casco Practitioner - Non-Primary Care Provider (PCP)
 

Simelton Bernard H Practitioner - Non-Primary Care Provider (PCP)
 

Payami Ali Practitioner - Non-Primary Care Provider (PCP)
 

Leano Ricardo Practitioner - Non-Primary Care Provider (PCP)
 

Schechter Joshua Michael Practitioner - Non-Primary Care Provider (PCP)
 

Zelensky Paul K Md Practitioner - Non-Primary Care Provider (PCP)
 

Russell Rosema Ann Practitioner - Non-Primary Care Provider (PCP)

Terry-Taylor Rayna Practitioner - Non-Primary Care Provider (PCP)
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Brooks Carol Practitioner - Non-Primary Care Provider (PCP)
 

Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP)
 

Abdo Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Abas Lawrence Practitioner - Non-Primary Care Provider (PCP)
 

Jarrin Shirley Practitioner - Non-Primary Care Provider (PCP)
 

Smith Teresa Practitioner - Non-Primary Care Provider (PCP)

Sheth Aruna Practitioner - Non-Primary Care Provider (PCP)

Berger Niel Phd Practitioner - Non-Primary Care Provider (PCP)

Jared Scott Jerome Practitioner - Non-Primary Care Provider (PCP)

Esquivel-Mwangi Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Belkina Irina Practitioner - Non-Primary Care Provider (PCP)

Desai Sunil Practitioner - Non-Primary Care Provider (PCP)
 

Kirszrot James Practitioner - Non-Primary Care Provider (PCP)
 

Mattoo Aditya Practitioner - Non-Primary Care Provider (PCP)
 

Yasgur Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Wellman David Practitioner - Non-Primary Care Provider (PCP)
 

Bhatla Teena Practitioner - Non-Primary Care Provider (PCP)
 

Foran Mark Practitioner - Non-Primary Care Provider (PCP)
 

Mortel David I Practitioner - Non-Primary Care Provider (PCP)
 

Almira Sigrid Lagrosas Galdo Practitioner - Non-Primary Care Provider (PCP)
 

Rai Rohit Kumar Practitioner - Non-Primary Care Provider (PCP)

Monteau Lucien Practitioner - Non-Primary Care Provider (PCP)
 

Brenda Behar Practitioner - Non-Primary Care Provider (PCP)

Rodriguez Juancy Practitioner - Non-Primary Care Provider (PCP)
 

Anwar Tabinda Practitioner - Non-Primary Care Provider (PCP)
 

Lau Heather Md Practitioner - Non-Primary Care Provider (PCP)
 

Jose Paul Loor Practitioner - Non-Primary Care Provider (PCP)
 

Lugassy Mara Michelle Practitioner - Non-Primary Care Provider (PCP)

Quitel Lodze Md Practitioner - Non-Primary Care Provider (PCP)
 

Kylah Bruno Practitioner - Non-Primary Care Provider (PCP)
 

Lindsay N Price Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 532 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Castro Patricia Md Practitioner - Non-Primary Care Provider (PCP)
 

Delmoral Chastity Ann Practitioner - Non-Primary Care Provider (PCP)
 

Bono Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Salmon Joan Practitioner - Non-Primary Care Provider (PCP)
 

Savla Jayshree Practitioner - Non-Primary Care Provider (PCP)
 

Gowda Mamatha R Practitioner - Non-Primary Care Provider (PCP)
 

Kim Susanne Practitioner - Non-Primary Care Provider (PCP)
 

Serafini Francesco Maria Practitioner - Non-Primary Care Provider (PCP)

Lee Courtney Practitioner - Non-Primary Care Provider (PCP)
 

Loeb Stacy Practitioner - Non-Primary Care Provider (PCP)
 

Stergiopoulos Sotirios Practitioner - Non-Primary Care Provider (PCP)
 

Bodawala Rupal Practitioner - Non-Primary Care Provider (PCP)
 

Brana-Berrios Marta A Practitioner - Non-Primary Care Provider (PCP)

Jang Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Wilson Chad Terrence Practitioner - Non-Primary Care Provider (PCP)
 

Spinner Ruth M Practitioner - Non-Primary Care Provider (PCP)

Paini Maria Linda Practitioner - Non-Primary Care Provider (PCP)
 

Kestelman Daniel Sergio Practitioner - Non-Primary Care Provider (PCP)
 

Taylor Kevia Practitioner - Non-Primary Care Provider (PCP)
 

Courtney Jonathan Brian Practitioner - Non-Primary Care Provider (PCP)
 

Olaniyi Omalara Practitioner - Non-Primary Care Provider (PCP)
 

Ka Ming Ngai Gordon Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Yohan Practitioner - Non-Primary Care Provider (PCP)
 

Redd Mary Delena Practitioner - Non-Primary Care Provider (PCP)

Kopell Brian Practitioner - Non-Primary Care Provider (PCP)
 

Wong Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Shah Binita Practitioner - Non-Primary Care Provider (PCP)
 

Torrey Susan Practitioner - Non-Primary Care Provider (PCP)
 

Nischal Alka Practitioner - Non-Primary Care Provider (PCP)
 

Manik Megha A Md Practitioner - Non-Primary Care Provider (PCP)

Abuelenin Daniel Practitioner - Non-Primary Care Provider (PCP)
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Fisher Hakima Alima Practitioner - Non-Primary Care Provider (PCP)
 

Lilevman Genady Practitioner - Non-Primary Care Provider (PCP)
 

Kishikawa Hideki Practitioner - Non-Primary Care Provider (PCP)
 

Burton Rebecca Lyn Practitioner - Non-Primary Care Provider (PCP)
 

Fisher Jason C Practitioner - Non-Primary Care Provider (PCP)
 

Yeh Brian Practitioner - Non-Primary Care Provider (PCP)
 

Yury Rotshteyn Practitioner - Non-Primary Care Provider (PCP)
 

Perez-Cubillan Yaberci Practitioner - Non-Primary Care Provider (PCP)
 

Manning Keeshan Practitioner - Non-Primary Care Provider (PCP)
 

Davidson Amelie Practitioner - Non-Primary Care Provider (PCP)
 

Reddy Ramesh Practitioner - Non-Primary Care Provider (PCP)
 

Alvarez Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Scott Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Dweck Ezra E Practitioner - Non-Primary Care Provider (PCP)
 

Bjurlin Marc Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Kaluk Jean Practitioner - Non-Primary Care Provider (PCP)
 

Goodman Ilyssa A Practitioner - Non-Primary Care Provider (PCP)
 

Veretilo Pavel Practitioner - Non-Primary Care Provider (PCP)
 

Hodos Beth Practitioner - Non-Primary Care Provider (PCP)
 

Dowsett John Practitioner - Non-Primary Care Provider (PCP)

Walker Sara Practitioner - Non-Primary Care Provider (PCP)
 

Omeh Better Ezenwanyi Practitioner - Non-Primary Care Provider (PCP)
 

Dayananda Ila D Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Benjamin Adam Practitioner - Non-Primary Care Provider (PCP)
 

Ragab Sherif Aly Practitioner - Non-Primary Care Provider (PCP)
 

Ben-Arie Offer Practitioner - Non-Primary Care Provider (PCP)
 

Kinyamu Richard M Practitioner - Non-Primary Care Provider (PCP)
 

Geraghty Nicole Kristine Practitioner - Non-Primary Care Provider (PCP)

Latson Larry Allen Jr Practitioner - Non-Primary Care Provider (PCP)
 

Gupta Neera Practitioner - Non-Primary Care Provider (PCP)
 

Shepherd Timothy Michael Practitioner - Non-Primary Care Provider (PCP)
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Vaughan Barney Practitioner - Non-Primary Care Provider (PCP)

Roberts Suzanne L Practitioner - Non-Primary Care Provider (PCP)
 

Valesky Walter Wallace Jr Practitioner - Non-Primary Care Provider (PCP)

Elahi Ershad Practitioner - Non-Primary Care Provider (PCP)
 

Song Christian E Practitioner - Non-Primary Care Provider (PCP)
 

Intsiful Harry H Practitioner - Non-Primary Care Provider (PCP)
 

Watson Anika N Practitioner - Non-Primary Care Provider (PCP)
 

Bonilla Gabriel Antonio Practitioner - Non-Primary Care Provider (PCP)
 

Jamin Catherine Tubridy Practitioner - Non-Primary Care Provider (PCP)
 

Torres Ruby Practitioner - Non-Primary Care Provider (PCP)
 

Perez Janely Practitioner - Non-Primary Care Provider (PCP)
 

Tristan Fanny Practitioner - Non-Primary Care Provider (PCP)

Luangphaxay Vongsamone Practitioner - Non-Primary Care Provider (PCP)

Ajit Sarbjot Practitioner - Non-Primary Care Provider (PCP)
 

Griffiths Maureen Angela Practitioner - Non-Primary Care Provider (PCP)
 

Patrawalla Paru Practitioner - Non-Primary Care Provider (PCP)
 

Messore Elisa Practitioner - Non-Primary Care Provider (PCP)
 

Emmanouel Markos Practitioner - Non-Primary Care Provider (PCP)
 

Greene Judy Practitioner - Non-Primary Care Provider (PCP)
 

Chen Fabian Practitioner - Non-Primary Care Provider (PCP)
 

Mor Adam Practitioner - Non-Primary Care Provider (PCP)
 

Moore Peace Practitioner - Non-Primary Care Provider (PCP)
 

Kolesnikova Tatyana Practitioner - Non-Primary Care Provider (PCP)

Halstein Danielle Practitioner - Non-Primary Care Provider (PCP)
 

Gattorno Federico Practitioner - Non-Primary Care Provider (PCP)
 

Ednick Mathew Practitioner - Non-Primary Care Provider (PCP)
 

Patil Sumukh Practitioner - Non-Primary Care Provider (PCP)
 

Occhiogrosso Glenn Practitioner - Non-Primary Care Provider (PCP)
 

Bolus Michael Practitioner - Non-Primary Care Provider (PCP)
 

Aurora Rozy Practitioner - Non-Primary Care Provider (PCP)
 

Newman-Hernandez Roberta Practitioner - Non-Primary Care Provider (PCP)
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Johnson Beverly Practitioner - Non-Primary Care Provider (PCP)
 

Walsh Erin Kelly Practitioner - Non-Primary Care Provider (PCP)
 

Gamer Sevil Practitioner - Non-Primary Care Provider (PCP)
 

Sharma-Saigal Anupama Practitioner - Non-Primary Care Provider (PCP)
 

Furgiuele David Lawrence Practitioner - Non-Primary Care Provider (PCP)
 

Maurelus Kelly Practitioner - Non-Primary Care Provider (PCP)

Wilson Kirstie Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Shah Jesal Virendra Practitioner - Non-Primary Care Provider (PCP)
 

Ekbote Radha Niranjan Practitioner - Non-Primary Care Provider (PCP)
 

Yu Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Singer Daniel Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Lunde Britt Marie Practitioner - Non-Primary Care Provider (PCP)
 

Rainaldi Matthew A Practitioner - Non-Primary Care Provider (PCP)
 

Ghirardo Silvio F Practitioner - Non-Primary Care Provider (PCP)
 

Herzlich Alexandra Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Paik Il Joon Practitioner - Non-Primary Care Provider (PCP)
 

Hasan Nausheen Practitioner - Non-Primary Care Provider (PCP)
 

Nalabolu Harsha Reddy Practitioner - Non-Primary Care Provider (PCP)
 

Cala Margarita Maria Practitioner - Non-Primary Care Provider (PCP)
 

Calderon Ruddy Smith Practitioner - Non-Primary Care Provider (PCP)
 

Scheer Diane Lee Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Ana Practitioner - Non-Primary Care Provider (PCP)
 

Haddad Fadi Practitioner - Non-Primary Care Provider (PCP)
 

Bailey Judith Practitioner - Non-Primary Care Provider (PCP)
 

Tappan Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Maloney-Mcalmont Avril Practitioner - Non-Primary Care Provider (PCP)
 

Timmerman Romarique Practitioner - Non-Primary Care Provider (PCP)
 

Jhaveri Komal Practitioner - Non-Primary Care Provider (PCP)
 

Abdul Hay Mohammad Practitioner - Non-Primary Care Provider (PCP)
 

Mustafa Michel Rafael Practitioner - Non-Primary Care Provider (PCP)
 

Lee Judy Practitioner - Non-Primary Care Provider (PCP)
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Levin Ludmila Practitioner - Non-Primary Care Provider (PCP)
 

Ades Veronica Practitioner - Non-Primary Care Provider (PCP)
 

Morozova Nonna Practitioner - Non-Primary Care Provider (PCP)
 

Loizides Jason S Practitioner - Non-Primary Care Provider (PCP)
 

Abraham Naomi Practitioner - Non-Primary Care Provider (PCP)
 

Seo Susan Practitioner - Non-Primary Care Provider (PCP)
 

Fleckman Fern Practitioner - Non-Primary Care Provider (PCP)

Shannon Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Chen Joseph Iming Practitioner - Non-Primary Care Provider (PCP)
 

Brucker Enjamin Practitioner - Non-Primary Care Provider (PCP)
 

Patel Payal Practitioner - Non-Primary Care Provider (PCP)
 

Kugler Matthias Practitioner - Non-Primary Care Provider (PCP)
 

Lakoff Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Basu Suparna Practitioner - Non-Primary Care Provider (PCP)
 

Dieguez Cristina A Practitioner - Non-Primary Care Provider (PCP)
 

Gendlina Inessa Practitioner - Non-Primary Care Provider (PCP)
 

Nelson Tamasyn Practitioner - Non-Primary Care Provider (PCP)
 

Nagel Frederick Practitioner - Non-Primary Care Provider (PCP)
 

Briones Suzette Practitioner - Non-Primary Care Provider (PCP)
 

Washington Sierra Practitioner - Non-Primary Care Provider (PCP)
 

Caputo Nicholas Practitioner - Non-Primary Care Provider (PCP)
 

Milillo-Naraine Adriana Practitioner - Non-Primary Care Provider (PCP)
 

Elmalem Valerie Practitioner - Non-Primary Care Provider (PCP)

Roudnitsky Valery Practitioner - Non-Primary Care Provider (PCP)
 

Sridhar Divya Practitioner - Non-Primary Care Provider (PCP)
 

Neuburger Peter John Practitioner - Non-Primary Care Provider (PCP)
 

Wittman Ian Geoffrey Practitioner - Non-Primary Care Provider (PCP)
 

Paley Deana Edwards Practitioner - Non-Primary Care Provider (PCP)
 

Astill Nicole Marceil Practitioner - Non-Primary Care Provider (PCP)
 

Ohly Natalie Tanya Practitioner - Non-Primary Care Provider (PCP)
 

Alhaddad Firas Practitioner - Non-Primary Care Provider (PCP)
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Cantor Aviva H Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Nitun Practitioner - Non-Primary Care Provider (PCP)
 

Heggawadi Rajendraswamy Practitioner - Non-Primary Care Provider (PCP)
 

Elikashvili Inna Practitioner - Non-Primary Care Provider (PCP)
 

Wu Shiming Practitioner - Non-Primary Care Provider (PCP)
 

Samuels Rachel L Practitioner - Non-Primary Care Provider (PCP)
 

Nandwani Divya Practitioner - Non-Primary Care Provider (PCP)
 

Saleh Saleh Practitioner - Non-Primary Care Provider (PCP)
 

Losonczy Miklos Practitioner - Non-Primary Care Provider (PCP)
 

Fishman Andrew Ira Practitioner - Non-Primary Care Provider (PCP)
 

Balar Arjun Practitioner - Non-Primary Care Provider (PCP)
 

Kwong Kaira Practitioner - Non-Primary Care Provider (PCP)
 

Merrick Kareem Practitioner - Non-Primary Care Provider (PCP)
 

Zaveri Deval Practitioner - Non-Primary Care Provider (PCP)
 

Kaur Kanika Practitioner - Non-Primary Care Provider (PCP)
 

Alexeenko Lada Practitioner - Non-Primary Care Provider (PCP)

Khazan Mikhail Practitioner - Non-Primary Care Provider (PCP)
 

Sanders Renate Practitioner - Non-Primary Care Provider (PCP)
 

Purohit Mamta Practitioner - Non-Primary Care Provider (PCP)
 

Sura Sonal Practitioner - Non-Primary Care Provider (PCP)
 

Zulqarnain Sikander Practitioner - Non-Primary Care Provider (PCP)
 

Enakpene Christophe Practitioner - Non-Primary Care Provider (PCP)
 

Kopp Melanie Practitioner - Non-Primary Care Provider (PCP)
 

Bhatla Puneet Practitioner - Non-Primary Care Provider (PCP)
 

Jain Sudhanshu Practitioner - Non-Primary Care Provider (PCP)
 

Alaghband Peyman Practitioner - Non-Primary Care Provider (PCP)
 

Krauthamer Alan Practitioner - Non-Primary Care Provider (PCP)
 

Iacono Danielle Practitioner - Non-Primary Care Provider (PCP)
 

Pollaci Danielle Practitioner - Non-Primary Care Provider (PCP)
 

Einhorn Kenneth Practitioner - Non-Primary Care Provider (PCP)

Karys Peter Practitioner - Non-Primary Care Provider (PCP)
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Gonzalez Gwendolyn Practitioner - Non-Primary Care Provider (PCP)

Rogan Colleen Practitioner - Non-Primary Care Provider (PCP)

Gupta Nidhi Practitioner - Non-Primary Care Provider (PCP)
 

Virmani Aditya Practitioner - Non-Primary Care Provider (PCP)

Khait Eugene Practitioner - Non-Primary Care Provider (PCP)
 

Mariya Kobi Practitioner - Non-Primary Care Provider (PCP)
 

Eyluche Chudi Christian Practitioner - Non-Primary Care Provider (PCP)
 

Hopkins Veronica Practitioner - Non-Primary Care Provider (PCP)

Nealon Mary T Practitioner - Non-Primary Care Provider (PCP)
 

Mensah Bridget Practitioner - Non-Primary Care Provider (PCP)
 

Mbamalu Obianuju Practitioner - Non-Primary Care Provider (PCP)
 

Rothenberg Sharon Hope Practitioner - Non-Primary Care Provider (PCP)
 

Czeisler Barry Michael Practitioner - Non-Primary Care Provider (PCP)
 

Kameyama Misuzu Practitioner - Non-Primary Care Provider (PCP)
 

Deobhakta Avnish Arvind Practitioner - Non-Primary Care Provider (PCP)
 

Iturrino Emilio Practitioner - Non-Primary Care Provider (PCP)
 

Rothe Rebecca Practitioner - Non-Primary Care Provider (PCP)

Cabrera Yuberkys Practitioner - Non-Primary Care Provider (PCP)
 

Tique Alexandra Practitioner - Non-Primary Care Provider (PCP)

Garber Heather Practitioner - Non-Primary Care Provider (PCP)
 

Kanofsky Jacob Practitioner - Non-Primary Care Provider (PCP)

Pestrak Mary A Practitioner - Non-Primary Care Provider (PCP)
 

Gorechlad John W Practitioner - Non-Primary Care Provider (PCP)
 

Umanzor-Velasquez Elvis Practitioner - Non-Primary Care Provider (PCP)
 

Assallum Hussein Practitioner - Non-Primary Care Provider (PCP)
 

Sewell Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Tan Audrey J Practitioner - Non-Primary Care Provider (PCP)
 

Gladstein Slava Practitioner - Non-Primary Care Provider (PCP)
 

Singh Pooja Practitioner - Non-Primary Care Provider (PCP)
 

Krishnappa Ritesha Practitioner - Non-Primary Care Provider (PCP)
 

Ver Halen Nisha Practitioner - Non-Primary Care Provider (PCP)
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Vasey Mathew Practitioner - Non-Primary Care Provider (PCP)
 

Yarygina Anna Practitioner - Non-Primary Care Provider (PCP)
 

Fraser Robert Practitioner - Non-Primary Care Provider (PCP)
 

Verges Lynnette Practitioner - Non-Primary Care Provider (PCP)
 

Sammut Amanda Practitioner - Non-Primary Care Provider (PCP)
 

Sternhell Amy Practitioner - Non-Primary Care Provider (PCP)
 

Williams Stephen Practitioner - Non-Primary Care Provider (PCP)
 

Kearney Jason Practitioner - Non-Primary Care Provider (PCP)
 

Vermeulen Marsia Practitioner - Non-Primary Care Provider (PCP)
 

Francois Claude Practitioner - Non-Primary Care Provider (PCP)
 

Lee Won S Practitioner - Non-Primary Care Provider (PCP)
 

Mattox Nancy Ann Practitioner - Non-Primary Care Provider (PCP)
 

Battle Diane M Practitioner - Non-Primary Care Provider (PCP)
 

Cheung Angela Yuen Man Practitioner - Non-Primary Care Provider (PCP)
 

Robinson Elizabeth Johnstone Practitioner - Non-Primary Care Provider (PCP)
 

Orbegoso Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Azarova Yekaterina Practitioner - Non-Primary Care Provider (PCP)
 

Kusmierska Grazyna T Practitioner - Non-Primary Care Provider (PCP)
 

Macatangay Abigail Tayamen Practitioner - Non-Primary Care Provider (PCP)
 

Corpuz Glorilyn Montesa Practitioner - Non-Primary Care Provider (PCP)
 

Valeriano Allison Manalastas Practitioner - Non-Primary Care Provider (PCP)
 

Fein Rebecca Practitioner - Non-Primary Care Provider (PCP)

Urias Lilia Practitioner - Non-Primary Care Provider (PCP)
 

Amberg Rachel Practitioner - Non-Primary Care Provider (PCP)

Minaya Cindy Practitioner - Non-Primary Care Provider (PCP)

Bizzoco Gina Practitioner - Non-Primary Care Provider (PCP)
 

Klingensmith Carolyn Practitioner - Non-Primary Care Provider (PCP)
 

Simons Donna Practitioner - Non-Primary Care Provider (PCP)
 

Withim Alma Practitioner - Non-Primary Care Provider (PCP)

Blissett Amelia Practitioner - Non-Primary Care Provider (PCP)
 

Sidhom Alfonse Practitioner - Non-Primary Care Provider (PCP)
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Hoang Alice Practitioner - Non-Primary Care Provider (PCP)
 

Chen Ning Practitioner - Non-Primary Care Provider (PCP)
 

Amico Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Foley Mathew Practitioner - Non-Primary Care Provider (PCP)
 

De Wulf Annelies L Practitioner - Non-Primary Care Provider (PCP)
 

Bialek Sydney Jeanne Practitioner - Non-Primary Care Provider (PCP)
 

Omar Zahra Practitioner - Non-Primary Care Provider (PCP)
 

Dang Anh Practitioner - Non-Primary Care Provider (PCP)
 

Bergen Michael Howard Practitioner - Non-Primary Care Provider (PCP)
 

Vogel Donald A Practitioner - Non-Primary Care Provider (PCP)
 

Vilsaint-Antoine Danielle Practitioner - Non-Primary Care Provider (PCP)

Sohmer Samantha Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Cahn Elizabeth Ann Practitioner - Non-Primary Care Provider (PCP)

Joseph Robert Michael Practitioner - Non-Primary Care Provider (PCP)
 

Sullivan Richard C Practitioner - Non-Primary Care Provider (PCP)
 

Anger Katharina Practitioner - Non-Primary Care Provider (PCP)
 

Zhou Guilan Practitioner - Non-Primary Care Provider (PCP)
 

Shlifer Artur Practitioner - Non-Primary Care Provider (PCP)
 

Mckoy Harry Lee Practitioner - Non-Primary Care Provider (PCP)
 

Cleary Kelly Practitioner - Non-Primary Care Provider (PCP)
 

Boudreaux Tyson Practitioner - Non-Primary Care Provider (PCP)

Silen Erica Practitioner - Non-Primary Care Provider (PCP)
 

Williams Edith L Practitioner - Non-Primary Care Provider (PCP)
 

Cabada-Diaz Margarita Practitioner - Non-Primary Care Provider (PCP)
 

Patel Rattan Mahendrakumar Practitioner - Non-Primary Care Provider (PCP)
 

Hanna-Hindy Kayane Practitioner - Non-Primary Care Provider (PCP)
 

Galetta Steven L Practitioner - Non-Primary Care Provider (PCP)
 

Atencio Clarisa Practitioner - Non-Primary Care Provider (PCP)
 

Chang Diane Tsing Wen Practitioner - Non-Primary Care Provider (PCP)

Samaroo Parbhu Dyal Practitioner - Non-Primary Care Provider (PCP)

Landicho Helen R Practitioner - Non-Primary Care Provider (PCP)
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Chang Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Zwick Dalia Epstein Practitioner - Non-Primary Care Provider (PCP)
 

Dorman Christine Anne Practitioner - Non-Primary Care Provider (PCP)

Petkos Jennifer Renee Practitioner - Non-Primary Care Provider (PCP)
 

Styczen Piotr Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Richard Practitioner - Non-Primary Care Provider (PCP)
 

Collins Shonette V Practitioner - Non-Primary Care Provider (PCP)
 

Ginebra Claudio Practitioner - Non-Primary Care Provider (PCP)

Charles Geraldine Sarah Practitioner - Non-Primary Care Provider (PCP)

Mcdonough Jennifer Practitioner - Non-Primary Care Provider (PCP)

Connell Ashley Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Dano Ivy Nicole Wee-Sit Practitioner - Non-Primary Care Provider (PCP)
 

Catherine Conway Practitioner - Non-Primary Care Provider (PCP)
 

Kwitonda Bernadette N Practitioner - Non-Primary Care Provider (PCP)

Yarbrough Eric Practitioner - Non-Primary Care Provider (PCP)
 

Kahn Gary Lee Practitioner - Non-Primary Care Provider (PCP)
 

Raitses Pauline Practitioner - Non-Primary Care Provider (PCP)
 

Totouom-Tangho Holly S Practitioner - Non-Primary Care Provider (PCP)
 

Hudson Chandini Practitioner - Non-Primary Care Provider (PCP)

Mamik Mamta Muralidhar Practitioner - Non-Primary Care Provider (PCP)
 

Halperin Diana Practitioner - Non-Primary Care Provider (PCP)

Rapaport Beth Practitioner - Non-Primary Care Provider (PCP)
 

Nissenfeld Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Tuli Sandeep Practitioner - Non-Primary Care Provider (PCP)
 

Melchor Yanet Practitioner - Non-Primary Care Provider (PCP)
 

Chan Wai Practitioner - Non-Primary Care Provider (PCP)
 

Balogun Lola Practitioner - Non-Primary Care Provider (PCP)

Ly Alex Practitioner - Non-Primary Care Provider (PCP)
 

Gist Ramon Practitioner - Non-Primary Care Provider (PCP)
 

Narine Belinda Indrani Practitioner - Non-Primary Care Provider (PCP)

Ortiz-Gonzalez Karla M Practitioner - Non-Primary Care Provider (PCP)
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Lai Nga Practitioner - Non-Primary Care Provider (PCP)
 

Dunn-Murad Ianthe Practitioner - Non-Primary Care Provider (PCP)
 

Arias Jose Practitioner - Non-Primary Care Provider (PCP)
 

Dhingra Sandeep Practitioner - Non-Primary Care Provider (PCP)
 

Quezon George Hidalgo Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Dax Christopher Practitioner - Non-Primary Care Provider (PCP)
 

Krull Joanna R Practitioner - Non-Primary Care Provider (PCP)

Dastain Jean Yves Practitioner - Non-Primary Care Provider (PCP)

Viron Anna Practitioner - Non-Primary Care Provider (PCP)
 

Middleton Clay Altamease Practitioner - Non-Primary Care Provider (PCP)
 

Campos Maria M Practitioner - Non-Primary Care Provider (PCP)
 

Israel-Maclin Michelle Sophia Practitioner - Non-Primary Care Provider (PCP)
 

Patel Jigar B Practitioner - Non-Primary Care Provider (PCP)
 

Katz Abigail Practitioner - Non-Primary Care Provider (PCP)
 

Rosa Ana Practitioner - Non-Primary Care Provider (PCP)
 

Malieckal Giles Practitioner - Non-Primary Care Provider (PCP)
 

Iorio Richard Practitioner - Non-Primary Care Provider (PCP)
 

Correa Mickey Practitioner - Non-Primary Care Provider (PCP)
 

Sharief Rubina Iftequar Practitioner - Non-Primary Care Provider (PCP)
 

Diwan Amna Practitioner - Non-Primary Care Provider (PCP)
 

Gonzalez-Lomas Guillem Practitioner - Non-Primary Care Provider (PCP)
 

Viriya Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Allen Deborah Practitioner - Non-Primary Care Provider (PCP)
 

Venkatasubramani Bhavana Practitioner - Non-Primary Care Provider (PCP)
 

Marshall Gary T Practitioner - Non-Primary Care Provider (PCP)
 

Chen Lea Ann Practitioner - Non-Primary Care Provider (PCP)
 

Mcclary Ashley Dior Practitioner - Non-Primary Care Provider (PCP)
 

Lau Jason Aaron Practitioner - Non-Primary Care Provider (PCP)
 

Besser Richard E Practitioner - Non-Primary Care Provider (PCP)
 

Damiano Elena Practitioner - Non-Primary Care Provider (PCP)
 

Mckeon- Simone Maureen Ann Practitioner - Non-Primary Care Provider (PCP)
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Peterson Crystal Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Nguyen Tracy Thuy Practitioner - Non-Primary Care Provider (PCP)
 

Umadat Khemdat Practitioner - Non-Primary Care Provider (PCP)
 

Hinojosa Franz Practitioner - Non-Primary Care Provider (PCP)

Rivera Victoria Practitioner - Non-Primary Care Provider (PCP)

Lothwell Lorraine Practitioner - Non-Primary Care Provider (PCP)
 

Thanik Vishal D Practitioner - Non-Primary Care Provider (PCP)
 

Mammadova Naila Practitioner - Non-Primary Care Provider (PCP)

Arbenz Canales Erick Jacobo Practitioner - Non-Primary Care Provider (PCP)

Lam Kim T Practitioner - Non-Primary Care Provider (PCP)
 

Hindy Pierre Practitioner - Non-Primary Care Provider (PCP)
 

Broderick Monica Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Molly Practitioner - Non-Primary Care Provider (PCP)
 

Falanga Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Benjamin Keisha Nerissa Practitioner - Non-Primary Care Provider (PCP)
 

Mojica Michael Practitioner - Non-Primary Care Provider (PCP)
 

Balcer Laura Practitioner - Non-Primary Care Provider (PCP)
 

Kandiah Karunadevi Practitioner - Non-Primary Care Provider (PCP)

Fadel Stefanie Practitioner - Non-Primary Care Provider (PCP)

Clark Bianca C Practitioner - Non-Primary Care Provider (PCP)
 

Blake Margaret M Practitioner - Non-Primary Care Provider (PCP)
 

Raiford April Alcenia Practitioner - Non-Primary Care Provider (PCP)
 

Wong Kaitlyn Lin Practitioner - Non-Primary Care Provider (PCP)

Morrisett Nancy Practitioner - Non-Primary Care Provider (PCP)
 

Drucker George Practitioner - Non-Primary Care Provider (PCP)
 

Rivera Cedric Practitioner - Non-Primary Care Provider (PCP)

Kraus Allison Practitioner - Non-Primary Care Provider (PCP)

Kaskowitz Susan Practitioner - Non-Primary Care Provider (PCP)

Foreman Malika Practitioner - Non-Primary Care Provider (PCP)

Macri Domenica Practitioner - Non-Primary Care Provider (PCP)

Sellers Gloria Practitioner - Non-Primary Care Provider (PCP)
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Becker Naomi Practitioner - Non-Primary Care Provider (PCP)
 

Ditzell Jeffrey Practitioner - Non-Primary Care Provider (PCP)
 

Stern Linda Practitioner - Non-Primary Care Provider (PCP)

Cirolia Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Richardson Wanda Practitioner - Non-Primary Care Provider (PCP)

Suben Elaine Practitioner - Non-Primary Care Provider (PCP)

Ferber Casey Practitioner - Non-Primary Care Provider (PCP)
 

Gwyn Rodney Practitioner - Non-Primary Care Provider (PCP)

Vargas-Pagan Iris Practitioner - Non-Primary Care Provider (PCP)
 

Hamilton Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Ward Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Draimin Jane Practitioner - Non-Primary Care Provider (PCP)

Goldshield Amy Practitioner - Non-Primary Care Provider (PCP)
 

Ou-Yang Jui-Hung Practitioner - Non-Primary Care Provider (PCP)
 

Palmgren Susan Elisabeth Practitioner - Non-Primary Care Provider (PCP)
 

Perlman Hillary Practitioner - Non-Primary Care Provider (PCP)

Michnowich Dena Practitioner - Non-Primary Care Provider (PCP)
 

Ishida Koto Practitioner - Non-Primary Care Provider (PCP)
 

Choi Christina Practitioner - Non-Primary Care Provider (PCP)
 

Chapa Josephs Jacaranda Practitioner - Non-Primary Care Provider (PCP)
 

Angler Rebecca Alison Practitioner - Non-Primary Care Provider (PCP)
 

Carlos Maureen Ann Barlaan Practitioner - Non-Primary Care Provider (PCP)
 

Chernichenko Natalya Practitioner - Non-Primary Care Provider (PCP)

Fumagalli Michelle D Np Practitioner - Non-Primary Care Provider (PCP)

Conen Amy Practitioner - Non-Primary Care Provider (PCP)

Iroham Wilson Nzeadibe Practitioner - Non-Primary Care Provider (PCP)
 

Doymaz Sule Practitioner - Non-Primary Care Provider (PCP)
 

Roy Morris Practitioner - Non-Primary Care Provider (PCP)
 

Atay-Rosenthal Saadet Md Practitioner - Non-Primary Care Provider (PCP)
 

Butvick Kathryn Maher Practitioner - Non-Primary Care Provider (PCP)
 

Patel Minesh R Md Practitioner - Non-Primary Care Provider (PCP)
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Samuels Erin Kea Practitioner - Non-Primary Care Provider (PCP)
 

Jimenez-Dolne Michaelle Practitioner - Non-Primary Care Provider (PCP)
 

Bennett Keisha Simone Practitioner - Non-Primary Care Provider (PCP)
 

Duchnowski Eva Practitioner - Non-Primary Care Provider (PCP)
 

Kondagari Laveena Practitioner - Non-Primary Care Provider (PCP)
 

Salimi Kayvon Practitioner - Non-Primary Care Provider (PCP)
 

Baker Malka Practitioner - Non-Primary Care Provider (PCP)

Amezquita Gladys Practitioner - Non-Primary Care Provider (PCP)
 

Stapert Erika Practitioner - Non-Primary Care Provider (PCP)

Stills Deborah Practitioner - Non-Primary Care Provider (PCP)

Diaz Ana Practitioner - Non-Primary Care Provider (PCP)

Petrov Jaclyn Practitioner - Non-Primary Care Provider (PCP)
 

Gassman Yesenia Practitioner - Non-Primary Care Provider (PCP)

Mcneil Katharine Practitioner - Non-Primary Care Provider (PCP)
 

Torabi Mandana Practitioner - Non-Primary Care Provider (PCP)
 

Banerjee Sara Practitioner - Non-Primary Care Provider (PCP)
 

Maraynes Megan E Practitioner - Non-Primary Care Provider (PCP)
 

Mazza Joseph Paul Practitioner - Non-Primary Care Provider (PCP)

Romain Rose Estelle Practitioner - Non-Primary Care Provider (PCP)
 

Halligan-Luca Anne Rose Practitioner - Non-Primary Care Provider (PCP)
 

Choudhury Sonya R Practitioner - Non-Primary Care Provider (PCP)

Kowalsky Shanna Practitioner - Non-Primary Care Provider (PCP)
 

Zhao Ling Practitioner - Non-Primary Care Provider (PCP)

Franciosa Joseph A Practitioner - Non-Primary Care Provider (PCP)
 

Frenel James Scott Practitioner - Non-Primary Care Provider (PCP)
 

Uppal Amit Practitioner - Non-Primary Care Provider (PCP)
 

Cabassa Jose Carlos Practitioner - Non-Primary Care Provider (PCP)
 

Becker Lucy Practitioner - Non-Primary Care Provider (PCP)
 

Choi Ran Practitioner - Non-Primary Care Provider (PCP)

Mehrazin Mahsa Practitioner - Non-Primary Care Provider (PCP)
 

Bhatt Archana Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 546 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Shin Hoon Hee Practitioner - Non-Primary Care Provider (PCP)
 

Brus Michael John Practitioner - Non-Primary Care Provider (PCP)
 

Gorseth Karin Practitioner - Non-Primary Care Provider (PCP)
 

Tkachenko Viktoriya Practitioner - Non-Primary Care Provider (PCP)
 

Tudorica Nicolae Practitioner - Non-Primary Care Provider (PCP)
 

Ladewig Marilyn Amanda Practitioner - Non-Primary Care Provider (PCP)
 

Viloria Tatiana M Practitioner - Non-Primary Care Provider (PCP)
 

Pearlman Jennifer Lee Practitioner - Non-Primary Care Provider (PCP)
 

Richman Oren Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Shil Liliya Practitioner - Non-Primary Care Provider (PCP)

Sara Su-Leh Weekly Practitioner - Non-Primary Care Provider (PCP)
 

Shamalov Gennadiy Practitioner - Non-Primary Care Provider (PCP)

Reichberg Samuel B Practitioner - Non-Primary Care Provider (PCP)
 

Nayak Sujir Pritha Suresh Practitioner - Non-Primary Care Provider (PCP)
 

Pernes Cheryl Palafox Practitioner - Non-Primary Care Provider (PCP)
 

Brannen-Gray Allison Practitioner - Non-Primary Care Provider (PCP)

Langan-Heim Christina Practitioner - Non-Primary Care Provider (PCP)
 

Mathew Nija Practitioner - Non-Primary Care Provider (PCP)
 

Tadros Rami Odeh Practitioner - Non-Primary Care Provider (PCP)
 

Patel Neal Practitioner - Non-Primary Care Provider (PCP)
 

Cupp Tiffany Practitioner - Non-Primary Care Provider (PCP)
 

Mcclendon Emy Practitioner - Non-Primary Care Provider (PCP)
 

Ramezani Roshanak Practitioner - Non-Primary Care Provider (PCP)
 

Reznikov Boris Practitioner - Non-Primary Care Provider (PCP)
 

Tosyali Mehmet Cevdet Practitioner - Non-Primary Care Provider (PCP)
 

Liu Ren Practitioner - Non-Primary Care Provider (PCP)
 

Lasister Tiffany Practitioner - Non-Primary Care Provider (PCP)
 

Desai Seema Practitioner - Non-Primary Care Provider (PCP)
 

Nowatzky Johannes Practitioner - Non-Primary Care Provider (PCP)
 

Gerson Ruth Practitioner - Non-Primary Care Provider (PCP)
 

Afzal Omara Practitioner - Non-Primary Care Provider (PCP)
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Udoyen Ubong Practitioner - Non-Primary Care Provider (PCP)
 

Goldis Marina Elli Practitioner - Non-Primary Care Provider (PCP)
 

Etiebet Mary Practitioner - Non-Primary Care Provider (PCP)
 

Yong Raymund Practitioner - Non-Primary Care Provider (PCP)
 

Whitted Katreena Practitioner - Non-Primary Care Provider (PCP)
 

Andersen Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Ayala Jenny Soledad Practitioner - Non-Primary Care Provider (PCP)

Tofighi Babak Practitioner - Non-Primary Care Provider (PCP)
 

Silverberg Joshua Practitioner - Non-Primary Care Provider (PCP)
 

Lipper Justin Practitioner - Non-Primary Care Provider (PCP)
 

Negrila Mariana Practitioner - Non-Primary Care Provider (PCP)
 

Orjuela Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Toberman Sari M Practitioner - Non-Primary Care Provider (PCP)
 

Adell Alvin Practitioner - Non-Primary Care Provider (PCP)
 

Glawe Charles Practitioner - Non-Primary Care Provider (PCP)
 

Nayak Natasha Practitioner - Non-Primary Care Provider (PCP)
 

Busuttil Neil Practitioner - Non-Primary Care Provider (PCP)
 

Reddy Lankala Practitioner - Non-Primary Care Provider (PCP)
 

Delaney Kristen Practitioner - Non-Primary Care Provider (PCP)
 

Toro Chaves David Fernando Practitioner - Non-Primary Care Provider (PCP)
 

Kabir Asiya Practitioner - Non-Primary Care Provider (PCP)
 

Kim Sung Yup Practitioner - Non-Primary Care Provider (PCP)
 

Spiridis Kyriaki Kiki Practitioner - Non-Primary Care Provider (PCP)
 

Schwartzman Max Ariel Practitioner - Non-Primary Care Provider (PCP)
 

Omoregie Eghosa Practitioner - Non-Primary Care Provider (PCP)
 

Smith Deane Edgar Iii Practitioner - Non-Primary Care Provider (PCP)
 

White Taylor Douglas Practitioner - Non-Primary Care Provider (PCP)
 

Chang Michelle Xiaoyu Practitioner - Non-Primary Care Provider (PCP)

Law Susan Wu Practitioner - Non-Primary Care Provider (PCP)
 

Fine Ronnie Gurevich Practitioner - Non-Primary Care Provider (PCP)
 

Chacko Binu Practitioner - Non-Primary Care Provider (PCP)
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Anusionwu Reagan Practitioner - Non-Primary Care Provider (PCP)
 

Alonso Calderon Marieliz Practitioner - Non-Primary Care Provider (PCP)
 

Begolli Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Huh Ahrin Practitioner - Non-Primary Care Provider (PCP)
 

Matloff Robyn Greenfield Practitioner - Non-Primary Care Provider (PCP)
 

Chisolm-Straker Makini Dayo Practitioner - Non-Primary Care Provider (PCP)
 

Arnold Staci Practitioner - Non-Primary Care Provider (PCP)
 

Gurshumov Emil L Practitioner - Non-Primary Care Provider (PCP)
 

Steigman Shaun Practitioner - Non-Primary Care Provider (PCP)
 

Petris Carisa Practitioner - Non-Primary Care Provider (PCP)
 

Mahgerefteh Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Younger Joshua Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Harris Paul Practitioner - Non-Primary Care Provider (PCP)
 

Chalabi Dahlia Practitioner - Non-Primary Care Provider (PCP)
 

Wong Suk Ching Ginette Practitioner - Non-Primary Care Provider (PCP)

Resnick Neil Jason Practitioner - Non-Primary Care Provider (PCP)
 

Lee Sung Ho Practitioner - Non-Primary Care Provider (PCP)
 

Srinivasan Maria Cristina Practitioner - Non-Primary Care Provider (PCP)
 

Mcclain Justin Wilson Practitioner - Non-Primary Care Provider (PCP)
 

Lu Hsien-Yi Practitioner - Non-Primary Care Provider (PCP)

Go Lucila Alo Practitioner - Non-Primary Care Provider (PCP)

Yazdanbakhsh Khashayar Practitioner - Non-Primary Care Provider (PCP)
 

Kang Stella Kijung Practitioner - Non-Primary Care Provider (PCP)
 

Sanghvi Amy Jayant Practitioner - Non-Primary Care Provider (PCP)
 

Shanbhogue Alampady Kristina Prasad Practitioner - Non-Primary Care Provider (PCP)
 

Brooks Steven Elliot Practitioner - Non-Primary Care Provider (PCP)
 

Fung-Nicholson Sonia Practitioner - Non-Primary Care Provider (PCP)

Byrne Christopher Practitioner - Non-Primary Care Provider (PCP)

Golub Ashley D Practitioner - Non-Primary Care Provider (PCP)

Jones-Jacques Makeda Naomi Practitioner - Non-Primary Care Provider (PCP)
 

Taliercio Salvatore J Practitioner - Non-Primary Care Provider (PCP)
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Hassoun Ameer A Practitioner - Non-Primary Care Provider (PCP)
 

Yu Van Practitioner - Non-Primary Care Provider (PCP)
 

Fried Joanna L Practitioner - Non-Primary Care Provider (PCP)
 

Carino Anthony James Practitioner - Non-Primary Care Provider (PCP)
 

Stein Emily S Practitioner - Non-Primary Care Provider (PCP)
 

Fullar Hina Practitioner - Non-Primary Care Provider (PCP)
 

Wiegand Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Gupta Anuj K Practitioner - Non-Primary Care Provider (PCP)
 

Davis Glen P Practitioner - Non-Primary Care Provider (PCP)
 

Sun Yan Practitioner - Non-Primary Care Provider (PCP)
 

Fischer Laura Meyers Practitioner - Non-Primary Care Provider (PCP)
 

Henry Heather M Practitioner - Non-Primary Care Provider (PCP)
 

Shakalis Peter Practitioner - Non-Primary Care Provider (PCP)
 

Reynolds Gregory Practitioner - Non-Primary Care Provider (PCP)
 

Horton Andrea Barron Practitioner - Non-Primary Care Provider (PCP)
 

Byron Joy B Practitioner - Non-Primary Care Provider (PCP)
 

Sfakianos John Practitioner - Non-Primary Care Provider (PCP)
 

Carmody Kristin Practitioner - Non-Primary Care Provider (PCP)
 

Camacho Arturo Practitioner - Non-Primary Care Provider (PCP)
 

Doran Kelly Practitioner - Non-Primary Care Provider (PCP)
 

Cassel Gina Practitioner - Non-Primary Care Provider (PCP)
 

Williams Alan Practitioner - Non-Primary Care Provider (PCP)
 

Hersh Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Folorunsho Adenike Practitioner - Non-Primary Care Provider (PCP)
 

Malaga-Diequez Laura Practitioner - Non-Primary Care Provider (PCP)
 

Lopez Francis Practitioner - Non-Primary Care Provider (PCP)
 

Babenko Yelena Practitioner - Non-Primary Care Provider (PCP)
 

Rosen David Practitioner - Non-Primary Care Provider (PCP)
 

Nadas Marisa Practitioner - Non-Primary Care Provider (PCP)
 

Kulak David Practitioner - Non-Primary Care Provider (PCP)
 

Chui Patricia C Practitioner - Non-Primary Care Provider (PCP)
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Mohabir Jason Practitioner - Non-Primary Care Provider (PCP)
 

Alexander Mary Ellen Practitioner - Non-Primary Care Provider (PCP)
 

Bradshaw Katherine M Practitioner - Non-Primary Care Provider (PCP)
 

Maerz Danielle Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Kasimis Magdalini Practitioner - Non-Primary Care Provider (PCP)
 

Hourizadeh Yassaman Practitioner - Non-Primary Care Provider (PCP)
 

Joseph James Practitioner - Non-Primary Care Provider (PCP)

Aherne Andrew Practitioner - Non-Primary Care Provider (PCP)

Holden Matthew Seth Practitioner - Non-Primary Care Provider (PCP)
 

Bellama Linda J Practitioner - Non-Primary Care Provider (PCP)
 

Wilkins Alice Practitioner - Non-Primary Care Provider (PCP)
 

Levintov Yelena Practitioner - Non-Primary Care Provider (PCP)
 

Cruz Giselle Practitioner - Non-Primary Care Provider (PCP)
 

Rhim Changsoo Practitioner - Non-Primary Care Provider (PCP)
 

Park Sharon J Practitioner - Non-Primary Care Provider (PCP)
 

Albanese Janine M Practitioner - Non-Primary Care Provider (PCP)
 

Adan Elena Panaligan Practitioner - Non-Primary Care Provider (PCP)

Chen Christine W Practitioner - Non-Primary Care Provider (PCP)
 

Letafat Kimia C Practitioner - Non-Primary Care Provider (PCP)
 

Gould Jennifer Ann Practitioner - Non-Primary Care Provider (PCP)
 

Hue Jennifer E Practitioner - Non-Primary Care Provider (PCP)
 

Dahan Abigail Leventer Practitioner - Non-Primary Care Provider (PCP)
 

Davis Gregory Lee Practitioner - Non-Primary Care Provider (PCP)
 

Faraci Irene Practitioner - Non-Primary Care Provider (PCP)

Kyaw Myo Win Practitioner - Non-Primary Care Provider (PCP)

Shakir Tuzeen Practitioner - Non-Primary Care Provider (PCP)

Gaylor Rosanne Practitioner - Non-Primary Care Provider (PCP)

Ford Elizabeth Boughton Practitioner - Non-Primary Care Provider (PCP)
 

Yalavarti Padmaja Practitioner - Non-Primary Care Provider (PCP)

Amin Upendra Practitioner - Non-Primary Care Provider (PCP)

Kaster Stanley J Practitioner - Non-Primary Care Provider (PCP)
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Cohen Shelly Practitioner - Non-Primary Care Provider (PCP)
 

Duan Yuanli Practitioner - Non-Primary Care Provider (PCP)
 

Chau Patricia Chang-Wai Practitioner - Non-Primary Care Provider (PCP)
 

Tucker Mary L Practitioner - Non-Primary Care Provider (PCP)
 

Ross Betty Jewel Turner Practitioner - Non-Primary Care Provider (PCP)

Lizzio Marian Practitioner - Non-Primary Care Provider (PCP)
 

Harriet Rappaport Practitioner - Non-Primary Care Provider (PCP)
 

Plotkin Olga Practitioner - Non-Primary Care Provider (PCP)

Lindquist Ona Practitioner - Non-Primary Care Provider (PCP)
 

Tigenoah Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Chowdhury Noshin Practitioner - Non-Primary Care Provider (PCP)

Thomas Ellaine Ann Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Michael Practitioner - Non-Primary Care Provider (PCP)
 

Jackson Laurie Ann Practitioner - Non-Primary Care Provider (PCP)

Tsai Pauline Practitioner - Non-Primary Care Provider (PCP)
 

May Richard D Practitioner - Non-Primary Care Provider (PCP)

Melnik Littal Practitioner - Non-Primary Care Provider (PCP)
 

Kamity Ranjith Practitioner - Non-Primary Care Provider (PCP)
 

Rubin Sara Ethel Practitioner - Non-Primary Care Provider (PCP)
 

Stunolevich John Practitioner - Non-Primary Care Provider (PCP)
 

Baer Helen E Practitioner - Non-Primary Care Provider (PCP)
 

Pearson Charles Practitioner - Non-Primary Care Provider (PCP)
 

Jalwan Ajay Practitioner - Non-Primary Care Provider (PCP)

Barclay Emanuel J Practitioner - Non-Primary Care Provider (PCP)

Suen Arleen Joyce Practitioner - Non-Primary Care Provider (PCP)
 

Lines John F Practitioner - Non-Primary Care Provider (PCP)
 

Rayappa Premalatha Practitioner - Non-Primary Care Provider (PCP)

Adepoju Grace Adeola Practitioner - Non-Primary Care Provider (PCP)

Slesar Clarissa Practitioner - Non-Primary Care Provider (PCP)
 

Pierre Carolyn Practitioner - Non-Primary Care Provider (PCP)

Guerrier Carline Practitioner - Non-Primary Care Provider (PCP)
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Lala-Trindade Anuradha Practitioner - Non-Primary Care Provider (PCP)
 

Yuen Joseph Practitioner - Non-Primary Care Provider (PCP)

Kol Alon Practitioner - Non-Primary Care Provider (PCP)
 

Mora Ricardo A Practitioner - Non-Primary Care Provider (PCP)
 

Quinones-Garcia Adriana Practitioner - Non-Primary Care Provider (PCP)
 

Mehta Ankit Practitioner - Non-Primary Care Provider (PCP)
 

De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP)
 

Fong Grace Ai-Mei Practitioner - Non-Primary Care Provider (PCP)
 

Pleasant William Practitioner - Non-Primary Care Provider (PCP)
 

Yang Yu Practitioner - Non-Primary Care Provider (PCP)
 

Lee Roseanna Sze-Wai Practitioner - Non-Primary Care Provider (PCP)
 

Harris Cory Practitioner - Non-Primary Care Provider (PCP)
 

Stahmer Christopher Henry Practitioner - Non-Primary Care Provider (PCP)
 

Tilak Gauri Practitioner - Non-Primary Care Provider (PCP)
 

Bouton Michael Practitioner - Non-Primary Care Provider (PCP)
 

Donner Lee Richard Practitioner - Non-Primary Care Provider (PCP)
 

Purice Gabriel Practitioner - Non-Primary Care Provider (PCP)
 

Camiolo Lauren Practitioner - Non-Primary Care Provider (PCP)

Nakeshbandi Mohamed Rami Practitioner - Non-Primary Care Provider (PCP)
 

Panzone John Practitioner - Non-Primary Care Provider (PCP)
 

Merianos Demetri J Practitioner - Non-Primary Care Provider (PCP)
 

Zimbler Nicoletta Practitioner - Non-Primary Care Provider (PCP)

Varghese Geeta Practitioner - Non-Primary Care Provider (PCP)

Annan David Nii Yarteboye Practitioner - Non-Primary Care Provider (PCP)

Eng Joann Practitioner - Non-Primary Care Provider (PCP)

Tabb Joyce Practitioner - Non-Primary Care Provider (PCP)

Winston Susan Klein Practitioner - Non-Primary Care Provider (PCP)

Magaril Julie M Practitioner - Non-Primary Care Provider (PCP)

Starger Kenneth A Practitioner - Non-Primary Care Provider (PCP)

Margolis Flora Endelman Practitioner - Non-Primary Care Provider (PCP)
 

Faruzzo Abbey Lynn Practitioner - Non-Primary Care Provider (PCP)
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Dhrymes Phoebus J Practitioner - Non-Primary Care Provider (PCP)
 

Zheng Yun Yan Practitioner - Non-Primary Care Provider (PCP)

Chu Christine Practitioner - Non-Primary Care Provider (PCP)
 

Marsh Akeem N Practitioner - Non-Primary Care Provider (PCP)
 

Penkhasova Sofiya Practitioner - Non-Primary Care Provider (PCP)
 

Athey-Lloyd Laura Louise Practitioner - Non-Primary Care Provider (PCP)

Adika Yona Sasson Practitioner - Non-Primary Care Provider (PCP)
 

Kaminsky Marissa Practitioner - Non-Primary Care Provider (PCP)

Turner Carol Lolita Practitioner - Non-Primary Care Provider (PCP)

Yatcha Kamel Practitioner - Non-Primary Care Provider (PCP)

Heslin Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Oyama Eissaku Practitioner - Non-Primary Care Provider (PCP)

Hasan Quamrul Practitioner - Non-Primary Care Provider (PCP)

Lapide Elissa M Practitioner - Non-Primary Care Provider (PCP)

Flavio Casoy Practitioner - Non-Primary Care Provider (PCP)
 

El Shanawany Perihan Practitioner - Non-Primary Care Provider (PCP)

Kaplan David Practitioner - Non-Primary Care Provider (PCP)
 

Eli Shalenberg Practitioner - Non-Primary Care Provider (PCP)
 

Roth Loren Practitioner - Non-Primary Care Provider (PCP)
 

Deignan Jodie L Practitioner - Non-Primary Care Provider (PCP)
 

Rooney Melissa H Practitioner - Non-Primary Care Provider (PCP)
 

Fattal Omar Practitioner - Non-Primary Care Provider (PCP)
 

Levy Jamey B Practitioner - Non-Primary Care Provider (PCP)
 

Kondas Cathy A Practitioner - Non-Primary Care Provider (PCP)
 

Gosein Varendra J Practitioner - Non-Primary Care Provider (PCP)
 

Gray Susan M Practitioner - Non-Primary Care Provider (PCP)
 

Khan Mohammad Asim Practitioner - Non-Primary Care Provider (PCP)
 

Cheng Jaymi Therese Esmama Practitioner - Non-Primary Care Provider (PCP)
 

Hollingsworth Christina E Practitioner - Non-Primary Care Provider (PCP)

Konrad Steven S Practitioner - Non-Primary Care Provider (PCP)
 

Campion Paul I Practitioner - Non-Primary Care Provider (PCP)
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Fernandez Lillian Practitioner - Non-Primary Care Provider (PCP)

Bassett Tracey Practitioner - Non-Primary Care Provider (PCP)

Fort Kathryn Grace Cheney Practitioner - Non-Primary Care Provider (PCP)
 

Rosenmann Carl Jay Practitioner - Non-Primary Care Provider (PCP)
 

Williams Caroline Borden Practitioner - Non-Primary Care Provider (PCP)
 

Manseau Marc William Practitioner - Non-Primary Care Provider (PCP)
 

Sen Amitav R Practitioner - Non-Primary Care Provider (PCP)

Cheng Jason Eric Practitioner - Non-Primary Care Provider (PCP)

Maerz Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Wright Meredith A Practitioner - Non-Primary Care Provider (PCP)
 

Arontik Susan B Practitioner - Non-Primary Care Provider (PCP)

Sundar Lalitakala Practitioner - Non-Primary Care Provider (PCP)

Pan Lo Practitioner - Non-Primary Care Provider (PCP)
 

Janssen Elaine P Practitioner - Non-Primary Care Provider (PCP)
 

De-Lin Stacy Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Salaverry Kristina R Practitioner - Non-Primary Care Provider (PCP)
 

Shim Brian Practitioner - Non-Primary Care Provider (PCP)
 

Kwon Joe Y Practitioner - Non-Primary Care Provider (PCP)
 

Nomi Clemen Levy-Carrick Practitioner - Non-Primary Care Provider (PCP)
 

Subedi Bipin Raj Practitioner - Non-Primary Care Provider (PCP)
 

Lewis Rebecca A Practitioner - Non-Primary Care Provider (PCP)
 

Henry Cassis Practitioner - Non-Primary Care Provider (PCP)
 

Pasternak Roey Practitioner - Non-Primary Care Provider (PCP)
 

Mcclain Takiya Practitioner - Non-Primary Care Provider (PCP)
 

Sakae Mayuko Practitioner - Non-Primary Care Provider (PCP)

Clarke Diaon Marie Practitioner - Non-Primary Care Provider (PCP)

Kahlon Samrina Practitioner - Non-Primary Care Provider (PCP)
 

Mackowiak Meghan Practitioner - Non-Primary Care Provider (PCP)

Dong Elaine Practitioner - Non-Primary Care Provider (PCP)
 

Torky Tamer Practitioner - Non-Primary Care Provider (PCP)
 

Sethi Kamala Dawn Practitioner - Non-Primary Care Provider (PCP)
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Hong Joy Jung-Hee Practitioner - Non-Primary Care Provider (PCP)

Costales Jesse Lee Practitioner - Non-Primary Care Provider (PCP)

Ayoung-Chee Patricia R Practitioner - Non-Primary Care Provider (PCP)
 

Khan Mohammed Practitioner - Non-Primary Care Provider (PCP)
 

Ojeda-Martinez Hector Practitioner - Non-Primary Care Provider (PCP)

Woldu Hiwot Practitioner - Non-Primary Care Provider (PCP)
 

Martindale Jennifer Lynn Practitioner - Non-Primary Care Provider (PCP)

Padjen Kristoffer Practitioner - Non-Primary Care Provider (PCP)
 

Lau Betty Practitioner - Non-Primary Care Provider (PCP)
 

Bradshaw Chanda Practitioner - Non-Primary Care Provider (PCP)
 

Bhandari Salil Practitioner - Non-Primary Care Provider (PCP)
 

Greene Timothy Practitioner - Non-Primary Care Provider (PCP)
 

Jones Jabari Tahir Practitioner - Non-Primary Care Provider (PCP)
 

Mothukuri Ananth Practitioner - Non-Primary Care Provider (PCP)
 

Kim Jaehon Michael Practitioner - Non-Primary Care Provider (PCP)
 

Wagner David Practitioner - Non-Primary Care Provider (PCP)
 

Kundel Anna Practitioner - Non-Primary Care Provider (PCP)
 

Nuritdinova Dilfuza Practitioner - Non-Primary Care Provider (PCP)
 

Faliszek James Practitioner - Non-Primary Care Provider (PCP)
 

Patel Payal Practitioner - Non-Primary Care Provider (PCP)
 

Santos Gutierrez Lorenzo Practitioner - Non-Primary Care Provider (PCP)
 

Vastardi Maria-Anna Practitioner - Non-Primary Care Provider (PCP)
 

Or Drorit Practitioner - Non-Primary Care Provider (PCP)
 

Murdock David Practitioner - Non-Primary Care Provider (PCP)
 

Hurley Brian Practitioner - Non-Primary Care Provider (PCP)
 

Hasija Rohit Practitioner - Non-Primary Care Provider (PCP)
 

Sleater Michelle Leigh Practitioner - Non-Primary Care Provider (PCP)
 

Ahn Young J Practitioner - Non-Primary Care Provider (PCP)

Biernacki Carolina Practitioner - Non-Primary Care Provider (PCP)
 

Amanda Hordos Practitioner - Non-Primary Care Provider (PCP)

Humphrey Jennifer Practitioner - Non-Primary Care Provider (PCP)
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Comins B Jill Practitioner - Non-Primary Care Provider (PCP)
 

Ostrovsky Ann Practitioner - Non-Primary Care Provider (PCP)
 

Ibekwe Peace Nnenna Practitioner - Non-Primary Care Provider (PCP)
 

Yoshihara Hiroyuki Practitioner - Non-Primary Care Provider (PCP)
 

Obekpa Adah Edache Practitioner - Non-Primary Care Provider (PCP)

Shulman Julia Paula Practitioner - Non-Primary Care Provider (PCP)
 

Shugar Julia Ann Practitioner - Non-Primary Care Provider (PCP)

Park Susan Suh-Young Practitioner - Non-Primary Care Provider (PCP)
 

Kerlek Anna Jaquay Practitioner - Non-Primary Care Provider (PCP)
 

Abrass Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Nash Meredith Bea Practitioner - Non-Primary Care Provider (PCP)
 

Sturtz Claudia Practitioner - Non-Primary Care Provider (PCP)

El Gamal Eman Mokhtar Ahmed Practitioner - Non-Primary Care Provider (PCP)

Marneni Shashidhar Rao Practitioner - Non-Primary Care Provider (PCP)
 

Gibbs Tresha Ann Practitioner - Non-Primary Care Provider (PCP)
 

Capasso Rebecca Marie Practitioner - Non-Primary Care Provider (PCP)
 

Spallino Annette Practitioner - Non-Primary Care Provider (PCP)
 

Bengeloun Nor Sabah Practitioner - Non-Primary Care Provider (PCP)

Mundy Daniel S Practitioner - Non-Primary Care Provider (PCP)
 

Hoffman Matthew A Practitioner - Non-Primary Care Provider (PCP)
 

Reddy Sowmya Practitioner - Non-Primary Care Provider (PCP)

Stratchan Nicole Erica Practitioner - Non-Primary Care Provider (PCP)
 

Rajparia Amit Practitioner - Non-Primary Care Provider (PCP)
 

Ciumpavu Gheorghe Practitioner - Non-Primary Care Provider (PCP)

Huang Xianchun Practitioner - Non-Primary Care Provider (PCP)

Elliot Ida K Practitioner - Non-Primary Care Provider (PCP)

Casareno David John Practitioner - Non-Primary Care Provider (PCP)

Lusterman Eliezer Reuven Practitioner - Non-Primary Care Provider (PCP)
 

Richter Ruth A Practitioner - Non-Primary Care Provider (PCP)
 

Bababekova Yuliya Practitioner - Non-Primary Care Provider (PCP)
 

Jackson Dana J Practitioner - Non-Primary Care Provider (PCP)
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Van Oss Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Lindy David C Practitioner - Non-Primary Care Provider (PCP)
 

Schmidt Brian Lee Practitioner - Non-Primary Care Provider (PCP)
 

Wong Karena Practitioner - Non-Primary Care Provider (PCP)
 

Tran Helen Bb Practitioner - Non-Primary Care Provider (PCP)
 

Loberas Karen Katherine Capistrano Practitioner - Non-Primary Care Provider (PCP)
 

Guglielmo Roseann Practitioner - Non-Primary Care Provider (PCP)

Maystrovskaya Yuliya Practitioner - Non-Primary Care Provider (PCP)
 

Caldwell Mary Practitioner - Non-Primary Care Provider (PCP)

Hong Richard E Practitioner - Non-Primary Care Provider (PCP)
 

Malkani Brijesh Practitioner - Non-Primary Care Provider (PCP)

Wolk Lora Hilary Practitioner - Non-Primary Care Provider (PCP)
 

Tansil Susan Practitioner - Non-Primary Care Provider (PCP)
 

Amin Shweta Practitioner - Non-Primary Care Provider (PCP)
 

Hutchins Christina Practitioner - Non-Primary Care Provider (PCP)
 

Escoriaza Lorena Practitioner - Non-Primary Care Provider (PCP)
 

Borik Alla Practitioner - Non-Primary Care Provider (PCP)
 

Jethanamest Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Pradhan Deepak R Practitioner - Non-Primary Care Provider (PCP)
 

Khalife Sami Practitioner - Non-Primary Care Provider (PCP)
 

Kassem Jawad Practitioner - Non-Primary Care Provider (PCP)
 

Vazquez Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Surindra Practitioner - Non-Primary Care Provider (PCP)
 

Langston Matthew Dwight Practitioner - Non-Primary Care Provider (PCP)
 

Adeishvili Grisgol Practitioner - Non-Primary Care Provider (PCP)
 

Lipskar Aaron Michael Practitioner - Non-Primary Care Provider (PCP)
 

Stone Britt Practitioner - Non-Primary Care Provider (PCP)
 

Kim Eugene Practitioner - Non-Primary Care Provider (PCP)
 

Oh Hyoung Kyu Practitioner - Non-Primary Care Provider (PCP)
 

Henesch Jonathan Practitioner - Non-Primary Care Provider (PCP)
 

Walker Treasure Practitioner - Non-Primary Care Provider (PCP)
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Zhao Lee Practitioner - Non-Primary Care Provider (PCP)
 

Machado Orlando Practitioner - Non-Primary Care Provider (PCP)
 

Stewart Norman Charles Practitioner - Non-Primary Care Provider (PCP)
 

Jain Rajan Practitioner - Non-Primary Care Provider (PCP)
 

Lame Maria Practitioner - Non-Primary Care Provider (PCP)
 

Reddy Swathi Practitioner - Non-Primary Care Provider (PCP)
 

Nite Micah Practitioner - Non-Primary Care Provider (PCP)
 

Nelson Aaron Practitioner - Non-Primary Care Provider (PCP)
 

Balan Stefan Practitioner - Non-Primary Care Provider (PCP)
 

Bergman Meredith P Practitioner - Non-Primary Care Provider (PCP)
 

Garvey Mary Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Gosselin Gary Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Chow Derry Practitioner - Non-Primary Care Provider (PCP)
 

Shvets Yelena Practitioner - Non-Primary Care Provider (PCP)
 

Horvath David Practitioner - Non-Primary Care Provider (PCP)

Bielska Wiktoria Barbara Practitioner - Non-Primary Care Provider (PCP)
 

Slootsky Olga Practitioner - Non-Primary Care Provider (PCP)

Kim Joan Theresa Practitioner - Non-Primary Care Provider (PCP)
 

Bourne Ana-Gabriela Practitioner - Non-Primary Care Provider (PCP)
 

Miller Margaret Mcdonald Practitioner - Non-Primary Care Provider (PCP)
 

Clark Patricia L Practitioner - Non-Primary Care Provider (PCP)

Adelman Mark H Practitioner - Non-Primary Care Provider (PCP)
 

Liff Scott David Practitioner - Non-Primary Care Provider (PCP)

Krempasky Chance Nicholas Practitioner - Non-Primary Care Provider (PCP)
 

Ankola Prashant Practitioner - Non-Primary Care Provider (PCP)
 

Bryant Arika Y Practitioner - Non-Primary Care Provider (PCP)
 

Magege Eseroghene Practitioner - Non-Primary Care Provider (PCP)
 

Zellermaier Esther C Practitioner - Non-Primary Care Provider (PCP)
 

Geri Lydia Moroh Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Boris Practitioner - Non-Primary Care Provider (PCP)

Cloonan Sean Javier Practitioner - Non-Primary Care Provider (PCP)
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Jacobson Jessica Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Parikh Purvi S Practitioner - Non-Primary Care Provider (PCP)
 

Goldstein-Steuerman Erika Beth Practitioner - Non-Primary Care Provider (PCP)
 

Amatenstein Sherry Ann Practitioner - Non-Primary Care Provider (PCP)
 

Ackerman David Charles Practitioner - Non-Primary Care Provider (PCP)
 

Malek Perri Practitioner - Non-Primary Care Provider (PCP)
 

Pesola Marie Cameron Practitioner - Non-Primary Care Provider (PCP)
 

Ballesteros Gomez Javier Practitioner - Non-Primary Care Provider (PCP)
 

Colton Jana Alexandra Practitioner - Non-Primary Care Provider (PCP)
 

Ho Roger S Practitioner - Non-Primary Care Provider (PCP)
 

Taylor Matthew J Practitioner - Non-Primary Care Provider (PCP)
 

Patton Todd Cary Practitioner - Non-Primary Care Provider (PCP)
 

Lin Wei Ping Practitioner - Non-Primary Care Provider (PCP)
 

Cirillo Antoinette Marie Practitioner - Non-Primary Care Provider (PCP)
 

Thukha Henry S Practitioner - Non-Primary Care Provider (PCP)

Anand Kul Bhushan Practitioner - Non-Primary Care Provider (PCP)
 

Manchandani Sumerta Practitioner - Non-Primary Care Provider (PCP)
 

Mor Nadav Practitioner - Non-Primary Care Provider (PCP)
 

Raiszadeh Farbod Practitioner - Non-Primary Care Provider (PCP)
 

Dellafave Albert Practitioner - Non-Primary Care Provider (PCP)
 

Stephens Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Kroner David Practitioner - Non-Primary Care Provider (PCP)
 

Berger Emily Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Mcmenomey Sean Oleary Practitioner - Non-Primary Care Provider (PCP)
 

Givi Babak Practitioner - Non-Primary Care Provider (PCP)
 

Wegener Richard Henry Practitioner - Non-Primary Care Provider (PCP)
 

Lieberman Seth M Practitioner - Non-Primary Care Provider (PCP)
 

Bunac-Cuevas Cristina M Practitioner - Non-Primary Care Provider (PCP)
 

Igari Canna Practitioner - Non-Primary Care Provider (PCP)
 

Yu Aenid Marie Mercado Practitioner - Non-Primary Care Provider (PCP)
 

Ekwall Mary F Csw Practitioner - Non-Primary Care Provider (PCP)
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Brodsky Jordan Eli Practitioner - Non-Primary Care Provider (PCP)
 

Tarcatu Dana Liliana Practitioner - Non-Primary Care Provider (PCP)
 

Dresser Samantha Jane Gordon Practitioner - Non-Primary Care Provider (PCP)
 

Kleinert Kelly J Practitioner - Non-Primary Care Provider (PCP)
 

Coons Megan Patricia Practitioner - Non-Primary Care Provider (PCP)
 

San Gabriel Maria Chona Pili Practitioner - Non-Primary Care Provider (PCP)
 

Cai Athena J Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Marie Practitioner - Non-Primary Care Provider (PCP)
 

Kagan Yaffa Y Practitioner - Non-Primary Care Provider (PCP)

Salvacion Fervic Morante Practitioner - Non-Primary Care Provider (PCP)
 

Ramdeen Sean S Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Shantae Lynette Practitioner - Non-Primary Care Provider (PCP)
 

Fentress Kathleen M Practitioner - Non-Primary Care Provider (PCP)
 

Willis James M Practitioner - Non-Primary Care Provider (PCP)

Louie Dina Practitioner - Non-Primary Care Provider (PCP)
 

Canedo Vanessa Judith Practitioner - Non-Primary Care Provider (PCP)

Zimpa Mahamadu Practitioner - Non-Primary Care Provider (PCP)
 

Blakely Carolin Marie Practitioner - Non-Primary Care Provider (PCP)
 

Alsabban Lena Practitioner - Non-Primary Care Provider (PCP)
 

Mcneil Danielle Victoria Practitioner - Non-Primary Care Provider (PCP)
 

Alvarez-Barto Ivannia Nastashia Practitioner - Non-Primary Care Provider (PCP)
 

Nishawala Melissa Ann Practitioner - Non-Primary Care Provider (PCP)
 

Kuhn Kris Elisabeth Practitioner - Non-Primary Care Provider (PCP)

Desimone Michelle Augelee Practitioner - Non-Primary Care Provider (PCP)

Vucic Esad Practitioner - Non-Primary Care Provider (PCP)
 

Michel Jane Practitioner - Non-Primary Care Provider (PCP)

Ibrahim Ihab Ibrahim Practitioner - Non-Primary Care Provider (PCP)
 

Berig Diana Practitioner - Non-Primary Care Provider (PCP)
 

Dal Nogare Cnm Cara Practitioner - Non-Primary Care Provider (PCP)
 

Hanner Jennifer Ahn Practitioner - Non-Primary Care Provider (PCP)
 

Zimmerman Daniel Jason Practitioner - Non-Primary Care Provider (PCP)
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Bradley Ishmeal Practitioner - Non-Primary Care Provider (PCP)
 

Sadek Mikel Practitioner - Non-Primary Care Provider (PCP)
 

Janssen Aron C Practitioner - Non-Primary Care Provider (PCP)
 

Doratotaj Behzad Practitioner - Non-Primary Care Provider (PCP)
 

Lederman Anna Practitioner - Non-Primary Care Provider (PCP)
 

Femia Alisa N Practitioner - Non-Primary Care Provider (PCP)
 

Hatzaras Ionnis Practitioner - Non-Primary Care Provider (PCP)
 

Petriashvili Marina Practitioner - Non-Primary Care Provider (PCP)
 

Barzideh Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Nayan Lorna Practitioner - Non-Primary Care Provider (PCP)
 

Farmer Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Giannone Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Caldroney Steven Practitioner - Non-Primary Care Provider (PCP)
 

Sheffield Perry Practitioner - Non-Primary Care Provider (PCP)
 

Ramachandran Sudha Practitioner - Non-Primary Care Provider (PCP)
 

Zinaman Michael Jay Practitioner - Non-Primary Care Provider (PCP)
 

Mukhametdinov Eduard Practitioner - Non-Primary Care Provider (PCP)
 

Ferastraoaru Denisa Practitioner - Non-Primary Care Provider (PCP)
 

Finkelstein Ruth Practitioner - Non-Primary Care Provider (PCP)

Martinez Caroline Practitioner - Non-Primary Care Provider (PCP)
 

Cortijo Grace Practitioner - Non-Primary Care Provider (PCP)
 

Ahmad Sumair Practitioner - Non-Primary Care Provider (PCP)
 

Fabunan Maria Practitioner - Non-Primary Care Provider (PCP)

Naidoo Shivana Practitioner - Non-Primary Care Provider (PCP)
 

Nobel Mehdi A Practitioner - Non-Primary Care Provider (PCP)
 

Xie Qiang Practitioner - Non-Primary Care Provider (PCP)
 

Basavaraj Ashwin Practitioner - Non-Primary Care Provider (PCP)
 

Esposito Mariah Practitioner - Non-Primary Care Provider (PCP)
 

Roesser Stephanie Ellen Practitioner - Non-Primary Care Provider (PCP)
 

Idicula Susamma T Practitioner - Non-Primary Care Provider (PCP)

Mathew Shiny M Practitioner - Non-Primary Care Provider (PCP)
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Dahan Chana Practitioner - Non-Primary Care Provider (PCP)

Budasoff Caroline L Practitioner - Non-Primary Care Provider (PCP)

Gujja Karthik Reddy Practitioner - Non-Primary Care Provider (PCP)
 

Rypl Jo Ann Practitioner - Non-Primary Care Provider (PCP)
 

Handwerk Maya Lilith Practitioner - Non-Primary Care Provider (PCP)
 

Musavi Monir M Practitioner - Non-Primary Care Provider (PCP)
 

Santman Caroline Practitioner - Non-Primary Care Provider (PCP)
 

Than Naw Susan Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Jokathleen C Practitioner - Non-Primary Care Provider (PCP)
 

Gannon Brighid Armstrong Practitioner - Non-Primary Care Provider (PCP)

Garnier Sabine Practitioner - Non-Primary Care Provider (PCP)
 

Plummer Colleen M Practitioner - Non-Primary Care Provider (PCP)
 

Zhivago Eileen A Practitioner - Non-Primary Care Provider (PCP)
 

Kopec Urszula S Practitioner - Non-Primary Care Provider (PCP)
 

Singh Kashan Practitioner - Non-Primary Care Provider (PCP)
 

Cange Guirlen Practitioner - Non-Primary Care Provider (PCP)

Koumasidis Pa Sarra Practitioner - Non-Primary Care Provider (PCP)
 

Lyte Angelica Practitioner - Non-Primary Care Provider (PCP)
 

Kruger Pa Danielle Practitioner - Non-Primary Care Provider (PCP)
 

Pechenaya Diana Practitioner - Non-Primary Care Provider (PCP)
 

Barone Alessandra Practitioner - Non-Primary Care Provider (PCP)
 

Owens Crystal Practitioner - Non-Primary Care Provider (PCP)
 

Valiyaparambil Shiney Practitioner - Non-Primary Care Provider (PCP)
 

Shoichet Valerie Practitioner - Non-Primary Care Provider (PCP)
 

Lev Marina Practitioner - Non-Primary Care Provider (PCP)
 

Mazza Marianne Practitioner - Non-Primary Care Provider (PCP)
 

Briskman Lala Practitioner - Non-Primary Care Provider (PCP)
 

Bondarenko Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Mozes Susan Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Christina Practitioner - Non-Primary Care Provider (PCP)
 

Ferrer Gianna M Practitioner - Non-Primary Care Provider (PCP)
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Arabadzhi Katrina Practitioner - Non-Primary Care Provider (PCP)
 

Mendez Sheena Practitioner - Non-Primary Care Provider (PCP)
 

Krokos Alexandra Practitioner - Non-Primary Care Provider (PCP)
 

Halperin Damon Practitioner - Non-Primary Care Provider (PCP)
 

Glozman Pa Inessa Practitioner - Non-Primary Care Provider (PCP)
 

Bass Aleksander Practitioner - Non-Primary Care Provider (PCP)
 

Fulman Samuil Practitioner - Non-Primary Care Provider (PCP)
 

Gruber Carolyn J Practitioner - Non-Primary Care Provider (PCP)
 

Sherafgan Kashaf Practitioner - Non-Primary Care Provider (PCP)
 

Marte Laura B Practitioner - Non-Primary Care Provider (PCP)
 

Babayev Edita Practitioner - Non-Primary Care Provider (PCP)
 

Polche Marley Practitioner - Non-Primary Care Provider (PCP)
 

Wong Raymond Practitioner - Non-Primary Care Provider (PCP)
 

Mccollough Michele Practitioner - Non-Primary Care Provider (PCP)
 

Hamilton Sapna Practitioner - Non-Primary Care Provider (PCP)
 

Asare Nana Practitioner - Non-Primary Care Provider (PCP)
 

Forkosh Karen Practitioner - Non-Primary Care Provider (PCP)
 

Osman Nazam Practitioner - Non-Primary Care Provider (PCP)
 

Elliott Tania Practitioner - Non-Primary Care Provider (PCP)
 

Brulhardt Marianne E Practitioner - Non-Primary Care Provider (PCP)

Hogan Jennifer L Practitioner - Non-Primary Care Provider (PCP)
 

Blitz-Herbel Tara Practitioner - Non-Primary Care Provider (PCP)
 

Holder Ethel Practitioner - Non-Primary Care Provider (PCP)
 

Lliguin Hilda Practitioner - Non-Primary Care Provider (PCP)
 

Braithwaite Craig Practitioner - Non-Primary Care Provider (PCP)
 

Krauss Cynthia Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Rony Practitioner - Non-Primary Care Provider (PCP)
 

Feldman Yelena Practitioner - Non-Primary Care Provider (PCP)
 

Chau Julio Practitioner - Non-Primary Care Provider (PCP)
 

Vigdorchik Jonathan Practitioner - Non-Primary Care Provider (PCP)
 

Esteva Francisco Practitioner - Non-Primary Care Provider (PCP)
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Jackson Arnice Practitioner - Non-Primary Care Provider (PCP)

Phillips Simone Theresa Practitioner - Non-Primary Care Provider (PCP)

Hahn Pa Marc Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Anil Abraham Practitioner - Non-Primary Care Provider (PCP)
 

Lemons Janelle B Practitioner - Non-Primary Care Provider (PCP)
 

Arenas Chona Balauag Practitioner - Non-Primary Care Provider (PCP)
 

Calabria Diego Gennaro Practitioner - Non-Primary Care Provider (PCP)

Bronovitski Dmitri Practitioner - Non-Primary Care Provider (PCP)

Malone Chemin Marie Practitioner - Non-Primary Care Provider (PCP)

Subasic Minela Practitioner - Non-Primary Care Provider (PCP)
 

Vanderhall Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Belyakova Ulyana Practitioner - Non-Primary Care Provider (PCP)
 

Nicholson Patricia Petreice Practitioner - Non-Primary Care Provider (PCP)

Patil Uday Pandurang Practitioner - Non-Primary Care Provider (PCP)
 

Chernin Tyler Seth Practitioner - Non-Primary Care Provider (PCP)
 

Hughes James J Practitioner - Non-Primary Care Provider (PCP)

Smith Sandra L Practitioner - Non-Primary Care Provider (PCP)
 

Chu Michael H Practitioner - Non-Primary Care Provider (PCP)

Mcfarlene Kirk O Practitioner - Non-Primary Care Provider (PCP)
 

Duterte Emmanuelle Jaqueline Practitioner - Non-Primary Care Provider (PCP)
 

Hill Adam Douglas Practitioner - Non-Primary Care Provider (PCP)
 

Teitcher Arielle Practitioner - Non-Primary Care Provider (PCP)
 

Colligan Marlee Practitioner - Non-Primary Care Provider (PCP)
 

Frisch Kevin Practitioner - Non-Primary Care Provider (PCP)
 

Vosk Marianna Practitioner - Non-Primary Care Provider (PCP)
 

Kallopoulos Parthena Practitioner - Non-Primary Care Provider (PCP)
 

Gangoo Amanda K Practitioner - Non-Primary Care Provider (PCP)

Paul Leticia Practitioner - Non-Primary Care Provider (PCP)
 

Aviles Susana Practitioner - Non-Primary Care Provider (PCP)
 

Vanderhall Maurice Practitioner - Non-Primary Care Provider (PCP)
 

Weston Lois Schroeder Practitioner - Non-Primary Care Provider (PCP)
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Dunnells Lindsay P Practitioner - Non-Primary Care Provider (PCP)

Shaw Holly Kay Practitioner - Non-Primary Care Provider (PCP)
 

Heneghan Kim Practitioner - Non-Primary Care Provider (PCP)
 

Kalnins Aris Gotholds Practitioner - Non-Primary Care Provider (PCP)

Conteh Marion Logan Practitioner - Non-Primary Care Provider (PCP)
 

Blidgen-Torres Audrey F Practitioner - Non-Primary Care Provider (PCP)

Patel Sohil H Practitioner - Non-Primary Care Provider (PCP)
 

Fagan Ian M Practitioner - Non-Primary Care Provider (PCP)
 

Addo Evelyn Practitioner - Non-Primary Care Provider (PCP)
 

Ceradini Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Lauture Philippe Practitioner - Non-Primary Care Provider (PCP)

Isseroff Tova Fischer Practitioner - Non-Primary Care Provider (PCP)
 

Bahmanabadi Hoda Practitioner - Non-Primary Care Provider (PCP)
 

Lee Ji Y Practitioner - Non-Primary Care Provider (PCP)

Rouslin Amanda Practitioner - Non-Primary Care Provider (PCP)
 

Tcharnaia Natalia Practitioner - Non-Primary Care Provider (PCP)
 

Tovt Svetlana Practitioner - Non-Primary Care Provider (PCP)
 

East Carolyn Alicia Practitioner - Non-Primary Care Provider (PCP)
 

Barenboim Arkady Z Practitioner - Non-Primary Care Provider (PCP)
 

Tholany Crystal Rose Practitioner - Non-Primary Care Provider (PCP)
 

Lee Hyeonhye Practitioner - Non-Primary Care Provider (PCP)

Duguerre Dayana Practitioner - Non-Primary Care Provider (PCP)

Yulis Irina Practitioner - Non-Primary Care Provider (PCP)
 

Borin James Practitioner - Non-Primary Care Provider (PCP)
 

Ovalles Josephine Practitioner - Non-Primary Care Provider (PCP)
 

Chen Xia Practitioner - Non-Primary Care Provider (PCP)
 

Argerakis Nicholas George Practitioner - Non-Primary Care Provider (PCP)
 

Marshall Susan Practitioner - Non-Primary Care Provider (PCP)
 

Donnelly Anna Practitioner - Non-Primary Care Provider (PCP)

Yamaguchi Yuka Practitioner - Non-Primary Care Provider (PCP)
 

Obrien Sean Thomas Practitioner - Non-Primary Care Provider (PCP)
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Virgo Jeffery Jason Practitioner - Non-Primary Care Provider (PCP)
 

Jummani Rahil Riyaz Practitioner - Non-Primary Care Provider (PCP)
 

Panikkar Gopakumar P Practitioner - Non-Primary Care Provider (PCP)
 

Lyu Theodore Practitioner - Non-Primary Care Provider (PCP)
 

Ghoge Himani Shirish Practitioner - Non-Primary Care Provider (PCP)
 

Nino Catalina Maria Practitioner - Non-Primary Care Provider (PCP)
 

Cruz Calvin J Practitioner - Non-Primary Care Provider (PCP)
 

Manchery Jenne Practitioner - Non-Primary Care Provider (PCP)
 

Gandhi Soren Practitioner - Non-Primary Care Provider (PCP)
 

Fecarotta Christopher Michael Practitioner - Non-Primary Care Provider (PCP)

Toure Issa Kallie Practitioner - Non-Primary Care Provider (PCP)
 

Aynehchi Behrad B Practitioner - Non-Primary Care Provider (PCP)
 

Linn Htet Htet Practitioner - Non-Primary Care Provider (PCP)

Shatkin Jess Parker Practitioner - Non-Primary Care Provider (PCP)
 

Callahan Alison Baines Practitioner - Non-Primary Care Provider (PCP)
 

Kilduff Arthur Practitioner - Non-Primary Care Provider (PCP)
 

Tamrkin-Mosseri Alla Practitioner - Non-Primary Care Provider (PCP)
 

Ojutiku Oreoluwa Olubukunola Practitioner - Non-Primary Care Provider (PCP)
 

Pearlman Shoshannah Practitioner - Non-Primary Care Provider (PCP)
 

Rotte Masahi Practitioner - Non-Primary Care Provider (PCP)
 

Sokol Shima Christina Practitioner - Non-Primary Care Provider (PCP)
 

Shopsin Bo Practitioner - Non-Primary Care Provider (PCP)
 

Dubois Elizabeth T Practitioner - Non-Primary Care Provider (PCP)
 

Doshi Ankur M Practitioner - Non-Primary Care Provider (PCP)
 

Ream Justin M Practitioner - Non-Primary Care Provider (PCP)
 

Roda Ricardo Practitioner - Non-Primary Care Provider (PCP)
 

Valente Rose Practitioner - Non-Primary Care Provider (PCP)
 

Lamothe Romous Practitioner - Non-Primary Care Provider (PCP)
 

Diaz Christian Practitioner - Non-Primary Care Provider (PCP)
 

Makhoulian Beatriz C Practitioner - Non-Primary Care Provider (PCP)
 

Aaltonen Eric T Practitioner - Non-Primary Care Provider (PCP)
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Golovatenko Victoria Practitioner - Non-Primary Care Provider (PCP)
 

Larkai Miriam Practitioner - Non-Primary Care Provider (PCP)
 

Ileane Alicea Practitioner - Non-Primary Care Provider (PCP)
 

Miller Janet Practitioner - Non-Primary Care Provider (PCP)
 

Cayward Heather Practitioner - Non-Primary Care Provider (PCP)
 

Cheng Sue Ping Practitioner - Non-Primary Care Provider (PCP)
 

Johnson Ronnise Practitioner - Non-Primary Care Provider (PCP)
 

Kodukula Sanghamitra Practitioner - Non-Primary Care Provider (PCP)
 

Chan Judy Practitioner - Non-Primary Care Provider (PCP)
 

Schmidt Tara Practitioner - Non-Primary Care Provider (PCP)
 

Zahradnik Erin Kathryn Practitioner - Non-Primary Care Provider (PCP)
 

Norton Thomas D Practitioner - Non-Primary Care Provider (PCP)
 

Wimmer Alicia Practitioner - Non-Primary Care Provider (PCP)
 

Long Michele Practitioner - Non-Primary Care Provider (PCP)

Archibald Luke J Practitioner - Non-Primary Care Provider (PCP)
 

Belyy Olga Practitioner - Non-Primary Care Provider (PCP)
 

Guondo Peter Practitioner - Non-Primary Care Provider (PCP)
 

Dedousis Anthony J Practitioner - Non-Primary Care Provider (PCP)
 

Rivera Aksim Gadiel Practitioner - Non-Primary Care Provider (PCP)
 

Vieira Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Kushner Danielle Barr Practitioner - Non-Primary Care Provider (PCP)
 

Charder Nicole Boisvert Practitioner - Non-Primary Care Provider (PCP)
 

Song Xiaoling Practitioner - Non-Primary Care Provider (PCP)
 

Simiu Erica A Practitioner - Non-Primary Care Provider (PCP)
 

Papazollou Petia T Practitioner - Non-Primary Care Provider (PCP)
 

Gumbs Cahlelah Practitioner - Non-Primary Care Provider (PCP)
 

Beyer Lori Practitioner - Non-Primary Care Provider (PCP)
 

Perlman Gregory Practitioner - Non-Primary Care Provider (PCP)

Darmiento Ellie J F Practitioner - Non-Primary Care Provider (PCP)

Davis Diane Practitioner - Non-Primary Care Provider (PCP)
 

Powers-Spoering Susan E Practitioner - Non-Primary Care Provider (PCP)
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Cooke David Practitioner - Non-Primary Care Provider (PCP)
 

Bhimsen Tulawattie Devi Practitioner - Non-Primary Care Provider (PCP)

Shore Rosalie Practitioner - Non-Primary Care Provider (PCP)
 

Shafter Roberta Breslof Practitioner - Non-Primary Care Provider (PCP)

Hyacinthe Cynthia J Practitioner - Non-Primary Care Provider (PCP)
 

Hand Celeste Practitioner - Non-Primary Care Provider (PCP)
 

Kim Joohyun Practitioner - Non-Primary Care Provider (PCP)

Lewin Roxanne Marie Practitioner - Non-Primary Care Provider (PCP)
 

Elliott Emily C Practitioner - Non-Primary Care Provider (PCP)
 

Chen Vivian Min-Lan Practitioner - Non-Primary Care Provider (PCP)
 

Lilker Raphael Practitioner - Non-Primary Care Provider (PCP)
 

Sommerville Marlanne Practitioner - Non-Primary Care Provider (PCP)
 

Vardanian Lana Telman Practitioner - Non-Primary Care Provider (PCP)
 

Bazile Valerie Practitioner - Non-Primary Care Provider (PCP)
 

Li Henrietta Practitioner - Non-Primary Care Provider (PCP)
 

Mathurin-Annang Eugenia Practitioner - Non-Primary Care Provider (PCP)
 

Mermelstein Peter L Practitioner - Non-Primary Care Provider (PCP)

Narimasu Jon Yukio Practitioner - Non-Primary Care Provider (PCP)
 

Kass Jason Ian Practitioner - Non-Primary Care Provider (PCP)
 

Vandegriend Zachary Peter Practitioner - Non-Primary Care Provider (PCP)
 

Blakney Sandra Cochrane Practitioner - Non-Primary Care Provider (PCP)
 

Ghafar Mohammed Abdel Practitioner - Non-Primary Care Provider (PCP)
 

Eilertson Brandon Olaf Practitioner - Non-Primary Care Provider (PCP)
 

Munro Manuel Practitioner - Non-Primary Care Provider (PCP)
 

Wholley Preston Practitioner - Non-Primary Care Provider (PCP)
 

Melis Marcovaler Practitioner - Non-Primary Care Provider (PCP)
 

Phillibert Jr Donald Practitioner - Non-Primary Care Provider (PCP)
 

Torres Jose Practitioner - Non-Primary Care Provider (PCP)
 

Chopra Arun Practitioner - Non-Primary Care Provider (PCP)
 

Wen Andy Yen-Ming Practitioner - Non-Primary Care Provider (PCP)
 

Deshmukh Ajit Practitioner - Non-Primary Care Provider (PCP)
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Wu Michael Y Practitioner - Non-Primary Care Provider (PCP)
 

Persits Andrew Practitioner - Non-Primary Care Provider (PCP)
 

George Vero Practitioner - Non-Primary Care Provider (PCP)
 

Budden Michael P Practitioner - Non-Primary Care Provider (PCP)
 

Lipat Portia Practitioner - Non-Primary Care Provider (PCP)

Perez Teresita V Practitioner - Non-Primary Care Provider (PCP)
 

Stallworth Jinaki K Practitioner - Non-Primary Care Provider (PCP)
 

Mackersey Kiri Suzanne Practitioner - Non-Primary Care Provider (PCP)
 

Knibbs Nakiyah Aisha Practitioner - Non-Primary Care Provider (PCP)
 

Iloreta Alfred Marc Calo Jr Practitioner - Non-Primary Care Provider (PCP)
 

Guo Caitlin Jing Practitioner - Non-Primary Care Provider (PCP)
 

Rahmer-Hanif Priscilla Practitioner - Non-Primary Care Provider (PCP)
 

Karlin Todd Evan Practitioner - Non-Primary Care Provider (PCP)
 

Moshiri Kourosh Practitioner - Non-Primary Care Provider (PCP)

Sullivan Nancy A Practitioner - Non-Primary Care Provider (PCP)
 

Raffo John Practitioner - Non-Primary Care Provider (PCP)
 

Kwan Candice K Practitioner - Non-Primary Care Provider (PCP)
 

Reyhan Pa Mona Practitioner - Non-Primary Care Provider (PCP)
 

Herard Rilande Practitioner - Non-Primary Care Provider (PCP)

Karamuca Suela Practitioner - Non-Primary Care Provider (PCP)
 

Dono Heather Practitioner - Non-Primary Care Provider (PCP)
 

Farazmand Pa Neli Practitioner - Non-Primary Care Provider (PCP)
 

Glick Alexander F Practitioner - Non-Primary Care Provider (PCP)
 

Lewis William Howard Practitioner - Non-Primary Care Provider (PCP)

Orysya Protas Practitioner - Non-Primary Care Provider (PCP)

Terrone Gillian D Practitioner - Non-Primary Care Provider (PCP)
 

Mallios Jenelle L Practitioner - Non-Primary Care Provider (PCP)
 

Vaughn Matthew Timothy Practitioner - Non-Primary Care Provider (PCP)
 

Blum Corinne E Practitioner - Non-Primary Care Provider (PCP)
 

Dye Colleen Practitioner - Non-Primary Care Provider (PCP)
 

Poirier Kimberley Paula Practitioner - Non-Primary Care Provider (PCP)
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Thangada Shruthima Practitioner - Non-Primary Care Provider (PCP)
 

Gialvsakis John Peter Practitioner - Non-Primary Care Provider (PCP)
 

Rivera Nicholas Practitioner - Non-Primary Care Provider (PCP)
 

Medin Karen Louise Practitioner - Non-Primary Care Provider (PCP)

Minen Mia Practitioner - Non-Primary Care Provider (PCP)
 

Shostak Eugene Practitioner - Non-Primary Care Provider (PCP)
 

Boudourakis Leon Practitioner - Non-Primary Care Provider (PCP)
 

Pappagallo Mia Practitioner - Non-Primary Care Provider (PCP)
 

Cheatham Rashida Practitioner - Non-Primary Care Provider (PCP)
 

Fink Dorothy Practitioner - Non-Primary Care Provider (PCP)
 

Naysan Jonathan Practitioner - Non-Primary Care Provider (PCP)
 

Gorga Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Gelman Rony Practitioner - Non-Primary Care Provider (PCP)
 

Sweeting Doreen Practitioner - Non-Primary Care Provider (PCP)
 

Perez Carmen Practitioner - Non-Primary Care Provider (PCP)
 

Lowenstein Elie Practitioner - Non-Primary Care Provider (PCP)
 

Noumi Rami Practitioner - Non-Primary Care Provider (PCP)
 

Persaud Christine Practitioner - Non-Primary Care Provider (PCP)
 

Paul Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Tim Practitioner - Non-Primary Care Provider (PCP)
 

Razzouk Louai Practitioner - Non-Primary Care Provider (PCP)
 

Leininger-Nicholson Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Duncan Karen Practitioner - Non-Primary Care Provider (PCP)
 

Smaldone Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Shah Taral Practitioner - Non-Primary Care Provider (PCP)
 

Fleisher Jonah Practitioner - Non-Primary Care Provider (PCP)
 

Waxman Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Piper Greta Practitioner - Non-Primary Care Provider (PCP)
 

Iqbal Mudassar Practitioner - Non-Primary Care Provider (PCP)
 

Rizzo Mariano Practitioner - Non-Primary Care Provider (PCP)
 

Flesher Seth Practitioner - Non-Primary Care Provider (PCP)
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Cheung Angeles Practitioner - Non-Primary Care Provider (PCP)
 

Anyadike Nnaemeka Uchendu Practitioner - Non-Primary Care Provider (PCP)
 

Altinsan Saide Practitioner - Non-Primary Care Provider (PCP)
 

Rathod Parthiv Practitioner - Non-Primary Care Provider (PCP)
 

Matthews Stanley Practitioner - Non-Primary Care Provider (PCP)
 

Zhuang Minsheng Practitioner - Non-Primary Care Provider (PCP)
 

Lewis Ariane Practitioner - Non-Primary Care Provider (PCP)
 

Ware Anita Practitioner - Non-Primary Care Provider (PCP)
 

Jung Albert Practitioner - Non-Primary Care Provider (PCP)
 

Lakdawala Viraj Practitioner - Non-Primary Care Provider (PCP)
 

Kurkowski Ellen Practitioner - Non-Primary Care Provider (PCP)
 

Patel Amit Practitioner - Non-Primary Care Provider (PCP)
 

Bon Catherine Practitioner - Non-Primary Care Provider (PCP)
 

Dimare Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Dunbar Julia Practitioner - Non-Primary Care Provider (PCP)
 

Grino Alexandra Practitioner - Non-Primary Care Provider (PCP)
 

Kenia Rachna Practitioner - Non-Primary Care Provider (PCP)

Lee David Practitioner - Non-Primary Care Provider (PCP)
 

Mirensky Tamar Practitioner - Non-Primary Care Provider (PCP)
 

Schroeder Laura Practitioner - Non-Primary Care Provider (PCP)
 

Naik Neel Practitioner - Non-Primary Care Provider (PCP)
 

Regan Allison Practitioner - Non-Primary Care Provider (PCP)
 

Ledwith Allison Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Yomarie Practitioner - Non-Primary Care Provider (PCP)
 

Kang Miyoung Practitioner - Non-Primary Care Provider (PCP)
 

Primm Aaron N Practitioner - Non-Primary Care Provider (PCP)
 

Angus Heather Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Schuster Kelly Lorenza Practitioner - Non-Primary Care Provider (PCP)
 

Goodridge Opal Fay Practitioner - Non-Primary Care Provider (PCP)
 

Davis Norma V Practitioner - Non-Primary Care Provider (PCP)

Rascoff Lauren Geller Practitioner - Non-Primary Care Provider (PCP)
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Diegue Lashire J Practitioner - Non-Primary Care Provider (PCP)
 

Guerrero Jihan Mogol Practitioner - Non-Primary Care Provider (PCP)

Grittini Marisa L Practitioner - Non-Primary Care Provider (PCP)
 

Deipolyi Amy Practitioner - Non-Primary Care Provider (PCP)
 

Schultz Anita Ellieen Practitioner - Non-Primary Care Provider (PCP)
 

Malekan Shahnaz Practitioner - Non-Primary Care Provider (PCP)
 

Piazza Ashley G Practitioner - Non-Primary Care Provider (PCP)

Bruckner Dara Practitioner - Non-Primary Care Provider (PCP)
 

Azzoli William Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Colon Julio Practitioner - Non-Primary Care Provider (PCP)
 

Malsky Randolph Practitioner - Non-Primary Care Provider (PCP)

Oprea Mihaela Practitioner - Non-Primary Care Provider (PCP)
 

Udo Mfon Practitioner - Non-Primary Care Provider (PCP)
 

Vandenbergh Lara Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Vol Alla Practitioner - Non-Primary Care Provider (PCP)
 

Carley Bliss Practitioner - Non-Primary Care Provider (PCP)
 

Ali Dinah Practitioner - Non-Primary Care Provider (PCP)
 

Sweeney Khandi-Kae Dianna Practitioner - Non-Primary Care Provider (PCP)
 

Altifois Tracy Practitioner - Non-Primary Care Provider (PCP)
 

Wallace Cedric Charles Practitioner - Non-Primary Care Provider (PCP)
 

Wright Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Ross Stephen Practitioner - Non-Primary Care Provider (PCP)
 

Najeeb Najla Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Hemlata Practitioner - Non-Primary Care Provider (PCP)
 

Patel Megha Practitioner - Non-Primary Care Provider (PCP)
 

Berrin Stacy Practitioner - Non-Primary Care Provider (PCP)
 

Martine Elizabeth Carin Practitioner - Non-Primary Care Provider (PCP)

Abrams Jordan C Practitioner - Non-Primary Care Provider (PCP)

Thayyullathil Shilpa Bharathan Practitioner - Non-Primary Care Provider (PCP)
 

Runcie Dale Mark-Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Salcedo Osiris Practitioner - Non-Primary Care Provider (PCP)
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Martin Melissa Lee Practitioner - Non-Primary Care Provider (PCP)

Kats Marina Practitioner - Non-Primary Care Provider (PCP)
 

Biary Rana Practitioner - Non-Primary Care Provider (PCP)
 

Jayasekara Weerasinghege B S Practitioner - Non-Primary Care Provider (PCP)
 

Coulibaly Nia Practitioner - Non-Primary Care Provider (PCP)
 

Balasubramaniam Pradeep Practitioner - Non-Primary Care Provider (PCP)
 

Valerice Stania Practitioner - Non-Primary Care Provider (PCP)
 

Kokkada-Sathyanarayana Sudheera Practitioner - Non-Primary Care Provider (PCP)
 

Wanda Rodriguez Md Practitioner - Non-Primary Care Provider (PCP)
 

Guy Allysia Marie Practitioner - Non-Primary Care Provider (PCP)
 

Shnayder Anatoly Practitioner - Non-Primary Care Provider (PCP)
 

Ouzer Amanda E Practitioner - Non-Primary Care Provider (PCP)
 

Balan Sabish Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Eduardo Dejesus Practitioner - Non-Primary Care Provider (PCP)
 

Zheng Jin Chun Practitioner - Non-Primary Care Provider (PCP)
 

Moretto Christian Practitioner - Non-Primary Care Provider (PCP)
 

Boyke Cathy-Ann H Practitioner - Non-Primary Care Provider (PCP)
 

Robenov Robert Practitioner - Non-Primary Care Provider (PCP)
 

Iyer Sharat Practitioner - Non-Primary Care Provider (PCP)
 

Naggar Jack Practitioner - Non-Primary Care Provider (PCP)
 

Patel Nisarg Practitioner - Non-Primary Care Provider (PCP)
 

Estrera Michael Practitioner - Non-Primary Care Provider (PCP)
 

Domingues Rui Practitioner - Non-Primary Care Provider (PCP)
 

Levy Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Brodskaya Yevgeniya Practitioner - Non-Primary Care Provider (PCP)
 

Laporte Marie F Practitioner - Non-Primary Care Provider (PCP)
 

Bautista Francisco Practitioner - Non-Primary Care Provider (PCP)
 

Lu Brea Aracelis Johanna Practitioner - Non-Primary Care Provider (PCP)
 

Defilippo Diane C Practitioner - Non-Primary Care Provider (PCP)
 

Abdallah Marie Practitioner - Non-Primary Care Provider (PCP)
 

Harrison Kristin A Practitioner - Non-Primary Care Provider (PCP)
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Odetalla Fatima Practitioner - Non-Primary Care Provider (PCP)

Koblenz Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Pacione Donato Practitioner - Non-Primary Care Provider (PCP)
 

Skinner Carly Practitioner - Non-Primary Care Provider (PCP)

Jethwa Samir Chunilal Practitioner - Non-Primary Care Provider (PCP)
 

Wong Ambrose Hon-Wai Practitioner - Non-Primary Care Provider (PCP)
 

Wu Tina Practitioner - Non-Primary Care Provider (PCP)
 

Baker Annalee Morgan Practitioner - Non-Primary Care Provider (PCP)
 

Butler Toni C Practitioner - Non-Primary Care Provider (PCP)

Sahansra Sukhminder Kaur Practitioner - Non-Primary Care Provider (PCP)

Lieberman Mark Practitioner - Non-Primary Care Provider (PCP)

Soomro Irfana Practitioner - Non-Primary Care Provider (PCP)
 

Mocharla Robert Practitioner - Non-Primary Care Provider (PCP)
 

Leucht Philipp Practitioner - Non-Primary Care Provider (PCP)
 

Denson Joshua Practitioner - Non-Primary Care Provider (PCP)
 

Dewitt William Liddell Practitioner - Non-Primary Care Provider (PCP)
 

Uskach Eugenia Practitioner - Non-Primary Care Provider (PCP)

Munro Sonia Olivia Practitioner - Non-Primary Care Provider (PCP)

Blissett Kecia-Ann May Practitioner - Non-Primary Care Provider (PCP)

Hochberg Mark S Md Practitioner - Non-Primary Care Provider (PCP)
 

Xu Wei Hong Practitioner - Non-Primary Care Provider (PCP)

Kurpakov Ilona Practitioner - Non-Primary Care Provider (PCP)

Chilaka Chioma Onyemechi Practitioner - Non-Primary Care Provider (PCP)

Harry La-Toya Juanita Practitioner - Non-Primary Care Provider (PCP)

Arceo Joy Victor Boado Practitioner - Non-Primary Care Provider (PCP)

Perryman Milagro Practitioner - Non-Primary Care Provider (PCP)

Okon Ofiong E Practitioner - Non-Primary Care Provider (PCP)
 

Pron Kendall F Practitioner - Non-Primary Care Provider (PCP)
 

Levatino Jessica Lynn Practitioner - Non-Primary Care Provider (PCP)

Segal Leopoldo Practitioner - Non-Primary Care Provider (PCP)
 

Zhubrak Michelle Practitioner - Non-Primary Care Provider (PCP)
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Deroche Jeffrey Practitioner - Non-Primary Care Provider (PCP)
 

Sen Milan Practitioner - Non-Primary Care Provider (PCP)
 

Abraham Malka Practitioner - Non-Primary Care Provider (PCP)

Radziul Lydia Practitioner - Non-Primary Care Provider (PCP)

Van De Leuv Jonathan D Practitioner - Non-Primary Care Provider (PCP)
 

Graham Alistair Robert Practitioner - Non-Primary Care Provider (PCP)

Kan Karen Chang Practitioner - Non-Primary Care Provider (PCP)
 

Lising Ma Riza Z Practitioner - Non-Primary Care Provider (PCP)
 

Mariotti Gabriele Practitioner - Non-Primary Care Provider (PCP)
 

Fellman Veronica Practitioner - Non-Primary Care Provider (PCP)
 

Mora Olivia Practitioner - Non-Primary Care Provider (PCP)
 

Malik Fatima A Practitioner - Non-Primary Care Provider (PCP)
 

Okeke Nancy N Practitioner - Non-Primary Care Provider (PCP)
 

Opuiyo Dumo Marcus Practitioner - Non-Primary Care Provider (PCP)
 

Raad Roy Practitioner - Non-Primary Care Provider (PCP)
 

Pendharkae Sim Practitioner - Non-Primary Care Provider (PCP)
 

Kimeldorf Marcia Practitioner - Non-Primary Care Provider (PCP)
 

Aghnatios Abi Jaoude Wassim Practitioner - Non-Primary Care Provider (PCP)
 

Olafisoye Toluwumi Oluladun Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Derron Lee Practitioner - Non-Primary Care Provider (PCP)
 

Bonsu John Practitioner - Non-Primary Care Provider (PCP)
 

Adachi Jaymie Practitioner - Non-Primary Care Provider (PCP)
 

Ibragimova Anna Practitioner - Non-Primary Care Provider (PCP)
 

Seeriram-Saine Savita Practitioner - Non-Primary Care Provider (PCP)

Brys Miroslaw S Practitioner - Non-Primary Care Provider (PCP)
 

Ilionsky Natalia Practitioner - Non-Primary Care Provider (PCP)
 

Davis Amanda V Practitioner - Non-Primary Care Provider (PCP)

Arlene Katz Practitioner - Non-Primary Care Provider (PCP)
 

Stephen Rubbicco Practitioner - Non-Primary Care Provider (PCP)
 

Walcott Sheron N Practitioner - Non-Primary Care Provider (PCP)
 

Kapral Oleksandra Practitioner - Non-Primary Care Provider (PCP)
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Swigert Caroline Practitioner - Non-Primary Care Provider (PCP)
 

Williams-Copeland Gail Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Deborah L Practitioner - Non-Primary Care Provider (PCP)
 

Park Hakyoung Practitioner - Non-Primary Care Provider (PCP)
 

Holland-Ridges Angela Practitioner - Non-Primary Care Provider (PCP)
 

Lee Ting Practitioner - Non-Primary Care Provider (PCP)

Jospeh-Rodgers Kendra Practitioner - Non-Primary Care Provider (PCP)

Romero-Williams Rosetta Ramona Practitioner - Non-Primary Care Provider (PCP)

Walsh Kathryn Foster Practitioner - Non-Primary Care Provider (PCP)
 

Duncan-Kimani Rasheedah Practitioner - Non-Primary Care Provider (PCP)
 

Margolis Nathaniel Evin Practitioner - Non-Primary Care Provider (PCP)
 

Gavin Nicholas Practitioner - Non-Primary Care Provider (PCP)
 

Dorman Shawna Practitioner - Non-Primary Care Provider (PCP)
 

Nampiaparampil Robert Practitioner - Non-Primary Care Provider (PCP)
 

Chuy Katherine Practitioner - Non-Primary Care Provider (PCP)
 

Kim Carolyn Practitioner - Non-Primary Care Provider (PCP)
 

Koenigsberg Joanna Practitioner - Non-Primary Care Provider (PCP)
 

Kendale Samir Practitioner - Non-Primary Care Provider (PCP)
 

Zolnowski Ian Practitioner - Non-Primary Care Provider (PCP)
 

Suzuki Suzuko Practitioner - Non-Primary Care Provider (PCP)
 

Ching Howard Practitioner - Non-Primary Care Provider (PCP)
 

Baik Michael Practitioner - Non-Primary Care Provider (PCP)
 

Melhem Samer Practitioner - Non-Primary Care Provider (PCP)
 

Ruth Provenzano Practitioner - Non-Primary Care Provider (PCP)
 

Jessica Deutsch Practitioner - Non-Primary Care Provider (PCP)
 

Brayman Yanina Practitioner - Non-Primary Care Provider (PCP)
 

Gati Daniel Y Practitioner - Non-Primary Care Provider (PCP)
 

Ogoke Kiyoko Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Dennis Karalyn Practitioner - Non-Primary Care Provider (PCP)
 

Khan Nudrat Practitioner - Non-Primary Care Provider (PCP)
 

George Andrea L Practitioner - Non-Primary Care Provider (PCP)
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Costello Adrian Practitioner - Non-Primary Care Provider (PCP)
 

Knapp John Sidney Practitioner - Non-Primary Care Provider (PCP)

Goldman Jennifer Leigh Practitioner - Non-Primary Care Provider (PCP)
 

Spencer Jade Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Feng Qi Practitioner - Non-Primary Care Provider (PCP)

Herr Cassie Practitioner - Non-Primary Care Provider (PCP)
 

Singh Neeta Practitioner - Non-Primary Care Provider (PCP)
 

Chandra Amitabh Practitioner - Non-Primary Care Provider (PCP)
 

Shukla Ashish Practitioner - Non-Primary Care Provider (PCP)
 

Royes Patrina Practitioner - Non-Primary Care Provider (PCP)
 

Hagan Allison Practitioner - Non-Primary Care Provider (PCP)
 

Anflick Charles Practitioner - Non-Primary Care Provider (PCP)
 

024641836czaporowski Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Paez Margarita Practitioner - Non-Primary Care Provider (PCP)
 

Mclaurin Frankie Practitioner - Non-Primary Care Provider (PCP)
 

Kierans Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Song Lucy Practitioner - Non-Primary Care Provider (PCP)
 

Martineau Cecile Practitioner - Non-Primary Care Provider (PCP)
 

Fider Lloyd Practitioner - Non-Primary Care Provider (PCP)

Wilson Rebecca Practitioner - Non-Primary Care Provider (PCP)

Delgado Victoria Practitioner - Non-Primary Care Provider (PCP)

Salomon Say Practitioner - Non-Primary Care Provider (PCP)
 

Avraham Tomer Practitioner - Non-Primary Care Provider (PCP)
 

Sanchez Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Cornay Nixon Practitioner - Non-Primary Care Provider (PCP)
 

Marin Chiara Practitioner - Non-Primary Care Provider (PCP)

Prombanthoa Supranee Practitioner - Non-Primary Care Provider (PCP)
 

Barriteau Pa,Lizberth H Practitioner - Non-Primary Care Provider (PCP)
 

Nana Aivazi Practitioner - Non-Primary Care Provider (PCP)
 

Edgcomb David Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Blechman Keith Dr. Practitioner - Non-Primary Care Provider (PCP)
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Jaradeh, Henry Practitioner - Non-Primary Care Provider (PCP)
 

Sanchez Pa,Mayra - Sur Practitioner - Non-Primary Care Provider (PCP)
 

Raymundo Fermin Practitioner - Non-Primary Care Provider (PCP)
 

Flores, Roberto Practitioner - Non-Primary Care Provider (PCP)
 

Bronx Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

Debra Fischer Practitioner - Non-Primary Care Provider (PCP)

Manhattan Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

Clarke Pa,Alexandera Practitioner - Non-Primary Care Provider (PCP)
 

Typhani Carter Practitioner - Non-Primary Care Provider (PCP)
 

Brian Zeman Practitioner - Non-Primary Care Provider (PCP)
 

Feng Hui-Min Practitioner - Non-Primary Care Provider (PCP)

Tracy Biavati Practitioner - Non-Primary Care Provider (PCP)

Laniado Claude Practitioner - Non-Primary Care Provider (PCP)

Lidasan, Thor Practitioner - Non-Primary Care Provider (PCP)
 

Nozius, Herne Practitioner - Non-Primary Care Provider (PCP)
 

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Dobransky Paul Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Abraham, Rosetta Practitioner - Non-Primary Care Provider (PCP)
 

Griffith Aimee Practitioner - Non-Primary Care Provider (PCP)

Kurtz Kellie Practitioner - Non-Primary Care Provider (PCP)

Stein Katherine Practitioner - Non-Primary Care Provider (PCP)

Yuen Fan Wong Practitioner - Non-Primary Care Provider (PCP)
 

Jean-Michel, Marie-Ange Practitioner - Non-Primary Care Provider (PCP)
 

Pilman Mikhail Md Practitioner - Non-Primary Care Provider (PCP)

Chalom Barbara Practitioner - Non-Primary Care Provider (PCP)

Michele Nelson Practitioner - Non-Primary Care Provider (PCP)

Velander, Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Pinchasov Gavriel Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Boveuzi Matthew David Practitioner - Non-Primary Care Provider (PCP)
 

Lisa Badiner Practitioner - Non-Primary Care Provider (PCP)
 

Tislin Amante Ms. Practitioner - Non-Primary Care Provider (PCP)
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Kaighin-Shields Rachael Practitioner - Non-Primary Care Provider (PCP)

Naomi Cohn Practitioner - Non-Primary Care Provider (PCP)
 

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Bonnie Miller-Ladds Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Crystal Colon Practitioner - Non-Primary Care Provider (PCP)

Fortune Society Practitioner - Non-Primary Care Provider (PCP)
 

Weiss Justin Fredric Practitioner - Non-Primary Care Provider (PCP)

Sunshine Vicki Practitioner - Non-Primary Care Provider (PCP)

Solomon Yeta Mrs. Practitioner - Non-Primary Care Provider (PCP)

Chanel Tazza Practitioner - Non-Primary Care Provider (PCP)
 

Ovaidov Pa,Moshe Practitioner - Non-Primary Care Provider (PCP)
 

Rhimjhim Datt Practitioner - Non-Primary Care Provider (PCP)
 

Malloy Erica L Practitioner - Non-Primary Care Provider (PCP)

Tabenshlak Feliks Practitioner - Non-Primary Care Provider (PCP)

Steinway Amy B Practitioner - Non-Primary Care Provider (PCP)
 

Crouch John Practitioner - Non-Primary Care Provider (PCP)
 

Mullan, Louise Practitioner - Non-Primary Care Provider (PCP)
 

Anne Rosenberg Practitioner - Non-Primary Care Provider (PCP)
 

Caracciolo Laurie Ann Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Megan York Practitioner - Non-Primary Care Provider (PCP)
 

Happel, Anne V. Practitioner - Non-Primary Care Provider (PCP)
 

Butler Justin Practitioner - Non-Primary Care Provider (PCP)

Braatz Timothy Practitioner - Non-Primary Care Provider (PCP)
 

Shammay Irina Practitioner - Non-Primary Care Provider (PCP)

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Hall Michelle Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Saad Butt Practitioner - Non-Primary Care Provider (PCP)

Mao Pa,Christopher Practitioner - Non-Primary Care Provider (PCP)
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Holmes Audrey Practitioner - Non-Primary Care Provider (PCP)
 

Khushbu Modh Practitioner - Non-Primary Care Provider (PCP)
 

Perrier Candice Practitioner - Non-Primary Care Provider (PCP)

Lee Gina Practitioner - Non-Primary Care Provider (PCP)

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Tolle Sarah Practitioner - Non-Primary Care Provider (PCP)

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Strawn Lauren M Practitioner - Non-Primary Care Provider (PCP)
 

Guoping Zhou Practitioner - Non-Primary Care Provider (PCP)

Kaur, Tejal Practitioner - Non-Primary Care Provider (PCP)
 

Wang Annie Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Taylor Glen Practitioner - Non-Primary Care Provider (PCP)

Jafer Pa,Afeeza Practitioner - Non-Primary Care Provider (PCP)
 

Levitt Joshua Mr. Practitioner - Non-Primary Care Provider (PCP)

Jean Philippe Farah Practitioner - Non-Primary Care Provider (PCP)

Ayala Pa,Veronica B Practitioner - Non-Primary Care Provider (PCP)
 

South Beach Psychiatric Center - Creedmoor Pc Practitioner - Non-Primary Care Provider (PCP)

Maler Rachel Practitioner - Non-Primary Care Provider (PCP)

Ceron Juan Practitioner - Non-Primary Care Provider (PCP)

Alexandra Robbins Practitioner - Non-Primary Care Provider (PCP)

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Kimberly Andrews Practitioner - Non-Primary Care Provider (PCP)
 

Cooney Alissa Practitioner - Non-Primary Care Provider (PCP)

Elliott, Aaron Practitioner - Non-Primary Care Provider (PCP)
 

Members Hani Practitioner - Non-Primary Care Provider (PCP)

Erica Dills Practitioner - Non-Primary Care Provider (PCP)

Holland Sally Ann Practitioner - Non-Primary Care Provider (PCP)

Jaye Appotive Practitioner - Non-Primary Care Provider (PCP)

Varma Shilpika Dr. Practitioner - Non-Primary Care Provider (PCP)

Robin Ross Practitioner - Non-Primary Care Provider (PCP)
 

Kinoshita Shiori Practitioner - Non-Primary Care Provider (PCP)
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Mantell Michael Mr. Practitioner - Non-Primary Care Provider (PCP)

Williams La Practitioner - Non-Primary Care Provider (PCP)

Ramona Clifton Practitioner - Non-Primary Care Provider (PCP)

Premier Healthcare, Inc. Practitioner - Non-Primary Care Provider (PCP)
 

Emily Aicher Practitioner - Non-Primary Care Provider (PCP)
 

Leanna Lee Practitioner - Non-Primary Care Provider (PCP)

Appolon Carmin Md Practitioner - Non-Primary Care Provider (PCP)

Reynolds Christopher Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Vanvian Hoo Practitioner - Non-Primary Care Provider (PCP)
 

Pascal Simpson Feliciano Practitioner - Non-Primary Care Provider (PCP)
 

Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP)
 

Monet Murray Pa,Tiffany Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Irina Practitioner - Non-Primary Care Provider (PCP)

Moore Stephen Practitioner - Non-Primary Care Provider (PCP)
 

Urban, Nicholas Practitioner - Non-Primary Care Provider (PCP)
 

Melinda Lalor-Rose Practitioner - Non-Primary Care Provider (PCP)

Eugene Vanburch Practitioner - Non-Primary Care Provider (PCP)
 

Gloria Hollingworth Practitioner - Non-Primary Care Provider (PCP)
 

Abraham Pa,Dunstan Practitioner - Non-Primary Care Provider (PCP)
 

Keisha Senior Practitioner - Non-Primary Care Provider (PCP)

Savino Pa,Dominick Practitioner - Non-Primary Care Provider (PCP)
 

Marellyn Lajara Practitioner - Non-Primary Care Provider (PCP)

Fabiola Cuenca Practitioner - Non-Primary Care Provider (PCP)

Simha Melanie Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Dominguez Hector Practitioner - Non-Primary Care Provider (PCP)
 

Lliana Baez Practitioner - Non-Primary Care Provider (PCP)
 

Christian Wright Practitioner - Non-Primary Care Provider (PCP)
 

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Gomes Angela Practitioner - Non-Primary Care Provider (PCP)

Decoo Pa,Jeannie Practitioner - Non-Primary Care Provider (PCP)
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Diop Bineta Rn Practitioner - Non-Primary Care Provider (PCP)

Fortune Society Practitioner - Non-Primary Care Provider (PCP)
 

Bautista Dalia Practitioner - Non-Primary Care Provider (PCP)
 

Gauuan Crna,Lelina Practitioner - Non-Primary Care Provider (PCP)
 

Calderon Joseph Navarro Practitioner - Non-Primary Care Provider (PCP)

Warren Ramona Practitioner - Non-Primary Care Provider (PCP)
 

Patel Vinita Md Practitioner - Non-Primary Care Provider (PCP)

Rosado Jomari Practitioner - Non-Primary Care Provider (PCP)
 

Kahan, Reyna Practitioner - Non-Primary Care Provider (PCP)
 

Fortune Society Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Okpala, Henrietta Practitioner - Non-Primary Care Provider (PCP)
 

Grayson Tony Practitioner - Non-Primary Care Provider (PCP)

Shevchenko Pa,Tatyana Practitioner - Non-Primary Care Provider (PCP)
 

Aston Sherrell Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Croskey Sheila Miss Practitioner - Non-Primary Care Provider (PCP)

Lehrhoff Stephanie Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Brun Alexander Practitioner - Non-Primary Care Provider (PCP)

Fortune Society Practitioner - Non-Primary Care Provider (PCP)
 

Storch Brynde Practitioner - Non-Primary Care Provider (PCP)

Hamilton Marnelli Practitioner - Non-Primary Care Provider (PCP)
 

Gay Kuehnel-Hisatake Practitioner - Non-Primary Care Provider (PCP)
 

Garofalo Alfred Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Serrano Miriam Practitioner - Non-Primary Care Provider (PCP)

Dressekie Seth Barrington Practitioner - Non-Primary Care Provider (PCP)

Beth Golomb Practitioner - Non-Primary Care Provider (PCP)

Dozier Crna,Cynthia Practitioner - Non-Primary Care Provider (PCP)
 

Woolf Kelly Practitioner - Non-Primary Care Provider (PCP)
 

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)
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Bronx Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP)
 

Harvey Tyasia Practitioner - Non-Primary Care Provider (PCP)

Breese Heather Practitioner - Non-Primary Care Provider (PCP)
 

Kahan David Practitioner - Non-Primary Care Provider (PCP)

Matthew Stukalin Practitioner - Non-Primary Care Provider (PCP)

Erin Brienza Practitioner - Non-Primary Care Provider (PCP)
 

Kaitlyn Simpson Practitioner - Non-Primary Care Provider (PCP)

Holder Lorna Ms. Practitioner - Non-Primary Care Provider (PCP)

Fletcher Pa,Neysha E Practitioner - Non-Primary Care Provider (PCP)
 

Lee Judy Ms. Practitioner - Non-Primary Care Provider (PCP)

Kiel Larry Practitioner - Non-Primary Care Provider (PCP)

Adesuwa Okesanya Md Practitioner - Non-Primary Care Provider (PCP)

Yampolsky Pa,Inna R Practitioner - Non-Primary Care Provider (PCP)
 

Jensen Maria Antonieta Practitioner - Non-Primary Care Provider (PCP)

Lee, Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Musico Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Gaev, Gloria Practitioner - Non-Primary Care Provider (PCP)

Mitchell Leonie Practitioner - Non-Primary Care Provider (PCP)

Sheerer Elsa C Practitioner - Non-Primary Care Provider (PCP)
 

Frankel Noam Practitioner - Non-Primary Care Provider (PCP)

Abramowitz Susan Practitioner - Non-Primary Care Provider (PCP)

Williams, Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Mckellop Jason Practitioner - Non-Primary Care Provider (PCP)
 

059704299sette-Camara Elba Practitioner - Non-Primary Care Provider (PCP)

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Johannah Hibbs Practitioner - Non-Primary Care Provider (PCP)
 

Pan Hong Hui Miss Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Margaret Becker-Kramer Practitioner - Non-Primary Care Provider (PCP)
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Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Gorodetskaya Yevgeniya Mrs. Practitioner - Non-Primary Care Provider (PCP)

Dorfman Emma Lcsw Practitioner - Non-Primary Care Provider (PCP)

Figueroa Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Moursi Amr Practitioner - Non-Primary Care Provider (PCP)
 

Lopez Michael Practitioner - Non-Primary Care Provider (PCP)
 

Criado Daniel Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Mcevoy Kristina Miss Practitioner - Non-Primary Care Provider (PCP)
 

Queens Village Committee For Mental Health For J-Cap, Inc. Practitioner - Non-Primary Care Provider (PCP)
 

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Lauren Salmon Practitioner - Non-Primary Care Provider (PCP)

Dimaio Julianne Practitioner - Non-Primary Care Provider (PCP)

Chen Qiyuan Md Practitioner - Non-Primary Care Provider (PCP)

Gersten Leon Practitioner - Non-Primary Care Provider (PCP)

Angela Perez Acosta Practitioner - Non-Primary Care Provider (PCP)

Leslie Wilder Practitioner - Non-Primary Care Provider (PCP)
 

Licht, Deborah Practitioner - Non-Primary Care Provider (PCP)

Floating Hospital Practitioner - Non-Primary Care Provider (PCP)
 

Shister Angela Practitioner - Non-Primary Care Provider (PCP)

Hamian Kimberly Susan Practitioner - Non-Primary Care Provider (PCP)
 

Cai Ya Practitioner - Non-Primary Care Provider (PCP)
 

Toni Kimpson Practitioner - Non-Primary Care Provider (PCP)

Jaime Ziegler Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Mikheyeva Irina Practitioner - Non-Primary Care Provider (PCP)

Premier Healthcare, Inc. Practitioner - Non-Primary Care Provider (PCP)
 

Maria Bosa Practitioner - Non-Primary Care Provider (PCP)
 

Gleitsman, Avram Practitioner - Non-Primary Care Provider (PCP)
 

Jasmin Mendez Practitioner - Non-Primary Care Provider (PCP)
 

Kayla Cypher Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)
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Sowah, Yongson Practitioner - Non-Primary Care Provider (PCP)
 

Allen, Robert Practitioner - Non-Primary Care Provider (PCP)
 

Khazina Margarita Practitioner - Non-Primary Care Provider (PCP)

Sirota Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)

Penesetti Sunil Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Edet Pa,Nsibietobong Practitioner - Non-Primary Care Provider (PCP)
 

Acevedo Veronica Practitioner - Non-Primary Care Provider (PCP)

Benavides,Pa, Esteban Practitioner - Non-Primary Care Provider (PCP)

Sorotzkin Aryeh Practitioner - Non-Primary Care Provider (PCP)

Sara Iannuzzi Practitioner - Non-Primary Care Provider (PCP)

Wall Darryl Practitioner - Non-Primary Care Provider (PCP)

Renter Jose L Practitioner - Non-Primary Care Provider (PCP)

Louise Decaro Practitioner - Non-Primary Care Provider (PCP)

Garris Pa,Megan Practitioner - Non-Primary Care Provider (PCP)
 

Fernandez Mary Ms. Practitioner - Non-Primary Care Provider (PCP)

Tarlo Igor Practitioner - Non-Primary Care Provider (PCP)
 

Fortune Society Practitioner - Non-Primary Care Provider (PCP)
 

Rachel Kellner Practitioner - Non-Primary Care Provider (PCP)

Susan Weil Practitioner - Non-Primary Care Provider (PCP)

New Alternatives For Children Practitioner - Non-Primary Care Provider (PCP)

Shaw, Daniella Practitioner - Non-Primary Care Provider (PCP)

Saunders Noelle Practitioner - Non-Primary Care Provider (PCP)

Fialho Marisa Practitioner - Non-Primary Care Provider (PCP)
 

Smiljanic Iskra Practitioner - Non-Primary Care Provider (PCP)
 

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Ballard Harold Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Elizabeth Braunstein Practitioner - Non-Primary Care Provider (PCP)
 

Macarthur Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Spalluto Pa,Susan Practitioner - Non-Primary Care Provider (PCP)
 

Rebecca Forlenza Newcomb Practitioner - Non-Primary Care Provider (PCP)
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Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP)
 

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Katayoun Sionit Practitioner - Non-Primary Care Provider (PCP)
 

Ritter Majida Practitioner - Non-Primary Care Provider (PCP)
 

Tanner Kathryn Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Dzen Aya Practitioner - Non-Primary Care Provider (PCP)

Howell, Lucy Practitioner - Non-Primary Care Provider (PCP)
 

Barbara Torrest Practitioner - Non-Primary Care Provider (PCP)

Barsky Alla Dr. Practitioner - Non-Primary Care Provider (PCP)

Alter Yoel Practitioner - Non-Primary Care Provider (PCP)

Risheen Maheswaran Practitioner - Non-Primary Care Provider (PCP)

Yohance Mendez Practitioner - Non-Primary Care Provider (PCP)
 

Kim Marsala-Cullen Practitioner - Non-Primary Care Provider (PCP)
 

Rabinowitz, Susan Practitioner - Non-Primary Care Provider (PCP)
 

Izquierdo Pa,Ileana Practitioner - Non-Primary Care Provider (PCP)
 

Yarovoy Sergey Practitioner - Non-Primary Care Provider (PCP)

Siller Pamela Practitioner - Non-Primary Care Provider (PCP)

Bryan, Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Murphy Crna,Mary C Practitioner - Non-Primary Care Provider (PCP)
 

Davis Pa,Monifa Practitioner - Non-Primary Care Provider (PCP)
 

Potts Matthew Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Nazanin Kavoussi Practitioner - Non-Primary Care Provider (PCP)

Yashia Paul Practitioner - Non-Primary Care Provider (PCP)

Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP)
 

Zaretsky, Michael Practitioner - Non-Primary Care Provider (PCP)
 

Brooklyn Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

Augustin, Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Kerr Alexander R Practitioner - Non-Primary Care Provider (PCP)
 

Jenna Butner Practitioner - Non-Primary Care Provider (PCP)

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
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Suzanne O'Donoghue Practitioner - Non-Primary Care Provider (PCP)
 

Chernova Anjela Ms. Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Julie Biagiotti Practitioner - Non-Primary Care Provider (PCP)
 

Green Kelli Practitioner - Non-Primary Care Provider (PCP)
 

Council Kali Practitioner - Non-Primary Care Provider (PCP)

Martin Susan Practitioner - Non-Primary Care Provider (PCP)
 

Dennis Crna,Mandisa D Practitioner - Non-Primary Care Provider (PCP)
 

Dorestant Pa,Sherly Practitioner - Non-Primary Care Provider (PCP)
 

Larina Yelena Practitioner - Non-Primary Care Provider (PCP)

Shabtian Ronit Practitioner - Non-Primary Care Provider (PCP)
 

Feng Pa,Jia Min Practitioner - Non-Primary Care Provider (PCP)
 

Zuckerman Sarah Danielle Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Sana Practitioner - Non-Primary Care Provider (PCP)

Erin Shindle Practitioner - Non-Primary Care Provider (PCP)
 

El-Khashab Amr Hatem Practitioner - Non-Primary Care Provider (PCP)
 

Vine, Courtney L. Practitioner - Non-Primary Care Provider (PCP)
 

Bing Ji Practitioner - Non-Primary Care Provider (PCP)
 

Marino-Campos Magdalena Practitioner - Non-Primary Care Provider (PCP)
 

Jones Dawnette D Practitioner - Non-Primary Care Provider (PCP)

St Hilaire Wilgyms Practitioner - Non-Primary Care Provider (PCP)

Gulko Marian Practitioner - Non-Primary Care Provider (PCP)
 

Robert Mcalonan Practitioner - Non-Primary Care Provider (PCP)

Acosta Enrique Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Gelbfish Doniel Practitioner - Non-Primary Care Provider (PCP)

Kathryn Yee Practitioner - Non-Primary Care Provider (PCP)
 

Irina Kaplan Practitioner - Non-Primary Care Provider (PCP)

Adams Quincy Practitioner - Non-Primary Care Provider (PCP)

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Maria Appuzo Practitioner - Non-Primary Care Provider (PCP)

Lenderman Ella Practitioner - Non-Primary Care Provider (PCP)
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Ralph De La Rosa Practitioner - Non-Primary Care Provider (PCP)

Diaz Ruben Dario Dds Practitioner - Non-Primary Care Provider (PCP)

Tadayon Pa,Siamak Practitioner - Non-Primary Care Provider (PCP)
 

Gavrielov Gavriel Practitioner - Non-Primary Care Provider (PCP)

Espin Anabel Practitioner - Non-Primary Care Provider (PCP)

Kathleen Sobchack-Heyer Practitioner - Non-Primary Care Provider (PCP)
 

Cheryl Lazo-Montanez Practitioner - Non-Primary Care Provider (PCP)
 

Lim Mi Mi Practitioner - Non-Primary Care Provider (PCP)
 

Linda Santana Practitioner - Non-Primary Care Provider (PCP)
 

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Lauren Barefield Practitioner - Non-Primary Care Provider (PCP)

Guertin Lina Md Practitioner - Non-Primary Care Provider (PCP)

Abadi Maria A Practitioner - Non-Primary Care Provider (PCP)
 

Prego Pa,Gilson Practitioner - Non-Primary Care Provider (PCP)
 

Ukoh Pa,Ini A Practitioner - Non-Primary Care Provider (PCP)
 

Ayikwei Pa,Samuel Practitioner - Non-Primary Care Provider (PCP)
 

Lee Alan W Practitioner - Non-Primary Care Provider (PCP)

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Community Association Of Progressive Dominicans Practitioner - Non-Primary Care Provider (PCP)
 

Browne Sherine Anne Practitioner - Non-Primary Care Provider (PCP)

Yacyrenia Ortiz-Soba Practitioner - Non-Primary Care Provider (PCP)
 

Nachemin Merry Ms. Practitioner - Non-Primary Care Provider (PCP)

Hamlet Danae Practitioner - Non-Primary Care Provider (PCP)

Standefer Julia Practitioner - Non-Primary Care Provider (PCP)

Ying, Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Tovbina Inna Md Practitioner - Non-Primary Care Provider (PCP)

Institute For Community Living (Icl) 2384 Atlantic Ave Practitioner - Non-Primary Care Provider (PCP)

Ralph Leonart Practitioner - Non-Primary Care Provider (PCP)
 

Angela Rine Practitioner - Non-Primary Care Provider (PCP)

Franco Linda Practitioner - Non-Primary Care Provider (PCP)

Molina, Alejandro Practitioner - Non-Primary Care Provider (PCP)
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Giardina Victoria Practitioner - Non-Primary Care Provider (PCP)
 

Nelson Magdala Practitioner - Non-Primary Care Provider (PCP)

Nyarko Franklina Practitioner - Non-Primary Care Provider (PCP)
 

Singh Manisha Practitioner - Non-Primary Care Provider (PCP)

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Okereke-Akpara, Rachael Practitioner - Non-Primary Care Provider (PCP)
 

Stefanie Belsito Practitioner - Non-Primary Care Provider (PCP)

Spurgeon Daniel Robert Practitioner - Non-Primary Care Provider (PCP)

Deonarine Youbraj Mr. Practitioner - Non-Primary Care Provider (PCP)

Danielle Rich Practitioner - Non-Primary Care Provider (PCP)
 

Scharf Chani Practitioner - Non-Primary Care Provider (PCP)

Nemirovsky Yakov Practitioner - Non-Primary Care Provider (PCP)

Elizondo Denise Practitioner - Non-Primary Care Provider (PCP)

Samadani Uzma Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Wallach Jeffrey Mr. Practitioner - Non-Primary Care Provider (PCP)

Premier Healthcare, Inc. Practitioner - Non-Primary Care Provider (PCP)
 

Johnson Jason Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Browne Alvion Practitioner - Non-Primary Care Provider (PCP)

Orlsine Fraser Practitioner - Non-Primary Care Provider (PCP)

Klein Eliezer Practitioner - Non-Primary Care Provider (PCP)

Scott Pa,Carla - Obg Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Welch, Morton Practitioner - Non-Primary Care Provider (PCP)
 

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Gibbons Verlyn Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Davis Collins Crna,Dionne Practitioner - Non-Primary Care Provider (PCP)
 

Tirelli Matthew J Practitioner - Non-Primary Care Provider (PCP)
 

Pinchus Brecher Practitioner - Non-Primary Care Provider (PCP)
 

Chamberlain Teanika Practitioner - Non-Primary Care Provider (PCP)
 

Tsifrinovich Tatyana Leonidov Practitioner - Non-Primary Care Provider (PCP)
 

Stern Harvey Md Practitioner - Non-Primary Care Provider (PCP)
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Richard Smith Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Gail Orlando Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Najiyah Laskar Practitioner - Non-Primary Care Provider (PCP)
 

Mon Myat Myat Md Practitioner - Non-Primary Care Provider (PCP)

Nikolos Pa,Gregory Practitioner - Non-Primary Care Provider (PCP)
 

Dam Pa,Sabaa Practitioner - Non-Primary Care Provider (PCP)
 

Gao John C Practitioner - Non-Primary Care Provider (PCP)
 

Megan Leahey Practitioner - Non-Primary Care Provider (PCP)
 

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Barley, Skeeter Practitioner - Non-Primary Care Provider (PCP)
 

Posy Yosef Mr. Practitioner - Non-Primary Care Provider (PCP)

Lebret, James Practitioner - Non-Primary Care Provider (PCP)
 

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Mello Pa,Eunice Velho Practitioner - Non-Primary Care Provider (PCP)
 

Natalie Rodriguez Practitioner - Non-Primary Care Provider (PCP)

Marta Fernandez Practitioner - Non-Primary Care Provider (PCP)

Morrison Caitlin Jean Practitioner - Non-Primary Care Provider (PCP)
 

Benjamin Warehime Practitioner - Non-Primary Care Provider (PCP)
 

Margaret Burns-Bearman Practitioner - Non-Primary Care Provider (PCP)
 

Altieri Catherine Practitioner - Non-Primary Care Provider (PCP)

Micallef Joseph Practitioner - Non-Primary Care Provider (PCP)

Ekeke Crna,Emmanuel Practitioner - Non-Primary Care Provider (PCP)
 

Heyman, Budd Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Rockoff Jonah Practitioner - Non-Primary Care Provider (PCP)

June Helme Practitioner - Non-Primary Care Provider (PCP)
 

Pike Lily Practitioner - Non-Primary Care Provider (PCP)

Navas Michael Practitioner - Non-Primary Care Provider (PCP)
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Rios-Alba Tonatiuh Practitioner - Non-Primary Care Provider (PCP)
 

Lewis Najah Practitioner - Non-Primary Care Provider (PCP)

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Hellbusch Amy Practitioner - Non-Primary Care Provider (PCP)
 

Stybel Elena B Do Practitioner - Non-Primary Care Provider (PCP)

Ursula Llamas Practitioner - Non-Primary Care Provider (PCP)
 

Sarah Mcquade Practitioner - Non-Primary Care Provider (PCP)
 

Handler Sheryl Practitioner - Non-Primary Care Provider (PCP)
 

Mariel Bazil Practitioner - Non-Primary Care Provider (PCP)
 

Mazurova Ella Csw Practitioner - Non-Primary Care Provider (PCP)

Kellam Charles Practitioner - Non-Primary Care Provider (PCP)
 

Marder Zoya Practitioner - Non-Primary Care Provider (PCP)

Rider Amanda Marie Practitioner - Non-Primary Care Provider (PCP)

Calderon Dianna Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Shah Seema Practitioner - Non-Primary Care Provider (PCP)

Soto Migdalia Practitioner - Non-Primary Care Provider (PCP)

Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP)
 

Knapp Suzanne Practitioner - Non-Primary Care Provider (PCP)

Hipkens Sarah Practitioner - Non-Primary Care Provider (PCP)

Seltman Cassandra Ms. Practitioner - Non-Primary Care Provider (PCP)

Ostrow Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Ying Kan Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Mary Ann Furno Practitioner - Non-Primary Care Provider (PCP)
 

Maria Abreu Practitioner - Non-Primary Care Provider (PCP)
 

Edward Walsh Practitioner - Non-Primary Care Provider (PCP)
 

Babu Benson A Md Practitioner - Non-Primary Care Provider (PCP)

Rosso Patricia Ms. Practitioner - Non-Primary Care Provider (PCP)

Katherine Goerke Practitioner - Non-Primary Care Provider (PCP)
 

Sharifi Kimia Practitioner - Non-Primary Care Provider (PCP)

Eitan Lidergot Practitioner - Non-Primary Care Provider (PCP)
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Hoffman Pa,Deena Practitioner - Non-Primary Care Provider (PCP)
 

Cox Earl Practitioner - Non-Primary Care Provider (PCP)
 

Priya Doshi Practitioner - Non-Primary Care Provider (PCP)

Postgraduate Center For Mental Health (Pcmh) Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Yajahira Valencia Practitioner - Non-Primary Care Provider (PCP)
 

Diana Walayat, Md Practitioner - Non-Primary Care Provider (PCP)

New Alternatives For Children Practitioner - Non-Primary Care Provider (PCP)

Yamilka Dedios Practitioner - Non-Primary Care Provider (PCP)
 

Javita Banks-Coleman Practitioner - Non-Primary Care Provider (PCP)

Fortune Society Practitioner - Non-Primary Care Provider (PCP)
 

Jacqueline Rose Practitioner - Non-Primary Care Provider (PCP)
 

Ronald Assue Practitioner - Non-Primary Care Provider (PCP)

Poliakoff Yitzchok Practitioner - Non-Primary Care Provider (PCP)

Schiff Duba Practitioner - Non-Primary Care Provider (PCP)

Liaw, Karen Practitioner - Non-Primary Care Provider (PCP)
 

Carty Crna,Harriet Practitioner - Non-Primary Care Provider (PCP)
 

Conley Diane Practitioner - Non-Primary Care Provider (PCP)
 

Dewitt Scott, Pa Practitioner - Non-Primary Care Provider (PCP)

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Wolff Dianne Practitioner - Non-Primary Care Provider (PCP)
 

Sharon Marianetti-Leeper Practitioner - Non-Primary Care Provider (PCP)
 

Chandani Kandhai Practitioner - Non-Primary Care Provider (PCP)
 

Roa Xochitl Practitioner - Non-Primary Care Provider (PCP)

Buckner Pa,Yvonne M Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Kate Engstrom Practitioner - Non-Primary Care Provider (PCP)

Rene Daphney Mary Practitioner - Non-Primary Care Provider (PCP)

Beltran Martha Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Kirby Practitioner - Non-Primary Care Provider (PCP)
 

Baroni Argelinda Practitioner - Non-Primary Care Provider (PCP)
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Page Oliver Practitioner - Non-Primary Care Provider (PCP)
 

Baber Usman Md Practitioner - Non-Primary Care Provider (PCP)

Aliaga Leticia Practitioner - Non-Primary Care Provider (PCP)

Tang Abby S Practitioner - Non-Primary Care Provider (PCP)
 

Fazio Anna Practitioner - Non-Primary Care Provider (PCP)
 

Reid Joan E Rn Practitioner - Non-Primary Care Provider (PCP)
 

Markhasina Inna Md Practitioner - Non-Primary Care Provider (PCP)

Young Bruce Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Yushvayev Stella Practitioner - Non-Primary Care Provider (PCP)

Brooklyn Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

Amitina Yelena Practitioner - Non-Primary Care Provider (PCP)

South Beach Psychiatric Center - Bronx Pc Practitioner - Non-Primary Care Provider (PCP)

Giuliano, Linda Practitioner - Non-Primary Care Provider (PCP)

Daisy Rosado Practitioner - Non-Primary Care Provider (PCP)

Prieto Luisa Fernanda Practitioner - Non-Primary Care Provider (PCP)
 

Khakham Larissa Practitioner - Non-Primary Care Provider (PCP)

Hearns Richard Practitioner - Non-Primary Care Provider (PCP)

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Stacy Schroepfer Practitioner - Non-Primary Care Provider (PCP)
 

Panitz Laura Practitioner - Non-Primary Care Provider (PCP)

Shea, Molly Practitioner - Non-Primary Care Provider (PCP)
 

Jaffe, Bradley Practitioner - Non-Primary Care Provider (PCP)
 

Alejandro Maddalena Practitioner - Non-Primary Care Provider (PCP)
 

Jones, Judy Practitioner - Non-Primary Care Provider (PCP)

Manhattan Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Lin Pa,Yi Mei Practitioner - Non-Primary Care Provider (PCP)
 

Abigail Strubel Practitioner - Non-Primary Care Provider (PCP)
 

Henry Mcgoldrick Practitioner - Non-Primary Care Provider (PCP)
 

Kaul Esther Mrs. Practitioner - Non-Primary Care Provider (PCP)

Ciment Avraham Yitchak Dpm Practitioner - Non-Primary Care Provider (PCP)
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Michele Oxier Practitioner - Non-Primary Care Provider (PCP)

Vera Dominguez Cecilia Practitioner - Non-Primary Care Provider (PCP)
 

Vargas Richard Practitioner - Non-Primary Care Provider (PCP)

Geovalin Urena Practitioner - Non-Primary Care Provider (PCP)
 

Jamie Shapiro Practitioner - Non-Primary Care Provider (PCP)
 

Williams Warwick Practitioner - Non-Primary Care Provider (PCP)
 

Philip Babu Practitioner - Non-Primary Care Provider (PCP)
 

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Kathleen Brook Practitioner - Non-Primary Care Provider (PCP)

Premier Healthcare, Inc. Practitioner - Non-Primary Care Provider (PCP)
 

Premier Healthcare, Inc. Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Lent Tara Practitioner - Non-Primary Care Provider (PCP)
 

Suzanna Calvert Practitioner - Non-Primary Care Provider (PCP)

Songco Anne Llamoso Practitioner - Non-Primary Care Provider (PCP)

Kristen Mercado Practitioner - Non-Primary Care Provider (PCP)
 

Macleish Wendy Practitioner - Non-Primary Care Provider (PCP)

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Lee Veronique N Practitioner - Non-Primary Care Provider (PCP)
 

Vil, Pa, Nathalie Practitioner - Non-Primary Care Provider (PCP)

Deurloo, Lawrence Practitioner - Non-Primary Care Provider (PCP)
 

Livshits Julia Practitioner - Non-Primary Care Provider (PCP)

Davis Tony Practitioner - Non-Primary Care Provider (PCP)

Forde Natalie Ms. Practitioner - Non-Primary Care Provider (PCP)

Elizabeth Lawrence Practitioner - Non-Primary Care Provider (PCP)
 

Sarukhanyan Sofiya Practitioner - Non-Primary Care Provider (PCP)

Sandra Ferreira Practitioner - Non-Primary Care Provider (PCP)

Janae Rowland Practitioner - Non-Primary Care Provider (PCP)
 

Premier Healthcare, Inc. Practitioner - Non-Primary Care Provider (PCP)
 

Arirao Crna,Visitacion Practitioner - Non-Primary Care Provider (PCP)
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Joseph Pa,Tom Practitioner - Non-Primary Care Provider (PCP)
 

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Pecoraro Robert Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Jin Wang Practitioner - Non-Primary Care Provider (PCP)
 

Hernandez Yamille Practitioner - Non-Primary Care Provider (PCP)
 

Courtney Engelstein Practitioner - Non-Primary Care Provider (PCP)
 

Mclennan Dori Practitioner - Non-Primary Care Provider (PCP)
 

Renee Novello Practitioner - Non-Primary Care Provider (PCP)
 

Rechtschaffen, Miera Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Rogate Practitioner - Non-Primary Care Provider (PCP)

Marielle Daquisto Practitioner - Non-Primary Care Provider (PCP)

Shapiro-Lee, Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Kraus Yeshaya Practitioner - Non-Primary Care Provider (PCP)

Coto Mirna Practitioner - Non-Primary Care Provider (PCP)

Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP)
 

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Solomon Wells Practitioner - Non-Primary Care Provider (PCP)

Fried Daniel Practitioner - Non-Primary Care Provider (PCP)

Hardwick Tyesha Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Akhvlediani Angelina Dr. Practitioner - Non-Primary Care Provider (PCP)

Andrew Riofrio Practitioner - Non-Primary Care Provider (PCP)
 

Sanchez Mark Practitioner - Non-Primary Care Provider (PCP)
 

Morales Joseph Francis Dds Practitioner - Non-Primary Care Provider (PCP)
 

Adeyemi Pa,Lincoln O Practitioner - Non-Primary Care Provider (PCP)
 

Shnaidman Olga Practitioner - Non-Primary Care Provider (PCP)
 

Weintraub Chaya Practitioner - Non-Primary Care Provider (PCP)

Public Health Solutions - Mic Women'S Health Services Practitioner - Non-Primary Care Provider (PCP)
 

Jacquelyn Knee Practitioner - Non-Primary Care Provider (PCP)
 

Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP)
 

Zonenashvili Merabi Practitioner - Non-Primary Care Provider (PCP)

Gay, Sonthonax Practitioner - Non-Primary Care Provider (PCP)
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Blair Lee Practitioner - Non-Primary Care Provider (PCP)
 

Popovics Aniko Mrs. Practitioner - Non-Primary Care Provider (PCP)

Aminov Lev Practitioner - Non-Primary Care Provider (PCP)
 

Bakhru Rima Gopal Practitioner - Non-Primary Care Provider (PCP)
 

Interborough Developmental And Consultation Center Practitioner - Non-Primary Care Provider (PCP)

Geraci Mia Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Georges Lucienne Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Schechtel Elaine Practitioner - Non-Primary Care Provider (PCP)
 

Linda Balloqui-Smith Practitioner - Non-Primary Care Provider (PCP)
 

Valentina Bedoya Practitioner - Non-Primary Care Provider (PCP)

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Hillel, Benjamin Practitioner - Non-Primary Care Provider (PCP)

Bronx Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

Kira Glastein Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Kasamba Practitioner - Non-Primary Care Provider (PCP)

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Baker Daniel Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Blum, Manfred Practitioner - Non-Primary Care Provider (PCP)
 

Barbarba Ann Brathwaite Practitioner - Non-Primary Care Provider (PCP)

Yolette Loiseau Practitioner - Non-Primary Care Provider (PCP)
 

Steve Xie Practitioner - Non-Primary Care Provider (PCP)
 

Maria Linares Practitioner - Non-Primary Care Provider (PCP)
 

Taff, Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Carol Mills-Kamara Practitioner - Non-Primary Care Provider (PCP)

Ricketts Nicoda Practitioner - Non-Primary Care Provider (PCP)

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Hakimian Payam Practitioner - Non-Primary Care Provider (PCP)

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Botstein Michael Practitioner - Non-Primary Care Provider (PCP)
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Anne Ames Practitioner - Non-Primary Care Provider (PCP)

Glancz Dovid Practitioner - Non-Primary Care Provider (PCP)

Svyatkovsky Viktor Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Herbert Hugh Practitioner - Non-Primary Care Provider (PCP)
 

Isabel Jay Practitioner - Non-Primary Care Provider (PCP)
 

Laura Miceli Practitioner - Non-Primary Care Provider (PCP)

Stein Diana Ms. Practitioner - Non-Primary Care Provider (PCP)

Katherine Freeman Practitioner - Non-Primary Care Provider (PCP)

Lorin Jeffrey Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Kiss Barbra Practitioner - Non-Primary Care Provider (PCP)

Gelman Susan Koreen Practitioner - Non-Primary Care Provider (PCP)
 

Lauren Charlip Practitioner - Non-Primary Care Provider (PCP)
 

New Alternatives For Children Practitioner - Non-Primary Care Provider (PCP)

Tabibova Yuliya Practitioner - Non-Primary Care Provider (PCP)
 

English Sophia Ann Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Stanley Practitioner - Non-Primary Care Provider (PCP)

Jesse Sarlin Practitioner - Non-Primary Care Provider (PCP)

Jonas, Saran Practitioner - Non-Primary Care Provider (PCP)
 

Llewellyn Pa,Adrian Practitioner - Non-Primary Care Provider (PCP)
 

Gersten Abram Mr. Practitioner - Non-Primary Care Provider (PCP)

Ahmad Intikha B Practitioner - Non-Primary Care Provider (PCP)

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Sonia De La Cruz Practitioner - Non-Primary Care Provider (PCP)
 

Wong Danny Practitioner - Non-Primary Care Provider (PCP)
 

Lynda John Practitioner - Non-Primary Care Provider (PCP)
 

Queens Village Committee For Mental Health For J-Cap, Inc. Practitioner - Non-Primary Care Provider (PCP)
 

Barbu, Lavinia E. Practitioner - Non-Primary Care Provider (PCP)
 

Mozer Ekaterina Practitioner - Non-Primary Care Provider (PCP)

Abigail Eden Goldman Practitioner - Non-Primary Care Provider (PCP)

Cheryl Lopez Practitioner - Non-Primary Care Provider (PCP)

Abramowsky Ariela Practitioner - Non-Primary Care Provider (PCP)
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Llanes Ryan Practitioner - Non-Primary Care Provider (PCP)

Lustig Penny Phyllis Md Practitioner - Non-Primary Care Provider (PCP)
 

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Start Treatment & Recovery Centers Practitioner - Non-Primary Care Provider (PCP)
 

White Annette Practitioner - Non-Primary Care Provider (PCP)

Shah Meera Practitioner - Non-Primary Care Provider (PCP)

Brooklyn Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

Tina Pack Practitioner - Non-Primary Care Provider (PCP)
 

Leveille Cam-Suze Practitioner - Non-Primary Care Provider (PCP)

Vanessa Kliest Practitioner - Non-Primary Care Provider (PCP)
 

Tananbaum William Practitioner - Non-Primary Care Provider (PCP)
 

Baez Jesus Practitioner - Non-Primary Care Provider (PCP)

Rhrissorrakrai, Denise Practitioner - Non-Primary Care Provider (PCP)
 

Agyeman Pa,Danso O Practitioner - Non-Primary Care Provider (PCP)
 

Cintron Celmira Practitioner - Non-Primary Care Provider (PCP)
 

Owen Grace Angella Lcsw Practitioner - Non-Primary Care Provider (PCP)

Daniel Tolbert Practitioner - Non-Primary Care Provider (PCP)

Rondon-Jackson Renie Practitioner - Non-Primary Care Provider (PCP)

Goyal Ajay Practitioner - Non-Primary Care Provider (PCP)
 

Long Island Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Marcus Esther Ms. Practitioner - Non-Primary Care Provider (PCP)

Crowe Ruth Marie Practitioner - Non-Primary Care Provider (PCP)
 

Braun Eric Practitioner - Non-Primary Care Provider (PCP)

Portnoy Ruben Practitioner - Non-Primary Care Provider (PCP)

Siddiqui Zehra Practitioner - Non-Primary Care Provider (PCP)

Williams, Estela Practitioner - Non-Primary Care Provider (PCP)
 

Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP)
 

Liu, Jinli Practitioner - Non-Primary Care Provider (PCP)
 

Menard Aisha Practitioner - Non-Primary Care Provider (PCP)

Kathryn Glass Practitioner - Non-Primary Care Provider (PCP)
 

Bains, Herold Practitioner - Non-Primary Care Provider (PCP)
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So, Mon Fong Practitioner - Non-Primary Care Provider (PCP)
 

Beth Maffia Practitioner - Non-Primary Care Provider (PCP)
 

Danzig Sarah Practitioner - Non-Primary Care Provider (PCP)

Bhattarai Pa,Prabhat Practitioner - Non-Primary Care Provider (PCP)
 

Somini Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Janet Richman Practitioner - Non-Primary Care Provider (PCP)
 

Davis Rodriguez Melendez Practitioner - Non-Primary Care Provider (PCP)
 

Dubouchet, Loraine Practitioner - Non-Primary Care Provider (PCP)
 

Aluri, Anil Practitioner - Non-Primary Care Provider (PCP)
 

Trainham Pa,Lindsay Practitioner - Non-Primary Care Provider (PCP)
 

Amy Duncan Practitioner - Non-Primary Care Provider (PCP)
 

Josephine Nawojczyk Practitioner - Non-Primary Care Provider (PCP)

Robinson Kelli Practitioner - Non-Primary Care Provider (PCP)

Carlos Borea Practitioner - Non-Primary Care Provider (PCP)
 

Lozentsvak Leonid Practitioner - Non-Primary Care Provider (PCP)

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Northside Center For Child Development Practitioner - Non-Primary Care Provider (PCP)
 

Puzie Grant Ana Practitioner - Non-Primary Care Provider (PCP)

Matteo Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Pean, Rachelle Practitioner - Non-Primary Care Provider (PCP)
 

Garrett Domonique Practitioner - Non-Primary Care Provider (PCP)
 

Gersten Mark Practitioner - Non-Primary Care Provider (PCP)

Michelle Mangano Practitioner - Non-Primary Care Provider (PCP)

Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP)
 

Kaunas Silvia Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Goswamy Neeraj Md Practitioner - Non-Primary Care Provider (PCP)
 

Brooklyn Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

Helm, Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Coyle Stephanie Practitioner - Non-Primary Care Provider (PCP)

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Santos Pa,Andrea Practitioner - Non-Primary Care Provider (PCP)
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Jones, Racquel Practitioner - Non-Primary Care Provider (PCP)

Basak Ratna Bimal Practitioner - Non-Primary Care Provider (PCP)

Jennifer Clingo Practitioner - Non-Primary Care Provider (PCP)

Marshall Harrison Practitioner - Non-Primary Care Provider (PCP)

Rachael Benjamin Practitioner - Non-Primary Care Provider (PCP)

Friedland, Susan Practitioner - Non-Primary Care Provider (PCP)
 

Ramon Blandino Practitioner - Non-Primary Care Provider (PCP)
 

Simmon Pa,Annette C Practitioner - Non-Primary Care Provider (PCP)
 

Bronx Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

Ferrara Pa,Nicholas Practitioner - Non-Primary Care Provider (PCP)
 

Anderson John Practitioner - Non-Primary Care Provider (PCP)

Susan Pesci Practitioner - Non-Primary Care Provider (PCP)
 

Friedman, Leslie Practitioner - Non-Primary Care Provider (PCP)
 

Lindsay Wasserman Practitioner - Non-Primary Care Provider (PCP)

Corrao, Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Bichay Xristina Practitioner - Non-Primary Care Provider (PCP)
 

Roeback Shirell Practitioner - Non-Primary Care Provider (PCP)

Miriam Prat Jerez Practitioner - Non-Primary Care Provider (PCP)
 

Eva Wong Practitioner - Non-Primary Care Provider (PCP)
 

Chiang Fidela Tak-Yee Practitioner - Non-Primary Care Provider (PCP)

Bliman, Naomi Practitioner - Non-Primary Care Provider (PCP)
 

Felix Aisel L Dds Practitioner - Non-Primary Care Provider (PCP)

Santiago Fiordalisa Practitioner - Non-Primary Care Provider (PCP)

Verbil Pa,Maureen Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Jeffrey Coyle Practitioner - Non-Primary Care Provider (PCP)

Sosnovsky Pa,Yana Practitioner - Non-Primary Care Provider (PCP)
 

Goldstein, Herman Practitioner - Non-Primary Care Provider (PCP)

Mason Sophia Np Practitioner - Non-Primary Care Provider (PCP)

Premier Healthcare, Inc. Practitioner - Non-Primary Care Provider (PCP)
 

Sternbach Bella Practitioner - Non-Primary Care Provider (PCP)
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La Rosa, Niurka Practitioner - Non-Primary Care Provider (PCP)
 

Seepersaud Tricia Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Melissa Lashley Practitioner - Non-Primary Care Provider (PCP)

Kaitlin Mccauley Practitioner - Non-Primary Care Provider (PCP)

Rummell Yvonne Practitioner - Non-Primary Care Provider (PCP)
 

Indelicato Heather-Ay Practitioner - Non-Primary Care Provider (PCP)
 

Mehalesko, Donna Practitioner - Non-Primary Care Provider (PCP)
 

Janvier Pa,Ivrose Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Wendy Miron Practitioner - Non-Primary Care Provider (PCP)
 

Amy Gillespie Practitioner - Non-Primary Care Provider (PCP)

Oganesian Azat Practitioner - Non-Primary Care Provider (PCP)
 

Workmen'S Circle Multicare Center Practitioner - Non-Primary Care Provider (PCP)
 

Lan Pa,Yanqin Practitioner - Non-Primary Care Provider (PCP)
 

Gruber Elizabeth Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Joselin Jimenez Practitioner - Non-Primary Care Provider (PCP)
 

Figueroa Laura Practitioner - Non-Primary Care Provider (PCP)

Coleman Pa,Fernando A Practitioner - Non-Primary Care Provider (PCP)
 

Crump Kenny Sherman Jr Practitioner - Non-Primary Care Provider (PCP)

Phoenix Houses Of New York, Inc. Practitioner - Non-Primary Care Provider (PCP)

Halina Wojcik Practitioner - Non-Primary Care Provider (PCP)
 

Community Association Of Progressive Dominicans Practitioner - Non-Primary Care Provider (PCP)
 

Castro Barbara Cara Practitioner - Non-Primary Care Provider (PCP)

Foster-Huey Pa,Morine - Obg Practitioner - Non-Primary Care Provider (PCP)
 

Michelle Rudolph Practitioner - Non-Primary Care Provider (PCP)

Jennifer Wolfe-Hagstrom Practitioner - Non-Primary Care Provider (PCP)

Dagmar Vodrazkova Practitioner - Non-Primary Care Provider (PCP)
 

Leani Spinner Practitioner - Non-Primary Care Provider (PCP)

Mcallister Kathleen Practitioner - Non-Primary Care Provider (PCP)
 

Mukalel Mathew Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Gilman Stephen Practitioner - Non-Primary Care Provider (PCP)
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Grosman Igor Practitioner - Non-Primary Care Provider (PCP)

Mcgeough Christina Ann Practitioner - Non-Primary Care Provider (PCP)

Brown, Kristina Practitioner - Non-Primary Care Provider (PCP)
 

Huang Anna Fang-Mei Practitioner - Non-Primary Care Provider (PCP)

Fox Nava Practitioner - Non-Primary Care Provider (PCP)

Baumritter Anna Ms. Practitioner - Non-Primary Care Provider (PCP)

Mills Pond Nursing And Rehabilitation Center Practitioner - Non-Primary Care Provider (PCP)

Khan Shureba Practitioner - Non-Primary Care Provider (PCP)

Manhattan Mental Health Clinic Practitioner - Non-Primary Care Provider (PCP)
 

Moore Pa,Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Nancy Wallace Practitioner - Non-Primary Care Provider (PCP)
 

Land, Cecilia. Lcsw Practitioner - Non-Primary Care Provider (PCP)

Amar Pa,Johanna Practitioner - Non-Primary Care Provider (PCP)
 

Ganeles Rina Practitioner - Non-Primary Care Provider (PCP)
 

Minkin Rachel Practitioner - Non-Primary Care Provider (PCP)

Otello Toni Anne Practitioner - Non-Primary Care Provider (PCP)
 

Falk, Jay Practitioner - Non-Primary Care Provider (PCP)
 

Turkanis, Whitney Practitioner - Non-Primary Care Provider (PCP)
 

Rosenblatt Eli Practitioner - Non-Primary Care Provider (PCP)

Nasis-Matuza Maria E Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Hardaway Frantica Practitioner - Non-Primary Care Provider (PCP)

Bertram Talani J Practitioner - Non-Primary Care Provider (PCP)
 

Goff Donald Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Wan, Livia Practitioner - Non-Primary Care Provider (PCP)
 

Greenberg Frances Ms. Practitioner - Non-Primary Care Provider (PCP)

Gutierrez Crna,Maria Cielo Practitioner - Non-Primary Care Provider (PCP)
 

Regisford-Henry Beverly Practitioner - Non-Primary Care Provider (PCP)

Jessica C Ziemba Practitioner - Non-Primary Care Provider (PCP)
 

Janet Walpole Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
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The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Vanager Equarm Practitioner - Non-Primary Care Provider (PCP)

Gordon Sandra Practitioner - Non-Primary Care Provider (PCP)

Sauer Maegan R Practitioner - Non-Primary Care Provider (PCP)
 

Bernstein Carol A Md Practitioner - Non-Primary Care Provider (PCP)
 

Elsa Pelier Practitioner - Non-Primary Care Provider (PCP)
 

Binshteyn Galina Mrs. Practitioner - Non-Primary Care Provider (PCP)

Grosvener Lisa Practitioner - Non-Primary Care Provider (PCP)

Luu Xuan Practitioner - Non-Primary Care Provider (PCP)
 

Siegel Pa,Nicole M Practitioner - Non-Primary Care Provider (PCP)
 

Calabrese, Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Teena Dhakal Practitioner - Non-Primary Care Provider (PCP)
 

Hauke Kristine Practitioner - Non-Primary Care Provider (PCP)

Cyd Rosen-Herrmann Practitioner - Non-Primary Care Provider (PCP)
 

Golinko, Michael Practitioner - Non-Primary Care Provider (PCP)
 

Kang Steven Han Md Practitioner - Non-Primary Care Provider (PCP)
 

Cressy Emily Practitioner - Non-Primary Care Provider (PCP)

Musca, Dianna Practitioner - Non-Primary Care Provider (PCP)
 

Estrella Angel Practitioner - Non-Primary Care Provider (PCP)
 

Levin, Ze'Ev Practitioner - Non-Primary Care Provider (PCP)
 

Rudolf Rainer Practitioner - Non-Primary Care Provider (PCP)
 

Ramos-Briceno Martha Practitioner - Non-Primary Care Provider (PCP)

Shahidi Pa,Samuel Practitioner - Non-Primary Care Provider (PCP)
 

Rahmani Pa,Fatima Practitioner - Non-Primary Care Provider (PCP)
 

New Alternatives For Children Practitioner - Non-Primary Care Provider (PCP)

Hamilton Madison House Practitioner - Non-Primary Care Provider (PCP)

Pinsky Sara Practitioner - Non-Primary Care Provider (PCP)

Ross, Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Kapelner Pa,Robyn Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Chaim Eugene Practitioner - Non-Primary Care Provider (PCP)
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Lutheran Social Services Of Metropolitan New York Practitioner - Non-Primary Care Provider (PCP)

Gylleenhaal Emily Practitioner - Non-Primary Care Provider (PCP)

Royzengurt Svetlana Practitioner - Non-Primary Care Provider (PCP)

Neli Acevedo Practitioner - Non-Primary Care Provider (PCP)
 

Yi Ting Chen Practitioner - Non-Primary Care Provider (PCP)
 

Stacey Wright-Woolcock Practitioner - Non-Primary Care Provider (PCP)
 

Community Association Of Progressive Dominicans Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Pomerantz Emily Dr. Practitioner - Non-Primary Care Provider (PCP)

Mildred Mata Practitioner - Non-Primary Care Provider (PCP)
 

Podd Daniel Practitioner - Non-Primary Care Provider (PCP)

Daly Thomas Practitioner - Non-Primary Care Provider (PCP)

Aylyarova Natella Practitioner - Non-Primary Care Provider (PCP)
 

Troy Gordon Practitioner - Non-Primary Care Provider (PCP)
 

Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP)
 

Matayeva, Gulya Practitioner - Non-Primary Care Provider (PCP)
 

Michelle Silva Practitioner - Non-Primary Care Provider (PCP)
 

Kerschner Pa,Monica Practitioner - Non-Primary Care Provider (PCP)
 

Samuel Albright Practitioner - Non-Primary Care Provider (PCP)
 

Mapp Raina Practitioner - Non-Primary Care Provider (PCP)

Collazo Cathleen Practitioner - Non-Primary Care Provider (PCP)
 

Baum Julia Practitioner - Non-Primary Care Provider (PCP)

Simon Justine R Practitioner - Non-Primary Care Provider (PCP)
 

Abakporo Theophine O Md Practitioner - Non-Primary Care Provider (PCP)

Susser Laurence Md Practitioner - Non-Primary Care Provider (PCP)
 

Baglieri Ashley Practitioner - Non-Primary Care Provider (PCP)

Haroon Omer Ahmad Practitioner - Non-Primary Care Provider (PCP)

Saulsbury Ednesha Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Elana Practitioner - Non-Primary Care Provider (PCP)

Linda Gugliemo Practitioner - Non-Primary Care Provider (PCP)
 

Tsui Eva C Practitioner - Non-Primary Care Provider (PCP)
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Zauderer Dafna Practitioner - Non-Primary Care Provider (PCP)

Karp, Nolan Practitioner - Non-Primary Care Provider (PCP)
 

Jean-Louis Fritz Md Practitioner - Non-Primary Care Provider (PCP)

Jonathan Fell Practitioner - Non-Primary Care Provider (PCP)

New Alternatives For Children Practitioner - Non-Primary Care Provider (PCP)

Ccc Community Consultation Center Practitioner - Non-Primary Care Provider (PCP)
 

Adenia Perez Practitioner - Non-Primary Care Provider (PCP)
 

The New York Foundling Practitioner - Non-Primary Care Provider (PCP)

Cianci Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Sonia Silvestre Practitioner - Non-Primary Care Provider (PCP)

Maxson Emily Practitioner - Non-Primary Care Provider (PCP)

Meghan Doherty Practitioner - Non-Primary Care Provider (PCP)
 

Lam, Wendy Practitioner - Non-Primary Care Provider (PCP)
 

Khadijah Walker Practitioner - Non-Primary Care Provider (PCP)
 

Rottenberg Fabienne Dpm Practitioner - Non-Primary Care Provider (PCP)

Atkinson Marsha Practitioner - Non-Primary Care Provider (PCP)

Andrew Kuntz Practitioner - Non-Primary Care Provider (PCP)
 

Levine Steven Dr. Practitioner - Non-Primary Care Provider (PCP)
 

North Shore Univ Hosp Amb Svc Hospital
 

Woodhull Med & Mntl Hlth Ctr Hospital
 

Blythedale Childrens Hospital Hospital

Calvary Hospital Inc Hospital
 

Coler Bird S Memorial Hosp Hospital
 

Goldwater Memorial Hosp Hospital
 

St Josephs Hosp Hospital

North Central Bronx Hospital
 

Queens Hospital Hospital
 

Metropolitan Hospital Center Hospital
 

Lincoln Medical/Mental Hlth Hospital
 

Kings County Hospital Center Hospital
 

Harlem Hospital Center Hospital
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Elmhurst Hospital Center Hospital
 

Coney Island Hospital Hospital
 

Jacobi Medical Center Hospital
 

Bellevue Hospital Center Hospital
 

University Hosp Of Brooklyn Hospital
 

New Alternatives F Children Clinic

Urban Health Plan Inc Clinic
 

Asian & Pacific I C Hiv/Aids Clinic
 

Gateway Dialysis Center Clinic
 

Be Well Primary Hlth Care Ctr Clinic

Medcare, Llc Clinic
 

Icl Healthcare Choices Inc Clinic

Ryan/Chelsea Clinton Comm H C Clinic

Harlem East Life Plan Clinic

Ahrc Health Care Inc Clinic

Project Renewal Clinic
 

Michael Callen-Audre Lrde Chc Clinic
 

New York Med & Diagnostic Ctr Clinic

First Medcare Primary Care Clinic
 

Project Samaritan Hlth Svcs I Clinic

New York Neuro And Rehab Ctr Clinic
 

St Christophers Inn Inc Clinic

North Shore Univ Hosp Amb Svc Clinic
 

East Ny D & T Ctr Clinic
 

Opti-Healthcare Clinic

Greenwich House Inc Ai Clinic

Odyssey House Of New York Clinic
 

Renaissance Hlth Care Network Clinic
 

Segundo Ruiz Belvis D & T Ctr Clinic
 

Center For Comp Hlth Practice Clinic
 

Queens Vlg Com For Mh/J Cap Clinic
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Cumberland D & T Ctr Clinic
 

Joseph P Addabbo Family Hlth Clinic
 

Institute For Family Hlth Clinic

Ucp Nys Reg 1 #05 Medina St Clinic

Woodhull Med & Mntl Hlth Ctr Clinic
 

Community Healthcare Network Clinic
 

Little Sisters Of Assum Clinic
 

Phoenix House Foundation Inc Clinic

Terence Cardinal Cooke Hcc Clinic
 

Blythedale Childrens Hospital Clinic

Calvary Hospital Inc Clinic
 

Choices Womens Med Ctr Clinic
 

St Josephs Hosp Clinic

North Central Bronx Clinic
 

Queens Hospital Clinic
 

Morrisania D & T Ctr Clinic
 

Metropolitan Hospital Center Clinic
 

Lincoln Medical/Mental Hlth Clinic
 

Kings County Hospital Center Clinic
 

Harlem Hospital Center Clinic
 

Elmhurst Hospital Center Clinic
 

Coney Island Hospital Clinic
 

Jacobi Medical Center Clinic
 

Bellevue Hospital Center Clinic
 

Henry St Settlement Hlth Corp Clinic
 

Medical Hlth Research Asc Nyc Clinic
 

Childrens Aid Soc-Lord Mem Cl Clinic
 

East Harlem Council Hum Serv Clinic
 

Samaritan Village Inc Clinic
 

Floating Hospital Clinic
 

Margaret Sanger Ctr Clinic
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University Optometric Ctr Clinic
 

William F Ryan Comm Hlth Ctr Clinic

University Settlement Clinic
 

University Hosp Of Brooklyn Clinic
 

Gouverneur Diagnostic&Trt Ctr Clinic
 

Care For The Homeless Clinic
 

Ihs Of New York, Inc Clinic
 

Queens-Long Island Renal Institute Clinic
 

Upper Room Aids Ministry Aadc Clinic
 

United Cerebral Palsy Association O Clinic

Hillside Polymedic D Ant T Ctr Clinic

Pala Community Care Llc Clinic

Parcare Community Health Network Clinic

Vocational Inst Proj Comm Svc Clinic

Metro Community Health Centers Inc Clinic
 

Vnsny Community Health Services Case Management / Health Home
 

Asian & Pacific I C Hiv/Aids Case Management / Health Home
 

Lincoln Med Mental Hlth Ctr Ai Case Management / Health Home
 

Diaspora Community Services Ai Case Management / Health Home
 

Institute/Community Living Mh Case Management / Health Home

Mental Hlth Prov/W Queens Mh Case Management / Health Home
 

Elmhurst Hospital Ctr Mh Case Management / Health Home
 

Metroplus Partnership Care Sn Case Management / Health Home
 

Transitional Ser For Ny Mh Case Management / Health Home
 

The Child Center Of Ny Inc Mh Case Management / Health Home
 

Postgraduate Ctr For Mh Mh Case Management / Health Home
 

Psch Inc Mh Case Management / Health Home
 

Weston United Comm Renewal Mh Case Management / Health Home

University Consultation Ct Mh Case Management / Health Home

The Bridge Inc Mh Case Management / Health Home

Assoc/Rehab Case Mgnt Hou Mh Case Management / Health Home
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Federation Of Organization Mh Case Management / Health Home

Omrdd/Young Adult Inst-Ny Case Management / Health Home
 

Omrdd/Ucp Assoc Of Nys-Ny Case Management / Health Home

Omrdd/The Shield Institute Case Management / Health Home

Omrdd/Nyc Ahrc Case Management / Health Home
 

Omrdd/St Christ Ottilie-Li Case Management / Health Home
 

Omrdd/St Christ Ottilie-Ny Case Management / Health Home
 

Hhc Metropolitan Hsp Cobra Ai Case Management / Health Home
 

Hhc Woodhull Med Ctr Cobra Ai Case Management / Health Home
 

Hhc Bellevue Hsp Ctr Cobra Ai Case Management / Health Home
 

Hhc Kings Co Hsp Ctr Cobra Ai Case Management / Health Home
 

Hhc Elmhurst Hsp Ctr Cobra Ai Case Management / Health Home
 

Harlem United Com Aids Ctr Ai Case Management / Health Home
 

Project Hospitality Inc Ai Case Management / Health Home

Family Services Network Ny Ai Case Management / Health Home
 

Help/Psi Aids Adhcp Case Management / Health Home
 

Hhc/Believue Hsp Ctr Scm Case Management / Health Home
 

Coney Island Hospital Scm Case Management / Health Home
 

Project Renewal Inc Scm Case Management / Health Home
 

Upper Manhattan Mh Ctr Scm Case Management / Health Home
 

Astor Home For Children Fbt Case Management / Health Home
 

Camba Inc Case Management / Health Home

Village Center For Care Ai Case Management / Health Home
 

Steinway Children Icm Mh Case Management / Health Home

Aids Svc Ctr Manhatten Ai Case Management / Health Home
 

Jewish Bd Fam/Child Svcs Mh Case Management / Health Home
 

Puerto Rican Family Inst Mh Case Management / Health Home
 

Gay Mens Hlth Crisis Aids Ai Case Management / Health Home

Fed Empl & Gld Ser Mr Mh Case Management / Health Home

Argus Community Inc Ai Case Management / Health Home

Citizens Advice Bureau Ai Case Management / Health Home
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Bronx Aids Service Ai Case Management / Health Home
 

Jewish Child Care Assoc Mh Case Management / Health Home
 

Bridging Access To Care Inc Case Management / Health Home

Cath Char Nghbhd Svcs Inc Mh Case Management / Health Home

Office Mental Health Mh Case Management / Health Home

Community Hlthcare Network Ai Case Management / Health Home
 

Institute For Family Hlth Case Management / Health Home

Metroplus Health Plan Inc Case Management / Health Home
 

Little Sisters Of Assum Case Management / Health Home
 

Harlem Hospital Center Case Management / Health Home
 

Jacobi Medical Center Case Management / Health Home
 

Medical Hlth Research Asc Nyc Case Management / Health Home
 

University Settlement Case Management / Health Home
 

Institute For Community Living Case Management / Health Home

St Christopher Ottilie Mh Case Management / Health Home
 

Sco Family Of Services Cmcm/Tcm Case Management / Health Home
 

National Association On Drug Abuse Case Management / Health Home
 

Coordinated Behavioral Care Inc Case Management / Health Home
 

Altun F Zeynep Mental Health
 

Cox Keisha R Mental Health
 

Williamson Peter Mental Health
 

Long Jane Mental Health
 

Hindi Amjad Mental Health
 

Santiago Fiordalisa Mental Health

Alu-Gonzalez Lillian Mental Health

Georges Jean-Pierre Mental Health

Perry-Moore Lanetta Mental Health
 

Kanellopoulou Isabella Md Mental Health

Pinkhas Alex Mental Health

Mclean Diane Mental Health
 

Reiss Stefanie Jana Mental Health
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Da Silva-Siegel Denize Mental Health
 

Codrington Jamila Mental Health
 

Mikhelson Alex Mental Health

Noble Myrna Mental Health
 

Vnsny Community Health Services Mental Health
 

Laura Amram Mental Health

Siddique Mustaq A Mental Health

Hertz Jonathan Adam Mental Health
 

Mariaschin Jennifer Mental Health

Andrei Mioara N Md Mental Health
 

Leung Denise Mental Health
 

Khetsuriani Lasha Mental Health

Hooker Karen Mental Health
 

Khan Munibur Mental Health

O'Keefe Paul Mental Health

Stack Kathleen Mental Health

Glass Jessica Mental Health
 

Williams La Mental Health

Siller Pamela Mental Health

Saunders Ramotse Md Mental Health
 

Spitaletta Mary Mental Health

Child Center Of Ny Mental Health
 

Zotta Mara Mental Health
 

Volkerts Elston Leroy Mental Health
 

Rene Daphney Mary Mental Health

Mcbrinn Redmond J Mental Health

Terrelonge Robert Mental Health

Meshnick Karen Mental Health

New Alternatives F Children Mental Health

Cohen Oksana Md Mental Health

Denham Seanna-Kay Mental Health
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Ten Aleksey Mental Health
 

Sanchez Carlos Alberto Mental Health
 

Popeo Dennis Md Mental Health
 

Henry St Settlement House Omh Mental Health
 

Remson Karen M Np Mental Health

Onanuga Jelil O Md Mental Health
 

Agwu Kalu Ndu Md Mental Health

Okunlola Titus Babawale Mental Health

Paya Shagupta Md Mental Health

Dorfman Emma Lcsw Mental Health

Kleiman Michele Mental Health

Maduekwe Nnamdi E Md Mental Health
 

Ahmed Shaheena Mental Health
 

Falcon Edwin Mental Health
 

Safronova Inessa Mental Health
 

Rahman Nurur Mohammed Md Mental Health
 

New York Foundling Hospital, The Mental Health

Paperwalla Khatija N Md Mental Health
 

Ogula Veronica Mental Health
 

Rodriguez Enrique Mental Health
 

Caraisco Sarah Mental Health
 

Cyvas Edmund Mental Health
 

Iordache Claudia Mental Health
 

Serrant Donna Mental Health
 

Ho Yuen Mental Health
 

Mazurova Ella Csw Mental Health

N Central Bronx Hosp Act Rc Mental Health
 

Mason Sophia Np Mental Health

Edel Elisa Mental Health
 

Goodwill Industries Act Rc Mental Health
 

Center For Alt Sentencing Rc Mental Health



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 613 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Mcquistion Hunter Md Mental Health
 

Postgraduate Ctr Mental Hlth Mental Health
 

Landmann Karen Mental Health
 

Saboshchuk Nelya Mental Health

Hearns Richard Mental Health

Azduni Anush Mental Health

Munro-Robinson Lisa Mental Health

Mercedes-Alcantara Ines Mental Health
 

Gold Allison Mental Health

Mcbride Ursela Mental Health
 

Kohen Izchak Md Mental Health

Merli Margo Bridget Lcsw Mental Health

Zambenedetti Maurizio Mental Health
 

Belyavsky Stella Mental Health
 

Almiron Noel C Md Mental Health

Fortune Society Inc, The Mental Health
 

Freeman Linda Nancy Mental Health
 

Reddy Thulasi Mental Health

Palmiery Trinidad Mental Health

Loiacono Donovan Josephin Mental Health
 

Lan Qiuxia Md Mental Health

Woodhall Hosp Act Risp Cnsta Mental Health
 

Queens Hosp Act Program Risp Cnsta Mental Health
 

Metropolitan Hosp Act Risp Cnsta Mental Health
 

Bellevue Hosp Act Program Mental Health
 

East New York Dtc Act Progra Mental Health
 

Coney Island Hospital Act Risp Mental Health
 

Jacobi Medical Ctr Act Resp Cnsta Mental Health
 

Meluk Sonia Mental Health
 

Sisakian Marina Mental Health
 

Center For Urban Comm Svces Mental Health
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Bronx Pc Mental Health

Creedmoor Pc Mental Health

South Beach Pc Mental Health

Sutton Allen D Np Mental Health

Amat Jose X Mental Health
 

Choudhury Junnun Mental Health
 

Smith Paul X Mental Health
 

Goldberg Jeffrey X Mental Health
 

Volpe Nonda X Mental Health
 

Kotbi Nabil Md Mental Health
 

Conry Annamae Np Mental Health
 

Han Thein Htun Md Mental Health

Hasan Syed M Mental Health
 

Lundy Christine Denise Mental Health
 

Rahman Qliazi T Mental Health

Castillo Vania Md Mental Health
 

Igtanloc Victoria Md Mental Health
 

Badhey Vasantha Md Mental Health
 

Zibkoff Miriam D Mental Health
 

Jones Dawnette D Mental Health

Allan Sean Thomas Mental Health
 

Federation Of Organizations Mental Health

Addepalli Rajasekhar V Md Mental Health
 

Kirzhner Igor Md Mental Health
 

Gomez Richard Mental Health
 

Simpson Jod A Mental Health
 

Siddiqi Anila A Mental Health
 

Fatakhov Boris Nic Mental Health
 

Dunn Norma I Mental Health
 

Chatterjee Anurita Mental Health
 

Guimaraes Tania Csw Mental Health
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Fuzaylova Margarita Md Mental Health
 

Sirota Elizabeth Md Mental Health

Carmichael Penelope M Md Mental Health
 

Rao Vilayannur Raja R Md Mental Health
 

Glick Arthur A Mental Health
 

Mason Joshua Jeffrey Md Mental Health
 

Beautiful Minds Medical Pc Mental Health
 

Gries James Robert Phd Mental Health

Bronx Pc Act Mental Health

Cukor Daniel Phd Mental Health
 

Patterson Kirk Austin Mental Health
 

Magardician Karnig Mental Health
 

Ting Erwin Cham Mental Health
 

Walfish Jeanne Mental Health
 

Kelly Renee Mental Health
 

Hyatt Phyllis S Mental Health
 

Achalla Kiranmayi Mental Health
 

Mercyfirst Mental Health

Cardillo Edward Paul Phd Mental Health

Bilitch Gennadii Md Mental Health
 

Umali Sofia Mental Health

Digiuseppe Barbara Md Mental Health

Vega Evelyn Mental Health
 

Rossiter Lizabeth Csw Pc Mental Health
 

Holmgren Anna Mental Health

Elmouchtari Abdelouahe Md Mental Health
 

Dopkin Laurence Md Mental Health
 

Clair Andrea Mental Health
 

Chen Yuan-Fang Md Mental Health

Brewer Hilda Mental Health

Shapiro Alla Yulie Mental Health
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 616 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Liu Feng Mental Health

Gasca Vladmir I Mental Health
 

Barron Wendy Mental Health
 

Yel Zinaida Md Mental Health

Zelikovskaya Sofia M Md Mental Health

Small Marlene S Mental Health
 

Jack Madeline Mental Health

Kjellberg Goldstein Eva Mental Health

Daly Thomas Mental Health

Perez Margarita De Los Angeles Md Mental Health
 

Witek Malgorzata Wieslawa Mental Health
 

Vukasin Zelmir Mental Health
 

Villegas Pablo F Mental Health

Koyfman Sander Md Mental Health
 

Kaplan Michelle Mental Health

Jennings Marilena A Md Mental Health
 

Chang Luke Mental Health

Beauplan Roger Mental Health
 

Shao Liang Phd Mental Health
 

Alicea Gilbert Mental Health
 

Inclan Jaime Mental Health
 

Siddique Mian Md Mental Health

Udarbe John Mental Health
 

Joseph Michel Mental Health
 

Chwast Bonnie Phd Mental Health
 

Jano Delia Mental Health
 

Hollinger-Samson Nancy Mental Health
 

Rhone Lorna Marie Phd Mental Health
 

Hamblin Jeffrey Lee Md Mental Health

Cintron-Abenis Anna Phd Mental Health
 

Singh Prameet Md Mental Health
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Health Ind Resources Ent Inc Mental Health
 

Aladjem Asher Mental Health
 

University Phys Brooklyn Inc Mental Health
 

Saha Pamela S Md Mental Health
 

Volpp Serena-Yua Mental Health
 

Hirsch Suzanne Leslie Phd Mental Health
 

Kessler Carol Mental Health
 

Panzarino Peter J Md Mental Health

Farol Peter Md Mental Health
 

Wieder Fredda Mental Health

Blonstein Cheryl Mental Health
 

Feldman Marilyn Mental Health
 

Narasimham Narasimham Mental Health
 

Holt Kimberly J Phd Mental Health

Kleyman Emily Phd Mental Health

Khaldarov Yevgeniy Md Mental Health

Reyes Frank E Md Mental Health
 

Rana Nirmala Psy.D Mental Health

Monteagudo Carlos A Md Mental Health
 

Ostrovskaya Alla Mental Health
 

Hasan Abdullah M Mental Health
 

Das Piali Mental Health

Tusher Alan Mental Health
 

Berger Scott Mental Health
 

Kowacz Tomasz Wojciech Md Mental Health

Qureshi Fahim Mental Health
 

Pedron-Santiago Josephine Mental Health
 

Shostak Anna Md Mental Health
 

Mindolovich Catherine Ann Phd Mental Health
 

Medetsky Herbert A Phd Mental Health
 

Nikiforov Konstantin Md Mental Health
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Sindagi Jagadeesh B Mental Health
 

Shah Pinakini Mental Health

Ruizcaro-Chavez Roxana Mental Health
 

Nasir Salem U Mental Health
 

Maurer Martin H Mental Health

Dobroshi Zana Md Mental Health

Canto Basilisa H Mental Health
 

Ramaseshu Anne Md Mental Health
 

Shegelman Leonid Md Mental Health
 

Patel Dharmesh N Md Mental Health

Chen Daniel Chin Md Mental Health

Mental Hlth Prov/W Queens Mh Mental Health
 

Jin Charles Yiming Md Mental Health
 

Nnadi Charles Ukachukwu Mental Health
 

Viswanathan Ramaswamy Md Mental Health
 

Khan Khalid M Md Mental Health

Salas Iruani Md Mental Health
 

Liu Jason Shixie Mental Health
 

Faynblut Irina Md Mental Health
 

Arkady Levitan Md Mental Health

Basso Alan Matthews Phd Mental Health

Kagan Sofya Md Mental Health
 

Glauberson Vladimir Md Mental Health

Lowe Sharon Alicia Md Mental Health
 

University Consultation Ct Mh Mental Health

The Bridge Inc Mh Mental Health

St Christopher-Ottilie Mh Mental Health
 

Taylor Janet Elizabeth Md Mental Health
 

Fabunan Ria Guillerma R Md Mental Health
 

Berrios Miriam Mental Health
 

Gonzalez Pennaroli Christian Rene Mental Health
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Jewish Child Care Assoc Mental Health
 

Rathinapandian Francis X Md Mental Health

Mitelman Serge A Md Mental Health
 

Purugganan Romeo Sison Md Mental Health
 

Ohel Childrens Home/Fam Svc Mental Health
 

Pekovic Dusan Md Mental Health
 

Abraham Marthe Md Mental Health
 

Koppes Simon Md Mental Health
 

Cheruvanky Bharathi Mental Health
 

Gorelik Lyubov Yakovlevna Md Mental Health
 

Lyuboff Zinaida Md Mental Health

Kasanofsky-Rubenstein Karen S Mental Health
 

Alcantara Angel Maria Md Mental Health
 

Chapman Bonita Gail Md Mental Health
 

Ohn Kyi Kyi Md Mental Health

Katz Craig Lawrence Md Mental Health
 

Ladds Brian Jeffrey Md Mental Health
 

Gil Roberto B Md Mental Health
 

Al-Salem Salim S Md Mental Health
 

Tiu Aurora Tompar Md Mental Health

Snyder Andrea Madeline Md Mental Health

Comprehensive Counseling Cent Mental Health

Gersten Leon Mental Health

Bernard James Mental Health
 

Essa Janice Mental Health

Markhasina Inna Md Mental Health

Brodsky Ella Md Mental Health

Goodman Harold David Mental Health
 

Akerele Evaristo Olanrewaju Md Mental Health
 

Lux Joseph Mental Health
 

Sharma-Cooper Haseen Md Mental Health
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Young Richard Asis Md Mental Health
 

Famuyide Deborah B Csw Mental Health
 

Millet Sherley Md Mental Health

Harlem East Life Plan Mental Health

Hashmi Mohammad Anayat Md Mental Health

Feola Jeffrey Alan Md Mental Health
 

Colon Federico Ernesto Md Mental Health
 

Tsipursky Tatyana P Md Mental Health
 

Bernot Michael Dana Mental Health
 

Sales Serafin A Md Mental Health
 

Comm Assoc Progress Dominica Mental Health
 

Schweitzer Frances Robyn Phd Mental Health

Janardhanan Thulasiram Mental Health
 

Guile Cynthia Mental Health

Isakov Galina Md Mental Health
 

Reyes Christine Mental Health
 

Francois Pierre L Md Mental Health

Rahman Shaheen Md Mental Health
 

Rubel Steven Mental Health
 

Purugganan Celia Sison Md Mental Health
 

Rahman Habibur Mental Health
 

Atkin Christina Gay Hammerman Md Mental Health
 

Pilman Mikhail Md Mental Health

Lim-Shaw Anita T Mental Health
 

Buckner-Yander Janet Marian Mental Health

Herivaux James Md Mental Health
 

Malkinzon Genrietta Mental Health

Fradlis Iosif Md Mental Health
 

Nudelman Ellen Md Mental Health
 

Williamson Hyacinth Mental Health

Hirsch Glenn Mental Health
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Storch Richard Mental Health
 

Jean-Louis Fritz Md Mental Health

Dron Felix Md Mental Health
 

Rothenstein Robert J Md Mental Health
 

Michael Callen-Audre Lrde Chc Mental Health
 

Stephens Hyram Mental Health

San Miguel Xavier Md Mental Health
 

Mcintosh James Mental Health
 

Shetty Amita Anand Md Mental Health
 

Deen Taj Mohammad Md Mental Health
 

Langer Esther Md Mental Health
 

Medina Ignacio Md Mental Health
 

Spain Minta Mental Health
 

Gonzales Luis A Md Mental Health

Foglia Deborah Mental Health
 

Albert David Md Mental Health
 

Ramesar Charles P Md Mental Health
 

Inghilterra Karen Mental Health
 

Bathija Jagdish Tejbhandas Md Mental Health
 

Vazquez Claudio Manuel Md Mental Health

Plantin Moise Mental Health

Ramirez Hector Mental Health
 

Herman Sanford Mental Health

Schnek-Seligman Ariane Mental Health
 

Khorasanee Raihana Mental Health
 

Rao Maya Mental Health
 

Tandon Usha K Md Mental Health

Lind Vivian Mental Health
 

Kotlier Susan Mental Health
 

Marcus Rose Mental Health
 

Abramson Victor Y Md Mental Health
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Kaye Melissa T Md Mental Health
 

Merson Amalia Md Mental Health
 

Duperval Mireills Md Mental Health
 

Hellman Roberta Mental Health
 

Kulkarni Subash Mental Health

Teusink John Paul Md Mental Health

Smith Mental Health
 

Chen Jimmy Md Mental Health

Levy Robert Mental Health
 

Shenoy Sheela Mental Health
 

Leon Carmen I Md Mental Health
 

Santiago Guillermo Mental Health
 

Owen Grace Angella Lcsw Mental Health

Adams Michael Mark Md Mental Health
 

Miller Robert Mental Health

Laniado Claude Mental Health

Sanchez Lourdes Mental Health
 

Dumont Nicolas Mental Health
 

Reagan Elspeth Monro Mental Health
 

Carugno Paola Md Mental Health
 

Schechter William M Phd Mental Health
 

Kessaris Harland Mental Health
 

Ekwall Mary F Csw Mental Health
 

Otero Jorge Edgardo Md Mental Health
 

Arty Pierre Richard Md Mental Health

Jean-Francois Joseph C Md Mental Health
 

Caring Joanne Md Mental Health
 

Bernhardt Leon L Md Mental Health
 

Abidi Syed Md Mental Health

Weinstein Gary Md Mental Health

Frankel Cynthia Ann Phd Mental Health
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Sheth Snehal R Md Mental Health
 

Shif Mark Md Mental Health

Padi Madhu Mental Health

Bonete Salvacion R Mental Health

Garza Daniel Mental Health
 

Viard Marie Md Mental Health
 

Yap Rhodora Chua Md Mental Health

Tam Raymond Mental Health
 

Stern Leslie Phd Mental Health
 

Benson Richard Allen Mental Health
 

Mehta Kalpana Suresh Md Mental Health

Bases Hugh Mental Health
 

Kolloori Lucy Surekha Md Mental Health

Mendola Antony J Md Mental Health

Rowe Timothy Owen Mental Health

Lubin Frantz Hernould Md Mental Health

Amin Ravindra Navinchandra Md Mental Health
 

Longshore Carrol Timothy Md Mental Health

Abellard Yvelyne Md Mental Health
 

Bampoe Isaac G Md Mental Health

Lescouflair Elisabeth M H Md Mental Health
 

Talavera Nancy Josefina Md Mental Health

Heinrich Max Joseph Mental Health
 

Yurkovetskaya Inna Md Mental Health

Dean James Franklin Phd Mental Health
 

Rousseau Monique J Md Mental Health

Ross Randall M Md Mental Health
 

Hotchandani Meenu Md Mental Health
 

Burkholder M Page Md Mental Health
 

Salomon Gerard Md Mental Health
 

Huberman Harris S Mental Health
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Ramos Arnaldo Jose Phd Mental Health
 

Project Renewal Inc Scm Mental Health
 

Upper Manhattan Mh Ctr Scm Mental Health
 

Steinway Child & Fam Svcs Inc Mental Health

Voigt Joseph Nicholas Md Mental Health

Astor Home For Children Fbt Mental Health
 

Navas John J Md Mental Health
 

Institute For Comm Living Inc Mental Health

Purvis Gail Marie Lcsw Mental Health
 

Ahn Seok Cheol Md Mental Health
 

Comunilife Mental Health Cl Mental Health
 

Brooklyn Bureau Of Comm Srv Mental Health

Nayak Kumbla P Md Mental Health
 

North Shore Univ Hosp Amb Svc Mental Health
 

Singh Deepika Md Mental Health

Naidu Tummala P Md Mental Health
 

Brewster Joe Cephus Jr Md Mental Health

East Ny D & T Ctr Mental Health
 

O'Brien Madeleine Maryalyce M Mental Health
 

Abramson Alla Md Mental Health

Gould Howard Md Mental Health

Professional Svc Ctr Handicap Mental Health
 

Greenwich House Inc Ai Mental Health

Schiff Elliot Phd Mental Health

Scher Mark A Md Mental Health
 

Rubin Eric Md Mental Health
 

Family Svc Of Westchester Mental Health

Jewish Bd Of Fam Child Svc Mental Health
 

Garwood John William Md Mental Health
 

Psychiatric Services Of Orang Mental Health
 

Najara Julia E Md Mental Health
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Samuel Field Ym & Ywha Inc Mental Health

Sussman Daniel L Md Mental Health
 

Abbott House Inc Mental Health
 

Gavrilescu Tudor H Md Mental Health
 

Goodwin Hazel L Md Mental Health
 

Cotterell Kevin Paul Md Mental Health
 

Jacques Jean-Robert Md Mental Health
 

Saint Dominics Home Mental Health

Weston United Comm Renewal Mental Health

Institute For Comm Living Mental Health

Services For The Underserved Mental Health
 

Professional Svc Ctr Handicap Mental Health
 

Ohel Child Home&Family Srv Mental Health
 

Federation Nys Mentally Disab Mental Health

Catholic Charities Neighborhood Svc Mental Health

Assoc Rehab Cm & Housing Inc Mental Health
 

Concern For Mental Health Inc Mental Health

Jewish Board Of Fmly&Child Sv Mental Health
 

Fountain House,Inc. Mental Health
 

Community Access,Inc. Mental Health
 

Bondoc Eduardo Canlas Md Mental Health

Gheorghiu Olimpia Tintea Md Mental Health

Smith Harris Lynda Md Mental Health
 

Ainyette Ivan D Mental Health
 

Freeman Robert A Mental Health

Gersh Richard J Md Mental Health
 

Peloquen James Lloyd Md Mental Health
 

Gabay Inna Md Mental Health
 

Bridging Access To Care Inc Mental Health

Abright Arthur R 3d Md Mental Health
 

Tejera Carlos A Md Mental Health
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Smoke Neil Do Mental Health
 

Hoffman Amy S Md Mental Health
 

Plantin Patrick Md Mental Health

Korobov Irina Michailovna Md Mental Health
 

Argus Community,Inc Mental Health

Lev Iza Md Mental Health
 

Hoyle Parr Charita C Md Mental Health
 

Paz Vistoria Belisario Mental Health
 

Parson Elvin B Jr Md Mental Health
 

Rtf Mercyfirst Mental Health

Mausner Ellen Laura Mental Health
 

Goldberg Michael S Md Mental Health
 

Salim Yusuf Md Mental Health
 

Cumberland D & T Ctr Mental Health
 

Karroum Nabil Hanna Md Mental Health
 

Joseph P Addabbo Family Hlth Mental Health
 

Gupta Bhushan Vidya Mental Health
 

Krugley Richard A Md Mental Health

Zinzuvadia Kishor Natvarlal Mental Health
 

Castillo Pura M Md Mental Health
 

Persaud Vyas Durga Md Mental Health

Singh Chandra B Md Mental Health
 

Nayeem Zahidunnisa Md Mental Health
 

Pierre Antoine Roger Md Mental Health
 

Ninan Philip Mohan Md Mental Health

Rajput Ashok Kumar Md Mental Health

Appolon Carmin Md Mental Health

Towns Miranda Luz E Phd Mental Health
 

Institute For Family Hlth Mental Health

Speicher Julia E Md Mental Health
 

Thompson Frank F Md Mental Health
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Viviano Ann T Phd Mental Health
 

Patel Indira Mahendra Md Mental Health
 

Casimir Georges J Md Mental Health
 

Saperstein Alan Md Mental Health

Linder Alice Anne Md Mental Health
 

Heath Desmond Md Pc Mental Health

Jewish Asso For Svcs For The Aged Mental Health

Sloane Larry J Md Mental Health

Charles Joseph E Md Mental Health
 

Kury Yvonne A Md Mental Health
 

Rtf Childrens Village Mental Health

Rtf Jewish Board Ittleson Ctr Mental Health
 

Vilaro Colon Miguel Md Mental Health
 

Hittelman Joan H Phd Mental Health
 

Jewish Board Family Child B Mental Health
 

Clerisme Joseph Roosevelt Md Mental Health

Manhattan Pc Mental Health

Kingsboro Pc Mental Health

Union Settlement Asso Inc Mental Health
 

Tropnas Jean Baptiste Md Mental Health
 

Calicdan Raul Gomez Md Mental Health
 

Goa Hector Humberto Mental Health
 

Woodhull Med & Mntl Hlth Ctr Mental Health
 

Graham Windham Srvcs/Fam&Chld Mental Health

Community Healthcare Network Mental Health
 

New Horizon Counseling Ctr Mental Health

Kolahifar Jafar Md Mental Health

Robotti Flavia Md Mental Health
 

Kaplan Mitchel A Md Mental Health

Didie Mary M Md Mental Health

Jacob Demaris A Phd Mental Health
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Oh Soon Hyun Md Mental Health

Kymissis Pavlos Md Mental Health
 

Sobel Joan Mental Health
 

South Beach Pc Mental Health

Bronx Pc Mental Health

Kingsboro Pc Mental Health

Tarapore Farokh Earch Md Mental Health
 

Kurlansky Louis S Md Mental Health
 

Marsh David J Md Mental Health

Datta Moitri Nath Md Mental Health
 

Yu Kang Yun Md Mental Health

Kasnar Vladimir Mental Health
 

Julia Dyckman Andrus Memorial, Inc Mental Health

Green Norma R Md Mental Health
 

Brenner Ronald Md Mental Health

Koblentz Daniel E Md Mental Health

Cronen Arthur C Md Mental Health
 

Jewish Child Care Assoc Of Ny Mental Health
 

St Josephs Hosp Mental Health

Federation Emplmt/Guid Svc Mental Health

North Central Bronx Mental Health
 

Queens Hospital Mental Health
 

Morrisania D & T Ctr Mental Health
 

Metropolitan Hospital Center Mental Health
 

Lincoln Medical/Mental Hlth Mental Health
 

Kings County Hospital Center Mental Health
 

Harlem Hospital Center Mental Health
 

Elmhurst Hospital Center Mental Health
 

Coney Island Hospital Mental Health
 

Jacobi Medical Center Mental Health
 

Bellevue Hospital Center Mental Health
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Childrens Aid Soc-Lord Mem Cl Mental Health
 

Service Prog Older People Mental Health

Interborough Dev/Consult Ctrs Mental Health

Hamilton-Madison House,Inc Mental Health

Steinway Child/Family Svcs,In Mental Health

Guidance Ctr Of Brooklyn,The Mental Health

New York Psychot And Couns Ct Mental Health
 

Puerto Rican Family Institute Mental Health
 

Brooklyn Ctr Psychotherapy Mental Health
 

Catholic Charities Neighbhd Svcs Mental Health

William F Ryan Comm Hlth Ctr Mental Health

Child Center Of Ny, The Mental Health
 

Bleuler Psychotherapy Ctr Mental Health

Post Grad Cntr For Mental Hit Mental Health
 

Long Island Consultation Ctr Mental Health
 

Northside Center For Child De Mental Health
 

Riverdale Mental Hlth Cl Mental Health
 

University Settlement Mental Health
 

University Hosp Of Brooklyn Mental Health
 

Gouverneur Diagnostic&Trt Ctr Mental Health
 

Urcuyo Leonel Md Mental Health
 

Garrett Michael D Md Mental Health
 

Tan Eng Kock C Md Mental Health

Greenberg Jane Diane Mental Health
 

Morente Flora Fesalbon Md Mental Health

Cohen Carl I Md Mental Health
 

Perry Paul G Md Mental Health

Kim Damian Bvungsuk Md Mental Health
 

Stone Diane L Md Mental Health
 

Marcus Ned N Md Mental Health
 

Samios George K Md Mental Health
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Ladak Batul Shabbir Md Mental Health
 

Combs Michael Mental Health
 

Huangthaisong Pongsak Mental Health
 

Iorio Joanne Mental Health
 

Rodriguez Celine Mental Health

Eng Wai-Mei Mental Health

Sanchez Julissa Mental Health
 

Echegoyen Rossanna Mental Health
 

Brackett Keith Mental Health
 

Statler Virginia Mental Health
 

Levine Jacqueline Mental Health
 

Ford Edwina Mental Health
 

Rios Marisol Mental Health
 

Fohn Gila Mental Health
 

Oommen Shobin Md Mental Health

Schreider Patricia Jay Phd Mental Health
 

Sterling Felix Mental Health
 

Schmertz Anthony Mental Health

Arias Wilma Mercedes Mental Health

Rodriguez Zulma Mental Health
 

Rodriguez Marlene Mental Health
 

Orellana Italia Mental Health
 

Wallace Pamela Mental Health

Murphy Stacey Mental Health
 

Rodriguez Diaz Mercedes Mental Health
 

Frazier Maxine Mental Health

Nemeroff Karen Laura Mental Health

Mamamtavrishvili Maia Mental Health

Elshafei Ashraf Mental Health
 

Mahmood Tariq Mental Health
 

Hsu Pei-Chen Mental Health
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Chaput France Mental Health
 

Miller-Damato Catherine Helen Mental Health
 

Gonzalez-Franco Franciso Mental Health
 

Cortes-Ladino R Mental Health
 

Choo Sooknam Mental Health

Sternbach Bella Mental Health

Ng Yiu Mental Health
 

Nahar Niru Shamsun Md Mental Health
 

Ma Pei-Wen Mental Health

Lohrasbi John Mental Health
 

Lauter Jonathan Mental Health
 

Sood Deepika Md Mental Health
 

Fifth Avenue Counseling Center Inc Mental Health

Wyloge Norman Mental Health
 

Siu Kam Mental Health

Ghalib Kareem Mental Health
 

Park Lavinia Mental Health
 

Borg Lisa Mental Health
 

Reliford Aaron Mental Health
 

Sutton Lindsay Mental Health

Kiss Barbra Mental Health

Bobb Vanessa Toney Mental Health
 

Jacobsberg Lawrence Mental Health
 

Shames Jeff Mental Health

Sharma Sonali Mental Health
 

Amanbekova Dinara Mental Health
 

Guan Nicholas Ning-Guang Md Mental Health

Orendain Geraldine Christie Mercado Mental Health
 

Gomes Angela Mental Health

Sindhu Nighat Mental Health

Quiah Osmond Mental Health
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Fiskus Rachel Mental Health
 

Gundel Tracey Mental Health
 

Saraiya Ankur Mental Health
 

Yilma Marta Mental Health

Chenthitta Sheena A Md Mental Health
 

Schaeffer Mary Mental Health
 

Roy Pronov Kumar Mental Health
 

Rashid Javaid Mental Health

Bruny-Olawaiye Regine Mental Health
 

Kanaley Michelle Mental Health
 

Luba Nakhutina Phd Mental Health
 

Colonna Bernard Patrick Mental Health
 

Kosofsky Zoe Amanda Mental Health

Hall Elaine Mental Health
 

La Rosa Anita Mental Health
 

Pavez Edith Mental Health
 

Santiago Margarita Mental Health
 

Rabin Zalisa Mental Health

Popescu Ion Catalin Mental Health

Libert Dennies Mental Health

Baker Shawna Mental Health
 

Hall Raymond Mental Health
 

Lapin Danielle Mental Health

Andrews Robert Mental Health
 

Dunn Marian Mental Health
 

Lugo Ada Mental Health
 

Grullon-Figueroa Lorena Md Mental Health
 

Fried Daniel Mental Health

Taylor Glen Mental Health

Ardila Alba Mental Health
 

Barnes Miriam Mental Health
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Mccoubrey Stephanie Mental Health
 

Bissoondial Carrol Mental Health
 

Robb Laura-Ann Mental Health

Otero Jacqueline Mental Health
 

Leger Esther Mental Health
 

Green Nancy Mental Health

Narva Toviah A Mental Health
 

Garuba Mariam Mental Health
 

Islam Muhammad Mental Health
 

Fradkin Yuli Mental Health
 

Boller-Delaney Maureen Anne Mental Health
 

Agosto Myrna Mental Health
 

Mohit Abdul Mental Health

Sangeet Khanna Md Mental Health
 

The Shield Of David Inc Smp Mental Health

Khan Mahpara Sherjil Mental Health
 

Grayson Tony Mental Health

Dubinsky Ewa Mental Health
 

Gadon Hallie Mental Health
 

Rambert Christine Mental Health
 

Figge Hatti Mental Health
 

Davis Abigail Mental Health

Zarfati Doreen Mental Health
 

Herbert Farah Rochelle Mental Health
 

Knight William Mental Health

Wolfe Lisa Mental Health

Farrell Jessica Mental Health
 

Bains Arvin Mental Health
 

Calcano Gilbert Mental Health
 

Pacifici Amy Mental Health

Guschwan Marianne Mental Health
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Colon-Otero Sebastian Mental Health
 

Gorgissian Hagop Mental Health
 

Zurita Omar Mental Health

Bryan Regina Mental Health

Chaur Adriana Maria Mental Health
 

Newfield Andre L Md Mental Health
 

Ambarian Naira Mental Health

Argus Community Inc Mental Health

Grolnick Allison Mental Health
 

Lenderman Ella Mental Health

Murry Natalie Mental Health
 

Martiny Vanessa Lorena Mental Health

Abdel-Wahab Nancy Hussein Mental Health

Stephen Larson Mental Health

Joseph Cohen Mental Health

Mohamad Al-Rashdan Mental Health
 

Garcia-Sosa Icelini Mental Health
 

Rochel Henry Mental Health

Kerr Clive Mental Health
 

Hernandez Alissa Mental Health
 

Mandel Rachel Mental Health
 

Wang Da Mental Health

Nyc Chapter Nysarc Inc Mental Health
 

Winner Jill L Mental Health

Mcallister Judy Mental Health
 

Washington Debra Mental Health
 

Stein Andrew Mental Health
 

Sillick Elizabeth Mental Health
 

Cahill Liza Mental Health

Vu-Nguyen Mary Suzanne Mental Health
 

Ishikawa Atsuko Mental Health
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Yeung Angela Mental Health

Espinal Silvia Mental Health
 

Kane Rebecca Mental Health
 

De La Cruz Dennis Mental Health
 

Solomon Elaine Mental Health
 

Vue Katrina Mental Health

Maloy Katherine Mental Health
 

Shah Payal K Mental Health
 

Miraj Hasan Mental Health

Marsman Michael Mental Health
 

Hays Paul Mental Health
 

Douglass Katie Mental Health

Bennett John Mental Health
 

Reichbach Merryl Mental Health
 

Ahmad Samoon Mental Health
 

Pantaleoni Richard Mental Health
 

Sasagawa Kaya Mental Health
 

Whall Denise Mental Health
 

Gulmi Jessica Mental Health
 

Santacruz Neal Mental Health
 

Joseph Miriam Mental Health
 

Mohan Natasha Mental Health

Robinson Ann-Marie Mental Health
 

Alessio Danielle Mental Health

Castellanos-Ross Francoise Mental Health
 

Rosas Maria Mental Health

Price Cathleen Mental Health
 

Sorkin Miryam Mental Health
 

Marrero Adolfo Mental Health
 

Berberena Frances Mental Health

Suny Health Science Center At Bklyn Mental Health
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Gustave Mario Mental Health

Hulse Ellis Mental Health
 

Henn Jeannine Michelle Mental Health
 

Haber Mirta Mental Health
 

Tse Jeanie Mental Health

Udyawar Aparna P Mental Health

Ciotti Andrew James Mental Health
 

059704299sette-Camara Elba Mental Health

Knibb Stuart Mental Health

Riggs Sally Mental Health
 

Maddox Jill Mental Health
 

Carvajal Carlos Mental Health
 

Katz Gabriel Mental Health
 

Zimmermann Mark Mental Health
 

Patel Armin Mental Health
 

Perron Thomas Mental Health
 

Howard Leigh Mental Health
 

Semenova Tatyana Mental Health

Bhutia Namgyal Dorjee Mental Health
 

Schlafrig Edith Cypora Lcsw Mental Health
 

Feingold Elizabeth Mental Health
 

Young-Geye Stephanie Mental Health
 

Stotland Eleonora Mental Health

Gass Gregory Mental Health

Quirolo Adrienne Mental Health

Paleos K Casey Alexander Mental Health
 

Lee Susan Mental Health
 

Mailman Toby Mental Health
 

Shiloh Psychological Consulting Mental Health
 

Dieter Suzanne M Mental Health
 

Arkin Lauryn Mental Health
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Martin Candice Mental Health
 

Arbov Edidiye Mental Health

Cohen Alexis Mental Health
 

Rivera Debbie Mental Health
 

Tejeda Lisha Mental Health
 

Badillo Marina Mental Health
 

Lohar Cassia Mental Health
 

Cienki Jennifer Mental Health
 

Mota Milady Mental Health
 

Russell Rosema Ann Mental Health

Wolofsky Judith Mental Health
 

Jarrin Shirley Mental Health
 

Berger Niel Phd Mental Health

Jared Scott Jerome Mental Health

Mental Health Association Of Nyc In Mental Health

Yasgur Rachel Mental Health
 

Kylah Bruno Mental Health
 

Brana-Berrios Marta A Mental Health

Perez-Cubillan Yaberci Mental Health
 

Davidson Amelie Mental Health
 

Sarukhanyan Sofiya Mental Health

Alvarez Michelle Mental Health
 

Scott Elizabeth Mental Health

Veretilo Pavel Mental Health
 

Walker Sara Mental Health
 

Ragab Sherif Aly Mental Health
 

Kinyamu Richard M Mental Health
 

Eyluche Chudi Christian Mental Health
 

Vaughan Barney Mental Health

Perez Janely Mental Health
 

Tristan Fanny Mental Health
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Ramos-Briceno Martha Mental Health

Messore Elisa Mental Health
 

Greene Judy Mental Health
 

Halstein Danielle Mental Health
 

Occhiogrosso Glenn Mental Health
 

Aurora Rozy Mental Health
 

Newman-Hernandez Roberta Mental Health

Gamer Sevil Mental Health
 

Cala Margarita Maria Mental Health
 

Calderon Ruddy Smith Mental Health
 

Rodriguez Ana Mental Health
 

Bailey Judith Mental Health
 

Tappan Jessica Mental Health
 

Maloney-Mcalmont Avril Mental Health
 

Timmerman Romarique Mental Health
 

Abraham Naomi Mental Health
 

Fleckman Fern Mental Health

Chen Joseph Iming Mental Health
 

Basu Suparna Mental Health
 

Portnoy Ruben Mental Health

Kumar Nitun Mental Health
 

Wu Shiming Mental Health
 

Fedcap Rehabilitation Services Inc Mental Health
 

Losonczy Miklos Mental Health
 

Zaveri Deval Mental Health
 

Alexeenko Lada Mental Health

Sanders Renate Mental Health
 

Kopp Melanie Mental Health
 

Karys Peter Mental Health

Gonzalez Gwendolyn Mental Health

Virmani Aditya Mental Health
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Rothenberg Sharon Hope Mental Health
 

Iturrino Emilio Mental Health
 

Cabrera Yuberkys Mental Health
 

Garber Heather Mental Health
 

Kanofsky Jacob Mental Health

Pestrak Mary A Mental Health
 

Verges Lynnette Mental Health
 

Sternhell Amy Mental Health
 

Francois Claude Mental Health
 

Castro Barbara Cara Mental Health

Robinson Elizabeth Johnstone Mental Health
 

Amberg Rachel Mental Health

Simons Donna Mental Health
 

Withim Alma Mental Health

Israel-Maclin Michelle Sophia Mental Health
 

Cahn Elizabeth Ann Mental Health

Sullivan Richard C Mental Health
 

Zhou Guilan Mental Health
 

Boudreaux Tyson Mental Health

Williams Edith L Mental Health
 

Atencio Clarisa Mental Health
 

Dhingra Sandeep Mental Health
 

Mcdonough Jennifer Mental Health

Kahn Gary Lee Mental Health
 

Yarbrough Eric Mental Health
 

Halperin Diana Mental Health

Krull Joanna R Mental Health

Katz Abigail Mental Health
 

Malieckal Giles Mental Health
 

Correa Mickey Mental Health
 

Hinojosa Franz Mental Health
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Rivera Victoria Mental Health

Lothwell Lorraine Mental Health
 

Blake Margaret M Mental Health
 

Rivera Cedric Mental Health

Kraus Allison Mental Health

Foreman Malika Mental Health

Macri Domenica Mental Health

Sellers Gloria Mental Health

Ditzell Jeffrey Mental Health
 

Ferber Casey Mental Health
 

Gwyn Rodney Mental Health

Vargas-Pagan Iris Mental Health
 

Palmgren Susan Elisabeth Mental Health
 

Iroham Wilson Nzeadibe Mental Health
 

Roy Morris Mental Health
 

Patel Minesh R Md Mental Health

Samuels Erin Kea Mental Health
 

Salimi Kayvon Mental Health
 

Stills Deborah Mental Health

Petrov Jaclyn Mental Health
 

Torabi Mandana Mental Health
 

Gorseth Karin Mental Health
 

Sara Su-Leh Weekly Mental Health
 

Brannen-Gray Allison Mental Health

Ramezani Roshanak Mental Health
 

Busuttil Neil Mental Health
 

Law Susan Wu Mental Health
 

Chacko Binu Mental Health

Anusionwu Reagan Mental Health
 

Alonso Calderon Marieliz Mental Health
 

Begolli Melissa Mental Health
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Jones-Jacques Makeda Naomi Mental Health
 

Bradshaw Katherine M Mental Health
 

Tigenoah Patrick Mental Health
 

Lizzio Marian Mental Health
 

Tsai Pauline Mental Health
 

May Richard D Mental Health

Melnik Littal Mental Health
 

Rubin Sara Ethel Mental Health
 

Lines John F Mental Health
 

Slesar Clarissa Mental Health
 

Yuen Joseph Mental Health

De Claro Danilynn Mental Health
 

Yang Yu Mental Health
 

Faruzzo Abbey Lynn Mental Health

Marsh Akeem N Mental Health
 

Heslin Jennifer Mental Health
 

Flavio Casoy Mental Health
 

Deignan Jodie L Mental Health
 

Campion Paul I Mental Health
 

Rosenmann Carl Jay Mental Health
 

Jewish Child Care Association Of Ne Mental Health
 

Clarke Diaon Marie Mental Health

Woldu Hiwot Mental Health
 

Jones Jabari Tahir Mental Health
 

Santos Gutierrez Lorenzo Mental Health
 

Hurley Brian Mental Health
 

Biernacki Carolina Mental Health
 

El Gamal Eman Mokhtar Ahmed Mental Health

Gibbs Tresha Ann Mental Health
 

Jewish Board Family Child A Mental Health
 

Jackson Dana J Mental Health
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Caldwell Mary Mental Health

Wolk Lora Hilary Mental Health
 

Tansil Susan Mental Health
 

Amin Shweta Mental Health
 

Hutchins Christina Mental Health
 

Escoriaza Lorena Mental Health
 

Borik Alla Mental Health
 

Gosselin Gary Joseph Mental Health
 

Horvath David Mental Health

Liff Scott David Mental Health

Shapiro Boris Mental Health

Malloy Erica L Mental Health

Ackerman David Charles Mental Health
 

Kagan Yaffa Y Mental Health

Fentress Kathleen M Mental Health
 

Desimone Michelle Augelee Mental Health

Michel Jane Mental Health

Ibrahim Ihab Ibrahim Mental Health
 

Hanner Jennifer Ahn Mental Health
 

Zimmerman Daniel Jason Mental Health
 

Janssen Aron C Mental Health
 

Mukhametdinov Eduard Mental Health
 

Martinez Caroline Mental Health
 

Cortijo Grace Mental Health
 

Zhivago Eileen A Mental Health
 

Kopec Urszula S Mental Health
 

Thomas Anil Abraham Mental Health
 

Calabria Diego Gennaro Mental Health

Barenboim Arkady Z Mental Health
 

Ovalles Josephine Mental Health
 

Kilduff Arthur Mental Health
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Pearlman Shoshannah Mental Health
 

Catholic Charities Comm Svcs Arch Mental Health
 

Zahradnik Erin Kathryn Mental Health
 

Dedousis Anthony J Mental Health
 

Papazollou Petia T Mental Health
 

Gumbs Cahlelah Mental Health
 

Beyer Lori Mental Health
 

Perlman Gregory Mental Health

Shafter Roberta Breslof Mental Health

Blakney Sandra Cochrane Mental Health
 

Munro Manuel Mental Health
 

Wholley Preston Mental Health
 

Karlin Todd Evan Mental Health
 

Sullivan Nancy A Mental Health
 

University Physicians Of Brooklyn I Mental Health
 

Iqbal Mudassar Mental Health
 

Flesher Seth Mental Health
 

Kenia Rachna Mental Health

Diegue Lashire J Mental Health
 

Malekan Shahnaz Mental Health
 

Malsky Randolph Mental Health

Center For Alternative Sentencing A Mental Health

Berrin Stacy Mental Health
 

Martine Elizabeth Carin Mental Health

Balan Sabish Mental Health
 

Moretto Christian Mental Health
 

Iyer Sharat Mental Health
 

Defilippo Diane C Mental Health
 

Lu Brea Aracelis Johanna Mental Health
 

Koblenz Jessica Mental Health
 

Blissett Kecia-Ann May Mental Health
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Deroche Jeffrey Mental Health
 

Radziul Lydia Mental Health

Vocational Inst Proj Comm Svc Mental Health

Mora Olivia Mental Health
 

Davis Amanda V Mental Health

Swigert Caroline Mental Health
 

Lee Ting Mental Health

Brayman Yanina Mental Health
 

Ogoke Kiyoko Rachel Mental Health
 

Costello Adrian Mental Health
 

024641836czaporowski Lynn Mental Health
 

Paez Margarita Mental Health
 

Fider Lloyd Mental Health

Cornay Nixon Mental Health
 

Edgcomb David Mental Health
 

Ying Patrick Mental Health
 

Haroon Omer Ahmad Mental Health

Carrero Joanne Mental Health
 

Phoenix Houses Of New York Inc Substance Abuse

New York Foundling Hospital, The Substance Abuse

Eac Inc Substance Abuse
 

Fortune Society Inc, The Substance Abuse
 

Argus Community Inc Substance Abuse

Veritas Therapeutic Communit Substance Abuse
 

Bgr Service Inc Substance Abuse
 

Qsa Services Inc Substance Abuse
 

Brooklyn Aids Task Force Inc Substance Abuse

Mental Hlth Prov/W Queens Mh Substance Abuse
 

The Bridge Inc Mh Substance Abuse

Youngmen'S Christian Assoc Substance Abuse
 

Harlem East Life Plan Substance Abuse
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Ahrc Health Care Inc Substance Abuse

Project Renewal Substance Abuse
 

St Christophers Inn Inc Substance Abuse

Upper Manhattan Mh Ctr Scm Substance Abuse
 

Berkshire Farm Center Substance Abuse

North Shore Univ Hosp Amb Svc Substance Abuse
 

Greenwich House Inc Ai Substance Abuse

Counseling Srv Of E D N Y Inc Substance Abuse

Conifer Park Substance Abuse
 

Arms Acres Substance Abuse
 

Odyssey House Of New York Substance Abuse
 

Catholic Charities Neighbhd Svcs Substance Abuse
 

Project Hospitality Inc Substance Abuse

Palladia Inc Substance Abuse

Center For Comp Hlth Practice Substance Abuse
 

Cumberland D & T Ctr Substance Abuse
 

Woodhull Med & Mntl Hlth Ctr Substance Abuse
 

New Horizon Counseling Ctr Substance Abuse

Phoenix House Foundation Inc Substance Abuse

Medical Arts Sanitarium Substance Abuse
 

St Josephs Hosp Substance Abuse

Queens Hospital Substance Abuse
 

Metropolitan Hospital Center Substance Abuse
 

Lincoln Medical/Mental Hlth Substance Abuse
 

Kings County Hospital Center Substance Abuse
 

Harlem Hospital Center Substance Abuse
 

Elmhurst Hospital Center Substance Abuse
 

Coney Island Hospital Substance Abuse
 

Jacobi Medical Center Substance Abuse
 

Bellevue Hospital Center Substance Abuse
 

Samaritan Village Inc Substance Abuse
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Hamilton-Madison House,Inc Substance Abuse

Brooklyn Ctr Psychotherapy Substance Abuse
 

Addiction Research & Trtmnt C Substance Abuse
 

Child Center Of Ny, The Substance Abuse
 

Bleuler Psychotherapy Ctr Substance Abuse

Long Island Consultation Ctr Substance Abuse
 

Riverdale Mental Hlth Cl Substance Abuse
 

The Pac Program Of The Bronx Inc Substance Abuse
 

Argus Community Inc Substance Abuse

Vocational Inst Proj Comm Svc Substance Abuse

Aids Service Center Of Lower Manhat Substance Abuse
 

Lsa Recovery Inc Substance Abuse

Revcore Recovery Center Of Manhatta Substance Abuse

Cobble Hill Hlth Ctr Inc Lthhcp Nursing Home
 

Willoughby Reh & Hlth Cr Ctr Nursing Home

Buena Vida Cont Care & Reh Ct Nursing Home
 

Brookhaven Rehab & Hlth Cr Ct Nursing Home

Carillon Nrs Rehab Ctr Adhc Nursing Home

Bronx Center Rehab & Hlth Car Nursing Home
 

Dr Susan S Mc Kinney Nrc Nursing Home
 

Northern Manor Geri Ctr Adhc Nursing Home
 

Four Seasons Nrs & Reh Ctr Ad Nursing Home
 

Chapin Home For Aging Adhc Nursing Home
 

Northern Manhattan Reh & Nrs Nursing Home
 

Sea View Hosp Rehab Ctr Home Nursing Home
 

Rivington Hs/Nicholas A Rango Nursing Home

St Vincent Depaul Res Adhc Nursing Home
 

St Marys Center, Inc Nursing Home

Sarah Neuman Ctr Hlth & Rehab Nursing Home

Saints Joachim & Anne Nrs & Reh Ctr Nursing Home

Bay Park Ctr Nursing & Rehab Adhc Nursing Home
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Wartburg Lutheran Hm Aging Nursing Home
 

Schnurmacher Center Reh & Nrs Nursing Home

East Neck Nursing & Rehab Ctr Nursing Home

Terence Cardinal Cooke Hcc Nursing Home
 

Menorah Home & Hosp Aged Inf Nursing Home

Grand Manor N & R Center Nursing Home
 

New Gouverneur Hosp Nursing Home
 

Goldwater Memorial Hospital Nursing Home
 

Coler Memorial Hsp Snf Nursing Home
 

Bishop Charles W Maclean Epis Nursing Home

Peninsula Gen Nursing Home Nursing Home
 

Jewish Home & Hosp For Aged Nursing Home

Regeis Care Center Nursing Home
 

Komanoff Ctr/Geriatric Rehab Nursing Home

Jewish Home & Hosp Bronx Div Nursing Home

Parker Jewish Inst Hlth Cr Re Nursing Home
 

Center For Nursing & Rehab In Nursing Home
 

Brooklyn Ctr Rehab & Residential Cr Nursing Home
 

Williamsbridge Manor Nh Nursing Home
 

University Nursing Home Snf Nursing Home
 

Park Gardens Reh & Nrs Ctr Sn Nursing Home
 

Morris Park Nursing Home Nursing Home
 

Beth Abraham Health Services Nursing Home
 

Shore View Nursing Home Nursing Home
 

Caton Park Nursing Home Snf Nursing Home

Eastchester Reh & Hlth Cr Ctr Nursing Home

Cabs Nursing Home Company Inc Nursing Home

Queens Nassau Reh & Nrs Cente Nursing Home

Kings Harbor Multicare Center Nursing Home

Isabella Geriatric Ctr Inc Nursing Home
 

Morningside House Nursing Hom Nursing Home
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Margaret Tietz Center For Nur Nursing Home
 

Bronx Park Rehab & Nrs Center Nursing Home

Crown Nursing And Rehab Cente Nursing Home
 

Rebekah Reh & Extended Care Center Nursing Home
 

Providence Rest Nursing Home
 

Dutchess Ctr Rehab Healthcare Nursing Home
 

Sea-Crest Health Care Center Nursing Home

Gold Crest Care Center Nursing Home

Terrace Health Care Center Nursing Home
 

Hamilton Park Nursing And Rehab Cnt Nursing Home

Barnwell Nursing & Rehab Cent Nursing Home

Park Nursing Home Rhcf Nursing Home
 

Mills Pond Nursing & Rehab Ctr Nursing Home

Boro Park Ctr Rehab & Hlth Cr Nursing Home
 

Richmond Center Rehab & Spec Hlthcr Nursing Home
 

Kfg Operating Two Llc Nursing Home

Jopal Sayville Llc Nursing Home

Holliswood Operating Co Llc Nursing Home
 

Jopal Bronx, Llc Nursing Home
 

Doj Operations Associates Llc Nursing Home
 

Atlantis Operating Llc Nursing Home

Total Care Pharmacy Bx Inc Pharmacy
 

Total Care Pharmacy Inc Pharmacy
 

Gerard Drugs Llc Pharmacy

Alexander Infusion Llc Pharmacy
 

Dr Susan S Mc Kinney Nrc Pharmacy
 

Marg Pharmacy Inc Pharmacy
 

Sea View Hosp Rehab Ctr Home Pharmacy
 

Parker Jewish Geriatric Inst Pharmacy
 

Cumberland D & T Ctr Pharmacy
 

New Gouverneur Hosp Pharmacy
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Coler Bird S Memorial Hosp Pharmacy
 

Goldwater Memorial Hosp Pharmacy
 

Pilgrim Pharmacy Inc Pharmacy
 

Amato Pharmacy Inc Pharmacy
 

North Central Bronx Pharmacy
 

Queens Hospital Pharmacy
 

Morrisania D & T Ctr Pharmacy
 

Metropolitan Hospital Center Pharmacy
 

Lincoln Medical/Mental Hlth Pharmacy
 

Harlem Hospital Center Pharmacy
 

Elmhurst Hospital Center Pharmacy
 

Coney Island Hospital Pharmacy
 

Bellevue Hospital Center Pharmacy
 

University Hosp Of Brooklyn Pharmacy
 

Gouverneur Diagnostic&Trt Ctr Pharmacy
 

Life Pharma Ii Inc Pharmacy
 

Specialty Care Pharmacy Inc Pharmacy
 

Best Aid Community Pharmacy Llc Pharmacy

Mrr Pharma Inc Pharmacy
 

Jojan Pharma Inc Pharmacy
 

Vijan Pharma Inc Pharmacy
 

Jak Pharma Inc Pharmacy
 

Medical Center Pharmacy Inc Pharmacy
 

Vnsny Community Health Services Hospice
 

Compassionate Care Hospice Ny Hospice
 

Caring Hospice Ser Of Ny Llc Hospice

Calvary Hha & Hospice Care Hospice
 

Comprehensive Com Hospice Pji Hospice
 

Hospice Of New York Llc Hospice

Jacob Perlow Hospice Hospice

Vns Of Ny Hospice Care Hospice
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Little Sisters Of Assum Hospice
 

Dominican Sister Family Healt Hospice
 

Calvary Hospital Inc Hospice
 

Lincoln Medical/Mental Hlth Hospice
 

1199seiu Training And Employment Funds Community Based Organizations

A.I.R. Nyc Community Based Organizations
 

Abbott House Community Based Organizations
 

Academy Of Medical & Public Health Services Community Based Organizations
 

Adept Community Based Organizations

Adult Day Care Center Community Based Organizations
 

African Services Committee Community Based Organizations
 

Ahrc Bronx Early Childhood Development Center Community Based Organizations
 

Ahrc Home Care Services, Inc. Community Based Organizations
 

Ahrc Middle/High School Community Based Organizations

Ahrcnyc Community Based Organizations
 

Alexander Brun Community Based Organizations

Allcare Medical Community Based Organizations

American Dental Offices Community Based Organizations
 

Arab-American Family Support Center Community Based Organizations

Archcare Cardinal Cook (Archcare'S Empire State Home Care 
Services)

Community Based Organizations
 

Armstrong Individualized Residential Alternative Community Based Organizations

Arthur Ashe Institute For Urban Health Community Based Organizations
 

Asian Americans For Equality Community Based Organizations

Asthma Coalition Of Queens Community Based Organizations
 

Astoria Blue Feather Head Start Community Based Organizations
 

Balfour, Jennifer Community Based Organizations
 

Barnwell Nursing And Rehabilitation Center Community Based Organizations

Bedford Stuyvesant Restoration Corporation Community Based Organizations

Best Aid Pharmacy Community Based Organizations

Betty Pendler New York League Program B=02703602 Community Based Organizations
 

Betty Pendler New York League Program C=02703602 Community Based Organizations
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 651 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Beverly Fernandez Community Based Organizations
 

Blythedale Children'S Hospital Community Based Organizations

Brian Schatz Community Based Organizations
 

Bridget Chime Dba Hillside Polymedic Dtc Community Based Organizations

Bronx Center For Rehabilitation & Health Care Community Based Organizations

Bronx Community College - Cuny Community Based Organizations

Bronx Crisis Team Community Based Organizations

Bronx Park Rehab & Nursing Center Community Based Organizations

Brooklyn Blue Feather Elementary Community Based Organizations
 

Brooklyn Gardens Nursing & Rehabilitation Center Community Based Organizations
 

Brooklyn Perinatal Network Community Based Organizations
 

Callen-Lorde Community Health Center Community Based Organizations
 

Cardiff Bay Llc (Peninsula Nursing And Rehabilitation Center) Community Based Organizations
 

Caribbean Women?S Health Association, Inc. Community Based Organizations
 

Carillon Nursing And Rehabilitation Center Community Based Organizations

Cassena Care Community Based Organizations

Catholic Resources, Inc. Community Based Organizations

Ccc Community Consultation Center Community Based Organizations
 

Celine Iiedan Community Based Organizations
 

Centerlight Healthcare Inc Community Based Organizations

Centers Healthcare Community Based Organizations
 

Chapin Home Community Based Organizations
 

Chokshi, Atul Bansilal Community Based Organizations
 

Cl Healthcare Inc Community Based Organizations

Cnr Nursing Home Community Based Organizations
 

Coalition For Asian American Children & Families Community Based Organizations

Coler Nursing Facility (Snf) Community Based Organizations
 

Commission On The Public'S Health System Community Based Organizations
 

Community Service Society Of New York (Cssny) Community Based Organizations
 

Comunilife, Inc. Community Based Organizations
 

Council Of Peoples Organization (Copo) Community Based Organizations



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 652 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Craig Williams Community Based Organizations
 

Creedmoor Pc Community Based Organizations

Damon House Community Based Organizations

David Tambini Community Based Organizations
 

Dent Serv Community Based Organizations

Depeter, Kerrin Community Based Organizations

Dfta (Department For The Aging) Community Based Organizations
 

Doctors On Call Community Based Organizations

Dr. Susan Smith Mckinney Nursing & Rehab Center (Snf) Community Based Organizations
 

Dukhan, Marina Community Based Organizations
 

East Neck Nursing And Rehabilitation Center Community Based Organizations

Edwina Ford Community Based Organizations
 

Emmanuel Michael Community Based Organizations
 

Empire State Home Care Services Community Based Organizations
 

Erica Sandoval Community Based Organizations
 

Erika Kocher Community Based Organizations
 

Esther Ashkenas Central Park Early Learning Center Community Based Organizations
 

Extraordinary Home Care (St. Mary'S Home Care) Community Based Organizations
 

Falak Pharmacy Community Based Organizations

Family Care Certified Services (Tri-Borough Certified Health 
Systems Of Ny)

Community Based Organizations
 

Family Reimbursement (Nicosia) Community Based Organizations
 

Fazio, Kim Community Based Organizations

First Medcare, Inc. Community Based Organizations
 

Forde, Suzanne Community Based Organizations

Fort Green Strategic Action Partnership (Snap) Community Based Organizations
 

Four Seasons Home Care Program Community Based Organizations
 

Francis Paola Early Learning Center Community Based Organizations
 

Fresh Medow Lane Individualized Residential Alternative Community Based Organizations
 

Gannel Jean Pierre Community Based Organizations

Gay Men'S Health Crisis (Gmhc) Community Based Organizations

Goddard Riverside Neighborhood Center Community Based Organizations
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Gouverneur (Snf) Community Based Organizations
 

Grignon, Janet Community Based Organizations

Haitian Centers Council Community Based Organizations
 

Hardin, Rosemarie Community Based Organizations

Health Leads Community Based Organizations

Health People, Inc. Community Based Organizations
 

Health Unlimited, Hul Community Based Organizations
 

Helen B. Atkinson Health Center Community Based Organizations
 

Helen Barron Community Based Organizations

Hillside Pediatrics, Pc Community Based Organizations

Hostos Community College Community Based Organizations
 

Howard Haber Early Learning Center Community Based Organizations
 

Hudson Guild Community Based Organizations

Independence Care System Community Based Organizations

Indochina Sino American Community Center Community Based Organizations

Interborough Developmental And Counseling Center, Inc. Community Based Organizations

Isabella Geriatric Center Community Based Organizations
 

Jason La Community Based Organizations
 

Jimmy O'Neil Residence (Aka 194th St. Individualized Residential 
Alternative)

Community Based Organizations
 

Joan Azizollahoff Community Based Organizations
 

Justin Fortunato Community Based Organizations

Kate Lawlor Community Based Organizations
 

Kenyell Gantt Community Based Organizations
 

Koldayev, Roman Community Based Organizations
 

La Nueva Esperanza Community Based Organizations
 

Lee, Melissa Community Based Organizations
 

Legalhealth (Nylag) Community Based Organizations
 

Lenox Hill Neighborhood House Community Based Organizations
 

Leonard Seimon Community Based Organizations

Lindsay Barton Community Based Organizations
 

Lueders, Zachary Community Based Organizations
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Lynch-Gaffney, Kathleen Community Based Organizations

Make The Road By Walking Community Based Organizations
 

Mark Jackson Community Based Organizations
 

Mary Manning Walsh Community Based Organizations

Mary Marin Community Based Organizations
 

Mascho, Alicia Community Based Organizations

Medicaid Matters Ny Community Based Organizations

Mills Pond Nursing And Rehabilitation Center Community Based Organizations

Mjhs Hospice And Palliative Care Community Based Organizations

Mjhs Long Term Care Community Based Organizations

Morris, Rhea Community Based Organizations
 

Morrow, John, Dds Community Based Organizations

Mvp Housing Development Fund Company Inc. Community Based Organizations

Nami-Nyc Metro Community Based Organizations

National Black Leadership Commission On Aids, Inc. (Nblca) Community Based Organizations

Neighborhood Shopp Community Based Organizations
 

New Sea Crest Health Care Center, Llc (Sea-Crest Health Care 
Center)

Community Based Organizations

New York Lawyers For The Public Interest Community Based Organizations

Nixa Davila Community Based Organizations
 

Northern Manhattan Perinatal Partnership Community Based Organizations
 

Northern Manor Community Based Organizations
 

Northwest Bronx Community And Clergy Coalition (Nwbccc) Community Based Organizations

Nyc Dohmh (Department Of Health And Mental Hygiene) Community Based Organizations

Nyu College Of Dentistry Community Based Organizations
 

Osborne, Rhonda Community Based Organizations

Park Housing Development Fund Company Inc. Community Based Organizations

Park Nursing Home Community Based Organizations
 

Pembrookeindividualized Residential Alternative Community Based Organizations
 

People Care Inc. Community Based Organizations

Polonians Organized To Minister To Our Community, Inc. Community Based Organizations
 

Premier Home Health Care Services, Inc. Community Based Organizations
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 655 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Progressive Home Health Services, Inc. Community Based Organizations

Queens Center Community Based Organizations

Queens Community House Community Based Organizations

Queens Parenting Program Community Based Organizations

Queens Respite Community Based Organizations
 

Queens Sickle Cell Advocacy Network Community Based Organizations

Referral And Informaiton Center Community Based Organizations

Regency Extended Care Community Based Organizations

Rest Medical Care Pc Jackson Heights Community Based Organizations
 

Ridgewood Bushwick Senior Citizen Council (Rbscc) Community Based Organizations
 

Rodney Scott Community Based Organizations
 

Samad Namin Community Based Organizations
 

Samaritan Village, Inc Community Based Organizations
 

Samual Carr Community Based Organizations
 

Sarahrose Stern Community Based Organizations

Schaefer, Maria Community Based Organizations

Scheuer Gardens Limited Partnership Community Based Organizations

Scheuer Plaza Limited Partnership Community Based Organizations

Schulman, Molly, Cpnp Community Based Organizations
 

Sea View Hospital (Snf) Community Based Organizations
 

Seamen'S Society Community Based Organizations

Sentosa Care Community Based Organizations

Service Program For Older People (Spop) Community Based Organizations

Shore View Nursing Home Community Based Organizations
 

Shorefront Y Community Based Organizations

Shredability Community Based Organizations
 

Sibling Support Services Community Based Organizations
 

Single Stop Community Based Organizations

Sky Light Center Community Based Organizations

Smart Medical Care, Pc Community Based Organizations

South Asian Councl For Social Services (Sacss) Community Based Organizations
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South Beach Psychiatric Center - Bronx Pc Community Based Organizations

South Beach Psychiatric Center - Creedmoor Pc Community Based Organizations

South Beach Psychiatric Center - Kingsboro Pc Community Based Organizations

South Beach Psychiatric Center - Manhattan Pc Community Based Organizations

South Beach Psychiatric Center - South Beach Pc Community Based Organizations

Southeast Bronx Neighbhorhood Center Community Based Organizations

St. Mary'S Center, Inc Community Based Organizations

St. Mary'S Hospital For Children Community Based Organizations
 

St. Vincent De Paul Residence Community Based Organizations
 

Stanley Isaacs Neighborhood Center Community Based Organizations

Staten Island Behavioral Network Community Based Organizations

Suffolk Center Community Based Organizations
 

Sukhu, Sewnaraine Community Based Organizations

Sunnyside Citywide Home Care Services Community Based Organizations
 

Sutphin Drugs (Pills On Wheels) Community Based Organizations
 

Terence Cardinal Cooke Health Care Center Community Based Organizations
 

The Bronx Health Link Community Based Organizations
 

The Children'S Village Community Based Organizations

The Institute For Family Health Community Based Organizations

The Lgbt Community Center Community Based Organizations
 

The New York Immigration Coalition Community Based Organizations
 

The New York State Nurses Association (Nysna) Community Based Organizations

The Osborne Association Community Based Organizations
 

Throgs Neck Extended Care Facility Community Based Organizations

Tiffany Schrepf Community Based Organizations

Toteja, Nitin Community Based Organizations

Transitional Services For New York, Inc. (Tsiny) Community Based Organizations
 

Tri Center Inc. (The Recovery Institute) Community Based Organizations
 

United Neighborhood Houses Community Based Organizations

United Odd Fellow & Rebekah Home Community Based Organizations
 

University Consultation & Treatment Center For Mental Hygiene Community Based Organizations
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Unlimited Care, Inc. Community Based Organizations
 

Venture House Community Based Organizations

Vialou Morales Community Based Organizations
 

Vignesh, Shivakumar Community Based Organizations

Village Senior Services Corp. D.B.A Village Care Max Community Based Organizations
 

Villagecare Home Care Community Based Organizations
 

Visiting Nurse Service Of New York (Vnsny) Community Based Organizations
 

Washington Heights Community Service Of Nys Psychiatric 
Institute

Community Based Organizations

White Plains Center For Nursing Care Community Based Organizations

William Ramos Community Based Organizations
 

Women'S Housing And Economic Development Corporation 
(Whedco)

Community Based Organizations

Woodmere Rehab & Health Care Center Community Based Organizations

Workmen'S Circle Multicare Center Community Based Organizations
 

Xincon Home Health Care Services Community Based Organizations
 

Zuleyma Rivera Community Based Organizations

Leslie Ellen Gordon All Other
 

Phoenix Houses Of New York Inc All Other

Cobble Hill Hlth Ctr Inc Lthhcp All Other
 

Rutman Hadassa All Other
 

Morcos Morcos F All Other
 

Schwartz-Moser Laurie All Other
 

Paliou Maria All Other
 

Blace Nancy All Other
 

Mestre Juan Ramon All Other
 

Daniel Egan Md All Other
 

Sidhu Gurinder All Other

Kolla Srinivas All Other

United Odd Fellow/Rebekah Hm Lthhcp All Other
 

Toro Jose B Md All Other
 

Persaud Indrani All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 658 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Jacobson Elka Esther All Other
 

Misbahuddin Khaja Md All Other
 

Aziz Shoeb Amin All Other
 

Ghani Wasim All Other
 

Ferdous Razia Khan All Other
 

Soghoian Samara Eve Md All Other
 

Agabekian Tatiana Md All Other
 

Ariyibi Oluyemisi Omotola Md All Other
 

Perry Linda All Other

Harris Marissa All Other
 

Smith Michael All Other
 

Corrigan Kathleen All Other

Perez Xavier Md All Other
 

Abboud Joseph All Other
 

Vasilyeva Irina A All Other
 

New York Foundling All Other

Pappas Mike All Other

Pulitzer Steven All Other
 

Maybody Shideh All Other

Vazquez-Ayala Manuel All Other
 

Roger Yang Md All Other
 

Uribe Jaime A All Other

Kamalam Dheeraj Rajendrannair All Other
 

Maini Atul Md All Other
 

Xiao Peiying All Other
 

Huang Shao Fen Sherry All Other
 

Vnsny Community Health Services All Other
 

Arampulikan Joseph Md All Other
 

Grazi Sol Jay All Other

Laura Amram All Other

Hersh Chandarana All Other
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Zamuco Ronaldo All Other
 

Chi Yong All Other
 

Avezbadalov Uriel Md All Other
 

David Jason Ellenbogen Dpm All Other

Corita Gruzden Md All Other
 

Robert Michael Schwarcz Md All Other
 

Norris Marlaina M Md All Other
 

Nwankpa Enyioma Ekele Md All Other
 

Amirtharaj Cynthia All Other
 

Goni Margaret All Other
 

Zavelyuk Stella All Other
 

Cardone Dennis All Other
 

Pathak Soma Md All Other
 

Pedro Pablo Maria Md All Other
 

Pyo Robert T All Other
 

Secko Michael A Md All Other

Cole Michael Alan Md All Other
 

Scott Michael Miller All Other
 

Leybell Inna Md All Other
 

Bajaj Komal Md All Other
 

Grushko Michael Jason Md All Other
 

Gilbert Mark All Other
 

Bhatti Saad All Other
 

Lindenmayer Aristid Earle All Other
 

Sean Augustus Fullerton All Other
 

Alexander Tsukerman Md All Other
 

Jonathan T Chang All Other
 

Gauriloff-Rothenberg Jane Birgitta All Other
 

Hendrzak Andrea J Md All Other

Famiglietti Hannah Md All Other
 

Johnson Nicole S Md All Other
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Park Avenue Pediatrics Pc All Other

Quash Michelle D Md All Other
 

Nixon Abigail Md All Other
 

Gordon Lucy Werner All Other
 

Paulino Carl B Md All Other

Afroze Salma Do All Other
 

Miguelez Xanamaria Md All Other
 

Arias-Munoz Ileana All Other
 

Jacobs Amanda All Other
 

Stein Tara All Other
 

Miller George All Other
 

Lerner Veronica All Other

Latif Rabia Md All Other
 

Sharma Sheel All Other
 

Lawsky-Scheer Heather Md All Other
 

Nosal Sarah Catherine All Other

Mussa Firas All Other
 

Stephens Daniel Joshua Md All Other
 

Saviri Anthony Md All Other
 

Rondinel Evelyn M Md All Other
 

Zelefsky Joseph R Md All Other
 

Rest Medical Care Pc All Other
 

Kim Joon Woo Md All Other
 

Rios Claritza L Md All Other
 

Sasken Harvey Franklin Md All Other
 

Jain Charu Lata Md All Other
 

Serrano Ileana All Other
 

Caldwell Robert All Other
 

Mahowald Carrie All Other
 

Su Tze-Jung Md All Other
 

Ludwig Allison Md All Other
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Fernandez Mariely All Other
 

Polanco Larissa Md All Other
 

Hurewitz Diana All Other
 

Calderon Vincente Anthony All Other

Ridgewood Bushwick Sr Cit Ha All Other
 

Gross Jonathan S Md All Other
 

Abdelmalek Ehab E Md All Other
 

Santa Paul Md All Other
 

Chew Edward Md All Other
 

Weinman Aliza Md All Other
 

Kim Peter K Md All Other
 

Agarwal Sanjeev Md All Other
 

Walther Timothy James Md All Other
 

Tkachenko Natalya Md All Other

Chu Carolyn Md All Other

Pham Vinh Philip All Other
 

Huang William All Other
 

Cohen Deirdre Md All Other
 

Kass Dara Md All Other
 

Hwang Caroline Md All Other
 

Mansukhani Stella Maria P. Md All Other
 

Fernando Dinali Bernadette Md All Other
 

Hagiwara Mari Md All Other
 

Heffernan Cathleen C Md All Other
 

Nandi Sabari Md All Other
 

Schneider Carisa Md All Other
 

Leung Liana Ho Md All Other
 

Feig Robert Md All Other
 

Lipyansky Alexander Md All Other
 

Bloch-Menschik Melissa A Md All Other
 

Kovacs Sandor Md All Other
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Merhi Zaher Omar Md All Other
 

Espina Mark Md All Other
 

Ezenkwele Ugo All Other
 

Schwartz Alex All Other

Nestor Nestor Benjamin Md All Other
 

Steever Alexander B Md All Other
 

Phillips Adrienne Alise Md All Other
 

Denis Reginald Jacques Md All Other
 

Karajannis Matthias Md All Other
 

Shimoni Noaa Md All Other
 

Guillen-Santana Roselia All Other
 

Weiss Susan All Other
 

Cambridge-Phillip Rhonda All Other
 

Llerena Cristina All Other
 

Reyfman Leonid Md All Other
 

Sharma Puneeta Md All Other
 

Raimo Derreck Md All Other
 

Bello Folashade Rpa All Other
 

Rodriguez Edna V Md All Other
 

Volkerts Elston Leroy All Other
 

Preet Mohan Md All Other
 

Hernandez Cameron Roland Md All Other

Sivareddy Sailaja Md All Other
 

Lymberis Stella C Md All Other
 

Hanowitz-Britt Amy Cnm All Other
 

Mcelhinney Doff Md All Other
 

Jalou Sanaa Md All Other
 

Sardar Henry Do All Other

Gianos Eugenia Md All Other
 

Wei Xiao-Jun All Other
 

Dhallu Manjeet All Other
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Patel Dipal Md All Other

Briley James All Other
 

Jinnat Hosneara Md All Other
 

Ng Michael Md All Other
 

Davis Mark Cameron Md All Other
 

Girvin Francis Md All Other
 

New Alternatives F Children All Other

Kobrinsky Boris Md All Other
 

Lubliner Eric D Md All Other
 

Libien Jenny M Md All Other
 

Silva Mauricio J Md All Other

Kim Jeongwon All Other
 

Rubinshteyn Igor Md All Other
 

Defillo-Lopez Celeste All Other
 

Sethna Mark D Do All Other
 

Prokhorov Sergey Anatolyevich Md All Other
 

Gulati Sandeep All Other
 

Lee-Hwang Gladys Md All Other
 

Vouyouka Ageliki Md All Other
 

Yaroshevskiy Arkadiy Md All Other
 

Kohlhoff Stephan Alexander Md All Other

Rigaud Nathalie All Other
 

Henry St Settlement House Omh All Other
 

Nelson Dina S Md All Other

Alexander John Edward Md All Other
 

Fitzwater Amanda Md All Other
 

Chen Qi Xin Md All Other
 

Goiri Maria Christina Locsin Md All Other
 

Levine Claudia Md All Other

University Physicians Of Brooklyn All Other
 

Ocean Breeze Infusion Care Inc All Other
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Cohen Jodi Beth Md All Other
 

Kolisetty Pramila Kumari Md All Other
 

Thet Zeyar Md All Other
 

Okunlola Titus Babawale All Other

Card Andrea Dione Md All Other
 

Shah Arti Md All Other
 

Hindman Nicole M Md All Other
 

Scott Jinel Angela Md All Other
 

Pella Care Llc All Other
 

Russell Kirk Shane Md All Other
 

Knight Colette All Other
 

Hossack Michael Md All Other
 

Yusuff Jameela Md All Other
 

Del Rosario Cesar All Other
 

Titelis Joann Alexandros Md All Other

Ogiste Jason Stephen Md All Other

Integrated Medical Professionals Pl All Other

Ramcharan Alexius All Other
 

Sirkis Oleg Md All Other
 

Hanan Timur Md All Other
 

Mercado Arlene Basa Md All Other
 

Ferrara Lauren Md All Other
 

Medi Health Dme Inc All Other

Angus Sandra Melissa Md All Other
 

Meltzer James Anthony Md All Other
 

Welsh Tia Demille Md All Other
 

Noori Khalid A Md All Other

Oboler Lara S Md All Other

Reza Chowdhury Physician Pc All Other

Kurtz Seth David Md All Other

Stathopoulos Ioannis Md All Other
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Bloem Christina Maria Md All Other

Voiculescu Lucia Daiana Md All Other
 

Hossain Zakia Md All Other

Awad Aida Fahmy Md All Other
 

Jain Suresh P Md All Other

Adams-Henry Claudeth All Other
 

Khan Zaber Ahmad Md All Other
 

Khalil Richard Md All Other

Pocock Benjamin J Md All Other
 

Manini Alex Francis Md All Other
 

Benyaminova Irina Md All Other
 

Schwartz Andrew Phillip Md All Other
 

Deluxe Linda Ann Md All Other
 

Ogbovoh Daniel Obaroakpor Md All Other
 

Jaiswal Arti Chander Md All Other
 

Farag Ayman Roushdy Md All Other

Polizzi Francesco Paolo Md All Other
 

Lau Christopher Yu-Yen Md All Other

Widoff Juliet Md All Other
 

John Sabu Md All Other
 

Isaacs-Charles Karen Ann Md All Other
 

New York Foundling Hospital, The All Other

Cha Yonhee Md All Other

Pandya Amy Arun Md All Other

Kuenzler Keith Alan All Other
 

Pisinski Leszek Md All Other
 

Maritato Andrea F Md All Other

Zagzag David All Other
 

Bandagi Sabiha Shahnaz All Other
 

Singh Baljit All Other
 

Popiolek Dorota All Other
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Samuels Jonathan All Other
 

Marx Katherine All Other
 

Cherkas David Md All Other
 

David Dion All Other
 

Chuang Les H All Other
 

Oweity Thaira All Other
 

Bohn Tracy R Md All Other
 

Hummel Levine Pascale All Other
 

Melamed Jonathan All Other
 

Asanov Anastasia All Other
 

Walfish Aaron E Md All Other
 

Cangiarella Joan All Other
 

Shukla Pratiba All Other
 

Campton Kristina All Other

Silberberg Charles Do All Other

Hay John All Other
 

Meacher Peter All Other
 

Sun Wei All Other
 

Golio Dominick Md All Other
 

Gore Robert J Md All Other

Liu Shaojun All Other
 

Ireh Ugo All Other
 

Rosarion Gilberte Md All Other
 

Sinha Ashok All Other
 

Ho Yuen All Other
 

Ginsburg Beth Yaffa Md All Other
 

Golbraykh Maya Md All Other
 

Levy Eduard Md All Other

Said Raghad Houfdhi Md All Other
 

Overstreet Nicolle Anne Md All Other
 

Lewis Robert David Md All Other
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Dejhalla Mana Md All Other

Hammill Patrick Md All Other
 

Wu Jennifer All Other
 

Barkan Alexander Md All Other
 

Goodman Adam Md All Other
 

Lewis Lucy All Other
 

Mason Sophia Np All Other

Borodoker Natalie Md All Other
 

Eac Inc All Other
 

Faroqui Fazal G Do All Other

Lehman Daniel Simon Md All Other
 

Alikaj Nano Evia Md All Other
 

Stupak Howard David Md All Other
 

Urban Health Plan Inc All Other
 

Dhayaparan Thayani Md All Other
 

Nwokedi Emmanuel Md All Other
 

Guelfgaut Mark Md All Other
 

Kahn Philip J Rpa All Other
 

America Medical Group Pc All Other
 

Antonios Vera Salim Md All Other
 

Dyer Lori M Md All Other
 

Lee Michael W Md All Other
 

Madhavi Madhurapantula Do All Other
 

Babayeva Natela Md All Other
 

Choi Woo Sung Md All Other

Mahajan Deepak S Md All Other
 

Huang Andy Yuelei Md All Other
 

Chetreanu Alexandrina All Other

Bahtiyar Gul All Other
 

Gibbons John All Other
 

Aizman Alexander Md All Other
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Chelliah Thandavababa Md All Other
 

Patron Maria Yolanda Piamonte Md All Other
 

Goni Michelle Md All Other
 

Asian & Pacific I C Hiv/Aids All Other
 

Phokela Sarabjit Singh Md All Other
 

Lindsay Learie All Other
 

Fortune Society Inc, The All Other
 

Hasan Ahmad Athar Md All Other
 

Malisova Larisa Do All Other
 

Bogorodovsky Alla Md All Other
 

Argus Community Inc All Other

Gupta Salil Md All Other
 

Amankwa Victoria Md All Other
 

Parker Erik All Other
 

Tavares Rosanabela Md All Other
 

Zewdu Worku B Md All Other

Zavolunova Ella Md All Other
 

Bellot Victoria Md All Other
 

Habib Rokeya Md All Other
 

Lominy Marie-Micheline Md All Other
 

Sobel Vivian Md All Other
 

Akhrass Philippe Riad Md All Other
 

Chun Eunmee H All Other
 

Palmiery Trinidad All Other

Taylor Gina A Md All Other
 

Ortega Esteban Md All Other
 

Chao Jennifer H Md All Other
 

Rabin Elaine J Md All Other
 

Wong Chun Tung Md All Other
 

Rustemli Asu Md All Other
 

Haque Muhammad Misbah-Ul Md All Other
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Sierros Vasilios Md All Other
 

All Metro Home Care Services Of New All Other
 

Veritas Therapeutic Communit All Other
 

Melnick John Md All Other
 

Millas Themistocles Demetrios All Other
 

Wong Helen All Other
 

Shields Susan All Other
 

Chin Mary All Other
 

Murthy Rajan Md All Other
 

Baran Galina Md All Other
 

Lui Yvonne W Md All Other
 

Sargeant Walt Md All Other
 

Kou Victoria Md All Other
 

Trousdale Rhonda Kay Md All Other
 

Bauman-Fishkin Olga Md All Other
 

Worah Samrat Md All Other
 

South Beach Pc All Other

Ryndin Igor Md All Other

Gowda Ramesh M Md All Other
 

Roman Elizabeth Ann Md All Other
 

Ilyayeva Irina Md All Other
 

Hodak Steven P Md All Other
 

Amin Khalid Irfan Md All Other
 

Liang Lijin Md All Other
 

Goodman Karen Natalie Md All Other
 

Yai Day All Other
 

Bklyn Bureau Of Comm Svc All Other

Agoritsas Konstantinos Md All Other
 

Waite Stephen Anthony Md All Other

Chechelniker Feliks Md All Other

Elliot Michele Alicia Md All Other
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Fishkin Igor Md All Other
 

Demattia Joseph Md All Other
 

Zhang Gang All Other
 

Desir Mergie X Md All Other
 

Paige Joquetta Deshea Md All Other

Lee Lisa X All Other
 

Fisher Hope X All Other
 

Punj Sonia X All Other
 

Natarajan Suneetha X All Other
 

Wong Ying Lan Md All Other

Michnik Mark Md All Other
 

Ciavarra Gina Alexandra Md All Other
 

Postal Eric S Md All Other
 

Janice Prime Care Medical Pc All Other

Liu Cynthia Zhi Md All Other
 

Wong William Joseph Md All Other
 

Maduro Colette J Md All Other
 

Alexis Georgette X All Other
 

Tobin Katherine D Md All Other
 

Parsons Bradford Md All Other
 

Sharma Anjali Md All Other
 

Philadelphia Melissa Bernadette All Other
 

Spivey Alisa Md All Other
 

Chun Anne Joohyun Md All Other
 

Dunkin David Md All Other
 

Sokol Seth I Md All Other
 

Zhang Dongping Md All Other
 

Yusaf Tricia Camille Md All Other
 

Melotti Michelle Karen Md All Other
 

Kim Sun Jin Md All Other

Serlin Michael H Md All Other
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 671 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Chatterjee June Md All Other
 

Finkelstein Steven Peter Md All Other
 

Weissman Matthew Aron Md All Other
 

Elkin Natalia Md All Other
 

Bataykin Yelena Md All Other
 

Louis-Jacques Nadja Rn All Other

Bgr Service Inc All Other
 

Siddiqi Shamaila Md All Other

Han Thein Htun Md All Other

Weingart Scott D Md All Other
 

Tran Richie Tuan Q Md All Other
 

Kokolis Spyros All Other
 

Gordienko Stephanie All Other
 

Issack Joshua All Other

Qureshi Saira All Other
 

Cremer Miriam All Other
 

Montesinos Eugenia All Other
 

Williams Neysa M All Other
 

Velickovic Ivan Amd All Other
 

Diamantis Pamela M Md All Other
 

Hyun Grace Soo Jung Md All Other
 

Dave Jasmine Pradyunan Md All Other
 

Ahmed Aziz Md All Other
 

Naran Deepak Md All Other
 

Shtern Angela Md All Other
 

Reyentovich Alex Md All Other
 

Rimarachin Julio A Md All Other
 

Ahmed Nayaz Md All Other
 

Tedla Fasika Mesfin All Other

Vozick Jesse M Md All Other
 

Pieroni Christiana Geny Md All Other
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Sinclair Paula Almalinda Md All Other
 

Khan Toseef Muzaffur All Other
 

Goswami Gayotri Md All Other
 

Penacerrada Leonard Victor Md All Other
 

Shrivastava Raj Kumar Md All Other
 

Kundu Renita Md All Other
 

Friedman Kent Md All Other
 

Areman Russell David Do All Other
 

Danon Martha A Md All Other
 

Berman Marcia Ignatow Md All Other
 

Pierre-Louis Brady Md All Other
 

Ferrand Ramon E Md All Other
 

Soo-Hoo Dorene M All Other
 

Alice Gomez Ballesteros All Other
 

Abraham Bessie All Other
 

Moreno Lisa Belinda All Other

Pendaruis Ranie William Md All Other
 

Chang John Kingsley Md All Other
 

Cocks Patrick Michael Md All Other
 

Simsir Aylin All Other
 

Rodriguez Cynthia All Other
 

Ramone Jesi Anthony All Other
 

Pumarol Alba All Other

Majmudar Sejal All Other

Jurman Marlene All Other
 

Hernandez Osvaldo Javier All Other
 

Gardner Lawrence Benjamin All Other
 

Desrosiers Sergine Yves-Antoine All Other
 

Dadarwala Aashish Dhansukhlal All Other

Allan Sean Thomas All Other
 

Nguyen Victoria Alexandra Md All Other
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Patel Kepal Md All Other
 

Elbaz Tamer M Md All Other
 

Cohen Steven Mitchell Md All Other
 

Coulibaly Ousseiny Md All Other
 

Wiener Joseph M Md All Other

Rosberger Sonam T Md All Other
 

Asgary Gholamreza Md All Other
 

Kurian Damian Charles Md All Other
 

Aizer Anthony Md All Other
 

Schwartz Daniel Md All Other
 

Bailey Shelleye-Anne Marie All Other
 

Duan Dewan All Other
 

Maklansky Joseph John Md All Other
 

Shir Irene All Other
 

Blumfield Einat All Other
 

Bais Rajeev K Md All Other
 

Bhakta Shyamali All Other
 

Pandya Himanshu Md All Other
 

Bartley Lorie Ann All Other
 

Taragin Benjamin Hyatt All Other
 

Qsa Services Inc All Other
 

Ho James Chung Md All Other
 

Jain Sudheer Md All Other
 

Marino Thomas More Md All Other
 

Nagpal Dheeraj Md All Other
 

Patel Sanjay Narottambhai Md All Other

Thamnireddy Damodar Md All Other

Beacher Joseph Md All Other
 

Amend James Anthony Md All Other

Ramirez Julio Alberto Md All Other
 

Abedin Rashed U Md All Other
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Cherian Abel John Md All Other
 

Gateway Dialysis Center All Other
 

Ideyi Steve Md All Other

Jamaica Family Practice & All Other
 

Bhat Sandeep Md All Other

Becske Tibor Md All Other
 

Fievre Garnes Marie Ft Md All Other
 

Adams Jennifer All Other
 

Chopra Ajay K Md All Other
 

Shah Sapana All Other
 

Wezenter Barbara All Other
 

Paladino Lorenzo Md All Other

Nelson Bret P Md All Other
 

Hipp Antonia Constanze Md All Other

Garnier Ernest Phillip Md All Other
 

Haque Sayera Md All Other
 

Shpak Mikhail M Do All Other

Negash Demsas All Other
 

Henry Gillian L Md All Other
 

Cheung Barbara A All Other

Barlizo Sharon R All Other
 

Sheydina Yelena Zinovjevna Md All Other
 

Boyd Leslie R Md All Other
 

Elmadjian De Los Reyes M Md All Other
 

Ahdoot Michael Md All Other
 

Hossain Afzal Md All Other
 

Dua Niels Manu Md All Other
 

Shilkrut Alexander Md All Other
 

Ohson Aspan Singh Md All Other
 

Young Adult Institute Fsr 2 All Other
 

Young Adult Institute Fsr 1 All Other
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Majumder Mujibur Rahman Md All Other

Rolston Sandra A Md All Other
 

Weng Lijun Md All Other
 

Ahmad Nawaiz Md All Other
 

Amoni Iluonose Nyanda Md All Other
 

Tagoe Clement Md All Other
 

Young Adult Institute Rsp All Other
 

Turkieh Albert Md All Other
 

Casey John Md All Other
 

Grinshpun Dmitriy Md All Other
 

Dawson Andrew J L R Md All Other

Byrd Denise A All Other
 

Soab Medical Pc All Other
 

Agarwal Reena Md All Other

Jose Temitope Md All Other
 

Kaban Jody M Md All Other
 

Murillo Sharon Rose Md All Other
 

Alexis Andrew F Md All Other

Haq Salman Adeel Md All Other

Owusu George E Md All Other

Stimphil Raphael G Md All Other
 

Chow Grace A Md All Other
 

Carmichael Penelope M Md All Other
 

Khoury Collado Fady Md All Other
 

Soto Michelle Md All Other

Rubin Susan All Other
 

Sheikh Qasim Siraj Md All Other
 

Shrier Eric Maurice Do All Other

Quamruzzaman Mohammad Md All Other
 

Beer Joshua David Md All Other
 

Teets Raymond All Other
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Djen Simon All Other
 

Stybel Elena B Do All Other

Kim Susan Md All Other
 

Hill Mark A Md All Other

Wachtel E Vasilievna Md All Other
 

Warikarn Parinda Md All Other
 

Sethi Dinesh Md All Other

Village Ctr For Care Lthhcp All Other
 

Santiago Allan Realin Md All Other

Islam Mohammad S Md All Other
 

Cowan Ethan Adrian Md All Other
 

Glick Arthur A All Other
 

Bizekis Costas Md All Other
 

Panagos Andre Md All Other
 

Wang William N Md All Other
 

Alexis Karenza Michelle Md All Other
 

Andrus Phillip Md All Other
 

Louard Rita Jean Md All Other
 

Kim Charles Md All Other
 

Park Lisa Md All Other
 

Reynolds Deborah Anita Md All Other
 

Maslavi Saul Fred Md All Other

Mortazavi Shervin Md All Other

Lam Andrew Ho-Yin All Other

Chagla Dilshad Fatehali Md All Other
 

Batuman Olcay All Other

Gottesman Susan All Other
 

Clunie Garfield Ashford Md All Other
 

Bashar Mona L All Other
 

Tabari Rafael Dpm All Other

Shapiro Jason Scott Md All Other
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Labow Daniel Mark Md All Other
 

Cuevas Asima All Other
 

Chirurgi Roger Md All Other
 

Amer Sarwat Kamal A Md All Other
 

Be Well Primary Hlth Care Ctr All Other

Levine Pamela M Md All Other
 

Weiner Sage W Md All Other

Ricketts-Holcomb Lisa A Md All Other
 

Badem Olga Md All Other
 

Lu Haiyan All Other

Nagarsheth Nimesh P Md All Other
 

Makavana Jayeshkumar J Md All Other

Maldonado Thomas Md All Other
 

Janas Nodar Md All Other
 

Dorsen Caroline All Other
 

Bernard Yolande Frances Md All Other

Renaud Jean Leopold Edwrin Md All Other

Simon Nicole Md All Other
 

Campbell Sharon A All Other

Bilitch Gennadii Md All Other
 

Ciment Avraham Yitchak Dpm All Other

Gohari Arash Md All Other
 

Shao Charles All Other
 

Coopersmith Allen Md All Other
 

Institute For Community Lving All Other

Watanabe Melanie Ann Md All Other
 

Infante Denise All Other
 

Mai Kai Jing All Other
 

Shukla Mayank Arun Md All Other
 

Orenshteyn Galina Md All Other
 

Shah Neena Md All Other
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Heinlen Stephanie S Md All Other
 

Umali Sofia All Other

Prero Joshua Dpm All Other

Provataris Jennifer M Md All Other
 

Kolanuvada Bangaruraju Md All Other

Myers Byron Alwyn Md All Other

John Devon G Md All Other
 

Rhee Michelle K Md All Other
 

Mongia Anil K Md All Other

Popescu-Martinez Andrea Md All Other
 

Dukhan Marina Do All Other

Yee Conway Md All Other
 

Zaidi Ali N Md All Other
 

Shapiro Slava Dds All Other
 

Bajakian Danielle R Md All Other
 

Aviles Martin All Other

Steklova Olga Md All Other
 

Venegas Pizarro Marcelo Francisco All Other

Weinstein S Russell Md All Other
 

Warford Robert All Other
 

Bernstein Mark Philip Md All Other
 

Holmgren Anna All Other

Clair Andrea All Other
 

Reich David All Other
 

Laudi John J Md All Other
 

Charap Mitchell All Other
 

Atanassova-Lineva Daniela K M All Other
 

Borkow Richard All Other

Rutner Daniella All Other
 

Arslanov Renat H Md All Other
 

Yasmeen Kauser Md All Other
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Godfried David H All Other
 

Burger Susanne Md All Other
 

Tehrani Kayvon Md All Other
 

Fteha Elie Md All Other
 

Khasnavis Shuchita Md All Other
 

Klesaris Mary-Laura Md All Other

Kumar Vanita Md All Other
 

Lung Edward Md All Other
 

Khan Ambreen S Md All Other

Brusca-Augello Geraldine T Do All Other
 

Tsai Stephen Md All Other
 

Menoscal Jean-Paul Md All Other
 

Krumholtz Ira All Other

Yang Andrea All Other
 

Weinstein Susan All Other

Carter Tanya All Other
 

Han Myoung All Other
 

Frumess Naomi Charlotte All Other

Rendeiro Susanne All Other
 

Samaniego Robert Md All Other

Howard Carla All Other
 

Depaz Hector All Other
 

Dean Gillian Md All Other
 

Ngo Tammy Phuong All Other
 

Diraimo Robert Md All Other
 

Murray Karen Md All Other
 

Ding Qing Md All Other
 

Butts Sydney Clementine Md All Other

Shteerman Eugene Md All Other
 

Yella Laksihmi K Md All Other
 

Ellozy Sharif H Md All Other
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Tamulewicz Barbara Dds All Other
 

King Mary All Other
 

Hu Mary Xiao-Jiang Md All Other
 

Nahata Suresh K Md All Other
 

Taddeo Gregory Dds All Other
 

Khan Gulam M Md All Other
 

Rodgers Stephen L All Other
 

Levanon Daniela Md All Other
 

Shah Kaushal Hemendra Md All Other
 

Klimenko Elena A Md All Other

Razi Afshin E Md All Other
 

Wolfram Sigrid Md All Other

An Charlene H Md All Other

Bolkhovets Dmitry Md All Other
 

Stetz Jessica Md All Other

Phillips John L Md All Other
 

Dattner Laura Md All Other
 

Desouza Ian Simon Md All Other

Bisson Paul All Other
 

Freiberg Aubrey Lowell Md All Other
 

Elrafei Tarek Nabil Md All Other
 

Inada Victor Katsuji Md All Other
 

Kaufman Jane Elizabeth Md All Other
 

Shah Ojas Md All Other
 

Pothuri Bhavana Md All Other
 

Gampon Ian Mark Garret M Md All Other
 

Young Tesfa Md All Other
 

Metropolitan Jewish Hm Care All Other

Moradi Issac Eshagh Md All Other
 

Wells Barbara All Other
 

Reynolds Harmony Rachel Md All Other
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Ryan Theresa Md All Other
 

Cheung Wellman Wai-Man Md All Other
 

Yudis Carmencita All Other
 

Begum Kaniz Fatema All Other

Tafler Alan Md All Other
 

Caring Hospice Ser Of Ny Llc All Other

Donnino Robert Matthew Md All Other
 

Babaev Anvar Abdunaimovich Md All Other
 

Colodny Nikki Md All Other
 

Friedrich Douglas Bennett Md All Other
 

Axiotis Consta All Other
 

Hak Virender Md All Other
 

Shah Bina Cherryl All Other
 

Osei Theresa All Other
 

Kilanko Oyenike All Other
 

Dhillon Lakhbir All Other
 

Dume-Charles Daniel Md All Other
 

Paul Arlette Mary All Other

Habert Joseph Md All Other
 

Leon Stuart Brian Dpm All Other
 

Naran Archana D Md All Other
 

Atay-Rosenthal Saadet Md All Other
 

Belayneh Lulenesh Md All Other
 

Rottenberg Eric Charles Md All Other
 

Kaplan Evan All Other

Donat Margaret Md All Other
 

Iqbal Muhammad Md All Other
 

Venkatram Sindhaghatta Md All Other
 

Ponzo Fabio Md All Other
 

Wickstrom Maj L Md All Other
 

Jacobs Jill Eileen Md All Other
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Mehra Sweeti Md All Other

Ibrahim Aziz Md All Other
 

Dalloul Mudar Md All Other
 

Sulis Marialuisa Md All Other
 

Gart Alexander Md All Other
 

Brummer John Joseph Dpm All Other
 

Strubel Naomi Anne Md All Other
 

Szlechter Moshe Mark Md All Other
 

Huang Gloria Shining All Other
 

Sanfilippo Nicholas All Other
 

Arias-Florez Elizabeth Cristina All Other
 

Prospere Everton Andre Md All Other
 

Thibaud Jean-Etienne Do All Other
 

Karachun Tatyana Md All Other

Bahl Parul Md All Other
 

Shiferaw-Deribe Zewge Md All Other
 

Blumberg Stephen Michael Md All Other
 

Nwankpa Naozi Ihuoma Md All Other
 

Khan Saqiba Md All Other
 

Koshy George P Md All Other

Westchester Neurological Cnsl All Other

Ly Kelly Kim Md All Other
 

Lajeune Jean Garry Md All Other
 

Miller Hanan G Md All Other

Chung Sonia Soo-Jin All Other
 

Kaplan Chaim Eugene All Other

Levin Marc William Md All Other

Weiner Holly H All Other
 

Saigh Orit Md All Other

Miles Eileen All Other
 

Karpe David All Other
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Aubey Benjamin All Other
 

Umpaichitra Vatcharapan Md All Other

Ralph Walter M Jr Md All Other
 

Abdelhalim Ahmed N All Other
 

University Phys Brooklyn Inc All Other
 

University Physicians Bklyn All Other
 

University Physicians Bklyn All Other
 

University Physicians Bklyn All Other
 

University Physicians Brklyn All Other
 

Bhagwati Niyat Sanat Md All Other
 

Nelson Peter All Other
 

Goins Michael All Other

Bencardino Jenny T Md All Other
 

Perera Thomas B Md All Other
 

Gibbs William Jean Jr Md All Other
 

Aung Ye Kyaw Md All Other
 

Ryntz Timothy E Md All Other
 

Erlikh Tamara Md All Other
 

Yeroushalmi Masood Md All Other
 

Singh Anuj Kumar Dpm All Other
 

Petchprapa Catherine Md All Other
 

Mtomboti Gloria Md All Other
 

University Phys Brooklyn Inc All Other
 

Shammay Irina All Other

Zehtabchi Shahriar Md All Other

Fuks Aleksandr M Md All Other
 

Guoping Zhou All Other

Sharma Sangeeta Sheel Md All Other
 

Gara Maureen All Other

Sachdeva Sunil Md All Other
 

University Phys Brooklyn Inc All Other
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Brevetti Teresa L Md All Other
 

Lee Yee Md All Other
 

Chen Chun Ming Md All Other
 

Poon Joseph Md All Other
 

University Phys Brooklyn Inc All Other
 

Hosford Karlene S Md All Other
 

Ascher Amanda Falick Md All Other
 

Woo Carol S Md All Other
 

Hana Mervat All Other
 

Mathieu Claudine All Other

Levine Jamie P All Other
 

Empire St Hm Care Ser Lthhcp All Other
 

Stracher Michael Alan Md All Other
 

Armington Kevin John Md All Other
 

Rosenblum Nirit Md All Other
 

Houten John Kenneth Md All Other
 

Cahill Ryan M Do All Other

Weeks Williams David All Other

Ciuffo Lori Md All Other
 

Mui Wingtat Md All Other

Scott Wayne Lincoln Md All Other

Lane Rikki Feinstein Md All Other
 

Chowdhury A Y M Maksudul A Md All Other

Ramirez-Baron Diana Maria All Other

Leers Ella Md All Other
 

Akivis Alla Md All Other
 

Littleton Andrea Wileen Md All Other
 

Campbell Andrew B Md All Other
 

Bloom Adam Harry Md All Other

Amanquah Lena A Do All Other
 

Karine Mednik All Other
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Dimaculangan Dennis P Md All Other
 

Wolbert Jerry All Other
 

Ko Ruby All Other
 

Allen-John Stacey All Other
 

Greenfield Jacqueline All Other
 

Tanke Susan Cnm All Other
 

Francisco Richard L Md All Other
 

Shi Shelly Md All Other
 

Strochkov Sergey All Other
 

Kim Danny C Md All Other
 

Jazrawi Laith M Md All Other
 

Khaldarov Yevgeniy Md All Other

Burton Jack D Md All Other
 

Moy Linda Md All Other
 

Murthy Amitasrigowri S Md All Other

Lee Chiyin Md All Other
 

Amblard Louis L Md All Other
 

Husain Syed S Md All Other

Monteagudo Carlos A Md All Other
 

Cayne Neal Scott Md All Other
 

Hilaire Marc Richard Md All Other

Mallappallil Mary Cherian Md All Other

Ganesan Santha Md All Other
 

Coun David Harris Md All Other
 

Wong Amelia Jan All Other
 

Pereira David All Other
 

Menendez Manuela All Other
 

Perez Gloria Ann All Other
 

Gaetan Juan All Other
 

Reka Safak Md All Other

Dubey Gangachara Ramkrishna M All Other
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Anyoku Azuka All Other
 

Kowacz Tomasz Wojciech Md All Other

Tran Oanh All Other
 

Mason Catherine All Other

Brooklyn Aids Task Force Inc All Other

Abbott House Ira Spv All Other
 

Hodges Jason Leroy Md All Other
 

Young Adult Institute Spt All Other
 

Young Adult Institute Spv All Other
 

Pathay Fiona Allison Md All Other
 

Lee-Mc Brien Catherine Md All Other
 

New York Foundling Hosp Spv All Other

Mcgoldrick Patricia Engel All Other
 

Cardinal Mccloskey School Spv All Other

Axel Leon Md All Other
 

Rybak Leon David Md All Other
 

Casimir Carl Md All Other
 

Salifu Moro O Md All Other

G A Medical Pc All Other
 

Shah Rasik V Md All Other

Pollack Aryeh Leib Md All Other
 

Weiss Edwin All Other
 

Susi Richard D All Other
 

Simon Nancy All Other
 

Siddique Razia S All Other
 

Roe Anne Marie Andersen Md All Other
 

Porizkova Anna M All Other
 

Maheshwari Anil All Other

Lowenstein Eve J Md All Other
 

Leytin Anatoly All Other
 

Goldstein Jacques Md All Other
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Rainbow Pediatrics Pc All Other
 

Cornwall Faith A All Other
 

Christophe Gladys All Other

Charlotten Kevin Alexander Md All Other

Awwal Sabina Md All Other
 

Ahmed Leaque Md All Other
 

Loney Lisel Marva Md All Other
 

Gardner Traci F Md All Other

Zagelbaum Yechiel Md All Other

Patel Dharmesh N Md All Other

Takeshige Takeko Md All Other
 

Jacob Clyde Tyrone Iii Md All Other
 

Telt Natalie Md All Other
 

Phalakornkul Suganda All Other
 

Sitnitskaya Yekaterina Md All Other
 

Mental Hlth Prov/W Queens Mh All Other
 

Wright Toni Md All Other
 

Emmons George Dpm All Other

Cecchin Frank Md All Other
 

Fang Hui Elizabeth Md All Other
 

Lepore Frank Louis Dpm All Other

Viswanathan Ramaswamy Md All Other
 

Fano Michael All Other
 

Tatz Gary Md All Other
 

Nagubandi Satyagnani Md All Other
 

Soliman Ibrahim Naim Md All Other
 

Khanina Polina Md All Other

Lee Jiyon Md All Other
 

Ehrenhaus Michael P Md All Other
 

Natalenko Irina Md All Other
 

Sartan Tatyana Md All Other
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Muntyan Igor Md All Other
 

Kim Yong H Md All Other
 

Leung Melissa Wai-Kuen Md All Other
 

Scott Claude Beresford Md All Other

Brahmbhatt Sumankumar S Md All Other
 

Weinberg Jerry Charles Md All Other

Shatkin Deborah M Md All Other
 

Wesson Jonathan Todd Md All Other
 

Bukharovich Yaroslav Md All Other
 

Rohatgi Rajesh Md All Other
 

Sydney Elana Rena Md All Other
 

Giantinoto Salvatore J Do All Other

Popilevsky Lazar Md All Other
 

Srinivasan Anitha Md All Other
 

Cantor Michael Nathan Md All Other
 

Shafizadeh Farshad Md All Other
 

Janusz-Berezowska Ewa Maria All Other
 

Tayts Lev Do All Other

Medcare, Llc All Other
 

Testa Jane Marie Md All Other
 

The Bridge Inc Mh All Other

Yatskar Leonid All Other
 

Icl Healthcare Choices Inc All Other

Stone Melvin Eugene Jr Md All Other
 

Castaldi Maria Md All Other
 

Ferran Diane A Md All Other
 

Beloosesky Brenda M Md All Other
 

Mashalov Boris Milanov Md All Other
 

Kaistha Abha Md All Other
 

Sabbagh Raja Md All Other
 

Sharon Ogiste-Mcbain All Other
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Ryan/Chelsea Clinton Comm H C All Other

Gleyzer Aleksandr Md All Other
 

Rodriguez Elva All Other
 

Gomez Mery C All Other
 

Park Jia Md All Other

Perry Andrea All Other
 

Chusid Boris Gregory Md All Other
 

Davae Ketan C Md All Other
 

Fabbri Marilyn Md All Other
 

Gold Kathrine Md All Other

Rivera Rafael Jr Md All Other
 

Campeas Susan Lee Md All Other
 

Halikiopoulos Demetrios Do All Other
 

Prigollini Alejandro Md All Other

Chuang Cathy Md All Other
 

Gopal Lekha Hareshbhai Md All Other
 

Pintiliano Jennifer Lyn Md All Other
 

Erogul Mert Md All Other

Chikvashvili Iya Md All Other
 

Israel Igor Md All Other
 

Yevgeny Azrieli Md All Other
 

Bakal Ron S Md All Other
 

Young Adult Institute Inc Smp All Other
 

Shargani Robert Md All Other
 

Kelly Christopher Edward Md All Other
 

O'Connor James Thomas All Other
 

Hochster Howard James Md All Other

Willoughby Reh & Hlth Cr Ctr All Other

Harter David Houston Md All Other
 

Mogilner Alon Yeruham Md All Other
 

Awad Ihab Rafik Md All Other
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Balakhane Edmond Nejat Md All Other
 

Suny Hlth Science Ctr Brklyn All Other
 

Riina Howard Anthony Md All Other
 

Dayan Alan R Md All Other
 

Clare Camille Angela Md All Other
 

Levine Jeffrey Howard Md All Other

Ramos-Ramirez Berta All Other

Al-Husayni Husayn Jawad Md All Other
 

Ems Of Lich All Other
 

Wadler Beth Gail Md All Other
 

Vassallo Susi Ursula Md All Other
 

Beninati Catherine Md All Other

Joseph David Md All Other
 

Difelice Gregory Md All Other
 

Chaudhuri Tapan Md All Other
 

Hessler Robert A Md All Other
 

Park Eunhae Md All Other
 

Sinert Richard Md All Other

Tung Judy Md All Other
 

Jafari-Hassad Roya Md All Other

Shur Irina N Md All Other

Rabinovich Faye Md All Other

Ohel Childrens Home/Fam Svc All Other
 

Thompson-Holcomb Kareen Md All Other

Lauro Helen Victoria Md All Other
 

Peng Xing Md All Other
 

Svyatets Marina Ibragimovna All Other
 

Buena Vida Cont Care & Reh Ct All Other
 

Abraham Marthe Md All Other
 

Uytiepo Emilio Jr Md All Other
 

Ko Jane P Md All Other
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Ramasamy Vimala Md All Other
 

Winer Nathaniel Md All Other

Lueders Meon Md All Other
 

Borrego Fernando J Md All Other

Matei Gina Md All Other
 

Chiang William Kam Md All Other
 

Menlove Stephen H Md All Other
 

Schwartz David T Md All Other
 

Roach Keith Md All Other
 

Pinkney Lynne P Md All Other
 

Indo American Pediatrics Pc All Other
 

Bencosme Ursulina Luisa Md All Other
 

Warshaver Yemina Danya Md All Other
 

Atherly-John Yvonne C Md All Other
 

Acosta Robert Md All Other
 

Das Kaushik Md All Other
 

Modeste Karen A J Md All Other
 

Holalkere Rajagopal Md All Other
 

Datta Arpita Md All Other

Sharma Mahendra Md All Other
 

Photangtham Punyatech Md All Other
 

Lopez Margarita All Other
 

Sessions Jessica All Other

Progressive Hm Hlth Svcs All Other

Domnich Ilya Md All Other
 

Ridgewood Bushwick Sen Citz All Other
 

Bestcare Inc All Other
 

Vitale Thomas D Dpm All Other
 

Hockstein Michael K Md All Other

Holt Roger Pratt Md All Other
 

Johnson Elma Janice Md All Other
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Lucchesi Michael Philip Md All Other
 

Peacock Peter R Jr Md All Other

Murthy Shekar Srinivasa Md All Other
 

Mehlman Jay K Md Pc All Other

Vricella Marilyn All Other
 

Larson Steven All Other
 

Krumholz David All Other
 

Kapoor Neera All Other
 

Dul Mitch All Other
 

Appel Julia All Other
 

Zou Shengping Md All Other
 

Apostol Alexandru Md All Other
 

Ahmed Sultan Md All Other
 

Fulman Yevgeny Md All Other
 

Kallakuri Sreedhar Md All Other
 

Liu Huntz H Md All Other
 

Baxter Alexander B Md All Other
 

Zilberstein Olga Md All Other
 

Mensah Doreen Akosua Md All Other

Howard Andrea Alloccco Md All Other
 

Back Sara Deborah All Other

Hardy Curtis Lee Md All Other

Valdes Maurico All Other

Krym Olga B All Other
 

Shenoy Rajesh Upendra Md All Other
 

Bundoc Susana Dugang Md All Other
 

Gelfinbein Bella Md All Other
 

Silverberg Mark Alan Md All Other

Rosenberg Steven Eric Md All Other
 

Isabella Geriatric Cen Adhc All Other
 

Chiechi Maria Vittoria Md All Other
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Gupta Rakesh Kumar Md All Other

Arumugam Vasanthi Md All Other
 

Gilbert Richard Md All Other
 

Abdullah Medical Pc All Other

Jones Samuel Md All Other
 

Duvilaire Nadia Md All Other
 

Wang Jessica Yi-Ghing Md All Other
 

Sotnik Regina Md All Other
 

Byer Erroll Ignatius Jr All Other
 

Madrid Tanya M Md All Other

Baran Margaret Md All Other

Song Mark Md All Other
 

Lee Yi-Chun Md All Other

Shrestha Binaya Md All Other

Goikhberg Gregory Md All Other
 

Augustin Lubin C Md All Other
 

Rabito Philip Md All Other
 

Nazarian Devorah Judith Md All Other
 

Duque Daniel Md All Other
 

Agard-Henriques Bernadette N All Other
 

Khabyeh Shaya All Other

Whitsett Carolyn Fay Md All Other
 

Popis-Matejak Beata Edyta Md All Other
 

Kamran Mazullah Md All Other
 

Eyassu Rahel Md All Other
 

Ram Kavitha Tulsi Md All Other
 

Mangla Sundeep Md All Other

Downtown Bronx Med Assoc Pc All Other

Matin Abu Saleh Md All Other
 

Baskar Ganapathi Md All Other

Tresgallo Mary Ellen All Other
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Singer Elizabeth Kara Md All Other
 

Newman-Zitka Barbara A Md All Other
 

Clark Cheryl L Md All Other

Edokwe Obunike O Md All Other
 

Kamineni Sambasiva Rao Md All Other
 

Mohammad Sajjad All Other

Kobeckis Elizabeth Carpio All Other

Mbekeani Joyce All Other
 

Bioh Dominick Kwasi Md All Other

Miranda Ray C Md All Other
 

Rev Robert V Lott Assisted Liv Ctr All Other
 

Barry Tracy Lee Do All Other
 

Allison Karen Melanie Md All Other
 

Lugo Blanca Perla Md All Other
 

Sukhov Renat Ravilyevich Md All Other
 

Laffin Mary Anne All Other
 

Cruz Elsa Paguia Md All Other
 

Chu Tung Tammy Md All Other
 

Ren Christine Julie Md All Other
 

Rangel Jeffery Marceline Md All Other
 

Decastro Pequero Clarico Md All Other
 

Kim Jane C Md All Other

Patel Rasik Lal Md All Other

Onghai Benson Go Md All Other

Hassan Mostafa S Md All Other
 

Ting Windsor Md All Other
 

Flugman Scott Lawrence Md All Other

Pavlick Anna Catherine Do All Other
 

Formenti Silvia Chiara Md All Other
 

Huppert Nelly All Other
 

Limani Robert B Md All Other
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Yuabov Boris Dpm All Other

Zonenashvili Merabi All Other

Nguyen Thomas Thang Md All Other
 

Ma Miu K Md All Other
 

Goring Malcolm All Other
 

Fisher Akinola Olufemi Md All Other
 

Faber Eve Md All Other
 

Brookhaven Rehab & Hlth Cr Ct All Other

Harris Joseph Md All Other

Weiss Yaacov Shlomo Md All Other

O'Connor Eileen All Other
 

Schwartz Nicholas Allen Md All Other
 

Frempong-Boadu Anthony K Md All Other
 

Russo Marian Angela Md All Other
 

Kim Chung Eun Md All Other
 

Calvary Hha & Hospice Care All Other
 

Tovbina Inna Md All Other

Ifill Owen Fitzpatrick Md All Other
 

Luo Anming Md All Other

Markhasina Inna Md All Other

Moskowitz Adam Lawrence Md All Other
 

Einstein Mark Howard Md All Other
 

Khodadadian Daniel K Md All Other
 

Begum Shamin Ara Md All Other

Tejwani Nirma Chandu Md All Other
 

Suden Stacy Allisa Md All Other

Park Jayson Ji Hyuk Md All Other

Fahmy Samir A Md All Other

See Mary Celaine Md All Other
 

Finkelstein Donna Michal Md All Other

Burshteyn Ilya Yakov Md All Other
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Stewart David All Other
 

Zeitoun Khaled Mohamed Md All Other
 

Youngmen'S Christian Assoc All Other
 

Song Min Md All Other
 

Tu Joseph All Other
 

Iliev Andrey A Md All Other
 

Taneja Anshu Md All Other
 

Yalla Surya Mohanrao Md All Other
 

Hirshon Douglas Gary Md All Other
 

Scardino Richard J Md All Other
 

Alexander Brigitte Arlette S All Other
 

Cassidy Christine Md All Other
 

Corbo Jill Md All Other
 

Fedrick Joseph Anthony Md All Other
 

Abadi Jacobo Md All Other
 

Moezzi Manijeh Md All Other
 

Sharma-Cooper Haseen Md All Other
 

Igel Gerard J Md All Other
 

Jafar Jafar All Other
 

Hannanian Farshad David Md All Other

Sallustio Sandra Md All Other
 

Schwartz Michael S Md All Other
 

Singh Mona M Md All Other
 

Sandhu Jagbir Singh Md All Other
 

Reichman Aaron Dov Md All Other
 

Valasareddi Lalasa Reddy Md All Other

Trister George Md All Other
 

Ky Willy Md All Other
 

Shigol Alla Md All Other
 

Carillon Nrs Rehab Ctr Adhc All Other

Ledovsky Tatyana All Other
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Flesher James All Other
 

Harlem East Life Plan All Other

Li William Xilian All Other
 

Liu Howard Hanyin Md All Other
 

Farquharson Sean Michael Md All Other
 

Friedman Robert Mark Md All Other
 

Espejo Maria Teresa Md All Other
 

Davis Adam Jeffrey Md All Other
 

Curtin John Patrick Md All Other
 

Davis Nichola Joy Md All Other
 

Colon Federico Ernesto Md All Other
 

Bannan Michael All Other
 

Nathan Radha Md All Other

Hanna Sherif William K Md All Other
 

Bar-Zvi Yehuda Md All Other
 

Santhanam Hema L All Other

Pickering Jean All Other

Comm Assoc Progress Dominica All Other
 

Yai Foothill Terrace All Other
 

Wieland Daryl Louise Md All Other
 

Stifelman Michael Drew Md All Other
 

Ahmad Naeem Md All Other
 

Ashraf Amar Md All Other
 

Janardhanan Thulasiram All Other
 

Islam Kaiser Ul Md All Other
 

Chopra Jaideep All Other
 

Jacob Nursing Healthcare All Other
 

Sheindlin Jonathan A Md All Other
 

Owen Randall Paul Md All Other
 

Hennessey Karen All Other
 

Anyoku Obiora Olisaeloka Md All Other
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Collins Megan Elizabeth Md All Other

Ramaiah Chandhini Md All Other
 

Perez Water Hernan Dpm All Other
 

Cirincione Karl All Other
 

Chu Daniel Albert Od All Other
 

Egol Kenneth A Md Pc All Other
 

Shiau Maria C Md All Other
 

Holmes Douglas S Md All Other
 

Zhang Fontine All Other
 

Shetty Tharun All Other

Dunner Ricardo Orlando Md All Other

Richards-Francois Ella-Jean L All Other
 

Dr Susan S Mckinney Nrs Adhc All Other
 

Sanginario Alfred All Other
 

Thau Andrea All Other
 

Sherman Jerome All Other
 

Schuettenberg Susan All Other
 

Galstian Paul Od All Other
 

Canellos Harriette All Other
 

Adamczyk Diane All Other
 

Ahrc Health Care Inc All Other

Kakani Rajesh S Md All Other
 

Nusbaum Annette O Md All Other
 

Gabbur Nagaraj Md All Other
 

Ghaly Emad A Md All Other
 

Trovato Dante A Md All Other
 

Ahram Joseph A Md All Other
 

Dejoie Marie Chantale All Other
 

Lazala Polanco Carmen Md All Other

Rieder Jessica Md All Other
 

Project Renewal All Other
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Total Care Plus Medical Pc All Other

Cole Helene Anne Md All Other
 

Phang Christopher Andrew Md All Other
 

Clement Bernadette Md All Other

Reddy Chandra All Other
 

Blumenthal Dane Lorin Md All Other
 

John Stafford All Other
 

Balaoura Kathrin All Other
 

Amador Jorge All Other
 

Dunn Elizabeth Mary All Other

Yousuf A T M Md All Other

Turkmen Aycan Md All Other
 

Sahgal Sumir P Md All Other

Orville D Palmer Md Pc All Other
 

Ofosu-Amaah Sophia Md All Other

Neckritz David P Do All Other
 

Moussa Zobidatte Md All Other

Chitre Nitin Prabhaker Md All Other
 

Smith Cheryl Angela Md All Other
 

Frenna Thomas H Md All Other
 

Prescott Ian D Md All Other
 

Karp Adam H Md All Other
 

Deporto Robert Do All Other

Bronxwood Home For Age Alp All Other

Shandley Charlotte J H Md All Other
 

Degliuomini John J Md All Other
 

Sirsi Sandeep G Md All Other
 

Rahman Mohammad Mahmudur Md All Other
 

Montalbano Gregory Md All Other
 

Rezkalla Laurence L Md All Other
 

Akinyooye Adedokun E Md All Other
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Lai Yu Jen Md All Other

Shapiro Mikhail Do All Other
 

Rockman Caron R Md All Other
 

Kim Yong Rak Md All Other

Fakhruddin Dilshad Md All Other

Azamy Taufiq All Other
 

Smith Peter Dpm All Other

Bronx Center Rehab & Hlth Car All Other
 

Griffith Sharon L Md All Other

Pintauro Robert All Other

Rosenberg Michael George Md All Other
 

Crevecoeur Harry All Other
 

Gayle Eric George Md All Other

Mokhtar Bahaa El Sayed Md All Other
 

Kalepu Mallikharjanudu Md All Other
 

Duffoo Frantz All Other
 

Neretin Nicole All Other

Marcus Craig All Other
 

Niedt George William All Other
 

Shulman Melanie All Other
 

Gutnick Damara All Other
 

Gubbay Kay Talya Md All Other
 

Gharibo Christopher G Md All Other
 

Donaldson Brian A Md All Other
 

Kundu Subhendu Md All Other

Best Asquith All Other
 

Swerdin Michael Alan All Other
 

Contractor Daniel G All Other
 

Binder David Md All Other
 

Ditchik Andrew Md All Other
 

Pan Calvin Q Md All Other
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Domingo Melchor T Md Pc All Other

Anglade Albert A Md All Other
 

Suss Amy L Md All Other

Sidlow Robert Md All Other
 

Shearer Peter L Md All Other
 

Nath Jaya Md All Other
 

Louis-Charles Adeline Md All Other
 

Bruno Laura B Md All Other
 

Wilcox Wendy C Md All Other
 

Mehta Isha Parag Md All Other
 

Mra Zan Md All Other

Maitland Ceceleta Y Md All Other
 

Leak Lee V Jr Md All Other
 

Hagopian George S Md All Other
 

Grueso Daisy Do All Other
 

Ovitsh Robin K All Other
 

Arquilla Bonnie Md All Other

Lanigan Michael D Md All Other

Abrokwah Samuel M Md All Other
 

Fisher Daniel Clark Md All Other
 

Asaro Carlo Salvatore All Other
 

Dragomir Ilie Md All Other

Teodorescu Victoria J Md All Other
 

Todor D Roxanne Md All Other
 

Lui Paul Md All Other
 

Lolo Delatre Md All Other
 

Caplin Nina J Md All Other
 

Agriantonis George A Md All Other
 

Baxter Daniel Jay Md All Other

Velasco Debora All Other

D Robbins Podiatry Pc All Other
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Haskes Lloyd Partman All Other

Fung Ngan All Other
 

Michael Callen-Audre Lrde Chc All Other
 

Jacobson Kenneth H Md All Other
 

Hopkins Mary Ann Md All Other
 

Billah Muhammad M Md All Other
 

Young Adult Institute Inc Icf All Other
 

Maralit Avelina All Other
 

Biro David All Other
 

Rothschild Tod J Md All Other
 

Digiovanna Regina All Other

Spitz Gary Franklin Md All Other
 

Goldfarb David S Md All Other
 

Yoo Chang Md All Other
 

Avanzato Anthony Md All Other
 

Hamaoui Abraham Md All Other
 

Skelly Michael All Other
 

Gonzales Luis A Md All Other

Sacchi Robert S Md All Other
 

Chou Katherine Jean Md All Other
 

Cunningham Sandra J Md All Other
 

Hochsztein Jay Glenn Md All Other
 

Dow Richard Md All Other
 

Chong Cynthia Melba Md All Other
 

Alterman Daniel Davis Md All Other
 

Bertoni Maud All Other
 

Bryant Dana Karine Md All Other
 

Afacan Yusuf Erkan All Other
 

Florestal Gerda Md All Other
 

Xu Min Md All Other
 

Katz Mindy All Other
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Soloman Nancy All Other

Rodriguez Ivan All Other
 

Rizkalla Samia All Other
 

Reyna Henry All Other
 

Sameer K Misra All Other
 

Lazz Chioma All Other
 

Butler Esther Rochelle All Other
 

Schachter Allison All Other
 

Gonzalez Felipe Wingkee All Other
 

Chin Andrew All Other
 

Nazmul H Khan Md All Other
 

Bhutani Satish All Other
 

Siu Selina All Other
 

Robles Sharon All Other
 

Hoover Karen All Other
 

Zaki Wasfy All Other
 

Young Clifford Md All Other
 

Ching Mellie T Md All Other
 

Stein David Kidd Md All Other
 

Crump Lauren All Other
 

Nilsen Diana All Other
 

Condos Rany Md All Other
 

Modi Jayshree All Other
 

Mendez Herman Md All Other
 

Carroll Zev Ephraim Md Pc All Other
 

Herman Sanford All Other

Weinstein Eleanor All Other
 

Vail Rona All Other
 

Rubin Gloria All Other
 

Te Conchita All Other
 

Duckett Delores All Other
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Zam Paul All Other
 

Kidd Alter All Other
 

Costas-Katz Carmen Silvia Md All Other
 

Norowitz Kevin All Other

Dellosso John V Md All Other

Pierre-Louis Magalie All Other
 

Kasturi Leelavathi Md All Other
 

Mahoney Melvin Md All Other
 

Sajjad Rehana Md All Other
 

Glick Sharon A Md All Other

Lebowitz Richard All Other
 

Ross Donald Md All Other
 

Lichtsztral Regina Md All Other
 

Vara Manjula All Other
 

Leung Mee Yuen Md All Other
 

Tse Peter Md All Other
 

Ong Loneien Md All Other
 

Seminatore Martha Lilia Md All Other
 

Santos Realino All Other
 

Cosgrove Mary T Do All Other
 

-Kaufman Greg Md All Other
 

Tindel Nathaniel All Other
 

Garabedian Laura All Other

Frankel Perry All Other
 

Wong Mei All Other
 

Offord Claude All Other
 

Frydman Cheryl All Other
 

Hershey Joel All Other

Sable Michael D Md All Other
 

Kumar Raman Md All Other

Rogers Linda Md All Other
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Jacobs Adam R Md All Other
 

Charles Hearns W Md All Other
 

Ahmed Shadab H Md All Other
 

Francis Minnette Doreen All Other
 

Waseem Muhammad Md All Other
 

Tang Ian Tsai-Leu Md All Other
 

Lipton Michael L Md All Other
 

Gillespie Ginger Md All Other

Kim Heahyung Md All Other

Go Eddie Sim Md All Other
 

Ling William All Other
 

Nussbaum Jack Md All Other

Yang Jean Jingqi Md All Other
 

Rothman Robert F Md All Other
 

Weintraub Elizabeth C Dpm All Other

Oji Ngozi Afiazu Md All Other
 

Lenefsky Ronald I Md All Other

Alexander Infusion Llc All Other
 

Sharma Jayendra R Md All Other
 

New York Med & Diagnostic Ctr All Other

Peguero Idaise All Other
 

Adler Ronald Steven Md All Other
 

Aziz Farzana H Md All Other
 

Woo Ann Meehyung Md All Other
 

First Medcare Primary Care All Other
 

Towner Robert A Md All Other

Mercado Ray Anthony Md All Other
 

Zahra Tasneem Md All Other
 

Li Siu Fai Md All Other
 

Daley Lisa M Md All Other
 

Afflu Ernest D All Other
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Dr Susan S Mc Kinney Nrc All Other
 

Khanam Lutfa Md All Other
 

Kanna Balavenkatesh S Md All Other
 

Herman Steven Douglas Md All Other
 

Vassallo Charles J Md All Other
 

Lyudmita Oslon All Other
 

Josephson Elaine B Md All Other
 

Sciulla Vincent Dpm All Other

Paruchuri Lakshmi T All Other
 

Grabovetsky Mikhail Md All Other

Enriquez Eduardo Sin Md All Other
 

Bonoan Jose Tadeo M Md All Other

Laurent Bordes P Md All Other
 

Chen Charlie Chin-Song Do All Other
 

Chao Tsai Chung Md All Other
 

Weiner Howard Leslie Md All Other
 

Triantafillou Nicholas G Md All Other

Rao Katikaneni M Md All Other
 

Masch Rachel J Md All Other
 

Salim-Ortiz Jadiyi Md All Other
 

Northern Manor Geri Ctr Adhc All Other
 

Fodera Maria E Md All Other
 

Dunnder-Leacock Gloria J Md All Other
 

Dresner Lisa S Md All Other
 

Chakote Jyoti V Md All Other
 

Olivera Rosemarie R Cnm All Other
 

Cohen Aaron Howard Md All Other

Sharma Jagat N Md All Other
 

Greenberg Oded Md All Other
 

Chin Kelly Md All Other
 

Amendolia Lisa M Md All Other
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Brabham Lisa D Md All Other
 

Patel Mahendra Ambalal Md All Other

Silfen Miriam Eva Md All Other
 

Kamath Sachin Narsinha Md All Other

Lee Gregory Md All Other
 

Decarlo Regina R Md All Other
 

Ganjian Afshin Dpm All Other
 

Orellana Jorge R Md All Other
 

Schneller Janet A Md All Other
 

Sardar Henry Md All Other
 

Quee Frances W Md All Other
 

Myers Kevin Stanford Md All Other
 

Rosales Manuel Ramos Md All Other

Salama Carlos Roland Md All Other
 

Rabinovich Joseph Michael Md All Other
 

Lee Hyun-Soo Md All Other
 

Khartoon Bibi Farida Md All Other
 

Hakimian Navid Md All Other
 

Hanley Claire Elizabeth Md All Other
 

Bickoff Corey Ian All Other
 

Altzman Elana F Md All Other
 

Gadangi Pratap Kumar Md All Other
 

Fefferman Nancy R Md All Other
 

Sigal Samuel Harold Md All Other
 

Miller Andrew Robert Md All Other

Lamperth Lajos Md All Other
 

Roberts-Butelman Kirsten L Md All Other
 

Walsh Margaret Mary All Other

Seitz David Elliot Md All Other
 

Prine Linda Whisler All Other

Khan Mohammed Qutbuddin Md All Other
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Sherman Frederic M All Other

Verma Rajesh Md All Other
 

Campbell Bruce G Md All Other
 

Argilla Michael Md All Other
 

Wolintz Robyn Joy Md All Other
 

Santana Maria Elena All Other
 

St Marys Center Inc Aadc All Other

Fletcher, Fnp Debbian All Other
 

Favuzza Joy All Other
 

Singer Cory I Md All Other
 

Santoni Francisco All Other
 

Napoli Michael A Dpm All Other

Rizvi Firdous Md All Other
 

Fallick Frederick S Md All Other

Reddy Sarath Md All Other
 

Narula Anil Md All Other
 

Gold Richard Elliott Do All Other
 

Jacobowitz Glenn Robert Md All Other
 

Abidi Syed Md All Other

Vitti Michael Joseph Md All Other

Rosen Zachary B Md All Other
 

Newman Elliot Md All Other
 

Biviano Bernard John Jr Md All Other
 

Johnston Mark R Md All Other

Curbelo Dolores E All Other
 

Tejani Nooruddin R Md All Other

Miller Sheryl Robin Md All Other

Chowdary Sunita Kollu Md All Other

Claude Jean-Marie Harold Md All Other
 

Rafiaa Amer All Other
 

Harris Carol Anne Md All Other
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Gamboa Blanca Ruth Md All Other
 

Shahan Karen J Md All Other
 

Nelson Ingrid L Md All Other
 

Love Matthew David Md All Other
 

Egbuna Winifred O Md All Other
 

Astuto Angela M Md All Other
 

Joyner Leslie E All Other
 

Groisman-Perelstein Adriana M All Other
 

Dhingra Kishwar Md All Other
 

Burks Joseph Auxford Md All Other
 

Rucker Lisa M Md All Other
 

Chung Virginia Md All Other
 

Ward Kathleen Elizabeth Md All Other
 

Diaz Alan All Other
 

Felsen Michael R Md All Other

Dresdner Susan Md All Other
 

Baran Syma Deborah Md All Other
 

Jones Otis M Md All Other
 

Cortijo Amarilys R Md All Other

Huang Huajun Md All Other
 

Jose U Castro Md Pc All Other
 

Oddo Stephen M Md All Other
 

Mitchell Judith Elizabeth Md All Other

Benchimol Corinne Do All Other
 

Chen Qiyuan Md All Other

Bach-Bachich Vjera Md All Other
 

Neckles Winston Kenneth Md All Other
 

Mamun Syeda Fatema Md All Other
 

Braun James Frederick All Other
 

Badero Oluyemi Olabisi Md All Other
 

Amin Hossam Hassan Md All Other
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Garvey Richard Charles Md All Other
 

Sheth Snehal R Md All Other
 

Lippman Eric Scott Md All Other
 

Banad Sheela Premanath Md All Other
 

Thornhill Curtis Donaldson Md All Other
 

Rawanduzy Ahmed A Md All Other
 

Slywotzky Chrystia Marta Md All Other
 

Sagar Sushil Md All Other

Magid Margaret Md All Other
 

Atluri Purna Chandra P Md All Other

Bryk Hillel B Md All Other
 

Olmedo Ruben Eduardo Md All Other
 

Lewin Berhard D Md All Other

Heiden Richard A Md All Other
 

Cellario Maria All Other
 

Hotson Gwendolyn C Md All Other
 

Dobroszycki Joanna Md All Other
 

Chan Alfonso Y All Other
 

Yap Rhodora Chua Md All Other

Kamler Kenneth M Md All Other

Rahman Mohammed Ziaur Md All Other
 

Landor Michael Md All Other
 

Cohrssen Andreas Md All Other

Four Seasons Nrs & Reh Ctr Ad All Other
 

Liverpool Steven Fitzroy Md All Other
 

Stern Leslie Phd All Other
 

Davis-Joseph Brian Kipling Md All Other
 

Project Samaritan Hlth Svcs I All Other

Zinn Harry Louis Md All Other

Pathmakumar N All Other
 

Sherif El-Masry All Other
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Siegel Dana Barry Dpm All Other

Tummings Vinette Walker Md All Other
 

Blitman Netta Marlyn Md All Other
 

Farooqui Syeda Saleha Md All Other

Sidoti Eugene John Jr All Other
 

A T Adebayo Md Pc All Other

Patel Mayank Md All Other

Siegel Judy Fried Md All Other
 

Leibert Eric Mitchell Md All Other
 

Moore Sandra Leigh Md All Other
 

Mcguinness Georgeann Md All Other
 

Mercado Cecilia Luz Md All Other
 

Toth Hildegard Kanamuller Md All Other
 

Bennett Genevieve Louise Md All Other
 

Handelman Michele All Other

New York Neuro And Rehab Ctr All Other
 

Phoon Colin Kit Lun Md All Other
 

Luchs Jodi Ian Md All Other
 

Elsner Norbert Joseph Md All Other
 

Dinkevich Eugene All Other
 

Cardinal Lucien John Ii Md All Other
 

Bartniczuk Dorota Md All Other
 

Ayinla Raji Mohammed Md All Other
 

Help/Psi Aids Adhcp All Other
 

Shustarovich Alla Md Pc All Other
 

Pelzman Fred Nathan Md All Other
 

Ghesani Munir All Other
 

Pavon Alex Rodrigo Md All Other
 

Novik Yelena Md All Other
 

Asadur Miah Physician Pc All Other
 

Matti-Orozco Brenda Marcia All Other
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Jean Raymonde Ernest Md All Other
 

Wong Richard Joseph Md All Other
 

Touger Michael Md All Other
 

Paul Ernst Jean Jr Md All Other
 

Livshits Aleksandr Md All Other

Calderon Yvette Md All Other
 

Ciorciari Anthony Md All Other
 

Birnbaum Adrienne J Md All Other
 

Mendola Antony J Md All Other

Chapin Home For Aging Adhc All Other
 

Haughey Marianne Teresa Md All Other
 

Yellin Loren G Md All Other
 

Reilly James Gerard Md All Other
 

Kritikos Paul Md All Other
 

Abakporo Theophine O Md All Other

Ahmad Syed T Md All Other

Lubin Frantz Hernould Md All Other

Mcfarlane Samy Md All Other
 

Villani Gina M Md All Other
 

Devas Gerard Md All Other
 

Cally Donald J Md All Other
 

Carr Samuel Stephen Dpm All Other

Pfefferblit Susanna Md All Other
 

Irizarry Evelyn Md All Other
 

Kumar Pradeep Md All Other
 

St Christophers Inn Inc All Other

Polistina Dean Carl Md All Other
 

Bampoe Isaac G Md All Other

Marble Hill Dental Office Pc All Other
 

Gross Ronald L Md All Other

Vertus Audanis Md All Other
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Byssainthe Paul Harold Md All Other
 

Nweke-Chukumerije Obiageli Md All Other
 

Pollack Henry J Md All Other
 

Vavasis Anthony P Md All Other
 

Northern Manhattan Reh & Nrs All Other
 

Hailey Patricia C Md All Other

Wasser Stuart Md All Other

Heinrich Max Joseph All Other
 

Dua Rakesh K Md All Other
 

Ibeabuchi Onuorah C Md All Other
 

Lopez Sonia J Md All Other
 

Friedman Ron Md All Other
 

Ayanruoh Steve T Md All Other
 

Azam Mohammad All Other
 

Turken Sheila Alice Md All Other
 

Murayama-Greenbaum Robert Md All Other
 

Chan Sheung-Kwun Samuel Md All Other

Coburn Emerth Lance Md All Other

Reddy Jamuna Md All Other
 

Golfinos John George Md All Other
 

Gill Amarjit Singh Md All Other
 

El Younis Cherif M Md All Other

Ehr Azimah Pilus Md All Other
 

Diaz-Fuentes Gilda Md All Other
 

Deysine John Christopher Md All Other
 

Petterkin-Caldwell Carla Luis All Other
 

Prosper Josseline L Md All Other
 

Levine Jeremiah J Md All Other
 

Raykhman Natalia All Other
 

Demetis Spiro Md All Other

Hom Henry Md All Other
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Halevy-Avgush Rachel All Other
 

Dhuper Sarita Md All Other
 

Urban William Md All Other

Caprio Martha C Md All Other
 

Kamenetsky Aleksey Md All Other
 

Goodrich James Md All Other
 

Yee Joseph M Md All Other
 

Glassman Paul Lawrence Md All Other
 

Wong Cynthia M K Md All Other
 

Charles Jean-Claude Md All Other
 

Holcomb Alvin D Md All Other

Familusi Abiola Olawale Md All Other

Greenberg Eliezer Dpm All Other

Greely John Stephen Md All Other

Maldonado Luis Md All Other
 

Bressner Robert Stuart Md All Other
 

Charchaflieh Jean Md All Other
 

Edano Albert E Md All Other

Pappas John G Md All Other
 

Shahidullah Abul B M Md All Other
 

Richardson Lynne D Md All Other
 

Boutin Anthony Md All Other

Leider Jason Md All Other
 

Devita Robert Peter Md All Other
 

Sam Mirela Md All Other
 

Mays Jonathan K Md All Other
 

Hoffman Julie Pamela All Other
 

Childs Kathryn P Md All Other
 

Lee Hung-Sam Do All Other
 

Kharash Galina Md All Other
 

Castillo Rafael A Md All Other
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Glasgow Sandra R Md All Other
 

Shabarek Nehad Md All Other
 

Epstein Geoffrey C Dpm All Other
 

Mclean-Long Carol Md All Other
 

Verma Smeeta Md All Other
 

Matthews Gerald J Md All Other
 

Coney Island Hospital Scm All Other
 

Cabatic Thelma Ocampo Md All Other
 

Lurio Joseph Glen Messner Md All Other

Tan Patricia T Md All Other

David Jonathan Md Pc All Other
 

Songhorian Mehri Md All Other
 

Hanson Matthew Berge All Other

Shafik Farid Fouad Fahmy Md All Other
 

Sea View Hosp Rehab Ctr Home All Other
 

Quist Joseph Bede Kitson Md All Other
 

Rivington Hs Hlth Cr Aadc All Other

Garbuz Friderika All Other
 

Agbim Gabriel E Md All Other
 

Maggiore Diane All Other
 

Dryer Joseph W Md All Other
 

Upper Manhattan Mh Ctr Scm All Other
 

Hall-Ross Sandra M Md All Other
 

Fontanive Juan All Other
 

Lazzaro Douglas R Md All Other

Dannenberg Michael J Md Pc All Other

Sinha Kuntala Md All Other
 

Fraser Angela Marie Md All Other
 

Liu Mini Ann Md All Other
 

Herzog Gary Do All Other
 

Selfhelp Special Fam Hc Inc All Other
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Madhava Valsa S Md All Other

Kirwin Jon D Md All Other
 

F E G S All Other

Astor Home For Children Fbt All Other
 

Kessler Edmund Md All Other
 

Exilhomme Joseph Md All Other
 

Dela Cruz Sonia Bengzon Md All Other
 

Rivington Hs/Nicholas A Rango All Other

Zin Thant Md All Other
 

Volfinzon Leonid Medical Pc All Other
 

Institute For Comm Living Inc All Other

Szemraj Eva Md All Other
 

Bagchi Chaitali Md All Other
 

Diaz Maria C Md All Other

Dailey Ronald Scott Md All Other
 

Rameau Jean Eugene Md All Other

Young Adult Inst Ste 2 Icf All Other
 

Gotham Per Diem Inc All Other
 

Lantin Jose Antonio R L Md All Other

Gamzel Ny Inc All Other
 

Micallef Joseph All Other

Winkler Alfred All Other
 

Harris Arthur Md All Other
 

Young Adult Inst Ste 1 Icf All Other
 

Young Adult Inst Ste 3 Icf All Other
 

Mccalla Sydney Md All Other
 

Mccalla Cyrus Oliver Md All Other
 

Essien Ralph B Md All Other

Fatehi Mary I Md All Other
 

Professional Svc 117th St Icf All Other
 

Parker Jewish Geriatric Inst All Other
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Berkshire Farm Center All Other

Patel Surekha M Md All Other
 

Sayegh Nadem Jamil Md All Other

Ahn Seok Cheol Md All Other
 

Comunilife Mental Health Cl All Other
 

Qureshi Pervaiz Iqbal Md All Other
 

Bernstein Neil Evan Md All Other
 

Lepor Herbert Md All Other
 

Langszner Iosif Md All Other
 

Zachariah Annamma Md All Other
 

Perinpanayagam Noel I Md All Other
 

Fine Martin Jay Md All Other
 

Shapiro Ellen Md All Other
 

Chamberlin Joe Md All Other

Ricciardi Riccardo Jr Md All Other
 

Caronia Ronald M Md All Other
 

Tai Keng Gii Md All Other
 

Ross Alan I Md All Other
 

Kohan Darius Md All Other
 

Dunn Sherman Jr Md All Other
 

Nastase Liviu Md All Other
 

Jewish Bd Fam & Child Gan Icf All Other
 

Givre Sheree D Md All Other
 

Fernandez Jaime Md All Other
 

Mitchell Harrison Md All Other

Gorny Mark A Md All Other

Hendler-Goldberg Karen L Md All Other
 

Gupta Kanchan Md All Other
 

Albian Marco Md All Other

Butt Ahmar Aziz Md All Other

Gagliuso Donna J Md All Other
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Mintah Joseph Kyei All Other

Kodsi Sylvia Rose Md All Other
 

Amurao Aurora A Md All Other
 

Ramirez Nelky E Md All Other
 

Burack Jedidiah Md All Other
 

Novogrodsky Raphael Md All Other
 

Demopoulos Byron P Md All Other
 

Basir Riyad J Md All Other
 

North Shore Univ Hosp Amb Svc All Other
 

Ting Andrew Shih-Heng Md All Other
 

Iqbal Parveen A Md All Other
 

Lipshutz Rochelle All Other

Lazar Jason M Md All Other
 

St Christopher Ottilie Hcbs All Other
 

Habal Rania Md All Other
 

Gress Francis Gerald Md All Other
 

Vizcaino-Reyes Belkis J Md All Other
 

Okeke Emeka E Md All Other
 

Chaughtai Khalid Akhtar Md All Other
 

Rubinstein David Md All Other
 

Sacco Joseph P Md All Other
 

Purow Henry M Md All Other

Chesner Michael Dov Md All Other

East Ny D & T Ctr All Other
 

Deans Sharon Md All Other
 

Babu Ramesh Md All Other
 

Landy Robert Jay Dpm All Other

Feldman David S Md All Other
 

Momtaz Mohammad Reza Md All Other
 

Rosa Daniel Md All Other
 

Crummer Richard W All Other
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Sperber Laurence Todd D Md All Other
 

Angioletti Lee Mitchell Md All Other
 

Hava Nilofar K Md All Other

El-Khoury Nicolas G Md All Other
 

Radparvar Farshid Md All Other
 

Etienne Viviane Md All Other
 

Chadow Hal L Md All Other
 

Joks Rauno O Md All Other

Opti-Healthcare All Other

Weitzner Ari Leonard Md Pc All Other
 

Valery Emmanuel Md All Other
 

Wallach Steven Gregg Md All Other
 

Young Adult Institute & Works All Other
 

Augenbraun Michael Md All Other

Pandey Avi Md Pc All Other
 

Grossman Susan Md All Other
 

Tavakoli Kamyar David Md All Other
 

Decosta Carol V R Md All Other
 

Gulston Wayne Vernon Md All Other
 

Professional Svc Ctr Handicap All Other
 

Spiro Peter Md All Other
 

Saldana Pratima Md All Other
 

Wright George Md All Other
 

Bashey Mohammed B Md All Other
 

Schwartz David L Md All Other
 

Florence Isaiah M Md All Other
 

Preposi Caesar C Md All Other
 

Leibman A Jill Md All Other
 

Dehovitz Jack A Md All Other

Shelby K Samuel Md All Other
 

Greenwich House Inc Ai All Other
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Indaram Anant V Md All Other
 

St Vincent Depaul Res Adhc All Other
 

Topchik Shlomo Md All Other
 

Giovanniello Giovanna Md All Other
 

Jenny Elizabeth R Md All Other
 

Patel Rekha H Md All Other
 

Kovarsky Lev Md All Other
 

Cohen Richard Md All Other
 

Counseling Srv Of E D N Y Inc All Other

Ginsburg Robin Nina Md All Other
 

Moore James Arthur Md All Other
 

Michnovicz Jon J Md All Other
 

Matari Hussein M Md All Other
 

Feit Frederick Md All Other
 

Distant Dale Anthony Md All Other
 

Attubato Michael J Md All Other
 

Spears Thomas Md All Other

Solomon Robert D Md All Other
 

Walker Marcellus A Md All Other

Parikh Sandip R Md All Other
 

Scrimmager Leon Md All Other
 

Lowe Teresa Ann Od All Other
 

Bonhomme Wilner Md All Other

Kerolle Harold Fritz Md All Other
 

Brown Jessica R Md All Other
 

Leo Mauro Vincenzo Md All Other
 

Husain Mohammad All Other
 

Sturm Joseph Samuel Md All Other
 

Hasan Muhammad Fareed Md All Other
 

Professional Svc 149th St Icf All Other
 

Issah Abdul-Haki Md Pc All Other
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Dorbu Anthony Y Md All Other
 

Llewellyn Hyacinthe Md Pc All Other

Crevecoeur Evans Md All Other
 

Khatiwala Vijay V Md All Other

Moran-Almonte Roberto A Md All Other
 

Tuvia Joseph Md All Other
 

Sandoval Claudio Md All Other
 

Moallem Hamid Jack All Other

Inker Steven Alan Md All Other
 

Moskovits Tibor Md All Other
 

Mumford James M Md All Other

Conifer Park All Other
 

Arms Acres All Other
 

Fairweather Phillip G Md All Other
 

Gonzalez Guadalupe Md All Other
 

Cumps-Bakst Evelyn L Md All Other
 

Doshi Rashmikant K Md All Other
 

Mitchell I Weinstein Do Pc All Other

Pirraglia Peter D Md All Other
 

Liriano Octavio Antonio Jr Md All Other

Hussaini Syed Muneerudin Md All Other
 

Warren Floyd Allen Md All Other
 

Fine Doris Md All Other
 

Chumaceiro Rolando Md All Other

Valme Gerald Md All Other
 

Aquino Robert J Md All Other
 

Eviatar Joseph Alexander Md All Other
 

Koster Harry Robert M Md All Other
 

Lippman Sheldon Bruce Md All Other

Family Svc Of Westchester All Other

Schottenfeld Eric S Md All Other
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Ghumman Chaudhry Md All Other
 

Goldberg Stanley Md All Other
 

Kothari Chetna A Md All Other

Wagner Lance Md All Other
 

Safavi Ali Md Pc All Other
 

Americare Certified Ss Inc All Other
 

Odyssey House Of New York All Other
 

Hanley Kathleen Md All Other
 

Mahoney James Anthony Md All Other

Shaw Ronald P Md All Other
 

Mckenzie Dexter Anthony Md All Other
 

Skupski Daniel W Md All Other
 

Magno Angelo Md All Other

Amin Deepak Kantilal Md All Other
 

Eisner Yvonne All Other

Lewis Theophilus Md All Other
 

Najara Julia E Md All Other

Samuel Field Ym & Ywha Inc All Other

Hassan Yasmin Akbar Md All Other

Ferstenberg Richard Mark All Other
 

Kazeem Saka Md All Other

Smilen Scott Walter Md All Other
 

Salama Meir Md All Other

Nandakumar Rajini Md All Other
 

Lemberg Lori A Md All Other
 

Burg Jean R Md All Other
 

Caligiuri Daniel A Md All Other
 

Shuster Edward G Md All Other
 

Ahmadi Ramin Md All Other
 

Chin Robert G Md All Other
 

Angioletti Louis Scott Md All Other
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Gill Gurmit S Md All Other

Maw Myo Md All Other

John David H A All Other

Kitson Kwame A Md All Other

Guico Ulpiano B Jr Md All Other
 

Singh Daljeet Md All Other

Wahl Eric M Md All Other

Garcia Arlene Marie Md All Other
 

Spiegel Renee Md All Other
 

Gruber Peter J Md All Other
 

Alonso George O Md All Other
 

Abbott House Inc All Other
 

Slater James N Md All Other
 

Oundjian Nelly Jouayed All Other
 

St Marys Center, Inc All Other

Brewer Marlon Essien Md All Other
 

Cabrera Quezada Sonia Md All Other
 

St Christopher-Ottilie Richmo All Other
 

Comprehensive Care Mgt D&T Ct All Other

Conde Wright Marie France Md All Other

Policar Maurice Md All Other
 

Guerrero Marilyn P Md All Other
 

Premier Nursing Services All Other
 

Balot Barry Hal Md All Other

Kruger Christopher John Md All Other
 

Patel Nileshkumar Gokal Md All Other

Foster Patricia Alice All Other
 

Kohli Rattanjit Singh All Other
 

Cadet Eddy Md All Other
 

Catholic Charities Neighbhd Svcs All Other
 

Bernstein Michael D Md All Other
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Newsome Frederick V All Other
 

Sen Chandranath Md All Other
 

All Metro Aids Inc All Other
 

Lesnewski Ruth F Md All Other

Puccia Vincent Md All Other
 

Ko Kathryn R Md All Other
 

Baghdassarian Bagdig S Md All Other
 

Project Hospitality Inc All Other

Swartz Jonathan A Md All Other

Tarlin Nancy S Md All Other
 

Palladia Inc All Other

Young Adult Inst Sprucewood All Other
 

Birnbaum Jeffrey M Md All Other
 

Gheorghiu Olimpia Tintea Md All Other

Teperman Sheldon H Md All Other
 

Phillips Bradley John Md All Other
 

Dennihy David T Md All Other

Zupcak Richard S Md All Other
 

Twersky Yitzhak David Md All Other

Nicol Martin Haynes All Other

St Christophers Ottilie Kew All Other
 

Ast Denise R Md All Other
 

Able Health Care Serv Inc All Other
 

Bamshad Hamid All Other
 

Price Andrew E Md All Other
 

Philbert Rawle Fabian Dds All Other
 

Tagle Elenita G Md All Other
 

Sarah Neuman Ctr Hlth & Rehab All Other

Hale Theodore Mark Md All Other
 

Karp Steven Phillip Md All Other
 

Professional Svc Bell Blvd All Other
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Chaudhari Ashok P Md All Other
 

Mcnally Lois Marie Md All Other

Schwalb Murray David Md All Other
 

Milano Danielle F Md All Other
 

Mocombe Lucien D Md P C All Other
 

Duncalf Richard Michael Md All Other
 

Golden Owen Md All Other
 

Chopra Rajpal S Md All Other
 

Angus Lambros D G Md All Other
 

Lasser Daniel M Md All Other
 

Navarro Victor S Md Pc All Other
 

Abed Antoine Tony All Other
 

Watman Jerry Md All Other
 

Abulafia Ovadia Md All Other
 

Wallack Marc K Md All Other
 

Urbano Gonzalo Fernandez Md All Other

Klein Steven L Dds All Other

Castillo Dennis Esteban Dpm All Other

Wong Raymond Frederick Md All Other
 

Sayegh Osama Elias Md All Other

Barry Patricia Ann Md All Other
 

Sumrani Nabil Bisharah Md All Other
 

Saints Joachim & Anne Nrs & Reh Ctr All Other

Simon Claude Md All Other
 

Premier Nursing Services All Other
 

Glass Ronald B J Md All Other
 

Renaissance Hlth Care Network All Other
 

Ares Luz Delia Md All Other

Hardoon Miriam Md All Other
 

Sherer David Marcus Md All Other
 

Jackson Rosemary Maxine Md All Other
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Simon Douglas Michael Md All Other
 

Segundo Ruiz Belvis D & T Ctr All Other
 

Passick Jeffrey M Md All Other
 

Ali Mohammed Faisal Md All Other

Lyon Ross Traut Md All Other
 

Professional Svc Maspeth Icf All Other
 

Toueg Sam Md All Other
 

Mojdehi Khosrow Md All Other
 

Kastell Paul H Md All Other
 

David Miriam Md All Other
 

Bridging Access To Care Inc All Other

Abright Arthur R 3d Md All Other
 

Bercovici Silvia Md All Other
 

Donkoh Fred M Md All Other
 

Sheares Beverley Jeanne Md All Other
 

Ham Naomi R Md All Other
 

Village Center For Care Aadc All Other
 

Sherill Purcell Md Pc All Other

Lutas Elizabeth Mary Md All Other
 

Fletcher Martin Edward Md All Other
 

Zinn Daniel L Md All Other
 

Rafal Richard Md All Other
 

Cane Jeffrey Scott Md All Other
 

Simon Karen E Md All Other
 

Diaz Rita Maria All Other
 

Simon Ronald Jay Md All Other
 

Coombs Kenneth E Dpm All Other

Freedman Alan Marc Md All Other
 

Jewish Hm & Hosp For Aged Adc All Other

Preibisz Jacek J Md All Other
 

Young Adult Inst Sheepshead All Other
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Altman Daryl Renee Md All Other
 

Wilkins Robert Md All Other
 

Kigongo-Mwesezi Samuel P Md All Other
 

Burack Joshua H Md All Other
 

Levine Steven Barry Md All Other

Hoke Gerald Pierre Md All Other
 

Okonta Samuel I Md All Other
 

Brathwaite Evan Md All Other
 

Bay Park Ctr Nursing & Rehab Adhc All Other

Gudesblatt Mark Md All Other

Carpio Orlando B Md All Other
 

Clarke Aubrey G Md All Other
 

Dinolfo Elaine Anne All Other
 

Sivapalan Vel Md All Other
 

Samin Amiram Md All Other
 

Chervenak Judith L Md All Other
 

Hederman Joseph F Md All Other

Parker Jewish Geriatric D&T All Other
 

Logan Loretta M Dpm All Other
 

Center For Comp Hlth Practice All Other
 

Young Adult Inst Levittown All Other
 

Kumar Smita Rajeev Md All Other
 

Schuller Alan Morris Md All Other

Archbold Maritza Stella Md All Other
 

Kronwith Stephen David Md All Other
 

Professional Svc Butler St All Other
 

Douglas Montgomery Md All Other
 

Williams-Wilson Tumika K P All Other
 

Castermans Marie-Pierre Md All Other
 

Jones Robert L Md All Other
 

Auricchio John Steven Dpm All Other
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Dominican Sisters Family Lthh All Other
 

Rice Susan M Dpm All Other
 

Providence Rest Non Occ All Other
 

Seigel Warren Michael Md All Other
 

Farraye Joseph Md All Other
 

Elliott Fitzroy Anthony Md All Other
 

Chan Stephen Md All Other
 

Deutsch James Alan Md All Other

Cath Char Nghbhd Svcs Adessa Icf All Other
 

Baron Edward M Md All Other
 

Mir Parvez Assad Md All Other
 

Lapenna Robert Md All Other

Fennoy Ilene Md All Other
 

Rao Sudha Marpally Md All Other
 

Porder Kathleen Md All Other
 

Gross Benita L Md All Other
 

Pesola Gene R Md All Other
 

Jean Ernst F Md All Other

Alexander-Thomas Nanette Md All Other
 

Ostrow Steven Mark Md All Other
 

Avin Jacqueline Md All Other
 

Anderson Herman L Md All Other
 

Professional Svc 195 Place All Other
 

Jackson Margaret Md All Other
 

Isabella Geriatric Ctr Lthhcp All Other
 

Catholic Guard Soc Lacombe Av All Other

Factor Stephen Michael Md All Other
 

Smith R Theodore Md All Other
 

Salciccioli Louis F Md All Other

Steven C Garner Md All Other
 

Wartburg Lutheran Hm Aging All Other
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Sellinger Lewis Arthur Md All Other
 

Tatakis Effie Od All Other

Furci Thomas James Dpm All Other

Putman William Erskine M Md All Other

Kaufmann Horacio C Md All Other
 

Newman Thomas Gabriel Jr Md All Other
 

Laguardia Katherine Md All Other
 

Seidler Alice F Md All Other
 

Argus Community,Inc All Other

Bassell Jay Alan Md All Other
 

Schwartzman Alexander Md All Other
 

Ilan Hana Md All Other
 

Kaur Kanwal Jit Md All Other
 

Mechlin Michael Barry Md All Other
 

Monteagudo Ana Md All Other
 

Miller Patricia Elizabeth Dds All Other
 

Lewis Ernel Sebastian Md All Other
 

George Michael Seaman Iii Md All Other
 

Raju Samanthi Md All Other
 

Schnurmacher Center Reh & Nrs All Other

Queens Vlg Com For Mh/J Cap All Other
 

Kerr Andrew S Md All Other
 

Agustin Elmer Clemente Md All Other
 

Santiago Perez Felix E Md All Other
 

Fenster Mark Jacob Md All Other
 

Schiff Peter Bernard Md All Other
 

Hsu Daphne T Md All Other
 

Gupta Sindhu Md Pc All Other
 

Tharakan Tessie Md All Other
 

Jacob Perlow Hospice All Other

Goldman Allan G Md All Other
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Hernandez Abreu Andres R Md All Other
 

Su James Yu Jen Dds Pc All Other
 

Shevde Ketan Md All Other
 

Moh Paul Pel Shan Md All Other
 

Buff Daniel David Md All Other
 

Rottenberg Fabienne Dpm All Other

Puma Joseph Anthony Md All Other
 

Klein Susan A Md All Other
 

Vincent Miriam Therese Md All Other
 

Nair Jagadamma Md All Other
 

Woodley Walter Md All Other

Dacher Jeffrey Michael Dpm All Other
 

Dematteo Robert Enrico Md All Other

Byrns Daniel John Md All Other
 

Gonzales Antonio M All Other
 

Gidumal Ramesh H Md All Other
 

Hurlet Jensen Anne M Md All Other
 

Yang Edward Charles Md All Other
 

Choi Kwang Nam All Other

Lee Fredric Osborne All Other
 

Aska Glenroy Anthony Dpm All Other

Levy Steven Robert All Other

Portello Joan K All Other
 

Kamhi Lawrence Mitchell Md All Other
 

Vns Of Ny Hospice Care All Other
 

Watson Catherin Pace All Other
 

Mittal Khushbakhat R Md All Other
 

Young Constance A Md Pllc All Other
 

Paz Vistoria Belisario All Other
 

Jacinto Francisco Gertrude Md All Other

Tolete Maria Gregoria Agatep All Other
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Lum George Md All Other
 

Wisoff Jeffrey H Md All Other
 

Hedayati Reza All Other
 

Shimkus John W Md All Other

Ward Robert F Md All Other
 

Pimentel Consolacion T Md All Other
 

Basile Dominick Md All Other

Mariadason James Gaetan Md All Other
 

Cobbs Ronald Kenneth Md All Other
 

Baumstein Donald Md All Other
 

Ketosugbo Anukware K Md Pc All Other
 

Dickoff David J Md All Other

Palazzo Angela M Md All Other

Pillarisetty Sitaram Md All Other
 

Lieberman Ronni All Other
 

Meyer Allan Martin All Other

Messineo Frank C Md All Other
 

Darku Daniel Amanor Md All Other
 

Marx Terry Md All Other
 

St Christophers-Ottilie Jamai All Other
 

Udom Izuka P Md All Other
 

Delerme Milton Md All Other
 

Arslan Nabil C Md All Other
 

Bieber Benjamin Md All Other
 

Kao Wei Md All Other

Tsuei Deane D C Md All Other
 

Crawford Bernard K Jr Md All Other
 

Thomas Albert George Md All Other
 

Archimandritis Constantine Md All Other
 

Goldberg Michael S Md All Other
 

Salim Yusuf Md All Other
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Anarella James J Dpm All Other
 

Timor Ilan F Md All Other
 

Agyare Samuel K B Md All Other
 

Chernys Ann Md All Other
 

Vinzons Alexander Tagala All Other
 

Osowsky Ruth Md All Other
 

Levy Howard All Other
 

Poon Tung P Md All Other
 

Belmonte Augusta H Md All Other
 

Williams Susan Eleanor All Other
 

Haeri Soodabeh Md All Other
 

Oconnell James P Md All Other
 

Fischman Bradley M All Other
 

Cumberland D & T Ctr All Other
 

Gitler David Md All Other
 

Barkan Anatole All Other

Schiller Robert M Md All Other

Trivedi Malti Shah All Other
 

Joseph P Addabbo Family Hlth All Other
 

Kantor Alan Michael Md All Other
 

Shields Christopher P Md All Other
 

Comprehensive Womens Medical All Other
 

Duncan Albert O Md All Other

Rabinowitz Simon S Md All Other

Buchert Nina All Other
 

Weinstock Judith Beth Md All Other
 

Tchelebi Mounzer Md All Other
 

Short Robby Franklin Md All Other
 

Ramis Carmen Maria Md All Other
 

Madias John E Md All Other
 

Fischer Robert Michael Md All Other
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Mollin Joel Md All Other
 

Diakoumakis Evangelos E Md All Other
 

Deligdisch Schor Liane Md All Other
 

Hewitt Ross G Md All Other

Chopra Rajbir S Md All Other
 

Marcus Peter Md All Other

Alwani Abdulla Md All Other
 

Braun Suzanne Gale Dpm All Other
 

Patel Nileshkumar Jayrambhai All Other
 

Muneyyirci Delale Ozgul Md All Other

Hausman Michael R Md All Other
 

Purcell Roland Royston Md All Other
 

Blass Joel Mitchell Md All Other

Cooper Charles Md All Other
 

Warren Faye L Md All Other
 

Ulep Rosita Razo Md Pc Md All Other
 

Andrade Joseph Ricardo Md Pc All Other
 

Cavalli Adele L Md All Other
 

Love Susan G Dpm All Other
 

Angell Norman F Md All Other
 

Babb Frank C Md All Other

Clark John Francis J Iii Md P All Other
 

Kim Ung Jin Md All Other
 

Goodman Steven L Md All Other

Daggett Brian George Md All Other

Goodrich James Tait Md All Other
 

Tardio Julio Alberto Md All Other
 

Stein Arnold Jay Md All Other
 

Scott Earl Anthony Md All Other
 

Sacolick Benzion Md All Other
 

Twersky Rebecca Shoshana Md All Other
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Mishkin Robert John Md All Other
 

Borker Priti V Md All Other
 

Hegde Hradaya Krishnayya Md All Other
 

Wininger Martin Md Pc All Other

Khuwaja Abdul Ali Md Pc All Other
 

Kaplovitz Harry S Md All Other
 

Myssiorek David J Md All Other
 

Willig Jeffrey Lloyd Md All Other
 

Cruz-Hufana Elsa All Other

Gounder Mohanambal P Md All Other
 

Domosi Dennis Md All Other
 

Nayeem Zahidunnisa Md All Other
 

Hannan Mohammad A Md All Other
 

Dundy Richard A Md All Other
 

Baillargeon Neal Arthur Md All Other

Chaung Henry Od All Other
 

Shiffman Rebecca L Md All Other
 

Freedberg Robin S Md All Other
 

Marville Jillian E Dpm All Other

Khanna Ashok Md All Other
 

Semple Sandra A Md All Other
 

Salom Ira Louis Md All Other
 

Sundaresan Narayan Md All Other
 

Jacques J M Ronald All Other
 

Jules Kevin T Dpm All Other
 

Rain Home Attendant Ser Inc All Other
 

Ridgewood-Bushwick Schmcrcoun All Other
 

Appolon Carmin Md All Other

Morrison Scott I Od All Other
 

Madonna Richard James All Other
 

Parker Jewish Geri Inst Lthhc All Other
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Roberts Pamela M Dpm All Other
 

Edwards Keith S Md All Other

Murray Cyrus Adolphus Md All Other
 

Arbucci Frank John Md All Other
 

Goodman Warren Jay Dpm All Other

Institute For Family Hlth All Other

Franco Israel Md All Other
 

Kosinski Mark A Dpm All Other
 

Malonzo Mario Supan All Other
 

Pasricha Vijay Prakash Md All Other
 

Albert Robin Md All Other
 

Siegel Steven Md All Other
 

Professional Svc Selinger Icf All Other
 

Shukla Harikrishna Prabhupras All Other

Reyes-Arcangel Fe T All Other

Rao Sudha All Other
 

Lerebours Frantz Md All Other
 

Chinitz Larry A Md All Other
 

Sainvil Lesly Md All Other
 

Herrold Edmund Mcmahan Md All Other
 

Bendo Audree Argiro Md All Other
 

Valdes Marie Elizabeth Md All Other
 

Meltzer Robert M Md All Other

Bello Gaetano V All Other
 

Balzora Jean Daniel Md All Other
 

Spinelli Mary Jean Md All Other
 

Manning Reginald E Md All Other
 

Elizee Julien Md All Other
 

Sea View Hosp & Hme Non Occup All Other
 

Respler Mark Allan Md All Other
 

Benzakein Ralph Dpm All Other
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Small Allen Md All Other

Lantos George Md All Other
 

Guarini Ludovico Md All Other
 

Leeds Melvin Md All Other
 

East Neck Nursing & Rehab Ctr All Other

Lamparello Patrick J Md All Other
 

Brookner Andrew R Md All Other
 

St Agathas 11 Hayden Circle All Other

Patel Indira Mahendra Md All Other
 

Deutsch Vicki-Jo Md All Other
 

Deitz Marcia C Md All Other
 

Abbey Mensah Michael O Md All Other
 

Ferran-Hansard Nereida All Other
 

Herskowitz Michael All Other
 

Sofia Dela Cruz Medical Practice Pc All Other
 

Dubuche Carole Md All Other
 

Khan Noor Zaman Md All Other

Adelglass Howard R Md All Other
 

Thiagarajah Yogasaundari Md All Other
 

Golden Margaret Clark All Other
 

Kapoor Ramnath D Md All Other
 

De Armas Pedro All Other
 

Yager Steven Marc Dpm All Other
 

Mohan Sasikala Md All Other
 

Nacier Paul Edgard Md All Other
 

Jewish Asso For Svcs For The Aged All Other

Mallett Errol Md All Other
 

Gunduz Yilmaz Md All Other
 

Laroche Gladys Md All Other
 

Lazar John All Other
 

Calamia Vincent Md All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 737 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Marsh Franklin Jr Md All Other

Kramer Lawrence David Md All Other
 

Solodnik Paul Md All Other
 

George Verghese Md All Other
 

Patel Rajnikant B Md All Other
 

Gillego Azucena Manucdoc Md All Other

Tejwani Uma S Md All Other
 

Winston Jonathan Allan Md All Other
 

Girardi Anthony Md All Other
 

Gonzalez Carlos Manuel Md All Other

Rosenberg Zehava Sadka Md All Other
 

Amodio John B Md All Other

Federbusch Marc Jeffrey Dpm All Other
 

Fried D Clare Md All Other
 

Roman Jaime Francisco Md All Other

Gewirtz Andrew Ellis Md All Other
 

Schwarz Steven M Md All Other

Breeland Earl B Md All Other
 

Nicastri Anthony Md All Other
 

Santana Rita Md All Other
 

Hazel Edovard Joseph Md All Other
 

Young Adult Inst Lewisboro All Other
 

Fayemi Ayodeji Bodunrin Md All Other
 

Appel Robert I Md All Other
 

Allman Denton Md All Other
 

Lucak Basil K Md All Other
 

Abramson Austin Wayne Md All Other
 

Bunyavanich Sanga Md All Other
 

Kohn Brenda Md All Other
 

Chime Chudi G Md All Other

Weiss Laszlo Md All Other
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Donovan Glenn J Dpm All Other
 

Cioroiu Michael G Md Facs All Other
 

Birenbaum Ellen Md All Other

Lebovits Ivan Md All Other
 

Cohen Richard B Dpm All Other
 

Ednalino Linda Edano Md All Other

Midura M J Md All Other
 

Washington Ronald A Dpm All Other

Terence Cardinal Cooke Hcc All Other
 

Nordin Charles Md All Other
 

Morton Titus Aruna Md All Other
 

Charnoff Daniel Md All Other

Nibhanipudi Kumara V Md All Other
 

Sundaram Krishnamurthi Md All Other

Silverman Bernard Allan Md All Other
 

Liu George Chi Kao Md All Other
 

Pekler Gerald Md All Other
 

Liebling Ralph William Md All Other
 

Goldberg Ira J Md All Other
 

Falk Bryan M Md All Other
 

Volpe Russell G Dpm All Other
 

Shah Kirti Chandulal Md All Other
 

Go Teresita Alo Md All Other
 

Wolfson Mitchell Md All Other

Galvin Peter Md All Other
 

Jewish Board Family Child B All Other
 

Trachtman Howard Md All Other
 

Weissbart Clyde H Md All Other

Forlenza Thomas Joseph Md All Other
 

Nagaraj Anasuya Md All Other
 

Ilkhanizadeh Rahman Md All Other
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Fernando Maria Ledinila Md All Other

Melendez Miguel A Md All Other
 

Nissenbaum Andrea Md All Other
 

Ucp Nys Reg 1 #05 Medina St All Other

Daniel Samuel J Md Pc All Other

Costa John T Md All Other

Rasool Ayaz Md All Other
 

Young Adult Inst Riverdale All Other
 

Trepal Michael J Dpm All Other
 

Catholic Guard Soc Marion Ln All Other

Heslop Pauline Md All Other

Navarrete Fe Agtarap Md All Other

Rahmani Yair Md All Other
 

Yubontoy Ramona Ang Md All Other
 

Chardavoyne Rashmae Md All Other

Smith Aloysius G Md All Other
 

Ayzenberg Victor Md All Other
 

Hirschfeld Alan David Md All Other
 

Franklin Bonita Md All Other
 

Kestin William I Md All Other
 

Etienne Guy Sauveur Md All Other
 

Scotti Lorenzo Louis Dpm All Other

De Mesa Telly Lim Md All Other
 

Gustave Ernst Md All Other
 

Union Settlement Asso Inc All Other
 

Lenox Theodore H Iii Md All Other
 

Catholic Guard Soc Dresden All Other

Pintauro Frank L Md All Other
 

Khurana Bhupinder K Md All Other
 

Rizzo Vito Joseph Dpm All Other

Catholic Guard Soc E Hampton All Other
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Richardson Stephen B Md All Other
 

Weinberg Gerard Md All Other
 

Glickman Robert Stuart Dmd All Other
 

Rosenzweig Barry P Md All Other
 

Pattugalan Tomas M Jr All Other

Dinovis James Paul Dpm All Other

Pollak Lester Md All Other
 

Bestcare Company All Other
 

Tung Shirley Md All Other
 

Stamm Joseph Martin Od All Other
 

Catholic Guard Soc W 23rd St All Other

Catholic Guard Soc Hamptn Bay All Other

Veeramachaneni Saimamba Md All Other

Dudhia Bhupendra Vrajlal Md All Other

Nicolas Anthony Md All Other
 

Pelaez Oscar Md All Other
 

Tiu Serafin Sing Sang Md All Other
 

Greenstein Bruce Md All Other
 

Gan Segundina Chua All Other
 

Menorah Home & Hosp Aged Inf All Other

Chowdhry Mohammed Idris All Other
 

Goa Hector Humberto All Other
 

Kim Jong Man Md All Other
 

Bell Bertrand Monroe Md All Other
 

Kirtane Sanjay S Md All Other
 

Parikh Nalini H Md Pc All Other
 

Baker Barry Alan All Other

Surasi Srikrishna S Md All Other
 

Nebres Jose F Md All Other

Balter Richard R Md All Other

Woodhull Med & Mntl Hlth Ctr All Other
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Parker Jewish Institute Hlth All Other
 

St Agathas Depaul Icf All Other

St Agathas 13 Hayden Circle All Other

Professional Svc Scannell Icf All Other
 

Goodman Joan D Md All Other
 

Giovinazzo Vincent Jerome Md All Other
 

Blum Isaac Facs Md All Other

Community Healthcare Network All Other
 

Hauer David I Md All Other

New Horizon Counseling Ctr All Other

Mitnick Robin J Md All Other
 

Larsen John G Md All Other
 

Keil Allan Md All Other

Catholic Guard Soc Victor St All Other

Lyman Andrea Md All Other

Loh John P Md All Other
 

Kumar Kusum Md All Other
 

Levy Joseph Md All Other
 

Miller Scott T Md All Other

Dhingra Chander K Md All Other
 

Mullen Leon Md All Other

Tokar Stanley W Md All Other

Vilabrera David Md All Other
 

Bigman Alan Marc Md All Other

Rampino Robert D Dpm All Other
 

Concepcion Jose Q Md All Other
 

Fernandez Gloria I Md All Other
 

Krishnan Padmanabhan All Other
 

Strashun Arnold Mat All Other
 

Cheng William Man Chan All Other
 

Schubart Ulrich Md All Other
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Hahn Steven R Md All Other
 

Bonura Frank Salvatore Md All Other

Gutstein Harold Sheldon Md Pc All Other
 

Chaudary Riffat R Md All Other
 

Seltzer Terry F Md All Other
 

Bass Sherry J Od All Other
 

Sanger Joseph Jay Md All Other
 

Reede Deborah Lynn All Other
 

Naidich David Md All Other
 

Megibow Alec J Md All Other
 

Leitman Barry S Md All Other
 

George Ajax Elis Md All Other
 

Fetto Joseph F All Other
 

Heilman Edward R Md All Other
 

Weinstein Joseph Md All Other
 

Roth Allen Dpm All Other
 

Nicoleau Aryel Md All Other

Tal Avraham Md All Other
 

Conway Richard G Md All Other
 

Young Adult Inst N Barry Ave All Other
 

Borer Jeffrey Stephen Md All Other

Little Sisters Of Assum All Other
 

Rodriguez Sains Rene S Md All Other
 

Levine Stewart A Md All Other
 

Smiles Stephen A Md All Other
 

Patel Vina R Md All Other

Chee Chung Shin Md All Other

Capalbo Ralph H All Other
 

Goldman Harold S Md All Other
 

Raphael Bruce G Md All Other
 

Patel Yashwant D Md All Other
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Bunyavanich Sommai T Md All Other
 

Stapen Richard L Pc Md All Other
 

Handwerker Lisa B Md All Other
 

Divack Steven Marc Md All Other
 

Young Adult Inst Hastings Icf All Other
 

Young Adult Inst Portchester All Other
 

Young Adult Inst Rose Lane All Other
 

St Agathas Pelham Manor Icf All Other

St Agathas Ardsley Icf All Other

Saxena Yogendra Kumar Md All Other
 

Cho Kyunghee C Md All Other
 

Axman Wayne R Dpm All Other
 

Shapiro Stephen B Md All Other

Sherman Marc Noel Md All Other

Cohen Ezra Od All Other
 

Chau Patricia Chang-Wai All Other
 

Farris Robert Linsy Md All Other
 

Goldstein Steven Robert Md All Other
 

Chin Yin Lee Md All Other

Kazam Elias M D All Other
 

Sarkar Salil M D All Other
 

Feit Alan S Md All Other

Alan S Sacerdote Md All Other
 

Bhansali Lata D Md All Other
 

Leach James Md All Other
 

Nzuzi Simon Muaka Dpm All Other
 

Ginsburg Howard Bruce Md All Other
 

St Dominics Home Units 1-4 All Other

Tarapore Farokh Earch Md All Other
 

Singer Andrew N Md All Other
 

Speyer James L Md All Other
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Kassouf Michael Joseph Md All Other

Kopelowitz Wally Md All Other
 

Maizel Barry S Md All Other

Bhagavath Sudhakar S Md All Other
 

Kamath Marian D Md All Other

Saluja Iqbal K Md All Other
 

Santi Lawrence A Dpm All Other
 

Ohel Childrens Home 12th Ave Icf All Other
 

Little Flower Child Sv Brookl All Other
 

Wilson Claudia Majorie Md All Other

Hong Joon H Md All Other
 

Glockenberg Aaron Dpm All Other
 

Schwartz Kenneth S Md All Other
 

Krotowski Mark H Md Pc All Other
 

Miele Robert A Dpm All Other
 

Lukoff Arthur S Dpm All Other

Firshein Daniel Dpm All Other
 

Gold Joan T Md All Other
 

Lokhandwala Banu S Md All Other
 

Silverman Marc M Od All Other

Delauro Thomas M Dpm All Other
 

Orlando Christopher A Dpm All Other
 

Khoury Nidal Y Md All Other

Madeb Isaac Md All Other

Green Steven Marshall Md All Other
 

Ramgopal Mekala All Other
 

Nair S Ramachandran Md Pc All Other

Go Lina C Md All Other
 

Cima Miguel A Md All Other

Kory Leslie Adam Md All Other
 

Rodriguez Maria D Md All Other
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Shen Han Yu Md All Other
 

Jeng Dai Yun Md All Other
 

Tan Edwin C Md All Other
 

Sheka Kedambady P Md All Other
 

Bousvaros George Md All Other
 

Phoenix House Foundation Inc All Other

Charles Antoine V Md All Other

Boczko Stanley H Md All Other
 

Murthy Sreenivasa L Pc Md All Other

Morse Elliott F Md All Other
 

Catholic Guard Soc E 202 St All Other

Young Adult Inst Metro N (3l) All Other
 

Edwin Gould Srv Chldrn Folkes All Other

Catholic Guard Soc Payson Ave All Other

Young Adult Inst Ocean Parkwy All Other
 

Catholic Guard Soc Manhtn Plz All Other

Young Adult Inst U S Lefrak All Other
 

Young Adult Inst 22nd St Icf All Other
 

Young Adult Inst Lakeview Icf All Other
 

Julia Dyckman Andrus Memorial, Inc All Other

Terence Cardinal Cooke Hcc All Other
 

Appleman Warren Md All Other
 

Chang Kok-Chung All Other
 

Mukherjee Gobinda K Md All Other
 

Goldwasser Stephen L Md All Other
 

Arnon Rica Md All Other
 

New Gouverneur Hosp All Other
 

Goldwater Memorial Hospital All Other
 

Coler Memorial Hsp Snf All Other
 

Cohen David L Md All Other

Kenneth Horowitz Od All Other
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Bishop Charles W Maclean Epis All Other

Heller Keith S Md Pc All Other
 

Balasubramanian K Md All Other
 

Barcia Rafael G Md All Other
 

Peninsula Gen Nursing Home All Other
 

Horvath Anthony S Md All Other
 

Lieder Joseph N O D All Other
 

Melamed Mark A Md All Other
 

Jay E Selman Md All Other

Orron Abraham Pc Md All Other
 

Dominican Sister Family Healt All Other
 

Sabapathy Hemalatha Md All Other

Velez Domenech Gilberto A Md All Other
 

Jewish Home & Hosp For Aged All Other

Rubenstein Marc D Md All Other

Regeis Care Center All Other
 

Komanoff Ctr/Geriatric Rehab All Other

Jewish Home & Hosp Bronx Div All Other

Jewish Home & Hosp Bronx Div All Other

Parker Jewish Inst Hlth Cr Re All Other
 

Center For Nursing & Rehab In All Other
 

Brooklyn Ctr Rehab & Residential Cr All Other
 

Williamsbridge Manor Nh All Other
 

University Nursing Home Snf All Other
 

Park Gardens Reh & Nrs Ctr Sn All Other
 

Morris Park Nursing Home All Other
 

Beth Abraham Health Services All Other
 

Shore View Nursing Home All Other
 

Caton Park Nursing Home Snf All Other

Eastchester Reh & Hlth Cr Ctr All Other

Cabs Nursing Home Company Inc All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 747 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Kings Harbor Multicare Center All Other

Isabella Geriatric Ctr Inc All Other
 

Morningside House Nursing Hom All Other

Margaret Tietz Center For Nur All Other
 

Bronx Park Rehab & Nrs Center All Other

Crown Nursing And Rehab Cente All Other
 

Rebekah Reh & Extended Care Center All Other
 

Providence Rest All Other
 

Dutchess Ctr Rehab Healthcare All Other
 

Sea-Crest Health Care Center All Other

Gold Crest Care Center All Other

Terrace Health Care Center All Other
 

Menezes Placido A Pc Md All Other
 

Weiner Howard A Dds All Other
 

Garrow Eugene Md All Other
 

Bansal Rajendra K Md All Other
 

Tiwari Ram P Md All Other
 

Edelson Charles W Md Pc All Other

Fein Paul A Md All Other
 

Tolins Paul G All Other
 

Stern Harvey Md All Other

Prabhu Sudhakar H Md All Other
 

Becher Rodney A Md All Other

Thelmo William L Md All Other
 

Belding Alfred Md All Other

Nakra Sushma Md All Other
 

Mehl Sidney J Md All Other
 

Abdul-Quader Mohammed All Other
 

Flug A David Md Pc All Other
 

Goldman Robert A Md All Other
 

Blythedale Childrens Hospital All Other
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Calvary Hospital Inc All Other
 

Medical Arts Sanitarium All Other
 

Fish Bernard G Md All Other
 

Coler Bird S Memorial Hosp All Other
 

Goldwater Memorial Hosp All Other
 

Choices Womens Med Ctr All Other
 

St Josephs Hosp All Other

Federation Emplmt/Guid Svc All Other

Rothman Nathan I Md All Other

Stubel Joseph P Md All Other

Vanga Nitza A Md All Other
 

North Central Bronx All Other
 

Queens Hospital All Other
 

Morrisania D & T Ctr All Other
 

Metropolitan Hospital Center All Other
 

Lincoln Medical/Mental Hlth All Other
 

Kings County Hospital Center All Other
 

Harlem Hospital Center All Other
 

Elmhurst Hospital Center All Other
 

Coney Island Hospital All Other
 

Jacobi Medical Center All Other
 

Bellevue Hospital Center All Other
 

Henry St Settlement Hlth Corp All Other
 

Medical Hlth Research Asc Nyc All Other
 

Childrens Aid Soc-Lord Mem Cl All Other
 

East Harlem Council Hum Serv All Other
 

Service Prog Older People All Other

Interborough Dev/Consult Ctrs All Other

Samaritan Village Inc All Other
 

Hamilton-Madison House,Inc All Other

Steinway Child/Family Svcs,In All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 749 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Guidance Ctr Of Brooklyn,The All Other

New York Psychot And Couns Ct All Other
 

Floating Hospital All Other
 

Puerto Rican Family Institute All Other
 

Brooklyn Ctr Psychotherapy All Other
 

Margaret Sanger Ctr All Other
 

Catholic Charities Neighbhd Svcs All Other

Addiction Research & Trtmnt C All Other
 

University Optometric Ctr All Other
 

William F Ryan Comm Hlth Ctr All Other

Child Center Of Ny, The All Other
 

Bleuler Psychotherapy Ctr All Other

Post Grad Cntr For Mental Hit All Other
 

Long Island Consultation Ctr All Other
 

Northside Center For Child De All Other
 

Riverdale Mental Hlth Cl All Other
 

University Settlement All Other
 

University Hosp Of Brooklyn All Other
 

Gouverneur Diagnostic&Trt Ctr All Other
 

Malanum Teofila Md All Other

Nazon Serge Md All Other
 

Morgenlander Howard L Md All Other
 

Brutus Pierre Andre Md All Other

Afshari Michael All Other
 

Morrow Robert W Md All Other
 

Sadovsky Richard Md All Other
 

Yu Cheng Kai Pc Md All Other
 

Seung Ja Park Shin All Other
 

Poe Benito Pe Mdpc All Other
 

Cruz Libramonte Edita Md All Other

Subramaniam Arumbi Pc Md All Other
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Than Tin Myint M All Other
 

Roye Dorian E Md All Other
 

Chua Betty A Md All Other
 

Abad Edda M Md All Other
 

Gold Marji Md All Other
 

Dumitriu Cornel I Md All Other
 

Boniuk Vivien Md All Other
 

Freedman Jeffrey Md All Other
 

Lejano Remedios F Md All Other
 

Chakrabarti Chhaya Md Pc All Other

Cracco Joan B Md All Other

Saleh Jean W Md All Other

Isidore Guy Md All Other
 

Konka Sudarsanam Md All Other
 

Arias Soto Rafael Bienven Md All Other
 

Tan Alfonso Md All Other

Ruby Shirley Md Pc All Other
 

Rao Sreedhar P Md All Other

Makabali Gilbert G Md Pc All Other

Schoeneman Morris Md All Other
 

Mc Millan George A M Md All Other

Resurreccion Marilyn A Md All Other
 

Lajam Fouad E Md All Other
 

Zeller Barbara C Md All Other
 

Mones Richard L Md All Other
 

Ruffy Mauro Md All Other
 

Chennareddy Swaminathan All Other

Warner Roger S Md All Other
 

Abrigo Lourdes C Md All Other

Adaniel Tindalo Ra Md All Other
 

Vaca Miller Md All Other
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Hussain Shafkat Md All Other
 

Pulle Dunston Md Pc All Other

Nangia Bhim S Md All Other
 

Kantu Kanhaiyalal Md All Other
 

Parekh Harshad Md Pc All Other
 

Vas George A Md All Other
 

Enu Christopher Chukwuemeka All Other

Chawla Satish K Pc Md All Other
 

Culliford Alfred T Md All Other
 

Kaplan Matthew R Md All Other
 

Flores Ofelia R Pc Md All Other
 

Vieux Ulrick Md All Other
 

Ginzler Ellen M Md All Other

Walter Leslie Md All Other

Dodick Jack M Pc Md All Other
 

Hill Constance H Md All Other
 

Gordon David H Md All Other
 

Roze Stephanie J All Other
 

Futterman Henry A Md All Other
 

Fotino Serban Md All Other
 

Stein Richard A Md All Other
 

Weg Noah Md Pc All Other
 

Castells Salvador Md All Other
 

Delano Barbara G Md All Other

Robilotti James G Md Facg Jr All Other
 

Weissman Jerry Md All Other
 

Teich Marvin L Md All Other
 

Schwartz David L Md All Other
 

Kahn Cyrus I Md All Other
 

Charles Norman C All Other
 

Robinson Stephen H Md All Other
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Koenigsberg Mordecai Pc Md All Other
 

Meltzer Murray A Md All Other
 

Safier Henry L Md All Other
 

Reed Louis Juden Md All Other
 

Rotman Marvin Md All Other

Fellner Michael J Md All Other
 

Zelefsky Melvin N Md All Other
 

Weinstein Kenneth N Md All Other
 

D Amico Robert A Md All Other
 

Delany Harry Md All Other
 

Karan David S Md All Other
 

Pellman Carl M Md All Other
 

Raza Seyed Mohamed Jaffar Ali Md All Other
 

Shilpi S Mehta All Other
 

Rogers-Henry Carla Sioux Md All Other
 

Owen Golden Md Pc All Other
 

Seltzer Alexandra L Md All Other
 

Alam Tasbirul Mohammed Md All Other
 

Fernando Anusha Rosanne Md All Other
 

Comprehensive Geriatric Medicine Pc All Other

Uduevbo Jerry Ainene Md All Other
 

Mohan Avinash Lalith Md All Other
 

Strakhan Marianna Md All Other
 

Schreiber Abraham Md All Other
 

Tosiello Lorraine All Other
 

Wiener Melissa All Other
 

Gonsky Jason Parker Md Phd All Other
 

Andre Shani Nicole All Other
 

Feher Cynthia All Other

Alukal Joseph All Other
 

Vero Erica All Other
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Rapkiewicz Amy All Other
 

Aronov Violeta All Other
 

Camillo Reginald Alivia Md All Other
 

Lvovsky Dmitry All Other
 

Mason Derek All Other
 

Patel Vinita Md All Other

Phillip Patrina Natasha Md All Other
 

George Mathew Md All Other
 

Kukar Atul Do All Other
 

Joseph Yeh All Other
 

Wartburg Luth Hm Non Occ All Other
 

Timashpolsky Yulya All Other
 

Yao Nathaniel All Other
 

Hackenburg Emily All Other

Omonuwa Kennedy All Other
 

Gold Menachem All Other
 

Nunez Denise Joanna Md All Other
 

Ahluwalia Meena All Other
 

Digiorno Michael A Md All Other

Nancy Lynn Chez All Other
 

Raza Zamar Fatima Md All Other

New York Neuro & Rehab Ctr Amb Surg All Other
 

Stern David All Other
 

Ahern Barbara Ann All Other
 

Romm Jana Erin Md All Other
 

Rivera Carmina Ramona N Md All Other

Lee Daniel Chein Hui Md All Other
 

Czer Anthoney Enriquez Lim All Other
 

Jean Gilles Fri All Other
 

Shapiro Maksim All Other
 

Godoy Johanna All Other
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Kuzin Elena All Other

Lehto Scott A Md All Other
 

Wong Hok All Other

Nemeth Nicole All Other
 

Singh Shashi All Other
 

Cacciola Stacey All Other
 

Goel Arpan Md All Other
 

Adeyemo Ishola All Other
 

Forest Rhonda All Other
 

Orlovskiy Aleksandr Md All Other

Balde Alseny Md All Other

Elam Rashiah Md All Other

Reznik Svetlana Anatolyevna All Other
 

Chowdhury Mita Paul Md All Other
 

Saxena Amit K Md All Other

Dubrovskaya Veronika All Other

Delfino John All Other
 

Elshafei Ashraf All Other
 

Uppal Anjana All Other
 

Diefenbach Catherine All Other
 

Kao Katherine All Other
 

Ansong-Assoku Betty All Other
 

Jebraeili Fatemeh All Other
 

Olivera Cedric All Other

Reyes Darcel All Other
 

Baalhaness Meir Mosheh Md All Other
 

Saporito Anna Gabriella Md All Other

Chan Wendy All Other
 

Alpine Home Health Care Llc All Other
 

Laura Papadimitropoulos All Other
 

Stein June-Ann Rpa All Other
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Baird Alison Elizabethphd All Other
 

Quinn-Torpey Susan All Other
 

Grigiene Rita Md All Other
 

Care For The Homeless All Other
 

Khaimov Veronica All Other
 

Goldman-Rodriguez Natalia All Other
 

Moomjy Maureen All Other
 

Wu Yangguan All Other
 

Phillips Lawrence Martin All Other
 

Tay Ee All Other
 

Teng Christopher Chao-Wei Md All Other
 

Berg Debra All Other
 

Popper David All Other
 

Stankovich Vasiliy All Other
 

Krishan Nisha All Other
 

Mehta Ninfa All Other

Cortes-Ladino R All Other
 

Kats Yuliya All Other
 

Florence P Golamco All Other
 

Ukowska Renata Md All Other
 

Alice Chu All Other
 

Nahar Niru Shamsun Md All Other
 

Leotaud Gerard Anthony All Other
 

Johnson Sharon All Other
 

Brar Preneet Cheema Md All Other
 

Benjamin Taisha Lashon All Other

Lauter Jonathan All Other
 

Nagel Dalia All Other

Dymond Melissa All Other
 

Rahman Abdul All Other

Sood Deepika Md All Other
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Cudjoe-John Tiffany Charlene Md All Other
 

Zou Hongyan All Other
 

Jain Manisha Md All Other
 

Stavile Karen Lynn All Other
 

Moberg Kenneth A All Other

Rosenkrantz Andrew Brian Md All Other
 

Reliford Aaron All Other
 

Kim Eleanore Theresa All Other
 

Lugassy Daniel Maurice Md All Other
 

Patel Ketan Hasmukhlal All Other

Reichert James Michael All Other
 

West Gerald Do All Other
 

Omoruyi Ivie Oyenmwen All Other
 

Muradov Julia All Other
 

Wilkinson Mitchell All Other
 

Ford Miriam All Other

Grosman Igor All Other

Leuthauser Amy Denise Md All Other
 

Ahuja Ameetam.D. All Other
 

Braden J Hexom Md All Other
 

Lin Edward Chang-Tse Md All Other
 

Nnsewo Addy All Other
 

Gerlitz Jacob Np All Other

Saric Muhamed Md All Other
 

Testa Paul Anthony Md All Other
 

Rajneesh Gulati All Other
 

Duncan Neasha All Other
 

Grover Jillian All Other

Gagliardi Morris All Other
 

Brifel Gary All Other

Sabzposh Syed All Other
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Meyers Chad Mark All Other
 

Mccormack Ryan Patrick All Other
 

Gregory Chang All Other
 

Chow Desiree All Other

Rabinovich Alexander All Other
 

Cyrille Frantz All Other
 

Davidoff Sam Do All Other

Gimpelevich Alexander All Other
 

Jenny M Frances Md All Other
 

Kerry J Murphy All Other
 

Shin Patrick All Other
 

Brandler Ethan S Md All Other
 

Preminger Beth All Other

Ghaw Olivia All Other
 

Malkin Benjamin All Other
 

Parekh Ram All Other
 

Cavaleri Salvatore All Other
 

Fitzpatrick Aileen All Other
 

Schulman Aryeh All Other
 

Siegel Robert All Other

Krishnamurthy Karthik All Other
 

Shpitalnik Larisa All Other

Rose Yocheved All Other
 

Inca Chui Md All Other
 

Papanagnonu Dimitrios Md All Other
 

Skolnick Adam Harris Md All Other
 

Aberg Caroline All Other
 

Iqbal Sohah Nauveed Md All Other
 

Kalantre Sarika All Other
 

Ogilvie Jennifer Braemar Md All Other
 

Agnant Joanne Michele All Other
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Abrar Syed Ali All Other
 

Development Disabilities Inst All Other

Adam Christopher Mues All Other
 

Dawn Nichelle Delavallade All Other
 

Alapati Prameela All Other
 

Brent J Luria Md All Other
 

Freepong Tameisha All Other
 

Brooklyn Bureau Of Comm Srvc Spt All Other

Magno Rebecca All Other
 

Timothy Rapp Md All Other
 

Miller Sarah All Other

Arora Shalini All Other
 

Baah George All Other

Chernyak Leonid All Other
 

Masson Ella All Other

Linetskaya Irina All Other
 

Sharpe Shelleyann All Other
 

Choi Anne Jung Soo All Other
 

Lisa Vi Doan Md All Other
 

Geraldine Yasmine Joseph All Other

Hotinsky Alexander Yuryevich All Other
 

Abiola Familusi All Other

Polen Denine Lynn All Other
 

Tress Vladimir Md All Other
 

Tomita Sandra S Md All Other
 

Kohanbash Leon All Other

Caesar Mimieux Vanetta All Other

Akinnawonu Kolawole Felix All Other
 

Goyal Himani Md All Other

Ma Na All Other
 

Chong Hong All Other
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Summers Rebecca All Other
 

Radix Anita Eileen All Other
 

Abdurakhmanova Larisa S All Other
 

Goldberg Tamara All Other

Themistocles Stavros Protopsaltis M All Other
 

Lipovic Daniela Do All Other
 

The Pac Program Of The Bronx Inc All Other
 

Melissa Elaine Peard All Other

Khan Naznin All Other
 

Paik Woong Ki All Other
 

Loqman Nasreen All Other
 

Little Markus D Md All Other

Tsukerman Zhanna Md All Other
 

Daniel Kaufman Md All Other
 

Ohemeng Kwame Agyako Md All Other

Bailey Sean All Other
 

Chapman Cary All Other
 

Chang Lucy Yang All Other
 

Ortiz Grace All Other
 

Apolaya Pamela Evelyn All Other
 

Speed Elizabeth All Other
 

Atallah Fouad All Other
 

Patterson Miquelle Rukia All Other

Toothman Richa All Other
 

Lavery Hugh All Other
 

Somma Jonathan All Other
 

Meraz Eddie All Other
 

Friedman Ariel All Other
 

Elisa Bocchieri-Bustros All Other
 

Weeks David F All Other
 

Amin Prina Pandya All Other
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Uddin Mohammed Helal Md All Other
 

Dharmasena Dewannahalage Sanath Md All Other
 

Cheng Tina Qiaona All Other
 

Airiani Suzanna All Other
 

Marcia Edmond-Bucknor Md All Other
 

Monteith Sharifa Amelia Md All Other
 

Pisarenko Vadim Md All Other
 

Randolph Christopher Stephens Md All Other

Nejati Golali Md All Other
 

Trifa Diana I All Other
 

Sugrim Surendra All Other

Rakeshkumar Mansukhbhai Mistry All Other
 

Savi Mushiyev All Other
 

Simon Tom Md All Other
 

Lee Juliane All Other
 

Kwon William All Other
 

Hotchkiss Hilary All Other
 

Bowers Daniel All Other
 

Hahn Erica Kyle All Other
 

Nader Lyad All Other
 

Barnes Miriam All Other
 

Shah Mehul R Md All Other
 

Lala Shailee V All Other
 

Fan Wei Livy All Other
 

Mesquita Alma All Other
 

Khaitan Alka Md All Other
 

Charnow Noemi All Other
 

Elnawawi Ashraf All Other
 

Hill Keran All Other

Ong Cesar Lee All Other
 

Claudia Constanza Serrano-Gomez All Other
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Semandov Ilan All Other

Narva Toviah A All Other
 

Marc A Friedman Md All Other
 

Darcia Bryden Currie All Other
 

Capatosto Juliana All Other
 

Jacob Sunitha All Other
 

Marinoff Rebecca All Other
 

Manchanda-Gera Akanksha All Other
 

Mikheyeva Irina All Other

Dubois Elizabeth Marie All Other

Melsaether Amy Noel All Other
 

Bamgbopa Joke Irene All Other
 

Wartburg Nh Snf Brooklyn All Other
 

Hassen Getaw Worku Md All Other
 

Moyle Henry All Other
 

Patel Nirav All Other

Factor Avi All Other

Shaylor Sara Daniel All Other
 

The Shield Of David Inc Smp All Other

Venkat Leela All Other
 

Beltran Luis Saura All Other
 

Berland Todd Lance Md All Other
 

Adina Sonners All Other
 

Soterios Gyftopoulos All Other
 

Glatman Josh All Other
 

Nazir Ahsan All Other
 

Bradley Shy Md All Other
 

Abraham K Sleem All Other
 

Osei-Tutu Achiamah All Other

Akhand Abdul All Other
 

Balfour Jennifer All Other
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Trossello Catherine All Other
 

Ihs Of New York, Inc All Other
 

Hamilton Park Nursing And Rehab Cnt All Other

Norman Otsuka Md All Other
 

Fauquier Lori All Other
 

Silverman Joshua Seth All Other
 

Huyett Jeffrey Wayne All Other
 

Duncan Dameon Rupert Vincent All Other
 

Mishail Alek All Other
 

Sarah Chambers All Other
 

Schulman Aaron Paul All Other
 

Benenstein Ricardo Javier Md All Other
 

Kim Eugene All Other
 

Bertelsen Nathan All Other
 

Shah Amit All Other
 

Kang Elaine You Mi All Other

Manis George All Other
 

Schonberg Dana All Other
 

Shinder Roman All Other

Meguerdichian Michael John All Other
 

Dym Robert All Other
 

Boruk Marina All Other

Busovsky-Mcneal Melissa All Other
 

Joseph Myriam All Other
 

Isayas Tekie All Other
 

Olumba Kenneth Chidi Md All Other

Chowdhury Ataul Hakim All Other

Tenney Nancy Lee All Other

Alpert Jeffrey Blake All Other
 

Mohamad Erfani All Other
 

Messenger Christie Lynn All Other
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Dehaan Elliot Neil Md All Other
 

Gupta Payel Md All Other
 

Howard Jonathan Edward Md All Other
 

Natanzon Alex Md All Other
 

Anderer Erich Gen All Other
 

Zurita Omar All Other

Grossman Evan All Other

Epelbaum Oleg All Other
 

Yachelevich Naomi All Other
 

Xu Jiliu All Other

Reddy Srinivas All Other
 

Hon Jade All Other
 

Rosenberg Jamie All Other
 

Romney Marie-Laur All Other
 

Johari Davood All Other
 

Ascunce Gil Ignacio All Other

Shukurova Zukhra All Other
 

John M Mcmenamy All Other
 

Williams Renee L All Other
 

Tristan Sigrid Birgitta Md All Other

David Sung Lee Md All Other
 

Oo Khine Zin All Other
 

Lieb Jayne A All Other
 

Muresanu Mircea All Other
 

Cheng Waina All Other
 

Peggy Shafaghi All Other
 

Tony Francis All Other
 

Bilenkin Leonid All Other
 

Proudfit Christine Lynn All Other
 

Zohirul Islam All Other
 

Connell Roxanne All Other
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Ambarian Naira All Other

Dudek Mona All Other
 

Morrell Kathleen All Other

Angarita Johana All Other
 

Kaufman Daran All Other
 

Walsh James Patrick All Other
 

Vaishali Shah Do All Other
 

Atm Yousuf Physician Pc All Other

Khadpe Jay D Md All Other

Cadag Stefan All Other

Napolitano Daniel Louis All Other
 

Mondesir-Harewood Carlene All Other
 

Brian Mcdonald Hall All Other
 

Hanan Kamal Tawadrous Md All Other

Denny Martin All Other

Kakumanu Sangeeta All Other
 

Ajayi Olusegun Ayoola All Other
 

Suma Dasari All Other
 

Alchyib Omrou All Other
 

Toledano Talya Rachel All Other
 

La Rocca Vieira Renata All Other
 

Queens-Long Island Renal Institute All Other
 

Argus Community Inc All Other

Coney Island Medical Practice Plan All Other

Ghaznawi Neelo All Other
 

Samsonov Dmitry All Other
 

Hazari Pushal All Other
 

Velasquez Luis All Other

Gelb Bruce All Other
 

Aldrich Tess All Other
 

Ponce Sara All Other
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 765 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Abankwah Akosua Sarpomaa All Other

Amsalem Yoram All Other
 

Caroline Mary Esther B Mooney All Other
 

Kelly Paul James Md All Other
 

Feldstein Richard Charles Md All Other
 

Fatterpekar Girish Manohar All Other
 

Michael Anika All Other

Vorobyeva Larisa All Other

Seung Hee Kang All Other
 

Chloe Muychou Chhor All Other
 

Min Jae Hong Md All Other
 

Mateo Apolinario Bleza Jr All Other
 

Andrades Joanne All Other
 

Barrett Chameeka Olivia All Other
 

Smith-Cambry Fiona Gloria All Other
 

Garcia-Sosa Icelini All Other
 

Nieves Rosado Sandra All Other
 

Neuman Avishai T All Other
 

Boublik Jan Md All Other
 

Giermek Jennifer All Other
 

Schulman Erica All Other
 

Min Insung All Other

Leung Allen All Other
 

Passias Peter Gust All Other
 

Schreiber Zvika All Other
 

Swaminathan Anand Kumar Md All Other
 

Goldfisher Rachelle Esther All Other
 

Friedrich Sabiha Md All Other
 

Ng Joseph All Other
 

Kolla Madhavi All Other
 

Fine Jeffrey Md All Other
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Peyman E Younesi Md All Other

Meddles-Torres Cheryl Dianne All Other

Asoma Kichiemon Md All Other

Samuels Michelle All Other
 

Turner James All Other
 

Parry Thomas All Other
 

Richardson Monica Denise All Other
 

Christopher Denatale Md All Other
 

Nyc Chapter Nysarc Inc All Other
 

Markowitz Carol Anne All Other

Amb Medical Services Pc All Other

Aryal Sunita All Other

Alvarez Dimitri All Other

Notardonato Henry All Other
 

Martin Michelle All Other
 

Gorelik Anna All Other

Jain Ashika All Other
 

Harlem Medical Associates Pc All Other

Logginidou Helene George Md All Other
 

Jones Chandra All Other
 

Mcallister Judy All Other
 

Slone Richard All Other
 

Burkholz Kimberly All Other
 

Aderholdt Karen All Other
 

Bussoletti Natalee Marie All Other
 

Caridi John All Other
 

Mcneil Brian All Other

Maheshwari Aditya All Other

Mcgeachy Ogadinma Okoro All Other
 

Sugiyama Gainosuke All Other

Fry Rebecca All Other
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Sy Alexander Manly All Other
 

Carbajal Mendoza Roger Francisco All Other
 

Mjg Nursing Home Co Inc Lthhcp All Other

Petrosyan Tamara All Other

Aikawa Taro All Other
 

Do Dutran All Other
 

Tan Jenny Yu All Other
 

Brubaker Sara All Other
 

Lajos Paul All Other
 

Jennings Sarah All Other
 

Shah Payal K All Other
 

Bennett John All Other
 

Valerie Thompson All Other
 

Lei Baiping Md Phd All Other
 

Barnwell Nursing & Rehab Cent All Other

Suny Health Science Center At Bklyn All Other
 

Suny Health Science Center At Bklyn All Other
 

Suny Health Science Center At Bklyn All Other
 

Suny Health Science Center At Bklyn All Other
 

North Valley Medical Pc All Other

Mcalpin Beverley May All Other
 

Burgos Javier P All Other
 

Extraordinary Home Care All Other
 

Katzman Marc All Other
 

Price Cathleen All Other
 

Lavian Emil All Other
 

Reid Tirissa J All Other
 

Park Nursing Home Rhcf All Other
 

Kanofsky Jamie All Other
 

Jenkins Monique All Other
 

Marrero Adolfo All Other
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Nwobu Uchenna Christian All Other
 

Beaulieu Richard All Other
 

Richardson Ingride All Other
 

Giurleo Patricia All Other
 

Hsueh Anyi All Other
 

Jing Tong All Other
 

Solis Edward All Other

Badeer Caroline All Other
 

Goel Nirmit All Other
 

Rickman Christophe All Other
 

Suny Health Science Center At Bklyn All Other
 

Suny Health Science Center At Bklyn All Other
 

Suny Health Science Center At Bklyn All Other
 

Wang Silas Lancelot All Other
 

Dantzic Sondra B All Other
 

Ciotti Andrew James All Other
 

Metropolitan Medical Practice Plan All Other

Suny Health Science Center At Bklyn All Other
 

Gomez-Marquez Jose C All Other
 

Mills Pond Nursing & Rehab Ctr All Other

Salame Ghadir M All Other

Baber Usman Md All Other

Seligsohn David S All Other
 

Yao Mike All Other
 

Khanna Rajan All Other
 

Sco Family Of Services All Other
 

Shi Yan All Other
 

Razov Sergei All Other
 

Schwack Bradley All Other
 

Poplevsky Frida All Other
 

Misra Monika All Other
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Irizarry Eddie All Other
 

Mcpherson Christina All Other
 

Agashiwala Rajiv All Other
 

Jones Michael All Other
 

Edelman Michelle All Other
 

Galperin Irene All Other
 

Karlic Kristina All Other
 

Kanter Mark All Other
 

Park David All Other
 

Schiff Jeffrey All Other
 

Arica Koray All Other
 

Shah Nirav Subhash All Other
 

Ariyarajah Vignendra All Other
 

Toledano Roulhac All Other
 

Schreiber David All Other
 

Perron Thomas All Other
 

Cardinal Mccloskey School And Home All Other

Suny Health Science Center At Bklyn All Other
 

Bentley Suzanne Md All Other
 

Boro Park Ctr Rehab & Hlth Cr All Other
 

Ramirez Ivonne All Other

Maldonado Gonzalez Ileana All Other
 

Tiao Tommy All Other

Hillard Virany All Other
 

Delapena Margarita All Other
 

Moore Robert All Other
 

Lai Lawrence All Other
 

Young Warren All Other
 

Mayard Jules All Other
 

Gass Gregory All Other

Taiwo Evelyn All Other
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Du Kevin All Other
 

Fils-Aime Marsha All Other
 

Quirolo Adrienne All Other

Iqbal Adeel Azmat All Other

Stevenson Katherine E All Other

Suny Health Science Center At Brook All Other
 

Dawkins Manju All Other
 

Alappat Rosemaria All Other
 

Choy-Shan Alana All Other
 

Sapenza Anthony All Other
 

Lopez Tania All Other
 

Baehser Mark Joseph All Other
 

Dillon Shavon All Other
 

Rhazouani Salwa All Other
 

Cheng Andy All Other
 

Haughton Michele All Other
 

Shoham Marny Hope All Other
 

Milgrim Jeremy All Other
 

Hughes Lorenzo All Other
 

Asano Kenichi All Other
 

Karp Sara All Other

Rubano Elizabeth All Other
 

Mailman Toby All Other
 

Ramirez Miguel Antonio Jr All Other
 

Young Andrew K All Other

Malik Rajesh Kumar All Other
 

Anyanwu Chiedozie All Other
 

Scobie Janice Vincia All Other
 

Azar Omar All Other
 

Semanision Kristen All Other

Placantonakis Dimitris All Other
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Yang Amanda All Other
 

Pysarenko Kristine All Other
 

Ross Emily Janine All Other
 

Manjunath-Gowda Shilpa All Other
 

Nazemzadeh Milad All Other
 

Cavazos Cristina All Other
 

Wiltshire Veronica All Other
 

Gumbs Ensor All Other
 

Rodriguez Juancy All Other
 

Saint-Louis Frantz Fils Md All Other
 

Camacho Artemio All Other
 

Elias Rony All Other
 

Elias Kristin All Other
 

Steinweiss Joplin T All Other
 

Mcdowall Sharon All Other
 

Alwani Salima All Other

Singh Amarpreet All Other
 

Dunham Kevin All Other
 

Suter Maureen Natalie All Other

Khaneja Amit All Other
 

Marchiando Nora All Other
 

Desrosiers Henri All Other
 

Duncan Tamika Simone All Other
 

Jaiswal Rajnish All Other
 

Duchicela Sacha All Other
 

Meydani Ahou All Other
 

Cadet-Valeus Sergelyne All Other
 

Roth Rachel All Other

Dhar Sonya All Other
 

Gilet Anthony All Other
 

Payami Ali All Other
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Mallapu Shravan K All Other

Vaynshteyn Valeriya All Other
 

Leano Ricardo All Other
 

Schechter Joshua Michael All Other
 

Russell Rosema Ann All Other

Beaubrun Donnie All Other

Smith Teresa All Other

Jang Jennifer All Other
 

Robert Joyce Folashade All Other

Petros Jessica Theresa All Other
 

Jamaica Family Practice & All Other
 

Fields Akiyomi Md All Other
 

Mental Health Association Of Nyc In All Other

Mortel David I All Other
 

Syedain Qurat-Ul-A All Other
 

Wellman David All Other
 

Win Khin All Other

Dennis Janelle Kerice Clarke All Other
 

Quitel Lodze Md All Other
 

Varghese Betsy All Other
 

Lindsay N Price All Other
 

Castro Patricia Md All Other
 

Rodriguez-Iglesias Realba All Other
 

Delmoral Chastity Ann All Other
 

Krishnan Preethi All Other

Gowda Mamatha R All Other
 

Kelly Roberta All Other
 

Kim Susanne All Other
 

Loeb Stacy All Other
 

Kevin T Custis Md Pc All Other
 

Miroshnichenko Inna All Other
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 773 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Brana-Berrios Marta A All Other

Wilson Chad Terrence All Other
 

Paini Maria Linda All Other
 

Taylor Kevia All Other
 

You Linda Jaemin All Other
 

Duong Nguyet Thuy All Other
 

Courtney Jonathan Brian All Other
 

Olaniyi Omalara All Other
 

Young Adult Institute Fsr-5 Edith All Other
 

Melissa Peede All Other
 

Awad Mary Z Md All Other

Ka Ming Ngai Gordon Md All Other
 

Simon Margo All Other
 

Kopell Brian All Other
 

Wong Thomas All Other
 

Watkins Isheka S All Other

Nischal Alka All Other
 

Howell Heather B All Other
 

Rasik L Patel Md Pc All Other

Manik Megha A Md All Other

Fedoseeva Maria All Other

Fisher Hakima Alima All Other
 

Lilevman Genady All Other
 

Sionov Katie Md All Other
 

Kolla Bhama Prabha All Other
 

Fisher Jason C All Other
 

Song Christian E All Other
 

Yeh Brian All Other
 

Ralph Benzakein Dpm Pc All Other
 

Upper Room Aids Ministry Aadc All Other
 

Yury Rotshteyn All Other
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Scott Elizabeth All Other

Renkiewicz Anna All Other
 

Han Mie Mie All Other
 

Bjurlin Marc Andrew All Other
 

New York Foundling Hospital All Other

Narcisse Debra All Other
 

Cano Nefertiti All Other
 

Dayananda Ila D All Other
 

Suny Health Science Center At Bklyn All Other
 

Cohen Benjamin Adam All Other
 

Latson Larry Allen Jr All Other
 

Shepherd Timothy Michael All Other
 

Watson Anika N All Other
 

Intsiful Harry H All Other
 

Roberts Suzanne L All Other
 

Valesky Walter Wallace Jr All Other

Elahi Ershad All Other
 

Bonilla Gabriel Antonio All Other
 

Tena Meseret All Other
 

Moore Peace All Other
 

Trenton Brooke All Other

Ednick Mathew All Other
 

Patil Sumukh All Other
 

Johnson Beverly All Other
 

Chelouche Julie Anne All Other

Walsh Erin Kelly All Other
 

Joseph Jonathan All Other
 

Sridhar Divya All Other
 

Furgiuele David Lawrence All Other
 

Barzideh Meital All Other
 

Maurelus Kelly All Other
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Shah Jesal Virendra All Other
 

Wilson Kirstie Lauren All Other
 

Ekbote Radha Niranjan All Other
 

Yu Sarah All Other
 

Dubey Sudha All Other

Lunde Britt Marie All Other
 

Rainaldi Matthew A All Other
 

Singer Daniel Joseph All Other
 

Ghirardo Silvio F All Other
 

Khait Eugene All Other
 

Igbide Paul Oghale All Other
 

Herzlich Alexandra Andrea All Other
 

Hakimian Payam All Other

Paik Il Joon All Other
 

Hasan Nausheen All Other
 

Richmond Ctr Rehab & Spec Hlth Adhc All Other
 

Calderon Ruddy Smith All Other
 

Nalabolu Harsha Reddy All Other
 

Scheer Diane Lee All Other
 

Richmond Center Rehab & Spec Hlthcr All Other
 

Guadron Rodolfo All Other
 

Ani Samuel Onyemuwa All Other

Abdul Hay Mohammad All Other
 

Lee Judy All Other
 

Ades Veronica All Other
 

Shannon Andrew All Other
 

Wiesinger Katherine All Other
 

Brucker Enjamin All Other
 

Patel Payal All Other
 

Doyle Lucy All Other
 

Lakoff Daniel All Other
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Sanders Lauren Jacqueline All Other
 

Dieguez Cristina A All Other
 

Ruddock Jacinth All Other
 

Gonzalez Yovan All Other
 

Nagel Frederick All Other
 

Briones Suzette All Other
 

Washington Sierra All Other
 

Anglade Claudia All Other
 

Staples Karen All Other
 

Quindor Rhealynne B All Other
 

Milillo-Naraine Adriana All Other
 

Wittman Ian Geoffrey All Other
 

Astill Nicole Marceil All Other
 

Ohly Natalie Tanya All Other
 

Afzal Hossain Physician Pc All Other
 

Cantor Aviva H All Other
 

Samuels Rachel L All Other
 

Fedcap Rehabilitation Services Inc All Other
 

Fishman Andrew Ira All Other
 

Balar Arjun All Other
 

Chang Andrew All Other
 

Merrick Kareem All Other
 

Passias Camila All Other
 

Purohit Mamta All Other
 

Sura Sonal All Other
 

Enakpene Christophe All Other
 

Bhatla Puneet All Other
 

Alaghband Peyman All Other
 

Krauthamer Alan All Other
 

Iacono Danielle All Other
 

Gupta Nidhi All Other
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Mariya Kobi All Other
 

Mensah Bridget All Other
 

Czeisler Barry Michael All Other
 

Ginde Ranjan All Other

Deobhakta Avnish Arvind All Other
 

Gorechlad John W All Other
 

Tan Audrey J All Other
 

Gladstein Slava All Other
 

Vasey Mathew All Other
 

Yarygina Anna All Other
 

Fraser Robert All Other
 

Lin Lee Yulee All Other

Verges Lynnette All Other
 

Vermeulen Marsia All Other
 

Mattox Nancy Ann All Other
 

Azarova Yekaterina All Other
 

Dang Anh All Other
 

Withim Alma All Other

Broadway Dallas All Other
 

Jow Alexander All Other
 

Chen Ning All Other
 

Amico Jennifer All Other
 

Foley Mathew All Other
 

Goldstone Elaine Brown All Other

Gonzalez Katherne All Other
 

Serrano Miriam All Other

Vilsaint-Antoine Danielle All Other

Cahn Elizabeth Ann All Other

Patel Rattan Mahendrakumar All Other
 

Khalil Chaza All Other
 

Hanna-Hindy Kayane All Other
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Samaroo Parbhu Dyal All Other

Rivera Veronica All Other

Hall Tami L All Other
 

Carlino Richard Francis All Other
 

Krikhely Sharon All Other

Mamik Mamta Muralidhar All Other
 

Rapaport Beth All Other
 

Tuli Sandeep All Other
 

Olsen Erin Elizabeth All Other

Balogun Lola All Other

Gist Ramon All Other
 

Narine Belinda Indrani All Other

Ortiz-Gonzalez Karla M All Other
 

Lai Nga All Other
 

Arias Jose All Other
 

Dastain Jean Yves All Other

Broadway I Medicine Pllc All Other

Goldstein Lissa Kary All Other

Okafor Sunday Ifeanyi All Other

Abordo Erika All Other
 

Tabenshlak Feliks All Other

Diwan Amna All Other
 

Fishman Mary All Other
 

Garcia Quinones Saribel All Other

Gonzalez-Lomas Guillem All Other
 

Viriya Elizabeth All Other
 

Yager Jessica All Other
 

Rubin Eva All Other
 

Chen Lea Ann All Other
 

Lau Jason Aaron All Other
 

Besser Richard E All Other
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Peterson Crystal Michelle All Other
 

Okoye Safiyyah Maryam All Other
 

Nguyen Tracy Thuy All Other
 

Mathews Premila Maria All Other

Thanik Vishal D All Other
 

Mammadova Naila All Other

Arbenz Canales Erick Jacobo All Other

Hindy Pierre All Other
 

Fine Elyse All Other

Siddiqui Zehra All Other

Falanga Nicole All Other
 

Mclendon Lucia Cogswell All Other

United Cerebral Palsy Association O All Other

Mckinney Robin Cylinthia All Other

Wong Kaitlyn Lin All Other

Danik Stephan B All Other

Kfg Operating Two Llc All Other

Duchnowski Eva All Other
 

Banerjee Sara All Other
 

Mazza Joseph Paul All Other

Romain Rose Estelle All Other
 

Mehrazin Mahsa All Other
 

Sta Ana Victor All Other

Shenko Christina Angela All Other

Frazier Asia All Other
 

Viloria Tatiana M All Other
 

Jopal Sayville Llc All Other

Reichberg Samuel B All Other
 

Mathew Nija All Other
 

Tadros Rami Odeh All Other
 

Gentes Meredith All Other
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Knorr Alexa All Other

Reznikov Boris All Other
 

Yong Raymund All Other
 

Andersen Matthew All Other
 

Silverberg Joshua All Other
 

Lipper Justin All Other
 

Adell Alvin All Other
 

Nayak Natasha All Other
 

Reddy Lankala All Other
 

Toro Chaves David Fernando All Other
 

Kim Sung Yup All Other
 

Omoregie Eghosa All Other
 

Smith Deane Edgar Iii All Other
 

Nguyen Henry Van All Other

Highland Medical Pc All Other
 

White Taylor Douglas All Other
 

Fine Ronnie Gurevich All Other
 

Anusionwu Reagan All Other
 

Matloff Robyn Greenfield All Other
 

Chisolm-Straker Makini Dayo All Other
 

Gurshumov Emil L All Other
 

Steigman Shaun All Other
 

Kumar Bhavik All Other
 

Mahgerefteh Joseph All Other
 

Harris Paul All Other
 

Resnick Neil Jason All Other
 

Lee Sung Ho All Other
 

Mcclain Justin Wilson All Other
 

Srinivasan Maria Cristina All Other
 

Kang Stella Kijung All Other
 

Sanghvi Amy Jayant All Other
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Rider Amanda Marie All Other

Shanbhogue Alampady Kristina Prasad All Other
 

Brooks Steven Elliot All Other
 

Holland Sally Ann All Other

Taliercio Salvatore J All Other
 

Sun Yan All Other
 

Duda Olha All Other
 

Mikheyev Vyacheslav All Other
 

Garankina Olga All Other

Sfakianos John All Other
 

Carmody Kristin All Other
 

Rana Shital All Other

Mcginnis Nathan Lamar All Other
 

Hampton Elisa Padilla All Other
 

Malaga-Diequez Laura All Other
 

Perez Hector All Other
 

Aherne Andrew All Other

Joseph James All Other

Syed Ambreen Faruqi All Other
 

Cruz Giselle All Other
 

Albanese Janine M All Other
 

Chen Christine W All Other
 

Gould Jennifer Ann All Other
 

Hue Jennifer E All Other
 

Daniel Jenny All Other
 

Pierre Carolyn All Other

Lala-Trindade Anuradha All Other
 

Yuen Joseph All Other

Quinones-Garcia Adriana All Other
 

Mehta Ankit All Other
 

Fong Grace Ai-Mei All Other
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Pleasant William All Other
 

Fox Kelita Louise All Other

Harris Cory All Other
 

Stahmer Christopher Henry All Other
 

Tilak Gauri All Other
 

Donner Lee Richard All Other
 

Nakeshbandi Mohamed Rami All Other
 

Merianos Demetri J All Other
 

Zimbler Nicoletta All Other

Badillo Diana All Other

Varghese Geeta All Other

Hamed Ahmed All Other

Ntiamoah Kwabena All Other
 

Hillside Polymedic D Ant T Ctr All Other

Zheng Yun Yan All Other

Holliswood Operating Co Llc All Other
 

De-Lin Stacy Andrea All Other
 

Mcclain Takiya All Other
 

Kahlon Samrina All Other
 

Stone Leslie Allen All Other
 

Khan Mohammed All Other
 

Martindale Jennifer Lynn All Other

Padjen Kristoffer All Other
 

Bradshaw Chanda All Other
 

Kim Jaehon Michael All Other
 

Natarajan Rupa Narayani All Other

Kundel Anna All Other
 

Nuritdinova Dilfuza All Other
 

Faliszek James All Other
 

Baird Sara All Other
 

Shukla Jay All Other
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 783 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Sleater Michelle Leigh All Other
 

Santillo Vincent Michael All Other
 

Biernacki Carolina All Other
 

Obekpa Adah Edache All Other

Yoshihara Hiroyuki All Other
 

Shulman Julia Paula All Other
 

Maan Saluja Physician Pc All Other
 

Jewish Board Family Child A All Other
 

Elliot Ida K All Other

Krempasky Chance Nicholas All Other
 

Guglielmo Roseann All Other

Caldwell Mary All Other

Hong Richard E All Other
 

Malkani Brijesh All Other

Schachter Lisa All Other

Kassem Jawad All Other
 

Adeishvili Grisgol All Other
 

Lipskar Aaron Michael All Other
 

Kim Eugene All Other
 

Oh Hyoung Kyu All Other
 

Zhao Lee All Other
 

Jain Rajan All Other
 

Reddy Swathi All Other
 

Nite Micah All Other
 

Lamb Angela All Other

Slootsky Olga All Other

Bourne Ana-Gabriela All Other
 

Kim Joan Theresa All Other
 

Ankola Prashant All Other
 

Cloonan Sean Javier All Other
 

Parikh Purvi S All Other
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Leasy Menachem Jeremy All Other

Lin Wei Ping All Other
 

Catholic Managed Long Term Inc All Other
 

Mor Nadav All Other
 

Dellafave Albert All Other
 

Brodsky Jordan Eli All Other
 

Ramdeen Sean S All Other
 

Rodriguez Shantae Lynette All Other
 

Willis James M All Other

Louie Dina All Other
 

Basavaraj Ashwin All Other
 

Alvarez-Barto Ivannia Nastashia All Other
 

Mcneil Danielle Victoria All Other
 

Dal Nogare Cnm Cara All Other
 

Hanner Jennifer Ahn All Other
 

Sadek Mikel All Other
 

Shah Madhavi All Other
 

Hatzaras Ionnis All Other
 

Farmer Patrick All Other
 

Ramachandran Sudha All Other
 

Kusher Matthew Scott All Other
 

Barcavage Shaun All Other
 

Yueh Cindy Tsai-Zung All Other
 

Lynch Rashanna Denise All Other

Xie Qiang All Other
 

Gujja Karthik Reddy All Other
 

Heneghan Kim All Other
 

Singh Amandeep All Other
 

Jopal Bronx, Llc All Other
 

Ilag Gerlie Manalo All Other
 

Singh Kashan All Other
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Austin Louise All Other

Mirchandani Monica Hargrovind All Other
 

Fulman Samuil All Other
 

Sherafgan Kashaf All Other
 

Premier Home Health Care Ser Inc All Other
 

Patel Ami All Other
 

Asare Nana All Other
 

Family Care Cert Svcs Nassau All Other
 

Blitz-Herbel Tara All Other
 

Vigdorchik Jonathan All Other
 

Jackson Arnice All Other

Chu Michael H All Other

Chernin Tyler Seth All Other
 

Nicholson Patricia Petreice All Other

Mcgeough Christina Ann All Other

Hill Adam Douglas All Other
 

Centerlight Certified Home Health A All Other

Isakova Alexandra All Other
 

Kalnins Aris Gotholds All Other

Patel Sohil H All Other
 

Conteh Marion Logan All Other
 

Ray Roona All Other
 

Ali Amanda Elizabeth All Other
 

Addo Evelyn All Other
 

Lauture Philippe All Other

Mitchell Clemaine C All Other
 

Deloria John Edward All Other

Lee Ji Y All Other

Villafana Juan H All Other
 

Borin James All Other
 

Sattar Fareeha All Other
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Marshall Susan All Other
 

Yamaguchi Yuka All Other
 

Lyu Theodore All Other
 

Fecarotta Christopher Michael All Other

Ray-Schoenfeld Naomi All Other

Ojutiku Oreoluwa Olubukunola All Other
 

Pearlman Shoshannah All Other
 

Moose Lauren A All Other

Dubois Elizabeth T All Other
 

Lott Community Home Health Care Inc All Other
 

Ream Justin M All Other
 

Doshi Ankur M All Other
 

Diaz Christian All Other
 

Aaltonen Eric T All Other
 

Lilker Raphael All Other
 

Roman Jasmin All Other

Aliaga Leticia All Other

Blakney Sandra Cochrane All Other
 

Jewish Home Lifecare Community Serv All Other

Eilertson Brandon Olaf All Other
 

Melis Marcovaler All Other
 

Mandac Carmen Aguilar All Other

Burton Ashley A All Other
 

Heredia Rosa All Other
 

Christensen Johanna Luce All Other
 

Pala Community Care Llc All Other

Gauthier Angie R All Other
 

Moshiri Kourosh All Other

University Physicians Of Brooklyn I All Other
 

Blum Corinne E All Other
 

Gialvsakis John Peter All Other
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Thangada Shruthima All Other
 

Kang Miyoung All Other
 

Gonzalez Pedro All Other
 

Shostak Eugene All Other
 

Fink Dorothy All Other
 

Gelman Rony All Other
 

Perez Carmen All Other
 

Noumi Rami All Other
 

Varghese Betsy All Other

Cimt Karene All Other
 

Razzouk Louai All Other
 

Cruz Christina All Other

Smaldone Lauren All Other
 

Treyster Zoya All Other
 

Shah Taral All Other
 

Reister Robin All Other

Piper Greta All Other
 

Rizzo Mariano All Other
 

Ghael Priya All Other
 

Zhuang Minsheng All Other
 

Jung Albert All Other
 

Richards Judith All Other
 

Giegel Melanie Joy All Other

Patel Amit All Other
 

Bon Catherine All Other
 

Virani Zahra All Other

Dimare Michelle All Other
 

Allen Edward All Other
 

Lopez Janice All Other

Kenia Rachna All Other

Lee David All Other
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Mirensky Tamar All Other
 

Akoto Edna All Other

Singal Anita All Other

Rebick Gabriel All Other
 

Kaplan-Weisman Laura All Other

Regan Allison All Other
 

Weinberger Yitzchak All Other
 

Rodriguez German Huerta All Other

Ledwith Allison Patricia All Other
 

Rascoff Lauren Geller All Other
 

Deipolyi Amy All Other
 

Remde Alan Hugh All Other

Azzoli William Thomas All Other
 

Ferguson Sacha All Other
 

Udo Mfon All Other
 

Rosenberg Rachel All Other

Partos Nancy All Other
 

Gellis Sara All Other

Sweeney Khandi-Kae Dianna All Other
 

Quality First Medical Care Pllc All Other

Sharma Hemlata All Other
 

Salcedo Osiris All Other
 

Parcare Community Health Network All Other

Blidnaya Lana All Other
 

Biary Rana All Other
 

Coulibaly Nia All Other
 

Kokkada-Sathyanarayana Sudheera All Other
 

El-Khashab Amr Hatem All Other
 

Wanda Rodriguez Md All Other
 

Guy Allysia Marie All Other
 

Brutus Valerie All Other
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Kondaveeti Harika All Other

Dimaio Julianne All Other

Odetalla Fatima All Other

Pacione Donato All Other
 

Skinner Carly All Other

Wu Tina All Other
 

Jethwa Samir Chunilal All Other
 

Xu Wei Hong All Other

Harry La-Toya Juanita All Other

Okon Ofiong E All Other
 

Levatino Jessica Lynn All Other

Zhubrak Michelle All Other

Sen Milan All Other
 

Hipkens Sarah All Other

Abraham Malka All Other

Standefer Julia All Other

Vocational Inst Proj Comm Svc All Other

Malik Fatima A All Other
 

Adachi Jaymie All Other
 

Josef Schenker Md Pc All Other
 

Suny Health Science Center At Bklyn All Other
 

Ibragimova Anna All Other
 

Raad Roy All Other
 

Weiss Justin Fredric All Other

Suny Health Science Center At Bklyn All Other
 

Maxson Emily All Other

Gao John C All Other
 

Holland-Ridges Angela All Other
 

Jospeh-Rodgers Kendra All Other

Romero-Williams Rosetta Ramona All Other

Walsh Kathryn Foster All Other
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Margolis Nathaniel Evin All Other
 

Dorman Shawna All Other
 

Chuy Katherine All Other
 

Kendale Samir All Other
 

Tanner Kathryn Elizabeth All Other

Dennis Karalyn All Other
 

Spencer Jade Nicole All Other
 

Scharome Cares Inc All Other
 

Feng Qi All Other

Herr Cassie All Other
 

Kierans Andrea All Other
 

Wilson Rebecca All Other

Delgado Victoria All Other

Fam Cert Svcs Bklyn/Queens All Other
 

Quiros Airy L All Other
 

Marin Chiara All Other

Gelman Susan Koreen All Other
 

Metro Community Health Centers Inc All Other
 

Shah Seema All Other

Davis Tony All Other

Mckellop Jason All Other
 

Simmons Martha All Other

Remen Razel All Other

Pike Lily All Other

Elizondo Denise All Other

Weiss David All Other

Revcore Recovery Center Of Manhatta All Other

Hellbusch Amy All Other
 

Rosenberg Leslie Dana-Rose All Other
 

Liu Jinli All Other
 

Atlantis Operating Llc All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 791 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

English David Wade All Other

Terence Cardinal Cooke Health Care Center Uncategorized
 

Workmen'S Circle Multicare Center Uncategorized
 

Sco Family Of Services Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Comunilife, Inc. Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Myles Gombert Uncategorized

Corey Toby Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Patricia Amy Kiggins Uncategorized
 

Marian Shafir Uncategorized

Kleinfeld, Jay Uncategorized
 

Ostriker Glenn Dr. Uncategorized
 

South Beach Psychiatric Center - Kingsboro Pc Uncategorized

Desousa Keith Dr. Uncategorized
 

Barbara Simmons Uncategorized

Abbott House Uncategorized
 

Care For The Homeless� Salvation Army Jamaica Citadel Uncategorized
 

Public Health Solutions Uncategorized
 

The New York Foundling Uncategorized

Linda Robinson Uncategorized
 

Citymd Of E37th Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Elna R. Tamayo-Prado, M.D. Uncategorized
 

Nachtigall Margaret Dr. Uncategorized
 

Progressive Home Health Services, Inc. Uncategorized

Dina Kalnicki Uncategorized

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
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The New York Foundling Uncategorized

Mika Terai Uncategorized
 

Riscarda Urbina Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Rozentsveyg Crna,Irina Uncategorized
 

Andrea Zaldivar Uncategorized
 

Family Home Health Care Inc. Uncategorized
 

Suny Downstate Medical Center Uncategorized
 

Gullett, John Uncategorized
 

Margarita Prensa Uncategorized

Oliver Crespo Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Citymd Of W69th Uncategorized

David Goldstein Uncategorized
 

Jiang, Jing Uncategorized
 

Glezerov, Valery Uncategorized
 

Librojo, Jocelyn Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Blair, Alice Uncategorized
 

Kalet, Adina Uncategorized
 

Richard Schwarz Uncategorized
 

Anderson Natasha Ms. Uncategorized
 

Saidat Awokoya Uncategorized
 

Sireesh Thummalapally Uncategorized
 

Public Health Solutions Uncategorized
 

Maria Cardenas Uncategorized
 

Jennifer Nieves Uncategorized
 

Reggie Johnson Uncategorized
 

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized
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The New York Foundling Uncategorized

Kizzy Massey Uncategorized

Sauthoff, Harald Uncategorized
 

Cucina Dolores Uncategorized
 

Weyer, James Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Zahir, Ismail Uncategorized
 

Kogan, Victoria Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

The New York Foundling Uncategorized

Kathleen Gavin Uncategorized
 

Lomas Iyanla Uncategorized

Judith Basile Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Citymd Of Mineola Uncategorized

Simmons, Stacey Uncategorized
 

Rockapulco Medical Assoc Pc Uncategorized

Homefirst Lhcsa, Inc. (Mjhs License Home Care Services Agency) Uncategorized

Gupta, Garima Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Prospere, Everton Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Sharaha Alaaddin Uncategorized
 

The New York Foundling Uncategorized

Thomas Peaches Uncategorized
 

Public Health Solutions Uncategorized
 

Family Service Center Uncategorized

Jewish Child Care Association (Jcca) Uncategorized
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Simmons, Nichelle Uncategorized
 

Mills Pond Nursing And Rehabilitation Center Uncategorized

Villagecare At 46&Ten Assisted Living Uncategorized
 

Gogen, Akin Uncategorized
 

Abbott House Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Debi Zvi Uncategorized

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Citymd Of Merrick Uncategorized

Jeannette Jones Uncategorized
 

The New York Foundling Uncategorized

Peggy Hall Uncategorized
 

The New York Foundling Uncategorized

Akita Jones Uncategorized

Sarah Thorn Uncategorized
 

Suzanne Button Uncategorized
 

Sunnyside Home Care Project, Inc. Uncategorized
 

Pamela Guthrie, Ph.D. Uncategorized
 

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Icf Ames North 16th St Front Uncategorized
 

Adriel Gerard Uncategorized
 

Sharon Gold Uncategorized

Care For The Homeless� Bushwick Family Residence Uncategorized
 

Elizabeth Belanfante Uncategorized

Theresa Castillo Uncategorized
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Public Health Solutions - Mic Women'S Health Services Uncategorized
 

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Cardiff Bay Llc (Peninsula Nursing And Rehabilitation Center) Uncategorized
 

Citymd Of Lynbrook Uncategorized

Pella Care Uncategorized
 

Public Health Solutions Uncategorized
 

Family Health Center Uncategorized
 

Nicole Bavaro Uncategorized

The New York Foundling Uncategorized

Sargent Crna,Rosiland Uncategorized
 

Martin Beverly Uncategorized
 

Liebowitz, Barry Uncategorized
 

Jacobi Cobra Case Management Uncategorized
 

Brodie Jonathan Uncategorized
 

Luis Montalvo Uncategorized

Shandor Zelenger Uncategorized

Seepersaud, Terrance Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Harry, Fred Uncategorized
 

Janz, Judith Uncategorized
 

Brooklyn Mental Health Clinic Uncategorized
 

Patricia Palacio Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Aneta Skrobacz Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Ian Johnson Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Hassen, Waleed Uncategorized
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Sunnyside Citywide Home Care Services Uncategorized
 

Dinan, William Uncategorized
 

Fegs Health & Human Services - Rego Park Clinic Uncategorized

Khan, Rizwan Uncategorized
 

Helen B. Atkinson Health Center Uncategorized
 

Dr. Betty Shabazz Health Center Uncategorized
 

Park House Care Center Llc Uncategorized
 

Pang, Yinghua Uncategorized
 

Clare Vierbuchen Uncategorized
 

The New York Foundling Uncategorized

The New York Foundling Uncategorized

Jurine Walker Uncategorized
 

Garay, Aida Uncategorized
 

Visiting Nurse Service Of New York (Vnsny) Uncategorized
 

Marable, Krystyna Uncategorized
 

Bronxwood Home For The Aged Uncategorized

Toms Madalina Dr. Uncategorized
 

Patricia Cheeseborough Uncategorized

South Beach Psychiatric Center - Creedmoor Pc Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Stephanie Roscoe Uncategorized
 

Falb, Marjorie Uncategorized
 

Mendeszoon, Michael Uncategorized
 

Barlatier, Janice Uncategorized

Jill Deruga Uncategorized
 

The New York Foundling Uncategorized

Dipen Prajapati Uncategorized
 

Lyndsey Dussling Uncategorized
 

Public Health Solutions Uncategorized
 

Sylena Sahad Uncategorized
 

The New York Foundling Uncategorized
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Bowen, Jill Uncategorized
 

Linda Joannidis Uncategorized
 

Howard Hughson Uncategorized
 

Melva Osakwe Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Whitney Garritt Uncategorized
 

Kimberly Applewhite Uncategorized

Taylor Ely Uncategorized
 

The New York Foundling Uncategorized

Judith Livingston Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Episcopal Social Services Of New York Inc. Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Icf Ridgeway Ave Uncategorized
 

Rosenblith, Steven Uncategorized
 

Shameka Morris Uncategorized
 

Citymd Of W57th Uncategorized

Maya Fuzailova, Rn Uncategorized
 

Kelly Lafalce Uncategorized
 

The New York Foundling Uncategorized

Long Island Consultation Center Uncategorized
 

Samaritan Village, Inc Uncategorized
 

Bishop Maclean Nursing Home Uncategorized

Nakdimen, Kenneth Uncategorized
 

Living Room Medical Clinic, Uncategorized
 

Workmen'S Circle Multicare Center Uncategorized
 

Octavio Roman Uncategorized
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Troy June Uncategorized
 

Public Health Solutions Uncategorized
 

Leonard White Uncategorized
 

Ratani, Rita Uncategorized
 

Femia Robert Uncategorized
 

Community Association Of Progressive Dominicans Uncategorized
 

Maria Bardash Uncategorized

Sco Family Of Services Uncategorized
 

Care For The Homeless� Briarwood Family Residence Uncategorized
 

Brenda Rodriguez Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Katie Castell Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Regency Extended Care Uncategorized

Bruno, Yolanda Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Sheldon Lippman, Physician P.C. Uncategorized
 

Public Health Solutions Uncategorized
 

Nancy Rivera Uncategorized

Melissa Millian Katz Uncategorized
 

Gruber Yuliya Uncategorized
 

Berkshire Farm Center & Services For Youth Uncategorized

Owens, Howard Uncategorized
 

Soloway, Scott Uncategorized
 

Visiting Nurse Service Of New York (Vnsny) Uncategorized
 

Northern Manhattan Perinatal Partnership, Inc. Uncategorized
 

Public Health Solutions Uncategorized
 

Catherine Tourangeau Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Episcopal Social Services Of New York Inc. Uncategorized
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Brooklyn Mental Health Clinic Uncategorized

Lillian Park Uncategorized

Public Health Solutions Uncategorized
 

Citymd Of Jackson Heights Uncategorized

The New York Foundling Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Hochman Judith Dr. Uncategorized
 

Developmental Disabilities Housing Uncategorized
 

Armin Tinio Uncategorized
 

Chang, Yu-Chien Uncategorized
 

Workmen'S Circle Multicare Center Uncategorized
 

Public Health Solutions Uncategorized
 

Whitfield Wade Uncategorized
 

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Start Treatment & Recovery Centers Uncategorized
 

Myrlene Banks Uncategorized
 

Alexis Nivens Uncategorized
 

Kahn, Roger Uncategorized
 

Carolyn Clark Uncategorized
 

New Sea Crest Health Care Center, Llc (Sea-Crest Health Care 
Center)

Uncategorized

Miranda, Diane Uncategorized
 

Julie Dowden Uncategorized
 

Public Health Solutions Uncategorized
 

Johanna Ruth Garner Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Brian Davis Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
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The New York Foundling Uncategorized

South Beach Psychiatric Center - Creedmoor Pc Uncategorized

Jewish Home Lifecare, Home Assistance Personnel, Inc. Uncategorized

Brooklyn Gardens Nursing & Rehabilitation Center Uncategorized
 

The New York Foundling Uncategorized

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Jennifer Suero Uncategorized
 

Carter Kahle Uncategorized

Delpres Lawrence Uncategorized
 

Care For The Homeless� Peter Jay Sharp Center For Opportunity Uncategorized
 

Addicts Rehabilitation Center Fund, Inc. Uncategorized
 

Public Health Solutions Uncategorized
 

Citymd Of Lake Grove Uncategorized

Mercyfirst Uncategorized

Magaly Polo Uncategorized
 

Lakeville Ambulette Transportation, Llc Uncategorized
 

Nazzal, Lama Uncategorized
 

Brooklyn (Kings Highway) - American Dental Offices, Pllc Uncategorized
 

Hansen, Helena Uncategorized
 

Brooklyn Mental Health Clinic Uncategorized
 

Public Health Solutions Uncategorized
 

Institute For Community Living (Icl) Amboy Road Uncategorized

Garcia, Md, Shawn Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Oluwaseyi Owoseni Uncategorized

Care For The Homeless� Jackson Avenue Family Residence Uncategorized
 

Public Health Solutions Uncategorized
 

John Quigley Uncategorized
 

Public Health Solutions Uncategorized
 

Premier Healthcare, Inc. Uncategorized
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Citymd Of Long Beach Uncategorized

Developmental Disabilities Housing Uncategorized
 

Bronx Health Center Uncategorized
 

Brogan, Kelly Uncategorized
 

Trimmingham-Aina, Pa, Andrea Uncategorized

Public Health Solutions Uncategorized
 

Rabinder Gill Uncategorized
 

Stephanie Mendez Uncategorized

Christina Giuliano Uncategorized
 

Public Health Solutions Uncategorized
 

The New York Foundling Uncategorized

The New York Foundling Uncategorized

Palladia, Inc. Uncategorized

East Neck Nursing And Rehabilitation Center Uncategorized

Sembrano, Eduardo Uncategorized
 

Jule, Jose Uncategorized
 

Samaritan Village, Inc Uncategorized
 

Regency Extended Care Uncategorized

Agolory, Simon Uncategorized
 

South Beach Psychiatric Center - Creedmoor Pc Uncategorized

Public Health Solutions Uncategorized
 

Lowe Donnadale Uncategorized
 

Morningside House Uncategorized

Shore View Nursing Home Uncategorized
 

Simons, Matthew Uncategorized
 

Murry Trudy Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Josephson Debra Mrs. Uncategorized
 

Premier Healthcare, Inc. Uncategorized
 

The New York Foundling Uncategorized
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Interborough Developmental And Counseling Center, Inc. Uncategorized

Arifa Roban Uncategorized

Long Island Consultation Center Uncategorized
 

Ciabattoni, Steven Uncategorized
 

Sayville Nursing And Rehabilitation Center Uncategorized

Leverett, Terri-Ann Uncategorized
 

Bronx Pc White Plains Clinic Uncategorized

Centers Healthcare Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Gbeasor-Carter, Hocametor Uncategorized
 

Davis, Kevin Uncategorized
 

Rathna Veeramachanani Uncategorized
 

Patricia V. Burrows, P.A. Uncategorized
 

Romie Mejalli Uncategorized

Jazmiere Woodson Uncategorized

Weinhouse, George Uncategorized
 

Hamilton Madison House Uncategorized

South Beach Psychiatric Center - South Beach Pc Uncategorized

Khalef Victoria Dr. Uncategorized
 

Arletha Kirby Uncategorized
 

The New York Foundling Uncategorized

Fredi Lessac Uncategorized

Citymd Of East Meadow Uncategorized

Deleon, Jacqueline Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

New York Foundation For Senior Citizens Home Attendant 
Services, Inc.

Uncategorized
 

The New York Foundling Uncategorized

Huang, Su-Ying Uncategorized
 

Sco Family Of Services Uncategorized
 

Crystal Canty Uncategorized

Stoddard Pa,Herbert Uncategorized
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Yousefnejad Edna Ms. Uncategorized
 

Public Health Solutions Uncategorized
 

Citymd Of Forest Hills Uncategorized

Chapnick, Jeffrey Uncategorized
 

Fishman Glenn Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Hunt Pa,Laura (Reh) Uncategorized
 

Shelevaya-Fainshtein, Tamara Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Long Island Consultation Center Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Hamilton Madison House Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Maureen Eigenfeld Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Joy Bessinger Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

American Dental Offices Uncategorized
 

Citymd Of Rockville Centre Uncategorized

Dhabuwala, Hansa Uncategorized
 

Shakitta Holmes Uncategorized
 

Alexandra Back Uncategorized
 

Hsieh, Christopher Uncategorized
 

Jennifer Schranz Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Public Health Solutions - Mic Women'S Health Services Uncategorized
 

Saylor, Denise Uncategorized

Public Health Solutions Uncategorized
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Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Leon Setton Uncategorized

Public Health Solutions Uncategorized
 

Moshirpur, Jasmin Uncategorized
 

St John'S Residence For Boys Uncategorized

Shmerler, David Uncategorized
 

Tony Schwartz Uncategorized
 

Kim Hacket Uncategorized

Ng, Sara Uncategorized
 

Perl Faye Uncategorized
 

Alyson Koonin Uncategorized
 

Ramon Martinez Uncategorized
 

The New York Foundling Uncategorized

Olga Iof Uncategorized
 

Bill Bracker Uncategorized

Calabrese, William Uncategorized
 

South Beach Psychiatric Center - Kingsboro Pc Uncategorized

Cean Brenda Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Developmental Disabilities Day Habilitation Programs Uncategorized
 

Sheryl Hunte Uncategorized

Jane Farrell Uncategorized
 

Lutheran Social Services Of Metropolitan New York Uncategorized

South Beach Psychiatric Center - Creedmoor Pc Uncategorized

Kaymara Gayle Uncategorized

Kazmi, Sadaf Uncategorized
 

Brain Fefferman Uncategorized

Raymond Bagen Uncategorized
 

Public Health Solutions Uncategorized
 

The New York Foundling Uncategorized
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Jennifer Petras Uncategorized

Philips, Jennifer Uncategorized
 

Gilja, Bal Uncategorized
 

Tara Hannon Uncategorized
 

Cabs Home Attendants Service, Inc. Uncategorized
 

Robert Beach Uncategorized
 

Tamara Frederick Uncategorized

Farah Morain Uncategorized

The New York Foundling Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Montemayor, Natalie Uncategorized
 

Schuster, Michael Uncategorized
 

Sunnyside Community Services, Inc. Uncategorized
 

O'Brien, Madeleine Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Zamzami Pa,Sehaam Uncategorized
 

Public Health Solutions Uncategorized
 

Leigh Vazquez Uncategorized

Elizabeth Urena Uncategorized

Renata Vaysman Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Fardella-Roveto, Elvira Uncategorized
 

Isabella Geriatric Center Uncategorized
 

Jewish Board Of Family And Children'S Services (Jbfcs) Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Anthony Pick Uncategorized

The New York Foundling Uncategorized

Hunter Victoria Uncategorized
 

Community League Health Center Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

God'S Love We Deliver Uncategorized
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Newburg, Adrienne Uncategorized
 

The New York Foundling Uncategorized

Citymd Of E67th Uncategorized

Brooklyn Gardens Nursing & Rehabilitation Center Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Jo Ann Van Norstrand Uncategorized
 

South Beach Psychiatric Center - Creedmoor Pc Uncategorized

Public Health Solutions Uncategorized
 

Guy-Moses Patricia Uncategorized
 

Cheng, Hong Uncategorized
 

Jewish Child Care Association Uncategorized
 

Bronx Mental Health Clinic Uncategorized
 

Carmen Veloz Uncategorized

The New York Foundling Uncategorized

Public Health Solutions Uncategorized
 

Susan Cristantiello Uncategorized
 

Suny Health Science Center At Brooklyn Uncategorized
 

Adina Rosen Uncategorized

Citymd Of Williamsburg Uncategorized

Letisha Lall Uncategorized
 

Judith Aiges Uncategorized

Eboni Cook Uncategorized
 

Vvinterose Thompson Uncategorized
 

Patrice Martin Uncategorized
 

The New York Foundling Uncategorized

Young Ju Ha, Lcsw-R Uncategorized
 

Casthely, Pierre Uncategorized
 

Ostroy Elena Dr. Uncategorized
 

Licht, Carolyn Uncategorized
 

Stephanie Perell Uncategorized

Johnson, Cynthia Uncategorized
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Citymd Of W14th Uncategorized

Public Health Solutions Uncategorized
 

Jesse Paez Uncategorized

Workmen'S Circle Multicare Center Uncategorized
 

Schreiber, Andrea Uncategorized
 

Babayeva, Stella Uncategorized
 

Richard Babb Uncategorized
 

Premier Healthcare, Inc. Uncategorized
 

Wu Xiaojun Uncategorized
 

Judy Cohn Uncategorized
 

Minsky-Primus Lisa Dr. Uncategorized
 

Premier Healthcare, Inc. Uncategorized
 

South Beach Psychiatric Center - Creedmoor Pc Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Mary Stone Uncategorized

Siobhan Masterson Uncategorized

Christopher Leonard Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

The New York Foundling Uncategorized

Sulleza Estevez Uncategorized
 

East Neck Nursing And Rehabilitation Center Uncategorized

Isabella Geriatric Center Uncategorized
 

Bestcare, Inc. Uncategorized
 

People Care Inc. Uncategorized
 

Kashani, Ramin Uncategorized
 

Edwin Gould Services For Children & Families Uncategorized

Zayan Eman Dr. Uncategorized
 

Public Health Solutions - Mic Women'S Health Services Uncategorized
 

Citymd Of Staten Island Uncategorized

Tesha Bonner-Flowers Uncategorized
 

Cohen, Alexander Uncategorized
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The New York Foundling Uncategorized

Etheridge-Otey(Wings),Pa, Jennifer Uncategorized

Psc Community Services, Inc. Uncategorized

Patt Mitchell Dr. Uncategorized
 

Centerlight Healthcare Inc Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Abby Mitchell Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Brofman Shara Dr. Uncategorized
 

Bonnie Bennett Uncategorized
 

Mary Jo Vetter Uncategorized
 

Manne, Joseph Uncategorized
 

Cohen Elisabeth Uncategorized
 

Plasencia, Maria Uncategorized
 

Isabella Uncategorized
 

Michelle Cordero Uncategorized

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Eric Seaton Uncategorized

Samantha Moser Uncategorized
 

Citymd Of White Plains Uncategorized

Public Health Solutions Uncategorized
 

Eac, Inc Nassau Co Uncategorized
 

Lauren Ricciardi Uncategorized

Developmental Disabilities Housing Uncategorized
 

Staten Island Outpatient Uncategorized
 

Rocco, Onofrio Uncategorized
 

Orozco, Pa, Marisol Uncategorized

Public Health Solutions Uncategorized
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Addie Ketchum Uncategorized
 

Citymd Of E14th Uncategorized

Jeff Welch Uncategorized

Tarsha Richardson Uncategorized
 

Chang, Beverley Uncategorized
 

Ostrovskaya, Inna Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Hasan Moody Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Natefa Donna Edwards Uncategorized
 

Public Health Solutions Uncategorized
 

Roderick Morris Uncategorized
 

The New York Foundling Uncategorized

Brown Denise Uncategorized
 

Miller, Sanford Uncategorized
 

City Health Works Uncategorized

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Dolly Naomi Dr. Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Pat Thackray Uncategorized

Brunilda Snatigo Uncategorized
 

Michelle Munevar Uncategorized
 

Public Health Solutions Uncategorized
 

Michel, Eduard Uncategorized
 

Developmental Disabilities Housing Uncategorized
 

Young, Wilson Uncategorized
 

Mohammadi, Farnoush Uncategorized
 

Sayville Nursing And Rehabilitation Center Uncategorized

Linda Lewin Uncategorized



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 810 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

Neska Melendez Uncategorized
 

Jessica Herd Uncategorized
 

Faith Johnson Uncategorized
 

Citymd Of Boerum Hill Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Marguerite Gayle Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Sachs, Susan Uncategorized
 

Care For The Homeless� Franklin Women�S Triage & Referral 
Shelter Npi-1588900245

Uncategorized
 

Emma Ruinsky Uncategorized

Public Health Solutions Uncategorized
 

Valdora Glen Uncategorized
 

Benet Ugwu Uncategorized
 

Premier Healthcare, Inc. Uncategorized
 

Elizabeth Nelson Uncategorized
 

Public Health Solutions Uncategorized
 

Marika Mills Uncategorized
 

Anthony Joseph Uncategorized
 

Citymd Of Park Slope Uncategorized

Citymd Of Lindenhurst Uncategorized

The New York Foundling Uncategorized

Vanessa Maldonado Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Citymd Of W125th Uncategorized

Emelie Santariasci Uncategorized
 

The New York Foundling Uncategorized

The New York Foundling Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Fegs Home Attending Services, Inc. Uncategorized

Oppenheimer, Beno Uncategorized
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Donna Mccabe Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Kaiura, Terry Uncategorized
 

Girdlestone, Ellen Uncategorized

Isaacs, Elaine Uncategorized

Wajnrajch Michael Dr. Uncategorized
 

Martin De Porres Uncategorized

Citymd Of Levittown Uncategorized

Lott Assisted Living Residence Uncategorized
 

Brenda Sporn Uncategorized

Mary Pressman Uncategorized

Alysa Glucksman Uncategorized
 

Jenna Principato Uncategorized
 

The New York Foundling Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Anna Kimelfeld Uncategorized

Rosemary Derosa Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Tremont Health Center Uncategorized
 

Graffeo Ellen Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Eunice Witkus Uncategorized
 

The New York Foundling Uncategorized

Steinberg, Steven Uncategorized
 

Morningside House Uncategorized

Malaspina Dolores Dr. Uncategorized
 

Caligor, Eve Uncategorized
 

Americare (Certified Special Services, Inc.) Uncategorized
 

Bass, Gladys Uncategorized

South Beach Psychiatric Center - Creedmoor Pc Uncategorized

Public Health Solutions Uncategorized
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Rebeka Schwartz Uncategorized

William F. Ryan Community Health Center Uncategorized

Workmen'S Circle Multicare Center Uncategorized
 

Catholic Managed Long Term Care (Archcare Senior Life) Uncategorized
 

Francesca Pantino Uncategorized
 

Rojas, Stephanie Uncategorized
 

Severe, Jeanne Uncategorized

Zuckier, Lionel Uncategorized
 

University Physicians Of Brooklyn, Inc. Uncategorized
 

Williams, Edwin Uncategorized
 

Developmental Disabilities Housing Uncategorized
 

Long Island Consultation Center Uncategorized
 

Start Treatment & Recovery Centers Uncategorized
 

Rhianne Larson Uncategorized

Dr. Sophia Morisseau-Decambre Uncategorized

Sun, Ying Uncategorized
 

Stephen Elsis Uncategorized

Trubetsky Lyudmila Mrs. Uncategorized
 

Dedan Davenport Uncategorized

Public Health Solutions Uncategorized
 

Deoleo, Nelly Uncategorized
 

Marina Weinstein Uncategorized
 

Brooklyn Community Services Uncategorized

Aguero-Rosenfeld, Maria Uncategorized
 

Regency Extended Care Uncategorized

Isabella Geriatric Center Uncategorized
 

Beaugris Pa,Sabine - Ort Uncategorized
 

Elizabeth Blanchard Uncategorized
 

The New York Foundling Uncategorized

The New York Foundling Uncategorized

Santos Guillermo Dr. Uncategorized
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Ciric, Steven Uncategorized
 

Capan, Levon Uncategorized
 

South Beach Psychiatric Center - South Beach Pc Uncategorized

Premier Healthcare, Inc. Uncategorized
 

Care For The Homeless� Help Brownsville Women�S Center Uncategorized
 

Care For The Homeless� Jamaica Family Assessment Center Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Racquel Williams Uncategorized

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

The New York Foundling Uncategorized

Nicole Laecca Uncategorized
 

Janice Autera Uncategorized

Victoria Adamns Uncategorized
 

Lynn Gilliard Uncategorized
 

Jacqueline Aguilar Uncategorized
 

Ibragimov, Araz Uncategorized
 

Good Shepherd Services Uncategorized
 

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

The New York Foundling Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Jennifer Arco Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Renee Y. Greene, Md Uncategorized

Selfhelp Community Services, Inc. Uncategorized

Good Shepherd Services Uncategorized
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Kong Xiangtian Uncategorized
 

Debra White Uncategorized

Sara Weiss Uncategorized
 

Nadine Fraser Uncategorized
 

Reid, Gail Uncategorized

Public Health Solutions Uncategorized
 

Victor Barbuto Uncategorized
 

Susan Podbielski Uncategorized

Fortune Society Uncategorized
 

Public Health Solutions Uncategorized
 

Tonia Winters Uncategorized

Antoinette Lash Uncategorized
 

Caufield Page Dr. Uncategorized
 

Revathi Vijayaraghavan Uncategorized
 

Comunilife, Inc. Uncategorized
 

Citymd Of W88th Uncategorized

The New York Foundling Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Berry, Jessica, Cpnp Uncategorized
 

Lizabeth Mcguire Uncategorized
 

Leake & Watts Services, Inc. Uncategorized

Xu, Yan Uncategorized
 

Marshall Cnm,Janet Uncategorized
 

Ulloa Manuel Uncategorized
 

Bhavsar Kavita Dr. Uncategorized
 

Brooklyn Mental Health Clinic Uncategorized
 

Cannell Erica Dr. Uncategorized
 

Care For The Homeless� Springfield Gardens Family Inn Uncategorized
 

Citymd Of Carle Place Uncategorized

Start Treatment & Recovery Centers Uncategorized
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 815 of 825
Run Date : 03/31/2017

New York City Health and Hospitals Corporation  (PPS ID:52)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.b.i 3.d.ii 3.g.i 4.a.iii 4.c.ii

The New York Foundling Uncategorized

Suny Health Science Center At Brooklyn Uncategorized
 

Tracie Caccavale Uncategorized
 

University Physicians Of Brooklyn Uncategorized
 

Hamburg Carole Dr. Uncategorized
 

Brooklyn Community Services Uncategorized

Olokose, Temitayo Uncategorized

Workmen'S Circle Multicare Center Uncategorized
 

Jordan, Np, Cecilia Uncategorized

Norowitz, Kevin Uncategorized

Fedcap Behavioral Health Services Uncategorized
 

Citymd Of Syosset Uncategorized

Metroplus Health Plan Uncategorized
 

Public Health Solutions Uncategorized
 

Recht Michael Uncategorized
 

Erik Hansen Uncategorized
 

Falah Pa,Mervat Uncategorized
 

Premier Healthcare, Inc. Uncategorized
 

Kim Stella Uncategorized
 

Parker Jewish Institute For Health Care & Rehabilitation (Agewell 
New York, Llc)

Uncategorized

The New York Foundling Uncategorized

Francesca Ferrante Uncategorized
 

Danielle Labate Uncategorized

Joseph Kubulak Uncategorized

Mittal, Rajesh Uncategorized
 

Isabella Geriatric Center Uncategorized
 

Holliswood Center For Rehabilitation And Healthcare Uncategorized
 

Marcos, Luis Uncategorized
 

Nachtigall, Lila Uncategorized
 

Portal-Celhay, Cynthia Uncategorized
 

Julie Zaslav Uncategorized
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Long Island Consultation Center Uncategorized
 

Norc-Naturally Occurring Retirement Community (Bronx Jewish 
Community Services)

Uncategorized

Rapuano, Joseph Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Cohen, Faith Uncategorized

Higgs, Timothy Uncategorized
 

Brener,Np, Lea Uncategorized

Frankie Grixti Uncategorized
 

Armendariz Jamen Uncategorized
 

Kathy Rider Uncategorized
 

Omar Torres Uncategorized

Jennifer Munz Uncategorized
 

Amy Morgenstern Uncategorized
 

Brooklyn Community Services Uncategorized

Sarah Rigolino Uncategorized
 

Wise Jeffrey Dr. Uncategorized
 

Long Island Consultation Center Uncategorized
 

Care For The Homeless� Willow Avenue Family Residence Uncategorized
 

The New York Foundling Uncategorized

Jennifer Corbin Uncategorized
 

Danyale Johnson Uncategorized

Premier Healthcare, Inc. Uncategorized
 

El Regreso Uncategorized
 

Citymd Of W104th Uncategorized

Harlem Cobra Case Management Uncategorized
 

Vijayaraghavan, Revathi Uncategorized
 

Schneider, Myles Uncategorized
 

Public Health Solutions Uncategorized
 

Janine Ranieri Uncategorized
 

Andrea Roth Uncategorized
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Lakeida Alford Uncategorized

Public Health Solutions Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Segal Shira Lee Uncategorized
 

Shafer, Mark Uncategorized
 

Robert Mead Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Nae Edison Lls (Edison Home Health Care) Uncategorized
 

Elizabeth Zick Uncategorized
 

Nageswara Rao Kottapalli Uncategorized
 

Elderplan, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Michelle Brown, Lmsw Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Citymd Of Palisades Uncategorized

Public Health Solutions Uncategorized
 

Citymd Of Maspeth Uncategorized

Citymd Of Massapequa Uncategorized

The New York Foundling Uncategorized

The New York Foundling Uncategorized

Community Association Of Progressive Dominicans Uncategorized
 

Louice Torres Uncategorized
 

Forestdale Uncategorized
 

New Alternatives For Children Uncategorized

Galanter, Cathryn Uncategorized
 

Carter Burden Center For The Aging Uncategorized

Martha Devia Uncategorized
 

Nasiri Zarghoona Dr. Uncategorized
 

Connor Mcpherson, Lmsw Uncategorized
 

Long Island Consultation Center Uncategorized
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Citymd Of Riverdale Uncategorized

An Chi Chiu Uncategorized
 

Zachary Lueders Uncategorized
 

Park, Jung Uncategorized
 

Caribbean House Health Center Uncategorized
 

Regency Extended Care Uncategorized

Michele Kelly Uncategorized
 

Lloyd Snead Uncategorized
 

Premier Healthcare, Inc. Uncategorized
 

Care For The Homeless� St. John�S Bread & Life Program Uncategorized
 

Council Of Peoples Organization (Copo) Uncategorized

Garabed Crna,Ronald J Uncategorized
 

Haftel, Deborah, Fnp Uncategorized
 

Oi Yee Ho Uncategorized

The New York Foundling Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Paradis, Cheryl Uncategorized
 

Bowen, Pamela Uncategorized
 

Grekin, Peter Uncategorized
 

Leff Pa,Pascala Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Institute For Community Living (Icl) 2384 Atlantic Ave Uncategorized

Osborne-Levy, Deborah Uncategorized

Public Health Solutions Uncategorized
 

Jewish Board Of Family And Children'S Services (Jbfcs) Uncategorized
 

Yousuf Abu Mr. Uncategorized
 

Lazaro Valdes Uncategorized
 

Henry Monica Mrs. Uncategorized
 

Samaritan Village, Inc Uncategorized
 

Bronx Mental Health Clinic Uncategorized
 

Suny Health Science Center At Brooklyn Uncategorized
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Brooklyn Gardens Nursing & Rehabilitation Center Uncategorized
 

Anurag Nigam Uncategorized
 

Michel Antoine Uncategorized
 

People Care Inc. Uncategorized
 

Cardinal Mccloskey Community Services Uncategorized

Developmental Disabilities Day Habilitation Programs Uncategorized
 

Tandon, Ravi Uncategorized
 

Fiona Radcliffe Uncategorized
 

Yang, Chun Hua Uncategorized
 

The New York Foundling Uncategorized

The New York Foundling Uncategorized

Shantel Hayes Uncategorized

Barsoum, Emana Uncategorized
 

Yu, Wei Uncategorized
 

Deborah Manners Greene Uncategorized
 

Premier Healthcare, Inc. Uncategorized
 

Bronx Mental Health Clinic Uncategorized
 

Fernando, Michael Uncategorized
 

Catharine Tyler Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
 

Maria Jacobson Uncategorized
 

Jordana Koller Uncategorized
 

Susanne Labarbera Uncategorized
 

Eac, Inc Nassau Co Uncategorized
 

Baron, Michelle Uncategorized
 

Nikolov, Roumen Uncategorized
 

Visiting Nurse Service Of New York (Vnsny) Uncategorized
 

Karen Landovitz Uncategorized

Laurie Campbell Uncategorized

James Baxter Uncategorized
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Fortune Society Uncategorized
 

Meliza Woolner Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Yohan Cho Uncategorized
 

Abbott House Uncategorized
 

Owen, Elizabeth Uncategorized
 

Mass, Lawrence Uncategorized
 

Start Treatment & Recovery Centers Uncategorized
 

Brooklyn Mental Health Clinic Uncategorized
 

The Joseph P. Addabbo Fhc Uncategorized
 

Nathan Cleaver Uncategorized
 

Jennifer Sartor Uncategorized
 

Figueroa Vanessa Uncategorized
 

Sovereign Phoenix - Ipa, Llc Uncategorized

Citymd Of Yonkers Uncategorized

South Beach Psychiatric Center - Creedmoor Pc Uncategorized

Center For Urban Community Services (Cucs) Uncategorized
 

The New York Foundling Uncategorized

Public Health Solutions Uncategorized
 

Tamara Mero Uncategorized

Public Health Solutions Uncategorized
 

Victoria Krausz Uncategorized
 

Citymd Of Delancey Street Uncategorized

Stein, Jonathan Uncategorized
 

Gourevitch, Marc Uncategorized
 

Little Flower Children And Family Services Of New York Uncategorized
 

Andrea Hemstreet Uncategorized
 

Public Health Solutions Uncategorized
 

Premier Healthcare, Inc. Uncategorized
 

Public Health Solutions Uncategorized
 

Public Health Solutions Uncategorized
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William Szewczuk Uncategorized
 

Barbara Ives Uncategorized
 

White, Sherrie Uncategorized
 

Laurel Pelzek Uncategorized
 

South Beach Psychiatric Center - Manhattan Pc Uncategorized

Ccc Community Consultation Center Uncategorized
 

Julie Weldon Uncategorized

Marcia Davis-Williams Uncategorized

Justine Skiba Uncategorized
 

Kathy Mills Uncategorized
 

Patricia Larson-Callahan Uncategorized

Perry, Alan Uncategorized
 

Popiel, Maryann Uncategorized
 

Isabella Geriatric Center Uncategorized
 

Brooklyn Community Services Uncategorized

Rey Kathy Mrs. Uncategorized
 

Regency Extended Care Uncategorized

Rebecca Duncan Uncategorized
 

Jalloh Aminata Mrs. Uncategorized
 

Public Health Solutions Uncategorized
 

Guillaume, Elizabeth Uncategorized
 

Premier Healthcare, Inc. Uncategorized
 

Terbancea, Gabriel Uncategorized
 

Osowsky, Morris Uncategorized
 

Robert Mittenberg Uncategorized
 

Jagun, Olayinka Uncategorized

Public Health Solutions Uncategorized
 

Citymd Of Commack Uncategorized

Public Health Solutions Uncategorized
 

South Beach Psychiatric Center - Creedmoor Pc Uncategorized

Metrony Home Health Care Pllc Uncategorized
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Michelle Mctague Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Centerlight Healthcare Inc Uncategorized

Khan, Sharmin Uncategorized

Iris House, Inc. Uncategorized
 

Michel Soliven Uncategorized

Public Health Solutions - Mic Women'S Health Services Uncategorized
 

Care For The Homeless� Wards Island Uncategorized
 

Citymd Of Great Neck Uncategorized

Rachel Masi Uncategorized

Jaqueline Mckay Uncategorized
 

Public Health Solutions Uncategorized
 

The New York Foundling Uncategorized

Katz Lois Dr. Uncategorized
 

Korsten, Mark Uncategorized
 

Morningside House Uncategorized

Valentine Fred Dr. Uncategorized
 

Bronx Mental Health Clinic Uncategorized
 

Kathryn Jean Schwartz, Lmsw Uncategorized
 

Salena Gray Uncategorized
 

Public Health Solutions Uncategorized
 

Tursunova, Nilufar Uncategorized
 

Citymd Of Cobble Hill Uncategorized

Access Community Health Center At Ferris Place Uncategorized

Theresa Venticinque Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Brandi Turpin Uncategorized

Kcs Mental Health Clinic Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Silverman Gregg Dr. Uncategorized
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The New York Foundling Uncategorized

Long Island City Health Center Uncategorized
 

Weisberg, Ira Uncategorized
 

Panichpisal, Kessarin Uncategorized
 

Care For The Homeless� Nelson Avenue Family Residence Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Public Health Solutions Uncategorized
 

Fortune Society Uncategorized
 

Savita Ramdhanie Uncategorized
 

Daniel Korovikov Uncategorized
 

Jennifer Andersen Uncategorized

Jeffrey Moskovic Uncategorized

Able Health Care Service, Inc. Uncategorized
 

Rosenberg Andrew Dr. Uncategorized
 

Public Health Solutions Uncategorized
 

Long Island Consultation Center Uncategorized
 

Citymd Of W23rd Uncategorized

Public Health Solutions Uncategorized
 

The New York Foundling Uncategorized

Myrna Perez-Lugo Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Gul Khan Uncategorized
 

Laura Wieschaus Uncategorized
 

Leslie Zeller Uncategorized

Manhattan Mental Health Clinic Uncategorized
 

Rodney Dimotta Uncategorized
 

Katherine Hammer Uncategorized

Steve Heffernan Uncategorized
 

Sheila Tanenbaum Uncategorized

Premier Healthcare, Inc. Uncategorized
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Levine, Ann Uncategorized

Christian, Dwight Uncategorized

Public Health Solutions Uncategorized
 

Sikyrynska, Liliya Uncategorized
 

The New York Foundling Uncategorized

Citymd Of Astoria Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Michelle Jimenez Uncategorized

Interborough Developmental And Counseling Center, Inc. Uncategorized

Terence Cardinal Cooke Health Care Center Uncategorized
 

East Neck Nursing And Rehabilitation Center Uncategorized

Veronica Mercado Uncategorized
 

Citymd Of Bellmore Uncategorized

Wendy Chang Uncategorized

Erika Lubliner Uncategorized

Joyce Nwanganga, Rn Uncategorized
 

Immaculata Espiritu Uncategorized

Diane Goldman Uncategorized
 

Citymd Of Bayridge Uncategorized

Pazos, Sophia Uncategorized

Long Island Consultation Center Uncategorized
 

Interborough Developmental And Counseling Center, Inc. Uncategorized

Shenoy, Mohandas Uncategorized
 

Madeleine Crummer Uncategorized
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During DY2 Q3, OneCity Health has paid $9,416,363 to partners. 

Funds flow is represented in the Provider Import/Export Tool (PIT) at the highest level of a partner entity to be consistent with OneCity Health's 
contracting structure. If an entity level identifier/record could not be identified for a given partner, then funds flow was reflected in Module 1.4 
(Supplemental PIT). The Baseline Funds Flow table was utilized to distribute funds by provider type among the entity level identifiers/records 
associated with a given partner.

Participation in projects is represented based on provider type applicability for a given project. Identifiers/records associated with a given partner 
were considered to be participating based on the projects the partner is contracted for (eligible to receive funds flow) during DY2 Q3.
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