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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Quarterly Report - Implementation Plan for NYU Brooklyn PPS 

Year and Quarter: DY4,  Q2 Quarterly Report Status:  Adjudicated 

Status By Section 

Section Description Status 

Section 01 Budget  Completed 

Section 02 Governance  Completed 

Section 03 Financial Stability  Completed 

Section 04 Cultural Competency & Health Literacy  Completed 

Section 05 IT Systems and Processes  Completed 

Section 06 Performance Reporting  Completed 

Section 07 Practitioner Engagement  Completed 

Section 08 Population Health Management  Completed 

Section 09 Clinical Integration  Completed 

Section 10 General Project Reporting  Completed 

Section 11 Workforce  Completed 

Status By Project 

Project ID Project Title Status 

2.a.i Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management  Completed 

2.b.iii ED care triage for at-risk populations  Completed 

2.b.ix Implementation of observational programs in hospitals  Completed 

2.c.i Development of community-based health navigation services  Completed 

3.a.i Integration of primary care and behavioral health services  Completed 

3.c.i Evidence-based strategies for disease management in high risk/affected populations (adults only)  Completed 

3.d.ii Expansion of asthma home-based self-management program  Completed 

4.b.i Promote tobacco use cessation, especially among low SES populations and those with poor mental health.  Completed 

4.c.ii Increase early access to, and retention in, HIV care  Completed 

NYS Confidentiality – High 
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Section 01 – Budget

 IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 10,948,391 11,668,388 18,868,357 16,708,366 10,948,391 69,141,892

Cost of Project Implementation & Administration 7,554,705 5,133,864 5,283,156 3,090,963 2,737,212 23,799,900

   Implementation 0 0 0 0 0 0

   Administration 0 0 0 0 0 0

Revenue Loss 0 2,916,968 3,773,683 4,594,675 2,737,212 14,022,538

Internal PPS Provider Bonus Payments 0 1,750,181 6,603,945 6,683,164 4,489,028 19,526,318

Cost of non-covered  
services

656,931 700,073 1,320,789 1,169,553 985,396 4,832,742

Other 2,737,212 1,166,787 1,886,842 1,169,554 0 6,960,395

   Contingency Fund 2,737,212 1,166,787 1,886,842 1,169,554 0 6,960,395

Total Expenditures 10,948,848 11,667,873 18,868,415 16,707,909 10,948,848 69,141,893

Undistributed Revenue 0 515 0 457 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

 Please include updates on waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY4

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

16,708,366 69,141,892 9,285,929 40,382,435

Budget Items
DY4 Q2 Quarterly
Amount - Update

Cumulative 
Spending to 

Date (DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining
of Cumulative 

Balance

Cost of Project Implementation & Administration 2,553,554 14,884,549 537,409 17.39% 8,915,351 37.46%

Implementation 1,718,694

Administration 834,860

Revenue Loss 4,500,000 9,866,140 94,675 2.06% 4,156,398 29.64%

Internal PPS Provider Bonus Payments 368,883 1,203,100 6,314,281 94.48% 18,323,218 93.84%

Cost of non-covered  
services

0 0 1,169,553 100.00% 4,832,742 100.00%

Other 0 2,805,668 1,169,554 100.00% 4,154,727 59.69%

Contingency Fund 0

Total Expenditures 7,422,437 28,759,457

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 10,948,391 11,668,388 18,868,357 16,708,366 10,948,391 69,141,892

  Practitioner - Primary Care Provider (PCP) 1,888,676 1,370,975 1,650,986 1,106,899 908,755 6,926,291

  Practitioner - Non-Primary Care Provider (PCP) 0 52,506 198,119 200,495 134,671 585,791

  Hospital 1,057,659 3,664,879 4,985,035 5,465,992 3,432,464 18,606,029

  Clinic 1,510,941 1,201,791 1,717,026 1,286,509 996,345 6,712,612

  Case Management / Health Home 656,931 700,072 1,320,789 1,169,554 985,396 4,832,742

  Mental Health 377,735 431,711 924,552 822,865 585,763 3,142,626

  Substance Abuse 0 70,007 264,158 267,326 179,561 781,052

  Nursing Home 0 320,867 849,079 898,050 585,763 2,653,759

  Pharmacy 0 0 0 0 0 0

  Hospice 0 52,505 198,118 200,495 134,671 585,789

  Community Based Organizations 226,641 241,525 488,692 426,887 306,568 1,690,313

  All Other 0 0 0 0 0 0

  Uncategorized 0

  Home and Community Based Services 0

  PPS PMO 0 0 0 0 0 0

Total Funds Distributed 5,718,583 8,106,838 12,596,554 11,845,072 8,249,957 46,517,004

Undistributed Revenue 5,229,808 3,561,550 6,271,803 4,863,294 2,698,434 22,624,888

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. 
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY4

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

16,708,366.00 69,141,892.00 9,285,929.00 41,479,117.73

Funds Flow Items

DY4 Q2
Quarterly 
Amount - 

Update

Percentage of 
Safety Net 

Funds - DY4 
Q2

Quarterly 
Amount - 

Update

Safety Net 
Funds 

Flowed YTD

Safety Net 
Funds 

Percentage 
YTD

Total Amount
Disbursed to 

Date (DY1-
DY5)

Percent Spent By Project

DY 
Adjusted 
Difference

Cumulative 
Difference

Projects Selected By PPS

2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii

Practitioner - Primary Care Provider 
(PCP)

7,764 100.00% 15,528 100.00% 93,454 50 16 0 16 18 0 0 0 0 1,091,371 6,832,837

Practitioner - Non-Primary Care 
Provider (PCP)

0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 200,495 585,791

Hospital 3,398,620 100.00% 4,523,620 100.00% 10,663,580 2 0 98 0 0 0 0 0 0 942,372 7,942,449

Clinic 95,838 100.00% 231,791 100.00% 4,805,873.27 90.35 0 0 0 4.82 2.34 2.49 0 0 1,054,718 1,906,738.73

Case Management / Health Home 37,505 100.00% 256,544 97.68% 312,649 100 0 0 0 0 0 0 0 0 906,905 4,520,093

Mental Health 45,008 100.00% 45,008 100.00% 45,008 0 0 0 0 100 0 0 0 0 777,857 3,097,618

Substance Abuse 0 0.00% 15,771 100.00% 40,771 0 0 0 0 0 0 0 0 0 251,555 740,281

Nursing Home 0 0.00% 0 0.00% 25,000 0 0 0 0 0 0 0 0 0 898,050 2,628,759

Pharmacy 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 0

Hospice 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 200,495 585,789

Community Based Organizations 12,500 0.00% 0 0.00% 444,527 100 0 0 0 0 0 0 0 0 321,133 1,245,786

All Other 0 0.00% 13,816 100.00% 194,902 0 0 0 0 0 0 0 0 0 0 0

Uncategorized 11,368 0.00% 0 0.00% 101,321 98 0 0 0 0 1 1 0 0 0 0

Home and Community Based Services 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 0

Additional Providers 7,499 100.00% 7,499 100.00% 182,058

PPS PMO 1,201,026 100.00% 2,137,098 100.00% 10,753,631 0 0

Total 4,817,128 99.50% 7,246,675 97.63% 27,662,774.27
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Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green * Safety Net Providers in Green 

Waiver Quarterly Update Amount By Provider 

Provider Name Provider Category DY4Q2 

Practitioner - Primary Care Provider (PCP) 7,764 

Roth Olitsa Md Practitioner - Primary Care Provider (PCP) 7,764 

Practitioner - Non-Primary Care Provider (PCP) 0 

Practitioner - Non-Primary Care Provider (PCP) 0 

Hospital 3,398,620 

Nyu Hospitals Center Hospital 3,398,620 

Clinic 95,838 

Premium Health Inc Clinic 14,010 

L'Refauh Med & Rehab Ctr.,Inc Clinic 18,955 

Oda Primary Hlth Care Ctr,Inc Clinic 62,873 

Case Management / Health Home 37,505 

Vnsny Community Health Services Case Management / Health Home 37,505 

Mental Health 45,008 

St Vincents Services Mental Health 45,008 

Substance Abuse 0 

Substance Abuse 0 

Nursing Home 0 

Nursing Home 0 

Pharmacy 0 

Pharmacy 0 

Hospice 0 

Hospice 0 

Community Based Organizations 12,500 

Mixteca Organization, Inc. Community Based Organizations 12,500 

All Other 0 

All Other 0 

Uncategorized 11,368 

Boro Park Pediatric Associates Uncategorized 11,368 

Home and Community Based Services 0 

Waiver Quarterly Update Amount By Provider 

Provider Name Provider Category DY4Q2 

Home and Community Based Services 0 

NYS Confidentiality – High 
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY4Q2

Additional Providers 7,499

Er Medical Pc Additional Providers Approved 7,499
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 IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of 
milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Complete funds flow budget and distribution plan
and communicate with network

Completed

Funds Flow Budget and Distribution Plan, signed off by your 
Finance Committee, including details of your approach to 
funds flow on a whole-PPS and project-by-project basis; 
evidence of involvement of provider network in developing 
funds flow methodology.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 YES

Task

Step 1 Completed Review final PPS attribution and valuation. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed Define PPS baseline funding schedule. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3 Completed Define PPS project-specific funding schedule. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 4 Completed
Negotiate and finalize individual funding schedules with PPS 
partners.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5 Completed
Create mechanism for generating quarterly reports of earned 
waiver revenue and partner payments.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6 Completed
Create processes to review and update PPS budget and flow 
of funds estimates on a quarterly basis.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 7 Completed
Engage PPS Committees and stakeholders to develop criteria
and processes for administering DSRIP internal PPS provider
bonus payments and revenue loss funds.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Complete funds flow budget and distribution plan and 
communicate with network

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete
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 IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 10,339,893 10,339,893 10,339,893 10,339,893 10,339,893 51,699,465

Cost of Project Implementation & Administration 3,633,072 3,325,069 4,917,066 5,585,057 41,013 17,501,277

   Administration 1,118,250 1,138,296 1,764,249 2,375,351 41,013 6,437,159

   Implementation 2,514,822 2,186,773 3,152,817 3,209,706 0 11,064,118

Revenue Loss 3,800,000 3,800,000 1,900,000 0 0 9,500,000

Internal PPS Provider Bonus Payments 0 0 0 0 0 0

Cost of non-covered  
services

1,807,000 1,807,000 1,807,000 1,807,000 1,807,000 9,035,000

Other 0 308,003 616,005 1,848,014 7,392,058 10,164,080

   Contingency Fund 0 308,003 616,005 1,848,014 7,392,058 10,164,080

Total Expenditures 9,240,072 9,240,072 9,240,071 9,240,071 9,240,071 46,200,357

Undistributed Revenue 1,099,821 1,099,821 1,099,822 1,099,822 1,099,822 5,499,108

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY4

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
10,339,893 51,699,465 6,882,325 35,382,466

Budget Items
DY4 Q2 Quarterly 
Amount - Update

Cumulative 
Spending to Date 

(DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining 
of Cumulative 

Balance

Cost of Project Implementation & Administration 2,622,617 5,410,250 2,962,440 53.04% 12,091,027 69.09%

Administration 0

Implementation 2,622,617

Revenue Loss 0 8,727,503 0 772,497 8.13%

Internal PPS Provider Bonus Payments 834,951 2,179,246 0 0

Cost of non-covered  
services

0 0 1,807,000 100.00% 9,035,000 100.00%

Other 0 0 1,848,014 100.00% 10,164,080 100.00%

Contingency Fund 0

Total Expenditures 3,457,568 16,316,999

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected  flow of non-waiver funds by provider type.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 10,339,893 10,339,893 10,339,893 10,339,893 10,339,893 51,699,465

  Practitioner - Primary Care Provider (PCP) 0 0 0 0 0 0

  Practitioner - Non-Primary Care Provider (PCP) 0 0 0 0 0 0

  Hospital 3,800,000 3,800,000 1,900,000 0 0 9,500,000

  Clinic 0 0 0 0 0 0

  Case Management / Health Home 0 0 0 0 0 0

  Mental Health 0 0 0 0 0 0

  Substance Abuse 0 0 0 0 0 0

  Nursing Home 0 0 0 0 0 0

  Pharmacy 0 0 0 0 0 0

  Hospice 0 0 0 0 0 0

  Community Based Organizations 0 0 0 0 0 0

  All Other 0 308,003 616,005 1,848,014 7,392,058 10,164,080

  Uncategorized 0 0 0 0 0 0

  Home and Community Based Services 0 0 0 0 0 0

  PPS PMO 5,440,072 5,132,069 6,724,066 7,392,057 1,848,013 26,536,277

Total Funds Distributed 9,240,072 9,240,072 9,240,071 9,240,071 9,240,071 46,200,357

Undistributed Non-Waiver Revenue 1,099,821 1,099,821 1,099,822 1,099,822 1,099,822 5,499,108

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and 
deviations will be evaluated.  
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY4

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
10,339,893.00 51,699,465.00 6,882,325.00 35,382,465.00

Funds Flow Items

DY4 Q2
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY4 Q2
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

Practitioner - Primary Care Provider (PCP) 14,418 100.00% 28,836 100.00% 28,836 0 0

Practitioner - Non-Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 0 0

Hospital 43,866 100.00% 43,866 100.00% 8,771,369 0 728,631

Clinic 191,714 100.00% 427,032 100.00% 1,912,959 0 0

Case Management / Health Home 0 0.00% 471,094 95.31% 606,788 0 0

Mental Health 101,801 100.00% 101,801 100.00% 101,801 0 0

Substance Abuse 0 0.00% 26,474 100.00% 26,474 0 0

Nursing Home 0 0.00% 0 0.00% 0 0 0

Pharmacy 0 0.00% 0 0.00% 0 0 0

Hospice 0 0.00% 0 0.00% 0 0 0

Community Based Organizations 12,500 0.00% 0 0.00% 148,050 0 0

All Other 0 0.00% 49,865 100.00% 108,147 1,798,149 10,055,933

Uncategorized 21,112 0.00% 0 0.00% 42,224 0 26,494,053

Home and Community Based Services 0 0.00% 0 0.00% 0 0 0

Additional Providers 13,927 100.00% 13,927 100.00% 79,870
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Funds Flow Items

DY4 Q2
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY4 Q2
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

PPS PMO 1,594,616 100.00% 2,015,277 100.00% 4,490,482 5,376,780 0

Total 1,993,954 98.31% 3,178,172 91.92% 16,317,000

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 26 of 542
 

I 

I 

I 

I 

I 

I 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green * Safety Net Providers in Green 

Non-Waiver Quarterly Update Amount By Provider 

Provider Name Provider Category DY4Q2 

Practitioner - Primary Care Provider (PCP) 14,418 

Roth Olitsa Md Practitioner - Primary Care Provider (PCP) 14,418 

Practitioner - Non-Primary Care Provider (PCP) 0 

Practitioner - Non-Primary Care Provider (PCP) 0 

Hospital 43,866 

Nyu Hospitals Center Hospital 43,866 

Clinic 191,714 

L'Refauh Med & Rehab Ctr.,Inc Clinic 35,203 

Premium Health Inc Clinic 39,746 

Oda Primary Hlth Care Ctr,Inc Clinic 116,765 

Case Management / Health Home 0 

Case Management / Health Home 0 

Mental Health 101,801 

St Vincents Services Mental Health 101,801 

Substance Abuse 0 

Substance Abuse 0 

Nursing Home 0 

Nursing Home 0 

Pharmacy 0 

Pharmacy 0 

Hospice 0 

Hospice 0 

Community Based Organizations 12,500 

Mixteca Organization, Inc. Community Based Organizations 12,500 

All Other 0 

All Other 0 

Uncategorized 21,112 

Boro Park Pediatric Associates Uncategorized 21,112 

Home and Community Based Services 0 

Non-Waiver Quarterly Update Amount By Provider 

Provider Name Provider Category DY4Q2 

Home and Community Based Services 0 

NYS Confidentiality – High 
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* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY4Q2

Additional Providers 13,927

Er Medical Pc Additional Providers Approved 13,927
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IPQR Module 1.11 - IA Monitoring

Instructions :
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Section 02 – Governance

 IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement. 
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize governance structure and sub-
committee structure

Completed
This milestone must be completed by 9/30/2015. Governance
and committee structure, signed off by PPS Board.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES

Task

Step 1 Completed Identify size and number of standing committees. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed Solicit and appoint members of the Executive Committee. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3 Completed
Solicit and appoint members of the Nominating Committee, 
Clinical Sub-Committee, Finance Sub-Committee, and 
Information Technology Sub-committee.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 4 Completed Obtain Executive approval of final governance structure. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone #2

Establish a clinical governance structure, 
including clinical quality committees for each 
DSRIP project

Completed
This milestone must be completed by 12/31/2015. Clinical 
Quality Committee charter and committee structure chart

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1 Completed

Draft, and obtain approval from Executive Committee on, 
charter for Clinical Sub-Committee. The charter will describe 
the responsibilities of the Clinical Sub-Committee, the process
for appointing members to the Clinical Sub-committee, and 
the consensus-based decision making process of the Clinical 
Sub-committee.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed

Solicit and appoint members of the Clinical Sub-committee.  
Clinical Sub-Committee members to include broad 
representation of PPS partners including behavior health 
providers, FQHCs, primary care physicians, and community 

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

based organizations.

Task

Step 3 Completed
Draft and obtain Clinical Sub-Committee approval of initial 
clinical operational plans for each project (with consensus-
based decision-making process set forth in charter).

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4 Completed

Draft, and obtain approval from Clinical Sub-Committee on, 
scope, charge and meeting frequency of the workgroups that 
will be established for each DSRIP project and charged with 
project-specific mandates.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5 Completed

Solicit and appoint members of clinical workgroups.  
Workgroup members to include broad representation of PPS 
partners including behavior health providers, FQHCs, primary 
care physicians, quality and community based organizations.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 6 Completed Develop and adopt initial reports for clinical workgroups. 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #3

Finalize bylaws and policies or Committee 
Guidelines where applicable

Completed
This milestone must be completed by 9/30/2015. Upload of 
bylaws and policies document or committee guidelines.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES

Task

Step 1 Completed

Draft, and obtain approval from the Executive Committee and 
Lutheran of, charters for Executive Committee, Nominating 
Committee, Clinical Sub-Committee, Finance Sub-Committee,
and Information Technology Sub-committee (collectively, the 
"Governance Charters").  The Clinical Quality Sub-Committee
will represent every PPS project including behavioral health 
and will be closely integrated into all aspects of the PPS 
governance structure.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed
Draft, and obtain approval from Executive Committee on, PPS
policies and procedures, including conflicts of interest policy, 
compliance plan, data sharing policies and antitrust policies.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3 Completed
Draft, and obtain approval from Executive Committee on, 
process for addressing underperformance of partners.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 4 Completed Appoint PPS compliance officer. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone #4

Establish governance structure reporting and 
monitoring processes

Completed

This milestone must be completed by 12/31/2015. 
Governance and committee structure document, including 
description of two-way reporting processes and governance 
monitoring processes.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 1 Completed

Draft procedures by which the Executive Committee and 
Committees will (a) keep minutes, (b) send minutes to the 
Executive Committee, other Committees and Lutheran, as 
applicable and (c) make minutes available to partners 
("Reporting Process").  The Reporting Process will include 
limitations on availability of Executive Committee minutes to 
partners for security and confidentiality purposes, e.g., when 
the minutes concern the performance of a partner.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2 Completed
Include Reporting Process in charters to be finalized per 
milestones described above.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3 Completed
Monitor committee and sub-committee performance through 
review of minutes and other means.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #5

Finalize community engagement plan, including 
communications with the public and non-provider
organizations (e.g. schools, churches, homeless 
services, housing providers, law enforcement)

Completed
Community engagement plan, including plans for two-way 
communication with stakeholders.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Step 1 Completed

PPS leadership drafts preliminary community engagement 
plan.  The community engagement plan will be rooted in and 
drafted to ensure commitment to grassroots engagement and 
will be based on bi-directional communication with partners.  
The PPS will endeavor to develop accessible messaging and 
open dialogue on the goals of DSRIP in reducing avoidable 
hospitalizations and emergency room use.  The PPS also 
hopes to establish avenues of communication for community 
feedback and input. 

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2 Completed

Identify key partners and stakeholders and review plan based
on membership survey and analysis.  Key partners and 
stakeholders will include, but not be limited to, public schools, 
community-based organizations, faith organizations, food 
pantries/soup kitchens, housing organizations, and Medicaid 
beneficiaries.  

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3 Completed Revise plan to reflect input from key stakeholders. 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4 Completed
Obtain Executive Committee approval of draft community 
engagement plan.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #6

Finalize partnership agreements or contracts with
CBOs 

Completed Signed CBO partnership agreements or contracts. 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO

Task

Step 1 Completed

Draft and obtain review/feedback from Executive Committee 
on Master Services Agreement and exhibits, which will 
describe legal terms and conditions of participating CBOs' 
participation in the PPS and governance structure 
(collectively, the "Base Agreement").

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed
Obtain feedback from CBOs on Base Agreement and revise 
based on feedback received.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3 Completed Send Base Agreement to each CBO. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4 Completed Finalize Base Agreement; execute with each CBO. 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5 Completed

Review schedules to Base Agreement with CBOs.  Identify 
CBOs to be contracted with based on Clinical Sub-Committee
recommendations.  Schedules will describe obligations of 
CBOs with respect to DSRIP projects and the funding related 
to performance of those obligations. Some schedules will 
likely be added later and  throughout the DSRIP period as 
project needs evolve.  

04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6 Completed
Finalize schedules, as appropriate to date, to Base 
Agreement and attach to Base Agreement.

04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Milestone #7

Finalize agency coordination plan aimed at 
engaging appropriate public sector agencies at 
state and local levels (e.g. local departments of 
health and mental hygiene, Social Services, 
Corrections, etc.)

Completed Agency Coordination Plan. 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Step 1 Completed
Identify public agencies at state and local level with which 
PPS will coordinate including the NYS and NYC agencies that
focus on health, mental hygiene and substance abuse. 

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2 Completed

Refine project implementation plans, including collaboration 
with public agencies.  For example, the HIV Clinical 
Implementation Plan will actively engage the NYC 
Department of Health and Mental Hygiene.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 3 Completed

Connect with agencies and engage agencies in 
implementation activities on an on-going basis based on 
recommendations from Clinical Sub Committees and in 
coordination with PPS Central Services.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #8

Finalize workforce communication and 
engagement plan

Completed

Workforce communication & engagement plan, including 
plans for two-way communication with all levels of the 
workforce, signed off by PPS workforce governance body (e.
g. workforce transformation committee).

10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3 NO

Task

Step 1 Completed

PPS Workforce Impact Analysis Coordinator  to draft 
workforce communication and engagement plan in 
coordination with PPS leadership overseeing partner and 
community engagement.  Workforce communication and 
engagement plan will include on-going updates and two way 
communication on the workforce impact gap analysis, 
workforce transition road map, and training strategy. 

10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 2 Completed
Develop input/revise workforce communication and 
engagement plan from 1199 and Clinical Sub-Committee 
members. 

10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3 Completed
Obtain Executive Committee approval of workforce 
communication and engagement plan.

10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #9

Inclusion of CBOs in PPS Implementation. Completed

Explain your plans for contracting with CBOs and their 
continuing role as your PPS develops over time; detail how 
many CBOs you will be contracting with and by when; explain
how they will be included in project delivery and in the 
development of your PPS network.

04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Step 1 Completed
Solicit and appoint CBOs to standing committees and sub-
committees

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed
Establish CBO communication infrastructure for bi-directional 
communication and feedback including email listserv, PPS 
partner meetings and one-on-one meetings

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3 Completed
Assign PPS Lead for on-going CBO engagement and 
communication

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 4 Completed Solicit input from CBOs on Masters Service Agreement 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 5 Completed Execute Masters Service Agreement with 20 CBOs 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 6 Completed

Review schedules to Base Agreement with CBOs.  Schedules
will describe obligations of CBOs with respect to DSRIP 
projects and the funding related to performance of those 
obligations. Some schedules will likely be added later and  
throughout the DSRIP period as project needs evolve. 

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7 Completed
Finalize schedules, as appropriate to date, to Base 
Agreement and attach to Base Agreement.

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8 Completed
Conduct CBO surveys to assess strengths/gaps and to 
further implementation of all workstreams; surveys will include
IT, workforce and clinical project planning

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 9 Completed Engage CBOs in clinical project planning and implementation 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize governance structure and sub-committee structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Finalize bylaws and policies or Committee Guidelines where 
applicable

If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Finalize governance structure and sub-committee
structure

kbatchoo
Documentation/Certific
ation

32_DY4Q2_GOV_MDL21_PRES1_DOC_NYU_La
ngone_Brooklyn_PPS_Organizational_Chart_(DY4,
_Q2_reporting)_23285.pdf

NYU Langone Brooklyn PPS Organizational Chart 
(DY4, Q2 reporting)

10/23/2018 09:42 AM

kbatchoo Templates
32_DY4Q2_GOV_MDL21_PRES1_TEMPL_Gover
nance_Committee_Template_(DY4,_Q2_reporting)
_23283.xlsx

Governance Committee Template (DY4, Q2 
reporting)

10/23/2018 09:41 AM

Finalize bylaws and policies or Committee 
Guidelines where applicable

kbatchoo
Documentation/Certific
ation

32_DY4Q2_GOV_MDL21_PRES3_DOC_NYU_La
ngone_Brooklyn_PPS_IT_Sub-
Committee_Charter_100518_23969.pdf

NYU Langone Brooklyn PPS IT Sub-Committee 
Charter (updated)

10/30/2018 02:39 PM

kbatchoo Documentation/Certific 32_DY4Q2_GOV_MDL21_PRES3_DOC_NYU_La NYU Langone Brooklyn PPS Finance Sub- 10/30/2018 02:37 PM
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

ation
ngone_Brooklyn_PPS_Finance_Sub-
Committee_Charter_100518_23968.pdf

Committee Charter (updated)

kbatchoo
Documentation/Certific
ation

32_DY4Q2_GOV_MDL21_PRES3_DOC_NYU_La
ngone_Brooklyn_PPS_Clinical_Sub-
Committee_Charter_100518_23967.pdf

NYU Langone Brooklyn PPS Clinical Sub-
Committee Charter (updated)

10/30/2018 02:36 PM

kbatchoo
Documentation/Certific
ation

32_DY4Q2_GOV_MDL21_PRES3_DOC_NYU_La
ngone_Brooklyn_PPS_Compliance_Sub-
Committee_Charter_100518_23965.pdf

NYU Langone Brooklyn PPS Compliance Sub-
Committee Charter (updated)

10/30/2018 02:35 PM

kbatchoo
Documentation/Certific
ation

32_DY4Q2_GOV_MDL21_PRES3_DOC_NYU_La
ngone_Brooklyn_PPS_Nominating_Committee_Ch
arter_100518_23964.pdf

NYU Langone Brooklyn PPS Nominating 
Committee Charter (updated)

10/30/2018 02:34 PM

kbatchoo
Documentation/Certific
ation

32_DY4Q2_GOV_MDL21_PRES3_DOC_NYU_La
ngone_Brooklyn_PPS_Executive_Committee_Char
ter_100518_23960.pdf

NYU Langone Brooklyn PPS Executive Committee
Charter (updated)

10/30/2018 02:32 PM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize governance structure and sub-committee structure
For Governance Milestone #1, the PPS has uploaded the updated NYU Langone Brooklyn PPS Organizational Chart and Governance Committee Template to 
reflect changes for DY4, Q2.

Establish a clinical governance structure, including clinical 
quality committees for each DSRIP project
Finalize bylaws and policies or Committee Guidelines where 
applicable

For Governance Milestone #3, the NYU Langone Brooklyn PPS has updated the PPS Committee and Sub-Committee Charters during DY4, Q2. Updated charter 
documents were approved by the PPS's Executive Committee, and have been uploaded for this quarterly report submission.

Establish governance structure reporting and monitoring 
processes
Finalize community engagement plan, including 
communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, 
law enforcement)

Finalize partnership agreements or contracts with CBOs 

Finalize agency coordination plan aimed at engaging 
appropriate public sector agencies at state and local levels (e.g.
local departments of health and mental hygiene, Social 
Services, Corrections, etc.)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 36 of 542
Run Date : 12/28/2018

NYU Brooklyn PPS (PPS ID:32)

NYS Confidentiality – High

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize workforce communication and engagement plan

Inclusion of CBOs in PPS Implementation.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete
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 IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed
Mid-Point Assessment Project Narrative Template for Organizational 
Narratives

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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 IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any 
risks that will undermine your ability to achieve outcome measure targets.

One challenge will be developing and negotiating the Base Agreement, the project schedules and funding schedules among the partners due to the
broad range of partners by type and size. The various partners will have largely different interests, capabilities and limitations. The planned review 
of the Base Agreement and project schedules with partners' legal counsel will be transparent and will aim to reach mutually agreeable terms among
all partners.

Another challenge will be engaging members of the committees in a meaningful and productive way to achieve the PPS's goals over a short 
timeline. In order to build a strong and working governance structure, the members appointed to the various committees must prepare for meetings 
(e.g., read materials distributed in advance of meetings), attend and be attentive during meetings, be otherwise actively involved in the committees 
and, importantly, follow up to execute committee decisions. However, the PPS Lead recognizes that committee members have significant 
obligations to their organizations outside of the PPS and will aim to be respectful of their time commitments.

A third challenge will be integrating the disparate health care providers, CBOs and other organizations that will be partners in the NYU Langone 

Brooklyn PPS. While NYU Langone Hospital – Brooklyn has been providing health care services to the Brooklyn community for over 130 years, and
has worked closely with other health care and social services organizations in the course of doing so, the level of coordination that will be required 
to implement and operationalize a successful DSRIP project will far exceed the coordination that has occurred in Brooklyn in the past. NYU 

Langone Hospital – Brooklyn will leverage the relationships it has built (and continues to build) due to its participation in the Southwest Brooklyn 
Health Home, the relationships that have been developed by NYU Langone's affiliates, including the NYU Lutheran Augustana Center for Extended

Rehabilitation and Care, the Family Health Centers at NYU Langone, and the relationships that NYU Langone Hospital – Brooklyn has built 
throughout the DSRIP planning process, to work to establish the integrated, coordinated care network that is necessary to the success of the NYU 
Langone Brooklyn PPS.

 IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the project schedules that are part of the partnership agreements with CBOs will depend on the development of Clinical 
Operational Plans which will detail work plans and partner obligations by DSRIP project. Creation of the funding schedules is dependent upon 
outputs of the finance work stream, which will include the funding amount that the PPS Lead will receive, the distribution of partners among the 
projects and the allocation of funding to each project-level budget. More generally, the success of the governance process will require active 
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engagement of the partners, and that active engagement will depend on the PPS's ability to meet its goals, which will require, among other things, 
(1) sufficient numbers of appropriately trained workforce members, which is dependent on the PPS's workforce strategy; (2) the ability of the PPS 
and its partners to exchange patient data, coordinate care, and engage in the required data analytics and reporting activities necessary, which is 
dependent on the PPS's establishment of the enterprise clinical platform that will serve as the core technology infrastructure of the PPS; and (3) the 
success of the performance management work stream, which will be critical to ensuring the PPS's success.
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 IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Lead development of PPS governance and clinical
governance structures

Larry McReynolds, Executive Sponsor, DSRIP, Family Health 
Centers at NYU Langone
Alessandra Taverna-Trani, Director, DSRIP, NYU Langone
Dr. Isaac Dapkins, Medical Director, NYU Langone Brooklyn PPS

Develop and finalize governance and clinical governance 
structures; appoint Committee/Subcommittee membership

Major hospital, health center and physician 
partners. Key partners to include, but not limited to

NYU Langone Hospital – Brooklyn, NYU, ODA, 
Addabbo, and Ezra Medical Center.

NYU Langone Brooklyn PPS Partners Committee and Subcommittee membership; key document review

PPS Partners including community based 
organizations (including those providing 
behavioral health and social services such as 
CAMBA, Visiting Nurse Services and Brooklyn 
Perinatal Network)

NYU Langone Brooklyn PPS Partners Committee and Subcommittee membership; key document review

Community engagement NYU Langone Brooklyn PPS Central Services Develop and oversee community engagement plan
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 Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

NYU Langone Brooklyn PPS Leadership
Governance oversight and leadership (Committees and Sub-
Committees)

Committee and Sub-Committee Chairs

NYU Langone Brooklyn PPS Partners and 
Providers (includes representatives from FQHCs, 
NYU, physicians, behavioral health agencies, 
social service agencies and other clinical 
partners). Key partners to include, but not limited 

to NYU Langone Hospital – Brooklyn, NYU, ODA, 
Addabbo, and Ezra Medical Center.

Partners and providers Committee Chairs and membership

External Stakeholders

State agencies Impacted by public agency coordination plan Participate in development of Public Agency coordination plan

Community-based organizations (including those 
providing behavioral health and social services 
such as CAMBA, Visiting Nurse Services and 
Brooklyn Perinatal Network and the Brooklyn 
Health Home)

Participating providers Committee membership
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 IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

The IT infrastructure that is established will be used to track progress, governance decisions, and facilitate partner communications (e.g., sharing 
and storing secure documents via IT platforms, offering in-person and virtual communication technologies for partner communication, and data 
sharing to support governance activities).

 IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of our governance work stream will be measured through meeting milestones and quarterly reporting and will be informed by periodic 
updates from committees. The PPS will establish a reporting structure that will allow us to track our progress against our milestones.

IPQR Module 2.9 - IA Monitoring

Instructions :
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Section 03 – Financial Stability

 IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize PPS finance structure, including 
reporting structure

Completed
This milestone must be completed by 12/31/2015. PPS 
finance structure chart / document, signed off by PPS Board. 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1 Completed
Revise PPS Finance Subcommittee charter as necessary 
(including a schedule of subcommittee meetings) and present
to PPS Executive Committee for review and approval.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed Revise Finance Subcommittee membership as necessary. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3 Completed Convene regular Finance Subcommittee meetings. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4 Completed
Document Finance Subcommittee actions and minutes and 
provide regular reports to PPS Executive Committee.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5 Completed Review PPS finance and reporting structure. 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6 Completed
Obtain Executive Committee sign off of PPS finance 
structure, policies and procedures.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Perform network financial health current state 
assessment and develop financial sustainability 
strategy to address key issues.

Completed

This milestone must be completed by 3/31/2016. Network 
financial health current state assessment (to be performed at 
least annually). The PPS must: 
- identify those providers in their network that are financially 
fragile, including those that have qualified as IAAF providers; 
-- define their approach for monitoring those financially fragile 
providers, which must include an analysis of provider 
performance on the following financial indicators: days cash 
on hand, debt ratio, operating margin and current ratio; 
-- include any additional financial indicators that they deem 

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4 YES
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

necessary for monitoring the financial sustainability of their 
network providers

Task

Step 1 Completed
Conduct financial health current state assessment of new 
PPS partners by utilizing assessment tool developed during 
the DSRIP planning phase.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2 Completed
Review all results of financial health current state assessment
and, if applicable, identify financially fragile partners.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3 Completed
Develop process for monitoring and assisting financially 
fragile partners including the involvement of the Finance 
Subcommittee.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4 Completed
Develop Financial Stability Plan – including metrics and 

ongoing monitoring – and obtain approval from Finance 
Subcommittee.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5 Completed
Establish an annual schedule to monitor partner financial 
status and a quarterly schedule for those deemed financially 
fragile.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #3

Finalize Compliance Plan consistent with New 
York State Social Services Law 363-d

Completed
This milestone must be completed by 12/31/2015. Finalized 
Compliance Plan (for PPS Lead).

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1 Completed
Determine how to fill the need to staff PPS Compliance 
function in accordance with the DSRIP Compliance Program.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2 Completed
Establish PPS chain-of-command for compliance 
enforcement.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3 Completed
Incorporate NYS Social Services Law 363-d requirements 
such as training, education and disciplinary policies into lead 
PPS's existing compliance plan.  

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4 Completed

Customize PPS lead's existing compliance plan and 
programs (e.g., HIPAA) for the PPS, consistent with NYS 
Social Services Law 363-d, and present to the Executive 
Committee for approval.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5 Completed Conduct first quarterly PPS compliance workgroup meeting. 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6 Completed

Publish PPS Compliance Plan (including standards of 
conduct, receipt of complaints/non-retaliation policies, and 
monitoring procedures, annual report on conflicts of interest), 
distribute to PPS partners.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #4

Develop a Value Based Payments Needs 
Assessment ("VNA")

Completed Administer VBP activity survey to network 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4 YES

Task

Step 1 Completed
Review final State value-based payment roadmap upon 
release.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2 Completed
Develop value-based payment assessment and partner 
value-based payment reporting framework.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3 Completed
Assess the baseline of value-based payment arrangements 
and associated revenue across all PPS partners.
(To be completed/updated on an annual basis or as required).

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4 Completed
Develop preferred compensation and MCO strategy 
framework (including a regular schedule of meetings with 
MCOs) through Finance subcommittee.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5 Completed

Develop provider education and engagement strategy, and 
conduct education sessions with PPS provider partners, 
focused on value-based payment concepts and potential 
contracting arrangements.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 6 Completed
Incorporate findings from assessments into a baseline PPS 
value-based payment plan.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #5

Develop an implementation plan geared towards 
addressing the needs identified within your VNA

Completed Submit VBP support implementation plan 01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1 YES

Task

Step 1 Completed
Review final State value-based payment roadmap upon 
release.

07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2 Completed
Review baseline assessment of PPS partners' value-based 
payment revenue to inform development of PPS value-based 
payment plan.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3 Completed
Conduct gap assessment between current volume of value-
based revenue across the PPS network and State target of 
90%.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4 Completed
Establish annual targets for volume of value-based revenue 
across the PPS network
(To be completed on an ongoing basis).

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5 Completed
Finalize PPS value-based payment plan and present to 
Executive Committee for approval.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task Completed Establish partner value-based payment reporting 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 6
requirements and procedures to enable ongoing monitoring of
PPS value-based payment revenue.

Task

Step 7 Completed
Provide quarterly updates to Executive Committee on 
progress toward value-based payment and revise PPS plan 
as needed.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8 Completed

As part of a provider adoption strategy, develop provider and 
MCO education and engagement strategy for PPS provider 
partners and MCOs, to facilitate understanding of the process
and requirements necessary for engaging in various levels of 
value-based payment arrangements.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 9 Completed

Develop value-based payment educational materials and 
share with PPS provider partners and MCOs (e.g., "lessons 
learned" from providers with advanced value-based payment 
arrangements, the role of the PPS in assisting with value-
based payment transition for its provider partners, etc.).

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #6

Develop partner engagement schedule for 
partners for VBP education and training

Completed

Initial Milestone Completion: Submit VBP education/training 
schedule
Ongoing Reporting: Submit documentation to support 
implementation of scheduled trainings, including training 
materials and attendance sheets through quarterly reports

01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1 YES

Milestone #7

Execute the PPS's Partner Engagement 
Schedule for VBP Education and Trainings. 
Track training progress, as appropriate.

Completed
PPS-Defined VBP Milestone
(Financial Stability Milestone #7)

07/01/2017 09/30/2018 07/01/2017 09/30/2018 09/30/2018 DY4 Q2 YES

Task

Step 1 Completed

Create VBP Overview and make available to PPS Partners. 
This will describe what value based payments are, their 
important role in the DSRIP program, how they will help to 
improve patient outcomes, and how VBP will reshape our 
healthcare system.

07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 2 Completed

Develop and roll out instructor-led trainings on transitioning to 
VBP to primary care providers/practices, behavioral health 
providers, and CBOs focused on social determinants. The 
purpose of this training is to share knowledge on how to 
establish VBP contracts, and resources needed for 
transitioning to VBP.

12/01/2017 03/31/2018 12/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task Completed Continue executing the PPS's Partner Engagement Schedule 04/01/2018 09/30/2018 04/01/2018 09/30/2018 09/30/2018 DY4 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 3

for VBP Education and Trainings. Instructor-led training will 
be tailored for primary care providers/practices, behavioral 
health providers, and CBOs focused on social determinants, 
respectively. Training progress will be tracked, as appropriate.

Milestone #8

Collaborate with Community Based 
Organizations (CBOs) on an ongoing basis to 
address VBP Social Determinants of Health, and 
develop a plan to ensure that CBOs are included 
in system transformation efforts.

Completed
PPS-Defined VBP Milestone
(Financial Stability Milestone #8)

07/01/2017 09/30/2018 07/01/2017 09/30/2018 09/30/2018 DY4 Q2 YES

Task

Step 1 Completed

Hire an Assistant Director, DSRIP Partner Engagement and 
Relations, who will work closely with and build relationships 
with PPS Partners and CBOs. A Project Coordinator will also 
assist with these efforts.

07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 2 Completed
Review Community Needs Assessment and identify social 
determinants of health which need to be addressed.

07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 3 Completed
Hold monthly CBO meetings to build relationships between 
community-based partners and the PPS. VBP social 
determinants of health will be discussed on an ongoing basis.

07/01/2017 09/30/2018 07/01/2017 09/30/2018 09/30/2018 DY4 Q2

Task

Step 4 Completed
Develop a plan to ensure that CBOs are included in system 
transformation efforts.

04/01/2018 09/30/2018 04/01/2018 09/30/2018 09/30/2018 DY4 Q2

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize PPS finance structure, including reporting structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Finalize PPS finance structure, including 
reporting structure

kbatchoo
Documentation/Certific
ation

32_DY4Q2_FS_MDL31_PRES1_DOC_NYU_Lang
one_Brooklyn_PPS_Finance_Sub-
Committee_Charter_100518_23476.pdf

NYU Langone Brooklyn PPS Finance Sub-
Committee Charter (updated)

10/25/2018 10:14 AM
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Execute the PPS's Partner Engagement 
Schedule for VBP Education and Trainings. 
Track training progress, as appropriate.

kbatchoo
Documentation/Certific
ation

32_DY4Q2_FS_MDL31_PRES7_DOC_VBP_Educ
ation_and_Training_Milestone_Document_--_DY4,
_Q2_(NYU_Langone_Brooklyn_PPS)_23189.pdf

VBP Education and Training Milestone Document 
-- DY4, Q2 (NYU Langone Brooklyn PPS)

10/19/2018 02:32 PM

Collaborate with Community Based 
Organizations (CBOs) on an ongoing basis to 
address VBP Social Determinants of Health, and 
develop a plan to ensure that CBOs are included 
in system transformation efforts.

kbatchoo
Documentation/Certific
ation

32_DY4Q2_FS_MDL31_PRES8_DOC_NYU_Broo
klyn_Community_Engagement_Report_
(September_2018)_24278.pdf

NYU Brooklyn Community Engagement Report 
(September 2018)

12/14/2018 10:38 AM

kbatchoo
Documentation/Certific
ation

32_DY4Q2_FS_MDL31_PRES8_DOC_CBO_Inclu
sion_Plan_(NYU_Langone_Brooklyn_PPS)_--
_Remediation_Document_24277.pdf

CBO Inclusion Plan (NYU Langone Brooklyn PPS)
-- Remediation Document

12/14/2018 10:37 AM

kbatchoo
Documentation/Certific
ation

32_DY4Q2_FS_MDL31_PRES8_DOC_CBO_Inclu
sion_Plan_(NYU_Langone_Brooklyn_PPS)_23188.
pdf

CBO Inclusion Plan (NYU Langone Brooklyn PPS) 10/19/2018 02:29 PM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize PPS finance structure, including reporting structure

For Financial Stability Milestone #1, the PPS has updated the NYU Langone Brooklyn PPS Sub-Committee Charter during DY4, Q2. Documentation has been 
uploaded for this quarterly report submission. 

Additionally, the Governance Committee Template uploaded as part of Governance Milestone #1 reflects Sub-Committee membership changes for DY4, Q2.
Perform network financial health current state assessment and 
develop financial sustainability strategy to address key issues.
Finalize Compliance Plan consistent with New York State 
Social Services Law 363-d

Develop a Value Based Payments Needs Assessment ("VNA")

Develop an implementation plan geared towards addressing 
the needs identified within your VNA
Develop partner engagement schedule for partners for VBP 
education and training
Execute the PPS's Partner Engagement Schedule for VBP 
Education and Trainings. Track training progress, as 
appropriate.

The NYU Langone Brooklyn PPS has met the requirements to complete Financial Stability Milestone #7. Documentation evidencing the completion of this 
milestone has been uploaded to support milestone completion.

Collaborate with Community Based Organizations (CBOs) on 
an ongoing basis to address VBP Social Determinants of 
Health, and develop a plan to ensure that CBOs are included in
system transformation efforts.

SUBMITTED UNDER REMEDIATION

In response to the IA Informal Communication received as part of the DY4, Q2 Remediation Checklist Report, the NYU Langone Brooklyn PPS has uploaded a 
remediation document as well as a NYU Brooklyn Community Engagement Report. The PPS is providing this documentation to give specific examples to 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

evidence CBO collaboration and demonstrate the successful completion of this Financial Stability Milestone #8.

AS ORIGINALLY SUBMITTED

The NYU Langone Brooklyn PPS has met the requirements to complete Financial Stability Milestone #8. Documentation evidencing the completion of this 
milestone has been uploaded to support milestone completion.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete
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 IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

• Provider engagement: The PPS must meaningfully engage with PPS partners and communicate a set of PPS partner/provider funding schedules 
at the outset of DSRIP implementation to ensure that partners and their providers understand the process and project milestones tied to receiving 
payment from the PPS. In addition, as the PPS begins to engage partners around the Master Services Agreement and clinical operational planning,
it will need to be transparent on the budgeting and payment processes, and educate partners on the ties to funds flow and, ultimately, funding 
schedules.

• Availability of DSRIP waiver funds/ability of PPS to achieve and draw down incentive payments: The PPS must successfully achieve and report on
State-established milestones and metrics to draw down incentive payments and subsequently distribute funds to its partners. The PPS has and will 
continue to engage in a thoughtful planning process to ensure it is able to achieve DSRIP milestones and metrics in a timely manner and to the best
of its ability. 

• Timing of DSRIP waiver funds: Once the PPS has demonstrated successful achievement of reporting and/or performance metrics, incentive 
payments will not be made for 90-120 days, leaving a potential gap in funding available to support DSRIP projects. The PPS must actively track 
payments received and expenditures incurred to minimize the periods of low cash holdings.  In addition, judicious usage of the PPS Contingency 
Fund will help to alleviate periods of potential low cash holdings.

• PPS resources will be insufficient to address substantial financial fragility of partners: If partners are financially fragile, the PPS will face a 
challenge in supporting it through possible transitions to financial health or organizational evolution. The PPS will work to identify issues early and 
work with PPS partners to identify and implement strategies as practicable.

• MCO engagement and willingness to meaningfully participate: The transition to value-based payments across the PPS will require the 
engagement and willingness of Medicaid managed care organizations (MCOs) to transform their existing fee-for-service contracts into value-based 
payment contracts that sustain safety net providers over five years. DSRIP goals to reduce unneeded ED visits and hospital admissions provide 
direct benefits to the bottom line of MCOs, while reducing hospital revenues. The PPS will continue engaging Medicaid MCOs through DSRIP 
implementation planning and through monthly meetings to ensure Medicaid MCOs are meaningfully engaged in the development of transition plans 
and have sufficient lead time and benefit sharing to prepare for the transition to value-based payments.

• Partners in multiple PPSs will face challenges participating in managed care strategy: Partners participating in multiple PPSs face nearly 
unprecedented challenge in the complexity of their coming value based reimbursement landscape. Not only will reimbursement shift away from 
FFS, but they may have multiple contracts with the same MCO due to participation in multiple PPSs. The PPS will continue to engage partners 
through partner meetings and on-going communication and coordinate with other PPSs with shared partners to maximize efficiencies, where 
possible.
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• Formation of a contracting entity: The structure/composition of the legal entity that is created for the purposes of value-based contracting has yet 
to be defined.

 IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

• Performance reporting: The PPS will need to identify a point-of-contact in each partner organization for finance-related matters (e.g., reporting and
policies/procedures).

• Governance: The PPS governance structure must be capable of executing financial responsibilities; the PPS governance structure must evolve to 
incorporate Medicaid MCOs to support transition to value-based payments.

• IT: The PPS IT systems must support central finance and performance reporting to inform and track PPS and project-level budgets and funds flow;
the PPS IT systems must support population health management to enable partners to improve patient outcomes that will drive the transition to 
value-based payments with Medicaid MCOs and other payers.

• Physician and Provider Engagement: The PPS must effectively engage and educate physicians regarding population health management and 
project-specific clinical interventions, requirements and payment schedules associated with entering into contracts with the PPS.
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 IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

PPS Executive Committee Larry McReynolds, Chair, Family Health Centers at NYU Langone
Review and approve recommendations from Finance Sub-
Committee.

PPS Controller Mohamood Ishmael, NYU Langone Hospital – Brooklyn Review and manage PPS expenditures.

PPS Compliance Officer Sharon Kurtz, NYU Langone Implement and maintain PPS compliance plan.

Internal Auditor NYU team lead by Sharon Kurtz Review PPS financial ledgers.

External Auditor
The NYU Langone Brooklyn PPS point persons are Lisa Vanchieri 
and Mohamood Ishmael

Review PPS financial ledgers.

Finance Sub-Committee
Richard Donoghue, Co-Chair, NYU
Lisa Vanchieri, Co-Chair, NYU

Review and monitor financial health of PPS partners; generate 
recommendations on PPS finance activities.
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 IPQR Module 3.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
Provider Partners (includes representatives from 
FQHCs, NYU, physicians, behavioral health 
agencies, social service agencies and other 
clinical partners). Key partners to include, but not 

limited to NYU Langone Hospital – Brooklyn, NYU,
ODA, Addabbo, and Ezra Medical Center.

Participant in PPS and recipient of funds.
Responsible for performance on program metrics, participation in 
clinical project implementation, accountability for use of funds.

External Stakeholders

Managed Care Organizations Partner in establishing value-based payment arrangements.
In collaboration with the PPS, develop value-based payment 
arrangements within the five-year DSRIP period.

NYS Department of Health Oversight over value based payment arrangements
Provide feedback and support as the PPS establishes and enters 
into value-based payment arrangements.
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 IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

A shared IT infrastructure across the PPS will prove instrumental in allowing the PPS to maintain a real-time assessment of its financial health, 
including the ability to track expenditures submitted by partners and receipt of payments from DOH as well as access to financial sustainability data 
and project performance reporting. A robust IT infrastructure will also be vital to the ongoing tracking of financial compliance and to the annual 
financial audits performed by internal and external auditors. A shared IT infrastructure is also a critical cornerstone which will enable the PPS to 
transition to value based payments, by tracking and leveraging population health data.

 IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The financial sustainability Work Stream will be considered successful based on the demonstrated ability to:

• Identify, monitor, and improve the PPS partner organizations that are or will become financially fragile during the course of the DSRIP period

• Seamlessly implement and adhere to financial controls and the PPS compliance plan

• Establish and execute the PPS' plans to transition to the targeted volume of value-based payment revenues

IPQR Module 3.9 - IA Monitoring

Instructions :
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Section 04 – Cultural Competency & Health Literacy

 IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.     Note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize cultural competency / health literacy 
strategy.

Completed

This milestone must be completed by 12/31/2015. Cultural 
competency / health literacy strategy signed off by PPS 
Board. The strategy should: 
-- Identify priority groups experiencing health disparities 
(based on your CNA and other analyses); 
-- Identify key factors to improve access to quality primary, 
behavioral health, and preventive health care 
-- Define plans for two-way communication with the 
population and community groups through specific community
forums 
-- Identify assessments and tools to assist patients with self-
management of conditions (considering cultural, linguistic and
literacy factors); and 
-- Identify community-based interventions to reduce health 
disparities and improve outcomes.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1 Completed
Identify oversight staff and process for Cultural 
Competency/Health Literacy Strategy.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed
Based on Community Needs Assessment, identify priority 
populations experiencing health disparities.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3 Completed

Develop and conduct a PPS-wide best practices and gap 
analysis in Cultural Competency and Health Literacy across 
existing programs and interventions (possibly in conjunction 
with other Brooklyn PPSs).

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4 Completed
Research and identify PPS best practices/centers of 
excellence in achieving provider Cultural Competency; 

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

research industry best practices on health literacy 
enhancement strategies (including assessments and tools to 
assist patients with self-management of conditions).

Task

Step 5 Completed
Consult with Partners, providers and CBOs to inform the 
strategy.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6 Completed
Develop a written Cultural Competency/Health Literacy 
strategy, action plan and monitoring process to address the 
prioritized areas, signed off by the PPS Executive Committee.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Develop a training strategy focused on 
addressing the drivers of health disparities 
(beyond the availability of language-appropriate 
material).

Completed

This milestone must be completed by 6/30/2016. Cultural 
competency training strategy, signed off by PPS Board. The 
strategy should include: 
-- Training plans for clinicians, focused on available evidence-
based research addressing health disparities for particular 
groups identified in your cultural competency strategy 
-- Training plans for other segments of your workforce (and 
others as appropriate) regarding specific population needs 
and effective patient engagement approaches

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1 YES

Task

Step 1 Completed
Identify existing clinician and broader workforce training 
programs that exist across the PPS to leverage or enhance 
(do as part of Milestone 1 strengths/gap analysis).

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2 Completed
Collaborate with training vendor on cultural competency 
training development and delivery options.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3 Completed
Identify champions (including clinicians and community based
organizations) that will support training strategies addressing 
the drivers of health disparities

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4 Completed
Develop strategy for encouraging partner participation in 
health disparities training

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5 Completed

Determine scope, scale, audience, format and content for 
training programs, focused on targeted populations and 
health disparities identified in Milestone 1 strengths/gaps 
analysis.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6 Completed
Develop a written Cultural Competency Training Strategy 
(signed off by PPS Executive Committee).

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 7 Completed
Establish process for on-going assessments to identify gaps 
and needs

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 58 of 542
Run Date : 12/28/2018

NYU Brooklyn PPS (PPS ID:32)

NYS Confidentiality – High

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize cultural competency / health literacy strategy.

Develop a training strategy focused on addressing the drivers 
of health disparities (beyond the availability of language-
appropriate material).

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing  your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and 
achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

We see several risks to implementing the Cultural Competency/Health Literacy (CC/HL) strategy and trainings. Key risks include:

• Workforce capacity issues, including resources and the capacity to identify a CC/HL coordinating body/staff in a timely fashion and to activate 
sufficient training staff with the necessary skills and competencies in CC/HL, and the ability of staff to be available, and released to attend training.

• Ensuring the IT infrastructure is in place to support training program development, delivery and tracking.

• Ability to develop and execute a contract with a training vendor in a timely fashion.

• Partner communication and engagement issues, including the ability to ensure active participation of all PPS partners in a CC/HL strengths and 
gap analysis.

• Practitioner communication and engagement issues, including the ability to ensure providers and CBOs engagement in training programs and to 
successfully change provider/practitioner behavior around CC/HL best practices.

The NYU Langone Brooklyn PPS intends to mitigate these risks through broad partner and practitioner communication and planning strategies and
activities, incorporating CC/HL standards and training  parameters into partner contracts (or expectation-setting where there are no contracts) and 
enforcing or reinforcing those standards/expectations, and significant and dedicated NYU Langone Brooklyn PPS Leadership and project 
management oversight and coordination.

 IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The CC/HL strategy development and training strategy are highly dependent on several other work streams, including Workforce strategy 
(regarding training staff), IT infrastructure (regarding tracking of training participants), and partner and practitioner engagement (all described 
above), as well as the widespread adoption of culturally competent population health management functions and capabilities and successful 
clinical integration across the PPS partners. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the 
available funding for each project. This funding level may present significant challenges given project requirements.
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 IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

CC/HL strategy and training oversight
Larry McReynolds, Executive Sponsor, DSRIP, Family Health 
Centers at NYU Langone
Alessandra Taverna-Trani, Director, DSRIP, NYU Langone

Input and approval of CC/HL and training strategies (ultimately 
responsible for the strategies).

Day-to-day coordination and implementation of 
the strategy

Virginia Tong, NYU Langone Hospital – Brooklyn CC/HL coordination policies and processes.

Training Strategy planning and development NYU Langone Brooklyn PPS Central Services Lead training program development and implementation.

Approval of CC/HL strategy and training NYU Langone Brooklyn PPS Executive Committee Oversee CC/HL strategy and training plan for the PPS
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 IPQR Module 4.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
NYU Langone Brooklyn PPS Partners (including 
NYU, FQHCs, physicians, behavioral health 
agencies, and community based organizations). 
Key partners to include, but not limited to NYU 

Langone Hospital – Brooklyn, NYU, ODA, 
Addabbo, and Ezra Medical Center.

Role in identifying best practices/centers of excellence Participate in strengths/gap analysis.

NYU Langone Brooklyn PPS Practitioners, clinical 
and non-clinical providers

Recipients of training programs Commit to and undertake CC transformation.

External Stakeholders

1199/Training Vendor Training development and delivery
Curriculum and format development, Subject Matter Expertise, 
presenters.

NYU Langone Brooklyn PPS attributed members 
and their families

Ultimate recipient of transformed care delivery Feedback through patient surveys.
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 IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the 
milestones described above.

Electronic access to cross-PPS data on patients' health services, health status, demographics, etc. (through EHRs and HIE) is critical to this work 
stream. Shared IT infrastructure across the PPS is critical to enable population-wide data analytics/clinical informatics to identify target populations
for prioritized interventions, track patients and measure care quality and outcomes across clinical projects and ensure true population health 
management. The IT tools the Patient Navigation Center will deploy, including a centralized repository of community resources, will help address 
the social determinants impacting patients' health. The use of patient portals across the PPS will facilitate patient communication, education and 
engagement to help ensure patients are receiving the care and information they need in a culturally competent manner. Finally, cross-PPS IT tools
will be critical to administer and track the performance of training programs and other interventions to know what is working and what is not.

 IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of our CC/HL strategy will be measured through the clinical project-specific metrics and quarterly reporting, and by periodically reviewing 
whether the strategy and training are successful (e.g., through provider and/or patient feedback surveys) and need to be revised.

IPQR Module 4.9 - IA Monitoring

Instructions :
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Section 05 – IT Systems and Processes

 IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform current state assessment of IT 
capabilities across network, identifying any 
critical gaps, including readiness for data sharing
and the implementation of interoperable IT 
platform(s).

Completed
Detailed IT current state assessment.  Relevant QEs 
(RHIOs/HIEs) should be involved in performing this 
assessment.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Step 1 Completed Identify/validate contacts at each partner organization. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed
Develop data sharing & interoperability requirements and plan
for using existing external resources (e.g., RHIOs).

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3 Completed
Develop, distribute and collect detailed survey to determine 
current state.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4 Completed
Establish process for partners to conduct IT self-assessment 
and to validate those assessments.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5 Completed
Establish process for periodic data reporting on IT 
capabilities.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6 Completed Conduct gap identification and analysis. 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 7 Completed
Develop mitigation strategies to resolve IT interoperability and
data sharing gaps.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #2

Develop an IT Change Management Strategy. Completed

IT change management strategy, signed off by PPS Board. 
The strategy should include:
-- Your approach to governance of the change process;
-- A communication plan to manage communication and 
involvement of all stakeholders, including users;
-- An education and training plan;
-- An impact / risk assessment for the entire IT change 

07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 65 of 542
Run Date : 12/28/2018

NYU Brooklyn PPS (PPS ID:32)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

process; and
-- Defined workflows for authorizing and implementing IT 
changes

Task

Step 1 Completed
Meet to determine general governance approach to IT 
Change Management, including accountabilities and 
deliverables.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed
Design communication plan to partner end-users as part of 
overall DSRIP communications strategy.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3 Completed
Use survey tool to help identify user education and training 
requirements. 

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4 Completed Develop education and training plan. 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5 Completed

Leverage NYU ITIL methodology current IT change 
management model to develop PPS model for IT change 
management (e.g. demand management/workflows for 
authorizing and implementing IT changes, prioritization, 
approvals, testing, release management, etc.).

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6 Completed Conduct initial risk assessment & risk mitigation approach. 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 7 Completed
Finalize change management plan at the PPS and obtain 
Executive Board authorization on IT change management 
strategy.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 8 Completed
Develop plan for how central PPS IT services will be made 
available to providers. 

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 9 Completed Communicate IT change management model to partners. 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #3

Develop roadmap to achieving clinical data 
sharing and interoperable systems across PPS 
network

Completed

Roadmap document, including current state assessment and 
workplan to achieve effective clinical data sharing and 
interoperable systems where required. The roadmap should 
include:
-- A governance framework with overarching rules of the road 
for interoperability and clinical data sharing;
-- A training plan to support the successful implementation of 
new platforms and processes; and
-- Technical standards and implementation guidance for 
sharing and using a common clinical data set
-- Detailed plans for establishing data exchange agreements 

07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

between all providers within the PPS, including care 
management records (completed subcontractor DEAAs with 
all Medicaid providers within the PPS; contracts with all 
relevant CBOs including a BAA documenting the level of PHI 
to be shared and the purpose of this sharing).

Task

Step 1 Completed Engage with SHIN-NY & RHIOs on pre-planning. 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed
Identify PPS leadership who will be responsible for 
developing roadmap.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3 Completed

Develop strategies for connectivity based on interoperability 
requirements and current state assessment, including setting 
technical standards for sharing and using common clinical 
data sets.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4 Completed
Develop governance framework and PPS policies/standards; 
ensure Board approval of the same. 

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5 Completed

Draft and execute all legally binding agreements related to 
data exchange, including subcontractor Data Exchange 
Applications & Agreements and HIPAA Business Associate 
Agreements.

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6 Completed
Estimate and identify resource requirements, in addition to 
those provided in gap analysis. 

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7 Completed Develop training plan. 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8 Completed Develop phased implementation roadmap. 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Develop a specific plan for engaging attributed 
members in Qualifying Entities

Completed

PPS plan for engaging attributed members in Qualifying 
Entities, signed off by PPS Board. The plan should include 
your approach to outreach into culturally and linguistically 
isolated communities.

07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1 Completed
Engage and ready all partners to gain consent from patients 
for use of data.

10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2 Completed
Assess communication channel options and establish 
communications approach (e.g. portals, email, etc.).

10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3 Completed
Identify process for working with front office provider staff on 
patient engagement. Assess RHIO use across PPS for 
Medicaid beneficiaries and MU adoption.

10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Completed Develop and obtain approval on plan for outreach to patients 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 4
actively engaged in clinical projects including culturally and 
linguistically isolated patient populations. 

Milestone #5

Develop a data security and confidentiality plan. Completed

Data security and confidentiality plan, signed off by PPS 
Board, including:
-- Analysis of information security risks and design of controls 
to mitigate risks
-- Plans for ongoing security testing and controls to be rolled 
out throughout network.

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1 On Hold

Develop data security (including 2-factor authorization) & 
confidentiality plan (including CFR42/BH) based on State and
Federal requirements (e.g., DEAAs and HIPAA BAAs) and on
existing Lutheran and NYU plans.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 2 On Hold
Assess risks and design mitigation approaches that are 
tailored to the risk type and include monitoring and oversight.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3 On Hold Obtain Executive Board approval for final plan. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4 Completed

Complete the fourth set of SSP workbooks (PL, PM, SA, CP, 
and MA) and upload during the DY2, Q1 reporting period in 
MAPP. Per DOH guidance, completion of all four sets of SSP 
workbooks will complete the requirements for IT Systems and
Processes Milestone #5.

The NYU Lutheran PPS has completed the prior three sets of 
SSP workbooks, which were uploaded in MAPP during the 
following required DSRIP quarterly reporting periods.

Set 1 (IA, SC, CM, and AC) - uploaded during DY1, Q2 
reporting period in MAPP

Set 2 (AT, AU, IR, PE, and PS) -uploaded during DY1, Q3 
reporting period in MAPP

Set 3 (CA, RA, SI, and MP) - uploaded during DY1, Q4 
reporting period in MAPP

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform current state assessment of IT capabilities across 
network, identifying any critical gaps, including readiness for 
data sharing and the implementation of interoperable IT 
platform(s).

Develop an IT Change Management Strategy.

Develop roadmap to achieving clinical data sharing and 
interoperable systems across PPS network
Develop a specific plan for engaging attributed members in 
Qualifying Entities

Develop a data security and confidentiality plan.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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 IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and 
the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets. 

IT Systems Design

• Risk: Ability to anticipate and define access, use and interoperability requirements (e.g., data elements that need to be shared, unique user 
access requirements, workflow integration requirements, end user limitations, etc.).

• Mitigation Strategy: Engage PPS partners early; develop robust IT current state survey and review thereof; develop robust technical support, 
training and communications strategies; leverage industry best practices and NYU implemented strategies.

IT Systems Implementation

• Risk: Integration with third party systems (disparate IT systems), end user availability for training and education, relative lack of technical 
resources within PPS partner organizations, incompatible EHRs, lack of critical information systems.

• Mitigation Strategy: Conduct detailed technical review during planning phase; identify IT leads within each partner organization and engage them 
early, and throughout the planning and implementation process; develop robust technical support, training and communications strategies; provide
guidance on preferred EHR platforms; leverage NYU expertise and experience.

• Risk: Timing and availability of RHIO/SHIN-NY capabilities.

• Mitigation Strategy: Work with RHIO/SHIN-NY on pre-planning to align timelines and implementation planning activities.

IT Governance Structure:

• Risk: Ability to develop and enforce IT standards and policies across the PPS.

• Mitigation Strategy: Leverage PPS governance structure with senior representation from range of partner organizations; educate and 
communicate value of standards.

• Risk: Process for capturing and prioritizing requests in support of the NYU Langone Brooklyn PPS DSRIP clinical program objectives.

• Mitigation Strategy: Establish and communicate process for demand management and assign required responsibilities.

Data Sharing:

• Risk: Obtaining accurate PPS partner IT information.

• Mitigation Strategy: Conduct detailed technical review during planning phase.

• Risk: Obtaining consents.

• Mitigation Strategy: Establish program and process for obtaining patient consents including educating patients and providers, using the State-
sanctioned RHIO consent form as a template; leverage NYU accepted process and procedures.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 71 of 542
Run Date : 12/28/2018

NYU Brooklyn PPS (PPS ID:32)

NYS Confidentiality – High

• Risk: Obtaining partner contracts for data sharing.

• Mitigation Strategy: Communicate PPS expectations and value of data sharing; ensure all contracts include HIPAA BAAs and DEAAs as 
appropriate.

Data Security & Confidentiality: 

• Risk: Many PPS partners lack detailed knowledge regarding security and confidentiality regulations.

• Mitigation Strategy: Leverage NYU technology and security services; educate PPS partners regarding security and confidentiality policies; 
periodically review compliance with BAAs and other legally binding agreements.

 IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT Work Stream will require each other organizational Work Stream to address, and each PPS clinical project implementation team to define 
and help prioritize, that Work Stream's/team's requirements for IT support and/or capabilities. Additionally, the IT Work Stream will require a 
governance structure and processes that prioritize projects and requests from other Work Streams/teams, set funding and other resource levels, 
and define and enforce IT-related policies. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the 
available funding for each project. This funding level may present significant challenges given project requirements.
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 IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Program Management Kathleen Mullaly, NYU 
Current state analysis, methodology, project management, budget 
management, resource management, etc.

EHR Design & Implementation Nancy Beale/NYU IT, PPS PMO
Analysts, Subject Matter Experts (including clinicians), Systems 
Architects, End Users, Trainers, Testers, etc. 

Security Hai Ngo/NYU, NYU IT Security Team
Design, implement and manage security; enforce HIPAA-related 
and other agreements as fiduciary.

Infrastructure Implementation Anthony Antinori, NYU Desktop, network, server, data center, help desk, etc.

HIE Design & Implementation Anthony Antinori, NYU Design, implement and manage HIE for PPS.

Data & Analytics Implementation NYU EDW and Analytics Teams, PPS PMO
Design data and analytics strategy and approach, leverage existing
and new tools to deliver required capabilities.

IT Governance PPS IT Sub-Committee Design, implement and manage PPS IT governance. 

Change Management PPS IT Sub-Committee 
Establish and manage IT change management policies and 
processes.
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 IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
End Users/Partners (e.g., Clinicians, 
administrators, community based partners, and a 
range of other users of the new IT systems). Key 
partners to include, but not limited to NYU 

Langone Hospital – Brooklyn, NYU, ODA, 
Addabbo, and Ezra Medical Center.

Users of the IT systems
Participate in design and training, and use systems to meet DSRIP 
objectives.

Patient Navigation Center (PNC) User of the systems
Participate in design and training, and use systems to meet DSRIP 
objectives.

External Stakeholders

Patients Will use IT tools to access PPS capabilities and information None.

Non-NYU Langone Brooklyn PPS Providers, 
payers, State agencies

May access data generated by the PPS Use of the data in compliance with regulations.

RHIO/SHIN-NY Technology partner Provide connectivity/interoperability support.
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 IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

PPS will measure the success of this organizational Work Stream based on progress against the milestones and steps detailed above, on our 
ability to generate timely and accurate progress reports as judged by the Independent Assessor and achieving system transformation and outcome
measures and goals as required within the DSRIP program.

IPQR Module 5.8 - IA Monitoring

Instructions :
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Section 06 – Performance Reporting

 IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Establish reporting structure for PPS-wide 
performance reporting and communication.

Completed

Performance reporting and communications strategy, signed 
off by PPS Board. This should include:
-- The identification of individuals responsible for clinical and 
financial outcomes of specific patient pathways;
-- Your plans for the creation and use of clinical quality & 
performance dashboards
-- Your approach to Rapid Cycle Evaluation

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1 Completed
Identify PPS members with responsibility for 
outcomes/impacting performance measurements.

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2 Completed

Align data and performance requirements with PPS member-
type categories (e.g. clinical operations, finance, clinical 
domain/specialty, etc.) and clinical program (e.g. Diabetes, 
HIV, etc.).

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3 Completed Design reports & dashboards. 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4 Completed
Work with MCOs to get more timely data than the State 
provides.

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5 Completed
Develop communication plan – including frequency of 
communication and process for rapid cycle evaluation.

10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6 Completed
Draft Performance Reporting and Communications strategy 
(e.g. who receives which performance reports/dashboards, 
how often, etc.).

10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7 Completed
Obtain Executive Board  approval for Performance Reporting 
and Communications strategy.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Develop training program for organizations and Completed Finalized performance reporting training program. 10/01/2016 06/30/2017 10/01/2016 06/30/2017 06/30/2017 DY3 Q1 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

individuals throughout the network, focused on 
clinical quality and performance reporting.
Task

Step 1 Completed Identify PPS members requiring training. 10/01/2016 06/30/2017 10/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 2 Completed
Identify scope of training (e.g., quality/process improvement 
strategies and monitoring, performance reporting, and pay for
performance and pay for reporting)

10/01/2016 06/30/2017 10/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 3 Completed
Identify PPS team and develop a comprehensive strategy to 
lead and provide oversight over training

10/01/2016 06/30/2017 10/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 4 Completed Design training content tailored for user communities. 10/01/2016 06/30/2017 10/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 5 Completed
Develop model and tools to track/manage the training 
program.

10/01/2016 06/30/2017 10/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 6 Completed
Communicate training program including access, goals, 
benefits, etc.

01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 7 Completed
Implement program, track participation, continuously improve 
program based on feedback.

04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish reporting structure for PPS-wide performance reporting
and communication.

Develop training program for organizations and individuals 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

throughout the network, focused on clinical quality and 
performance reporting.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on 
specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Data:

• Risk: The quality and range of data available to measure and understand quality and performance may not be sufficient.

• Mitigation Strategy: Develop customized data and analytics capabilities; leverage NYU advanced analytics resources.

Alignment and Communication:

• Risk: PPS performance may not represent a significant percentage of each providers business and they may not focus sufficiently on the metrics.

• Mitigation Strategy: Engage members and communicate the benefits and requirements of PPS participation; incent performance.

• Risk: Members may not understand the performance measures or they may feel that they can't significantly influence the measures.

• Mitigation Strategy: Tailor training for the different groups that will be accessing and using the reports and dashboards; provide performance 
reporting down to the practice or individual level wherever possible; share successful implementation strategies among partners to develop best 
practices within the PPS.

• Risk: PPS leaders (e.g., Central Services and/or clinical program leadership) may not understand how the performance is measured or who they 
should work with to address specific performance gaps.

• Mitigation Strategy: Provide analytics expertise to support leadership in understanding performance and assessing high impact areas.

Logistics:

• Risk: PPS resources are distributed across Brooklyn and have many demands on their time. 

• Mitigation Strategy: Provide a flexible training approach that includes online/on-demand as well as in-person training program alternatives.

 IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The performance reporting Work Stream will be dependent on IT to aggregate and integrate the necessary data and produce the necessary 
reports and dashboards. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for 
each project. This funding level may present significant challenges given project requirements.
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 IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Reporting Leader Kris Batchoo, NYU Langone Hospital – Brooklyn Manage this Work Stream.

Reporting Analysts

Kris Batchoo, NYU Langone Hospital – Brooklyn

Diana Budman, NYU Langone Hospital – Brooklyn

Olga Lanina, NYU Langone Hospital – Brooklyn

Provide clinical and business data domain expertise and analytical 
support.

Training Leaders PPS PMO & Clinical Programs
Develop training curriculum and coordinate/manage training 
program.

Trainers PPS PMO and/or Contracted Service Conduct training.

IT Data Integrators Kathleen Mullaly, NYU Integrate data required for reporting and analytics.

IT Developers NYU IT Develop on-line training tools, reports and dashboards.
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NYU Brooklyn PPS (PPS ID:32) 

IPQR Module 6.6 - Key Stakeholders 

Instructions : 

Please identify the key stakeholders involved, both within and outside the PPS. 

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities 

Internal Stakeholders 

IT Deliver IT capabilities 
Data, analytics tools, reports, dashboards, training modules, 
training administrative tools. 

Communications Organize and manage communications Coordinate stakeholder communications. 

End-Users/Partners (includes representatives 
from FQHCs, NYU, physicians, behavioral health 
agencies, social service agencies and other 
clinical partners). Key partners to include, but not 

limited to NYU Langone Hospital – Brooklyn, NYU, 
ODA, Addabbo, and Ezra Medical Center. 

Receive and use the performance reporting information 
Appropriate use of the tools and information & provide 
input/feedback on usefulness of the tools. 

External Stakeholders 

State DOH Prescribe reporting requirements Provide feedback on performance. 

NYS Confidentiality – High 
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 IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

Shared IT infrastructure will be critical in standardizing and aggregating data for reporting and analytical purposes. Additionally, reporting tools can 
be standardized and efficiently deployed and managed across the PPS. The PPS anticipates leveraging Salient and the MAPP tool to help 
populate dashboards and deliver performance data to the PPS providers.

 IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The success of this Work Stream will be measured based on our ability to meet the established milestone targets by leveraging IT infrastructure 
(described in previous module) and the PPS's ability to use data to influence quality and performance. The governance committees, PMO and 
clinical program leadership will use these tools to monitor progress and identify areas for improvement/intervention. Additionally, PPS will track 
system transformation and outcome measures as required within the DSRIP program.

IPQR Module 6.9 - IA Monitoring

Instructions :
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Section 07 – Practitioner Engagement

 IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop Practitioners communication and 
engagement plan.

Completed

Practitioner communication and engagement plan. This 
should include:
-- Your plans for creating PPS-wide  professional groups / 
communities and their role in the PPS structure
-- The development of standard performance reports to 
professional groups
--The identification of profession / peer-group representatives 
for relevant governing bodies, including (but not limited to) 
Clinical Quality Committee

10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO

Task

Step 1 Completed

Establish practitioner engagement and communication 
infrastructure for overseeing outreach, education and 
engagement of practitioners; strategy to be coordinated with 
partner communication and engagement strategy.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2 Completed

Create listserv, newsletter and website for providing on-going 
update and performance reports to practitioners; establish 
communication mechanism for receiving comments and 
questions.

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3 Completed
Engage professional practioner organizations including 
MSSNY, county associations, ACP chapters or AAFP 
affiliations.

04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4 Completed
Assign practitioner representatives to PPS committees 
including Governance, Clinical Project Planning, IT, and 
Finance.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5 Completed
Conduct outreach with practitioners, through face-to-face 
meetings and webinars, to develop better understanding of 
PPS goals, metrics and clinical project plans.

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #2

Develop training / education plan targeting 
practioners and other professional groups, 
designed to educate them about the DSRIP 
program and your PPS-specific quality 
improvement agenda.

Completed Practitioner training / education plan. 01/01/2016 06/30/2017 01/01/2016 06/30/2017 06/30/2017 DY3 Q1 NO

Task

Step 1 Completed
Identify needed training capacity for practitioners through 
engagement of Clinical Sub-Committee and partner surveys.

01/01/2016 06/30/2017 01/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 2 Completed
Identify vendor/internal resources for practitioner 
training/education development.

04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 3 Completed
Set up training/education curriculum that is specifically 
designed for practitioners.

04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 4 Completed Establish plan for evaluating on-going training needs. 01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 5 Completed

On-going tracking and monitoring of training programs 
including: evidence of training take-up, description of training 
programs delivered, participant level data and training 
outcomes.

04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop Practitioners communication and engagement plan.

Develop training / education plan targeting practioners and 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

other professional groups, designed to educate them about the 
DSRIP program and your PPS-specific quality improvement 
agenda.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and 
achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The PPS has had preliminary communication and engagement with practitioners and will embark on a comprehensive and on-going education and
engagement strategy to ensure successful DSRIP implementation. Ambulatory care practitioners are essential to achieving the NYU Langone 
Brooklyn PPS's goal of reducing avoidable hospitalizations and readmissions. Practitioner buy-in to the PPS's clinical projects' evidence-based 
protocols, population health management strategies, required IT infrastructure, and focus on care coordination and patient navigation are 
important for the PPS to achieve its desired milestones and outcomes. Providers need to be continuously engaged in order to understand and 
effectuate their role and responsibilities in system transformation. Because practitioner engagement is so essential to meeting DSRIP goals, the 
PPS will identify "practitioner champions" who will play a key role in engaging practitioners and informing implementation. The PPS will also 
leverage existing professional group communication channels to ensure on-going communication and engagement.

 IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner engagement will be closely interdependent with many other work streams including clinical integration, clinical project planning, 
population health management, partner engagement, governance, workforce training and value-based reimbursement. The PPS will need to work 
very closely with practitioners to ensure an understanding of and engagement with the DSRIP goals, metrics, and outcomes and to ensure their 
perspectives are incorporated into every step of the implementation. Practitioner engagement will also interact with workforce training as part of 
the retraining, recruiting, and redeploying of staff with appropriate skill sets.
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 IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Practitioner Engagement Oversight
Dr. Gary Kalkut, NYU
Dr. Isaac Dapkins, Medical Director, NYU Langone Brooklyn PPS

Oversees practitioner engagement and communication 
infrastructure to ensure outreach, education and engagement of 
practitioners.

Practitioner Training Oversight NYU Langone Brooklyn PPS Central Services, TBD Oversees practitioner education and training.
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NYU Brooklyn PPS (PPS ID:32) 

IPQR Module 7.6 - Key Stakeholders 

Instructions : 

Please identify the key stakeholders involved, both within and outside the PPS. 

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities 

Internal Stakeholders 

NYU Langone Brooklyn PPS Leadership Oversight and on-going communication and engagement. Lead communication, outreach and engagement with practitioners. 

External Stakeholders 

"Practitioner champions" 
Active engagement on PPS Executive Committee, Sub-
Committees and work groups. 

Represent physicians on various committees; play a key role in 
driving professional engagement. 

Leads of Professional Groups 
Includes representation of Practitioner Champions and PPS 
partners. 

Provide natural communication channel to professions to ensure 
communication and engagement. 

Practitioner partners (includes representatives 
from FQHCs, NYU, physicians, behavioral health 
agencies, social service agencies and other 
clinical partners). Key partners to include, but not 

limited to NYU Langone Hospital – Brooklyn, NYU, 
ODA, Addabbo, and Ezra Medical Center. 

Ensuring key stakeholders across the PPS are represented and 
have input in the various PPS committees. 

Participate in various PPS committees. 

NYS Confidentiality – High 
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 IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

At the highest level, a successful IT strategy and clinical project implementation structure and implementation plan development process are 
critical to achieving clinical integration across providers involved in a specific project and across the PPS. The integrated delivery system will 
establish shared connectivity, registries, care coordination tools, and analytics across the PPS in order to meet DSRIP performance goals and 
successfully implement DSRIP clinical projects. This shared IT infrastructure will support and promote practitioner engagement through the use 
and sharing of data and by providing access to IT tools.

 IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The PPS will measure the success of its practitioner engagement strategy by providing quarterly updates on the development of the practitioner 
communication and engagement plan and practitioner training strategy. The PPS will use the clinical metrics, speed and scale tables and provider 
ramp ups to measure progress towards achieving practitioner engagement milestones.

IPQR Module 7.9 - IA Monitoring

Instructions :
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Section 08 – Population Health Management

 IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop population health management 
roadmap.

Completed

Population health roadmap, signed off by PPS Board, 
including:
-- The IT infrastructure required to support a population health
management approach
-- Your overarching plans for achieving PCMH 2014 Level 3 
certification in relevant provider organizations
--Defined priority target populations and define plans for 
addressing their health disparities.

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1 Completed
Identify those responsible for population health management 
roadmap development, monitoring and reporting.

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2 Completed
Conduct current state IT assessment, including those 
elements needed to support population health management.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3 Completed
Assess PCMH status of primary care partners and establish a
strategy to address needed progress.

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4 Completed
Conduct workforce assessment that includes functions 
needed for population health management.

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5 Completed Analyze data from IT, PCMH and workforce assessments. 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6 Completed

Using the PPS's Community Needs Assessment, identify 
priority target populations, including those with targeted 
chronic conditions aligned with chosen DSRIP projects and to
reduce excess readmissions and ED visits.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 7 Completed Draft and finalize population health management roadmap. 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8 Completed
Obtain approval of population health management roadmap 
from Brooklyn Bridges PPS Leadership.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #2

Finalize PPS-wide bed reduction plan. In Progress

PPS Bed Reduction plan, signed off by PPS Board. This 
should set out your plan for bed reductions across your 
network, including behavioral health units/facilities, in line with
planned reductions in avoidable admissions and the shift of 
activity from inpatient to outpatient settings.

10/01/2015 09/30/2018 10/01/2015 03/31/2019 03/31/2019 DY4 Q4 NO

Task

Step 1 In Progress
Identify staff responsible for developing and reporting on bed 
reduction plan.

10/01/2015 09/30/2018 10/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Step 2 Completed
Develop implementation plans for the ED Triage and 
Observation Unit projects.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3 In Progress
Develop method to monitor the impact of DSRIP and care 
activities on utilization.

01/01/2018 09/30/2018 01/01/2018 03/31/2019 03/31/2019 DY4 Q4

Task

Step 4 In Progress Draft and finalize bed reduction plan. 01/01/2018 09/30/2018 01/01/2018 03/31/2019 03/31/2019 DY4 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop population health management roadmap.

Finalize PPS-wide bed reduction plan.
The NYU Langone Brooklyn PPS is currently in progress with this Population Health Management Milestone #2. The PPS has pushed back the due date of this 
milestone and will continue to make efforts in this area towards the completion of this milestone.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Ongoing
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 IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

The NYU Langone Brooklyn PPS has identified the following key challenges and risks that could impact our ability to achieve the milestones for 
the Population Health Management section:

• Limited implementation (e.g., due to delays, unforeseen challenges) of any of the interdependent work streams (see below), including the PPS's 
IT strategy, PCMH strategy, central services and patient navigation strategies, workforce strategy, cultural competency/health literacy strategy, etc.

• Limited success in educating and engaging providers and CBOs on the PPS's IDS and PHM approach (bridging the disconnect between system-
level expectations and provider-level understanding or realities), and to facilitate their adoption of the IT, staffing and workflow changes necessary 
to implement PHM in a timeframe that meets the PPS's milestone and speed/scale targets.

• Limited success in engaging NYU Langone Brooklyn PPS patients in the PPS's population health management activities and initiatives.

The NYU Langone Brooklyn PPS intends to mitigate these risks through broad Partner, practitioner and patient communication and planning 
strategies and activities, formal Brooklyn cross-PPS discussions and efforts, and significant and dedicated NYU Langone Brooklyn PPS 
Leadership and project management oversight (ensuring each of the clinical projects get implemented as planned and in a timely manner) and 
coordination of all of these intersecting work streams.

 IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

This Work Stream is one of the key goals and underpinnings of the DSRIP initiative. It is highly dependent on each and every one of the other 
organizational Work Streams and clinical projects, which together will help the NYU Langone Brooklyn PPS effectuate its population health 
management approach, goals and functionality across the PPS. Most critical are the patient navigation center, information technology and 
informatics, practitioner engagement to ensure practitioners have a deep understanding of and skills to implement PHM and effective clinical 
integration, and to ensure that patients are actively engaging in their care processes. Also important are cultural competency/health literacy and 
performance reporting to ensure that providers are delivering and patients are receiving care in a way they understand, and that providers are 
being monitored and measured on their performance in meeting the PPS's population health management goals. Additionally, this Work Stream 
will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant 
challenges given project requirements.
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 IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Lead the PHM Roadmap development
NYU Langone Brooklyn PPS Central Services Population Health 
Management Lead, TBD

Oversight of PHM roadmap development; oversight and/or 
coordination across the moving parts (e.g., IT assessment; PCMH 
assessment and certification).

Lead assessments integral to PHM Roadmap
NYU Langone Brooklyn PPS Central Services Population Health 
Management Lead, TBD

Oversight of IT, PCMH and workforce assessments, and 
coordination with PHM Lead.

Lead the Bed Reduction strategy TBD
Ensuring modeling of impact of clinical projects on 
hospital/community care utilization.
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 IPQR Module 8.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

NYU Langone Brooklyn PPS Central Services NYU Langone Brooklyn PPS Leadership Oversight of PHM roadmap development.

NYU Langone Brooklyn PPS Partners (includes 
representatives from FQHCs, NYU, physicians, 
behavioral health agencies, social service 
agencies and other clinical partners). Key partners
to include, but not limited to NYU Langone 

Hospital – Brooklyn, NYU, ODA, Addabbo, and 
Ezra Medical Center.

Impacted by bed reduction strategy Member of coordinating body or workgroup.

External Stakeholders

Medicaid beneficiaries End user of reformed care delivery system Feedback through surveys.

Workforce Impacted by shifts in patient utilization in various care settings Feedback through training programs.

CBOs (e.g., CAMBA, Visiting Nurse Service, 
Brooklyn Perinatal Network)

Impact patient engagement Feedback through surveys or other tools

Health plans Partners in value-based purchasing
Share experiences and tools for PHM; ultimately participate in 
DSRIP payment reforms.
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 IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

The Family Health Centers at NYU Langone, a key partner in the NYU Langone Brooklyn PPS, uses a clinical risk stratification algorithm and a set
of reports including patient registries, provider reports and pre-visit planning as part of its community case management program to identify 
patients at risk for readmissions. NYU also brings tremendous population health management IT assets and capabilities. Both will be leveraged to 
support the PPS's population health management goals and strategies.

The integrated delivery system will establish shared connectivity, registries, care coordination tools, and analytics across the PPS in order to meet 
DSRIP performance goals and successfully implement DSRIP clinical projects.

 IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The PPS will measure the success of its population health management by providing updates on each of the work streams incorporated into the 
road map (e.g., IT, Workforce, PCMH status, Clinical Projects), including its bed reduction plan. The PPS also will use other data sources, 
including what the state will provide and health plan data to measure patient service utilization and outcomes. The PPS will use the clinical metrics,
speed and scale tables and provider ramp ups to measure progress towards achieving population health management milestones.

IPQR Module 8.9 - IA Monitoring

Instructions :
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Section 09 – Clinical Integration

 IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform a clinical integration 'needs 
assessment'.

Completed

Clinical integration 'needs assessment' document, signed off 
by the Clinical Quality Committee, including:
-- Mapping the providers in the network and their 
requirements for clinical integration (including clinical 
providers, care management and other providers impacting 
on social determinants of health)
-- Identifying key data points for shared access and the key 
interfaces that will have an impact on clinical integration
-- Identify other potential mechanisms to be used for driving 
clinical integration

07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1 Completed

Establish clinical project work groups (to include key providers
and practitioners from partner sites) to inform the clinical 
integration needs assessment and strategy development 
(review and provide feedback).

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed
Map the provider landscape participating in each clinical 
project. 

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3 Completed
Utilize workgroups to develop and implement CI needs 
assessment framework (coordinated with related needed 
surveys, such as a Workforce or IT survey).

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4 Completed Finalize clinical integration needs assessment. 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5 Completed
Obtain approval of clinical integration needs assessment by 
Clinical Sub Committee.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Develop a Clinical Integration strategy. Completed
Clinical Integration Strategy, signed off by Clinical Quality 
Committee, including:
-- Clinical and other info for sharing

01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

-- Data sharing systems and interoperability
-- A specific Care Transitions Strategy, including: hospital 
admission and discharge coordination; and care transitions 
and coordination and communication among primary care, 
mental health and substance use providers
-- Training for providers across settings (inc. ED, inpatient, 
outpatient) regarding clinical integration, tools and 
communication for coordination
-- Training for operations staff on care coordination and 
communication tools

Task

Step 1 Completed

Utilize clinical project workgroups to define desired future CI 
state; analyze clinical integration needs assessment to 
identify gaps to future state (re: IT, care management staffing 
and protocols, clinical protocols, etc.).

01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 2 Completed

Utilize clinical project workgroups to develop prioritized steps 
(possibly to include a workforce training plan, workflow 
standardization protocols, or standardize care management 
protocols, for example) for closing the identified CI gaps, with 
a particular focus on closing care transition gaps.

01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 3 Completed

Finalize a clinical integration strategy across all clinical 
projects signed off by the Clinical Committee.  The clinical 
integration strategy will include transition strategy across care
continuum and leverage care management/care coordination 
expertise.

07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform a clinical integration 'needs assessment'.

Develop a Clinical Integration strategy.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects 
and any risks that will undermine your ability to achieve outcome measure targets.

At the highest level, successfully delivering needed IT and implementing the clinical projects are critical to achieving clinical integration across 
providers involved in a specific project and across the PPS. Each of those IP sections describe the processes the PPS is putting in place to 
mitigate any risks to achieving those Work Streams. Other risks similarly could impact the implementation of this Work Stream, including:

• Inability of providers and practitioners of all sizes to financially, administratively or operationally be able to adopt the HIT/HIE tools and processes 
necessary to effectuate clinical integration across the PPS.

• Educating and engaging practitioners sufficiently to ensure PPS-wide adoption of evidence-based clinical pathways, care models, and care 
transitions protocols to ensure true clinical integration across projects. Practitioners must be resourced appropriately to adopt these new care 
models and protocols.

The PPS has several mechanisms to mitigate these risks, including an active multi-dimensional communication and collaboration strategy with its 
partners and practitioners (e.g., All Partner meetings; PPS Newsletter; Regular email exchanges; Clinical Project Workgroups), including key 
partners/practitioners on the key Committees or workgroups necessary to oversee or implement these Work Streams, and ensuring active linkages
across the Work Streams (e.g., IT and Clinical Projects). The clinical project general implementation section describes the PPS's general approach
to ensuring provider engagement and capacity, and each clinical project describes the PPS's risk and mitigation strategy related to provider 
engagement and capacity.

 IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As noted in this section, this work stream is highly dependent on the IT and Clinical Project Work Streams, particularly, but also is dependent on 
successful Workforce, Cultural Competency/Training, and Practitioner Engagement Work Streams. Successful IT delivery and clinical project 
implementation are critical to achieving clinical integration across providers involved in specific projects and across the PPS. Additionally, this 
Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present 
significant challenges given project requirements.
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 IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Oversight of CI Work Stream Clinical Sub-Committee Oversight and approval body.

Lead clinical integration work stream Dr. Gary Kalkut, NYU Oversee and monitor clinical integration activities.

Support development of clinical integration needs 
assessment and strategy

Project-specific clinical workgroups Clinical integration needs assessment and strategy development.
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 IPQR Module 9.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
NYU Langone Brooklyn PPS Partners (includes 
representatives from FQHCs, NYU, physicians, 
behavioral health agencies, social service 
agencies, health homes and other clinical 
partners). Key partners to include, but not limited 

to NYU Langone Hospital – Brooklyn, NYU, ODA, 
Addabbo, and Ezra Medical Center.

Active workgroup participation; acceptance and adoption of clinical 
integration strategy

Engage in the process and related trainings.

External Stakeholders

NYU Langone Brooklyn PPS patients/families
Recipients of improved care delivery/caregivers or supports for 
these patients

Feedback through surveys.

CBOs Critical patient resources/supports Feedback through surveys.

Health plans Source of member data to monitor outcomes Patient data.
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 IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

IT infrastructure across the PPS will be critical to supporting this Work Stream. Practitioners across the PPS, and particularly across projects, will 
need ready access to existing and new information and data (e.g., patient electronic health records; care management and care transitions tools 
and protocols; patient registries, appointment scheduling and reminder tools, provider communication tools, etc.) to be able to transform their 
practice to achieve clinical integration across providers in the PPS.

The NYU Langone Brooklyn PPS will establish an integrated delivery system that will connect patients and providers, and build deeply integrated 
and transformative clinical and care management workflows. The integrated delivery system will establish shared connectivity, registries, provider 
and patient portals, care coordination tools, and analytics across the PPS in order to meet DSRIP performance goals and successfully implement 
DSRIP clinical projects.

 IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The PPS will measure the success of clinical integration across time and in several ways. We will be monitoring and reporting on the project-
specific process and outcome measures; monitoring and reporting on the implementation of our IT strategy; and conducting periodic patient and 
provider surveys about their care delivery experience (e.g., through satisfaction surveys) and practice transformation (e.g., PCMH status 
assessment), respectively.

IPQR Module 9.9 - IA Monitoring:

Instructions :
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Section 10 – General Project Reporting

 IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing 
DSRIP projects.

The NYU Langone Brooklyn PPS's approach to successful clinical project implementation centers on 1) leveraging NYU Langone Hospital – 
Brooklyn and NYU's existing infrastructure, resources, and clinical expertise to develop robust clinical operational plans and to provide access to 
clinical expertise, technical assistance and central support to implement each project; 2) establishing clinical project governance and management 
structures that enable efficiency, effectiveness and transparency; 3) coordinating with and actively engaging key partners; and 4) establishing IT 
connectivity between and among PPS partners to share data, track progress against project milestones, and report on results to ensure 
meaningful patient outcomes.

Partner engagement is the crux of successfully implementing this approach. NYU Langone Brooklyn PPS partners bring clinical expertise, as well 
as culturally-competent and community-centered knowledge, relationships and resources. Each project's success hinges on harnessing this 
expertise and channeling it to the wider PPS's benefit. As such, partners will be integral to the individual project teams as well as the clinical 
project oversight structure to develop and implement each project.

This integrated, collaborative approach will enable the NYU Langone Brooklyn PPS to transform from a disparate group of providers to a highly 
integrated network where each clinical project works in concert to achieve DSRIP's goals. The PPS clinical projects governance and project 
implementation structure will leverage individual project work groups, each responsible for focusing on their project goals, interventions, and 
milestones, to share data-driven, evidence-based best practices and other learnings to contribute to each project's successful implementation. 

These work groups will be co-led by both a NYU and community-based partner representative and comprised of NYU Langone Hospital – 
Brooklyn, NYU, primary care and other partners. The Clinical Sub-Committee, which will report to the PPS Executive Committee and be comprised
of each work group's co-leads and additional PPS clinical and administrative leadership, will oversee all clinical projects and monitor each project's
implementation to lift up cross-cutting project successes and challenges. Following implementation planning, work groups will shift to assume 
responsibility for on-going project monitoring, performance management and provider engagement with support from the PPS central services 
group.

The PPS will support this implementation approach by deploying coordinated IT systems and the Patient Navigation Center, providing actionable 
data for care management and coordination, and facilitating technical assistance for partners to meet the challenges of implementing specific 
project elements.

 IPQR Module 10.2 - Major dependencies between work streams and coordination of projects     

Instructions :
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Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example,  an IT infrastructure upgrade, or the 
establishment of data sharing protocols.

Successful project implementation will depend on efforts within and across the PPS-specific work streams and also cross-PPS initiatives. 
Specifically, the following major interdependencies have been identified by our PPS will be addressed via cross work stream and cross PPS 
initiatives. These will include, but not be limited to: 1) supporting relevant partners to achieve PCMH NCQA 2014 Level 3 status; 2) successfully 
implementing IT systems, including EMRs and HIE connectivity; 3) contracting with MCOs to support financial sustainability; 4) engaging patients, 
as well as engaging providers to consistently employ evidence-based, best practice clinical protocols to achieve standardization in care 
coordination, quality and outcomes; 5) developing a PPS-wide budget approach to ensure adequate funds are available across projects; 6) 
coordinating with other PPSs; and 7) coordinating the PPS's workforce strategy and priorities across projects.
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 IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your
DSRIP projects.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Project Management Office NYU Langone Brooklyn PPS PMO

Coordinate PPS-wide functionality and provide day-to-day 
operational support for PPS, including implementation 
management of selected cross-project initiatives (e.g., support 
PCMH objectives).

Clinical Sub-Committee NYU Langone Brooklyn PPS
Oversee PPS-wide clinical project implementation and on-going 
monitoring.

Behavioral Health Work Group NYU Langone Brooklyn PPS
Develop plan and oversee implementation of the Behavioral Health
and Primary Care integration project.

Diabetes Work Group NYU Langone Brooklyn PPS Develop plan and oversee implementation of the Diabetes project.

HIV Work Group NYU Langone Brooklyn PPS Develop plan and oversee implementation of the HIV project.

Tobacco Use Cessation Work Group NYU Langone Brooklyn PPS
Develop plan and oversee implementation of the Tobacco Use 
Cessation project.

Asthma Work Group NYU Langone Brooklyn PPS Develop plan and oversee implementation of the Asthma project.

ED Care Triage Work Group NYU Langone Brooklyn PPS
Develop plan and oversee implementation of the ED Care Triage 
project.

Observation Unit Work Group NYU Langone Brooklyn PPS
Develop plan and oversee implementation of the Observation Unit 
project.

Care Management and Navigation Work Group NYU Langone Brooklyn PPS
Develop plan and oversee implementation of the Care 
Management and Navigation project.
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 IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects    

Instructions :

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your 
DSRIP projects.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

PPS Finance Sub-Committee Conduct PPS-wide financial impact monitoring.
Responsible for on-going monitoring of the impact of the DSRIP 
projects on the financial health of the network and individual 
providers.

Project Advisory Committee Represent partners in PPS governance.
Serve on PPS-wide committees as organizational and provider-
type representative.

External Stakeholders

NYU Langone Brooklyn PPS attributed members
Impacted positively by the nine clinical projects resulting in 
improved access and coordination of care and overall health and 
health outcomes.

Beneficiaries of the PPS infrastructure and clinical projects. 
Responsible for playing an active role in their care.

Medicaid Managed Care Organizations Contract to support financially sustainable clinical projects.
Partners in sharing claims and EHR data, negotiating and piloting 
new payment models.

NYC Department of Health and Mental Hygiene
Collaborate with the PPS to implement several Domain 3 and 4 
projects (i.e., Asthma, Tobacco, HIV).

The PPS project implementation planning teams are working with 
DOHMH representatives to determine DOHMH responsibilities to 
support interventions.

Brooklyn-area PPSs, including OneCity Health, 
Community Care of Brooklyn, and Advocate 
Community Partners

Collaborate with the PPS on implementation of our HIV and 
tobacco use cessation projects. For Domain 2 and 3 projects, 
collaborate with the PPS by sharing best practices, lessons 
learned for Asthma, Diabetes and Behavioral Health projects and 
coordinating patient data-sharing of other PPSs lives who seek 
care by our PPS providers (e.g., ED Care Triage, Observation 
Unit).

PPSs will share best practices and avoid duplication of effort.

1199 Serves as PPS primary workforce vendor. Assist PPS with workforce engagement, development, and training.

OPWDD
Committed to ensuring representation and coordination among DD 
providers.

Provide technical assistance to PPS, as needed, to promote and 
establish participation of DD providers.

OMH
Committed to ensuring representation and coordination among 
providers of mental health services.

Provide technical assistance to PPS, as needed, to support 
integration of behavioral health and primary care.

OASAS
Committed to ensuring representation and coordination among 
providers of substance abuse services.

Provide technical assistance to PPS, as needed to ensure 
integration of substance abuse providers.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 111 of 542
Run Date : 12/28/2018

NYU Brooklyn PPS (PPS ID:32)

NYS Confidentiality – High

 IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the 
key elements of IT infrastructure development that will play a role in multiple projects.

The development of a robust information technology platform will play a critical and central role in the success of the NYU Langone Brooklyn PPS. 
This platform will help ensure a cohesive and effective partnership to advance population health and value based payments between NYU 

Langone Hospital – Brooklyn and its various key partners. The IT infrastructure will be supported by experts at NYU, leveraging its private health 
information exchange and the State's Regional Health Information Organization (RHIO) in Brooklyn, Healthix.

NYU has consistently demonstrated its commitment to building a strong health information technology (HIT) infrastructure to support the mission 
and vision of becoming a world-class, patient-centered, integrated academic medical center. Their commitment is exemplified by the development 
and expansion of the hospital and clinically integrated network (CIN) dashboards, the NYU Health Information Exchange (HIE), and the 
implementation of Epic, our enterprise-wide electronic medical record system. These systems are the cornerstone of the NYU Langone Brooklyn 
PPS's Enterprise Clinical Platform (ECP), which, along with our Patient Navigation Center, will successfully integrate our mission to reduce 
avoidable hospital use and improve access and delivery of appropriate clinical services in Brooklyn.

The hospital dashboard leverages HIT systems and administrative data for the purpose of monitoring key indicators for operational, financial, and 
quality performance. Building on this, the CIN dashboard layers external claims data and additional clinical information from HIE.  These tools 
support information-sharing and transparency while allowing clinical and administrative teams to identify areas for improvement. Metrics are 
available on the site, physician, population and patient level, allowing for sufficient drill down to support actionable quality improvement. These 
tools also advance risk stratification, predictive and population analytics, and may be provided to the PPS.

NYU launched the HIE, an electronic platform to mobilize patient information across physicians and organizations. All physicians in inpatient and 
outpatient settings are required to be electronically connected to this exchange. In addition, NYU has connected to approximately 200 physician 
practices in its voluntary network accounting for 26 EMRs. The PPS's IT team is currently in process of planning our connectivity strategy to our 
PPS partners and its Patient Navigation Center in order to share clinical data and track patient progress in the community. Further, connecting 
post-acute facilities to the HIE will provide a platform for increased communication and information exchange between providers. The HIE will 
allow care protocols to be shared and clinical issues to be communicated within and across care settings to improve the efficiency and quality of 
care provided to our patients. The HIE will also be supported by a consistent EMR system in Epic, which will be implemented throughout the NYU 

Langone Hospital – Brooklyn system by Autumn 2016. Protocols, developed as part of care redesign for DSRIP, will be incorporated into Epic to 
guide providers along the clinical continuum.

By enhancing the capacity for providers across the care community to connect and share information about patients, NYU Langone Brooklyn PPS 
will continue to create the ability to measure and improve quality of care, enable care redesign, and coordinate care for our attributed population 
and across our community.

 IPQR Module 10.6 - Performance Monitoring
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Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

As part of the State's goal to "better understand[] the patterns of health outcomes and healthcare within each region of the state to assist with 
network formation," the NYU Langone Brooklyn PPS will foster an environment of quality performance reporting and culture through our main 
clinical projects. This includes setting common, evidence-based protocols where applicable, and tracking the improvement in health outcomes 
through the State's tools, such as its DSRIP Performance Chartbooks, DSRIP Dashboards, DSRIP Domain 3 Clinical Metrics Dataset, Salient 
Performance Data, and other DSRIP relevant performance data. Examples of how the projects will fit into the development of a quality 
performance reporting system and culture include the development of collaborative, evidence-based standards of care including medication 
management and the care engagement process for Project 3.a.i, the implementation of evidence-based best practices for disease management, 
specific to diabetes, in community and ambulatory care settings for Project 3.c.i, and the development and implementation of evidence-based 
asthma management guidelines for Project 3.d.ii.
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 IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the 
projects, and any risks associated with this.

The NYU Langone Brooklyn DSRIP program recognizes the value of community collaboration, including community-based organizations as equal 
and active partners and embracing true and meaningful community engagement. This model provides the best opportunity for creating a truly 
integrated delivery system, with prevention as the cornerstone of the system, with the aim of bringing healthcare services deep into the community 
and stabilizing and improving the health of fragile populations. Our plan achieves this goal by defining DSRIP as a health program that 
incorporates the social determinants of health as fundamental to improving the outcomes of medical interventions. This recognizes the unique 
character of CBOs whose inherent cultural and social competence provide a vector to addressing these social determinants. The NYU Langone 
Brooklyn PPS leverages the special skills, assets and contributions of CBOs, embedding their representation in the governance structure and in 
working groups. The program's Clinical Projects Workplan delineates specific functions that capitalize on CBO expertise. Examples of current 
plans to embed CBO participation in clinical activities include:

•	Leveraging culturally-specific organizations to serve as cultural brokers for messaging on appropriate use of the emergency department;

•	Promoting training and employment opportunities to build a community-based and linguistically and culturally competent community health 
workforce;

•	Subcontracting with CBOs to provide health education and wellness prevention services;

•	Capitalizing on CBO existing expertise on particular health issues such as asthma prevention through home inspection; and

•	Developing and disseminating health information to hard to reach populations

Potential associated risk includes assuring that DSRIP has sufficient infrastructure and financial resources to oversee CBO partnerships, including 
establishing a standard of practice expectation, provide training, and monitor activities.

IPQR Module 10.8 - IA Monitoring

Instructions :
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Section 11 – Workforce

 IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend 
commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target.  If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their 
DY1-4 total commitment.

Funding Type
Year/Quarter

DY1(Q1/Q2)($) DY1(Q3/Q4)($) DY2(Q1/Q2)($) DY2(Q3/Q4)($) DY3(Q1/Q2)($) DY3(Q3/Q4)($) DY4(Q1/Q2)($) DY4(Q3/Q4)($) DY5(Q1/Q2)($) DY5(Q3/Q4($) Total Spending
($)

Retraining 0.00 0.00 367,649.00 367,648.00 130,000.00 100,000.00 75,000.00 75,000.00 25,000.00 25,000.00 1,165,297.00

Redeployment 0.00 0.00 0.00 0.00 200,000.00 200,000.00 88,000.00 88,000.00 25,000.00 0.00 601,000.00

New Hires 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 70,000.00 65,000.00 135,000.00

Other 0.00 420,892.00 230,000.00 75,000.00 225,000.00 225,000.00 197,000.00 197,000.00 75,000.00 75,000.00 1,719,892.00

Total Expenditures 0.00 420,892.00 597,649.00 442,648.00 555,000.00 525,000.00 360,000.00 360,000.00 195,000.00 165,000.00 3,621,189.00

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Complete
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 IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.  Please note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Define target workforce state (in line with DSRIP 
program's goals).

Completed
Finalized PPS target workforce state, signed off by PPS 
workforce governance body.

07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1 Completed
Establish oversight and review process over Workforce 
Impact Analysis and defined workforce state.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed
Identify and map out the specific requirements of each DSRIP
project and the new services each of the projects will require 
or deliver.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3 Completed
Determine project-by-project workforce impact on the PPS to 
develop target workforce state.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4 Completed

Develop "To Be" Workforce analysis including specifications 
for the kinds, numbers, and location of workers needed to 
accomplish the PPS's strategic project requirements and 
milestones.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5 Completed
Obtain approval from Executive Committee on target 
workforce state.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #2

Create a workforce transition roadmap for 
achieving defined target workforce state.

Completed
Completed workforce transition roadmap, signed off by PPS 
workforce governance body.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1 Completed
Develop decision-making model that defines how and by 
whom any decisions around resource availability, allocation, 
training, redeployment and hiring will be made and signed off.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2 Completed
Coordinate with clinical sub-committees to prioritize workforce
training, redeployment and hiring to achieving "target state".

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Sep 3 Completed
Create five year workforce transition roadmap for addressing 
workforce impacts, filling workforce gaps, and building 
workforce "target state"

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4 Completed
Define timeline of when these workforce changes will need to 
take place and what the dependencies are for training, 

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

redeployment and hiring.
Task

Step 5 Completed
Obtain approval of workforce transition roadmap from 
Executive Committee.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #3

Perform detailed gap analysis between current 
state assessment of workforce and projected 
future state.

Completed
Current state assessment report & gap analysis, signed off by
PPS workforce governance body.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1 Completed
Develop and implement workforce survey to assess partners' 
provider and staff capacity and determine "As Is" workforce 
status.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2 Completed
Map current state analysis against future state analysis to 
develop gap analysis

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3 Completed
Identify percentage of employees impacted from full 
placement, partial placement, no placement.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4 Completed Develop recruitment plan and timeline for new hires, if needed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5 Completed
Conduct refined workforce budget analysis for submission to 
the State.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6 Completed
Finalize current state assessment and obtain PPS 
governance approval

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #4

Produce a compensation and benefit analysis, 
covering impacts on both retrained and 
redeployed staff, as well as new hires, 
particularly focusing on full and partial 
placements.

Completed
Compensation and benefit analysis report, signed off by PPS 
workforce governance body.

07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1 YES

Task

Step 1 Completed
Develop process and work plan for conducting a 
compensation benefit analysis

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2 Completed
Determine whether compensation and benefit analysis will be 
conducted by PPS staff, vendor, or coordinated across 
multiple Brooklyn PPSs

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3 Completed
Work with partners to gather compensation and covered 
benefits of existing roles that may potentially be redeployed 

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4 Completed
Compare obtained compensation and benefit information 
against future positions' compensation and covered benefits.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5 Completed Create compensation and benefit analysis. 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 6 Completed
Develop policies for impacted staff who face partial 
placement, retraining or redeployment

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 7 Completed
Review and obtain approval of compensation and benefit 
analysis plan from Executive Committee.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #5

Develop training strategy. Completed
Finalized training strategy, signed off by PPS workforce 
governance body.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Step 1 Completed
Define current state training needs (through partner and 
stakeholder engagement) and in consultation with clinical 
sub-committees

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2 Completed
Conduct a skills assessment to understand existing staff 
capability for training assessment

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3 Completed Contract with training vendor(s) 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4 Completed Develop training needs assessment. 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5 Completed
Develop training strategy, including identifying existing 
training resources, gaps and needed capacity

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 6 Completed Develop training timeline and workplan 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7 Completed Establish training budget 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8 Completed Launch training/retraining. 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 9 Completed

On-going tracking and monitoring of training programs 
including: evidence of training take-up, description of training 
programs delivered, participant level data and training 
outcomes.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Define target workforce state (in line with DSRIP program's 
goals).
Create a workforce transition roadmap for achieving defined 
target workforce state.
Perform detailed gap analysis between current state 
assessment of workforce and projected future state.
Produce a compensation and benefit analysis, covering impacts
on both retrained and redeployed staff, as well as new hires, 
particularly focusing on full and partial placements.

Develop training strategy.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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 IPQR Module 11.3 -  PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome 
measure targets.

The NYU Langone Brooklyn PPS has identified the following key challenges and risks that could impact our ability to achieve the above-described 
milestones:

• The State has laid out an extremely tight timeframe to conduct a robust workforce analysis, including the numbers of workers who will need to be 
retrained or redeployed and the number of new hires. The PPS is also required to present exact numbers of new hires by type and conduct a 
detailed compensation and benefits analysis. To complete this analysis, the PPS will need to gather detailed information from each of its partners, 
many of whom are participating in multiple PPSs who will also be seeking similar information. In addition to the Workforce "As Is" analysis, the 
partners will also be required to respond to IT, clinical project planning and cultural competency survey assessments. Many partners will be 
overwhelmed with the amount of information they are required to submit to the PPS and may be challenged to return necessary information in the 
prescribed timeframe. To mitigate this risk, the PPS will align survey assessments, to the maximum extent possible, with other Brooklyn PPSs and 
will explore the possibility of sharing a vendor with other PPSs to conduct the workforce impact analysis. Furthermore, the heterogeneity of the 
partners' workforce and compensation systems will make a PPS-wide strategy challenging. Finally, projecting specific numbers of jobs by types 
many years in the future is challenging. Given the significant transformation of the health system is undergoing due to DSRIP as well as many 
other economic and political forces these projections will become less accurate further into the future.

• The PPS may have difficulty recruiting and hiring dedicated professionals, particularly for certain jobs for which there will be demand coming from
multiple PPSs across the city.

 IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The Workforce Work Stream will be dependent on multiple PPS work streams. The workforce impact analysis and the development of the target 
workforce state will need to be conducted in close coordination with the clinical project planning team in order to define the types, numbers and 
locations of needed workers. Workforce training should also be closely coordinated with cultural competency and health literacy training needs and
both should be integrated to the maximum extent possible. Workforce will also be dependent on the IT infrastructure to ensure tracking of training 
programs.
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 IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Workforce Impact Analysis Coordinator
Frank Scheets, NYU

Kris Batchoo, NYU Langone Hospital – Brooklyn
Project management and oversight of Workforce Impact Analysis.

Data Analyst
Kris Batchoo, NYU Langone Hospital – Brooklyn

Anthony Baboolal, NYU Langone Hospital – Brooklyn

Provides data support and analysis of workforce data;  develops 
summary reports and analysis for approval.

Workforce Stakeholder Liaisons
Jose LaBarca, NYU
Catherine Panags, NYU

Provide on-going updates and communication to PPS partners, 
unions, and workforce on Workforce Impact Analysis.

Workforce Impact Analysis Consultant BDO To provide on-going feedback and consultation.

Training Coordinator Celeste Del Gatto, NYU Oversee deployment of workforce training and retraining.

Training Vendors 1199 TEF and possibly others TBD
A training vendor that can provide training modules and/or 
certification training to support workforce re-training needs.
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 IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
Workforce Staff reporting to Alessandra Taverna-
Trani

Monitoring and implementing Workforce steps and ensuring 
compliance with milestones

Will oversee workforce implementation, quarterly reporting to the 
State, and monitoring of workforce impact analysis.

External Stakeholders

1199 SEIU Training Vendor
Training vendor to provide training modules; 1199 will also be 
engaged to provide feedback on workforce impact analysis

Other unions Impacted Members Provide feedback on workforce impact analysis.

Other Brooklyn PPSs (Maimonides and HHC) PPS Strategic Partner
Coordinate workforce impact analysis, partner survey collection, 
training, and compensation and benefit analysis

Partners (includes representatives from FQHCs, 
NYU, physicians, behavioral health agencies, 
social service agencies and other clinical 
partners). Key partners to include, but not limited 

to NYU Langone Hospital – Brooklyn, NYU, ODA, 
Addabbo, and Ezra Medical Center.

Participants
Provide critical information to inform workforce impact analysis and
participate in trainings.
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 IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

The IT infrastructure that is established will be used to track training progress, including how many people have been trained, the subject of the 
training and when the training took place. The PPS will leverage IT to provide analytics that support workforce planning and evaluation.

 IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of our workforce strategy will be measured through meeting milestones and quarterly reporting. We will also measure the success of our 
workforce strategy against meeting the targets of redeployed, retrained, and hired staff and the workforce budget. The PPS will establish a 
reporting structure that will allow us to track our progress against our milestones.
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 IPQR Module 11.10 -  Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID File Type File Name File Description Upload Date

kbatchoo Documentation/Certification
32_DY4Q2_WF_MDL1110_DOC_Workforce_Staffing_Impact_Narrative_
(NYU_Langone_Brooklyn_PPS)_-_DY4,_Q2_Reporting_23871.pdf

Workforce Staffing Impact Narrative (NYU Langone 

Brooklyn PPS) – DY4, Q2 Reporting
10/30/2018 12:00 PM

kbatchoo Templates
32_DY4Q2_WF_MDL1110_TEMPL_Workforce_Staffing_Impact_Actuals_
(NYU_Langone_Brooklyn_PPS)_-_DY4,_Q2_Reporting_23870.xlsx

Workforce Staffing Impact Actuals (NYU Langone Brooklyn

PPS) – DY4, Q2 Reporting 
10/30/2018 11:59 AM

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding 
across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks

Year Amount($)
Total Cumulative Spending Commitment through 
Current DSRIP Year(DY4)

3,261,189.00

Funding Type
Workforce Spending Actuals Cumulative Spending to Date 

(DY1-DY5)($)

Cumulative Percent of Commitments 
Expended through Current DSRIP 

Year (DY4)DY4(Q1/Q2)($) DY4(Q3/Q4)($)

Retraining 5,731.80 0.00 1,825,765.09 163.70%

Redeployment 350,607.00 0.00 350,607.00 60.87%

New Hires 85,780.53 0.00 383,203.90 0.00%

Other 152,872.20 0.00 730,411.56 46.53%

Total Expenditures 594,991.53 0.00 3,289,987.55 100.88%

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 11.12 - IA Monitoring:

Instructions :
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Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

 IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1.	PCMH Status- Significant funding required to support partners' meeting PCMH NCQA 2014 Level 3 status greater than resources provided by 
the State; no guarantee partners will buy in/comply. Mitigation: PPS will make best effort to conduct efficiently a current state assessment, develop
plan to support deployment of PCMH solutions to eligible providers across the PPS; provide technical assistance to partners; incent providers 
through fund flow.
2.	IT Connectivity- Significant money and expertise required to meet EHR, data sharing and HIE connectivity requirements which may be greater 
than PPS's resources. Mitigation: PPS will conduct current state assessment to help develop gap analysis, informing which partners to prioritize 
when expending resources required and timing to support partner's EHR/HIE connectivity implementation; leverage NYU's HIE solution that 
already connects 26 different EHRs from various institutions; provide technical assistance to partners without existing EHRs; and help establish 
connectivity to HIE and the RHIO.
3.	MCO Contracting- Complexity and considerable legal structural impediments. Collaborative Contracting Model requires that each partner remain
autonomous. Mitigation: PPS meeting with MCOs to better coordinate population health efforts and looking possibly to develop shared savings 
models and other risk-bearing structures with various MCOs. Plan to assist partners in developing the structure and capacity to enter into risk-
based contracts. 
4.	Patient Engagement- Difficulties actively engaging hard to reach patients, many of whom may have little familiarity with the health care system; 
no insight which individuals comprise Medicaid non- or infrequent utilizers. Mitigation: PPS will actively target said patients through coordinating, 
training, equipping and deploying Community Health Workers as key element of the community-based patient navigation strategy; partner with 
CBOs to support outreach and navigation activities that are culturally competent and accessible; develop multilingual patient outreach and 
education materials.
5.	Provider Engagement- Difficulty engaging some providers to follow IDS care coordination protocols, use standardized interventions/ tools and 
participate in performance management programs. Mitigation: PPS will identify clinical project leaders to serve as project champions and build 
support across the network leading to move from silos to optimally integrated network. Increase buy- in by including partners in PPS's governance 
structure. To minimize conflicting demands and over-burdening those providers committed to same projects across multiple PPSs (non-exclusive 
providers), seek collaboration with other Brooklyn-based PPSs. Select providers to pilot population health resources/tools to identify and track 
high-risk patients. Refine/ launch tools, resources and protocols across PPS based on feedback; provide technical assistance to those who 
struggle with implementing IDS requirements. Develop incentive programs and a communication plan to solicit feedback.
6.	Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population 
required for population health management. Mitigation- None available.
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 IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

All PPS providers must be included in the Integrated Delivery 
System. The IDS should include all medical, behavioral, post-
acute, long-term care, and community-based service providers 
within the PPS network; additionally, the IDS structure must 
include payers and social service organizations, as necessary to 
support its strategy.

DY4 Q2 Project  N/A Completed 01/01/2016 09/30/2018 01/01/2016 09/30/2018 09/30/2018 DY4 Q2

Task

PPS includes continuum of providers in IDS, including medical, 
behavioral health, post-acute, long-term care, and community-
based providers. 

Project  Completed 01/01/2016 09/30/2018 01/01/2016 09/30/2018 09/30/2018 DY4 Q2

Task

Step 1. Complete contracting with all PPS providers  to ensure a 
robust integrated delivery system.

Project  Completed 01/01/2018 09/30/2018 01/01/2018 09/30/2018 09/30/2018 DY4 Q2

Task

Step 2. All PPS providers must be included in the Integrated 
Delivery System. The IDS should include all medical, behavioral, 
post-acute, long-term care, and community-based service 
providers within the PPS network; additionally, the IDS structure 
must include payers and social service organizations, as 
necessary to support its strategy. Ensure that the milestone has 
been completed.

Project  Completed 01/01/2016 09/30/2018 01/01/2016 09/30/2018 09/30/2018 DY4 Q2

Milestone #2

Utilize partnering HH and ACO population health management 
systems and capabilities to implement the PPS' strategy towards 
evolving into an IDS.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS produces a list of participating HHs and ACOs. Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Participating HHs and ACOs demonstrate real service integration
which incorporates a population management strategy towards 
evolving into an IDS.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to develop Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Quarter
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collaborative care practices and integrated service delivery.
Task

Step 1. Continue to contract with the Brooklyn Health Home 
(BHH) for those patients who are HH-eligible.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Conduct regular coordination meetings between the BHH 
and Brooklyn Bridges PPS.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3. Identify how PPS partners can best utilize BHH for 
appropriate PPS attributed patients or become HH providers.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Utilize Brooklyn Bridges PPS population health 
management system to identify appropriate health home patients.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Utilize partnering HH and ACO population health 
management systems and capabilities to implement the PPS' 
strategy towards evolving into an IDS. Ensure that the milestone 
has been completed.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Ensure patients receive appropriate health care and community 
support, including medical and behavioral health, post-acute 
care, long term care and public health services.

DY2 Q4 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place for care coordination and has 
identified process flow changes required to successfully 
implement IDS. 

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has process for tracking care outside of hospitals to ensure 
that all critical follow-up services and appointment reminders are 
followed.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS trains staff on IDS protocols and processes. Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Conduct an assessment of providers to identify best 
practices and lessons learned in care coordination protocols that 
could be expanded across the PPS. 

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Establish PPS-wide clinical pathways for care Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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coordination, with the Patient Navigation Center (PNC) as the 
coordinating hub of many care transitions.
Task

Step 3. Select sites/clinical programs to pilot and evaluate new 
care coordination models and protocols. Identify lessons learned 
and modify care coordination protocols for scheduled deployment
across the PPS.

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Develop PPS-wide training program to roll out and 
support implementation of care coordination protocols.

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Design and deploy communication strategies to PPS 
partners, including community based organizations, to educate 
patients on how to use and navigate services at the Brooklyn 
Bridges PPS.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6. Develop roadmap to achieving clinical data sharing and 
interoperable systems across PPS network (see IT section for 
details). 

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7. Communicate expectations and timeframes for achieving 
PPS-wide connectivity.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8. Ensure patients receive appropriate health care and 
community support, including medical and behavioral health, 
post-acute care, long term care and public health services. 
Ensure that the milestone has been completed.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 9. PPS will consider collaboration with MCOs, HHs, OPDs 
PEER advocacy organizations and residential providers that 
serve SMI individuals to expand access to clientele to educate 
and engage.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Ensure that all PPS safety net providers are actively sharing EHR
systems with local health information exchange/RHIO/SHIN-NY 
and sharing health information among clinical partners, including 
directed exchange (secure messaging), alerts and patient record 
look up, by the end of Demonstration Year (DY) 3.

DY3 Q4 Project  N/A Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Hospital Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Lutheran Medical Center; Nyu Hospitals Center
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider  Safety Net Mental Health On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider  Safety Net Nursing Home On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS uses alerts and secure messaging functionality. Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Complete current state assessment of interoperability and
HIE requirements across the PPS safety net providers.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Identify gaps highlighting where PPS safety net members'
EHRs fail to meet RHIO's HIE and SHIN-NY connectivity 
requirements.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Develop roadmap to achieving clinical data sharing and 
interoperable systems across PPS network (see IT section for 
details).

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Identify resources and expertise required to implement 
HIE connectivity plan for PPS safety net provider partners.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Implement plan and achieve HIE connectivity across PPS
safety net provider partners.

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #5

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM by the end of Demonstration Year 3.

DY3 Q4 Project  N/A Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 

Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4
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into the assessment criteria).
Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1. Complete current state assessment of EHR systems' MU 
certification and PCMH Level 3 standards across the PPS.

Project  Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 2. Identify gaps highlighting where PPS members' EHRs fail
to meet MU and PCMH Level 3 certification requirements.

Project  Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3. Develop roadmap to achieving EHR MU & PCMH Level 3
certification requirements across PPS provider partners.

Project  Completed 01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 4. Work with Partners to identify resources and expertise 
required to implement EHR MU & PCMH Level 3 certification 
plan for PPS provider partners.

Project  Completed 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5. Implement plan and support partners in completing their 
EHR MU & PCMH certification requirements.

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, for all participating safety net providers.

DY4 Q2 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Complete current state assessment of patient registries 
active across the PPS safety net provider network, identifying the
registry's objectives, data sources, architecture and users.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 2. Identify gaps highlighting where a) current registries do 
not exist to meet PPS's clinical project requirements and target 
PPS populations, and, b) PPS safety net partners cannot easily 
upload appropriate patient data to a patient registry.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Develop roadmap to achieving expansion and/or 
establishment of patient registries for clinical projects and target 
populations across the PPS safety net partners.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Task

Step 4. Identify resources, timing and expertise required to 
implement the patient registry plan for PPS safety net provider 
partners.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Implement plan across PPS safety net partners. Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Achieve 2014 Level 3 PCMH primary care certification and/or 
meet state-determined criteria for Advanced Primary Care 
Models for all eligible participating PCPs, expand access to 
primary care providers, and meet EHR Meaningful Use standards
by the end of DY 3.

DY3 Q4 Project  N/A Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Primary care capacity increases improved access for patients 
seeking services - particularly in high-need areas.

Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet 2014 NCQA Level 3 PCMH and/or 
APCM standards.

Provider
 Practitioner - Primary 
Care Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Complete current state assessment of EHR systems' MU 
certification and 2014 Level 3 PCMH standards across the PPS

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2. Identify gaps highlighting where PPS members' fail to 
meet EHR MU and 2014 PCMH Level 3 certification 
requirements.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3. Develop roadmap to achieving EHR MU & 2014 PCMH 
Level 3 certification requirements across PPS provider partners.

Project  Completed 07/01/2016 06/30/2017 07/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 4. Work with Partners to identify resources and expertise 
required to implement EHR MU & 2014 PCMH Level 3 
certification plan for PPS provider partners.

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5. Implement plan and support partners in completing EHR 
MU and 2014 PCMH Level 3 certification requirements.

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6. Confirm that partners have met EHR MU and 2014 Project  Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4
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PCMH Level 3 and/or APCM standards by the end of DY3.
Milestone #9

Establish monthly meetings with Medicaid MCOs to discuss 
utilization trends, performance issues, and payment reform.

DY2 Q4 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS holds monthly meetings with Medicaid Managed Care plans 
to evaluate utilization trends and performance issues and ensure 
payment reforms are instituted.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Identify MCOs with which to schedule regular progress 
meetings.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Launch and conduct regular meetings to track PPS's 
utilization trends, performance metrics and flag issues to be 
addressed by the PPS leadership, MCO or both parties, 
collaboratively.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Achieve 2014 Level 3 PCMH primary care certification 
and/or meet state-determined criteria for Advanced Primary Care 
Models for all participating PCPs, expand access to primary care 
providers, and meet EHR Meaningful Use standards by the end 
of DY 3. Ensure that the milestone has been completed.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Re-enforce the transition towards value-based payment reform 
by aligning provider compensation to patient outcomes.

DY4 Q2 Project  N/A Completed 01/01/2017 09/30/2018 01/01/2017 09/30/2018 09/30/2018 DY4 Q2

Task

PPS submitted a growth plan outlining the strategy to evolve 
provider compensation model to incentive-based compensation 

Project  Completed 04/01/2017 09/30/2018 04/01/2017 09/30/2018 09/30/2018 DY4 Q2

Task

Providers receive incentive-based compensation consistent with 
DSRIP goals and objectives.

Project  Completed 04/01/2018 09/30/2018 04/01/2018 09/30/2018 09/30/2018 DY4 Q2

Task

Step 1. Identify current models being used in the PPS. Project  Completed 01/01/2017 09/30/2018 01/01/2017 09/30/2018 09/30/2018 DY4 Q2

Task

Step 2. Identify stakeholders who should be involved in each step
of value based payment reform.

Project  Completed 01/01/2017 09/30/2018 01/01/2017 09/30/2018 09/30/2018 DY4 Q2

Task

Step 3. Develop provider incentive-based compensation model(s)
to be implemented by PPS partners or across PPS clinical 
programs that reward achievement of patient outcomes.

Project  Completed 04/01/2017 09/30/2018 04/01/2017 09/30/2018 09/30/2018 DY4 Q2

Task Project  Completed 04/01/2017 09/30/2018 04/01/2017 09/30/2018 09/30/2018 DY4 Q2
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Step 4. Pilot and evaluate new incentive-based compensation 
models.
Task

Step 5. Expand implementation of provider incentive-based 
compensation models.

Project  Completed 04/01/2018 09/30/2018 04/01/2018 09/30/2018 09/30/2018 DY4 Q2

Milestone #11

Engage patients in the integrated delivery system through 
outreach and navigation activities, leveraging community health 
workers, peers, and culturally competent community-based 
organizations, as appropriate.

DY4 Q2 Project  N/A Completed 10/01/2016 09/30/2018 10/01/2016 09/30/2018 09/30/2018 DY4 Q2

Task

Community health workers and community-based organizations 
utilized in IDS for outreach and navigation activities.

Project  Completed 10/01/2016 09/30/2018 10/01/2016 09/30/2018 09/30/2018 DY4 Q2

Task

Step 1. Develop objectives and components of the community 
outreach plan to achieve patient engagement with the PPS.

Project  Completed 01/01/2017 09/30/2018 01/01/2017 09/30/2018 09/30/2018 DY4 Q2

Task

Step 2. Identify the timing, resource requirements, CHW 
recruitment/retraining strategies and culturally-competent 
expertise to launch the community outreach plan.

Project  Completed 01/01/2017 09/30/2018 01/01/2017 09/30/2018 09/30/2018 DY4 Q2

Task

Step 3. Implement the community outreach plan. Project  Completed 01/01/2017 09/30/2018 01/01/2017 09/30/2018 09/30/2018 DY4 Q2

Task

Step 4. Develop and implement tools to track, on an on-going 
basis, levels of community engagement and identify priority areas
for further engagement efforts by the PPS. 

Project  Completed 04/01/2017 09/30/2018 04/01/2017 09/30/2018 09/30/2018 DY4 Q2

Task

Step 5. Review impact of community outreach activities upon the 
PPS communities served and refine patient engagement 
interventions, accordingly

Project  Completed 04/01/2018 09/30/2018 04/01/2018 09/30/2018 09/30/2018 DY4 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

All PPS providers must be included in the Integrated 
Delivery System. The IDS should include all medical, 
behavioral, post-acute, long-term care, and 
community-based service providers within the PPS 
network; additionally, the IDS structure must include 
payers and social service organizations, as necessary

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES1_CONTR_IDS_
Structure_Agreements_--
_Social_Service_Organizations_(2_of_2)_24289.pdf

IDS Structure Agreements -- Social Service 
Organizations (2 of 2)

12/14/2018 12:45 PM

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES1_CONTR_IDS_
Structure_Agreements_--
_Social_Service_Organizations_(1_of_2)_24288.pdf

IDS Structure Agreements -- Social Service 
Organizations (1 of 2)

12/14/2018 12:44 PM
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to support its strategy.

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES1_CONTR_IDS_
Structure_Agreements_--_Payers_(Fidelis,_Empire,
_and_United)_24283.pdf

IDS Structure Agreements -- Payers (Fidelis, Empire, 
and United)

12/14/2018 11:38 AM

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES1_CONTR_IDS_
Structure_Agreements_--_Payer_(Healthfirst)_24282.
pdf

IDS Structure Agreements -- Payer (Healthfirst) 12/14/2018 11:37 AM

kbatchoo
Documentation/Certificati
on

32_DY4Q2_PROJ2ai_MDL2ai2_PRES1_DOC_Project_
2.a.i_-_Milestone_#1_Remediation_Document_24279.
pdf

Project 2.a.i - Milestone #1 Remediation Document 12/14/2018 11:18 AM

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES1_CONTR_List_i
nventory_of_Agreements_(NYULB_PPS_IDS)_24125.
pdf

List/inventory of agreements amongst providers in the 
IDS

10/31/2018 11:20 AM

kbatchoo
Documentation/Certificati
on

32_DY4Q2_PROJ2ai_MDL2ai2_PRES1_DOC_DSRIP_
Partner_Provider_List_Updated_05.25.18_24124.xlsx

DSRIP Partner Provider List (updated) 10/31/2018 11:19 AM

kbatchoo
Documentation/Certificati
on

32_DY4Q2_PROJ2ai_MDL2ai2_PRES1_DOC_Project_
2.a.i_-_Milestone_#1_Narrative_Document_24123.pdf

Project 2.a.i - Milestone #1 Narrative Document 10/31/2018 11:18 AM

Re-enforce the transition towards value-based 
payment reform by aligning provider compensation to 
patient outcomes.

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES10_CONTR_xG_
Health_Solutions_(consultant)
_agreement_with_PPS_24285.pdf

xG Health Solutions (consultant) agreement with PPS 12/14/2018 11:57 AM

kbatchoo
Documentation/Certificati
on

32_DY4Q2_PROJ2ai_MDL2ai2_PRES10_DOC_Project
_2.a.i_-
_Milestone_#10_Remediation_Document_24284.pdf

Project 2.a.i - Milestone #10 Remediation Document 12/14/2018 11:56 AM

kbatchoo
Documentation/Certificati
on

32_DY4Q2_PROJ2ai_MDL2ai2_PRES10_DOC_Payme
nt_Reconcilation_Documentation_-
_Shared_Savings_Arrangement_24156.pdf

Payment Reconcilation Documentation - Shared 
Savings Arrangement

10/31/2018 12:29 PM

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES10_CONTR_NY
U_Langone_IPA_and_United_-
_Executed_Agreement_24154.pdf

NYU Langone IPA and United - Executed Agreement 10/31/2018 12:28 PM

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES10_CONTR_NY
U_Langone_IPA_and_Fidelis_-
_Executed_Agreement_24151.pdf

NYU Langone IPA and Fidelis - Executed Agreement 10/31/2018 12:27 PM

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES10_CONTR_NY
U_Langone_IPA_and_Empire_-
_Executed_Agreement_24150.pdf

NYU Langone IPA and Empire - Executed Agreement 10/31/2018 12:26 PM

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES10_CONTR_NY
U_and_Health_First_Contract_24148.pdf

NYU and Health First Contract 10/31/2018 12:25 PM

kbatchoo
Documentation/Certificati
on

32_DY4Q2_PROJ2ai_MDL2ai2_PRES10_DOC_Project
_2.a.i_-_Milestone_#10_Narrative_Document_24147.
pdf

Project 2.a.i - Milestone #10 Narrative Document 10/31/2018 12:24 PM
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Engage patients in the integrated delivery system 
through outreach and navigation activities, leveraging 
community health workers, peers, and culturally 
competent community-based organizations, as 
appropriate.

kbatchoo
Documentation/Certificati
on

32_DY4Q2_PROJ2ai_MDL2ai2_PRES11_DOC_Comm
unity_Health_Worker_-_Data_Summary_24144.pdf

Community Health Worker - Data Summary (NYU 
Langone Brooklyn PPS)

10/31/2018 11:59 AM

kbatchoo Report(s)
32_DY4Q2_PROJ2ai_MDL2ai2_PRES11_RPT_Comm
unity_Health_Worker_-
_Asthma_Home_Visits_Report_24143.xlsx

Community Health Worker - Asthma Home Visits 
Report

10/31/2018 11:58 AM

kbatchoo Report(s)
32_DY4Q2_PROJ2ai_MDL2ai2_PRES11_RPT_Comm
unity_Health_Worker_Report_10.2.18_24141.xlsx

Community Health Worker Report 10/31/2018 11:57 AM

kbatchoo
Documentation/Certificati
on

32_DY4Q2_PROJ2ai_MDL2ai2_PRES11_DOC_Comm
unity_Health_Worker_-_Job_Description_24138.pdf

Community Health Worker - Job Description 10/31/2018 11:50 AM

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES11_CONTR_Ser
vice_Agreement_-
_RiseBoro_Community_Partnership_24137.pdf

Service Agreement - RiseBoro Community 
Partnership

10/31/2018 11:49 AM

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES11_CONTR_Ser
vice_Agreement_-_Mixteca_(Diabetes_QTAC)_24136.
pdf

Service Agreement - Mixteca (Diabetes QTAC) 10/31/2018 11:48 AM

kbatchoo
Contracts and 
Agreements

32_DY4Q2_PROJ2ai_MDL2ai2_PRES11_CONTR_Ser
vice_Agreement_-
_Arab_American_Family_Support_Center_
(Diabetes_QTAC)_24135.pdf

Service Agreement - Arab American Family Support 
Center (Diabetes QTAC)

10/31/2018 11:47 AM

kbatchoo
Documentation/Certificati
on

32_DY4Q2_PROJ2ai_MDL2ai2_PRES11_DOC_NYU_
Langone_Brooklyn_PPS_CBO_Operations_Plan_Templ
ate_24134.pdf

CBO Operations Plan Template (NYU Langone 
Brooklyn PPS)

10/31/2018 11:40 AM

kbatchoo
Documentation/Certificati
on

32_DY4Q2_PROJ2ai_MDL2ai2_PRES11_DOC_Project
_2.a.i_-_Milestone_#11_Narrative_Document_24132.
pdf

Project 2.a.i - Milestone #11 Narrative Document 10/31/2018 11:39 AM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

All PPS providers must be included in the Integrated Delivery System. 
The IDS should include all medical, behavioral, post-acute, long-term 
care, and community-based service providers within the PPS network; 
additionally, the IDS structure must include payers and social service 
organizations, as necessary to support its strategy.

SUBMITTED UNDER REMEDIATION

In response to the IA Informal Communication received as part of the DY4, Q2 Remediation Checklist Report, the NYU Langone Brooklyn PPS has uploaded a remediation
document as well as agreements for payers and social service organizations in the Integrated Delivery System (IDS) structure. The PPS is providing this documentation to 
demonstrate the successful completion of this Project 2.a.i Milestone #1.

AS ORIGINALLY SUBMITTED

The NYU Langone Brooklyn PPS has met the requirements to complete Project 2.a.i Milestone #1. Documentation evidencing the completion of this milestone has been 
uploaded to support milestone completion.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Utilize partnering HH and ACO population health management systems 
and capabilities to implement the PPS' strategy towards evolving into an 
IDS.
Ensure patients receive appropriate health care and community support, 
including medical and behavioral health, post-acute care, long term care 
and public health services.
Ensure that all PPS safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, including directed 
exchange (secure messaging), alerts and patient record look up, by the 
end of Demonstration Year (DY) 3.
Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of
Demonstration Year 3.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, for all 
participating safety net providers.
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-
determined criteria for Advanced Primary Care Models for all eligible 
participating PCPs, expand access to primary care providers, and meet 
EHR Meaningful Use standards by the end of DY 3.
Establish monthly meetings with Medicaid MCOs to discuss utilization 
trends, performance issues, and payment reform.

Re-enforce the transition towards value-based payment reform by 
aligning provider compensation to patient outcomes.

SUBMITTED UNDER REMEDIATION

In response to the IA Informal Communication received as part of the DY4, Q2 Remediation Checklist Report, the NYU Langone Brooklyn PPS has uploaded a remediation
document as well as the agreement for consultant recommendations to re-enforce the transition towards value-based payment reform by aligning provider compensation to 
patient outcomes. The PPS is providing this documentation to demonstrate the successful completion of this Project 2.a.i Milestone #10.

AS ORIGINALLY SUBMITTED

The NYU Langone Brooklyn PPS has met the requirements to complete Project 2.a.i Milestone #10. Documentation evidencing the completion of this milestone has been 
uploaded to support milestone completion.

Engage patients in the integrated delivery system through outreach and 
navigation activities, leveraging community health workers, peers, and 
culturally competent community-based organizations, as appropriate.

The NYU Langone Brooklyn PPS has met the requirements to complete Project 2.a.i Milestone #11. Documentation evidencing the completion of this milestone has been 
uploaded to support milestone completion.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Fail

Milestone #9 Pass & Complete

Milestone #10 Pass & Complete

Milestone #11 Pass & Complete
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 IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed
Mid-Point Assessment Project Narrative Template for Project 2.a.i (Create 
Integrated Delivery Systems that are focused on Evidence-Based 
Medicine/Population Health Management)

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.a.i.4 - IA Monitoring

Instructions :
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Project 2.b.iii – ED care triage for at-risk populations

 IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1.	Patient Engagement & Acceptance- Patient behavior is extremely difficult to change, especially in the short period of time required.  Mitigation: 
The PPS will oversee the development of enhanced clinical pathways and training of staff in collaboration with partners to address social issues 
that drive ED frequent flyers; utilize patient tracking and compliance tools to identify hard to engage patients; prioritize hard to engage populations, 
based on scale, urgent need and potential impact of targeted, intensified intervention by the PNC, EDs and/or PCMHs;  develop care navigation 
strategies, outreach, expertise and tools with which to engage and manage these ED frequent utilizer population and will develop multilingual 
patient outreach and education materials with a focus on the availability of primary care services in the community.  In addition, as part of the PNC 
(2.c.i) project, the PPS will develop a Community Resource Guide, which will distinguish between MH and SUD providers in our network to guide 
quality patient referrals.
2.	Existing Legal Structures- Federal EMTALA requirements, including screening/treating/stabilizing/transferring all patients who enter the ED. 
Mitigation: None available.
3.	Infrastructure Development Time - Delay in the implementation of PNC will impede efficient and timely scheduling and tracking of patients going 
to an ED to PCPs across the PPS. Mitigation: The PPS will leverage NYU's existing EHR and open-access scheduling to schedule and track 
follow-up appointments with PCPs; have case managers follow up with each patient's PCMH (as applicable) to schedule a follow-up appointment; 
case managers to identify the most appropriate PCMH location for follow-up PCP appointment and scheduling for patients without a PCP. 
Because IT/EHR systems among and between providers are separate and distinct, NYU Langone Brooklyn PPS will work with the NYU Langone 
IT Department to support integration and data exchange between systems.
4.	Provider Engagement- Providers may resist adoption of standardized ED Care Triage project protocols. Mitigation: PPS will identify clinical 
project leaders to serve as project champions and liaise with partner champions to build support across the PPS provider network; engage partner 
providers to design and agree on standardized protocols to meet project requirements; optimize EMR and HIE functionality.
5.	PCP Capacity- Insufficient number of PCPs available in the City, and existing practices cannot take on additional patients; Medicaid 
reimbursement structure to PCPs Mitigation: PPS will conduct an assessment to identify current capacity and analyze possible shortage areas and
brainstorm ideas with provider practices to ease capacity issues, e.g. extend after-hours PCP availability in FQHCs and DTCs across the network 
where possible.
6.	Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population 
required to target patients in need for ED Care Triage services. Mitigation- None available.
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 IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 3,634

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 454 1,817 2,180 3,634

Quarterly Update 0 2,362 0 0

Percent(%) of Commitment 0.00% 129.99% 0.00% 0.00%

IA Approved
Quarterly Update 0 2,351 0 0

Percent(%) of Commitment 0.00% 129.39% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

ol241
EHR/HIE Reports and 
Documentation

32_DY4Q2_PROJ2biii_MDL2biii2_PES_EHR_2.b.iii_-_DY4,Q2_23086.xlsx
Project 2.b.iii
Project Title ED care triage for at-risk populations

10/15/2018 03:05 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Establish ED care triage program for at-risk populations DY3 Q4 Project  N/A Completed 05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Stand up program based on project requirements Project  Completed 05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Conduct a current state assessment at Lutheran MC ED 
and NYU Cobble Hill ED to understand current ED discharge 
workflows and processes related to ED screening, patient 
education, ED discharge and scheduling post-ED follow-up visits 
with primary care providers.

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Review research on effective strategies for reducing ED 
readmissions and for educating patients on proper use of the ED.

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Interview ED patients to get a better understanding what 
would encourage them to use primary care resources instead of 
the ED.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4. Develop patient education strategies on appropriate use 
of the ED  based on key findings from patient survey in Step 3

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5. Roll out patient education strategies with community 
partners 

Project  Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6. Develop a plan for a PPS ED discharge program that 
provides LMC and Cobble Hill  ED patients with the following 
upon discharge:
1. Education on appropriate ED use
2. A scheduled appointment with a primary care provider of their 
choice
3. Enroll all eligible patients into health home
4. SBIRT screening to identify potential ED "frequent fliers" 
appropriate for referral to substance abuse care.

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 7. Identify ED discharge program lead 
Task

Step 8. Determine resource needs to successfully implement the 
discharge program.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 9. Recruit, train and assign staff to discharge unit Project  Completed 12/31/2017 03/31/2018 12/31/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 10. Train ED nurses and case managers on new ED 
discharge procedures.

Project  Completed 12/31/2017 03/31/2018 12/31/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 11. Begin conducting ED care triage services at LMC Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 12. Begin conducting ED care triage services at Cobble Hill Project  Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 13.  Initiate dialogue with skilled nursing facilities to reduce 
unnecessary ED visits and admissions.

Project  Completed 12/31/2017 03/31/2018 12/31/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 14. Engage ED care triage workgroup to review ED care 
triage performance

Project  Completed 12/31/2017 03/31/2018 12/31/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 15. Identify continuous quality improvement initiatives Project  Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Participating EDs will establish partnerships to community 
primary care providers with an emphasis on those that are 
PCMHs and have open access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS 
Advanced Primary Care Model standards by the end of DSRIP 
Year 3. 
b. Develop process and procedures to establish connectivity 
between the emergency department and community primary care
providers.
c. Ensure real time notification to a Health Home care manager 
as applicable

DY3 Q4 Project  N/A Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet NCQA 2014 Level 3 PCMH and/or 
APCM standards.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task Provider  Safety Net Practitioner - On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Encounter Notification Service (ENS) is installed in all PCP 
offices and EDs 

Primary Care Provider 
(PCP)

Task

Encounter Notification Service (ENS) is installed in all PCP 
offices and EDs 

Provider Safety Net Hospital Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Lutheran Medical Center; Nyu Hospitals Center
Task

Step 1. Conduct a current state assessment to determine which 
community primary care providers in the PPS will meet NCQA 
2014 Level 3 Medical Home standards or NYS Advanced Primary
Care Model standards or will meet them by DSRIP Year 3.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Establish partnerships with providers identified in Step 1. Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3. Engage the IT Sub-Committee to:
1.       Establish connectivity between participating EDs and 
providers identified in Step 1
2.       Build real time notifications to Health Home care managers
as applicable
Note: These steps will be implemented in phases.

Project  Completed 12/31/2017 03/31/2018 12/31/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 4. Employ the Patient Navigation Center (PNC)/Care 
Management strategy to coordinate open access scheduling 
between participating EDs and providers identified in Step 1.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

For patients presenting with minor illnesses who do not have a 
primary care provider:
a. Patient navigators will assist the presenting patient to receive 
an immediate appointment with a primary care provider, after 
required medical screening examination, to validate a non-
emergency need.
b. Patient navigator will assist the patient with identifying and 
accessing needed community support resources. 
c. Patient navigator will assist the member in receiving a timely 
appointment with that provider's office (for patients with a primary
care provider).

DY3 Q4 Project  N/A Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

A defined process for triage of patients from patient navigators to 
non-emergency PCP and needed community support resources 

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
is in place.
Task

Step 1. Develop a network of primary care providers throughout 
the PPS community to serve as a central referral list for ED 
patients without a primary care provider.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Develop protocols for discharge management to assist 
ED patients with:
1.       Receiving an immediate appointment with a primary care 
provider.
2.       Identifying and accessing needed community support 
resources.
3.       Receiving a timely appointment with a primary care 
provider (if the patient has an established relationships with a 
primary care physician)
4.       Receiving appropriate reminders of scheduled 
appointments
5.       Determining if local PPS CHWs are required to educate 
and/or accompany some "frequent flier" ED patients to referred 
primary care site

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Train staff on protocols developed in Step 2. Project  Completed 12/31/2017 03/31/2018 12/31/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 4. Evaluate success of providing  patients with timely 
access  primary care providers and determine if any revisions, 
training, or communication interventions are needed

Project  Completed 12/31/2017 03/31/2018 12/31/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Established protocols allowing ED and first responders - under 
supervision of the ED practitioners - to transport patients with 
non-acute disorders to alternate care sites including the PCMH to
receive more appropriate level of care. (This requirement is 
optional.)

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols and operations in place to transport non-acute
patients to appropriate care site. (Optional). 

Provider  Safety Net Hospital On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #5

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 1. Complete current state assessment of EHRs and ED 
patient registries in use across the PPS primary care provider 
network.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Identify gaps highlighting where a) current registries do 
not exist to meet PPS's clinical project requirements and target 
PPS populations; b) PPS primary care partners cannot easily 
upload appropriate EHR patient data to a patient registry; and c) 
PPS PCP partner organizations cannot make their schedules 
available to the PPS Patient Navigation Center for appointment 
scheduling

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3. Develop roadmap to achieving expansion and/or 
establishment of patient registries, ability to identify "high risk" ED
frequent fliers, ability for the PNC to access provider 
organizations' appointment schedules  and EHR capabilities to 
track engaged ED visit populations across PPS primary care 
partners

Project  Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4. Identify resources, timing and expertise required to 
implement the patient registry plan for PPS primary care 
partners.

Project  Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5. Implement plan across PPS primary care partners Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish ED care triage program for at-risk populations

Participating EDs will establish partnerships to community primary care 
providers with an emphasis on those that are PCMHs and have open 
access scheduling.  
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS 
Advanced Primary Care Model standards by the end of DSRIP Year 3. 
b. Develop process and procedures to establish connectivity between the 
emergency department and community primary care providers.
c. Ensure real time notification to a Health Home care manager as 
applicable
For patients presenting with minor illnesses who do not have a primary 
care provider:
a. Patient navigators will assist the presenting patient to receive an 
immediate appointment with a primary care provider, after required 
medical screening examination, to validate a non-emergency need.
b. Patient navigator will assist the patient with identifying and accessing 
needed community support resources. 
c. Patient navigator will assist the member in receiving a timely 
appointment with that provider's office (for patients with a primary care 
provider).
Established protocols allowing ED and first responders - under 
supervision of the ED practitioners - to transport patients with non-acute 
disorders to alternate care sites including the PCMH to receive more 
appropriate level of care. (This requirement is optional.)
Use EHRs and other technical platforms to track all patients engaged in 
the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Fail

Milestone #3 Pass & Complete

Milestone #4
Pass (with Exception) & 
Complete

Milestone #5 Pass & Complete
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 IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed
Mid-Point Assessment Project Narrative - 2.b.iii - ED care triage for at-risk 
populations 

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.b.iii.5 - IA Monitoring

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 153 of 542
Run Date : 12/28/2018

NYU Brooklyn PPS (PPS ID:32)

NYS Confidentiality – High

 

Project 2.b.ix – Implementation of observational programs in hospitals

 IPQR Module 2.b.ix.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1.	Infrastructure Development Ramp Up

a.	Availability of space and staff could delay in the opening of the permanent Observation Unit (OU) near NYU Langone Hospital – Brooklyn ED 
could impact available OU bed capacity to accommodate projected ramp-up of PPS patients. Mitigation: The PPS will develop a plan to locate 
temporary observation beds, develop clinical protocols, and identify the appropriate workforce to serve patients meeting observation status until 
the permanent unit opens.
b.	Successful OU program relies on the Patient Navigation Center (PNC). Delays in PNC establishment would impact patient information flow to 
PCMHs, tracking of PPS patients, and timely scheduling of follow-up appointments, possibly resulting in avoidable admissions and/ or preventable 
ED visits. Mitigation: In lieu of a PNC, the PPS will leverage NYU's existing EMR and open-access scheduling to schedule appointments with NYU 

Langone Hospital – Brooklyn PCPs. OU case/care managers will direct patients to make appointments as part of discharge planning; OU 
discharge protocols will be established for hand-offs of patients between OU/ED care/case managers and community care/case managers in 
PCMH and HH sites. Discharge plans will include social work, home health and other services to ensure effective transition into community. NYU's
HIE will be leveraged where possible to enable information sharing across partners to enable timely hand-offs for patients moving from the OU into
a community setting. The PPS will conduct a current state assessment to understand partners' implementation of EHRs and HIE connectivity. The 
PPS will provide technical assistance, including data and analytics support, to assist partners with meeting reporting requirements. Expense for 
this mitigation strategy is a significant concern.
2.	Reimbursement & Contracts - Observation reimbursement structure or rate under Medicaid; no or little payment for these services stop long-
term investments in OU. Mitigation: The PPS will work with State Medicaid and MCOs to design a reasonable rate structure based on Medicare. 
3.	Provider Engagement - Providers may resist adoption of standardized Observation Unit project protocols. Mitigation: The PPS will identify 
clinical project leader(s) to serve as project champions PPS among ED physicians and clinicians; achieve provider buy-in by engaging providers in
design and to agree upon standardized protocols to meet requirements; provide training for providers engaged with the project; facilitate 
connections between OU physicians/other specialists to ensure access to appropriate tests required to support OU decision making; configure 
EMR/HIE functionality to ensure the system is user-friendly and provides the information critical to meet project goals; create tools for ED 
physicians identifying OU-appropriate conditions and protocols.
7.	Cross-PPS Collaboration - No other Brooklyn-based PPSs implementing this project; insufficient number of PPSs to coordinate project 
implementation strategies and share best practices. Mitigation: The PPS will use the MIX to understand strategies and best practices among NYS 
PPSs. 
8.	Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population 
required to measure OU performance. Mitigation- None available.
9.	Ramp Up- OU services dissimilar to services such as screening; ramp up not dependent on patient engagement but rather demand for services 
and availability/capacity of the OU.
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 IPQR Module 2.b.ix.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY2,Q4 523

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 66 262 314 523

Quarterly Update 0 332 0 0

Percent(%) of Commitment 0.00% 126.72% 0.00% 0.00%

IA Approved
Quarterly Update 0 330 0 0

Percent(%) of Commitment 0.00% 125.95% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

ol241
EHR/HIE Reports and 
Documentation

32_DY4Q2_PROJ2bix_MDL2bix2_PES_EHR_2.b.ix_-DY4,_Q2_23087.xlsx
Project 2.b.ix		
Project Title Implementation of observational programs in 
hospitals		

10/15/2018 03:08 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.b.ix.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Establish appropriately sized and staffed observation (OBS) units
in close proximity to ED services, unless the services required 
are better provided in another unit. When the latter occurs, care 
coordination must still be provided.

DY3 Q2 Project  N/A Completed 05/01/2015 09/30/2017 05/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Observation units established in proximity to PPS' ED 
departments.

Provider Hospital Completed 05/01/2015 06/30/2017 05/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Care coordination is in place for patients routed outside of ED or 
OBS services.

Project  Completed 05/01/2015 09/30/2017 05/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1. Determine preferred location for the NYU Lutheran OU 
and identify costs/timing to reconfigure and equip the OU.

Project  Completed 05/01/2015 09/01/2015 05/01/2015 09/01/2015 09/30/2015 DY1 Q2

Task

Step 2.  Identify ED physician and nurse to lead NYU Lutheran 
OU

Project  Completed 05/01/2015 09/01/2015 05/01/2015 09/01/2015 09/30/2015 DY1 Q2

Task

Step 3. Identify preliminary set of conditions/diagnoses that will 
be evaluated & managed for Observation status, following best 
practice OU protocols

Project  Completed 06/01/2015 09/01/2015 06/01/2015 09/01/2015 09/30/2015 DY1 Q2

Task

Step 4. Establish agreements with key NYU Lutheran clinical and
ancillary departments to support goals, protocols and workflows 
of the OU

Project  Completed 08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 5. Confirm OU workflow and documentation; install required 
OU workflow prompts & documentation templates to the NYU 
Lutheran EHR 

Project  Completed 08/01/2015 09/30/2017 08/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 6. Confirm OU staffing model Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 7. Recruit, train and assign staff to the OU Project  Completed 08/01/2015 03/31/2016 08/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task Project  Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 8. Roll out OU communication/outreach strategy for 
Lutheran physicians, staff and patients (leverage materials from 
NYU Langone)
Task

Step 9. Open the NYU Lutheran OU Project  Completed 05/01/2015 06/30/2016 05/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 10. Evaluate ramp-up success of placing patients into the 
OU and determine if any revisions, additional training, or 
communication interventions are needed.

Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #2

Create clinical and financial model to support the need for the 
unit.

DY3 Q2 Project  N/A Completed 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has clinical and financial model, detailing: 
- number of beds
- staffing requirements
- services definition
- admission protocols
- discharge protocols
- inpatient transfer protocols

Provider Hospital Completed 07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Lutheran Medical Center; Nyu Hospitals Center
Task

Step 1. Establish the outcome metrics, benchmarks and goals 
the Lutheran OU team will use to measure its performance of the 
OU.  Example of performance goals will include % of OU status 
patients admitted

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Engage NYU Lutheran OU clinical work group and the 
Clinical Sub-Committee to review OU performance

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3. Identify continuous quality improvement initiatives Project  Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 4. Expand the number of conditions/diagnoses which OU 
protocols will be applied to

Project  Completed 07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone #3

Utilize care coordination services to ensure safe discharge either 
to the community or a step down level of service, such as 
behavioral health or assisted living/SNF.

DY2 Q4 Project  N/A Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Standard 30-day care coordination services for safe discharge to 
community or step-down level are implemented and specifically 
fitted to short-stay situations.
Task

Step 1. Identify case management needs for people being 
discharged from OU.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Develop case management protocols  and train case 
management staff

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3. Initiate case management for patients being discharged 
from OU

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Ensure that all PPS safety net providers are actively sharing EHR
systems with local health information exchange/RHIO/SHIN-NY 
and sharing health information among clinical partners, including 
Direct exchange (secure messaging), alerts and patient record 
look up by the end of Demonstration Year (DY) 3.

DY3 Q2 Project  N/A Completed 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

EHR meets Meaningful Use Stage 2 CMS requirements 
(Note: any/all MU requirements adjusted by CMS will be 
incorporated into the assessment criteria.)

Project  Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Hospital Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Lutheran Medical Center; Nyu Hospitals Center
Task

Step 1. Complete current state assessment of interoperability and
HIE requirements across the PPS safety net providers.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Identify gaps highlighting where PPS safety net members'
EHRs fail to meet RHIO's HIE and SHIN-NY connectivity 
requirements.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Develop roadmap to achieving clinical data sharing and 
interoperable systems across PPS network (see IT section of IDS

Project  Completed 07/01/2016 06/30/2017 07/01/2016 06/30/2017 06/30/2017 DY3 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
project 2.a.i for details).
Task

Step 4. Identify resources and expertise required to implement 
HIE connectivity plan for PPS safety net provider partners.

Project  Completed 07/01/2016 09/30/2017 07/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 5. Implement plan and achieve HIE connectivity across PPS
safety net provider partners.

Project  Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone #5

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 1. Complete current state assessment of EHRs and patient 
registries in use across the PPS primary care provider network.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Identify gaps highlighting where a) current registries do 
not exist to meet PPS's clinical project requirements and target 
PPS populations; and,  b) PPS primary care partners cannot 
easily upload appropriate EHR patient data to a patient registry

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. Develop roadmap to achieving expansion and/or 
establishment of patient registries, ability to identify "high risk" 
OU patients, ability for the PNC to access provider organizations' 
appointment schedules  and EHR capabilities to track engaged 
OU populations across PPS primary care partners

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Identify resources, timing and expertise required to 
implement the patient registry plan.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Implement plan across PPS primary care partners Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish appropriately sized and staffed observation (OBS) units in close
proximity to ED services, unless the services required are better provided
in another unit. When the latter occurs, care coordination must still be 
provided.

Create clinical and financial model to support the need for the unit.

Utilize care coordination services to ensure safe discharge either to the 
community or a step down level of service, such as behavioral health or 
assisted living/SNF.
Ensure that all PPS safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, including Direct 
exchange (secure messaging), alerts and patient record look up by the 
end of Demonstration Year (DY) 3.
Use EHRs and other technical platforms to track all patients engaged in 
the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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 IPQR Module 2.b.ix.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed
Mid-Point Assessment Project Narrative - 2.b.ix - Implementation of 
observational programs in hospitals

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.b.ix.5 - IA Monitoring

Instructions :
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Project 2.c.i – Development of community-based health navigation services

 IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1.	Information Technology Adoption – EHRs & other technical platforms are extremely tricky to build and adopt, including ones to track all patients 
engaged in this project for proactive care management, and thus difficult or delayed milestone realization. Mitigation: PPS will conduct current 
state assessment and develop plans to advance partner implementation of EHRs/ HIE connectivity; PPS will provide technical assistance, data 
and analytics support to assist partners in meeting reporting requirements, and work with vendors who have successfully implemented relevant IT 
tools.
2.	Patient Engagement- PPS may not meet patient engagement targets due to difficulty to engage patients or have them comply with care plan. 
Mitigation: During initial roll-out of the Patient Navigation Center (PNC), PPS will track patients' care plan compliance; identify hard to engage 
populations; analyze data to determine size, location, clinical needs and demographic profiling of these populations to identify reason for 
resistance; prioritize populations, based on scale, urgent need and potential impact of targeted, intensified intervention by PNC;  develop culturally-
specific care navigation strategies, expertise and tools with which to engage patients; deploy community health workers and embed care 
managers in PCMH sites for active patient engagement; staff will receive training and support to engage patients. PPS will track populations 
prioritized for targeted patient navigation resources to improve patient engagement performance and lessons learned can be applied to other 
populations. PPS will develop multilingual patient outreach and education materials to highlight importance of primary prevention, chronic disease 
management, and leverage community resources to support health and well-being; CHWs will support patients' clinical needs as well as their 
social and economic needs.
3.	Provider Engagement- Providers may resist adoption of standardized PPS patient navigation and coordination protocols. Mitigation: PPS will 
identify clinical project leader(s) to serve as project champions and liaise with them to build support across the PPS provider network; create 
provider buy-in by engaging key partner providers in design and piloting standardized patient navigation protocols to meet project requirements. 
PPS will aim to refine and launch PNC tools, resources and protocols based on pilot feedback and develop a community care resource guide to 
assist the patients and ensure compliance with protocols. PPS will configure EMR/ HIE functionality to ensure system is user-friendly and provides 
information critical to meet goals; provide technical assistance, including IT and communications support, to providers who may struggle with 
implementing PNC requirements.
4.	Workforce Risk- Supply for community health workers and navigators may not meet City-, State-, and Nation-wide demand. PPS may encounter
challenges recruiting adequate numbers of case managers, care coordinators and CHWs to support centralized and community-based staffing 
needs. Mitigation: PPS will evaluate and identify project staffing needs; prioritize and identify voluntary redeployment opportunities to fill 
new/vacant positions and promote retraining opportunities for these positions. PPS will recruit CHWs from diverse communities within the PPS's 
target area to meet the needs of PPS patients. If access required services in target area seems unlikely to meet demand, PPS will implement 
strategies (likely in partnership with other Brooklyn PPSs) to increase access to these services via vendor contracts and/or expanding the capacity 
of these organizations already in the PPS.
5.	Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population 
required to measure PNC performance. Mitigation: None available.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 163 of 542
Run Date : 12/28/2018

NYU Brooklyn PPS (PPS ID:32)

NYS Confidentiality – High

 IPQR Module 2.c.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 16,289

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 1,832 7,330 8,796 16,289

Quarterly Update 0 16,951 0 0

Percent(%) of Commitment 0.00% 231.26% 0.00% 0.00%

IA Approved
Quarterly Update 0 16,951 0 0

Percent(%) of Commitment 0.00% 231.26% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

ol241
EHR/HIE Reports and 
Documentation

32_DY4Q2_PROJ2ci_MDL2ci2_PES_EHR_2.c.i_-_DY4,Q2_23114.xlsx

Project 2.c.i			
Project Title To develop a community based health navigation 
service to assist patients			
 to access healthcare services efficiently			

10/17/2018 12:31 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.c.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Create community-based health navigation services, with the 
goal of assisting patients in accessing healthcare services 
efficiently.

DY3 Q2 Project  N/A Completed 05/01/2015 09/30/2017 05/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Community-based health navigation services established. Project  Completed 05/01/2015 09/30/2017 05/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1. Conduct current state assessment to understand existing 
community-based health navigation services and CHW FTEs in 
place among PPS partners.

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Convene a community navigation project work 
group/program oversight group consisting of medical, behavioral 
health, community nursing, and social support service providers 
throughout the PPS network. 

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Determine the scope of the PPS's community-based 
health navigation services.

Project  Completed 07/01/2015 10/30/2015 07/01/2015 10/30/2015 12/31/2015 DY1 Q3

Task

Step 4. Determine staffing and resources needed to support 
community navigation services. 

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5. Hire community-based navigators as necessary (phased 
growth).

Project  Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 6. Train community navigator staff on the PPS's community 
navigation protocols and procedures (on-going).

Project  Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 7. Design centralized Patient Navigation Center (PNC) and 
determine scope of services and required staffing.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 8. Design the infrastructure and work streams of the PPS's 
Patient Navigation Center (PNC)

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 9. Determine best implementation approach for PNC (e.g. 
leverage services vendor or build capabilities)
Task

Step 10. Implement the initial PNC call center capabilities. Project  Completed 07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 11. Conduct annual review of community-navigation 
services to determine whether the services are successfully 
assisting patients in accessing healthcare services and make 
revisions as necessary.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #2

Develop a community care resource guide to assist the 
community resources and ensure compliance with protocols, 
under direction from a collaborating program oversight group of 
medical/behavioral health, community nursing, and social support
services providers.

DY2 Q4 Project  N/A Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Resource guide completed, detailing medical/behavioral/social 
community resources and care protocols developed by program 
oversight committee.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Conduct current state assessment to understand the 
community care resource needs of PPS partners and available 
resources in the PPS.

Project  Completed 08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Identify industry best practices and develop resource 
requirements.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Develop a community care resource guide and enhance 
based on experience (phased development and implementation).

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Recruit for community navigators, ideally spearheaded by 
residents in the targeted area to ensure community familiarity.

DY2 Q4 Project  N/A Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Navigators recruited by residents in the targeted area, where 
possible.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Conduct an analysis of the PPS network and in 
collaboration with clinical workgroups to understand unique, 
culturally competent community staffing needs.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Engage with community partners to help identify Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
community residents that can aid with community navigator 
recruitment (on-going).
Task

Step 3. Hire and train community navigators. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #4

Resource appropriately for the community navigators, evaluating 
placement and service type.

DY3 Q2 Project  N/A Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Navigator placement implemented based upon opportunity 
assessment.

Project  Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Telephonic and web-based health navigator services 
implemented by type.

Project  Completed 07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1. Identify skillsets necessary for community navigators. Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Establish standardized job description for community 
navigators.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Ensure that hired community navigators are trained and 
placed into positions based on geography, PPS programmatic 
need, navigator skill set and interested and cultural and linguistic 
match to the communities they will serve. 

Project  Completed 01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone #5

Provide community navigators with access to non-clinical 
resources, such as transportation and housing services.

DY3 Q2 Project  N/A Completed 07/01/2016 09/30/2017 07/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Navigators have partnerships with transportation, housing, and 
other social services benefitting target population.

Project  Completed 01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 1. Identify community-based organizations that can provide 
the PPS with access to non-clinical resources.

Project  Completed 07/01/2016 09/30/2017 07/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 2. Train navigators on use of the resource guide. Project  Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone #6

Establish case loads and discharge processes to ensure 
efficiency in the system for community navigators who are 
following patients longitudinally.

DY2 Q4 Project  N/A Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Case loads and discharge processes established for health 
navigators following patients longitudinally.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 1. Conduct research on best practices in case load and 
discharge processes for community navigators.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Develop a case load and discharge protocol for 
community navigators.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #7

Market the availability of community-based navigation services. DY2 Q4 Project  N/A Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Health navigator personnel and services marketed within 
designated communities.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1. Engage the PPS's Communications and Outreach team 
to develop pamphlet materials regarding available community-
based navigation services.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Distribute pamphlets developed in Step 1 to all PPS 
providers to put on display for patients in waiting and exam 
rooms.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3. Conduct an online webinar to educate PPS providers on 
available community-based navigation services.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #8

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Complete current state assessment of EHRs and patient 
registries in use across the PPS primary care provider network.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Identify gaps highlighting where a) current registries do 
not exist to meet PPS's clinical project requirements and target 
PPS populations; b) PPS primary care partners cannot easily 
upload appropriate EHR patient data to a patient registry; and c) 
PPS PCP partner organizations cannot make their schedules 
available to the PPS Patient Navigation Center for appointment 
scheduling.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. Develop roadmap to achieving expansion and/or Project  Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
establishment of patient registries, ability to identify high risk, 
complex PPS patients, ability for the PNC to access provider 
organizations' appointment schedules and EHR capabilities to 
track engaged ED visit populations across PPS primary care 
partners.
Task

Step 4. Identify resources, timing and expertise required to 
implement the patient registry plan for PPS primary care 
partners.

Project  Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5. Implement plan across PPS primary care partners. Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Create community-based health navigation services, with the goal of 
assisting patients in accessing healthcare services efficiently.
Develop a community care resource guide to assist the community 
resources and ensure compliance with protocols, under direction from a 
collaborating program oversight group of medical/behavioral health, 
community nursing, and social support services providers.
Recruit for community navigators, ideally spearheaded by residents in the
targeted area to ensure community familiarity.
Resource appropriately for the community navigators, evaluating 
placement and service type.
Provide community navigators with access to non-clinical resources, such
as transportation and housing services.
Establish case loads and discharge processes to ensure efficiency in the 
system for community navigators who are following patients 
longitudinally.

Market the availability of community-based navigation services.

Use EHRs and other technical platforms to track all patients engaged in 
the project.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete
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 IPQR Module 2.c.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed
Mid-Point Assessment Project Narrative Template for Project 2.c.i 
(Development of community-based health navigation services)

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.c.i.5 - IA Monitoring

Instructions :
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Project 3.a.i – Integration of primary care and behavioral health services

 IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1.	PCMH Status Risk- PPS partner support needed to achieve PCMH NCQA 2014 Level 3 status by DY 3 deadline may be greater than PPS's 
resources. Mitigation: The PPS will conduct a current state assessment and provide technical assistance to help eligible partners become PCMH 
2014 NCQA Level 3 certified by end of DY 3.
2.	Information Technology Adoption Risk- PPS partners may be unable to use EHRs & other technical platforms effectively to track all patients 
engaged in this project. EMRs may not integrate a patient's medical and Behavioral Health (BH) records within his/her patient record. Mitigation: 
PPS will conduct a current state assessment and develop a plan to support partner implementation of EHRs/HIE connectivity, and provide 
technical assistance to aid partners with meeting tracking and reporting requirements.
3.	Patient Engagement Risk- Patients may not consent to share BH records. Patients may resist engagement due to social stigma associated with 
BH. Mitigation: PPS will use culturally competent care managers & navigators to educate patients about benefits of sharing information with their 
providers and management of BH disorders within their respective cultural frameworks.
4.	Provider Engagement Risk- Providers resist adoption of standardized BH Integration and IMPACT project protocols. BH and PCP providers 
approach patients from different practice and clinical perspectives. The warm handoff means two patient visits on the same day, which we 
understand Medicaid won't pay for. Mitigation: PPS will identify clinical project leader(s) to serve as project champions and liaise with them to build 
support across the PPS provider network; create provider buy-in by engaging partner providers; configure EMR/HIE functionality to ensure system 
is user-friendly and provides information critical to meet project goals. PPS will engage providers in training to promote collaborative team-based 
care models and increase understanding of respective perspectives. If appropriate, PPS may consider incentive programs to support consistent 
protocol engagement. Discussions with MCOs and the State could help mitigate the financial risks associated with this project.
5.	Workforce Risk- Given the psychiatry shortage in Brooklyn and PPSs competition for similar staff, the PPS may be unable to hire adequate BH 
specialists to provide care under this project. Mitigation: PPS will develop a comprehensive recruiting /training plan that includes identification of 
Depression care managers and child psychiatrists necessary to implement the IMPACT model. PPS will also explore use of telemedicine, in light 
of required fiscal sustainability and capital needs, to minimize need for on-site BH staff in light of staffing shortages and investigate the use of 
provider incentive programs.
6.	Infrastructure Development Risk- Some sites may struggle to achieve co-location of BH services due to facility configuration/ space capacity 
issues and possible denial of capital funding requests. Some sites may not be successful because simply co-locating services doesn't 
automatically lead to effective integration of services. Reimbursement structure does not support this integration long term. Mitigation: PPS's 
project model allows sites to use the IMPACT model where co-location is not feasible in addition to employing Model 1 (co-located BH services at 
PCMH locations). PPS will engage providers to adopt best practice protocols to establish communication and clinical processes to effectively work 
together in a co-located model.
7.	Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population 
required to measure success of the initiative. Mitigation- None available.
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 IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 16,915

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 2,114 8,458 10,149 16,915

Quarterly Update 0 19,186 0 0

Percent(%) of Commitment 0.00% 226.84% 0.00% 0.00%

IA Approved
Quarterly Update 0 19,186 0 0

Percent(%) of Commitment 0.00% 226.84% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

ol241
EHR/HIE Reports and 
Documentation

32_DY4Q2_PROJ3ai_MDL3ai2_PES_EHR_3.a.i_-DY4,Q1_23089.xlsx
Project 3.a.i 				
Project Title Integration of primary care and behavioral health 
services				

10/15/2018 04:02 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected

Model 1 Model 2  Model 3 

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Milestone #1

Co-locate behavioral health services at primary care 
practice sites.  All participating eligible primary care 
practices must meet 2014 NCQA level 3 PCMH or 
Advance Primary Care Model standards by DY 3.

DY3 Q4 Model 1 Project N/A Completed 05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet NCQA 2014 Level 3 PCMH 
and/or APCM standards by the end of DY3.

Provider
Practitioner - Primary Care 
Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Behavioral health services are co-located within 
PCMH/APC practices and are available.

Provider Mental Health On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Co-location Work Step 1. Assess current delivery of 
BH services in primary care provider network.

Project Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Co-location Work Step 2. Identify primary care 
partners that will be early adoption sites for BH co-
location ("Phase 1 adopters").

Project Completed 08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Co-location Work Step 3. Develop site-specific plans 
for Phase 1 adopters.

Project Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Co-location Work Step 4. Identify site-specific financial 
sustainability challenges in current reimbursement 
environment and develop strategies for how to fill the 
gap.

Project Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Co-location Work Step 5. Identify site-specific staffing 
needs and recruit, hire and train staff.

Project Completed 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Task

Co-location Work Step 6. Start BH screening and co-
located services at Phase 1 adopter sites. 

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Co-location Work Step 7. Document lessons learned to
adjust strategies, workflows and practices.

Project Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Co-location Work Step 8. Identify "Phase 2 adopter" 
sites.

Project Completed 10/01/2016 09/30/2017 10/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Co-location Work Step 9. Develop Phase 2 site-
specific plans, integrating lessons learned.

Project Completed 09/30/2017 03/31/2018 09/30/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Co-location Work Step 10. Identify site-specific staffing
needs and recruit, hire and train staff.

Project Completed 09/30/2017 03/31/2018 09/30/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Co-location Work Step 11. Start BH screening and co-
located services at Phase 2 adopter sites. 

Project Completed 09/30/2017 03/31/2018 09/30/2017 03/31/2018 03/31/2018 DY3 Q4

Task

PCMH Work Step 1. Complete current state 
assessment of primary care partners with BH co-
location with respect to APCM and 2014 Level 3 
PCMH standards.

Project Completed 10/01/2015 01/31/2016 10/01/2015 01/31/2016 03/31/2016 DY1 Q4

Task

PCMH Work Step 2. Identify gaps highlighting where 
PPS safety net members' fail to meet APCM and 2014 
PCMH Level 3 certification requirements.

Project Completed 10/01/2015 03/01/2016 10/01/2015 03/01/2016 03/31/2016 DY1 Q4

Task

PCMH Work Step 3. Develop roadmap to achieving 
2014 PCMH Level 3 certification requirements across 
PPS safety net provider partners.

Project Completed 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

PCMH Work Step 4. Work with Partners to identify 
resources and expertise required to implement 2014 
PCMH Level 3 certification plan for PPS primary care 
partners implementing BH co-location.

Project Completed 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

PCMH Work Step 5. Implement plan and support 
partners in completing 2014 PCMH Level 3 
certification requirements.

Project Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4
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Task

PCMH Work Step 6. Confirm that all PPS primary care 
partner sites with BH co-location have met 2014 
PCMH Level 3  or APCM standards by the end of DY3.

Project Completed 04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Milestone #2

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 1 Project N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated evidence-based care protocols are in 
place, including medication management and care 
engagement processes. 

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Develop PPS evidence-based practice 
guidelines, protocols and policies to implement  
evidence-based standards of care at partner primary 
care sites with BH co-location.

Project Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Establish regular meetings at implementing 
sites with BH clinicians and PCPs; ensure relevant 
staff attend these meetings.

Project Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Develop and roll out training to providers at 
Phase 1  adoper sites for BH co-location. 

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4. Monitor implementation at partner sites, 
capture lessons learned, and adapt practices based on
lessons.

Project Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Implement at additional Phase 2 adopter sites 
and monitor implementation.

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Conduct preventive care screenings, including 
behavioral health screenings (PHQ-2 or 9 for those 
screening positive, SBIRT) implemented for all patients
to identify unmet needs.

DY3 Q4 Model 1 Project N/A Completed 05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task Project Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Policies and procedures are in place to facilitate and 
document completion of screenings.
Task

Screenings are documented in Electronic Health 
Record.

Project Completed 05/01/2015 06/30/2016 05/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).

Project Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health provider as measured by 
documentation in Electronic Health Record.

Provider
Practitioner - Primary Care 
Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1. Identify appropriate PPS evidence-based 
preventive care screenings and administration 
protocols for patients ages 5 and older.

Project Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Develop PPS screening protocols and work 
flows to facilitate implementation and documentation of
screenings, including protocols for "warm transfers" to 
BH providers for patients who screen positive. 

Project Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Develop site-specific plans to roll-out 
preventive care screenings at Phase 1 adopter sites 
and implement plans.

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4. Monitor implementation at Phase 1 sites, 
capture lessons learned, and adapt practices based on
lessons.

Project Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5. Develop site-specific plans to roll-out 
preventive care screenings at Phase 2 adopter sites 
and implement plans.

Project Completed 09/30/2017 03/31/2018 09/30/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6. Adapt EHR systems to ensure screenings can 
be captured electronically and provide training to staff. 

Project Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Use EHRs or other technical platforms to track all DY2 Q4 Model 1 Project N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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patients engaged in this project.
Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Complete current state assessment of EHRs in
use across the PPS primary care provider network, 
including capacity to integrate medical and BH record 
for services delivered at primary care site.

Project Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Identify gaps highlighting where a) current 
EHRs do not document PPS's clinical project 
requirements (e.g., number of screenings completed) 
and target PPS populations, b) PPS primary care 
partners cannot easily upload appropriate EHR patient 
data to the PPS project reporting system, c) EHRs do 
not integrate medical and BH record.

Project Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Develop roadmap to achieving expansion 
and/or establishment of EHR capabilities to track 
engaged patients across PPS primary care partners 
implementing project.

Project Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Identify resources, timing and expertise 
required to implement the patient tracking plan for PPS
primary care partners.

Project Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Implement plan across PPS primary care 
partners implementing project.

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Co-locate primary care services at behavioral health 
sites.

DY3 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider
Practitioner - Primary Care 
Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider Mental Health On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #6

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process. 

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #7

Conduct preventive care screenings, including physical
and behavioral health screenings.

DY3 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Screenings are conducted for all patients.  Process 
workflows and operational protocols are in place to 
implement and document screenings.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Screenings are documented in Electronic Health 
Record.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

At least 90% of patients receive primary care services, 
as defined by preventive care screenings at the 
established project sites (Screenings are defined as 
physical health screenings for primary care services 
and industry standard questionnaires such as PHQ-2 
or 9 for those screening positive, SBIRT for behavioral 
health).

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider
Practitioner - Primary Care 
Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated

Provider Mental Health On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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by screening as measured by documentation in 
Electronic Health Record (EHR).
Milestone #8

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #9

Implement IMPACT Model at Primary Care Sites. DY3 Q4 Model 3 Project N/A Completed 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented IMPACT Model at Primary Care
Sites.

Project Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Identify primary care partners that will 
implement IMPACT.

Project Completed 09/30/2017 09/30/2017 09/30/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 2. Develop site-specific plans for phased 
implementation of program model. 

Project Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3. Identify site-specific financial sustainability 
challenges in current reimbursement environment and 
develop strategies for how to fill the gap.

Project Completed 09/30/2017 09/30/2017 09/30/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 4. Implement site-specific plans in a phased 
approach and document to ensure they are adequately
staffed (e.g. depression care manager, consulting 
psychiatrist), required screenings/services are being 
offered, and other project requirements are being 
addressed.

Project Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5. Document lessons learned & challenges at 
early adopter sites with IMPACT & adapt strategy for 
later phases of roll-out.

Project Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task Project Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4
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Step 6. Monitor implementation and offer technical 
assistance as needed.
Milestone #10

Utilize IMPACT Model collaborative care standards, 
including developing coordinated evidence-based care
standards and policies and procedures for care 
engagement.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process to facilitate collaboration 
between primary care physician and care manager.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Policies and procedures include process for consulting
with Psychiatrist.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1. Identify PPS partner collaborative care 
standards, policies and procedures for IMPACT care 
management.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 2. Develop training & communication strategy, 
including materials to be rolled out across the PPS 
primary care provider network implementing IMPACT.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3. Roll out provider training and materials starting
with early adopter PCPs in the network, tracking 
participation of PCPs in the training initiatives.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4. Monitor implementation at partner sites, 
capture lessons learned, and adapt practices based on
lessons.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #11

Employ a trained Depression Care Manager meeting 
requirements of the IMPACT model.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS identifies qualified Depression Care Manager 
(can be a nurse, social worker, or psychologist) as 
identified in Electronic Health Records.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Depression care manager meets requirements of Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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IMPACT model, including coaching patients in 
behavioral activation, offering course in counseling, 
monitoring depression symptoms for treatment 
response, and completing a relapse prevention plan. 
Task

Step 1. Develop position requirements for Depression 
Care Manager (CM) per evidence-based model  and 
NYS regulatory/reimbursement mandates.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 2. Implementing sites hire new staff 
members/identify current staff for CM role and PPS 
documents CM staffing per model.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3. Training is provided to Depression Care 
Managers.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #12

Designate a Psychiatrist meeting requirements of the 
IMPACT Model.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

All IMPACT participants in PPS have a designated 
Psychiatrist.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1. Develop position requirements for Consulting 
Psychiatrist (PSY) per evidence-based model  and 
NYS regulatory/reimbursement mandates.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 2. Implementing sites identify new clinician(s)
/identify current  clinician for PSY role and PPS 
documents site-specific PSY designation per model.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3. Training is provided to consulting psychiatrists
at implementing sites.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #13

Measure outcomes as required in the IMPACT Model. DY3 Q4 Model 3 Project N/A Completed 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).

Project Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task Project Completed 07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2
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Step 1. Implement reporting mechanisms and roster 
system to measure numbers of patients and % 
receiving PHQ-2 and 9 screening for those screening 
positive, and SBIRT.
Task

Step 2. Monitor implementation, and develop/ 
implement as needed technical assistance plans to 
help participating partner sites achieve 90% target. 

Project Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #14

Provide "stepped care" as required by the IMPACT 
Model.

DY3 Q4 Model 3 Project N/A Completed 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

In alignment with the IMPACT model, treatment is 
adjusted based on evidence-based algorithm that 
includes evaluation of patient after 10-12 weeks after 
start of treatment plan.

Project Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Develop a treatment protocol and work flow for
providing "stepped care" per IMPACT model.

Project Completed 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 2. Train partners implementing IMPACT in 
stepped care and staff. 

Project Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3. Develop and implement site-specific plans. Project Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 4. Monitor implementation, including adherence 
to 10-12 week evaluation, and offer technical 
assistance as needed.

Project Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #15

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 3 Project N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task Project Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4
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Step 1. Complete current state assessment of EHRs in
use across the PPS primary care provider network, 
including capacity to integrate medical and BH record 
for services delivered at primary care site.
Task

Step 2. Identify gaps highlighting where a) current 
EHRs do not document PPS's clinical project 
requirements (e.g., number of screenings completed) 
and target PPS populations, b) PPS primary care 
partners cannot easily upload appropriate EHR patient 
data to the PPS project reporting system, c) EHRs do 
not integrate medical and BH record.

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Develop roadmap to achieving expansion 
and/or establishment of EHR capabilities to track 
engaged patients across PPS primary care partners 
implementing project.

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Identify resources, timing and expertise 
required to implement the patient tracking plan for PPS
primary care partners.

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Implement plan across PPS primary care 
partners implementing project.

Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Co-locate behavioral health services at primary care practice sites.  All 
participating eligible primary care practices must meet 2014 NCQA level 
3 PCMH or Advance Primary Care Model standards by DY 3.

Develop collaborative evidence-based standards of care including 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

medication management and care engagement process.

Conduct preventive care screenings, including behavioral health 
screenings (PHQ-2 or 9 for those screening positive, SBIRT) 
implemented for all patients to identify unmet needs.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Co-locate primary care services at behavioral health sites.

Develop collaborative evidence-based standards of care including 
medication management and care engagement process.
Conduct preventive care screenings, including physical and behavioral 
health screenings.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Implement IMPACT Model at Primary Care Sites.

Utilize IMPACT Model collaborative care standards, including developing 
coordinated evidence-based care standards and policies and procedures 
for care engagement.
Employ a trained Depression Care Manager meeting requirements of the 
IMPACT model.

Designate a Psychiatrist meeting requirements of the IMPACT Model.

Measure outcomes as required in the IMPACT Model.

Provide "stepped care" as required by the IMPACT Model.

Use EHRs or other technical platforms to track all patients engaged in 
this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Fail

Milestone #2 Pass & Complete

Milestone #3 Fail

Milestone #4 Pass & Complete

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing

Milestone #9 Pass & Complete

Milestone #10 Fail

Milestone #11 Fail

Milestone #12 Fail

Milestone #13 Fail

Milestone #14 Pass & Complete

Milestone #15 Pass & Complete
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 IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed
Mid-Point Assessment Project Narrative - 3.a.i - Integration of primary care
and behavioral health services

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.a.i.5 - IA Monitoring

Instructions :
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Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

 IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1.	PCMH Status - PPS partner support needed to achieve PCMH NCQA 2014 Level 3 status by DY 3 deadline may be greater than PPS's 
resources. Mitigation: The PPS will conduct a current state assessment, develop plans to support deployment of PCMH solutions to eligible 
providers across the PPS by DY 3 deadline; provide technical assistance to help eligible partners become PCMH 2014 NCQA Level 3 certified by 
end of DY 3.
2.	Information Technology Adoption - PPS may be unable to use EHRs & other technical platforms effectively to track patients engaged in this 
project Mitigation: PPS will conduct a current state assessment and develop a plan to support partner implementation of EHRs /HIE connectivity; 
provide technical assistance, including data and analytic support, to assist partners with meeting tracking and reporting requirements.
3.	Provider Engagement - PPS may not reach <80% of PCPs to engage in evidence-based best practices for diabetes management. Providers 
may resist adoption of standardized diabetes management project protocols. Mitigation: PPS will identify PCP partner project leaders to serve as 
project champions and liaise with them to build support across PPS provider network; establish provider buy-in; configure EMR/HIE functionality to
ensure the system is user-friendly and provides critical information. PPS will educate on best practice protocols. PPS may consider incentive 
programs to support consistent protocol engagement. 
4.	MCO Contracting - PPS may struggle to negotiate agreements with MCOs related to coordination of services for high risk populations. 
Mitigation: PPS will leverage NYU's population health management expertise to structure and support implementation of care coordination 
strategies, reimbursement and incentive payment models for preventative screenings and services for high-risk populations. PPS leadership will 
work with MCOs to develop value-based payment models to identify data needs and proactively address issues impacting successful 
implementation of models. PPS will work with partners to identify and address readiness concerns and align incentive requirements where 
appropriate related to assuming financial risk and assist partners (e.g., FQHCs) where appropriate to develop structure and capacity to enter into 
risk-based contracts. PPS will ensure compliance with the Collaborative Contracting Model, antitrust requirements, and other laws and rules 
impacting MCO contracting initiative. 
5.	Patient Engagement - A proportion of the patients will be difficult to engage and may resist disease management efforts. Mitigation: PPS will 
utilize patient tracking and compliance tools to identify hard to engage populations and analyze data to determine size, location, clinical needs, 
reasons for resistance. PPS will leverage existing patient engagement data studies and  prioritize populations based on scale, urgent need and 
potential impact, intensify intervention by patient navigation center; develop culturally-specific care navigation strategies, expertise and tools and 
deploy CHWs and embed CMs in PCMH sites to actively engage patients. PPS will target patient navigation strategies and train staff to discuss 
lifestyle changes to limit disease's impact and improve quality of life. PPS may incent patients to increase engagement and work in concert with 
Health Homes to support these patients. PPS will develop multilingual patient outreach and education materials around nutrition education, 
exercise, and other aspects of healthy living.
6.	Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population 
required to measure success of the initiative. Mitigation- None available.
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 IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 3,045

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 380 1,522 1,826 3,045

Quarterly Update 0 2,512 0 0

Percent(%) of Commitment 0.00% 165.05% 0.00% 0.00%

IA Approved
Quarterly Update 0 2,512 0 0

Percent(%) of Commitment 0.00% 165.05% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

ol241
EHR/HIE Reports and 
Documentation

32_DY4Q2_PROJ3ci_MDL3ci2_PES_EHR_3.c.i_-_DY4,Q2_23090.xlsx
Project 3.c.i				
Project Title Evidence-based strategies for disease management 
in high risk/affected populations. (adult only)				

10/15/2018 04:09 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement evidence-based best practices for disease 
management, specific to diabetes, in community and ambulatory 
care settings.

DY3 Q4 Project  N/A Completed 05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Evidence-based strategies for the management and control of 
diabetes in the PPS designated area are developed and 
implemented for all participating providers.  Protocols for disease 
management are developed and training of staff is completed.

Project  Completed 05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Develop diabetes clinical protocols and to be used by 
providers across the PPS

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Develop a flexible diabetes workflow model that can be 
adapted for use by providers across the PPS

Project  Completed 10/01/2015 11/30/2015 10/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Step 3. Develop training & communication strategy, including 
diabetes best practice materials to be rolled out across the PPS 
provider network

Project  Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 4. Roll out provider training and materials to primary care 
provider organizations in the network

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5. Ensure ongoing access to PPS diabetes best practice 
protocols and other updated diabetes management resources via
PPS provider portal

Project  Completed 05/01/2016 03/31/2018 05/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6. Evaluate ramp-up success of providers utilizing the 
protocols and determine if any revisions and/or additional 
training/communication interventions are needed

Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Engage at least 80% of primary care providers within the PPS in 
the implementation of disease management evidence-based best
practices.

DY2 Q4 Project  N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

PPS has engaged at least 80% of their PCPs in this activity. Provider
 Practitioner - Primary 
Care Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1. Review the PPS's diabetes disease management 
strategy and best practices with PCMH administrative & medical 
directors

Project  Completed 10/01/2015 11/30/2015 10/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Step 2. Develop training & communication strategy, including 
materials to be rolled out across the PPS provider network

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Roll out provider training and materials to primary care 
provider organizations in the network, tracking participation of 
PCPs in the training initiatives

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4. Confirm PCP use of the diabetes best practices via the 
PPS administrative & medical directors

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Develop and implement strategy to engage PPS 
providers resistant to utilizing the PPS's  diabetes disease 
management best practices

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #3

Develop care coordination teams (including diabetes educators, 
nursing staff, behavioral health providers, pharmacy, community 
health workers, and Health Home care managers) to improve 
health literacy, patient self-efficacy, and patient self-
management.

DY2 Q4 Project  N/A Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination teams are in place and include nursing staff, 
pharmacists, dieticians, community health workers, and Health 
Home care managers where applicable.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination processes are established and implemented. Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Evaluate current diabetes care team models in place 
across PPS primary care settings, identifying care model 
strengths and gaps

Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Establish definitions for: a) "high risk" diabetes patients to Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
be referred to the Health Home for case management; b) "At 
Risk" diabetes patients who will require CHW support  to 
supplement diabetes educator services; and c) "Not at risk" 
diabetes patients who will require a standard level of diabetes 
education and outreach from the PPS.
Task

Step 3. Define diabetes care coordination services, CHW staff 
roles and virtual diabetes education program to be provided to 
PPS primary care partners. Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4. Recruit/train new staffing roles. Determine deployment of 
diabetes education program services (both rotating in-person and
virtual resources).

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 5. Pilot & evaluate the new diabetes care coordination 
resources and virtual diabetes education program across 
selected PPS primary care sites.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 6. Expand access to diabetes care coordination resources 
across remaining PPS primary care provider organizations. 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 7. Implement regular care coordination model evaluation 
and review process to assess & strengthen delivery of diabetes 
care coordination teams and resources

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #4

Develop "hot spotting" strategies, in concert with Health Homes, 
to implement programs such as the Stanford Model for chronic 
diseases in high risk neighborhoods.

DY2 Q4 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

If applicable, PPS has Implemented collection of valid and 
reliable REAL (Race, Ethnicity, and Language) data and uses the
data to target high risk populations, develop improvement plans, 
and address top health disparities. 

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

If applicable, PPS has established linkages to health homes for 
targeted patient populations.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

If applicable, PPS has implemented Stanford Model through Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
partnerships with community-based organizations.
Task

Step 1. Complete current state assessment of diabetes patient 
registries active across the PPS primary care provider network 
and Brooklyn Health Home, focusing on the registries' abilities to 
collect valid and reliable REAL data (Race, Ethnicity and 
Language) to conduct hot-spotting analyses. 

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Implement strategies to address any gaps in the 
collection of REAL data from patient registries. Strategies may 
include the use of retrospective SIMS data once patient-level 
SIMS data is made available by the State in December 2015.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Run PPS "hot-spotting" analyses to identify diabetes 
populations at the highest risk, evaluating the specific language &
cultural requirements of those highest risk communities.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Launch collaborative planning among PPS diabetes 
project leaders & the Brooklyn Health Home leaders to develop 
patient diabetes education (e.g. Stanford model), & outreach 
models, tailored to the specific community requirements, as 
identified in the hot-spotting analyses.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Provide Stanford model training for diabetes PCP, Health 
Home, PPS diabetes care coordination team members & CBO's, 
with approaches/content tailored to the local, high risk 
communities served

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 6. Pilot and evaluate diabetes Stanford model programs 
with diabetes populations at highest risk. 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 7. Develop roadmap to run future hot-spotting analyses and 
expand Stanford Model strategies across targeted communities 
in the PPS

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #5

Ensure coordination with the Medicaid Managed Care 
organizations serving the target population.

DY3 Q4 Project  N/A Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has agreement in place with MCO related to coordination of 
services for high risk populations, including smoking cessation 
services, hypertension screening, cholesterol screening, and 

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
other preventive services relevant to this project.
Task

Step 1. Understand current MCO contracts in place and identify 
opportunities to engage PPS diabetes patients in value-based 
contracting arrangements across providers and target 
populations.

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 2. Negotiate VBP contracts with at least one MCO (note - 
this will be part of the PPS's broader MCO strategy). Selected 
MCOs must be willing to support diabetes clinical project 
interventions, such as timely access to claims data for reporting 
and implementation of clinical care and coordination protocols.

Project  Completed 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 3. Implement value-based payment opportunities for 
diabetes populations and with new payers, as appropriate.

Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS uses a recall system that allows staff to report which 
patients are overdue for which preventive services and to track 
when and how patients were notified of needed services.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Complete current state assessment of EHRs and 
diabetes patient registries in use across the PPS primary care 
provider network.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Identify gaps highlighting where a) current registries do 
not exist to meet PPS's clinical project requirements and target 
PPS populations, and, b) PPS primary care partners cannot 
easily upload appropriate EHR patient data to a patient registry.

Project  Completed 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Develop roadmap to achieving expansion and/or 
establishment of patient registries and EHR capabilities to track 
engaged diabetes populations across PPS primary care partners

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Identify resources, timing and expertise required to 
implement the patient registry plan for PPS primary care 

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
partners.
Task

Step 5. Implement plan across PPS primary care partners Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Meet Meaningful Use and PCMH Level 3 standards and/or 
APCM by the end of Demonstration Year 3 for EHR systems 
used by participating safety net providers.

DY3 Q4 Project  N/A Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
 Practitioner - Primary 
Care Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR meets connectivity to RHIO/SHIN-NY requirements. Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR meets connectivity to RHIO/SHIN-NY requirements. Provider
 Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR meets connectivity to RHIO/SHIN-NY requirements. Provider  Safety Net Mental Health On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1. Complete current state assessment of EHR systems' MU 
certification, APCM and 2014 Level 3 PCMH standards across 
primary PPS safety net providers.

Project  Completed 10/01/2015 01/31/2016 10/01/2015 01/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Identify gaps highlighting where PPS safety net members'
fail to meet EHR MU, APCM and 2014 PCMH Level 3 
certification requirements.

Project  Completed 10/01/2015 03/01/2016 10/01/2015 03/01/2016 03/31/2016 DY1 Q4

Task

Step 3. Develop roadmap to achieving EHR MU & 2014 PCMH 
Level 3 certification requirements across PPS safety net provider 
partners.

Project  Completed 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 4. Work with Partners to identify resources and expertise 
required to implement EHR MU & 2014 PCMH Level 3 
certification plan for PPS safety net provider partners.

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5. Implement plan and support partners in completing EHR 
MU and 2014 PCMH Level 3 certification requirements.

Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 6. Confirm that all PPS safety net partners have met MU, 
PCMH Level 3 and/or APCM standards (by the end of DY3), and 
EHR connectivity requirements to RHIO SHIN-NY. 

Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement evidence-based best practices for disease management, 
specific to diabetes, in community and ambulatory care settings.
Engage at least 80% of primary care providers within the PPS in the 
implementation of disease management evidence-based best practices.
Develop care coordination teams (including diabetes educators, nursing 
staff, behavioral health providers, pharmacy, community health workers, 
and Health Home care managers) to improve health literacy, patient self-
efficacy, and patient self-management.
Develop "hot spotting" strategies, in concert with Health Homes, to 
implement programs such as the Stanford Model for chronic diseases in 
high risk neighborhoods.
Ensure coordination with the Medicaid Managed Care organizations 
serving the target population.
Use EHRs or other technical platforms to track all patients engaged in 
this project.
Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the 
end of Demonstration Year 3 for EHR systems used by participating 
safety net providers.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #3 Fail

Milestone #4 Fail

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Fail
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 IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed
Mid-Point Assessment Project Narrative - 3.c.i - Evidence-based strategies
for disease management in high risk/affected populations (adults only)

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.c.i.5 - IA Monitoring

Instructions :
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Project 3.d.ii – Expansion of asthma home-based self-management program

 IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1.	IT Adoption- PPS may be unable to effectively use EHRs & other technical platforms to track patients engaged in this project for proactive care 
management and milestone reporting. Mitigation: PPS will conduct current state assessment and develop a plan to support partner implementation
of EHRs /HIE connectivity; provide technical assistance to partners.
2.	IT Connectivity- PPS partner support required to meet EHR, data sharing and HIE connectivity requirements may be greater than the PPS's 
resources. Mitigation: PPS will conduct current state assessment to develop a work plan and determine the best approach, resources required and
timing to support partner's implementation of EHRs/HIE connectivity; leverage NYU's HIE platform and help establish connectivity to HIE and the 
RHIO/SHIN-NY.
3.	Provider Engagement- Providers resist adoption of standardized asthma home-based interventions project protocols. Mitigation: PPS will 
identify clinical project leader(s) to serve as project champions and liaise with partner champions to build support across PPS network; establish 
buy-in by engaging them to design and agree upon standardized evidence-based best practice protocols; configure EMR /HIE functionality to 
ensure system is user-friendly and provides information critical to meet goals. PPS will provide education on the protocols and consider incentive 
programs to support consistent protocol engagement. 
4.	MCO Contracting- PPS may struggle to negotiate agreements with MCOs related to coordination of services for high risk populations. Mitigation:
PPS will leverage NYU's Population Health Management expertise to structure and support implementation of care coordination strategies, 
reimbursement and incentive payment models. PPS leadership will work with MCOs to develop VBP models to identify data needs and address 
issues impacting successful implementation. PPS will work with partners where appropriate to identify and address readiness concerns; align 
incentive requirements related to assuming financial risk and assist partners in developing the structure and capacity to enter into risk-based 
contracts.
5.	Patient Engagement - A portion of PPS's lives may be hard to engage and may resist disease management interventions or unable to combat 
environmental triggers at home. Mitigation: PPS will track patient compliance, identifying populations and analyze data to determine demographic 
profile, size, location, clinical needs, reasons for resistance; leverage existing patient engagement studies and prioritize populations based on 
scale, urgent need and potential impact; intensify intervention by PNC; develop culturally-specific care navigation strategies, expertise and tools; 
deploy CHWs and embed CMs in PCMH sites to discuss cultural barriers to interventions; work with airNYC to identify best practices for patient 
engagement and removal of environmental triggers.  PPS will collaborate with DOHMH and other PPSs to leverage available city resources. 
6.	Workforce- PPS encounters challenges recruiting adequate numbers of CHWs to support home-based visiting program. Mitigation: PPS will 
identify project staffing needs and prioritize voluntary redeployment opportunities to fill vacant positions and promote retraining opportunities. PPS 
will coordinate efforts with workforce vendor on recruitment and training on best practices/protocols. Recruit diverse CHWs to meet needs of 
patients.
7.	Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population 
required to measure success of the initiative. Mitigation- None available.
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 IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 1,403

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 175 701 842 1,403

Quarterly Update 0 136 0 0

Percent(%) of Commitment 0.00% 19.40% 0.00% 0.00%

IA Approved
Quarterly Update 0 132 0 0

Percent(%) of Commitment 0.00% 18.83% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (136) does not meet your committed amount (701) for 'DY4,Q2'

Current File Uploads

User ID File Type File Name File Description Upload Date

ol241
EHR/HIE Reports and 
Documentation

32_DY4Q2_PROJ3dii_MDL3dii2_PES_EHR_3.d.ii_-_DY4,_Q2_23091.xlsx
Project 3.d.ii
Project Title Expansion of asthma home-based self-management 
program

10/15/2018 04:11 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Fail
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 IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Expand asthma home-based self-management program to 
include home environmental trigger reduction, self-monitoring, 
medication use, and medical follow-up.

DY3 Q4 Project  N/A Completed 05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has developed a strategy for the collaboration of community 
medical and social services providers to assess a patient's home 
and provide self-management education for the appropriate 
control of asthma.  

Project  Completed 05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Understand current asthma clinical and home-based self-
management programs in use across PPS primary care 
providers.

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Review and adopt best practice asthma self-management
guidelines, including referral criteria to home environmental 
assessment, home environment trigger reduction, medication and
self-management protocols.

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Contract with vendor to provide asthma home-based self-
management program.

Project  Completed 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 4. Work with vendor to develop referral flows from PPS 
PCPs, relevant specialists and ERs.

Project  Completed 01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 5. Roll out provider training and materials to NYU Lutheran 
emergency department staff and primary care provider 
organizations in the network. 

Project  Completed 07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 6. Ensure ongoing access to PPS asthma home-based self-
management protocols via the PPS website and patient portal.

Project  Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 7. Evaluate ramp-up success of patients utilizing the home-
based self-management program and determine if any revisions, 

Project  Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
additional training, or communication interventions are needed.
Milestone #2

Establish procedures to provide, coordinate, or link the client to 
resources for evidence-based trigger reduction interventions.  
Specifically, change the patient's indoor environment to reduce 
exposure to asthma triggers such as pests, mold, and second 
hand smoke.

DY2 Q4 Project  N/A Completed 08/01/2015 03/31/2017 08/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed intervention protocols and identified 
resources in the community to assist patients with needed 
evidence-based trigger reduction interventions.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Collaborate with vendor to understand their program 
offerings related to indoor home environment assessments and 
criteria for referring patients to appropriate resources.

Project  Completed 08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Adopt vendor procedures to link asthma patients with 
poor indoor environment triggers to appropriate resources.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Engage vendor to conduct a pilot program employing 
PPS procedures adopted in Step 2 across several PPS PCP 
sites and NYU Lutheran emergency department. 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 4. Engage vendor and start referring PPS patients for home-
based trigger reduction interventions. 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 5. Evaluate data to determine success of vendor program. If
successful, expand contract with vendor to scale for the whole 
PPS network. If not successful, reassess options with PPS's Care
Management services.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #3

Develop and implement evidence-based asthma management 
guidelines.

DY2 Q4 Project  N/A Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS incorporates evidence-based guidelines that are periodically
evaluated and revised, if necessary, in the design and 
implementation of asthma management.

Project  Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Adopt comprehensive evidence-based asthma 
management clinical guidelines to be used across PPS.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 2. Develop training & communication strategy, including 
materials to be rolled out across the PPS provider network.
Task

Step 3. Roll out provider training and materials to primary care 
provider organizations in the network.

Project  Completed 06/01/2016 03/31/2017 06/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Ensure ongoing access to PPS asthma best practice 
guidelines and other updated asthma management resources via
PPS provider portal.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 5. Evaluate ramp-up success of providers utilizing the 
guidelines and determine if any revisions and/or additional 
training/communication interventions are needed.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #4

Implement training and asthma self-management education 
services, including basic facts about asthma, proper medication 
use, identification and avoidance of environmental exposures that
worsen asthma, self-monitoring of asthma symptoms and asthma
control, and using written asthma action plans.

DY2 Q4 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed training and comprehensive asthma self-
management education, to include basic facts about asthma, 
proper medication use, identification and avoidance of 
environmental exposures that worsen asthma, self-monitoring of 
asthma symptoms and asthma control, and using written asthma 
action plans.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Review and align PPS asthma self-management 
education materials used by PCPs in network and by selected 
home-based asthma care vendor.  Select materials. Translate 
materials to meet specific cultural needs across communities 
served.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Develop training and communication strategy to be rolled 
out across the PPS provider network.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Roll out provider training and materials to primary care 
provider organizations in the network.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Ensure ongoing access to PPS provider training and 
asthma self-education services via the PPS website/patient and 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
provider portals.
Task

Step 5. Evaluate ramp-up success of providers utilizing the 
guidelines and determine if any revisions and/or additional 
training/communication interventions are needed.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #5

Ensure coordinated care for asthma patients includes social 
services and support.

DY3 Q4 Project  N/A Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has developed and conducted training of all providers, 
including social services and support. 

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

All practices in PPS have a Clinical Interoperability System in 
place for all participating providers.

Project  Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has assembled a care coordination team that includes use 
of nursing staff, pharmacists, dieticians and community health 
workers to address lifestyle changes, medication adherence, 
health literacy issues, and patient self-efficacy and confidence in 
self-management.

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Coordinate social services and supports (i.e. access to 
legal services, pest control, etc.) in collaboration with vendor for 
patients referred to home visits.

Project  Completed 01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 2. Determine how the BB PPS Patient Navigation Center 
(PNC) & Care Management strategy - in concert with vendor's 
role as PPS asthma home environmental provider - can provide 
social service supports.

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3. Implement coordinated care model for asthma patients 
and continue monitoring and reviewing practices to ensure 
continued success.

Project  Completed 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Implement periodic follow-up services, particularly after ED or 
hospital visit occurs, to provide patients with root cause analysis 
of what happened and how to avoid future events.

DY2 Q4 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Follow-up services implemented after ED or hospital visit occurs. 
Root cause analysis is conducted and shared with patient's 
family.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 1. Determine current post-ED/hospital follow-up services 
provided to patients admitted due to asthma.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Engage the ED Care Triage program to understand how 
best to integrate and implement the post-ED/hospital protocols 
for asthmatics into the ED Care Triage project's ED discharge 
program.

Project  Completed 11/01/2015 12/31/2015 11/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3 Develop protocols for post-ED/hospital follow-up services 
for patients admitted due to asthma in coordination with ED care 
triage group.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Engage vendor to conduct follow-up services with 
asthmatic patients who are admitted to the emergency 
department.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Ensure communication, coordination, and continuity of care with 
Medicaid Managed Care plans, Health Home care managers, 
primary care providers, and specialty providers.

DY3 Q4 Project  N/A Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has established agreements with MCOs that address the 
coverage of patients with asthma health issues. PPS has 
established agreements with health home care managers, PCPs,
and specialty providers.

Project  Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Determine current communication and asthma care 
coordination models in place across PPS providers, Medicaid 
Managed Care plans, and Health Home managers.

Project  Completed 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 2. Identify gaps in current communication and care 
coordination models.

Project  Completed 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 3. Engage the BB PPS Patient Navigation Center (PNC) & 
Care Management Strategy to enable and ensure 
communication, coordination, and continuity of asthma care with 
Medicaid Managed Care plans, Health Home care managers, 
primary care providers, and specialty providers.

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #8

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Complete current state assessment of EHRs and asthma 
patient registries in use across the PPS primary care provider 
network.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2. Identify gaps highlighting where a) current registries do 
not exist to meet PPS's clinical project requirements and target 
PPS populations, and, b) PPS primary care partners cannot 
easily upload appropriate EHR patient data to a patient registry.

Project  Completed 12/31/2015 06/30/2016 12/31/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. Develop roadmap to achieving expansion and/or 
establishment of patient registries and EHR capabilities to track 
engaged asthma populations across PPS primary care partners

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Identify resources, timing and expertise required to 
implement the patient registry plan for PPS primary care 
partners.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Implement plan across PPS primary care partners Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Expand asthma home-based self-management program to include home 
environmental trigger reduction, self-monitoring, medication use, and 
medical follow-up.
Establish procedures to provide, coordinate, or link the client to resources
for evidence-based trigger reduction interventions.  Specifically, change 
the patient's indoor environment to reduce exposure to asthma triggers 
such as pests, mold, and second hand smoke.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop and implement evidence-based asthma management guidelines.

Implement training and asthma self-management education services, 
including basic facts about asthma, proper medication use, identification 
and avoidance of environmental exposures that worsen asthma, self-
monitoring of asthma symptoms and asthma control, and using written 
asthma action plans.
Ensure coordinated care for asthma patients includes social services and 
support.
Implement periodic follow-up services, particularly after ED or hospital 
visit occurs, to provide patients with root cause analysis of what 
happened and how to avoid future events.
Ensure communication, coordination, and continuity of care with Medicaid
Managed Care plans, Health Home care managers, primary care 
providers, and specialty providers.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete
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 IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed
Mid-Point Assessment Project Narrative - 3.d.ii - Expansion of asthma 
home-based self-management program

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.d.ii.5 - IA Monitoring

Instructions :
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Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

 IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1.	Information Technology Adoption Risk
PPS struggles to effectively use EHRs/other technical platforms to track all patients engaged in this project for proactive care management and for 
milestone reporting. Mitigation: PPS will conduct a current state assessment and develop a plan to support partner implementation of EHRs/HIE 
connectivity; provide technical assistance, including data and analytic support, to assist partners with meeting tracking and reporting requirements.
2.	Patient Engagement Risk- PPS may encounter difficulties actively engaging "hard to reach" patients, particularly those where tobacco use 
remains a cultural norm which may lead to low patient participation. Mitigation: PPS will leverage NYU's expertise in engaging the Chinese-
American community in tobacco use cessation. Facilitate culturally-competent tobacco patient interventions and counseling and recruit providers to
make referrals to the NY Quitline and Asian Quitline, as appropriate. Work with partners to develop culturally-competent outreach and engagement
strategies for reaching Arab, Latino and other identified communities.  Work with BH partners to engage behavioral health patients in a clinically 
appropriate manner. Facilitate culturally-competent tobacco patient interventions and counseling; and recruit providers to make referrals to the NY 
Quitline and Asian Quitline, as appropriate. PPS will develop multilingual patient education materials that identify the risks of smoking and 
available support to help patients quit and engage its providers to assess patient tobacco use status and train them on the risks of smoking and 
benefits of quitting. PPS will provide technical assistance, such as data and analytic support, to assist partners with meeting tracking and reporting 
requirements.
3.	CBO Engagement Risk:
a.	 Demographic and socio-economic factors may impede uptake of this initiative across the PPS's population base. The PPS may struggle to 
sustain provider commitment in the project, as the project does not have scale and speed commitments. Mitigation: The PPS will partner with 
numerous CBOs that are embedded and trusted in the community and whose missions include addressing poverty, education, and cultural 
barriers. These partnerships will help PPS target not only the specific issue of tobacco use but also broader socio-economic and demographic 
factors to improve overall health and well-being. The PPS will consider the use of provider incentives for providers that successfully engage 
patients in tobacco use cessation conversations and make referrals to the Quitline. 
b.	The PPS may struggle to sustain provider commitment in the project, as the project does not have scale and speed commitments. Mitigation: 
The PPS will discuss the project's outcome measures and the importance of meeting those measures in order to receive funding. Collaborating 
with other PPSs and the DOHMH will help to sustain momentum and efficient allocation of project resources to maintain communication and 
outreach with PPS providers across Brooklyn.
c.	Brooklyn-based CBOs are likely to be partnering with multiple PPSs and already face many competing demands for their expertise, time and 
resources; PPS may be stretched to provide support to CBOs to deploy community-based interventions. Mitigation: The PPS will partner with the 
DOHMH and other PPSs implementing this project to leverage existing resources and minimize duplication of effort. The PPS will leverage the 
MIX to share best practices with other PPSs and partner organizations.
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 IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Milestone #1 In Progress
Convene a collaborative of CBOs to plan, set milestones, and implement a 
community campaign.

04/01/2016 03/31/2020 04/01/2016 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1 Completed
Convene an initial planning workgroup with PPS partners to develop a 
framework for community collaboration.

09/30/2017 03/31/2018 09/30/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 2 Completed
Develop a communication strategy to let community partners know that the
PPS is pursuing the project and invite collaboration.  

09/30/2017 03/31/2018 09/30/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3 In Progress

Convene CBOs to plan and set milestones for culturally-specific 
community campaigns, including: (1) the enhancement of tobacco 
cessation education and counseling at CBOs and, (2) the development and
promotion of tobacco-free environments across the PPS.  

01/01/2018 09/30/2018 01/01/2018 09/30/2019 09/30/2019 DY5 Q2

Task

Step 4 In Progress
Implement community campaign and develop a forum for continuing 
community dialogue to exchange best practices and opportunities for 
collaboration on tobacco cessation programs. 

01/01/2018 03/31/2020 01/01/2018 03/31/2020 03/31/2020 DY5 Q4

Milestone

Milestone #2 In Progress
Convene a collaborative of PPSs undertaking the tobacco cessation 
project and partnering with NYC DOHMH.

10/01/2015 03/31/2020 10/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1 Completed
Convene an initial planning workgroup with PPS partners to develop a 
framework for community and cross-PPS collaboration. 

04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 2 Completed
Schedule and hold meetings with the other NYC PPSs pursuing the project
(contingent on the PPSs' willingness to collaborate) and NYC DOHMH to 
discuss planning and collaboration.  

04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Step 3 Not Started
Plan and set milestones for cross-PPS initiatives, including a payer 
strategy to enhance coverage of tobacco cessation treatment and 
medication and the identification of value-based models of reimbursement.

04/01/2018 03/31/2019 10/01/2018 03/31/2019 03/31/2019 DY4 Q4

Task

Step 4 Not Started
Implement cross-PPS tobacco cessation plan and develop forum for 
ongoing communication with NYC DOHMH and the other NYC PPSs 
pursuing the project.

04/01/2018 03/31/2019 10/01/2018 03/31/2019 03/31/2019 DY4 Q4

Milestone

Milestone #3 Completed
Agree upon shared resources across partners to implement the 5A 
tobacco cessation protocol in primary care settings.

07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1 Completed
Develop 5A tobacco cessation clinical protocols to be used by providers in 
the PPS.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Completed Develop flexible 5A workflow model that can be adapted for use by 12/31/2017 03/31/2018 12/31/2017 03/31/2018 03/31/2018 DY3 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 214 of 542
Run Date : 12/28/2018

NYU Brooklyn PPS (PPS ID:32)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Step 2 providers across the PPS.
Task

Step 3 Completed
Develop training and communication strategy, including tobacco cessation 
best practice materials to be rolled out across the PPS provider network. 

04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 4 Completed
Agree upon staffing resources (e.g., Tobacco Cessation Educator) to serve
the PPS and recruit the identified position(s).

04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 5 Completed
Roll out provider training and materials to primary care provider 
organizations in the network implementing the project.

04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

Step 6 Completed
Evaluate ramp-up success of providers utilizing the 5A protocol and 
determine if any revisions and/or additional training/communication 
interventions are needed.

12/31/2017 03/31/2018 12/31/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone

Milestone #4 Completed
Agree upon a data sharing system to address reporting and 
implementation needs.

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1 Completed
Complete current state assessment of EHRs and tobacco cessation patient
registries in use across the PPS primary care provider network.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2 Completed

Identify gaps highlighting where a) current registries do not exist to meet 
PPS's clinical project requirements and target PPS populations, and, b) 
PPS primary care partners cannot easily upload appropriate EHR patient 
data to a patient registry.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3 Completed
Develop roadmap to achieving expansion and/or establishment of patient 
registries and EHR capabilities to track engaged tobacco cessation 
populations across PPS primary care partners.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4 Completed
Identify resources, timing and expertise required to implement the patient 
registry plan for PPS primary care partners.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5 Completed Implement plan across PPS primary care partners 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone

Milestone #5 Completed Repurpose and/or develop outdoor media campaign. 07/01/2015 06/30/2017 07/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Step 1 Completed
Collaborate with NYC DOHMH and community partners to review inventory
of existing media campaigns.

07/01/2015 07/31/2015 07/01/2015 07/31/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed

Review Community Needs Assessment and community data to identify 
high-risk neighborhoods and evaluate the specific language and cultural 
requirements of those highest risk communities with regard to effective 
messaging. 

07/31/2015 09/30/2015 07/31/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3 Completed
Develop media campaign materials either by repurposing and rebranding 
previous ads or developing new materials.

10/01/2015 06/30/2017 10/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Step 4 Completed Perform consumer-testing of media campaigns. 04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 5 Completed Launch outdoor media campaigns in the community. 04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Task

Step 6 Completed
Develop a set of metrics to evaluate the success of the campaigns and 
perform an annual review.

04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Step 7 Completed
Revise and update media campaigns as needed based on feedback from 
the community and the results of the annual review.

04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Milestone

Mid-Point Assessment Completed
Mid-Point Assessment Project Narrative - 4.b.i - Promote tobacco use 
cessation, especially among low SES populations and those with poor 
mental health.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Milestone #1

Milestone #2

Milestone #3

Milestone #4

Milestone #5

Mid-Point Assessment

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 4.b.i.3 - IA Monitoring

Instructions :
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Project 4.c.ii – Increase early access to, and retention in, HIV care

 IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1.	Patient Engagement Risk:
a.	PPS may encounter difficulties actively engaging "hard to reach" patients.  Mitigation: The PPS will utilize PNC resources and strategies to 
engage patients in care and provide assistance with care coordination and education about self-management and PrEP strategies. PPS will 
coordinate, train, equip and deploy community health workers and embed care managers in PCMH sites to actively engage difficult-to-reach 
patients through the PNC. CHWs and care managers will be trained to address social stigma that often accompanies HIV.  PPS will utilize CHWs 
and CBOs, with an emphasis on organizations that have trusted relationships with high-risk communities, to support outreach and education on 
self-management care strategies and navigation activities.
b.	Demographic and socio-economic factors may impede uptake of this initiative across the PPS's population base. Mitigation: Due to 
demographic and socio-economic factors the PPS will partner with numerous CBOs that are embedded and trusted in the community and whose 
missions include addressing poverty, education, and cultural barriers. These partnerships will help the PPS target not only the specific issue of HIV
but support culturally competent approaches to reaching the community, for promotion of  appropriate use primary care use for all clinical areas, 
and when to use the ER.
2.	Provider Engagement Risk- Providers resist adoption of project protocols (including the use of PrEP) and given that the project does not have 
scale and speed commitments the PPS may struggle to sustain provider commitment in the project. Mitigation: PPS will identify clinical project 
leader(s) to serve as project champions and liaise with partner champions to build support across the PPS provider network; establish provider 
buy-in by engaging providers in design and agree upon standardized evidence-based best practice protocols;  configure EMR/HIE functionality to 
ensure the system is user-friendly and provides information critical to meet goals. The PPS will develop multilingual patient outreach and education
materials on HIV prevention and practicing safe behaviors. PPS will provide education on best practice protocols and consider incentive programs 
to support consistent protocol engagement. To sustain provider commitment the PPS will discuss the project's outcome measures and the 
importance of meeting those measures in order to receive funding. Collaborating with other PPSs and the DOHMH will help to sustain momentum 
and efficient allocation of project resources to maintain communication and outreach with PPS providers across Brooklyn. 
3.	CBO and Cross-PPS Engagement Risk- Brooklyn-based CBOs are likely to be partnering with multiple PPSs and already face many competing 
demands for their expertise, time and resources; PPS may be stretched to provide support to CBOs to deploy community-based interventions. HIV
Collaborative struggles to implement a governance model that supports timely decision-making, budgeting and implementation of shared PPS 
projects initiatives and resources (e.g. protocols, access to data and reporting tools).  Mitigation: CBO engagement across multiple PPSs the PPS 
will identify HIV Collaborative members, who will also serve on the PPS's HIV Work Group and work both across PPSs and within the NYU 
Langone Brooklyn PPS network to implement the HIV project. The PPS will leverage the MIX to share best practices with other PPSs and partner 
organizations.
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 IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Milestone #1 Completed Convening the PPS HIV Collaborative 07/01/2015 03/31/2020 07/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1 Completed
Confirm PPS participation in HIV Collaborative throughout DSRIP 
implementation.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2 Completed Contract with DOHMH to convene and support the HIV Collaborative.  10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3 Completed Develop agenda for Learning Collaborative meetings and hold meetings. 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone

Milestone #2 Completed Establishing a work plan and timeline for project implementation. 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1 Completed
Develop work plan and timeline for projects being implemented jointly 
across multiple PPSs. 

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2 On Hold
Develop work plan and timeline for additional projects being implemented 
by the Brooklyn Bridges PPS. 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3 Completed
Validate work plans and timelines with PPS governance bodies and 
relevant stakeholders, as needed.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone

Milestone #3 Completed Developing agreed upon milestones for project implementation. 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1 Completed
Develop milestones for projects being implemented jointly across multiple 
PPSs. 

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2 On Hold
Develop milestones for additional projects being implemented by the 
Brooklyn Bridges PPS. 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 3 Completed
Validate milestones with PPS governance bodies and relevant 
stakeholders, as needed.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone

Milestone #4 Completed Agreeing upon project commonalities and shared resources. 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1 Completed
Determine 4.c.ii projects that are common across most/all PPSs in the 
Collaborative and structure for sharing resources needed for 
implementation.

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2 Completed
Validate agreement with PPS governance bodies and relevant 
stakeholders, as needed.

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone Completed Agreeing upon a data sharing system to address reporting and 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone #5 implementation needs. 

Task

Step 1 Completed
Determine system for sharing information across PPSs and validate 
decision with PPS governance bodies and relevant stakeholders, as 
needed.

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2 Completed Contract with system developer/administrator, as needed. 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone

Mid-Point Assessment Completed
Mid-Point Assessment Project Narrative - 4.c.ii - Increase early access to, 
and retention in, HIV care

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Milestone #1

Milestone #2

Milestone #3

Milestone #4

Milestone #5

Mid-Point Assessment

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 4.c.ii.3 - IA Monitoring

Instructions :
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□ 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Attestation 

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on 
behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report. 

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the 
Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete. 

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked. 

To electronically sign this Quarterly Report, please enter the required information and check the box below: 

I here by attest, as the Lead Representative of the 'NYU Brooklyn PPS', that all information provided on this Quarterly report is true and accurate to the best of my knowledge, and that, following 
initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or documented approval of changes 
from DOH or DSRIP Independent Assessor. 

Primary Lead PPS Provider: 

Secondary Lead PPS Provider: 

Lead Representative: 

Submission Date: 

NYU LUTHERAN MEDICAL CENTER 

A Taverna-trani 

12/14/2018 01:35 PM 

Comments: 

NYS Confidentiality – High 
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Status Log

Quarterly Report (DY,Q) Status Lead Representative Name User ID Date Timestamp

DY4, Q2 Adjudicated A Taverna-trani mrurak 12/28/2018 04:06 PM
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Comments Log

Status Comments User ID Date Timestamp

Adjudicated The DY4, Q2 Quarterly Report has been adjudicated by the IA. mrurak 12/28/2018 04:06 PM

Returned The DY4,Q2 Quarterly Report has been returned for Remediation. mrurak 11/30/2018 01:52 PM
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Section Module Name Status

Section 01

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.5 - Prescribed Milestones  Completed

IPQR Module 1.6 - PPS Defined Milestones  Completed

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.11 - IA Monitoring

Section 02

IPQR Module 2.1 - Prescribed Milestones  Completed

IPQR Module 2.2 - PPS Defined Milestones  Completed

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 2.5 - Roles and Responsibilities  Completed

IPQR Module 2.6 - Key Stakeholders  Completed

IPQR Module 2.7 - IT Expectations  Completed

IPQR Module 2.8 - Progress Reporting  Completed

IPQR Module 2.9 - IA Monitoring

Section 03

IPQR Module 3.1 - Prescribed Milestones  Completed

IPQR Module 3.2 - PPS Defined Milestones  Completed

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 3.5 - Roles and Responsibilities  Completed

IPQR Module 3.6 - Key Stakeholders  Completed

IPQR Module 3.7 - IT Expectations  Completed
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Section Module Name Status 

IPQR Module 3.8 - Progress Reporting  Completed 

IPQR Module 3.9 - IA Monitoring 

Section 04 

IPQR Module 4.1 - Prescribed Milestones  Completed 

IPQR Module 4.2 - PPS Defined Milestones  Completed 

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 4.5 - Roles and Responsibilities  Completed 

IPQR Module 4.6 - Key Stakeholders  Completed 

IPQR Module 4.7 - IT Expectations  Completed 

IPQR Module 4.8 - Progress Reporting  Completed 

IPQR Module 4.9 - IA Monitoring 

Section 05 

IPQR Module 5.1 - Prescribed Milestones  Completed 

IPQR Module 5.2 - PPS Defined Milestones  Completed 

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 5.5 - Roles and Responsibilities  Completed 

IPQR Module 5.6 - Key Stakeholders  Completed 

IPQR Module 5.7 - Progress Reporting  Completed 

IPQR Module 5.8 - IA Monitoring 

Section 06 

IPQR Module 6.1 - Prescribed Milestones  Completed 

IPQR Module 6.2 - PPS Defined Milestones  Completed 

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 6.5 - Roles and Responsibilities  Completed 

IPQR Module 6.6 - Key Stakeholders  Completed 

IPQR Module 6.7 - IT Expectations  Completed 

IPQR Module 6.8 - Progress Reporting  Completed 

IPQR Module 6.9 - IA Monitoring 

Section 07 IPQR Module 7.1 - Prescribed Milestones  Completed 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Section Module Name Status 

IPQR Module 7.2 - PPS Defined Milestones  Completed 

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 7.5 - Roles and Responsibilities  Completed 

IPQR Module 7.6 - Key Stakeholders  Completed 

IPQR Module 7.7 - IT Expectations  Completed 

IPQR Module 7.8 - Progress Reporting  Completed 

IPQR Module 7.9 - IA Monitoring 

Section 08 

IPQR Module 8.1 - Prescribed Milestones  Completed 

IPQR Module 8.2 - PPS Defined Milestones  Completed 

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 8.5 - Roles and Responsibilities  Completed 

IPQR Module 8.6 - Key Stakeholders  Completed 

IPQR Module 8.7 - IT Expectations  Completed 

IPQR Module 8.8 - Progress Reporting  Completed 

IPQR Module 8.9 - IA Monitoring 

Section 09 

IPQR Module 9.1 - Prescribed Milestones  Completed 

IPQR Module 9.2 - PPS Defined Milestones  Completed 

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 9.5 - Roles and Responsibilities  Completed 

IPQR Module 9.6 - Key Stakeholders  Completed 

IPQR Module 9.7 - IT Expectations  Completed 

IPQR Module 9.8 - Progress Reporting  Completed 

IPQR Module 9.9 - IA Monitoring 

Section 10 

IPQR Module 10.1 - Overall approach to implementation  Completed 

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects      Completed 

IPQR Module 10.3 - Project Roles and Responsibilities  Completed 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Section Module Name Status 

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects     Completed 

IPQR Module 10.5 - IT Requirements  Completed 

IPQR Module 10.6 - Performance Monitoring  Completed 

IPQR Module 10.7 - Community Engagement  Completed 

IPQR Module 10.8 - IA Monitoring 

Section 11 

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)  Completed 

IPQR Module 11.2 - Prescribed Milestones  Completed 

IPQR Module 11.3 -  PPS Defined Milestones  Completed 

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 11.6 - Roles and Responsibilities  Completed 

IPQR Module 11.7 - Key Stakeholders  Completed 

IPQR Module 11.8 - IT Expectations  Completed 

IPQR Module 11.9 - Progress Reporting  Completed 

IPQR Module 11.10 -  Staff Impact  Completed 

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)  Completed 

IPQR Module 11.12 - IA Monitoring 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Project ID Module Name Status 

2.a.i 

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.a.i.2 - Prescribed Milestones  Completed 

IPQR Module 2.a.i.3 - PPS Defined Milestones  Completed 

IPQR Module 2.a.i.4 - IA Monitoring 

2.b.iii 

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.b.iii.2 - Patient Engagement Speed  Completed 

IPQR Module 2.b.iii.3 - Prescribed Milestones  Completed 

IPQR Module 2.b.iii.4 - PPS Defined Milestones  Completed 

IPQR Module 2.b.iii.5 - IA Monitoring 

2.b.ix 

IPQR Module 2.b.ix.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.b.ix.2 - Patient Engagement Speed  Completed 

IPQR Module 2.b.ix.3 - Prescribed Milestones  Completed 

IPQR Module 2.b.ix.4 - PPS Defined Milestones  Completed 

IPQR Module 2.b.ix.5 - IA Monitoring 

2.c.i 

IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.c.i.2 - Patient Engagement Speed  Completed 

IPQR Module 2.c.i.3 - Prescribed Milestones  Completed 

IPQR Module 2.c.i.4 - PPS Defined Milestones  Completed 

IPQR Module 2.c.i.5 - IA Monitoring 

3.a.i 

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.a.i.2 - Patient Engagement Speed  Completed 

IPQR Module 3.a.i.3 - Prescribed Milestones  Completed 

IPQR Module 3.a.i.4 - PPS Defined Milestones  Completed 

IPQR Module 3.a.i.5 - IA Monitoring 

3.c.i 

IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.c.i.2 - Patient Engagement Speed  Completed 

IPQR Module 3.c.i.3 - Prescribed Milestones  Completed 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Project ID Module Name Status 

IPQR Module 3.c.i.4 - PPS Defined Milestones  Completed 

IPQR Module 3.c.i.5 - IA Monitoring 

IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.d.ii.2 - Patient Engagement Speed  Completed 

3.d.ii IPQR Module 3.d.ii.3 - Prescribed Milestones  Completed 

IPQR Module 3.d.ii.4 - PPS Defined Milestones  Completed 

IPQR Module 3.d.ii.5 - IA Monitoring 

IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

4.b.i IPQR Module 4.b.i.2 - PPS Defined Milestones  Completed 

IPQR Module 4.b.i.3 - IA Monitoring 

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

4.c.ii IPQR Module 4.c.ii.2 - PPS Defined Milestones  Completed 

IPQR Module 4.c.ii.3 - IA Monitoring 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Section Module Name / Milestone # Review Status 

Section 01 

Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing 

Module 1.2 - PPS Budget - Waiver Revenue (Quarterly) Pass & Ongoing 

Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing 

Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) Pass & Ongoing 

Module 1.5 - Prescribed Milestones

   Milestone #1 Complete funds flow budget and distribution plan and communicate with network Pass & Complete 

Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) Pass & Ongoing 

Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) Pass & Ongoing 

Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) Pass & Ongoing 

Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) Pass & Ongoing 

Section 02 

Module 2.1 - Prescribed Milestones

   Milestone #1 Finalize governance structure and sub-committee structure Pass & Complete

   Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project Pass & Complete

   Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable Pass & Complete

   Milestone #4 Establish governance structure reporting and monitoring processes Pass & Complete

   Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, law enforcement) 

Pass & Complete

   Milestone #6 Finalize partnership agreements or contracts with CBOs Pass & Complete

   Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels 
(e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) 

Pass & Complete

   Milestone #8 Finalize workforce communication and engagement plan Pass & Complete

   Milestone #9 Inclusion of CBOs in PPS Implementation. Pass & Complete 

Section 03 

Module 3.1 - Prescribed Milestones

   Milestone #1 Finalize PPS finance structure, including reporting structure Pass & Complete

   Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address 
key issues. 

Pass & Complete 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Section Module Name / Milestone # Review Status

   Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d Pass & Complete

   Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA") Pass & Complete

   Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA Pass & Complete

   Milestone #6 Develop partner engagement schedule for partners for VBP education and training Pass & Complete

   Milestone #7 Execute the PPS's Partner Engagement Schedule for VBP Education and Trainings. Track training progress, as 
appropriate. 

Pass & Complete

   Milestone #8 Collaborate with Community Based Organizations (CBOs) on an ongoing basis to address VBP Social 
Determinants of Health, and develop a plan to ensure that CBOs are included in system transformation efforts. 

Pass & Complete 

Section 04 

Module 4.1 - Prescribed Milestones

   Milestone #1 Finalize cultural competency / health literacy strategy. Pass & Complete

   Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of 
language-appropriate material). 

Pass & Complete 

Section 05 

Module 5.1 - Prescribed Milestones

   Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including 
readiness for data sharing and the implementation of interoperable IT platform(s). 

Pass & Complete

   Milestone #2 Develop an IT Change Management Strategy. Pass & Complete

   Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network Pass & Complete

   Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities Pass & Complete

   Milestone #5 Develop a data security and confidentiality plan. Pass & Complete 

Section 06 

Module 6.1 - Prescribed Milestones

   Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication. Pass & Complete

   Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and 
performance reporting. 

Pass & Complete 

Section 07 

Module 7.1 - Prescribed Milestones

   Milestone #1 Develop Practitioners communication and engagement plan. Pass & Complete

   Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them 
about the DSRIP program and your PPS-specific quality improvement agenda. 

Pass & Complete 

Section 08 

Module 8.1 - Prescribed Milestones

   Milestone #1 Develop population health management roadmap. Pass & Complete

   Milestone #2 Finalize PPS-wide bed reduction plan. Pass & Ongoing 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Section Module Name / Milestone # Review Status 

Section 09 

Module 9.1 - Prescribed Milestones

   Milestone #1 Perform a clinical integration 'needs assessment'. Pass & Complete

   Milestone #2 Develop a Clinical Integration strategy. Pass & Complete 

Section 11 

Module 11.1 - Workforce Strategy Spending (Baseline) Pass & Complete 

Module 11.2 - Prescribed Milestones

   Milestone #1 Define target workforce state (in line with DSRIP program's goals). Pass & Complete

   Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state. Pass & Complete

   Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state. Pass & Complete

   Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as 
new hires, particularly focusing on full and partial placements. 

Pass & Complete

   Milestone #5 Develop training strategy. Pass & Complete 

Module 11.10 -  Staff Impact Pass & Ongoing 

Module 11.11 - Workforce Strategy Spending (Quarterly) Pass & Ongoing 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Project ID Module Name / Milestone # Review Status 

2.a.i 

Module 2.a.i.2 - Prescribed Milestones

   Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, 
behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS 
structure must include payers and social service organizations, as necessary to support its strategy. 

Pass & Complete

   Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' 
strategy towards evolving into an IDS. 

Pass & Complete

   Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, 
post-acute care, long term care and public health services. 

Pass & Complete

   Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure 
messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3. 

Pass & Complete

   Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM by the end of Demonstration Year 3. 

Pass & Complete

   Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, for all participating safety net providers. 

Pass & Complete

   Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary 
Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use 
standards by the end of DY 3. 

Fail

   Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment 
reform. 

Pass & Complete

   Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient 
outcomes. 

Pass & Complete

   Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging 
community health workers, peers, and culturally competent community-based organizations, as appropriate. 

Pass & Complete 

2.b.iii 

Module 2.b.iii.2 - Patient Engagement Speed Pass & Ongoing 

Module 2.b.iii.3 - Prescribed Milestones

   Milestone #1 Establish ED care triage program for at-risk populations Pass & Complete

   Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that 
are PCMHs and have open access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP 
Year 3. 
b. Develop process and procedures to establish connectivity between the emergency department and community primary care 
providers. 
c. Ensure real time notification to a Health Home care manager as applicable 

Fail 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Project ID Module Name / Milestone # Review Status
   Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: 
a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after 
required medical screening examination, to validate a non-emergency need. 
b. Patient navigator will assist the patient with identifying and accessing needed community support resources. 
c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary 
care provider). 

Pass & Complete

   Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport 
patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This 
requirement is optional.) 

Pass (with Exception) & Complete

   Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Complete 

2.b.ix 

Module 2.b.ix.2 - Patient Engagement Speed Pass & Ongoing 

Module 2.b.ix.3 - Prescribed Milestones

   Milestone #1 Establish appropriately sized and staffed observation (OBS) units in close proximity to ED services, unless the 
services required are better provided in another unit. When the latter occurs, care coordination must still be provided. 

Pass & Complete

   Milestone #2 Create clinical and financial model to support the need for the unit. Pass & Complete

   Milestone #3 Utilize care coordination services to ensure safe discharge either to the community or a step down level of service, 
such as behavioral health or assisted living/SNF. 

Pass & Complete

   Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including Direct exchange (secure messaging), 
alerts and patient record look up by the end of Demonstration Year (DY) 3. 

Pass & Complete

   Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Complete 

2.c.i 

Module 2.c.i.2 - Patient Engagement Speed Pass & Ongoing 

Module 2.c.i.3 - Prescribed Milestones

   Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare 
services efficiently. 

Pass & Complete

   Milestone #2 Develop a community care resource guide to assist the community resources and ensure compliance with 
protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and 
social support services providers. 

Pass & Complete

   Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community 
familiarity. 

Pass & Complete

   Milestone #4 Resource appropriately for the community navigators, evaluating placement and service type. Pass & Complete

   Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services. Pass & Complete

   Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who 
are following patients longitudinally. 

Pass & Complete 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Project ID Module Name / Milestone # Review Status

   Milestone #7 Market the availability of community-based navigation services. Pass & Complete

   Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Complete 

3.a.i 

Module 3.a.i.2 - Patient Engagement Speed Pass & Ongoing 

Module 3.a.i.3 - Prescribed Milestones

   Milestone #1 Co-locate behavioral health services at primary care practice sites.  All participating eligible primary care practices 
must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3. 

Fail

   Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement 
process. 

Pass & Complete

   Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening 
positive, SBIRT) implemented for all patients to identify unmet needs. 

Fail

   Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

   Milestone #5 Co-locate primary care services at behavioral health sites. Pass & Ongoing

   Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement 
process. 

Pass & Ongoing

   Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings. Pass & Ongoing

   Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing

   Milestone #9 Implement IMPACT Model at Primary Care Sites. Pass & Complete

   Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care 
standards and policies and procedures for care engagement. 

Fail

   Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Fail

   Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model. Fail

   Milestone #13 Measure outcomes as required in the IMPACT Model. Fail

   Milestone #14 Provide "stepped care" as required by the IMPACT Model. Pass & Complete

   Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete 

3.c.i 

Module 3.c.i.2 - Patient Engagement Speed Pass & Ongoing 

Module 3.c.i.3 - Prescribed Milestones

   Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and 
ambulatory care settings. 

Pass & Complete

   Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management 
evidence-based best practices. 

Pass & Complete 

NYS Confidentiality – High 
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NYU Brooklyn PPS (PPS ID:32) 

Project ID Module Name / Milestone # Review Status
   Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, 
pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and 
patient self-management. 

Fail

   Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford 
Model for chronic diseases in high risk neighborhoods. 

Fail

   Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population. Pass & Complete

   Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

   Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR 
systems used by participating safety net providers. 

Fail 

3.d.ii 

Module 3.d.ii.2 - Patient Engagement Speed Fail 

Module 3.d.ii.3 - Prescribed Milestones

   Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-
monitoring, medication use, and medical follow-up. 

Pass & Complete

   Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction 
interventions.  Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, 
and second hand smoke. 

Pass & Complete

   Milestone #3 Develop and implement evidence-based asthma management guidelines. Pass & Complete

   Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper 
medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma 
symptoms and asthma control, and using written asthma action plans. 

Pass & Complete

   Milestone #5 Ensure coordinated care for asthma patients includes social services and support. Pass & Complete

   Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root 
cause analysis of what happened and how to avoid future events. 

Pass & Complete

   Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home 
care managers, primary care providers, and specialty providers. 

Pass & Complete

   Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete 

4.b.i Module 4.b.i.2 - PPS Defined Milestones Pass & Ongoing 

4.c.ii Module 4.c.ii.2 - PPS Defined Milestones Pass & Ongoing 

NYS Confidentiality – High 
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NYS Confidentiality – High

Providers Participating in Projects

Selected Projects

Project 2.a.i Project 2.b.iii Project 2.b.ix Project 2.c.i Project 3.a.i Project 3.c.i Project 3.d.ii Project 4.b.i Project 4.c.ii Project Project 

Provider Speed Commitments DY4 Q2 DY3 Q4 DY3 Q2 DY3 Q2 DY3 Q4 DY3 Q4 DY3 Q4

Provider Category
Project 2.a.i Project 2.b.iii Project 2.b.ix Project 2.c.i Project 3.a.i Project 3.c.i Project 3.d.ii Project 4.b.i Project 4.c.ii Project Project 

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Practitioner - Primary Care 
Provider (PCP)

Total 423 372 334 - 334 264 334 - 125 276 89 197 54 250 2 - 1 -

Safety Net 194 33 154 29 154 29 154 30 51 25 45 20 24 27 1 - 0 -

Practitioner - Non-Primary Care 
Provider (PCP)

Total 885 1,198 356 - 355 - 356 - 356 321 286 328 195 191 96 - 95 -

Safety Net 145 41 72 - 72 - 72 28 42 18 36 15 23 9 0 - 0 -

Hospital
Total 2 1 2 - 2 1 2 - 2 - 2 - 2 - 2 - 2 -

Safety Net 2 1 2 1 2 1 2 - 2 - 2 - 2 - 2 - 2 -

Clinic
Total 19 16 17 - 17 16 17 - 17 16 18 16 17 16 15 - 15 -

Safety Net 19 17 17 17 17 17 17 17 17 17 18 17 17 17 15 - 15 -

Case Management / Health 
Home

Total 22 7 12 - 12 7 13 - 15 - 17 7 12 7 11 - 11 -

Safety Net 17 3 11 3 11 3 12 3 14 - 16 3 11 3 10 - 10 -

Mental Health
Total 285 178 83 - 83 178 83 - 130 178 136 142 106 - 30 - 29 -

Safety Net 68 23 36 - 36 23 36 18 43 23 47 18 43 - 23 - 23 -

Substance Abuse
Total 36 20 32 - 32 20 33 - 34 3 33 3 33 - 27 - 27 -

Safety Net 32 16 29 - 29 16 30 9 31 2 30 2 30 - 24 - 24 -

Nursing Home
Total 33 27 22 - 22 27 22 - 17 - 19 - 19 - 15 - 15 -

Safety Net 33 30 22 - 22 30 22 - 17 - 19 - 19 - 15 - 15 -

Pharmacy
Total 5 0 5 - 5 - 5 - 5 - 5 0 4 0 4 - 4 -

Safety Net 2 0 2 - 2 - 2 0 2 - 2 0 2 0 2 - 2 -

Hospice Total 7 2 4 - 4 - 4 - 4 - 6 - 4 - 4 - 4 -



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 238 of 542
 

I I 

I I I I I I I I I I I 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

Provider Category 
Project 2.a.i Project 2.b.iii Project 2.b.ix Project 2.c.i Project 3.a.i Project 3.c.i Project 3.d.ii Project 4.b.i Project 4.c.ii Project Project 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Safety Net 4 0 1 - 1 - 1 - 1 - 3 - 1 - 1 - 1 -

Community Based 
Organizations 

Total 51 18 45 - 45 - 45 - 47 15 48 14 47 15 44 - 44 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

All Other 
Total 910 849 588 - 587 164 588 - 332 275 309 212 234 208 107 - 107 -

Safety Net 376 111 281 - 281 21 282 37 147 35 157 27 125 26 74 - 74 -

Uncategorized 
Total 236 - 211 - 211 - 211 - 222 - 216 - 220 - 182 - 182 -

Safety Net 125 - 111 - 111 - 111 - 114 - 113 - 114 - 90 - 90 -

Additional Providers 
Total 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Home and Community Based 
Services 

Total 36 - 9 - 9 - 9 - 16 - 23 - 13 - 8 - 7 -

Safety Net 36 - 9 - 9 - 9 - 16 - 23 - 13 - 8 - 7 -

Additional Project Scale Commitments 

Instructions: 
Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a 
particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the 
providers/entities/individuals associated with this project, if applicable. 

Project Scale Category Project Selected Committed 
Community-based navigators participating in project 2.c.i 0 78 

Emergency Departments with Care Triage 2.b.iii 1 2 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Jacobs Amanda Practitioner - Primary Care Provider (PCP) 

Uralil Sharon Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 

https://2.a.iv,2.a.v,3.a.ii
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Dapul Heda Marie Rosales Practitioner - Primary Care Provider (PCP) 

Ramirez-Joglar Michelle Marie Practitioner - Primary Care Provider (PCP) 

Ha How Practitioner - Primary Care Provider (PCP) 

Sasinovich Iryna Practitioner - Primary Care Provider (PCP) 

Szerencsy Adam Craig Practitioner - Primary Care Provider (PCP) 

Beckmann Wendy Fnp Practitioner - Primary Care Provider (PCP) 

Flaherty Brian Md Practitioner - Primary Care Provider (PCP) 

Shur Irina N Md Practitioner - Primary Care Provider (PCP) 

Vazquez-Ayala Manuel Practitioner - Primary Care Provider (PCP) 

Irwin Michael R Md Practitioner - Primary Care Provider (PCP) 

Kaminetzky David Md Practitioner - Primary Care Provider (PCP) 

Kalepu Mallikharjanudu Md Practitioner - Primary Care Provider (PCP) 

Mcmillan Adrienne Practitioner - Primary Care Provider (PCP) 

Abdelaal Hany Dr. Practitioner - Primary Care Provider (PCP) 

Dladla Nonkulie Practitioner - Primary Care Provider (PCP) 

Sheth Aarti Practitioner - Primary Care Provider (PCP) 

Minus Kelly Practitioner - Primary Care Provider (PCP) 

Gurkan Sinem Practitioner - Primary Care Provider (PCP) 

Shirley Alexandria Practitioner - Primary Care Provider (PCP) 

Hochman Katherine Ardalan Practitioner - Primary Care Provider (PCP) 

Mayoral Clara E Md Practitioner - Primary Care Provider (PCP) 

Belenkov Elliot M Practitioner - Primary Care Provider (PCP) 

Yadov Sidharth Singh Practitioner - Primary Care Provider (PCP) 

Lebovits Sarah E Practitioner - Primary Care Provider (PCP) 

Lofton Holly Dr. Practitioner - Primary Care Provider (PCP) 

Karayil Ajith Practitioner - Primary Care Provider (PCP) 

Zohirul Islam Practitioner - Primary Care Provider (PCP) 

Fields Akiyomi Md Practitioner - Primary Care Provider (PCP) 

Kelter Robert Alan Md Practitioner - Primary Care Provider (PCP) 

Somogyi Anthony A Practitioner - Primary Care Provider (PCP) 

Kaiser Stephen J Md Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Shust Gail Practitioner - Primary Care Provider (PCP) 

Pechter Patricia M Practitioner - Primary Care Provider (PCP) 

Smith-Cambry Fiona Gloria Practitioner - Primary Care Provider (PCP) 

Zedan Dena Practitioner - Primary Care Provider (PCP) 

Newland Jamesetta Alexander Practitioner - Primary Care Provider (PCP) 

Gold Richard Elliott Do Practitioner - Primary Care Provider (PCP) 

Faroqui Fazal G Do Practitioner - Primary Care Provider (PCP) 

Daya Rami Khairallah Md Practitioner - Primary Care Provider (PCP) 

Elmquist Thomas H Md Practitioner - Primary Care Provider (PCP) 

Greco Collene G Practitioner - Primary Care Provider (PCP) 

Krausz Robert B Md Practitioner - Primary Care Provider (PCP) 

Wierzba Ewa P Md Practitioner - Primary Care Provider (PCP) 

Wong Hok Shing Practitioner - Primary Care Provider (PCP) 

Ferdous Razia Khan Practitioner - Primary Care Provider (PCP) 

Raptis Theodoros Practitioner - Primary Care Provider (PCP) 

Wishner Steven G Md Practitioner - Primary Care Provider (PCP) 

Genovese Leonard Daniel Do Practitioner - Primary Care Provider (PCP) 

Belding Alfred Md Practitioner - Primary Care Provider (PCP) 

Marx Kenneth Wayne Practitioner - Primary Care Provider (PCP) 

Hoffman Julie Pamela Practitioner - Primary Care Provider (PCP) 

Filipova Olga Vladimirovna Md Practitioner - Primary Care Provider (PCP) 

Hochman Sarah Practitioner - Primary Care Provider (PCP) 

Fraiser Anne Margaret Practitioner - Primary Care Provider (PCP) 

Kenworthy Eric Practitioner - Primary Care Provider (PCP) 

Kathuria Navneet Md Practitioner - Primary Care Provider (PCP) 

Shafran Gail Practitioner - Primary Care Provider (PCP) 

Prescott Rasheda Vernique Md Practitioner - Primary Care Provider (PCP) 

Aggarwal Om Parkash Md Practitioner - Primary Care Provider (PCP) 

Joudeh Ramsey Practitioner - Primary Care Provider (PCP) 

Alqaqaa Yasir Practitioner - Primary Care Provider (PCP) 

Bekar Samuel Md Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Thornton Patrice Ann Practitioner - Primary Care Provider (PCP) 

Genece Nadeige Sandra Md Practitioner - Primary Care Provider (PCP) 

Arun J Palkhiwala Physician P Practitioner - Primary Care Provider (PCP) 

Alwani Salima Practitioner - Primary Care Provider (PCP) 

Fitzgerald Kathryn Theresa Practitioner - Primary Care Provider (PCP) 

Bhatt Anjani A Md Practitioner - Primary Care Provider (PCP) 

Gardner Lawrence Benjamin Practitioner - Primary Care Provider (PCP) 

Salas-Humara Caroline Linda Practitioner - Primary Care Provider (PCP) 

Dubois Elizabeth T Practitioner - Primary Care Provider (PCP) 

Tshering Dorjee Amdo Practitioner - Primary Care Provider (PCP) 

Balmiki Rajeev L Md Practitioner - Primary Care Provider (PCP) 

Baptiste Farna Practitioner - Primary Care Provider (PCP) 

Gerberg Bruce Edward Practitioner - Primary Care Provider (PCP) 

Balot Barry Hal Md Practitioner - Primary Care Provider (PCP) 

Langs Charles Elliot Practitioner - Primary Care Provider (PCP) 

Halberstam Meyer S Md Practitioner - Primary Care Provider (PCP) 

Dinh Linh Thi Thuy Md Practitioner - Primary Care Provider (PCP) 

Rossetti Nicolas A Practitioner - Primary Care Provider (PCP) 

Health & Care Medical Of Doct Practitioner - Primary Care Provider (PCP) 

Anyoku Obiora Olisaeloka Md Practitioner - Primary Care Provider (PCP) 

Eckstein Zvi Md Practitioner - Primary Care Provider (PCP) 

Berkowitz Wendy Practitioner - Primary Care Provider (PCP) 

Famiglietti Hannah Md Practitioner - Primary Care Provider (PCP) 

Shelley Donna Practitioner - Primary Care Provider (PCP) 

Thomas Sharon Practitioner - Primary Care Provider (PCP) 

Ortiz Viola Md Practitioner - Primary Care Provider (PCP) 

Marchisella Joseph M Do Practitioner - Primary Care Provider (PCP) 

Santiago Allan Realin Md Practitioner - Primary Care Provider (PCP) 

Sgarlato Anthony Ralph Md Practitioner - Primary Care Provider (PCP) 

Guillen-Santana Roselia Practitioner - Primary Care Provider (PCP) 

Tokar Stanley W Md Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Livshits Aleksandr Md Practitioner - Primary Care Provider (PCP) 

Asgary Gholamreza Md Practitioner - Primary Care Provider (PCP) 

Putman William Erskine M Md Practitioner - Primary Care Provider (PCP) 

Favuzza Joy Practitioner - Primary Care Provider (PCP) 

Chiang Nancy Lan Md Practitioner - Primary Care Provider (PCP) 

Avraham J Gottesman Practitioner - Primary Care Provider (PCP) 

Poitevien Patricia Practitioner - Primary Care Provider (PCP) 

Ciampa Antoinette Practitioner - Primary Care Provider (PCP) 

Saadon Yael Practitioner - Primary Care Provider (PCP) 

Kaur Rajwinder Practitioner - Primary Care Provider (PCP) 

Shagumova Nadezhda Practitioner - Primary Care Provider (PCP) 

Sammarco Carrie Drnp Fnp-C Mscn Practitioner - Primary Care Provider (PCP) 

Alcantara Teodorico Md Practitioner - Primary Care Provider (PCP) 

Diamond David L Md Practitioner - Primary Care Provider (PCP) 

Vazquez Bianca R Md Practitioner - Primary Care Provider (PCP) 

Rhee David Practitioner - Primary Care Provider (PCP) 

Burt-Miller Barrington D Md Practitioner - Primary Care Provider (PCP) 

Florence P Golamco Practitioner - Primary Care Provider (PCP) 

Fierstein David Practitioner - Primary Care Provider (PCP) 

Shukurova Zukhra Practitioner - Primary Care Provider (PCP) 

Ng Angela Practitioner - Primary Care Provider (PCP) 

Gidfar Niloufar Practitioner - Primary Care Provider (PCP) 

Kobren Steven M Practitioner - Primary Care Provider (PCP) 

Calamia Vincent Md Practitioner - Primary Care Provider (PCP) 

Fatica Nunzia Md Practitioner - Primary Care Provider (PCP) 

Inzlicht Sprei Eli Md Practitioner - Primary Care Provider (PCP) 

Vomvolakis Maria Antonios Practitioner - Primary Care Provider (PCP) 

Amirtharaj Cynthia Practitioner - Primary Care Provider (PCP) 

Magier David Phillip Md Practitioner - Primary Care Provider (PCP) 

Sam Mirela Md Practitioner - Primary Care Provider (PCP) 

Kang Pritpal S Md Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 



N
ew

 Y
o

rk S
tate D

ep
artm

en
t O

f H
ealth

 
D

elivery S
ystem

 R
efo

rm
 In

cen
tive P

aym
en

t P
ro

ject 

D
S

R
IP

 Im
p

lem
en

tatio
n

 P
lan

 P
ro

ject 

P
age 247 of 542

 

               a a a a a a a a a a a a a a a 
a a a a a a a a a a a a a 
a a a a a a a a a a a a a 
a a a a a a a a a a a a a 

a a a a 
a a a a a 
a a a a 

R
u

n
 D

ate : 12/28/2018 

N
Y

U
 B

ro
o

klyn
 P

P
S

 (P
P

S
 ID

:32) 

* S
afety N

et P
roviders in G

reen 

P
articip

atin
g

 in
 P

ro
jects 

P
ro

vid
er N

am
e 

P
ro

vid
er C

ateg
o

ry 
2.a.i 

2.b
.iii 

2.b
.ix 

2.c.i 
3.a.i 

3.c.i 
3.d

.ii 
4.b

.i 
4.c.ii 

S
agar S

ushil M
d 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

S
anghi P

ram
od 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

A
hn A

lbert 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

Jennings S
arah 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

Z
hou W

ei 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

B
adem

 O
lga M

d 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

B
aillargeon N

eal A
rthur M

d 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

M
anna M

ario Joseph D
o 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

P
appas John G

 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

F
riedm

an F
redy M

d 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

B
abbar R

ajeev M
d 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

B
runot E

m
m

anuel M
d 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

A
ustrian Jonathan S

aul M
d 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

N
arcisse D

ebra 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

Z
hang A

iling 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

F
u C

hung 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

N
eustein S

herrie G
olda M

d 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

V
inciguerra Lauren 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

C
renesse-C

ozien A
nne J M

d 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

N
avarro V

ictor S
 M

d P
c 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

Lukoschek P
etra M

 M
d 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

Lyon C
laudia L M

d 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

G
onzalez F

igueroa Luis Jorge 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

S
chm

itz M
ieke 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

M
orlote M

anuel E
 M

d 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

B
uyon Jill P

am
ela 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

P
ellegrini R

ichard A
ndrew

 M
d 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

B
ustros N

agi J M
d 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

S
tein R

ivka Y
 M

d 
P

ractitioner - P
rim

ary C
are P

rovider (P
C

P
) 

P
annone John B

 M
d 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

U
shyarov M

ani D
o 

P
ractitioner - P

rim
ary C

are P
rovider (P

C
P

) 

N
Y

S
 C

o
n

fid
en

tiality – H
ig

h
 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 248 of 542
 

 

 

 

 

 

 

 

 

 

 

 

a a a a 

a a a a a 
a a a a a 

a a 
a a a a a 
a a a a 

a a a 
a a a a 
a a a a 
a a a a 

a a a a 

a a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Karasina Yelena Practitioner - Primary Care Provider (PCP) 

Nachamie Mark Practitioner - Primary Care Provider (PCP) 

Barkan Anatole Practitioner - Primary Care Provider (PCP) 

Louie Eddie Md Practitioner - Primary Care Provider (PCP) 

Blau William Louis Practitioner - Primary Care Provider (PCP) 

Benin Asya Md Practitioner - Primary Care Provider (PCP) 

Staffenberg David A Md Practitioner - Primary Care Provider (PCP) 

Greifer Melanie Md Practitioner - Primary Care Provider (PCP) 

Busillo Christopher Md Practitioner - Primary Care Provider (PCP) 

Shahkoohi Afshin Md Practitioner - Primary Care Provider (PCP) 

Aye Myint Myint Md Practitioner - Primary Care Provider (PCP) 

Lombardi Paul Md Practitioner - Primary Care Provider (PCP) 

Akker Eleonora Practitioner - Primary Care Provider (PCP) 

Tomsa Anca C Practitioner - Primary Care Provider (PCP) 

Dailey Ronald Scott Md Practitioner - Primary Care Provider (PCP) 

Ameduri Maryjane Pantaleo Np Practitioner - Primary Care Provider (PCP) 

Erkman Jessica Lee Practitioner - Primary Care Provider (PCP) 

Leopold Tammy Dr. Practitioner - Primary Care Provider (PCP) 

Weerahandi Himali M Practitioner - Primary Care Provider (PCP) 

Gu Ping Practitioner - Primary Care Provider (PCP) 

Karp Adam H Md Practitioner - Primary Care Provider (PCP) 

Nussbaum Jack Md Practitioner - Primary Care Provider (PCP) 

Carmusciano Vincent Albert Md Practitioner - Primary Care Provider (PCP) 

Chen Yaw Lim Md Practitioner - Primary Care Provider (PCP) 

Altman Robbie Windham Practitioner - Primary Care Provider (PCP) 

Sagalovich Boris Md Practitioner - Primary Care Provider (PCP) 

Samra Faraj Practitioner - Primary Care Provider (PCP) 

Eduardo Iturrate Practitioner - Primary Care Provider (PCP) 

Mahowald Carrie Practitioner - Primary Care Provider (PCP) 

Chan Enoch Chung Md Practitioner - Primary Care Provider (PCP) 

Addrizzo-Harris Doreen J Md Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Shustarovich Alla Md Pc Practitioner - Primary Care Provider (PCP) 

Quraishi Nisar A Md Practitioner - Primary Care Provider (PCP) 

Siddiqui Sara Y Practitioner - Primary Care Provider (PCP) 

Arias-Florez Elizabeth Cristina Practitioner - Primary Care Provider (PCP) 

Krishnaiah Mahesh Kumar Practitioner - Primary Care Provider (PCP) 

Charap Mitchell Practitioner - Primary Care Provider (PCP) 

Roussos Demetrios Practitioner - Primary Care Provider (PCP) 

Tessono Natacha A Practitioner - Primary Care Provider (PCP) 

Zhuravsky Ellen Rpa Practitioner - Primary Care Provider (PCP) 

Gelbfish Chana E Md Practitioner - Primary Care Provider (PCP) 

Gazzara Paul C Md Practitioner - Primary Care Provider (PCP) 

Greenberg Clifford A Md Practitioner - Primary Care Provider (PCP) 

Pollard-Thomas Paula Md Practitioner - Primary Care Provider (PCP) 

Shanies Stanley A Md Practitioner - Primary Care Provider (PCP) 

Lee Jeong Ran Oh Practitioner - Primary Care Provider (PCP) 

Volpicelli Frank Michael Practitioner - Primary Care Provider (PCP) 

Constable Catherine Practitioner - Primary Care Provider (PCP) 

Goldman Gary Practitioner - Primary Care Provider (PCP) 

Marcantonio Colomba A Md Practitioner - Primary Care Provider (PCP) 

Siskind Steven Jay Md Practitioner - Primary Care Provider (PCP) 

Wagley Bhupendra P Md Practitioner - Primary Care Provider (PCP) 

Henry Gillian L Md Practitioner - Primary Care Provider (PCP) 

Chopra Rajpal S Md Practitioner - Primary Care Provider (PCP) 

Norwood-Galloway Dellis Practitioner - Primary Care Provider (PCP) 

Goldberg Joel Md Md Practitioner - Primary Care Provider (PCP) 

Darienzo Christopher Practitioner - Primary Care Provider (PCP) 

Kaykova Yeugeniya Md Practitioner - Primary Care Provider (PCP) 

Mykoff David Jonah Practitioner - Primary Care Provider (PCP) 

Darcy Elizabeth Ann Md Practitioner - Primary Care Provider (PCP) 

Rackoff Paula Md Practitioner - Primary Care Provider (PCP) 

Siev Joel M Md Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Minkowitz Susan B Md Practitioner - Primary Care Provider (PCP) 

Rosales Manuel Ramos Md Practitioner - Primary Care Provider (PCP) 

Mancuso John J Md Practitioner - Primary Care Provider (PCP) 

Nedunchezian Deeptha Md Practitioner - Primary Care Provider (PCP) 

Delbeau Henri-Robert Md Practitioner - Primary Care Provider (PCP) 

Tarkhanov Nikolay Sergey Practitioner - Primary Care Provider (PCP) 

Gold Von Simson Gabrielle Md Practitioner - Primary Care Provider (PCP) 

Wertheimer Benjamin Z Md Practitioner - Primary Care Provider (PCP) 

El Atat Ali Ahmad Practitioner - Primary Care Provider (PCP) 

Norman Deanne S Practitioner - Primary Care Provider (PCP) 

Jimenez Shinawe Practitioner - Primary Care Provider (PCP) 

Patel Chandrakant M Md Practitioner - Primary Care Provider (PCP) 

Spinelli Jenna Elizabeth Practitioner - Primary Care Provider (PCP) 

Arous Joyce Practitioner - Primary Care Provider (PCP) 

Deweil Lawrence Nicholas Md Practitioner - Primary Care Provider (PCP) 

Pflueger Axel Practitioner - Primary Care Provider (PCP) 

Lustbader Ian J Practitioner - Primary Care Provider (PCP) 

Hochster Howard James Md Practitioner - Primary Care Provider (PCP) 

Volpin Marina Md Practitioner - Primary Care Provider (PCP) 

Espiritu Michael Practitioner - Primary Care Provider (PCP) 

Kesebir Deniz Practitioner - Primary Care Provider (PCP) 

Kohn Barry H Practitioner - Primary Care Provider (PCP) 

Chau Lisa Kit Jane Rn Practitioner - Primary Care Provider (PCP) 

Mentesana Enza Practitioner - Primary Care Provider (PCP) 

Samia H Rifaat Practitioner - Primary Care Provider (PCP) 

Kateryna Perevoznychenko Md Practitioner - Primary Care Provider (PCP) 

Hector Holson S Md Practitioner - Primary Care Provider (PCP) 

Li Yue Practitioner - Primary Care Provider (PCP) 

Zhao She Practitioner - Primary Care Provider (PCP) 

Janice Prime Care Medical Pc Practitioner - Primary Care Provider (PCP) 

Viennas Stelios Md Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Sacolick Benzion Md Practitioner - Primary Care Provider (PCP) 

Rigaud Mona Md Practitioner - Primary Care Provider (PCP) 

Steklova Olga Md Practitioner - Primary Care Provider (PCP) 

Muster Sima Md Practitioner - Primary Care Provider (PCP) 

Toomey Thomas Francis Jr Practitioner - Primary Care Provider (PCP) 

Bron Yana Md Practitioner - Primary Care Provider (PCP) 

Cortes Juan Do Practitioner - Primary Care Provider (PCP) 

Patel Mahendra Ambalal Md Practitioner - Primary Care Provider (PCP) 

Smith Robin Errol Practitioner - Primary Care Provider (PCP) 

Vamadevan Nallasivam Md Practitioner - Primary Care Provider (PCP) 

Starner Karen A Practitioner - Primary Care Provider (PCP) 

Eiras Daniel Puig Practitioner - Primary Care Provider (PCP) 

Yachelevich Naomi Practitioner - Primary Care Provider (PCP) 

Dadasheva Casey Practitioner - Primary Care Provider (PCP) 

Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) 

Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP) 

Locke Mitchell Practitioner - Primary Care Provider (PCP) 

Hauer David I Md Practitioner - Primary Care Provider (PCP) 

Chang Jung Mi Md Practitioner - Primary Care Provider (PCP) 

Dabbraccio Carol Lynn Practitioner - Primary Care Provider (PCP) 

Barcia Rafael G Md Practitioner - Primary Care Provider (PCP) 

Weiss Edwin Practitioner - Primary Care Provider (PCP) 

Perillo Ruthann Practitioner - Primary Care Provider (PCP) 

Ditchek Stuart Practitioner - Primary Care Provider (PCP) 

Kaye Arthur Practitioner - Primary Care Provider (PCP) 

Belotserkovskaya Yanina Md Practitioner - Primary Care Provider (PCP) 

Levi Linda Practitioner - Primary Care Provider (PCP) 

Rodriguez-Jaquez Carlos R Practitioner - Primary Care Provider (PCP) 

Stibitz Lisa Marie Practitioner - Primary Care Provider (PCP) 

Weiss Andrew L Md Practitioner - Primary Care Provider (PCP) 

Hana Mervat Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Farkas Jonathan Steven Practitioner - Primary Care Provider (PCP) 

Accurso Anthony J Practitioner - Primary Care Provider (PCP) 

Lai May Practitioner - Primary Care Provider (PCP) 

Chua Betty A Md Practitioner - Primary Care Provider (PCP) 

Siegel Stephen A Practitioner - Primary Care Provider (PCP) 

Lenefsky Ronald I Md Practitioner - Primary Care Provider (PCP) 

Cantor Michael Nathan Md Practitioner - Primary Care Provider (PCP) 

Blaum Caroline Practitioner - Primary Care Provider (PCP) 

Kudej Miroslawa Md Practitioner - Primary Care Provider (PCP) 

Cavaleri Salvatore G Practitioner - Primary Care Provider (PCP) 

Partos Nancy Practitioner - Primary Care Provider (PCP) 

Marrese Christine Practitioner - Primary Care Provider (PCP) 

Adeoye Olubunmi Practitioner - Primary Care Provider (PCP) 

Weinstein Judah Aryeh Practitioner - Primary Care Provider (PCP) 

Ray Roona Practitioner - Primary Care Provider (PCP) 

Hauck Kevin Practitioner - Primary Care Provider (PCP) 

Hoffman Alison Practitioner - Primary Care Provider (PCP) 

Salman Hanan M Practitioner - Primary Care Provider (PCP) 

Charles Michel-Jose Md Practitioner - Primary Care Provider (PCP) 

Engel Anelise Practitioner - Primary Care Provider (PCP) 

Samuel Grubman Md Practitioner - Primary Care Provider (PCP) 

Vartolomei Roxana Mihaela Practitioner - Primary Care Provider (PCP) 

Cocks Patrick Michael Md Practitioner - Primary Care Provider (PCP) 

Pagano William Gennaro Md Practitioner - Primary Care Provider (PCP) 

Stroud Joan Antoinette Md Practitioner - Primary Care Provider (PCP) 

Krantz Ronald S Md Practitioner - Primary Care Provider (PCP) 

Rodriguez Maria D Md Practitioner - Primary Care Provider (PCP) 

Annitto Vita Practitioner - Primary Care Provider (PCP) 

Lubinsky Anthony Steven Practitioner - Primary Care Provider (PCP) 

Perlova Marina Md Practitioner - Primary Care Provider (PCP) 

Volkowitz Racquel M Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Varghese Betsy Practitioner - Primary Care Provider (PCP) 

Velasquez Luis Practitioner - Primary Care Provider (PCP) 

Vaddigiri Venkatesh Md Practitioner - Primary Care Provider (PCP) 

Bookhardt-Murray Lois J Practitioner - Primary Care Provider (PCP) 

Dellatto Patricia Practitioner - Primary Care Provider (PCP) 

Khan Noor Zaman Md Practitioner - Primary Care Provider (PCP) 

Saksonova Marina Md Practitioner - Primary Care Provider (PCP) 

Rajapaksa Roshini Md Practitioner - Primary Care Provider (PCP) 

Berlin Arnold I Md Practitioner - Primary Care Provider (PCP) 

Tolbert-Walker Derrick J Md Practitioner - Primary Care Provider (PCP) 

Adler Lawrence A Practitioner - Primary Care Provider (PCP) 

Trigo Osvaldo Practitioner - Primary Care Provider (PCP) 

Leers Ella Md Practitioner - Primary Care Provider (PCP) 

Joseph Rose Practitioner - Primary Care Provider (PCP) 

Lowe Steven David Practitioner - Primary Care Provider (PCP) 

Dellorusso Gillseppe Practitioner - Primary Care Provider (PCP) 

David Marian Md Practitioner - Primary Care Provider (PCP) 

Ariyarajah Vignendra Practitioner - Primary Care Provider (PCP) 

Lauture Philippe Practitioner - Primary Care Provider (PCP) 

Natalenko Irina Md Practitioner - Primary Care Provider (PCP) 

Campbell Christiana Md Practitioner - Primary Care Provider (PCP) 

Langsner Alan M Md Practitioner - Primary Care Provider (PCP) 

Nie Guo Md Practitioner - Primary Care Provider (PCP) 

Madan Rebecca Edith Pellett Md Practitioner - Primary Care Provider (PCP) 

Schwartzbard Arthur Z Md Practitioner - Primary Care Provider (PCP) 

Chin Yin Lee Md Practitioner - Primary Care Provider (PCP) 

Tin Hui Hing Md Practitioner - Primary Care Provider (PCP) 

Isseroff Hillel Noah Md Practitioner - Primary Care Provider (PCP) 

Piatti Andres Matias Md Practitioner - Primary Care Provider (PCP) 

Kao Wei Md Practitioner - Primary Care Provider (PCP) 

Elikashvili Inna Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Cheung Susan Practitioner - Primary Care Provider (PCP) 

Ahsan Mohammad Md Practitioner - Primary Care Provider (PCP) 

Oks Marina V Md Practitioner - Primary Care Provider (PCP) 

Andes Scott Martin Do Practitioner - Primary Care Provider (PCP) 

Dominguez-Echevarria Alvaro Practitioner - Primary Care Provider (PCP) 

Othoniel Marlene Practitioner - Primary Care Provider (PCP) 

Khan Naznin Practitioner - Primary Care Provider (PCP) 

Peyman E Younesi Md Practitioner - Primary Care Provider (PCP) 

Denny Martin Practitioner - Primary Care Provider (PCP) 

Quinn-Torpey Susan Practitioner - Primary Care Provider (PCP) 

Blachman Nina Practitioner - Primary Care Provider (PCP) 

Christensen Johanna Luce Practitioner - Primary Care Provider (PCP) 

Caruana Jennifer Marie Practitioner - Primary Care Provider (PCP) 

Glick Alexander F Practitioner - Primary Care Provider (PCP) 

Acuna Dianne S. Md Practitioner - Primary Care Provider (PCP) 

Kupersmith Lauren Practitioner - Primary Care Provider (PCP) 

Von Dornum Miranda Practitioner - Primary Care Provider (PCP) 

Patel Payal Practitioner - Primary Care Provider (PCP) 

Modi Aparna Practitioner - Primary Care Provider (PCP) 

Jeffrey Stuart Berger Md Practitioner - Primary Care Provider (PCP) 

Sotnik Regina Md Practitioner - Primary Care Provider (PCP) 

Mehl Sydney J Practitioner - Primary Care Provider (PCP) 

Kurzyna Solinann Practitioner - Primary Care Provider (PCP) 

Chowdhry Mohammed Idris Practitioner - Primary Care Provider (PCP) 

Kazeem Saka Md Practitioner - Primary Care Provider (PCP) 

Yih Peggy Dr. Practitioner - Primary Care Provider (PCP) 

Desai Vikas Practitioner - Primary Care Provider (PCP) 

Brescia Andrea M Md Practitioner - Primary Care Provider (PCP) 

Rohatgi Rajesh Md Practitioner - Primary Care Provider (PCP) 

Di Scala Reno Gennaro Md Practitioner - Primary Care Provider (PCP) 

Badin Shadi Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Irina Berlin Medical Pc Practitioner - Primary Care Provider (PCP) 

Bashar Mona L Practitioner - Primary Care Provider (PCP) 

Chiarello Santo Vincent Practitioner - Primary Care Provider (PCP) 

Applebaum Robert Michael Md Practitioner - Primary Care Provider (PCP) 

Shaikh Shaziya Practitioner - Primary Care Provider (PCP) 

Efthimiou Petros Practitioner - Primary Care Provider (PCP) 

Ford Jacqueline Practitioner - Primary Care Provider (PCP) 

Chingcuangco Leilani Balagot Practitioner - Primary Care Provider (PCP) 

Mitchell I Weinstein Do Pc Practitioner - Primary Care Provider (PCP) 

Gorelik Dmitry David Practitioner - Primary Care Provider (PCP) 

Nghi Phuong M Md Practitioner - Primary Care Provider (PCP) 

Dapkins Isaac Md Practitioner - Primary Care Provider (PCP) 

Pintauro Robert Practitioner - Primary Care Provider (PCP) 

Tsukerman Boris Md Practitioner - Primary Care Provider (PCP) 

Ida Louise Santana Md Practitioner - Primary Care Provider (PCP) 

Shneyder Tanya Practitioner - Primary Care Provider (PCP) 

Krinsky Robert Practitioner - Primary Care Provider (PCP) 

Marks Natalie Alexandra Practitioner - Primary Care Provider (PCP) 

Treatman David Md Practitioner - Primary Care Provider (PCP) 

Lippitt Elizabeth C Practitioner - Primary Care Provider (PCP) 

Volfinzon Leonid Medical Pc Practitioner - Primary Care Provider (PCP) 

Henao Joseph Practitioner - Primary Care Provider (PCP) 

Deluca John J Md Practitioner - Primary Care Provider (PCP) 

Perskin Michael Practitioner - Primary Care Provider (PCP) 

Holalkere Rajagopal Md Practitioner - Primary Care Provider (PCP) 

Grill Michael Geoffrey Md Practitioner - Primary Care Provider (PCP) 

Akuoku Samuel Boateng Md Practitioner - Primary Care Provider (PCP) 

Mulvanerty Noreen R Practitioner - Primary Care Provider (PCP) 

Han Hwang Seol Young Practitioner - Primary Care Provider (PCP) 

Amin Nadia Naz Practitioner - Primary Care Provider (PCP) 

De La Cruz Bianca Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Dreyer Benard Philip Practitioner - Primary Care Provider (PCP) 

Mcadam John Mark Md Practitioner - Primary Care Provider (PCP) 

Maybody Shideh Practitioner - Primary Care Provider (PCP) 

Glaser Amy Lisa Md Practitioner - Primary Care Provider (PCP) 

Moussa Marwa Practitioner - Primary Care Provider (PCP) 

Kim Sarah K Practitioner - Primary Care Provider (PCP) 

Levitt Nathan Stern Practitioner - Primary Care Provider (PCP) 

Ng Kaman Practitioner - Primary Care Provider (PCP) 

Kirpichnikov Dmitri Md Practitioner - Primary Care Provider (PCP) 

Bashey Mohammed B Md Practitioner - Primary Care Provider (PCP) 

Staiman Keith Practitioner - Primary Care Provider (PCP) 

Quinones-Garcia Adriana Margarita Practitioner - Primary Care Provider (PCP) 

Diefenbach Catherine Practitioner - Primary Care Provider (PCP) 

Burgos Javier P Practitioner - Primary Care Provider (PCP) 

Kirschenbaum Mark Practitioner - Primary Care Provider (PCP) 

Latorre Melissa Practitioner - Primary Care Provider (PCP) 

Bunyavanich Sanga Md Practitioner - Primary Care Provider (PCP) 

Patane Andrew Md Practitioner - Primary Care Provider (PCP) 

Losev Alexander Md Practitioner - Primary Care Provider (PCP) 

Kahn Philip Jefferson Practitioner - Primary Care Provider (PCP) 

Pye Yar Md Practitioner - Primary Care Provider (PCP) 

Lopez-Cantor Maria Tereza Samson Practitioner - Primary Care Provider (PCP) 

Rosen Eli Nathan Md Practitioner - Primary Care Provider (PCP) 

Teitelbaum Jeffrey Md Practitioner - Primary Care Provider (PCP) 

Iqbal Sohah Nauveed Practitioner - Primary Care Provider (PCP) 

Krishnan Gokul Thiruppathi Practitioner - Non-Primary Care Provider (PCP) 

Uralil Sharon Practitioner - Non-Primary Care Provider (PCP) 

Bosch Orlando Practitioner - Non-Primary Care Provider (PCP) 

Tatakis Effie Od Practitioner - Non-Primary Care Provider (PCP) 

Vidal Sandra Zelpha Practitioner - Non-Primary Care Provider (PCP) 

Bailey Sean Michael Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Rotte Masahi Practitioner - Non-Primary Care Provider (PCP) 

Bucholz Bernard S Practitioner - Non-Primary Care Provider (PCP) 

Alukal Joseph Practitioner - Non-Primary Care Provider (PCP) 

Davidoff Sam Do Practitioner - Non-Primary Care Provider (PCP) 

Rizzuti Allison Estes Practitioner - Non-Primary Care Provider (PCP) 

Engelson Celia Practitioner - Non-Primary Care Provider (PCP) 

Shams Setareh Practitioner - Non-Primary Care Provider (PCP) 

Piastro Kristina Practitioner - Non-Primary Care Provider (PCP) 

Coneybeare Di Practitioner - Non-Primary Care Provider (PCP) 

Hold Robert Mr. Practitioner - Non-Primary Care Provider (PCP) 

Patel Manan J Practitioner - Non-Primary Care Provider (PCP) 

Azar Mal Practitioner - Non-Primary Care Provider (PCP) 

Jasper Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Nkansah Hilda Practitioner - Non-Primary Care Provider (PCP) 

Nitti Victor W Md Practitioner - Non-Primary Care Provider (PCP) 

Elmaria Asmaa Dds Practitioner - Non-Primary Care Provider (PCP) 

Jordan Alan J Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Hiotis Karen L Md Practitioner - Non-Primary Care Provider (PCP) 

Huppert Nelly Practitioner - Non-Primary Care Provider (PCP) 

Hazen Alexes Practitioner - Non-Primary Care Provider (PCP) 

Lajoie Josiane Marie Anne Practitioner - Non-Primary Care Provider (PCP) 

Walsh Raymond B Md Practitioner - Non-Primary Care Provider (PCP) 

Stewart Constance Fran Md Practitioner - Non-Primary Care Provider (PCP) 

Becker Julia Ann Md Practitioner - Non-Primary Care Provider (PCP) 

Leitman Barry S Practitioner - Non-Primary Care Provider (PCP) 

Joseph J Castelli Practitioner - Non-Primary Care Provider (PCP) 

Saldana Pratima Md Practitioner - Non-Primary Care Provider (PCP) 

Jacobson Kenneth H Md Practitioner - Non-Primary Care Provider (PCP) 

Karkus Harvey D Md Practitioner - Non-Primary Care Provider (PCP) 

Bains Amarpreet S Md Practitioner - Non-Primary Care Provider (PCP) 

Levine Michael Jason Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Deutsch Vicki-Jo Md Practitioner - Non-Primary Care Provider (PCP) 

Smith Michael Practitioner - Non-Primary Care Provider (PCP) 

Ahmad Romana Practitioner - Non-Primary Care Provider (PCP) 

Chenna Jayapratap Reddy Practitioner - Non-Primary Care Provider (PCP) 

Papamichael Michael John Practitioner - Non-Primary Care Provider (PCP) 

Harooni Mark Md Practitioner - Non-Primary Care Provider (PCP) 

Kunin Marc Practitioner - Non-Primary Care Provider (PCP) 

Smith Pauline Joy Practitioner - Non-Primary Care Provider (PCP) 

Battaglia Jennifer Sue Practitioner - Non-Primary Care Provider (PCP) 

Fetherolf Elizabeth Daire Practitioner - Non-Primary Care Provider (PCP) 

Palkhiwala Sameet Arun Md Practitioner - Non-Primary Care Provider (PCP) 

Digiovanni Paul Anthony Practitioner - Non-Primary Care Provider (PCP) 

Rando Joseph P Md Practitioner - Non-Primary Care Provider (PCP) 

Judem-Cautin Robert Practitioner - Non-Primary Care Provider (PCP) 

Maurer Martin H Practitioner - Non-Primary Care Provider (PCP) 

Ajani Sabina Practitioner - Non-Primary Care Provider (PCP) 

Khaitan Alka Md Practitioner - Non-Primary Care Provider (PCP) 

Nickel George John Jr Practitioner - Non-Primary Care Provider (PCP) 

Elbuluk Nada Practitioner - Non-Primary Care Provider (PCP) 

Camille Joanne Nancy Phd Practitioner - Non-Primary Care Provider (PCP) 

Fusco Heidi Md Practitioner - Non-Primary Care Provider (PCP) 

Proudfit Christine Lynn Practitioner - Non-Primary Care Provider (PCP) 

Patel Bhakti Rpa Practitioner - Non-Primary Care Provider (PCP) 

Kulkarni Kopal Shama Practitioner - Non-Primary Care Provider (PCP) 

Guo Songchuan Practitioner - Non-Primary Care Provider (PCP) 

Donna Bernstein Practitioner - Non-Primary Care Provider (PCP) 

Eli Shalenberg Practitioner - Non-Primary Care Provider (PCP) 

Tanweer Omar Practitioner - Non-Primary Care Provider (PCP) 

Gurin Lindsey Practitioner - Non-Primary Care Provider (PCP) 

Soloman Badrian Practitioner - Non-Primary Care Provider (PCP) 

Carless Althea Nichola Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Garnett Ederle Ms. Practitioner - Non-Primary Care Provider (PCP) 

Loi Irene S Practitioner - Non-Primary Care Provider (PCP) 

Gay Stephanie Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Liang Tian Zhou Practitioner - Non-Primary Care Provider (PCP) 

Punjabi Paawan Vijay Practitioner - Non-Primary Care Provider (PCP) 

Blum Corinne E Practitioner - Non-Primary Care Provider (PCP) 

Osherov Gregori Practitioner - Non-Primary Care Provider (PCP) 

Craven Kimberly Practitioner - Non-Primary Care Provider (PCP) 

Scott Rosenberg, M.S., R.D., Cdn Practitioner - Non-Primary Care Provider (PCP) 

Estephan Rita Practitioner - Non-Primary Care Provider (PCP) 

Borowski Lauren Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Curtis Meredith Practitioner - Non-Primary Care Provider (PCP) 

Walsh Kelly Practitioner - Non-Primary Care Provider (PCP) 

Cohen Richard Practitioner - Non-Primary Care Provider (PCP) 

Sinha Kuntala Md Practitioner - Non-Primary Care Provider (PCP) 

Choi Mihye Practitioner - Non-Primary Care Provider (PCP) 

Chervinsky Alexander B Practitioner - Non-Primary Care Provider (PCP) 

Kominer Gene Practitioner - Non-Primary Care Provider (PCP) 

Ralph Walter M Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Pinkhasova Dora Solomonovna Practitioner - Non-Primary Care Provider (PCP) 

Zervos Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Tepper Robert Eric Practitioner - Non-Primary Care Provider (PCP) 

Held Evan Lee Md Practitioner - Non-Primary Care Provider (PCP) 

Dizon Louis Roi Oliver Practitioner - Non-Primary Care Provider (PCP) 

Belayneh Lulenesh Md Practitioner - Non-Primary Care Provider (PCP) 

Scott W Norman Practitioner - Non-Primary Care Provider (PCP) 

Checchio Kump Lisa L Practitioner - Non-Primary Care Provider (PCP) 

Wickstrom Maj L Practitioner - Non-Primary Care Provider (PCP) 

Marecheau Jacqueline M Practitioner - Non-Primary Care Provider (PCP) 

Giaimo Thomas Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Charles Marlyne Cnm Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Boveuzi Matthew David Practitioner - Non-Primary Care Provider (PCP) 

Tobi Augusto Practitioner - Non-Primary Care Provider (PCP) 

Yates Penelope Practitioner - Non-Primary Care Provider (PCP) 

Wisniewski Thomas Practitioner - Non-Primary Care Provider (PCP) 

Rosenkranz Leon G Md Practitioner - Non-Primary Care Provider (PCP) 

Delfin Jenny A Md Practitioner - Non-Primary Care Provider (PCP) 

Hahner Kathryn Karen Practitioner - Non-Primary Care Provider (PCP) 

Maimon Ron Md Practitioner - Non-Primary Care Provider (PCP) 

Azar Natalie Eileen Practitioner - Non-Primary Care Provider (PCP) 

Batra Jaskanwar S Md Practitioner - Non-Primary Care Provider (PCP) 

Beylus Keith Od Practitioner - Non-Primary Care Provider (PCP) 

Almacen Ariel Gabriel Practitioner - Non-Primary Care Provider (PCP) 

Wax Martin Practitioner - Non-Primary Care Provider (PCP) 

Bobra Fyne, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Dory Andrea Christina Md Practitioner - Non-Primary Care Provider (PCP) 

Clarke-Moore Andrea Sara Md Practitioner - Non-Primary Care Provider (PCP) 

Passafaro Michael Do Practitioner - Non-Primary Care Provider (PCP) 

Centofranchi Danielle Marie Practitioner - Non-Primary Care Provider (PCP) 

Perou Peter Mr. Practitioner - Non-Primary Care Provider (PCP) 

Klein Jason Practitioner - Non-Primary Care Provider (PCP) 

Yulis Irina Practitioner - Non-Primary Care Provider (PCP) 

Asano Kenichi Practitioner - Non-Primary Care Provider (PCP) 

Soghoian Samara Eve Practitioner - Non-Primary Care Provider (PCP) 

Bedrosian Andrea S Practitioner - Non-Primary Care Provider (PCP) 

Fung-Nicholson Sonia Practitioner - Non-Primary Care Provider (PCP) 

Cohn Moshe Practitioner - Non-Primary Care Provider (PCP) 

Patel Minesh R Md Practitioner - Non-Primary Care Provider (PCP) 

Inoyatova Irina Ms. Practitioner - Non-Primary Care Provider (PCP) 

Mcdermott Meredith Robyn Practitioner - Non-Primary Care Provider (PCP) 

Turner Belinda Practitioner - Non-Primary Care Provider (PCP) 

Valente Diane Matos Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Charlon Jasmine Practitioner - Non-Primary Care Provider (PCP) 

Ma Peter Practitioner - Non-Primary Care Provider (PCP) 

Wang Erwin Christian Practitioner - Non-Primary Care Provider (PCP) 

Depaola Joseph N Practitioner - Non-Primary Care Provider (PCP) 

Clemente Melissa N Practitioner - Non-Primary Care Provider (PCP) 

Simmons Amy Practitioner - Non-Primary Care Provider (PCP) 

Behrman Andrea Rockey Practitioner - Non-Primary Care Provider (PCP) 

Shukla Pratiba Practitioner - Non-Primary Care Provider (PCP) 

Jain Sudheer Md Practitioner - Non-Primary Care Provider (PCP) 

Fermon Charles M Md Practitioner - Non-Primary Care Provider (PCP) 

Kamenetsky Aleksey Md Practitioner - Non-Primary Care Provider (PCP) 

Lichter Stephen M Md Practitioner - Non-Primary Care Provider (PCP) 

Rateb Mahmoud S H Md Practitioner - Non-Primary Care Provider (PCP) 

Lieberman Mark Practitioner - Non-Primary Care Provider (PCP) 

Einhorn Thomas A Md Practitioner - Non-Primary Care Provider (PCP) 

Clemons Paula M Pa Practitioner - Non-Primary Care Provider (PCP) 

Shiau Maria Christina Practitioner - Non-Primary Care Provider (PCP) 

Gillego Maria C Np Practitioner - Non-Primary Care Provider (PCP) 

Brooks Steven Elliot Practitioner - Non-Primary Care Provider (PCP) 

Bulsara Girish M Md Practitioner - Non-Primary Care Provider (PCP) 

Matamala Ximena Andrea Md Practitioner - Non-Primary Care Provider (PCP) 

Blatter Brett Practitioner - Non-Primary Care Provider (PCP) 

Hernandez Tania Practitioner - Non-Primary Care Provider (PCP) 

Errol Young Practitioner - Non-Primary Care Provider (PCP) 

Kragness Miriam Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Kass Dara Ann Practitioner - Non-Primary Care Provider (PCP) 

Agnant Joanne Michele Practitioner - Non-Primary Care Provider (PCP) 

Doran Kelly Practitioner - Non-Primary Care Provider (PCP) 

Corita Gruzden Md Practitioner - Non-Primary Care Provider (PCP) 

Rutman Hadassa Practitioner - Non-Primary Care Provider (PCP) 

Saperstein Avi Phd Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Petrosyan Tamara Practitioner - Non-Primary Care Provider (PCP) 

Carol J. Blanchard Practitioner - Non-Primary Care Provider (PCP) 

Salamon Tziri Practitioner - Non-Primary Care Provider (PCP) 

Persaud Nadia Practitioner - Non-Primary Care Provider (PCP) 

Camillo Reginald Alivia Md Practitioner - Non-Primary Care Provider (PCP) 

Jacobs Bret Charles Practitioner - Non-Primary Care Provider (PCP) 

Piper Greta Practitioner - Non-Primary Care Provider (PCP) 

Shmerkovich Dmitry Practitioner - Non-Primary Care Provider (PCP) 

Wen Andy Yen-Ming Practitioner - Non-Primary Care Provider (PCP) 

Salim Yusuf Md Practitioner - Non-Primary Care Provider (PCP) 

Zhang Cen Practitioner - Non-Primary Care Provider (PCP) 

Persky Michael Justin Practitioner - Non-Primary Care Provider (PCP) 

Stone Lia Practitioner - Non-Primary Care Provider (PCP) 

Hassan Joseph George Practitioner - Non-Primary Care Provider (PCP) 

Suben Elaine Practitioner - Non-Primary Care Provider (PCP) 

Thawani Sujata Prakash Practitioner - Non-Primary Care Provider (PCP) 

Colasurdo Dara Practitioner - Non-Primary Care Provider (PCP) 

Raymundo Fermin, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Morris Christopher Hunter Practitioner - Non-Primary Care Provider (PCP) 

Chen-Kollali Susie S Practitioner - Non-Primary Care Provider (PCP) 

Shaffer Michael J Practitioner - Non-Primary Care Provider (PCP) 

Foreman Malika Practitioner - Non-Primary Care Provider (PCP) 

Blobstein Shalom Practitioner - Non-Primary Care Provider (PCP) 

Levy Stephanie Practitioner - Non-Primary Care Provider (PCP) 

Latona Julie-Ann Practitioner - Non-Primary Care Provider (PCP) 

Jerrold Laurance E Dds Practitioner - Non-Primary Care Provider (PCP) 

Pedicino Maureen Practitioner - Non-Primary Care Provider (PCP) 

Condos Rany Md Practitioner - Non-Primary Care Provider (PCP) 

Chinitz Larry Azriel Practitioner - Non-Primary Care Provider (PCP) 

Hisler Stuart Eric Md Practitioner - Non-Primary Care Provider (PCP) 

Li Vuy San Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Weber Jeffrey S Practitioner - Non-Primary Care Provider (PCP) 

Vidershayn Alexander Md Practitioner - Non-Primary Care Provider (PCP) 

Drafta Cristina Maria Practitioner - Non-Primary Care Provider (PCP) 

Postell Scott G Md Practitioner - Non-Primary Care Provider (PCP) 

Mak Wang Yip Practitioner - Non-Primary Care Provider (PCP) 

Shirazian Taraneh Md Practitioner - Non-Primary Care Provider (PCP) 

Weis Jenny Practitioner - Non-Primary Care Provider (PCP) 

Tranchese John Practitioner - Non-Primary Care Provider (PCP) 

Lifshitz Mark Practitioner - Non-Primary Care Provider (PCP) 

Lewis David A Practitioner - Non-Primary Care Provider (PCP) 

Dundy Richard A Md Practitioner - Non-Primary Care Provider (PCP) 

Chen Vivian Min-Lan Practitioner - Non-Primary Care Provider (PCP) 

Habib Mohsen A Md Practitioner - Non-Primary Care Provider (PCP) 

Yew Eddie K Practitioner - Non-Primary Care Provider (PCP) 

Halligan-Luca Anne Rose Practitioner - Non-Primary Care Provider (PCP) 

Malik Fardina Practitioner - Non-Primary Care Provider (PCP) 

Maria Francavilla Practitioner - Non-Primary Care Provider (PCP) 

Emmanuel Feddy Stanislas Practitioner - Non-Primary Care Provider (PCP) 

Phelan Jane Practitioner - Non-Primary Care Provider (PCP) 

Galindo Ileana Rpa Practitioner - Non-Primary Care Provider (PCP) 

Nazemzadeh Milad Practitioner - Non-Primary Care Provider (PCP) 

Shor Anna Practitioner - Non-Primary Care Provider (PCP) 

Liff Marc Practitioner - Non-Primary Care Provider (PCP) 

Lakdawala Viraj Practitioner - Non-Primary Care Provider (PCP) 

Amanda Hordos Practitioner - Non-Primary Care Provider (PCP) 

Charno Lilia Marie Practitioner - Non-Primary Care Provider (PCP) 

Ovaidov Moshe Practitioner - Non-Primary Care Provider (PCP) 

Julie Mannas Practitioner - Non-Primary Care Provider (PCP) 

Rivera-Aguilar Celeste Practitioner - Non-Primary Care Provider (PCP) 

Aries Meng-Wei Liao, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Edmunds Jillian Anne Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Maglione Katelyn Practitioner - Non-Primary Care Provider (PCP) 

Wajda Michael Chester Md Practitioner - Non-Primary Care Provider (PCP) 

Wisoff Jeffrey H Md Practitioner - Non-Primary Care Provider (PCP) 

Herrmann Linda Louise Practitioner - Non-Primary Care Provider (PCP) 

Gamboa Pilar Sia Mariano Dds Practitioner - Non-Primary Care Provider (PCP) 

Feldman Andrew Johnathan Md Practitioner - Non-Primary Care Provider (PCP) 

Ruggiero-Decarlo Rosemary Md Practitioner - Non-Primary Care Provider (PCP) 

Nguyen Tracy Thuy Practitioner - Non-Primary Care Provider (PCP) 

Bernaski Edward John Practitioner - Non-Primary Care Provider (PCP) 

Kondziolka Douglas Stanley Md Practitioner - Non-Primary Care Provider (PCP) 

Anthony Kopatsis Md Facs Pllc Practitioner - Non-Primary Care Provider (PCP) 

Newman Lawrence Craig Md Practitioner - Non-Primary Care Provider (PCP) 

Dr Rimawi Ob-Gyn Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Emma Leonard John Md Practitioner - Non-Primary Care Provider (PCP) 

Malhotra Sunil Md Practitioner - Non-Primary Care Provider (PCP) 

Jha Mrinal K Practitioner - Non-Primary Care Provider (PCP) 

Navon Richard Eric Md Practitioner - Non-Primary Care Provider (PCP) 

Rizvi Firdous Md Practitioner - Non-Primary Care Provider (PCP) 

Cajita Shella Z Practitioner - Non-Primary Care Provider (PCP) 

Kim Melanie M Practitioner - Non-Primary Care Provider (PCP) 

Rozenfeld Mariya Do Practitioner - Non-Primary Care Provider (PCP) 

Popper David Practitioner - Non-Primary Care Provider (PCP) 

Cheng Jocelyn Practitioner - Non-Primary Care Provider (PCP) 

James Sonia Jacinta Practitioner - Non-Primary Care Provider (PCP) 

Sims Sherrita Gail Practitioner - Non-Primary Care Provider (PCP) 

Bluvstein Judith S Practitioner - Non-Primary Care Provider (PCP) 

Friedmann David R Practitioner - Non-Primary Care Provider (PCP) 

Dole Aparna Practitioner - Non-Primary Care Provider (PCP) 

Colon Jessica Arelys Practitioner - Non-Primary Care Provider (PCP) 

Alperin Risa Ann Practitioner - Non-Primary Care Provider (PCP) 

Sadek Mikel Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Chuy Katherine Practitioner - Non-Primary Care Provider (PCP) 

Ortiz Nidia Practitioner - Non-Primary Care Provider (PCP) 

Weinberger Susan Practitioner - Non-Primary Care Provider (PCP) 

Byfield Lorraine C Practitioner - Non-Primary Care Provider (PCP) 

Kogan Victoria Practitioner - Non-Primary Care Provider (PCP) 

Mabry Christian Carl Practitioner - Non-Primary Care Provider (PCP) 

Ebrahimi Ninus Practitioner - Non-Primary Care Provider (PCP) 

Rathi Siddarth Practitioner - Non-Primary Care Provider (PCP) 

Pilania Neha Practitioner - Non-Primary Care Provider (PCP) 

Emmanuel Janika Frances Practitioner - Non-Primary Care Provider (PCP) 

Poirier Kimberley Paula Practitioner - Non-Primary Care Provider (PCP) 

Mendez Juan Camilo Practitioner - Non-Primary Care Provider (PCP) 

Mcgee Fiona Practitioner - Non-Primary Care Provider (PCP) 

Amarante Juanita Practitioner - Non-Primary Care Provider (PCP) 

Lee Jonathan Practitioner - Non-Primary Care Provider (PCP) 

Rak Taylor Practitioner - Non-Primary Care Provider (PCP) 

Andrew Ashley Donna Practitioner - Non-Primary Care Provider (PCP) 

Gharibo Christopher G Practitioner - Non-Primary Care Provider (PCP) 

Ghesani Munir Practitioner - Non-Primary Care Provider (PCP) 

Tan Edwin C Md Practitioner - Non-Primary Care Provider (PCP) 

Oshva Lillian Anne Practitioner - Non-Primary Care Provider (PCP) 

Benstein Judith Aviva Practitioner - Non-Primary Care Provider (PCP) 

Timor Ilan Emerich Practitioner - Non-Primary Care Provider (PCP) 

Jamshahi Behdad Practitioner - Non-Primary Care Provider (PCP) 

Nacht Alexander Md Practitioner - Non-Primary Care Provider (PCP) 

Yun Jaime Md Practitioner - Non-Primary Care Provider (PCP) 

Rosenberg Heidi Sue Practitioner - Non-Primary Care Provider (PCP) 

Hoskins Iffath A Md Practitioner - Non-Primary Care Provider (PCP) 

Michaels Rachel Practitioner - Non-Primary Care Provider (PCP) 

Wang Wilson Md Practitioner - Non-Primary Care Provider (PCP) 

Wells John T Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Roter Gil Md Practitioner - Non-Primary Care Provider (PCP) 

Ottenio Barbara Practitioner - Non-Primary Care Provider (PCP) 

Lugassy Daniel Maurice Md Practitioner - Non-Primary Care Provider (PCP) 

Inghilterra Karen Practitioner - Non-Primary Care Provider (PCP) 

Bebawi Magdi Anis Md Practitioner - Non-Primary Care Provider (PCP) 

Napoli Michael A Dpm Practitioner - Non-Primary Care Provider (PCP) 

Shinnar Meir Md Practitioner - Non-Primary Care Provider (PCP) 

Park James Sungsik Md Practitioner - Non-Primary Care Provider (PCP) 

Julie N Nam Md Practitioner - Non-Primary Care Provider (PCP) 

Perlov Eugene Practitioner - Non-Primary Care Provider (PCP) 

Cronk Patricia Practitioner - Non-Primary Care Provider (PCP) 

Espina Mark Md Practitioner - Non-Primary Care Provider (PCP) 

Battle Diane M Practitioner - Non-Primary Care Provider (PCP) 

Faris Basma Sadeg Practitioner - Non-Primary Care Provider (PCP) 

Alexis Cherrin Margaret Practitioner - Non-Primary Care Provider (PCP) 

Ramirez-Joglar Michelle Marie Practitioner - Non-Primary Care Provider (PCP) 

Watson Anika N Practitioner - Non-Primary Care Provider (PCP) 

Elgort Stella Practitioner - Non-Primary Care Provider (PCP) 

Haines Elizabeth Jane Practitioner - Non-Primary Care Provider (PCP) 

Joseph Yeh Practitioner - Non-Primary Care Provider (PCP) 

Cyrille Carline A Practitioner - Non-Primary Care Provider (PCP) 

Bruno Jaclyn Practitioner - Non-Primary Care Provider (PCP) 

Brandler Tamar Chana Practitioner - Non-Primary Care Provider (PCP) 

Huang Kai Practitioner - Non-Primary Care Provider (PCP) 

Irina Belinsky Practitioner - Non-Primary Care Provider (PCP) 

Anneta Rozenberg Practitioner - Non-Primary Care Provider (PCP) 

Ha How Practitioner - Non-Primary Care Provider (PCP) 

Bendowski Barbara Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Ivy Messer, C.D.N Practitioner - Non-Primary Care Provider (PCP) 

Berry Craig Practitioner - Non-Primary Care Provider (PCP) 

Mosses Apig Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Grimes Renje S Practitioner - Non-Primary Care Provider (PCP) 

Khushbu Modh Practitioner - Non-Primary Care Provider (PCP) 

Suarez Maria Priscila Practitioner - Non-Primary Care Provider (PCP) 

Chen Christine W Practitioner - Non-Primary Care Provider (PCP) 

Lim Jennifer Hui Practitioner - Non-Primary Care Provider (PCP) 

Robyn Kotek Practitioner - Non-Primary Care Provider (PCP) 

Swistel Daniel George Md Practitioner - Non-Primary Care Provider (PCP) 

Yook Inkyung Md Practitioner - Non-Primary Care Provider (PCP) 

Ahn Jung H Md Practitioner - Non-Primary Care Provider (PCP) 

Silvers Adam R Md Practitioner - Non-Primary Care Provider (PCP) 

Ingram Christopher M Md Practitioner - Non-Primary Care Provider (PCP) 

Barlas David Md Practitioner - Non-Primary Care Provider (PCP) 

Bergen Michael Howard Practitioner - Non-Primary Care Provider (PCP) 

Gold Julie E Cnm Practitioner - Non-Primary Care Provider (PCP) 

Honig Stephen Md Practitioner - Non-Primary Care Provider (PCP) 

Georgiou Demetrios Md Practitioner - Non-Primary Care Provider (PCP) 

Richter Scott Practitioner - Non-Primary Care Provider (PCP) 

Shaiova Lauren A Md Practitioner - Non-Primary Care Provider (PCP) 

Scher Corey Md Practitioner - Non-Primary Care Provider (PCP) 

Suessbrick Anna Practitioner - Non-Primary Care Provider (PCP) 

Kaminetzky David Md Practitioner - Non-Primary Care Provider (PCP) 

Gordon David Stuart Md Practitioner - Non-Primary Care Provider (PCP) 

Margulis Yevgeniy Practitioner - Non-Primary Care Provider (PCP) 

Chukwuocha Benjamin Practitioner - Non-Primary Care Provider (PCP) 

Ioannou Ioannis Practitioner - Non-Primary Care Provider (PCP) 

Vazquez Claudio Manuel Md Practitioner - Non-Primary Care Provider (PCP) 

Gordon Doris Janet Dpm Practitioner - Non-Primary Care Provider (PCP) 

Gonzalez Cynthia Practitioner - Non-Primary Care Provider (PCP) 

Lai Yu Jen Md Practitioner - Non-Primary Care Provider (PCP) 

Azzaretti Charles D Dds Practitioner - Non-Primary Care Provider (PCP) 

Averbukh Ella Slp Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Dawson Andrew J L R Md Practitioner - Non-Primary Care Provider (PCP) 

Mogilner Alon Yeruham Practitioner - Non-Primary Care Provider (PCP) 

Boenigk Kirsten Md Practitioner - Non-Primary Care Provider (PCP) 

Shahabi Ladan Practitioner - Non-Primary Care Provider (PCP) 

Teitelbaum Mitchell Dds Practitioner - Non-Primary Care Provider (PCP) 

Shopsin Bo Practitioner - Non-Primary Care Provider (PCP) 

Isaacs Daryl M Practitioner - Non-Primary Care Provider (PCP) 

Tissot Todd Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Thomas Kristen Practitioner - Non-Primary Care Provider (PCP) 

Neuman Avishai T Practitioner - Non-Primary Care Provider (PCP) 

Alaia Michael J Practitioner - Non-Primary Care Provider (PCP) 

Yu Eric Yen Cheng Practitioner - Non-Primary Care Provider (PCP) 

Rackley Christopher Thomas Practitioner - Non-Primary Care Provider (PCP) 

Yadov Sidharth Singh Practitioner - Non-Primary Care Provider (PCP) 

Reddy Rachita Sethi Practitioner - Non-Primary Care Provider (PCP) 

Lebovits Sarah E Practitioner - Non-Primary Care Provider (PCP) 

Schaefer Michael John Jr Practitioner - Non-Primary Care Provider (PCP) 

Karin Rice Practitioner - Non-Primary Care Provider (PCP) 

Members Hani Practitioner - Non-Primary Care Provider (PCP) 

Desai Purnahamsi Venkata Practitioner - Non-Primary Care Provider (PCP) 

Dehkharghani Seena Practitioner - Non-Primary Care Provider (PCP) 

Lofton Holly Dr. Practitioner - Non-Primary Care Provider (PCP) 

Henry Heather M Practitioner - Non-Primary Care Provider (PCP) 

Susan Hernandez Practitioner - Non-Primary Care Provider (PCP) 

Dweck Ezra E Practitioner - Non-Primary Care Provider (PCP) 

Getsos John Pete Practitioner - Non-Primary Care Provider (PCP) 

Kim Randie Hee Practitioner - Non-Primary Care Provider (PCP) 

Mohabir Jason Practitioner - Non-Primary Care Provider (PCP) 

Nagel Dalia Practitioner - Non-Primary Care Provider (PCP) 

Hammer Elizabeth Sarah Practitioner - Non-Primary Care Provider (PCP) 

George Blessy Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Peker Zohar Practitioner - Non-Primary Care Provider (PCP) 

Casteran-Milieris Patricia Practitioner - Non-Primary Care Provider (PCP) 

Perlstein Gitty Practitioner - Non-Primary Care Provider (PCP) 

Rigg Suyin A Practitioner - Non-Primary Care Provider (PCP) 

Fooks Tanya Practitioner - Non-Primary Care Provider (PCP) 

English Remonia Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Lauren Brown, Otr/L Practitioner - Non-Primary Care Provider (PCP) 

Charana-Cruz Von Marie Practitioner - Non-Primary Care Provider (PCP) 

Corley Megan Practitioner - Non-Primary Care Provider (PCP) 

Peppard Aviva H Practitioner - Non-Primary Care Provider (PCP) 

Freeman Jason Douglas Practitioner - Non-Primary Care Provider (PCP) 

Boyd-Mckoy Aleen Marie Practitioner - Non-Primary Care Provider (PCP) 

Mercado Victor A Practitioner - Non-Primary Care Provider (PCP) 

Goonan Michael S Practitioner - Non-Primary Care Provider (PCP) 

Mcculloch Melinda Practitioner - Non-Primary Care Provider (PCP) 

Sishchiuk Radyslava Practitioner - Non-Primary Care Provider (PCP) 

Brown, Robyn Practitioner - Non-Primary Care Provider (PCP) 

Kinoshita Shiori Practitioner - Non-Primary Care Provider (PCP) 

Suh Ashley Practitioner - Non-Primary Care Provider (PCP) 

Knapp Michelle Marie Practitioner - Non-Primary Care Provider (PCP) 

Taitt Sandra Practitioner - Non-Primary Care Provider (PCP) 

Idgalsky Marc Gabriel Practitioner - Non-Primary Care Provider (PCP) 

Al-Homsi Ahmad S Md Practitioner - Non-Primary Care Provider (PCP) 

Lessing Jeffrey A Md Practitioner - Non-Primary Care Provider (PCP) 

Lepor Herbert Md Practitioner - Non-Primary Care Provider (PCP) 

Pass Harvey Ira Md Practitioner - Non-Primary Care Provider (PCP) 

Bass Sherry J Od Practitioner - Non-Primary Care Provider (PCP) 

Shapiro Richard Practitioner - Non-Primary Care Provider (PCP) 

Warshowsky Joel Practitioner - Non-Primary Care Provider (PCP) 

Shim Mark Inbo Practitioner - Non-Primary Care Provider (PCP) 

Kumar Raman Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Gladstein Michael Practitioner - Non-Primary Care Provider (PCP) 

Stark Richard S Md Practitioner - Non-Primary Care Provider (PCP) 

Zias Elias A Practitioner - Non-Primary Care Provider (PCP) 

Golomb James Practitioner - Non-Primary Care Provider (PCP) 

Kao Daniel Thomas Md Practitioner - Non-Primary Care Provider (PCP) 

Friedman Ariel Practitioner - Non-Primary Care Provider (PCP) 

Furci Thomas James Dpm Practitioner - Non-Primary Care Provider (PCP) 

Handelsman John E Md Practitioner - Non-Primary Care Provider (PCP) 

Allen Josephine Practitioner - Non-Primary Care Provider (PCP) 

Wirchansky William Michael Practitioner - Non-Primary Care Provider (PCP) 

Sperber Laurence Todd D Md Practitioner - Non-Primary Care Provider (PCP) 

Wong Diane Practitioner - Non-Primary Care Provider (PCP) 

Moss Douglas G Md Practitioner - Non-Primary Care Provider (PCP) 

Cody Stephen Practitioner - Non-Primary Care Provider (PCP) 

Spessot George J Md Practitioner - Non-Primary Care Provider (PCP) 

Sussman Norman Practitioner - Non-Primary Care Provider (PCP) 

Feiler Michael Augustus Md Practitioner - Non-Primary Care Provider (PCP) 

Kohn Brenda Md Practitioner - Non-Primary Care Provider (PCP) 

Defalco Michael M Phd Practitioner - Non-Primary Care Provider (PCP) 

Donna O'Malley, R.D., Cdn Practitioner - Non-Primary Care Provider (PCP) 

Kiely Mary A Practitioner - Non-Primary Care Provider (PCP) 

Laskowski Larissa Kim Practitioner - Non-Primary Care Provider (PCP) 

Cesaire Nathalie Practitioner - Non-Primary Care Provider (PCP) 

Torres Jose Practitioner - Non-Primary Care Provider (PCP) 

Wohlgemuth Noelle B Practitioner - Non-Primary Care Provider (PCP) 

Portugal Salvador Eligado Practitioner - Non-Primary Care Provider (PCP) 

Walton Michael Franklin Practitioner - Non-Primary Care Provider (PCP) 

Pavlonnis Jamie Michelle Practitioner - Non-Primary Care Provider (PCP) 

Lesko Melissa B Practitioner - Non-Primary Care Provider (PCP) 

Singh Neil Practitioner - Non-Primary Care Provider (PCP) 

John Rimmer Do Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

La Rocca Vieira Renata Practitioner - Non-Primary Care Provider (PCP) 

Weinstein Tamara B Practitioner - Non-Primary Care Provider (PCP) 

Mckenzie Odile Practitioner - Non-Primary Care Provider (PCP) 

Hutchins Christina Practitioner - Non-Primary Care Provider (PCP) 

Trzebucki Alex Marshal Practitioner - Non-Primary Care Provider (PCP) 

Sandler Zachary Practitioner - Non-Primary Care Provider (PCP) 

Golub Ashley D Practitioner - Non-Primary Care Provider (PCP) 

Lakdawala Nikita Rajendra Practitioner - Non-Primary Care Provider (PCP) 

Munro Manuel Practitioner - Non-Primary Care Provider (PCP) 

Magee Lauren Eva Practitioner - Non-Primary Care Provider (PCP) 

Quan Michelle Practitioner - Non-Primary Care Provider (PCP) 

Friedman Jonathan Y Practitioner - Non-Primary Care Provider (PCP) 

Cano Vincent Practitioner - Non-Primary Care Provider (PCP) 

Jacobsberg Lawrence Practitioner - Non-Primary Care Provider (PCP) 

Harter David Houston Practitioner - Non-Primary Care Provider (PCP) 

Roccaforte J David Md Practitioner - Non-Primary Care Provider (PCP) 

Domowicz Joseph Practitioner - Non-Primary Care Provider (PCP) 

Smith Julia Anne Practitioner - Non-Primary Care Provider (PCP) 

Sebaoun Tova Rachel Practitioner - Non-Primary Care Provider (PCP) 

Krilov Meg Allyn Md Practitioner - Non-Primary Care Provider (PCP) 

Lee Euna Md Practitioner - Non-Primary Care Provider (PCP) 

Monioudis Gus Dds Practitioner - Non-Primary Care Provider (PCP) 

Oweity Thaira Practitioner - Non-Primary Care Provider (PCP) 

Michaels Robert L Practitioner - Non-Primary Care Provider (PCP) 

Krumholz David Practitioner - Non-Primary Care Provider (PCP) 

Bruno Charles A Md Practitioner - Non-Primary Care Provider (PCP) 

Howard J Reifer Dme Practitioner - Non-Primary Care Provider (PCP) 

Dunham Samantha M Practitioner - Non-Primary Care Provider (PCP) 

Behar Caren F Md Practitioner - Non-Primary Care Provider (PCP) 

Chi Andrew Practitioner - Non-Primary Care Provider (PCP) 

Appolon Carmin Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Gines Annie I Dpm Practitioner - Non-Primary Care Provider (PCP) 

Moriarty-Morris Karen Ann Practitioner - Non-Primary Care Provider (PCP) 

Wang John K Md Practitioner - Non-Primary Care Provider (PCP) 

Marchand Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Golden Ann L Practitioner - Non-Primary Care Provider (PCP) 

Olsen Sonja Kristine Practitioner - Non-Primary Care Provider (PCP) 

Brody Abraham Practitioner - Non-Primary Care Provider (PCP) 

Pradhan Deepak R Practitioner - Non-Primary Care Provider (PCP) 

Hyonjin Seo Practitioner - Non-Primary Care Provider (PCP) 

Andretta Patrick Practitioner - Non-Primary Care Provider (PCP) 

Medford Linda A Practitioner - Non-Primary Care Provider (PCP) 

Reiz Mayer Practitioner - Non-Primary Care Provider (PCP) 

Agostinelli Nicole Ryann Practitioner - Non-Primary Care Provider (PCP) 

Dojlidko Dorothy Ann Practitioner - Non-Primary Care Provider (PCP) 

Shanberg Rikki Practitioner - Non-Primary Care Provider (PCP) 

Der Mesropian Mark Practitioner - Non-Primary Care Provider (PCP) 

Connell Ashley Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Mohamed Yehia Abouelyousr Dpt Practitioner - Non-Primary Care Provider (PCP) 

Shahin George Practitioner - Non-Primary Care Provider (PCP) 

Tse Audrey Practitioner - Non-Primary Care Provider (PCP) 

Nobel Mehdi A Practitioner - Non-Primary Care Provider (PCP) 

Cleary Benjamin C Practitioner - Non-Primary Care Provider (PCP) 

Massay Marika Edanna Practitioner - Non-Primary Care Provider (PCP) 

Buckland Aaron Practitioner - Non-Primary Care Provider (PCP) 

Rasheed Saad Waqas Practitioner - Non-Primary Care Provider (PCP) 

Stolldorf Sarah Practitioner - Non-Primary Care Provider (PCP) 

Jehle Elizabeth Ann Practitioner - Non-Primary Care Provider (PCP) 

Pollock Alan A Md Practitioner - Non-Primary Care Provider (PCP) 

Kaistha Abha Practitioner - Non-Primary Care Provider (PCP) 

Langan Peter R Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Torossian Carol L Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Greenberg Paul M Practitioner - Non-Primary Care Provider (PCP) 

Brodie Scott E Md Practitioner - Non-Primary Care Provider (PCP) 

Zats Boris Dds Practitioner - Non-Primary Care Provider (PCP) 

Goldstein Israel Dpm Practitioner - Non-Primary Care Provider (PCP) 

Solomon Gary Evan Md Practitioner - Non-Primary Care Provider (PCP) 

Albin Scott M Do Practitioner - Non-Primary Care Provider (PCP) 

Bencardino Jenny Teresa Practitioner - Non-Primary Care Provider (PCP) 

Arnouk Issam F Practitioner - Non-Primary Care Provider (PCP) 

Johnkutty Suja Md Practitioner - Non-Primary Care Provider (PCP) 

Armas Miguel A Practitioner - Non-Primary Care Provider (PCP) 

Laino Joseph Phd Practitioner - Non-Primary Care Provider (PCP) 

Heon Dennis Practitioner - Non-Primary Care Provider (PCP) 

Sickles Alan David Md Practitioner - Non-Primary Care Provider (PCP) 

Nabatian Farzad Md Practitioner - Non-Primary Care Provider (PCP) 

Mantzoukas Argirios Md Practitioner - Non-Primary Care Provider (PCP) 

Knopp Catherine Practitioner - Non-Primary Care Provider (PCP) 

Sterling Stephanie Practitioner - Non-Primary Care Provider (PCP) 

Lee Kristen Practitioner - Non-Primary Care Provider (PCP) 

Rosenberg Linda R Practitioner - Non-Primary Care Provider (PCP) 

Bates Anthony Mr. Practitioner - Non-Primary Care Provider (PCP) 

Gerace Catherine Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Drakes Vonetta Andrea Practitioner - Non-Primary Care Provider (PCP) 

Alberti Angela R Practitioner - Non-Primary Care Provider (PCP) 

Williams Monica Practitioner - Non-Primary Care Provider (PCP) 

Czeisler Barry Michael Practitioner - Non-Primary Care Provider (PCP) 

Pathak Soma Md Practitioner - Non-Primary Care Provider (PCP) 

Barbhaiya Chirag Rashmi Practitioner - Non-Primary Care Provider (PCP) 

Sternhell Amy Practitioner - Non-Primary Care Provider (PCP) 

Hodgens Steven Phillip Practitioner - Non-Primary Care Provider (PCP) 

Ashurmetova Barno Practitioner - Non-Primary Care Provider (PCP) 

Walsh Abigail H Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Ellis Mary Kristine Practitioner - Non-Primary Care Provider (PCP) 

Dennis Greene Practitioner - Non-Primary Care Provider (PCP) 

Briggs Matthew Practitioner - Non-Primary Care Provider (PCP) 

Dolan Evan Practitioner - Non-Primary Care Provider (PCP) 

Soomro Irfana Haq Practitioner - Non-Primary Care Provider (PCP) 

Kaye Annette Practitioner - Non-Primary Care Provider (PCP) 

Greenspan Betty Practitioner - Non-Primary Care Provider (PCP) 

Weingarten Harry Practitioner - Non-Primary Care Provider (PCP) 

Yunis Judith Practitioner - Non-Primary Care Provider (PCP) 

Brotman Eric Witkie Practitioner - Non-Primary Care Provider (PCP) 

Margaret Cheng Practitioner - Non-Primary Care Provider (PCP) 

Pulick Julia Practitioner - Non-Primary Care Provider (PCP) 

Shapiro Elizabeth Lauren Practitioner - Non-Primary Care Provider (PCP) 

Vaida George T Practitioner - Non-Primary Care Provider (PCP) 

Hajdu Cristina-H Practitioner - Non-Primary Care Provider (PCP) 

Rosenblum Nirit Md Practitioner - Non-Primary Care Provider (PCP) 

Meyers Marleen Practitioner - Non-Primary Care Provider (PCP) 

Chan-Katz Alexandra Lei Practitioner - Non-Primary Care Provider (PCP) 

Acevedo Ramon E Practitioner - Non-Primary Care Provider (PCP) 

Maravel Paul William Practitioner - Non-Primary Care Provider (PCP) 

Alvarez Elsie Md Practitioner - Non-Primary Care Provider (PCP) 

Sharma Sheel Practitioner - Non-Primary Care Provider (PCP) 

Kumar Sampath R Md Practitioner - Non-Primary Care Provider (PCP) 

Naidich David Md Practitioner - Non-Primary Care Provider (PCP) 

Ibanez Delfin George C Md Practitioner - Non-Primary Care Provider (PCP) 

Abramson Steven Practitioner - Non-Primary Care Provider (PCP) 

Narula Navneet Practitioner - Non-Primary Care Provider (PCP) 

Attia Claire William Md Practitioner - Non-Primary Care Provider (PCP) 

Morgan Dorcas Ceola Md Practitioner - Non-Primary Care Provider (PCP) 

Goldstein Robert S Md Practitioner - Non-Primary Care Provider (PCP) 

Richardson Stephen B Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Marshall Mitchell H Md Practitioner - Non-Primary Care Provider (PCP) 

Elangovan Visalakshi Practitioner - Non-Primary Care Provider (PCP) 

Nunnally Mark Edwin Practitioner - Non-Primary Care Provider (PCP) 

Smith Margaret Anne Practitioner - Non-Primary Care Provider (PCP) 

Barnes Ila L Practitioner - Non-Primary Care Provider (PCP) 

Silverberg Alyson Practitioner - Non-Primary Care Provider (PCP) 

Shah Ankur Practitioner - Non-Primary Care Provider (PCP) 

Stone Tamar Practitioner - Non-Primary Care Provider (PCP) 

Blumberg Sheila Napula Practitioner - Non-Primary Care Provider (PCP) 

Catabois Yvane Practitioner - Non-Primary Care Provider (PCP) 

Masurkar Arjun Practitioner - Non-Primary Care Provider (PCP) 

Abouzeid Mohamad Practitioner - Non-Primary Care Provider (PCP) 

Dedania Vaidehi S Practitioner - Non-Primary Care Provider (PCP) 

Ryncarz Wojciech Practitioner - Non-Primary Care Provider (PCP) 

Pechter Patricia M Practitioner - Non-Primary Care Provider (PCP) 

Salame Ghadir M Practitioner - Non-Primary Care Provider (PCP) 

Patricia Graham Practitioner - Non-Primary Care Provider (PCP) 

Figueroa Melissa A Practitioner - Non-Primary Care Provider (PCP) 

John Robert Delfs Practitioner - Non-Primary Care Provider (PCP) 

Hausler Kristen Marie Practitioner - Non-Primary Care Provider (PCP) 

Julian Stewart Practitioner - Non-Primary Care Provider (PCP) 

Rodriguez Juan Practitioner - Non-Primary Care Provider (PCP) 

Ray Liu, Otr/L Practitioner - Non-Primary Care Provider (PCP) 

Zhao Philip Practitioner - Non-Primary Care Provider (PCP) 

Iwanusa Erin Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Bashir Waheed Practitioner - Non-Primary Care Provider (PCP) 

Ackerman Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Royes Patrina Practitioner - Non-Primary Care Provider (PCP) 

Lipat Mary Practitioner - Non-Primary Care Provider (PCP) 

Kohut Daniel Louis Practitioner - Non-Primary Care Provider (PCP) 

Gross Seth Andrew Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Jacques Jean-Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Rashbaum Ira Glenn Md Practitioner - Non-Primary Care Provider (PCP) 

Sherrid Mark V Md Practitioner - Non-Primary Care Provider (PCP) 

Mauzoul Shirley Practitioner - Non-Primary Care Provider (PCP) 

Berger Andrea Angelique Practitioner - Non-Primary Care Provider (PCP) 

Macaulay William Bernard Md Practitioner - Non-Primary Care Provider (PCP) 

Brancato Lenore Jasmine Practitioner - Non-Primary Care Provider (PCP) 

Castro Armando E Practitioner - Non-Primary Care Provider (PCP) 

Lacqua Frank J Md Practitioner - Non-Primary Care Provider (PCP) 

Smiles Stephen A Practitioner - Non-Primary Care Provider (PCP) 

Allen Jeffrey C Md Practitioner - Non-Primary Care Provider (PCP) 

Munger John Speakman Md Practitioner - Non-Primary Care Provider (PCP) 

Jurman Marlene Practitioner - Non-Primary Care Provider (PCP) 

Nelson Dina S Md Practitioner - Non-Primary Care Provider (PCP) 

Greco Collene G Practitioner - Non-Primary Care Provider (PCP) 

Blass Joel Mitchell Md Practitioner - Non-Primary Care Provider (PCP) 

Klein Teri Practitioner - Non-Primary Care Provider (PCP) 

Waite Douglas Practitioner - Non-Primary Care Provider (PCP) 

Avis Harewood Practitioner - Non-Primary Care Provider (PCP) 

Gumbs Ensor Practitioner - Non-Primary Care Provider (PCP) 

Gwyn Rodney Practitioner - Non-Primary Care Provider (PCP) 

Campbell Pamela Ann Practitioner - Non-Primary Care Provider (PCP) 

Arnouk Madhat A Practitioner - Non-Primary Care Provider (PCP) 

Ahmad Habeeb Practitioner - Non-Primary Care Provider (PCP) 

Shoham Marny Hope Practitioner - Non-Primary Care Provider (PCP) 

Borelli Ann Marie Practitioner - Non-Primary Care Provider (PCP) 

Igari Canna Practitioner - Non-Primary Care Provider (PCP) 

Sahebjam Farhad Practitioner - Non-Primary Care Provider (PCP) 

Bourne Ana-Gabriela Practitioner - Non-Primary Care Provider (PCP) 

Bowe Robert B Practitioner - Non-Primary Care Provider (PCP) 

Bailey Elizabeth Louise Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Gonta Michelle Naomi Practitioner - Non-Primary Care Provider (PCP) 

Kasimis Magdalini Practitioner - Non-Primary Care Provider (PCP) 

Rondon Kaylah Dr. Practitioner - Non-Primary Care Provider (PCP) 

Phillip Shani Practitioner - Non-Primary Care Provider (PCP) 

Cole Tina M Practitioner - Non-Primary Care Provider (PCP) 

Insorio Aldrin Tulayan Practitioner - Non-Primary Care Provider (PCP) 

Berland Todd Lance Md Practitioner - Non-Primary Care Provider (PCP) 

Fisher Edward Allen Md Practitioner - Non-Primary Care Provider (PCP) 

Venkataraman Akila Md Practitioner - Non-Primary Care Provider (PCP) 

Wishner Steven G Md Practitioner - Non-Primary Care Provider (PCP) 

Bodeker William H Practitioner - Non-Primary Care Provider (PCP) 

Alperin Mark Md Practitioner - Non-Primary Care Provider (PCP) 

Rodriguez Eduardo Dejesus Practitioner - Non-Primary Care Provider (PCP) 

Katz Alex S Dpm Practitioner - Non-Primary Care Provider (PCP) 

Baxter Alexander Benjamin Practitioner - Non-Primary Care Provider (PCP) 

Marx Kenneth Wayne Practitioner - Non-Primary Care Provider (PCP) 

Mercado Cecilia Luz Practitioner - Non-Primary Care Provider (PCP) 

Onefater Vladimir Md Practitioner - Non-Primary Care Provider (PCP) 

Francois Firtz Practitioner - Non-Primary Care Provider (PCP) 

Romano Maryellen Md Practitioner - Non-Primary Care Provider (PCP) 

Doyle Werner K Md Practitioner - Non-Primary Care Provider (PCP) 

Kim Alice Young Practitioner - Non-Primary Care Provider (PCP) 

Rubenstein Allen E Md Practitioner - Non-Primary Care Provider (PCP) 

Antell Craig Practitioner - Non-Primary Care Provider (PCP) 

Heffernan Cathleen C Md Practitioner - Non-Primary Care Provider (PCP) 

Barra Kimberly Ann Rpa Practitioner - Non-Primary Care Provider (PCP) 

Kraus Allison Practitioner - Non-Primary Care Provider (PCP) 

Milgrim Jeremy Practitioner - Non-Primary Care Provider (PCP) 

Habib Sally M Practitioner - Non-Primary Care Provider (PCP) 

Lau Heather Md Practitioner - Non-Primary Care Provider (PCP) 

Mcwilliams Carla Sue Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Shi Yan Practitioner - Non-Primary Care Provider (PCP) 

Keitha Pollock Practitioner - Non-Primary Care Provider (PCP) 

Wittman Ian Geoffrey Practitioner - Non-Primary Care Provider (PCP) 

Gonzalez Jose Jr Practitioner - Non-Primary Care Provider (PCP) 

Yang Anny Chihwen Practitioner - Non-Primary Care Provider (PCP) 

Hudson Ricardo Practitioner - Non-Primary Care Provider (PCP) 

Valeriano Allison Manalastas Practitioner - Non-Primary Care Provider (PCP) 

Mueller Luke Klee Practitioner - Non-Primary Care Provider (PCP) 

Brun Alexander Practitioner - Non-Primary Care Provider (PCP) 

Gill Navneet K Practitioner - Non-Primary Care Provider (PCP) 

Busovsky-Mcneal Melissa Practitioner - Non-Primary Care Provider (PCP) 

Garwood Elisabeth Practitioner - Non-Primary Care Provider (PCP) 

Fraiser Anne Margaret Practitioner - Non-Primary Care Provider (PCP) 

Madia Virat Ashwin Practitioner - Non-Primary Care Provider (PCP) 

Adjapon- Yamoah Gabriella Tayo Practitioner - Non-Primary Care Provider (PCP) 

Mermelstein Peter L Practitioner - Non-Primary Care Provider (PCP) 

Kasper Hannah Blaustein Practitioner - Non-Primary Care Provider (PCP) 

Manne Devora Practitioner - Non-Primary Care Provider (PCP) 

Albert Courtney Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Bondi Esther Shaindel Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Moreira Andre Luis Practitioner - Non-Primary Care Provider (PCP) 

Nayar Ambika C Practitioner - Non-Primary Care Provider (PCP) 

Lamparello Patrick J Md Practitioner - Non-Primary Care Provider (PCP) 

Diaz Christian Practitioner - Non-Primary Care Provider (PCP) 

Sulzbach Heather Practitioner - Non-Primary Care Provider (PCP) 

Kathuria Navneet Md Practitioner - Non-Primary Care Provider (PCP) 

Brancaccio Ronald Practitioner - Non-Primary Care Provider (PCP) 

Rybak Leon David Md Practitioner - Non-Primary Care Provider (PCP) 

Slywotzky Chrystia Marta Practitioner - Non-Primary Care Provider (PCP) 

Pegler Deena Gail Practitioner - Non-Primary Care Provider (PCP) 

Hopkins Mary Ann Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Madu Assumpta Agoucha Md Practitioner - Non-Primary Care Provider (PCP) 

Cernigliaro Julie Anne Practitioner - Non-Primary Care Provider (PCP) 

Azamy Taufiq Practitioner - Non-Primary Care Provider (PCP) 

Tranese Louis J Practitioner - Non-Primary Care Provider (PCP) 

Rapkiewicz Amy Practitioner - Non-Primary Care Provider (PCP) 

Arbisser Joel M Md Practitioner - Non-Primary Care Provider (PCP) 

Godfried David Harris Practitioner - Non-Primary Care Provider (PCP) 

Karcioglu Amanda Practitioner - Non-Primary Care Provider (PCP) 

Dagrosa Janine Marie Practitioner - Non-Primary Care Provider (PCP) 

Brar Preneet Cheema Practitioner - Non-Primary Care Provider (PCP) 

Rao Shaline Practitioner - Non-Primary Care Provider (PCP) 

Pedro Javier Rivera Md Practitioner - Non-Primary Care Provider (PCP) 

Mesh Alla Md Practitioner - Non-Primary Care Provider (PCP) 

Israel-Maclin Michelle Sophia Practitioner - Non-Primary Care Provider (PCP) 

Fainberg Marina Practitioner - Non-Primary Care Provider (PCP) 

Catherine R Weinberg Practitioner - Non-Primary Care Provider (PCP) 

Boes Thomas M Practitioner - Non-Primary Care Provider (PCP) 

Gonzalez Ernesto Practitioner - Non-Primary Care Provider (PCP) 

Zuniga Federico Practitioner - Non-Primary Care Provider (PCP) 

Placantonakis Dimitris Practitioner - Non-Primary Care Provider (PCP) 

Mullen Edward Practitioner - Non-Primary Care Provider (PCP) 

Patel Sujan Practitioner - Non-Primary Care Provider (PCP) 

Zolnowski Ian Practitioner - Non-Primary Care Provider (PCP) 

Rodene I Cortes Practitioner - Non-Primary Care Provider (PCP) 

Orlov Vadim Practitioner - Non-Primary Care Provider (PCP) 

Andramuno Lissette Practitioner - Non-Primary Care Provider (PCP) 

Gebele Joyce E Practitioner - Non-Primary Care Provider (PCP) 

Jaiswal Rajnish Practitioner - Non-Primary Care Provider (PCP) 

Kimberly Beth Soleimani Practitioner - Non-Primary Care Provider (PCP) 

Elliott Emily C Practitioner - Non-Primary Care Provider (PCP) 

Saharan Sunil Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Toner Lorraine Practitioner - Non-Primary Care Provider (PCP) 

Fried Martin Clendenning Practitioner - Non-Primary Care Provider (PCP) 

Beth Golomb Practitioner - Non-Primary Care Provider (PCP) 

Sweeney Nicole Practitioner - Non-Primary Care Provider (PCP) 

Shafik Susan Practitioner - Non-Primary Care Provider (PCP) 

Jaccarino Nicole Practitioner - Non-Primary Care Provider (PCP) 

Fetkin Sheree A Practitioner - Non-Primary Care Provider (PCP) 

Gialvsakis John Peter Practitioner - Non-Primary Care Provider (PCP) 

Norman Allison Practitioner - Non-Primary Care Provider (PCP) 

Levin Valencia Diana Practitioner - Non-Primary Care Provider (PCP) 

Salmon Barie Jessica Practitioner - Non-Primary Care Provider (PCP) 

Wiener Ethan Saul Md Practitioner - Non-Primary Care Provider (PCP) 

Skolnik Edward Y Md Practitioner - Non-Primary Care Provider (PCP) 

Emert Roger I Md Practitioner - Non-Primary Care Provider (PCP) 

Ginsberg Ari Practitioner - Non-Primary Care Provider (PCP) 

Feynberg Galina Practitioner - Non-Primary Care Provider (PCP) 

Wadler Beth Gail Practitioner - Non-Primary Care Provider (PCP) 

Trehan Manoj K Md Practitioner - Non-Primary Care Provider (PCP) 

Murphy Lisa A Practitioner - Non-Primary Care Provider (PCP) 

Kosinski Slawomir Md Practitioner - Non-Primary Care Provider (PCP) 

Mclaughry Nicole Noyes Practitioner - Non-Primary Care Provider (PCP) 

Klein Norman I Md Practitioner - Non-Primary Care Provider (PCP) 

Toth Hildegard Kanamuller Practitioner - Non-Primary Care Provider (PCP) 

Kaylakov Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Liu Cheng Z Practitioner - Non-Primary Care Provider (PCP) 

Atul Sharma Md Practitioner - Non-Primary Care Provider (PCP) 

Janus Denise Practitioner - Non-Primary Care Provider (PCP) 

Louis-Jacques Bergson Practitioner - Non-Primary Care Provider (PCP) 

Lazar Clare Ms. Practitioner - Non-Primary Care Provider (PCP) 

Reichert James Michael Practitioner - Non-Primary Care Provider (PCP) 

Carpo Minda S Dds Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Tucker Ives Henry Dds Practitioner - Non-Primary Care Provider (PCP) 

Shvets Yelena Practitioner - Non-Primary Care Provider (PCP) 

Stern William Dds Practitioner - Non-Primary Care Provider (PCP) 

Tsai Ming Practitioner - Non-Primary Care Provider (PCP) 

Zweifler Iris Audrey Practitioner - Non-Primary Care Provider (PCP) 

Roses Daniel Practitioner - Non-Primary Care Provider (PCP) 

Yocheved L Lauwick Practitioner - Non-Primary Care Provider (PCP) 

Flicker Andrew Practitioner - Non-Primary Care Provider (PCP) 

Maravilla Camilo Dean Domingo Practitioner - Non-Primary Care Provider (PCP) 

Janie Cloin Practitioner - Non-Primary Care Provider (PCP) 

Mcdonald Jennifer Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Ngan Vincci Practitioner - Non-Primary Care Provider (PCP) 

Berry Cherisse D Practitioner - Non-Primary Care Provider (PCP) 

Tom Simon Practitioner - Non-Primary Care Provider (PCP) 

Jessica Bryan Practitioner - Non-Primary Care Provider (PCP) 

Liu Anli A Practitioner - Non-Primary Care Provider (PCP) 

Moise Tamara Francoise Practitioner - Non-Primary Care Provider (PCP) 

Modi Yasha Satish Practitioner - Non-Primary Care Provider (PCP) 

Kwak Paul Edward Practitioner - Non-Primary Care Provider (PCP) 

Kleinman Shanon J Practitioner - Non-Primary Care Provider (PCP) 

Praditpan Piyapa Practitioner - Non-Primary Care Provider (PCP) 

Bouvin Rachel Pearl Practitioner - Non-Primary Care Provider (PCP) 

Bevilacqua Julia Krisztina Practitioner - Non-Primary Care Provider (PCP) 

Warren J Pires, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Jones Catherine Reed Practitioner - Non-Primary Care Provider (PCP) 

Victoria E Kelly Practitioner - Non-Primary Care Provider (PCP) 

Ciabattari Tara Practitioner - Non-Primary Care Provider (PCP) 

Ashina Sait Practitioner - Non-Primary Care Provider (PCP) 

Roza Khalilova, Pa Practitioner - Non-Primary Care Provider (PCP) 

Lau Turmalina Practitioner - Non-Primary Care Provider (PCP) 

Wieczkowski Bridget Mary Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Foster Lauren Zboray Practitioner - Non-Primary Care Provider (PCP) 

Levine Douglas A Practitioner - Non-Primary Care Provider (PCP) 

Adler Neil E Md Practitioner - Non-Primary Care Provider (PCP) 

Gabbaizadeh David Practitioner - Non-Primary Care Provider (PCP) 

Steiner Audra Practitioner - Non-Primary Care Provider (PCP) 

Mcnelis Brian Practitioner - Non-Primary Care Provider (PCP) 

Santucci John Practitioner - Non-Primary Care Provider (PCP) 

Tomao Frank A Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Bahl Parul Md Practitioner - Non-Primary Care Provider (PCP) 

Mintz Evan Practitioner - Non-Primary Care Provider (PCP) 

Cohen Barton E Practitioner - Non-Primary Care Provider (PCP) 

Felner Kevin Jay Md Practitioner - Non-Primary Care Provider (PCP) 

Gallagher Mary Patricia Md Practitioner - Non-Primary Care Provider (PCP) 

Yang Jian Tao Practitioner - Non-Primary Care Provider (PCP) 

Gettenberg Gary Seth Md Practitioner - Non-Primary Care Provider (PCP) 

Madonna Richard James Practitioner - Non-Primary Care Provider (PCP) 

Weinstock Judith Beth Md Practitioner - Non-Primary Care Provider (PCP) 

Mani Vijay J Md Practitioner - Non-Primary Care Provider (PCP) 

Hughes James Practitioner - Non-Primary Care Provider (PCP) 

Bleich Laurie Ann Cnm Practitioner - Non-Primary Care Provider (PCP) 

Siegelman Louis Ira Dds Practitioner - Non-Primary Care Provider (PCP) 

Lechich Anthony J Md Practitioner - Non-Primary Care Provider (PCP) 

Bloch Sonja Practitioner - Non-Primary Care Provider (PCP) 

Smith Erica Joi Practitioner - Non-Primary Care Provider (PCP) 

Wyland Jason James Practitioner - Non-Primary Care Provider (PCP) 

Gross Jonathan S Md Practitioner - Non-Primary Care Provider (PCP) 

Mcmenamy John Michael Practitioner - Non-Primary Care Provider (PCP) 

Hagiwara Mari Practitioner - Non-Primary Care Provider (PCP) 

Gallagher Richard Practitioner - Non-Primary Care Provider (PCP) 

Jajoo Parul Practitioner - Non-Primary Care Provider (PCP) 

Heath Desmond Md Pc Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Rodriguez-Dumont Ernesto Luis Practitioner - Non-Primary Care Provider (PCP) 

Ishida Koto Practitioner - Non-Primary Care Provider (PCP) 

Fatterpekar Girish Manohar Practitioner - Non-Primary Care Provider (PCP) 

Huang Hongying Practitioner - Non-Primary Care Provider (PCP) 

Katayeva Viktoriya Rpa Practitioner - Non-Primary Care Provider (PCP) 

Kwon Emmeline Helen Md Practitioner - Non-Primary Care Provider (PCP) 

Alberty Oller Jose Jaime Practitioner - Non-Primary Care Provider (PCP) 

Shapiro Jerry Practitioner - Non-Primary Care Provider (PCP) 

Oommen Shobin Md Practitioner - Non-Primary Care Provider (PCP) 

Senior Consuelo Practitioner - Non-Primary Care Provider (PCP) 

Elizabeth Mambondimumwe Practitioner - Non-Primary Care Provider (PCP) 

Lekhno Susanna Practitioner - Non-Primary Care Provider (PCP) 

Deng Fangming Practitioner - Non-Primary Care Provider (PCP) 

Becker Lucy Practitioner - Non-Primary Care Provider (PCP) 

Cao Michael B Practitioner - Non-Primary Care Provider (PCP) 

Kim Amie M Practitioner - Non-Primary Care Provider (PCP) 

Kirat Hasan Tarik Practitioner - Non-Primary Care Provider (PCP) 

Blyumberg Yelena Practitioner - Non-Primary Care Provider (PCP) 

Mohsin Hammad Practitioner - Non-Primary Care Provider (PCP) 

Gaev Gloria Ms. Practitioner - Non-Primary Care Provider (PCP) 

Arcot Karthikeya Practitioner - Non-Primary Care Provider (PCP) 

Hidalgo Eveline Teresa Practitioner - Non-Primary Care Provider (PCP) 

Farooqi Atif Hameed Practitioner - Non-Primary Care Provider (PCP) 

Morrone Kimberly J Practitioner - Non-Primary Care Provider (PCP) 

Kiviat Annette A Practitioner - Non-Primary Care Provider (PCP) 

Kamesan Janani Practitioner - Non-Primary Care Provider (PCP) 

Cole William J Practitioner - Non-Primary Care Provider (PCP) 

Grossi Eugene Andrew Practitioner - Non-Primary Care Provider (PCP) 

Polsky David Practitioner - Non-Primary Care Provider (PCP) 

Genece Nadeige Sandra Md Practitioner - Non-Primary Care Provider (PCP) 

Cooper Charles Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Yared Thomas A Md Practitioner - Non-Primary Care Provider (PCP) 

Albert Robin Md Practitioner - Non-Primary Care Provider (PCP) 

Rosenberg Zehava Sadka Md Practitioner - Non-Primary Care Provider (PCP) 

Mechlin Michael Barry Md Practitioner - Non-Primary Care Provider (PCP) 

Ritter Steven Practitioner - Non-Primary Care Provider (PCP) 

Shuster David Dpm Practitioner - Non-Primary Care Provider (PCP) 

Pardeshi Ramsing B Md Practitioner - Non-Primary Care Provider (PCP) 

Macatangay Marc Practitioner - Non-Primary Care Provider (PCP) 

Titelis Joann Alexandros Md Practitioner - Non-Primary Care Provider (PCP) 

Dunetz Carol Lynn Practitioner - Non-Primary Care Provider (PCP) 

Fitzgerald Kathryn Theresa Practitioner - Non-Primary Care Provider (PCP) 

Llerena Cristina Practitioner - Non-Primary Care Provider (PCP) 

Kosta Eva Practitioner - Non-Primary Care Provider (PCP) 

Lauer Darrell Practitioner - Non-Primary Care Provider (PCP) 

D Robbins Podiatry Pc Practitioner - Non-Primary Care Provider (PCP) 

Jaffe William L Practitioner - Non-Primary Care Provider (PCP) 

Di Mango Anthony L Practitioner - Non-Primary Care Provider (PCP) 

Simeone Diane Marie Practitioner - Non-Primary Care Provider (PCP) 

Roman Octavio Jr Practitioner - Non-Primary Care Provider (PCP) 

Shakalis Peter Practitioner - Non-Primary Care Provider (PCP) 

Gardner Lawrence Benjamin Practitioner - Non-Primary Care Provider (PCP) 

Stogel Hope D Slp Practitioner - Non-Primary Care Provider (PCP) 

Conen Amy Practitioner - Non-Primary Care Provider (PCP) 

Irina Belder Practitioner - Non-Primary Care Provider (PCP) 

Wieder Baruch Practitioner - Non-Primary Care Provider (PCP) 

Dunham Kevin Practitioner - Non-Primary Care Provider (PCP) 

Hozumi Omid Jarrahi Practitioner - Non-Primary Care Provider (PCP) 

Calvino Steven Md Practitioner - Non-Primary Care Provider (PCP) 

Mckellop Jason Practitioner - Non-Primary Care Provider (PCP) 

Berenholtz Roy Md Practitioner - Non-Primary Care Provider (PCP) 

Kunzier Nadia Nicole Bennett Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Nagler Arielle Rachel Practitioner - Non-Primary Care Provider (PCP) 

Brosnahan Shari Barnett Practitioner - Non-Primary Care Provider (PCP) 

Sandra Fairweather Practitioner - Non-Primary Care Provider (PCP) 

Klein Michael Joseph Practitioner - Non-Primary Care Provider (PCP) 

Michelle Lang, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Vazquez, Yolanda Practitioner - Non-Primary Care Provider (PCP) 

Dubois Elizabeth T Practitioner - Non-Primary Care Provider (PCP) 

Krishnan Sangeetha Practitioner - Non-Primary Care Provider (PCP) 

Cohen Natacha Practitioner - Non-Primary Care Provider (PCP) 

Nugent Cedric Darcy Practitioner - Non-Primary Care Provider (PCP) 

Sarkar Suparna Ajoy Practitioner - Non-Primary Care Provider (PCP) 

Lumba Rishi Mohan Practitioner - Non-Primary Care Provider (PCP) 

Chu Cindy W Practitioner - Non-Primary Care Provider (PCP) 

Mohamed Sajid Practitioner - Non-Primary Care Provider (PCP) 

Lin Yi Jey Practitioner - Non-Primary Care Provider (PCP) 

Hirsch Glenn Stuart Practitioner - Non-Primary Care Provider (PCP) 

Sun Wei Practitioner - Non-Primary Care Provider (PCP) 

Mclaurin Toni Practitioner - Non-Primary Care Provider (PCP) 

Issley Steven Md Practitioner - Non-Primary Care Provider (PCP) 

Kogan Avrimin M Md Practitioner - Non-Primary Care Provider (PCP) 

Coven Todd Robert Practitioner - Non-Primary Care Provider (PCP) 

Levine Matthew Thomas Practitioner - Non-Primary Care Provider (PCP) 

Uppal Nikhil Practitioner - Non-Primary Care Provider (PCP) 

Epstein Lucy Angharad Md Practitioner - Non-Primary Care Provider (PCP) 

Roberts Pamela M Dpm Practitioner - Non-Primary Care Provider (PCP) 

Guerrier Roline N Practitioner - Non-Primary Care Provider (PCP) 

Oruganti Balaji Practitioner - Non-Primary Care Provider (PCP) 

Pusic Martin Victor Md Practitioner - Non-Primary Care Provider (PCP) 

Jacinto Francisco Gertrude Md Practitioner - Non-Primary Care Provider (PCP) 

Ogilvie Jennifer Braemar Md Practitioner - Non-Primary Care Provider (PCP) 

Brejt Henry Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Ginsburg Howard Bruce Md Practitioner - Non-Primary Care Provider (PCP) 

Langs Charles Elliot Practitioner - Non-Primary Care Provider (PCP) 

Meislin Robert J Md Practitioner - Non-Primary Care Provider (PCP) 

Snay Kurtis Practitioner - Non-Primary Care Provider (PCP) 

Dinh Linh Thi Thuy Md Practitioner - Non-Primary Care Provider (PCP) 

Berkovich Gene Practitioner - Non-Primary Care Provider (PCP) 

Dirocco Alessandro Md Practitioner - Non-Primary Care Provider (PCP) 

Ogneva Yelena Dpm Practitioner - Non-Primary Care Provider (PCP) 

Rossetti Nicolas A Practitioner - Non-Primary Care Provider (PCP) 

Abou-Fayssal Nada G Md Practitioner - Non-Primary Care Provider (PCP) 

Shirakura Akihiko Dds Practitioner - Non-Primary Care Provider (PCP) 

Stein Nancy D Practitioner - Non-Primary Care Provider (PCP) 

Friedman Simon Harold Md Practitioner - Non-Primary Care Provider (PCP) 

La Casio Ralph Anthony Practitioner - Non-Primary Care Provider (PCP) 

Hatzaras Ionnis Practitioner - Non-Primary Care Provider (PCP) 

Lakhchakova Yelena Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Ginsburg Dov Berish Practitioner - Non-Primary Care Provider (PCP) 

Khwalsingh Ahilya Practitioner - Non-Primary Care Provider (PCP) 

Knibb Stuart Practitioner - Non-Primary Care Provider (PCP) 

Meneses Maegan Ann Practitioner - Non-Primary Care Provider (PCP) 

Czin Simche Binem Practitioner - Non-Primary Care Provider (PCP) 

Gandhi Stacey Practitioner - Non-Primary Care Provider (PCP) 

Shah Manan Ashokkumar Practitioner - Non-Primary Care Provider (PCP) 

Francois Gerard Practitioner - Non-Primary Care Provider (PCP) 

Sundaram Padma Practitioner - Non-Primary Care Provider (PCP) 

Bianculli Jessica D Practitioner - Non-Primary Care Provider (PCP) 

Rapp Jessica Mary Practitioner - Non-Primary Care Provider (PCP) 

Susan Ozeri Practitioner - Non-Primary Care Provider (PCP) 

Hovis Eric Practitioner - Non-Primary Care Provider (PCP) 

Yang Andrea Practitioner - Non-Primary Care Provider (PCP) 

Kyriakou Victoria M Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Beric Aleksandar Practitioner - Non-Primary Care Provider (PCP) 

Goodman Dennis Practitioner - Non-Primary Care Provider (PCP) 

Robinson Robyn Cecelia Practitioner - Non-Primary Care Provider (PCP) 

Nimeh Diana Practitioner - Non-Primary Care Provider (PCP) 

Darvishian Farbod Practitioner - Non-Primary Care Provider (PCP) 

Sachs Rita Rpa Practitioner - Non-Primary Care Provider (PCP) 

Siegel Gerald Michael Practitioner - Non-Primary Care Provider (PCP) 

Rucker Janet Practitioner - Non-Primary Care Provider (PCP) 

Nelson Angela Mary Np Practitioner - Non-Primary Care Provider (PCP) 

Gordin Stella Practitioner - Non-Primary Care Provider (PCP) 

Adler Lenard A Md Practitioner - Non-Primary Care Provider (PCP) 

Kang Harriet Md Practitioner - Non-Primary Care Provider (PCP) 

Mazzuchin Daniel Rpa Practitioner - Non-Primary Care Provider (PCP) 

Lopez Margarita Practitioner - Non-Primary Care Provider (PCP) 

Einstein Francine Hughes Md Practitioner - Non-Primary Care Provider (PCP) 

Girvin Francis Md Practitioner - Non-Primary Care Provider (PCP) 

Angel Luis Fernando Practitioner - Non-Primary Care Provider (PCP) 

Huang William Practitioner - Non-Primary Care Provider (PCP) 

Maslansky David Practitioner - Non-Primary Care Provider (PCP) 

Rafeq Samaan Practitioner - Non-Primary Care Provider (PCP) 

Kristi Hickey-Vigilante, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Guglielmo Robert Practitioner - Non-Primary Care Provider (PCP) 

Brucker Enjamin Practitioner - Non-Primary Care Provider (PCP) 

Manigault Andrea Denee Practitioner - Non-Primary Care Provider (PCP) 

Nininger James E Practitioner - Non-Primary Care Provider (PCP) 

Saxena Archana Practitioner - Non-Primary Care Provider (PCP) 

Saraon Tajinderpal S Practitioner - Non-Primary Care Provider (PCP) 

Levy Chanie Practitioner - Non-Primary Care Provider (PCP) 

Becker Shari Practitioner - Non-Primary Care Provider (PCP) 

Ahmed Omer Practitioner - Non-Primary Care Provider (PCP) 

Licht Deborah Miss Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Zlobinskiy Ellen Practitioner - Non-Primary Care Provider (PCP) 

Iwersen Anna Kate Practitioner - Non-Primary Care Provider (PCP) 

Vaughn Rubiahna Leye Practitioner - Non-Primary Care Provider (PCP) 

Fallahi Anahita Practitioner - Non-Primary Care Provider (PCP) 

Hamian Kimberly Susan Practitioner - Non-Primary Care Provider (PCP) 

Doctor Emily Louise Practitioner - Non-Primary Care Provider (PCP) 

Finkelstein Ruth Practitioner - Non-Primary Care Provider (PCP) 

Winter, Amelia Practitioner - Non-Primary Care Provider (PCP) 

Abushady Abdurrahman Alhussein Practitioner - Non-Primary Care Provider (PCP) 

Leeman-Markowski Beth Ami Practitioner - Non-Primary Care Provider (PCP) 

Kanchuger Marc Md Practitioner - Non-Primary Care Provider (PCP) 

Dittmar Klaus Md Practitioner - Non-Primary Care Provider (PCP) 

Bommersbach Alicia R Rpa Practitioner - Non-Primary Care Provider (PCP) 

Layliev Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Chodosh Joshua Md Practitioner - Non-Primary Care Provider (PCP) 

Cerfolio Robert James Practitioner - Non-Primary Care Provider (PCP) 

Kianovski Serge Rpt Practitioner - Non-Primary Care Provider (PCP) 

Demeo Harry George Md Practitioner - Non-Primary Care Provider (PCP) 

Green Larry Russel Practitioner - Non-Primary Care Provider (PCP) 

Garner Bruce F Md Practitioner - Non-Primary Care Provider (PCP) 

Chidakel Aaron Ross Practitioner - Non-Primary Care Provider (PCP) 

Voiculescu Lucia Daiana Md Practitioner - Non-Primary Care Provider (PCP) 

Lesser Robert Stanton Practitioner - Non-Primary Care Provider (PCP) 

Pavlakos Constantin Practitioner - Non-Primary Care Provider (PCP) 

Taverni Joseph Patrick Md Practitioner - Non-Primary Care Provider (PCP) 

Themistocles Stavros Protopsaltis M Practitioner - Non-Primary Care Provider (PCP) 

Lopez Francis Practitioner - Non-Primary Care Provider (PCP) 

Schafrick Jessica Practitioner - Non-Primary Care Provider (PCP) 

Daniel Pedraza Practitioner - Non-Primary Care Provider (PCP) 

Radiant Smalls, R.N. Practitioner - Non-Primary Care Provider (PCP) 

Walfish Menachem Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Iskhakova Yelena Md Practitioner - Non-Primary Care Provider (PCP) 

Figueroa Diaz Viviana Practitioner - Non-Primary Care Provider (PCP) 

Diegue Lashire J Practitioner - Non-Primary Care Provider (PCP) 

Hayward Bradley John Practitioner - Non-Primary Care Provider (PCP) 

Muradov Julia Practitioner - Non-Primary Care Provider (PCP) 

Marrero Daniel Practitioner - Non-Primary Care Provider (PCP) 

Aberg Caroline Practitioner - Non-Primary Care Provider (PCP) 

Yang Lihua Practitioner - Non-Primary Care Provider (PCP) 

La Pierre Tedra Practitioner - Non-Primary Care Provider (PCP) 

Garshick Michael Seth Practitioner - Non-Primary Care Provider (PCP) 

Dileonardo Jessica Practitioner - Non-Primary Care Provider (PCP) 

Chanan Emily Liu Practitioner - Non-Primary Care Provider (PCP) 

Scherer Jennifer Susan Practitioner - Non-Primary Care Provider (PCP) 

Tatapudi Vasishta Surya Practitioner - Non-Primary Care Provider (PCP) 

Gavrilova Angelica Practitioner - Non-Primary Care Provider (PCP) 

Mileo Gina Practitioner - Non-Primary Care Provider (PCP) 

Heins Brittany Marie Practitioner - Non-Primary Care Provider (PCP) 

Kaur Rajwinder Practitioner - Non-Primary Care Provider (PCP) 

Singer, Matthew Practitioner - Non-Primary Care Provider (PCP) 

Piotrowska Eva Practitioner - Non-Primary Care Provider (PCP) 

Odonnell Daniel Sam Practitioner - Non-Primary Care Provider (PCP) 

Motiwala Rajeev Md Practitioner - Non-Primary Care Provider (PCP) 

Kaufman Brian S Md Practitioner - Non-Primary Care Provider (PCP) 

Bromberg Betsy Ma/Ccc-A Practitioner - Non-Primary Care Provider (PCP) 

Pavlick Anna Catherine Do Practitioner - Non-Primary Care Provider (PCP) 

Katz Seymour Md Practitioner - Non-Primary Care Provider (PCP) 

Dannenberg Michael J Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Harris-Cobbinah Deborah Np Practitioner - Non-Primary Care Provider (PCP) 

Gutin Steven Practitioner - Non-Primary Care Provider (PCP) 

Bennett Genevieve Louise Practitioner - Non-Primary Care Provider (PCP) 

Joanne R. Zeller, Ph.D. Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Phillips Gail N Practitioner - Non-Primary Care Provider (PCP) 

Sirota Elizabeth Md Practitioner - Non-Primary Care Provider (PCP) 

Vazquez Bianca R Md Practitioner - Non-Primary Care Provider (PCP) 

Farid Osama Mr. Practitioner - Non-Primary Care Provider (PCP) 

Galvao Neto Antonio Lacerda Practitioner - Non-Primary Care Provider (PCP) 

Varibrus Albina Practitioner - Non-Primary Care Provider (PCP) 

Oliff Andrew H Practitioner - Non-Primary Care Provider (PCP) 

Cheryl Huggins Practitioner - Non-Primary Care Provider (PCP) 

Reyes Steve Practitioner - Non-Primary Care Provider (PCP) 

Armorer Ingrid Marcia Practitioner - Non-Primary Care Provider (PCP) 

Dastur Shana Practitioner - Non-Primary Care Provider (PCP) 

Miller Louis Practitioner - Non-Primary Care Provider (PCP) 

Beeren Gajjar Practitioner - Non-Primary Care Provider (PCP) 

Yunitis Faith Practitioner - Non-Primary Care Provider (PCP) 

Ednalino Edgar Y Md Practitioner - Non-Primary Care Provider (PCP) 

Perez Carmen Practitioner - Non-Primary Care Provider (PCP) 

Khanimov Albert Practitioner - Non-Primary Care Provider (PCP) 

Baptiste Marjorie Practitioner - Non-Primary Care Provider (PCP) 

Shaporova Liliya Rpa Practitioner - Non-Primary Care Provider (PCP) 

Mandel Goldy Practitioner - Non-Primary Care Provider (PCP) 

Jared Scott Jerome Practitioner - Non-Primary Care Provider (PCP) 

Cucchiara Family Dentistry Practitioner - Non-Primary Care Provider (PCP) 

Sohmer Samantha Rachel Practitioner - Non-Primary Care Provider (PCP) 

Markey Jeffrey Desmond Practitioner - Non-Primary Care Provider (PCP) 

Sharon H. Wasserstein Practitioner - Non-Primary Care Provider (PCP) 

Wu Benjamin Practitioner - Non-Primary Care Provider (PCP) 

Lefever Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Bliss Kelsey Practitioner - Non-Primary Care Provider (PCP) 

Brown Bryan Charlene Janice Practitioner - Non-Primary Care Provider (PCP) 

Most Allison R Practitioner - Non-Primary Care Provider (PCP) 

Wall Darryl Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Schuman, Cliff Practitioner - Non-Primary Care Provider (PCP) 

Petranker Oren Mr. Practitioner - Non-Primary Care Provider (PCP) 

Armena Brown, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Bower William D Practitioner - Non-Primary Care Provider (PCP) 

Adair Brieann Practitioner - Non-Primary Care Provider (PCP) 

Ross Frank Lewis Md Practitioner - Non-Primary Care Provider (PCP) 

Schaich David Phd Practitioner - Non-Primary Care Provider (PCP) 

Cortez Roberto J Dpm Practitioner - Non-Primary Care Provider (PCP) 

Robin P. Hollander-Bobo, Md Practitioner - Non-Primary Care Provider (PCP) 

Digioia Denise Practitioner - Non-Primary Care Provider (PCP) 

Briley James Practitioner - Non-Primary Care Provider (PCP) 

Nicoletti Robert Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Brewster Pamela Ann Practitioner - Non-Primary Care Provider (PCP) 

Almoudarres Maher Md Practitioner - Non-Primary Care Provider (PCP) 

Tibes Raoul Practitioner - Non-Primary Care Provider (PCP) 

Jummani Rahil Riyaz Practitioner - Non-Primary Care Provider (PCP) 

Weinberg Harold J Practitioner - Non-Primary Care Provider (PCP) 

Cooperman Susanne Ehrmann Practitioner - Non-Primary Care Provider (PCP) 

Carucci John Alfred Md Practitioner - Non-Primary Care Provider (PCP) 

Jacobson Adam Md Practitioner - Non-Primary Care Provider (PCP) 

Agosto Myrna Practitioner - Non-Primary Care Provider (PCP) 

Weber Judith Libhaber Practitioner - Non-Primary Care Provider (PCP) 

Mccormack Ryan Patrick Practitioner - Non-Primary Care Provider (PCP) 

Schlam Corinne Practitioner - Non-Primary Care Provider (PCP) 

Charlson Robert Practitioner - Non-Primary Care Provider (PCP) 

Lala Shailee V Practitioner - Non-Primary Care Provider (PCP) 

Nalabolu Harsha Reddy Practitioner - Non-Primary Care Provider (PCP) 

Oberstein Paul Eliezer Practitioner - Non-Primary Care Provider (PCP) 

Almira Sigrid Lagrosas Galdo Practitioner - Non-Primary Care Provider (PCP) 

Eddie Simcha Practitioner - Non-Primary Care Provider (PCP) 

Moreno Gloria Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Min Elijah Se Hong Practitioner - Non-Primary Care Provider (PCP) 

Mayers Bernadette L Practitioner - Non-Primary Care Provider (PCP) 

Ringel Miriam Practitioner - Non-Primary Care Provider (PCP) 

Ortiz Maria Practitioner - Non-Primary Care Provider (PCP) 

New Alternatives For Children Practitioner - Non-Primary Care Provider (PCP) 

Shaw Daniella Ms. Practitioner - Non-Primary Care Provider (PCP) 

Bennici Lesley Anne Practitioner - Non-Primary Care Provider (PCP) 

Gonzalez Ruth Practitioner - Non-Primary Care Provider (PCP) 

Dye Colleen Practitioner - Non-Primary Care Provider (PCP) 

Canestraro Julia Practitioner - Non-Primary Care Provider (PCP) 

Esther Yun Practitioner - Non-Primary Care Provider (PCP) 

Kurtz Jacob Charles Practitioner - Non-Primary Care Provider (PCP) 

Williams Ashley Nicole Practitioner - Non-Primary Care Provider (PCP) 

Schulman Ira C Practitioner - Non-Primary Care Provider (PCP) 

Schechter William M Phd Practitioner - Non-Primary Care Provider (PCP) 

Katherine Koim-Walsh Practitioner - Non-Primary Care Provider (PCP) 

Mellos Adrianne Practitioner - Non-Primary Care Provider (PCP) 

Kamenetsky Elvira Md Practitioner - Non-Primary Care Provider (PCP) 

Sussman Daniel L Md Practitioner - Non-Primary Care Provider (PCP) 

Maxim Kreditor M D Pllc Practitioner - Non-Primary Care Provider (PCP) 

Caraballo Karen Practitioner - Non-Primary Care Provider (PCP) 

Ngo Tammy Phuong Practitioner - Non-Primary Care Provider (PCP) 

Friedman Kent Parks Practitioner - Non-Primary Care Provider (PCP) 

Oratz Ruth Practitioner - Non-Primary Care Provider (PCP) 

Iorio Richard Practitioner - Non-Primary Care Provider (PCP) 

Brown Richard James Practitioner - Non-Primary Care Provider (PCP) 

Bleier Howard Md Practitioner - Non-Primary Care Provider (PCP) 

Lagman Noreen Dimatulac Practitioner - Non-Primary Care Provider (PCP) 

Dunn Elizabeth Mary Practitioner - Non-Primary Care Provider (PCP) 

Dholakia Shashikant Vrajlal Practitioner - Non-Primary Care Provider (PCP) 

Grun Andrei A Dds Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Chong Hong Practitioner - Non-Primary Care Provider (PCP) 

Mohamed M Zaki Practitioner - Non-Primary Care Provider (PCP) 

Bhatla Puneet Practitioner - Non-Primary Care Provider (PCP) 

Kaplan Thomas Anthony Psyd Practitioner - Non-Primary Care Provider (PCP) 

Vomvolakis Maria Antonios Practitioner - Non-Primary Care Provider (PCP) 

Morrisett Nancy Practitioner - Non-Primary Care Provider (PCP) 

Karen Formato, R.D. Practitioner - Non-Primary Care Provider (PCP) 

Gottsegen Christopher Practitioner - Non-Primary Care Provider (PCP) 

Cohen Deirdre Md Practitioner - Non-Primary Care Provider (PCP) 

Macarthur Sarah Practitioner - Non-Primary Care Provider (PCP) 

Foley Robin Practitioner - Non-Primary Care Provider (PCP) 

Chu Michael H Practitioner - Non-Primary Care Provider (PCP) 

Eliezer Hillman Practitioner - Non-Primary Care Provider (PCP) 

Hamilton Anicka Practitioner - Non-Primary Care Provider (PCP) 

Hawkins Abigail A Practitioner - Non-Primary Care Provider (PCP) 

Michalisin John Practitioner - Non-Primary Care Provider (PCP) 

Bjurlin Marc Andrew Practitioner - Non-Primary Care Provider (PCP) 

Krakanovski Rafael Shlomo Practitioner - Non-Primary Care Provider (PCP) 

Huff Julia Theodora Practitioner - Non-Primary Care Provider (PCP) 

Ganguly Sonali Practitioner - Non-Primary Care Provider (PCP) 

Salmon Tracy Lauren Practitioner - Non-Primary Care Provider (PCP) 

Heinemann Jack Practitioner - Non-Primary Care Provider (PCP) 

Verma Sourabh Practitioner - Non-Primary Care Provider (PCP) 

Lewandowski Robert Dr. Practitioner - Non-Primary Care Provider (PCP) 

Choksey Karishma Practitioner - Non-Primary Care Provider (PCP) 

Cassidy Debra K Practitioner - Non-Primary Care Provider (PCP) 

Rodriguez Gonzalez Mildred Practitioner - Non-Primary Care Provider (PCP) 

Tannenbaum Mark H Md Practitioner - Non-Primary Care Provider (PCP) 

Hymes Kenneth B Md Practitioner - Non-Primary Care Provider (PCP) 

Reynolds Harmony Rachel Md Practitioner - Non-Primary Care Provider (PCP) 

Delmonte Rick Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Goldstein Jeffrey Andrew Md Practitioner - Non-Primary Care Provider (PCP) 

Lebowitz Richard Practitioner - Non-Primary Care Provider (PCP) 

Moore William Md Practitioner - Non-Primary Care Provider (PCP) 

Bryant Arika Y Practitioner - Non-Primary Care Provider (PCP) 

Carter Tanya Practitioner - Non-Primary Care Provider (PCP) 

Ilagan John Md Practitioner - Non-Primary Care Provider (PCP) 

Kumari Subaiya Sheila Md Practitioner - Non-Primary Care Provider (PCP) 

Motlow Ferrell Alma Md Practitioner - Non-Primary Care Provider (PCP) 

Lustrin Elizabeth S Md Practitioner - Non-Primary Care Provider (PCP) 

Fritzhand Jason M Do Practitioner - Non-Primary Care Provider (PCP) 

Querijero Michael Practitioner - Non-Primary Care Provider (PCP) 

Miller John Irving Md Practitioner - Non-Primary Care Provider (PCP) 

Da Silva Robert Antonio Md Practitioner - Non-Primary Care Provider (PCP) 

Vanessa C Morais Practitioner - Non-Primary Care Provider (PCP) 

Ellenbogen Glenn Curtis Practitioner - Non-Primary Care Provider (PCP) 

Elaine Squeri Practitioner - Non-Primary Care Provider (PCP) 

Ciotti Andrew James Practitioner - Non-Primary Care Provider (PCP) 

Howard Jonathan Edward Practitioner - Non-Primary Care Provider (PCP) 

Cotton Jordana Michele Practitioner - Non-Primary Care Provider (PCP) 

Sooah Kim Practitioner - Non-Primary Care Provider (PCP) 

Seth Lerea, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Foresto Christopher M Practitioner - Non-Primary Care Provider (PCP) 

Yelena Bekker Pa Practitioner - Non-Primary Care Provider (PCP) 

Sanghi Pramod Practitioner - Non-Primary Care Provider (PCP) 

Baik Michael Practitioner - Non-Primary Care Provider (PCP) 

Centeno Blanche Practitioner - Non-Primary Care Provider (PCP) 

Vinoth K. Chandra Mohan Practitioner - Non-Primary Care Provider (PCP) 

Borres Marieta K Practitioner - Non-Primary Care Provider (PCP) 

Jennings Sarah Practitioner - Non-Primary Care Provider (PCP) 

Alaia Erin Fitzgerald Practitioner - Non-Primary Care Provider (PCP) 

Baicy Kate Julie Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 308 of 542
 

 

 

 

 

 

 

a 

a 

a a 
a 

a 

a a a a 
a a a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Yee Sarah T Practitioner - Non-Primary Care Provider (PCP) 

Morrow Marlene Catherine Practitioner - Non-Primary Care Provider (PCP) 

Danvers Antoinette Practitioner - Non-Primary Care Provider (PCP) 

George Lincy M Practitioner - Non-Primary Care Provider (PCP) 

Saag Harry Switow Practitioner - Non-Primary Care Provider (PCP) 

Gupta Arpit Practitioner - Non-Primary Care Provider (PCP) 

Stamm Joseph Martin Od Practitioner - Non-Primary Care Provider (PCP) 

Landesberg Leonard J Md Practitioner - Non-Primary Care Provider (PCP) 

Appel Julia Practitioner - Non-Primary Care Provider (PCP) 

Kim Charles Md Practitioner - Non-Primary Care Provider (PCP) 

Winter Steven Md Practitioner - Non-Primary Care Provider (PCP) 

Zagzag David Practitioner - Non-Primary Care Provider (PCP) 

Pappas John G Practitioner - Non-Primary Care Provider (PCP) 

Porges Andrew J Md Practitioner - Non-Primary Care Provider (PCP) 

Kobrinsky Boris Md Practitioner - Non-Primary Care Provider (PCP) 

Kohli Sonia Practitioner - Non-Primary Care Provider (PCP) 

Safir Julian Practitioner - Non-Primary Care Provider (PCP) 

Shir Irene Practitioner - Non-Primary Care Provider (PCP) 

Starkman David Practitioner - Non-Primary Care Provider (PCP) 

Radin Rachel Practitioner - Non-Primary Care Provider (PCP) 

Arenas Chona Balauag Practitioner - Non-Primary Care Provider (PCP) 

Rosenkrantz Andrew Brian Md Practitioner - Non-Primary Care Provider (PCP) 

Woo Kar-Mun Carmen Practitioner - Non-Primary Care Provider (PCP) 

Khan Mohammed Practitioner - Non-Primary Care Provider (PCP) 

Felberbaum Dvorah Practitioner - Non-Primary Care Provider (PCP) 

Papageorge Alexis Sophiea Practitioner - Non-Primary Care Provider (PCP) 

Cho Ilseung Practitioner - Non-Primary Care Provider (PCP) 

Halpern Michael K Practitioner - Non-Primary Care Provider (PCP) 

Casimir Georges J Md Practitioner - Non-Primary Care Provider (PCP) 

Milford Eugene Paul Dds Practitioner - Non-Primary Care Provider (PCP) 

Fridline Danielle H Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Gade Christophe Practitioner - Non-Primary Care Provider (PCP) 

Rigby Alison Jill Practitioner - Non-Primary Care Provider (PCP) 

Culliford Daniel Joseph Practitioner - Non-Primary Care Provider (PCP) 

Moeller Chaim Practitioner - Non-Primary Care Provider (PCP) 

Ayoung-Chee Patricia R Practitioner - Non-Primary Care Provider (PCP) 

Brukti Harper Practitioner - Non-Primary Care Provider (PCP) 

Kendale Samir Practitioner - Non-Primary Care Provider (PCP) 

Njoku Ijeoma J Practitioner - Non-Primary Care Provider (PCP) 

Pankow Alexis Mary Practitioner - Non-Primary Care Provider (PCP) 

Tharayil Zubin Practitioner - Non-Primary Care Provider (PCP) 

Sgroi Kristin Marie Practitioner - Non-Primary Care Provider (PCP) 

Kindo-Diouf Azetta Practitioner - Non-Primary Care Provider (PCP) 

Hourizadeh Yassaman Practitioner - Non-Primary Care Provider (PCP) 

Woodberry Michael Mr. Practitioner - Non-Primary Care Provider (PCP) 

Chans Beverly Pei Ming Practitioner - Non-Primary Care Provider (PCP) 

Fentress Kathleen M Practitioner - Non-Primary Care Provider (PCP) 

Vinciguerra Lauren Practitioner - Non-Primary Care Provider (PCP) 

Bier Benjamin Aaron Practitioner - Non-Primary Care Provider (PCP) 

Marcus Alan Stuart Practitioner - Non-Primary Care Provider (PCP) 

Haugland Joanne Practitioner - Non-Primary Care Provider (PCP) 

Singer Cory I Practitioner - Non-Primary Care Provider (PCP) 

Zawistowski Christine Ann Practitioner - Non-Primary Care Provider (PCP) 

Lemert Mark S Md Practitioner - Non-Primary Care Provider (PCP) 

Raetz Elizabeth Md Practitioner - Non-Primary Care Provider (PCP) 

Liang Howard Grant Md Practitioner - Non-Primary Care Provider (PCP) 

Katz Stuart David Practitioner - Non-Primary Care Provider (PCP) 

Hendler Marc Craig Dds Practitioner - Non-Primary Care Provider (PCP) 

Wiesel Joseph Practitioner - Non-Primary Care Provider (PCP) 

Byrne Christopher Practitioner - Non-Primary Care Provider (PCP) 

Fisher Jason C Practitioner - Non-Primary Care Provider (PCP) 

Patel Kepal Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Weiser Robert K Md Practitioner - Non-Primary Care Provider (PCP) 

Ross Marc Practitioner - Non-Primary Care Provider (PCP) 

Weinberg Jerry Charles Md Practitioner - Non-Primary Care Provider (PCP) 

Puttaswamy Rajeev Practitioner - Non-Primary Care Provider (PCP) 

Shilpi S Mehta Practitioner - Non-Primary Care Provider (PCP) 

Fino Mary Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Johnson Stelin Practitioner - Non-Primary Care Provider (PCP) 

Lukoschek Petra M Md Practitioner - Non-Primary Care Provider (PCP) 

Bryant Ronald F Practitioner - Non-Primary Care Provider (PCP) 

Divack Steven Marc Md Practitioner - Non-Primary Care Provider (PCP) 

Dierberg Kerry Lynn Practitioner - Non-Primary Care Provider (PCP) 

Brubaker Sara Practitioner - Non-Primary Care Provider (PCP) 

Podell Robert M Md Practitioner - Non-Primary Care Provider (PCP) 

Carol Nocella, R.D., Cdn Practitioner - Non-Primary Care Provider (PCP) 

Ramcharit Kamini Practitioner - Non-Primary Care Provider (PCP) 

Tress Vladimir Practitioner - Non-Primary Care Provider (PCP) 

Heffron Sean Practitioner - Non-Primary Care Provider (PCP) 

Duchnowski Eva Practitioner - Non-Primary Care Provider (PCP) 

Ellis Gloria Md Practitioner - Non-Primary Care Provider (PCP) 

143582310simo Michele Practitioner - Non-Primary Care Provider (PCP) 

Gonzalez Figueroa Luis Jorge Practitioner - Non-Primary Care Provider (PCP) 

Elias Kristin Practitioner - Non-Primary Care Provider (PCP) 

Williams Caroline Borden Practitioner - Non-Primary Care Provider (PCP) 

Ceradini Daniel Practitioner - Non-Primary Care Provider (PCP) 

Clark Patricia L Practitioner - Non-Primary Care Provider (PCP) 

Choi Christina Practitioner - Non-Primary Care Provider (PCP) 

Sanger Matthew D Practitioner - Non-Primary Care Provider (PCP) 

Sharfshteyn Marina Practitioner - Non-Primary Care Provider (PCP) 

Poultsides Lazaros Practitioner - Non-Primary Care Provider (PCP) 

James Decarlo Hand And Occupa Practitioner - Non-Primary Care Provider (PCP) 

Shehebar Josef Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Dixon Erica Georgette Patricia Practitioner - Non-Primary Care Provider (PCP) 

Shabin Renata Practitioner - Non-Primary Care Provider (PCP) 

Freese Ali Miatelle Practitioner - Non-Primary Care Provider (PCP) 

Rumbak Dania Practitioner - Non-Primary Care Provider (PCP) 

Williams Ayesha Audene Practitioner - Non-Primary Care Provider (PCP) 

Beideck Brooke Practitioner - Non-Primary Care Provider (PCP) 

Morlote Manuel E Md Practitioner - Non-Primary Care Provider (PCP) 

Cangiarella Joan Practitioner - Non-Primary Care Provider (PCP) 

Jazrawi Laith Practitioner - Non-Primary Care Provider (PCP) 

Ferraro John A Md Practitioner - Non-Primary Care Provider (PCP) 

Soberano Consolacio Practitioner - Non-Primary Care Provider (PCP) 

Oshrain Richard L Practitioner - Non-Primary Care Provider (PCP) 

Bustros Nagi J Md Practitioner - Non-Primary Care Provider (PCP) 

Pannone John B Md Practitioner - Non-Primary Care Provider (PCP) 

Grifo James A Md Phd Practitioner - Non-Primary Care Provider (PCP) 

Cohen Jodi Beth Practitioner - Non-Primary Care Provider (PCP) 

Popov Violeta Practitioner - Non-Primary Care Provider (PCP) 

Raminfard Louise Md Practitioner - Non-Primary Care Provider (PCP) 

Chitnis Anup Md Practitioner - Non-Primary Care Provider (PCP) 

Delacure Mark Dennis Md Practitioner - Non-Primary Care Provider (PCP) 

Kelleher Paul Mitchell Do Practitioner - Non-Primary Care Provider (PCP) 

Gao Yan Ling Md Practitioner - Non-Primary Care Provider (PCP) 

Jafar Jafar Practitioner - Non-Primary Care Provider (PCP) 

Kamath M Vasudeva Practitioner - Non-Primary Care Provider (PCP) 

Bouchard-Burns Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) 

Umeozor Augustine Uche Md Practitioner - Non-Primary Care Provider (PCP) 

Galetta Steven L Practitioner - Non-Primary Care Provider (PCP) 

Voigt Joseph Nicholas Md Practitioner - Non-Primary Care Provider (PCP) 

Rajneesh Gulati Practitioner - Non-Primary Care Provider (PCP) 

Blau William Louis Practitioner - Non-Primary Care Provider (PCP) 

Ureno Sergio Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Liu Alan Practitioner - Non-Primary Care Provider (PCP) 

Schwarcz Leonard Practitioner - Non-Primary Care Provider (PCP) 

Ali Dassan Practitioner - Non-Primary Care Provider (PCP) 

Raza Seyed Mohamed Jaffar Ali Md Practitioner - Non-Primary Care Provider (PCP) 

Staffenberg David A Md Practitioner - Non-Primary Care Provider (PCP) 

Daskal Oded Practitioner - Non-Primary Care Provider (PCP) 

Scotti Lorenzo Louis Dpm Practitioner - Non-Primary Care Provider (PCP) 

Taffel Myles Todd Practitioner - Non-Primary Care Provider (PCP) 

Young Gloria Quon Tsei Practitioner - Non-Primary Care Provider (PCP) 

Long Sarah Practitioner - Non-Primary Care Provider (PCP) 

Fisher Jennifer Lighter Practitioner - Non-Primary Care Provider (PCP) 

Sossich Melissa Practitioner - Non-Primary Care Provider (PCP) 

Chambers Erin Practitioner - Non-Primary Care Provider (PCP) 

Dalmia Manoj Kumar Practitioner - Non-Primary Care Provider (PCP) 

Loeb Stacy Practitioner - Non-Primary Care Provider (PCP) 

Luce Douglas Practitioner - Non-Primary Care Provider (PCP) 

Delores Moncrieffe Practitioner - Non-Primary Care Provider (PCP) 

Gosk Agnieszka B Practitioner - Non-Primary Care Provider (PCP) 

Pratt Miriam M Practitioner - Non-Primary Care Provider (PCP) 

Giordano Stephanie Practitioner - Non-Primary Care Provider (PCP) 

Minen Mia Practitioner - Non-Primary Care Provider (PCP) 

Bhardwaj Jasvir Kumar Practitioner - Non-Primary Care Provider (PCP) 

Ahearn Ian Practitioner - Non-Primary Care Provider (PCP) 

Ehrlich Jackie B Practitioner - Non-Primary Care Provider (PCP) 

Barzideh Jessica Practitioner - Non-Primary Care Provider (PCP) 

Mariotti Gabriele Practitioner - Non-Primary Care Provider (PCP) 

Kleinerman Seth Practitioner - Non-Primary Care Provider (PCP) 

Amoroso Nicholas Stephen Practitioner - Non-Primary Care Provider (PCP) 

Sum Melissa Practitioner - Non-Primary Care Provider (PCP) 

Polche Marley Practitioner - Non-Primary Care Provider (PCP) 

Bowen-Spinelli Teresa Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Cummings Ariela Christine Practitioner - Non-Primary Care Provider (PCP) 

Sylvain Pierre Practitioner - Non-Primary Care Provider (PCP) 

Green Kelli Practitioner - Non-Primary Care Provider (PCP) 

Salvacion Fervic Morante Practitioner - Non-Primary Care Provider (PCP) 

Dillon Myriame Practitioner - Non-Primary Care Provider (PCP) 

Coburn Elliott Seth Practitioner - Non-Primary Care Provider (PCP) 

Henley Channa Practitioner - Non-Primary Care Provider (PCP) 

Meadows Jonathan David Practitioner - Non-Primary Care Provider (PCP) 

Staniloae Cezar Septimiu Practitioner - Non-Primary Care Provider (PCP) 

Hofmann Joanna Frances Practitioner - Non-Primary Care Provider (PCP) 

Argilla Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Asaro Regina M Md Practitioner - Non-Primary Care Provider (PCP) 

Kahn Judith Eve Practitioner - Non-Primary Care Provider (PCP) 

Frucht Steven Joel Md Practitioner - Non-Primary Care Provider (PCP) 

Berkeley Alan Stewart Md Practitioner - Non-Primary Care Provider (PCP) 

Lee Jiyon Practitioner - Non-Primary Care Provider (PCP) 

Andiyappa Jagadish Practitioner - Non-Primary Care Provider (PCP) 

Adler Edward Mark Md Practitioner - Non-Primary Care Provider (PCP) 

Kedzior Angela B Practitioner - Non-Primary Care Provider (PCP) 

Wohl Melissa Hayley Practitioner - Non-Primary Care Provider (PCP) 

Ash Erica A Practitioner - Non-Primary Care Provider (PCP) 

Lau Grace Ann Practitioner - Non-Primary Care Provider (PCP) 

Dunn-Murad Ianthe Practitioner - Non-Primary Care Provider (PCP) 

Reda Robert C Practitioner - Non-Primary Care Provider (PCP) 

Testa Paul Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Segal Leopoldo Practitioner - Non-Primary Care Provider (PCP) 

Slaff Ilana Michelle Practitioner - Non-Primary Care Provider (PCP) 

Kathleen Walsh Hoey Practitioner - Non-Primary Care Provider (PCP) 

Weerahandi Himali M Practitioner - Non-Primary Care Provider (PCP) 

Shah Alvira Sultana Practitioner - Non-Primary Care Provider (PCP) 

Raquel Gagliano Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Taub Asher Practitioner - Non-Primary Care Provider (PCP) 

Ream Justin M Practitioner - Non-Primary Care Provider (PCP) 

Baumann Jacqueline Michele Practitioner - Non-Primary Care Provider (PCP) 

Elyaderani Azita Practitioner - Non-Primary Care Provider (PCP) 

Ty Danie Vararatana Practitioner - Non-Primary Care Provider (PCP) 

Zeoli Nicole Practitioner - Non-Primary Care Provider (PCP) 

Stevenson Mary L Practitioner - Non-Primary Care Provider (PCP) 

Rajaee Sareh Practitioner - Non-Primary Care Provider (PCP) 

Wise David R Practitioner - Non-Primary Care Provider (PCP) 

Rehkugler Kelley Practitioner - Non-Primary Care Provider (PCP) 

Manisoff Michele Lynn Practitioner - Non-Primary Care Provider (PCP) 

Tikaprasad Rishma D Practitioner - Non-Primary Care Provider (PCP) 

Sloniker Chriselle Angelique Practitioner - Non-Primary Care Provider (PCP) 

Robles Michelle Practitioner - Non-Primary Care Provider (PCP) 

Foster Gabriel Phillip Practitioner - Non-Primary Care Provider (PCP) 

Piazza Ashley G Practitioner - Non-Primary Care Provider (PCP) 

Richard Gisele Practitioner - Non-Primary Care Provider (PCP) 

Chang Michelle Xiaoyu Practitioner - Non-Primary Care Provider (PCP) 

Zuckerman Joseph D Md Practitioner - Non-Primary Care Provider (PCP) 

Liu Cynthia Zhi Md Practitioner - Non-Primary Care Provider (PCP) 

Chun Anne Joohyun Md Practitioner - Non-Primary Care Provider (PCP) 

Hoffman Robert S Md Practitioner - Non-Primary Care Provider (PCP) 

Perry Jeffrey Do Practitioner - Non-Primary Care Provider (PCP) 

Goddard David H Md Practitioner - Non-Primary Care Provider (PCP) 

Lopez Daisy Practitioner - Non-Primary Care Provider (PCP) 

Mosca Ralph Salvatore Md Practitioner - Non-Primary Care Provider (PCP) 

Finger Anne E Practitioner - Non-Primary Care Provider (PCP) 

Chaves Amber Elizabeth Ruth Practitioner - Non-Primary Care Provider (PCP) 

Randis Tara Marie Practitioner - Non-Primary Care Provider (PCP) 

Altman Robbie Windham Practitioner - Non-Primary Care Provider (PCP) 

Wagshall Eli Dds Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

George Gibbi Rpa Practitioner - Non-Primary Care Provider (PCP) 

Koster Harry Robert M Md Practitioner - Non-Primary Care Provider (PCP) 

Chu Mary Lynn Yang Practitioner - Non-Primary Care Provider (PCP) 

Chandok Anu Gupta Practitioner - Non-Primary Care Provider (PCP) 

Alice Chu Practitioner - Non-Primary Care Provider (PCP) 

Nizolek Kara Practitioner - Non-Primary Care Provider (PCP) 

Derman Anna Practitioner - Non-Primary Care Provider (PCP) 

Carmody Kristin Practitioner - Non-Primary Care Provider (PCP) 

Akitoye Adenike Esther Practitioner - Non-Primary Care Provider (PCP) 

Handel Jill L Practitioner - Non-Primary Care Provider (PCP) 

Charles Edward Yurkewicz Practitioner - Non-Primary Care Provider (PCP) 

Warner Randall Mr. Practitioner - Non-Primary Care Provider (PCP) 

Gualtier Ryan Todd Practitioner - Non-Primary Care Provider (PCP) 

Clifford Justine Practitioner - Non-Primary Care Provider (PCP) 

Dragun Ekaterina Practitioner - Non-Primary Care Provider (PCP) 

Debacker Julie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Adina Jennifer Rosenman Practitioner - Non-Primary Care Provider (PCP) 

Shaulson Malky Practitioner - Non-Primary Care Provider (PCP) 

Flynn Catherine M Practitioner - Non-Primary Care Provider (PCP) 

Lulu Sandy Practitioner - Non-Primary Care Provider (PCP) 

Alissa N Fier Practitioner - Non-Primary Care Provider (PCP) 

Hooghuis Elizabeth Marie Practitioner - Non-Primary Care Provider (PCP) 

Bhalla Ramandeep Practitioner - Non-Primary Care Provider (PCP) 

Krull Joanna R Practitioner - Non-Primary Care Provider (PCP) 

Davidov Anna Practitioner - Non-Primary Care Provider (PCP) 

Papananias Reni M Practitioner - Non-Primary Care Provider (PCP) 

Tomita Sandra S Practitioner - Non-Primary Care Provider (PCP) 

Addrizzo-Harris Doreen J Md Practitioner - Non-Primary Care Provider (PCP) 

Levy Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Charles Norman C Practitioner - Non-Primary Care Provider (PCP) 

Steinberg Mitchell Lee Dpm Pc Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Caprio Martha Catherine Practitioner - Non-Primary Care Provider (PCP) 

Wallach Robert Charles Md Practitioner - Non-Primary Care Provider (PCP) 

Cornetta Anthony Jerome Md Practitioner - Non-Primary Care Provider (PCP) 

Golfinos John George Md Practitioner - Non-Primary Care Provider (PCP) 

Moazami Nader Practitioner - Non-Primary Care Provider (PCP) 

Cohen Aaron Howard Md Practitioner - Non-Primary Care Provider (PCP) 

Gidea Claudia Dr. Practitioner - Non-Primary Care Provider (PCP) 

Krishnaiah Mahesh Kumar Practitioner - Non-Primary Care Provider (PCP) 

Chavez Martin Ramses Practitioner - Non-Primary Care Provider (PCP) 

Ascher Enrico Practitioner - Non-Primary Care Provider (PCP) 

Persad Parasram Practitioner - Non-Primary Care Provider (PCP) 

Young John Joseph Jr Practitioner - Non-Primary Care Provider (PCP) 

Charap Mitchell Practitioner - Non-Primary Care Provider (PCP) 

Lavianlivi Michael Rpa Practitioner - Non-Primary Care Provider (PCP) 

Kahn Gary Lee Practitioner - Non-Primary Care Provider (PCP) 

Burns Catherina Practitioner - Non-Primary Care Provider (PCP) 

Angelosante Aleta Gene Phd Practitioner - Non-Primary Care Provider (PCP) 

Roussos Demetrios Practitioner - Non-Primary Care Provider (PCP) 

Merchan Carla Practitioner - Non-Primary Care Provider (PCP) 

Kusmierska Grazyna T Practitioner - Non-Primary Care Provider (PCP) 

Miller George Practitioner - Non-Primary Care Provider (PCP) 

Palanisamy Ponney Ruby Practitioner - Non-Primary Care Provider (PCP) 

Gaudet Ross Gregory Practitioner - Non-Primary Care Provider (PCP) 

Layvey Ann Akuyo Practitioner - Non-Primary Care Provider (PCP) 

Litrenta Jody Marie Practitioner - Non-Primary Care Provider (PCP) 

Wu Tina Practitioner - Non-Primary Care Provider (PCP) 

Soterios Gyftopoulos Practitioner - Non-Primary Care Provider (PCP) 

Tessono Natacha A Practitioner - Non-Primary Care Provider (PCP) 

Schaeffer David Practitioner - Non-Primary Care Provider (PCP) 

Ortiz Christopher Alvaro Practitioner - Non-Primary Care Provider (PCP) 

Yukie Chiba Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Nortey Esther Practitioner - Non-Primary Care Provider (PCP) 

Das Arundhati Practitioner - Non-Primary Care Provider (PCP) 

Elkins Leigh Ellen Phd Practitioner - Non-Primary Care Provider (PCP) 

Cecunjanin Fejzo Practitioner - Non-Primary Care Provider (PCP) 

Brand Itiya T Practitioner - Non-Primary Care Provider (PCP) 

Dorce Jean Emmanuel Do Practitioner - Non-Primary Care Provider (PCP) 

Oconnell William F Od Practitioner - Non-Primary Care Provider (PCP) 

Wollstein Ronit Practitioner - Non-Primary Care Provider (PCP) 

Krugley Richard A Md Practitioner - Non-Primary Care Provider (PCP) 

Soter Nicholas Practitioner - Non-Primary Care Provider (PCP) 

Kim Jung Tack Md Practitioner - Non-Primary Care Provider (PCP) 

Kelly Christopher Edward Md Practitioner - Non-Primary Care Provider (PCP) 

Muggia Franco Practitioner - Non-Primary Care Provider (PCP) 

Steinberg Jay Practitioner - Non-Primary Care Provider (PCP) 

Washington Ronald A Dpm Practitioner - Non-Primary Care Provider (PCP) 

Errico Thomas Md Practitioner - Non-Primary Care Provider (PCP) 

Sen Chandranath Md Practitioner - Non-Primary Care Provider (PCP) 

Julia Marvel Pa Practitioner - Non-Primary Care Provider (PCP) 

Manno Catherine S Md Practitioner - Non-Primary Care Provider (PCP) 

Anant Ashok Md Practitioner - Non-Primary Care Provider (PCP) 

Greenberg Clifford A Md Practitioner - Non-Primary Care Provider (PCP) 

Weingarten Karen Md Practitioner - Non-Primary Care Provider (PCP) 

Park Jay H Practitioner - Non-Primary Care Provider (PCP) 

Onghai Benson Go Md Practitioner - Non-Primary Care Provider (PCP) 

Chen Jean Practitioner - Non-Primary Care Provider (PCP) 

Basile Dominick Md Practitioner - Non-Primary Care Provider (PCP) 

Shulman Evan Practitioner - Non-Primary Care Provider (PCP) 

Henderson Kimberly Joan Md Practitioner - Non-Primary Care Provider (PCP) 

Kandinova Rena Practitioner - Non-Primary Care Provider (PCP) 

Weisenberg Scott Allen Practitioner - Non-Primary Care Provider (PCP) 

Betancur Claudia M Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Blackstock Uche Abebe Practitioner - Non-Primary Care Provider (PCP) 

Dodson John A Practitioner - Non-Primary Care Provider (PCP) 

Rivka Sachdev Practitioner - Non-Primary Care Provider (PCP) 

Bluman Anton Practitioner - Non-Primary Care Provider (PCP) 

Volpicelli Frank Michael Practitioner - Non-Primary Care Provider (PCP) 

Akshintala Srivandana Practitioner - Non-Primary Care Provider (PCP) 

Katzenstein David Practitioner - Non-Primary Care Provider (PCP) 

Kennedy-Villafane Nicole Theresa Practitioner - Non-Primary Care Provider (PCP) 

Largi Joseph Thomas Practitioner - Non-Primary Care Provider (PCP) 

Fazio Kim Ms. Practitioner - Non-Primary Care Provider (PCP) 

Nagpal Nikita Practitioner - Non-Primary Care Provider (PCP) 

Burke Christopher J Practitioner - Non-Primary Care Provider (PCP) 

Coffee Luz Practitioner - Non-Primary Care Provider (PCP) 

Slater William Practitioner - Non-Primary Care Provider (PCP) 

Kong Kin Ching Practitioner - Non-Primary Care Provider (PCP) 

Golden Brian Practitioner - Non-Primary Care Provider (PCP) 

Henry Gillian L Md Practitioner - Non-Primary Care Provider (PCP) 

Taitelbaum Deborah P Practitioner - Non-Primary Care Provider (PCP) 

Meltzer Jacob Practitioner - Non-Primary Care Provider (PCP) 

Goldberg Joel Md Md Practitioner - Non-Primary Care Provider (PCP) 

Wei Xiao-Jun Practitioner - Non-Primary Care Provider (PCP) 

Bailey Jean Lloyd Practitioner - Non-Primary Care Provider (PCP) 

Darienzo Christopher Practitioner - Non-Primary Care Provider (PCP) 

Vington Michel Sacha Md Practitioner - Non-Primary Care Provider (PCP) 

Gerling Michael C Md Practitioner - Non-Primary Care Provider (PCP) 

Salomon Aviva Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Thangada Shruthima Practitioner - Non-Primary Care Provider (PCP) 

Rieder Evan A Practitioner - Non-Primary Care Provider (PCP) 

Leybell Inna Md Practitioner - Non-Primary Care Provider (PCP) 

Cruz Julissa Practitioner - Non-Primary Care Provider (PCP) 

Stolove-Sherman Renee Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Ren Quinghu Practitioner - Non-Primary Care Provider (PCP) 

Vernon Jeffrey Practitioner - Non-Primary Care Provider (PCP) 

Maresca Alyssa D Practitioner - Non-Primary Care Provider (PCP) 

Musheyev Svetlana Practitioner - Non-Primary Care Provider (PCP) 

Cooper Benjamin Thomas Practitioner - Non-Primary Care Provider (PCP) 

Nayak Gopi Practitioner - Non-Primary Care Provider (PCP) 

Mendoza Rowena D Practitioner - Non-Primary Care Provider (PCP) 

Aykelinchayev Roman Practitioner - Non-Primary Care Provider (PCP) 

Patel Arpit Nayan Practitioner - Non-Primary Care Provider (PCP) 

Borer Jeremy Practitioner - Non-Primary Care Provider (PCP) 

Brodzinsky Lara Practitioner - Non-Primary Care Provider (PCP) 

Centeno Gildelgar Practitioner - Non-Primary Care Provider (PCP) 

Tyburczy Amy Practitioner - Non-Primary Care Provider (PCP) 

Haber Elliot Practitioner - Non-Primary Care Provider (PCP) 

Hanson Abraham Practitioner - Non-Primary Care Provider (PCP) 

Kuttler Karen Waedekin Practitioner - Non-Primary Care Provider (PCP) 

Colon Yennis Practitioner - Non-Primary Care Provider (PCP) 

Pollack Lindsey Practitioner - Non-Primary Care Provider (PCP) 

Kinatukara Shibu George Dpm Practitioner - Non-Primary Care Provider (PCP) 

Kipnis James Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Rackoff Paula Md Practitioner - Non-Primary Care Provider (PCP) 

Ying Patrick Practitioner - Non-Primary Care Provider (PCP) 

Freedberg Robin S Md Practitioner - Non-Primary Care Provider (PCP) 

Taneja Samir Sagar Practitioner - Non-Primary Care Provider (PCP) 

Simsir Aylin Practitioner - Non-Primary Care Provider (PCP) 

Fisher Daniel Clark Md Practitioner - Non-Primary Care Provider (PCP) 

Siev Joel M Md Practitioner - Non-Primary Care Provider (PCP) 

Axelrod Deborah M Md Practitioner - Non-Primary Care Provider (PCP) 

Fung Liu Blanche Practitioner - Non-Primary Care Provider (PCP) 

Eisen Leon K Practitioner - Non-Primary Care Provider (PCP) 

Sullivan Richard C Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Mohadjeri Nathalie Practitioner - Non-Primary Care Provider (PCP) 

Luquis Evelyn Practitioner - Non-Primary Care Provider (PCP) 

Myint Nyun Nyun Md Practitioner - Non-Primary Care Provider (PCP) 

Fiorello Janine Practitioner - Non-Primary Care Provider (PCP) 

Grieco Anthony Practitioner - Non-Primary Care Provider (PCP) 

Polistina Dean Carl Md Practitioner - Non-Primary Care Provider (PCP) 

Stern Frances Practitioner - Non-Primary Care Provider (PCP) 

Park Christopher Yongchul Practitioner - Non-Primary Care Provider (PCP) 

Laufer Marcel Md Practitioner - Non-Primary Care Provider (PCP) 

Basavaraj Ashwin Practitioner - Non-Primary Care Provider (PCP) 

Rodriguez Jessica Practitioner - Non-Primary Care Provider (PCP) 

Dimaggio Dina M Practitioner - Non-Primary Care Provider (PCP) 

Golster Marina Pt Practitioner - Non-Primary Care Provider (PCP) 

Duperval Mireills Md Practitioner - Non-Primary Care Provider (PCP) 

Lubarr Naomi Md Practitioner - Non-Primary Care Provider (PCP) 

Hsieh Christopher Michael Practitioner - Non-Primary Care Provider (PCP) 

Choi Woonsung Practitioner - Non-Primary Care Provider (PCP) 

Minoff Richard Dds Practitioner - Non-Primary Care Provider (PCP) 

Gupta Ravi Practitioner - Non-Primary Care Provider (PCP) 

Yeh Janet Tristine Practitioner - Non-Primary Care Provider (PCP) 

Petryna Olga Practitioner - Non-Primary Care Provider (PCP) 

Jastram Jacqueline Carmel Practitioner - Non-Primary Care Provider (PCP) 

Pereira-Argenziano Lucy Md Practitioner - Non-Primary Care Provider (PCP) 

Goldberg Monica J Practitioner - Non-Primary Care Provider (PCP) 

Mcniff Caitlyn M Practitioner - Non-Primary Care Provider (PCP) 

Leslie Cari Practitioner - Non-Primary Care Provider (PCP) 

Shea Langsam Practitioner - Non-Primary Care Provider (PCP) 

Molina Alejandro F Practitioner - Non-Primary Care Provider (PCP) 

Lin Siyan Practitioner - Non-Primary Care Provider (PCP) 

Galbraith Ronald Wood Practitioner - Non-Primary Care Provider (PCP) 

Ravikumar Deepa Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Abella Jun Rose P Practitioner - Non-Primary Care Provider (PCP) 

Studwood Brittany Practitioner - Non-Primary Care Provider (PCP) 

Makarov Larisa Practitioner - Non-Primary Care Provider (PCP) 

Rutner Daniella Practitioner - Non-Primary Care Provider (PCP) 

Mozlin Rochelle Practitioner - Non-Primary Care Provider (PCP) 

Arbenz Canales Erick Jacobo Practitioner - Non-Primary Care Provider (PCP) 

Ushkow Deborah M Md Practitioner - Non-Primary Care Provider (PCP) 

Egan Sarah Mcdavitt Practitioner - Non-Primary Care Provider (PCP) 

Vinaya Kikkeri N Md Practitioner - Non-Primary Care Provider (PCP) 

Polizzi Susan Michelle Practitioner - Non-Primary Care Provider (PCP) 

Pak Nanwai Md Practitioner - Non-Primary Care Provider (PCP) 

Lock James E Practitioner - Non-Primary Care Provider (PCP) 

Hingorani Anil Pribhu Md Practitioner - Non-Primary Care Provider (PCP) 

Rosenzweig Barry P Practitioner - Non-Primary Care Provider (PCP) 

Minkowitz Gerald Practitioner - Non-Primary Care Provider (PCP) 

Goldberg Julia Dds Practitioner - Non-Primary Care Provider (PCP) 

Brodsky Alexander Md Practitioner - Non-Primary Care Provider (PCP) 

Srivastava Sudhesh Kumar Md Practitioner - Non-Primary Care Provider (PCP) 

Buttar Amna B Practitioner - Non-Primary Care Provider (PCP) 

Jain Rajan Practitioner - Non-Primary Care Provider (PCP) 

Centonza Susan A Practitioner - Non-Primary Care Provider (PCP) 

Rao Jayanth Md Practitioner - Non-Primary Care Provider (PCP) 

Wynter-Jones Carol Practitioner - Non-Primary Care Provider (PCP) 

Senosian Javier Md Practitioner - Non-Primary Care Provider (PCP) 

Wong Thomas Practitioner - Non-Primary Care Provider (PCP) 

Mason Derek Mell Practitioner - Non-Primary Care Provider (PCP) 

Hudson Chandini Practitioner - Non-Primary Care Provider (PCP) 

Scribner Camille Louise Practitioner - Non-Primary Care Provider (PCP) 

Parsons Laura Ann Practitioner - Non-Primary Care Provider (PCP) 

Schwarzkopf Ran Practitioner - Non-Primary Care Provider (PCP) 

Lieberman Kate Julia Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Draghi Lisa R Practitioner - Non-Primary Care Provider (PCP) 

Jones Chandra Practitioner - Non-Primary Care Provider (PCP) 

Verges Lynnette Practitioner - Non-Primary Care Provider (PCP) 

Gherson Shirley Practitioner - Non-Primary Care Provider (PCP) 

Hacquebord Jacques Practitioner - Non-Primary Care Provider (PCP) 

Deonarine Youbraj Mr. Practitioner - Non-Primary Care Provider (PCP) 

Amel Mohamed Whiteside, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Steen, Nicole Practitioner - Non-Primary Care Provider (PCP) 

Kaufman Leah Practitioner - Non-Primary Care Provider (PCP) 

Paul Renald Practitioner - Non-Primary Care Provider (PCP) 

Bailey Dana V Practitioner - Non-Primary Care Provider (PCP) 

Mclaughlin Thomas Joseph Jr Practitioner - Non-Primary Care Provider (PCP) 

Gorelik Anna Practitioner - Non-Primary Care Provider (PCP) 

Long Michele Practitioner - Non-Primary Care Provider (PCP) 

Bunac-Cuevas Cristina M Practitioner - Non-Primary Care Provider (PCP) 

Bialik Alex Practitioner - Non-Primary Care Provider (PCP) 

Ellinger Sarah Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Chaim I Toder Practitioner - Non-Primary Care Provider (PCP) 

Gnerre Dana Rebecca Practitioner - Non-Primary Care Provider (PCP) 

Kiefer Claire E Practitioner - Non-Primary Care Provider (PCP) 

Pavone Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Duong Katherine T Practitioner - Non-Primary Care Provider (PCP) 

Young Amanda L Practitioner - Non-Primary Care Provider (PCP) 

Khair Fahmina Sharmin Practitioner - Non-Primary Care Provider (PCP) 

Leah Grunwald Practitioner - Non-Primary Care Provider (PCP) 

Diamond, Daniel Practitioner - Non-Primary Care Provider (PCP) 

Patel Rakhee C Practitioner - Non-Primary Care Provider (PCP) 

Durant Jacqueline Michelle Practitioner - Non-Primary Care Provider (PCP) 

Koziatek Christian Anthony Practitioner - Non-Primary Care Provider (PCP) 

Ayub Mohammad Eyaz Practitioner - Non-Primary Care Provider (PCP) 

Reddy Soumya Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Mesnick Debra Mayer Practitioner - Non-Primary Care Provider (PCP) 

Peterson Daniel Patrick Practitioner - Non-Primary Care Provider (PCP) 

Sadowski Marcin Practitioner - Non-Primary Care Provider (PCP) 

Mroczek Kenneth Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Li Cassian Md Practitioner - Non-Primary Care Provider (PCP) 

Ciavarra Gina Alexandra Practitioner - Non-Primary Care Provider (PCP) 

Kim Sunmi Md Practitioner - Non-Primary Care Provider (PCP) 

Friedman Daniel Practitioner - Non-Primary Care Provider (PCP) 

Miller Ricardo Anthony Practitioner - Non-Primary Care Provider (PCP) 

Weissbart Clyde H Md Practitioner - Non-Primary Care Provider (PCP) 

Ravitz Stephen B Dpm Practitioner - Non-Primary Care Provider (PCP) 

Guzman Jeanette Practitioner - Non-Primary Care Provider (PCP) 

Ulep Rosita Razo Md Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Shepard Richard Practitioner - Non-Primary Care Provider (PCP) 

Nikiforov Konstantin Md Practitioner - Non-Primary Care Provider (PCP) 

Hadley Sallie Joellin Md Practitioner - Non-Primary Care Provider (PCP) 

Pecoraro Georgina L Practitioner - Non-Primary Care Provider (PCP) 

Russell Cherie A Practitioner - Non-Primary Care Provider (PCP) 

Michele Feldman, L.C.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Shapiro Mikhail Do Practitioner - Non-Primary Care Provider (PCP) 

Frasca Sandro Dpm Practitioner - Non-Primary Care Provider (PCP) 

Singh Kumkum Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Parellada Alejo Practitioner - Non-Primary Care Provider (PCP) 

Gellerman Brooke Autumn Practitioner - Non-Primary Care Provider (PCP) 

Cyvas Edmund Practitioner - Non-Primary Care Provider (PCP) 

Dhallu Gurjeet Practitioner - Non-Primary Care Provider (PCP) 

Fischer Charla Roland Practitioner - Non-Primary Care Provider (PCP) 

Shvets Marina Dpm Practitioner - Non-Primary Care Provider (PCP) 

Wei Angela Liu Practitioner - Non-Primary Care Provider (PCP) 

Kilduff Arthur Practitioner - Non-Primary Care Provider (PCP) 

Mccarthy Tara J Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Calabrese Lauren Practitioner - Non-Primary Care Provider (PCP) 

Arabadjian Milla Eddie Practitioner - Non-Primary Care Provider (PCP) 

Roberts Brian Christopher Practitioner - Non-Primary Care Provider (PCP) 

Wilkins Stephanie Rhiannon Practitioner - Non-Primary Care Provider (PCP) 

Steinberg Mara Elise Practitioner - Non-Primary Care Provider (PCP) 

Schafler Scott Practitioner - Non-Primary Care Provider (PCP) 

Bomar Rebecca Page Practitioner - Non-Primary Care Provider (PCP) 

Francois Katiana Practitioner - Non-Primary Care Provider (PCP) 

Viswanathan Anand Practitioner - Non-Primary Care Provider (PCP) 

Patel Snehal Manubhai Practitioner - Non-Primary Care Provider (PCP) 

Schurek Dana Lauren Practitioner - Non-Primary Care Provider (PCP) 

Kronick Brittany Dayle Practitioner - Non-Primary Care Provider (PCP) 

Fried Chaim Mr. Practitioner - Non-Primary Care Provider (PCP) 

Ahuja Kanya Practitioner - Non-Primary Care Provider (PCP) 

Chattman Melissa Ms. Practitioner - Non-Primary Care Provider (PCP) 

Bednarek Karl Thadeus Practitioner - Non-Primary Care Provider (PCP) 

Kazachkov Mikhail Y Md Practitioner - Non-Primary Care Provider (PCP) 

Tejwani Nirma Chandu Md Practitioner - Non-Primary Care Provider (PCP) 

Yatskar Leonid Practitioner - Non-Primary Care Provider (PCP) 

Wu Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Brusca-Augello Geraldine T Do Practitioner - Non-Primary Care Provider (PCP) 

Yee Joseph M Md Practitioner - Non-Primary Care Provider (PCP) 

Persaud Vyas Durga Md Practitioner - Non-Primary Care Provider (PCP) 

Zou Shengping Md Practitioner - Non-Primary Care Provider (PCP) 

Kaufman David M Md Practitioner - Non-Primary Care Provider (PCP) 

Dlug John B Rpt Practitioner - Non-Primary Care Provider (PCP) 

Silvergleid Richard Md Practitioner - Non-Primary Care Provider (PCP) 

Mungy Maria Christine Practitioner - Non-Primary Care Provider (PCP) 

Shepherd Timothy Michael Practitioner - Non-Primary Care Provider (PCP) 

Thakker Promila M Md Practitioner - Non-Primary Care Provider (PCP) 

Friedman Ilana Batya Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kunjumon Bgee Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Latyshevsky Alex A Md Practitioner - Non-Primary Care Provider (PCP) 

Chloe Muychou Chhor Practitioner - Non-Primary Care Provider (PCP) 

Wilson Alejandra Practitioner - Non-Primary Care Provider (PCP) 

Malaga-Diequez Laura Practitioner - Non-Primary Care Provider (PCP) 

Breard John Practitioner - Non-Primary Care Provider (PCP) 

Geraghty Nicole Kristine Practitioner - Non-Primary Care Provider (PCP) 

Gazzola Deana Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Elmore Sherlette Practitioner - Non-Primary Care Provider (PCP) 

Newman Jonathan Daniel Practitioner - Non-Primary Care Provider (PCP) 

Okamura Charles Practitioner - Non-Primary Care Provider (PCP) 

Fumagalli Michelle D Np Practitioner - Non-Primary Care Provider (PCP) 

Vigdorchik Jonathan Practitioner - Non-Primary Care Provider (PCP) 

Toledano Roulhac Practitioner - Non-Primary Care Provider (PCP) 

Claudia Constanza Serrano-Gomez Practitioner - Non-Primary Care Provider (PCP) 

Sole Michael Dds Practitioner - Non-Primary Care Provider (PCP) 

Marks David Dr. Practitioner - Non-Primary Care Provider (PCP) 

Lee Cindy Practitioner - Non-Primary Care Provider (PCP) 

Arredondo Aaron Gary Practitioner - Non-Primary Care Provider (PCP) 

Pulido Jennie Practitioner - Non-Primary Care Provider (PCP) 

Schulman Erica Practitioner - Non-Primary Care Provider (PCP) 

Young Matthew Gregory Practitioner - Non-Primary Care Provider (PCP) 

Kanaan Joyce Miss Practitioner - Non-Primary Care Provider (PCP) 

Grattan, Heidemarie Practitioner - Non-Primary Care Provider (PCP) 

Smaldone Rachel Dale Practitioner - Non-Primary Care Provider (PCP) 

Davis Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Tirelli Matthew J Practitioner - Non-Primary Care Provider (PCP) 

Disanto Gregory Practitioner - Non-Primary Care Provider (PCP) 

Zelenger Sahndor Practitioner - Non-Primary Care Provider (PCP) 

Manko Jeffrey Alan Practitioner - Non-Primary Care Provider (PCP) 

Sequeira Patricia Maria Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Wolk Larry Allen Practitioner - Non-Primary Care Provider (PCP) 

Ibrahim Aziz Md Practitioner - Non-Primary Care Provider (PCP) 

Tepfenhardt Lisa Md Practitioner - Non-Primary Care Provider (PCP) 

Atkins Catherine Anne Practitioner - Non-Primary Care Provider (PCP) 

Michnovicz Jon J Md Practitioner - Non-Primary Care Provider (PCP) 

Watson Catherin Pace Practitioner - Non-Primary Care Provider (PCP) 

Kaplan David Mark Practitioner - Non-Primary Care Provider (PCP) 

Ryndin Igor Md Practitioner - Non-Primary Care Provider (PCP) 

Dayan Alan R Md Practitioner - Non-Primary Care Provider (PCP) 

Mitnick Robin J Md Practitioner - Non-Primary Care Provider (PCP) 

Qadir Shuja Ul Md Practitioner - Non-Primary Care Provider (PCP) 

Wainstein Sasha Md Practitioner - Non-Primary Care Provider (PCP) 

Apfel Mark Practitioner - Non-Primary Care Provider (PCP) 

Ji Paul Sunghwan Practitioner - Non-Primary Care Provider (PCP) 

Atluri Subha Md Practitioner - Non-Primary Care Provider (PCP) 

Kartina N Bell Practitioner - Non-Primary Care Provider (PCP) 

Brodsky Stephen Md Practitioner - Non-Primary Care Provider (PCP) 

Lee Siu K Practitioner - Non-Primary Care Provider (PCP) 

Cohen Robert A Practitioner - Non-Primary Care Provider (PCP) 

Lasker Steven Mark Md Practitioner - Non-Primary Care Provider (PCP) 

Weinberger Wilbur Dpm Practitioner - Non-Primary Care Provider (PCP) 

Zhdanova Olga Md Practitioner - Non-Primary Care Provider (PCP) 

Camillieri Susan Practitioner - Non-Primary Care Provider (PCP) 

Remon Juan Ignacio Practitioner - Non-Primary Care Provider (PCP) 

Kamal Buchanan Practitioner - Non-Primary Care Provider (PCP) 

Twohig Evelyn Practitioner - Non-Primary Care Provider (PCP) 

Dianne Daniels, Cota Practitioner - Non-Primary Care Provider (PCP) 

Sutton Phyllis Practitioner - Non-Primary Care Provider (PCP) 

Gray Velasquez Practitioner - Non-Primary Care Provider (PCP) 

Kwa Maryann J Practitioner - Non-Primary Care Provider (PCP) 

Abayev Vyachislav Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Manasson Julia Practitioner - Non-Primary Care Provider (PCP) 

Fichtel Katherine Christine Practitioner - Non-Primary Care Provider (PCP) 

Schwarha Peggy Practitioner - Non-Primary Care Provider (PCP) 

Seminara Nicole Practitioner - Non-Primary Care Provider (PCP) 

Reformina Diane Practitioner - Non-Primary Care Provider (PCP) 

381865664johnson Kirsten Practitioner - Non-Primary Care Provider (PCP) 

Smilowitz Nathaniel R Practitioner - Non-Primary Care Provider (PCP) 

Zhou Fang Practitioner - Non-Primary Care Provider (PCP) 

Stamm Matthew Harrison Practitioner - Non-Primary Care Provider (PCP) 

Verplanke Benjamin Practitioner - Non-Primary Care Provider (PCP) 

Chuquin Jose David Practitioner - Non-Primary Care Provider (PCP) 

Doshi Vishal Kirtikant Practitioner - Non-Primary Care Provider (PCP) 

Castillo Carolina Practitioner - Non-Primary Care Provider (PCP) 

Zwerling Jonathan Scott Md Practitioner - Non-Primary Care Provider (PCP) 

Tarsis Sara Leah Md Phd Practitioner - Non-Primary Care Provider (PCP) 

Krupp Lauren B Md Practitioner - Non-Primary Care Provider (PCP) 

Strizhak Andre Valentine Md Practitioner - Non-Primary Care Provider (PCP) 

Ko Jane Park Practitioner - Non-Primary Care Provider (PCP) 

Breidbart David M Practitioner - Non-Primary Care Provider (PCP) 

Cohen Arthur Practitioner - Non-Primary Care Provider (PCP) 

Flamer Harold E Md Practitioner - Non-Primary Care Provider (PCP) 

Weeks Edwin J Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Katz David Mitchell Md Practitioner - Non-Primary Care Provider (PCP) 

Schorr Paul D Practitioner - Non-Primary Care Provider (PCP) 

Latkowski Jo-Ann M Practitioner - Non-Primary Care Provider (PCP) 

Bernstein Mitchell Alan Practitioner - Non-Primary Care Provider (PCP) 

Grippa Argante Rocco Practitioner - Non-Primary Care Provider (PCP) 

Amendola Angela Theresa Practitioner - Non-Primary Care Provider (PCP) 

Sonpal Girishkumar Md Pa Practitioner - Non-Primary Care Provider (PCP) 

De Armas Pedro Practitioner - Non-Primary Care Provider (PCP) 

Fred S Schwartz Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Sussman-Mirocznik Irit Practitioner - Non-Primary Care Provider (PCP) 

Pollack Hugh L Practitioner - Non-Primary Care Provider (PCP) 

Fierman Arthur Practitioner - Non-Primary Care Provider (PCP) 

Sharif Muhammad Q Practitioner - Non-Primary Care Provider (PCP) 

Adimoolam Seetharaman Md Practitioner - Non-Primary Care Provider (PCP) 

Marsh Elissa Practitioner - Non-Primary Care Provider (PCP) 

Holcomb Alvin D Md Practitioner - Non-Primary Care Provider (PCP) 

Schulman Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Vazirani Tara D Md Practitioner - Non-Primary Care Provider (PCP) 

Tolpin Bernard Baer Practitioner - Non-Primary Care Provider (PCP) 

Eiseman Caroline Practitioner - Non-Primary Care Provider (PCP) 

Davis Adam Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) 

Fruchter Merav Dds Practitioner - Non-Primary Care Provider (PCP) 

Mercado Jorge Manuel Practitioner - Non-Primary Care Provider (PCP) 

Tan Audrey J Practitioner - Non-Primary Care Provider (PCP) 

Cheung Angela Yuen Man Practitioner - Non-Primary Care Provider (PCP) 

Cancio Marlon Vincent Practitioner - Non-Primary Care Provider (PCP) 

Jane Coyle Practitioner - Non-Primary Care Provider (PCP) 

Taparia Versha Practitioner - Non-Primary Care Provider (PCP) 

Chibbaro Patricia D Practitioner - Non-Primary Care Provider (PCP) 

Alexander Mary Ellen Practitioner - Non-Primary Care Provider (PCP) 

Ng Jesse Practitioner - Non-Primary Care Provider (PCP) 

Abdul Hay Mohammad Practitioner - Non-Primary Care Provider (PCP) 

Greenspan Maxwell Practitioner - Non-Primary Care Provider (PCP) 

Dam Sabaa Practitioner - Non-Primary Care Provider (PCP) 

Heacock Laura Practitioner - Non-Primary Care Provider (PCP) 

Hawkins Denis Lawrence Practitioner - Non-Primary Care Provider (PCP) 

Feintuch Shimon Practitioner - Non-Primary Care Provider (PCP) 

Baumgarten Megan Practitioner - Non-Primary Care Provider (PCP) 

Jahnes Katherine Practitioner - Non-Primary Care Provider (PCP) 

Irons Rachel Lauren Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Martin John Thomas Practitioner - Non-Primary Care Provider (PCP) 

Seligsohn David S Practitioner - Non-Primary Care Provider (PCP) 

Reiff Stefanie Practitioner - Non-Primary Care Provider (PCP) 

Goldenberg Julia Practitioner - Non-Primary Care Provider (PCP) 

Dessources Margarette Practitioner - Non-Primary Care Provider (PCP) 

Reilly Nicole S Practitioner - Non-Primary Care Provider (PCP) 

Moskowitz Samuel Practitioner - Non-Primary Care Provider (PCP) 

Hoffman Matthew A Practitioner - Non-Primary Care Provider (PCP) 

Simon Gregory William Practitioner - Non-Primary Care Provider (PCP) 

Riedinger Tracy Practitioner - Non-Primary Care Provider (PCP) 

Del Guzzo Luciano Practitioner - Non-Primary Care Provider (PCP) 

Nelson Peter Practitioner - Non-Primary Care Provider (PCP) 

Berland Jay Steven Practitioner - Non-Primary Care Provider (PCP) 

Mantello Michael T Md Practitioner - Non-Primary Care Provider (PCP) 

Pomeranz Miriam K Practitioner - Non-Primary Care Provider (PCP) 

Fielding George Practitioner - Non-Primary Care Provider (PCP) 

Siddiqui Faisal Md Practitioner - Non-Primary Care Provider (PCP) 

Amico Susan G Dpm Practitioner - Non-Primary Care Provider (PCP) 

Khrom Tatiana Md Practitioner - Non-Primary Care Provider (PCP) 

Wolfson Mitchell Md Practitioner - Non-Primary Care Provider (PCP) 

Sommerville Marlanne Practitioner - Non-Primary Care Provider (PCP) 

Ritaann Dalton Practitioner - Non-Primary Care Provider (PCP) 

Layton Tina Practitioner - Non-Primary Care Provider (PCP) 

Bubis Milana Practitioner - Non-Primary Care Provider (PCP) 

Gennaro Mark Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Heppell Patrick Practitioner - Non-Primary Care Provider (PCP) 

William Christopher Maged Practitioner - Non-Primary Care Provider (PCP) 

Maki Rachael Hilda Practitioner - Non-Primary Care Provider (PCP) 

Tiyyagura Satish Practitioner - Non-Primary Care Provider (PCP) 

Skovronsky Yaakov Practitioner - Non-Primary Care Provider (PCP) 

Gonzalez-Lomas Guillem Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Wilson Melissa Ann Practitioner - Non-Primary Care Provider (PCP) 

Rahmani Rabin Practitioner - Non-Primary Care Provider (PCP) 

Schwack Bradley Practitioner - Non-Primary Care Provider (PCP) 

Jung Albert Practitioner - Non-Primary Care Provider (PCP) 

Caruana Dara Beth Practitioner - Non-Primary Care Provider (PCP) 

Locascio Gianna Practitioner - Non-Primary Care Provider (PCP) 

Calderon Vincente Anthony Practitioner - Non-Primary Care Provider (PCP) 

Dooley Francis Patrick Practitioner - Non-Primary Care Provider (PCP) 

Ambarian Naira Practitioner - Non-Primary Care Provider (PCP) 

Sahani Parita Practitioner - Non-Primary Care Provider (PCP) 

Mendlowitz Jonathan Practitioner - Non-Primary Care Provider (PCP) 

Michaud Valerie Marie J Practitioner - Non-Primary Care Provider (PCP) 

Pernes Cheryl Palafox Practitioner - Non-Primary Care Provider (PCP) 

Staci Bryson Practitioner - Non-Primary Care Provider (PCP) 

Turner Carol Lolita Practitioner - Non-Primary Care Provider (PCP) 

Nazir Sharique Practitioner - Non-Primary Care Provider (PCP) 

Cicalese Erin Lynn Practitioner - Non-Primary Care Provider (PCP) 

Smith Deane Edgar Iii Practitioner - Non-Primary Care Provider (PCP) 

Bezugolnaya Ksenia Practitioner - Non-Primary Care Provider (PCP) 

Ruckdeschell Joanna Marie Practitioner - Non-Primary Care Provider (PCP) 

Dalebroux Courtney Hubschmann Practitioner - Non-Primary Care Provider (PCP) 

Montgomery Robert A Md Practitioner - Non-Primary Care Provider (PCP) 

Kiprovski Kiril Md Practitioner - Non-Primary Care Provider (PCP) 

Nzuzi Simon Muaka Dpm Practitioner - Non-Primary Care Provider (PCP) 

Kogan Mikhail Md Practitioner - Non-Primary Care Provider (PCP) 

Fertel Norman Shepard Md Practitioner - Non-Primary Care Provider (PCP) 

Vitale Aldo Md Practitioner - Non-Primary Care Provider (PCP) 

Volkov Dmitri Practitioner - Non-Primary Care Provider (PCP) 

Madeb Isaac Md Practitioner - Non-Primary Care Provider (PCP) 

Papamitsakis Nikolaos I H Practitioner - Non-Primary Care Provider (PCP) 

Michael Jeffrey J Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Frankle William G Md Practitioner - Non-Primary Care Provider (PCP) 

Chiu Ernest S Md Practitioner - Non-Primary Care Provider (PCP) 

Wagner Wetzel Nancy Phd Practitioner - Non-Primary Care Provider (PCP) 

Davidson John Albert Rpa Practitioner - Non-Primary Care Provider (PCP) 

Porges Deborah Practitioner - Non-Primary Care Provider (PCP) 

Wachtel Elena Vasilievna Practitioner - Non-Primary Care Provider (PCP) 

Kamen Jonathan Practitioner - Non-Primary Care Provider (PCP) 

Sucich James Practitioner - Non-Primary Care Provider (PCP) 

Herstik Barry Glenn Dpm Practitioner - Non-Primary Care Provider (PCP) 

Loberas Karen Katherine Capistrano Practitioner - Non-Primary Care Provider (PCP) 

Pacifici Amy Practitioner - Non-Primary Care Provider (PCP) 

Kim Carolyn Practitioner - Non-Primary Care Provider (PCP) 

Shoute Meridith Practitioner - Non-Primary Care Provider (PCP) 

Parnia Sam Practitioner - Non-Primary Care Provider (PCP) 

Natanzon Alex Md Practitioner - Non-Primary Care Provider (PCP) 

Bhadsavle Siraj Ashok Practitioner - Non-Primary Care Provider (PCP) 

Gould Sara J Practitioner - Non-Primary Care Provider (PCP) 

Gary Golduber Practitioner - Non-Primary Care Provider (PCP) 

Goyal Himani Md Practitioner - Non-Primary Care Provider (PCP) 

Koenigsberg Joanna Practitioner - Non-Primary Care Provider (PCP) 

Mednick Aron J Practitioner - Non-Primary Care Provider (PCP) 

Nunez Freddy Practitioner - Non-Primary Care Provider (PCP) 

Abreu Jairo Practitioner - Non-Primary Care Provider (PCP) 

Li May Hsiao Hoan Practitioner - Non-Primary Care Provider (PCP) 

Romain Rose Estelle Practitioner - Non-Primary Care Provider (PCP) 

Aquino Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Goodrich Jennifer Gale Practitioner - Non-Primary Care Provider (PCP) 

Umeh Uchenna Practitioner - Non-Primary Care Provider (PCP) 

Hena Kerry Maryse Practitioner - Non-Primary Care Provider (PCP) 

Kamberi Maria Practitioner - Non-Primary Care Provider (PCP) 

Dugan Patricia Cristine Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 332 of 542
 

 

 

 

 

 

 

 

a 

a 
a a a a 

a a a a 

a 
a 
a a 

a a a a 

a a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Mondesir-Harewood Carlene Practitioner - Non-Primary Care Provider (PCP) 

Kapoor Madhavi Prabhakar Practitioner - Non-Primary Care Provider (PCP) 

Kulesza Amanda Practitioner - Non-Primary Care Provider (PCP) 

Pohlman Lee Practitioner - Non-Primary Care Provider (PCP) 

Sou Tiffany Practitioner - Non-Primary Care Provider (PCP) 

Choe Grace Yun Practitioner - Non-Primary Care Provider (PCP) 

Sclafani Lauren M Practitioner - Non-Primary Care Provider (PCP) 

Spisak Jennifer M Practitioner - Non-Primary Care Provider (PCP) 

Mckeever James Joseph Harvey Practitioner - Non-Primary Care Provider (PCP) 

Petchprapa Catherine Md Practitioner - Non-Primary Care Provider (PCP) 

Kahn Martin Practitioner - Non-Primary Care Provider (PCP) 

Kaplan David Practitioner - Non-Primary Care Provider (PCP) 

Desanto Pasquale M Dpm Practitioner - Non-Primary Care Provider (PCP) 

Kabnick Lowell Practitioner - Non-Primary Care Provider (PCP) 

Meshnick Joel Alan Dpm Practitioner - Non-Primary Care Provider (PCP) 

Hershman Ronnie Allen Md Practitioner - Non-Primary Care Provider (PCP) 

Oneill Daniel K Md Practitioner - Non-Primary Care Provider (PCP) 

Maldonado Thomas Md Practitioner - Non-Primary Care Provider (PCP) 

Lamont Justin Gerard Practitioner - Non-Primary Care Provider (PCP) 

Leifer Gerald Dds Practitioner - Non-Primary Care Provider (PCP) 

Daley Lisa M Md Practitioner - Non-Primary Care Provider (PCP) 

Freilich Bryan Michael Phd Practitioner - Non-Primary Care Provider (PCP) 

Testa Jane Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Santos Maria J Practitioner - Non-Primary Care Provider (PCP) 

Berger Abraham Md Practitioner - Non-Primary Care Provider (PCP) 

Goldberg Avram Zev Practitioner - Non-Primary Care Provider (PCP) 

Vaidya Swapna X Md Practitioner - Non-Primary Care Provider (PCP) 

Grunwald Andrew M Md Practitioner - Non-Primary Care Provider (PCP) 

Tobin Corinne Practitioner - Non-Primary Care Provider (PCP) 

Santana Resto Lillian Elisa Practitioner - Non-Primary Care Provider (PCP) 

Haber Sol David Dds Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Mcdermott Brian Practitioner - Non-Primary Care Provider (PCP) 

Razzouk Louai Practitioner - Non-Primary Care Provider (PCP) 

Cohen Samantha Practitioner - Non-Primary Care Provider (PCP) 

Shames Yelena L Practitioner - Non-Primary Care Provider (PCP) 

Leung Allen Practitioner - Non-Primary Care Provider (PCP) 

Ngai Jennie Yee Md Practitioner - Non-Primary Care Provider (PCP) 

Lord Aaron Practitioner - Non-Primary Care Provider (PCP) 

Kaplan Seth Evan Practitioner - Non-Primary Care Provider (PCP) 

Lehman Abraham Reuven Practitioner - Non-Primary Care Provider (PCP) 

Peters-Lowe Kisha Practitioner - Non-Primary Care Provider (PCP) 

Korsen Meredith Practitioner - Non-Primary Care Provider (PCP) 

Biernacki Carolina Practitioner - Non-Primary Care Provider (PCP) 

Faigy Brecher Practitioner - Non-Primary Care Provider (PCP) 

Phillips Leroy Christopher Practitioner - Non-Primary Care Provider (PCP) 

Amorapanth Prin X Practitioner - Non-Primary Care Provider (PCP) 

Morris Nadia Noelle-Kristie Practitioner - Non-Primary Care Provider (PCP) 

Koo Linda Practitioner - Non-Primary Care Provider (PCP) 

Rao Julia Anne Practitioner - Non-Primary Care Provider (PCP) 

Lewis Yosef Yitzchok Practitioner - Non-Primary Care Provider (PCP) 

Carey Kevin Matthew Practitioner - Non-Primary Care Provider (PCP) 

Nguyen Andrew David Practitioner - Non-Primary Care Provider (PCP) 

Mansour Maryann Bihja Practitioner - Non-Primary Care Provider (PCP) 

Reyes Narolin Practitioner - Non-Primary Care Provider (PCP) 

Goodman Noah Practitioner - Non-Primary Care Provider (PCP) 

Wimmer Alicia Practitioner - Non-Primary Care Provider (PCP) 

Chavarria Jeyser B Practitioner - Non-Primary Care Provider (PCP) 

Lieder Jessica L Practitioner - Non-Primary Care Provider (PCP) 

Modica Patricia Practitioner - Non-Primary Care Provider (PCP) 

Wax Mark Richard Practitioner - Non-Primary Care Provider (PCP) 

Schiff Carolyn Md Practitioner - Non-Primary Care Provider (PCP) 

Meehan Shane Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 334 of 542
 

 

 

 

 

 

 

 

 

a 
a a a a a 

a a a 
a 
a 

a a a a a 

a 

a a 

a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Crawford Bernard K Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Aizer Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Milshteyn Yuliya Cnm Practitioner - Non-Primary Care Provider (PCP) 

Westfried Morris Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Papadakos Stylianos Panagiotis Practitioner - Non-Primary Care Provider (PCP) 

Goldberger Robert Dds Practitioner - Non-Primary Care Provider (PCP) 

Tsinis Mariya F Md Practitioner - Non-Primary Care Provider (PCP) 

Gomez Richard Practitioner - Non-Primary Care Provider (PCP) 

Delbeau Henri-Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Koppel Barbara Sue Md Practitioner - Non-Primary Care Provider (PCP) 

Pedro Helder Francisco Practitioner - Non-Primary Care Provider (PCP) 

Luciano Daniel Joseph Practitioner - Non-Primary Care Provider (PCP) 

Gold Von Simson Gabrielle Md Practitioner - Non-Primary Care Provider (PCP) 

Helen H Tong Practitioner - Non-Primary Care Provider (PCP) 

Levi Rosen Practitioner - Non-Primary Care Provider (PCP) 

Kochin Anna Practitioner - Non-Primary Care Provider (PCP) 

Lugo Joanelle Practitioner - Non-Primary Care Provider (PCP) 

Wolk Lora Hilary Practitioner - Non-Primary Care Provider (PCP) 

Balzora Sophie Myriam Practitioner - Non-Primary Care Provider (PCP) 

Dufresne Francois Practitioner - Non-Primary Care Provider (PCP) 

Wertheimer Benjamin Z Md Practitioner - Non-Primary Care Provider (PCP) 

Adhia Rajesh Gautam Dds Practitioner - Non-Primary Care Provider (PCP) 

Tarlow Gail Practitioner - Non-Primary Care Provider (PCP) 

Tsay Junchieh Practitioner - Non-Primary Care Provider (PCP) 

Mehta Sapna Practitioner - Non-Primary Care Provider (PCP) 

Celona John Paul Practitioner - Non-Primary Care Provider (PCP) 

Norman Deanne S Practitioner - Non-Primary Care Provider (PCP) 

Schwartz David T Practitioner - Non-Primary Care Provider (PCP) 

Gyorgyi Datz Practitioner - Non-Primary Care Provider (PCP) 

Spoljaric Maria Clarissa Gwendolyn Practitioner - Non-Primary Care Provider (PCP) 

Yi-Chen Lee Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Fang Cindy Penyin Practitioner - Non-Primary Care Provider (PCP) 

Iacono Danielle Practitioner - Non-Primary Care Provider (PCP) 

Schnapp Marisa Practitioner - Non-Primary Care Provider (PCP) 

Rodriguez Valentina Practitioner - Non-Primary Care Provider (PCP) 

Rangel Magda Practitioner - Non-Primary Care Provider (PCP) 

Samim Mohammad Mehdi Practitioner - Non-Primary Care Provider (PCP) 

Hoda Syed Tanvir Practitioner - Non-Primary Care Provider (PCP) 

Herbert-Cohen Daniel Practitioner - Non-Primary Care Provider (PCP) 

Guerrero Rebecca P Dds Practitioner - Non-Primary Care Provider (PCP) 

Chapalamadugu Prateek Practitioner - Non-Primary Care Provider (PCP) 

Suberlak Matthew Nicholas Practitioner - Non-Primary Care Provider (PCP) 

Ni Li Practitioner - Non-Primary Care Provider (PCP) 

Gerber Naamit K Practitioner - Non-Primary Care Provider (PCP) 

Joanne Distilo Practitioner - Non-Primary Care Provider (PCP) 

Ita Nagy Fanny Practitioner - Non-Primary Care Provider (PCP) 

Gurvits Grigoriy E Practitioner - Non-Primary Care Provider (PCP) 

Prianka Desai Practitioner - Non-Primary Care Provider (PCP) 

Rice Brian Travis Wilcox Practitioner - Non-Primary Care Provider (PCP) 

Ma Lilly Practitioner - Non-Primary Care Provider (PCP) 

Arous Joyce Practitioner - Non-Primary Care Provider (PCP) 

Goldberg Vincent Practitioner - Non-Primary Care Provider (PCP) 

Reynoso Diego Practitioner - Non-Primary Care Provider (PCP) 

Castaneda Pablo Gabriel Practitioner - Non-Primary Care Provider (PCP) 

Acierno Nicholas Andrew Practitioner - Non-Primary Care Provider (PCP) 

Schwartz Lisa Catherine Practitioner - Non-Primary Care Provider (PCP) 

Kim Danny C Md Practitioner - Non-Primary Care Provider (PCP) 

Deweil Lawrence Nicholas Md Practitioner - Non-Primary Care Provider (PCP) 

Bunyaviroch Tira Practitioner - Non-Primary Care Provider (PCP) 

Elferzli George Salem Md Practitioner - Non-Primary Care Provider (PCP) 

Sander Howard Warren Practitioner - Non-Primary Care Provider (PCP) 

Orlow Seth J Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Bral Pedram Practitioner - Non-Primary Care Provider (PCP) 

Libassi David Practitioner - Non-Primary Care Provider (PCP) 

Wolintz Robyn Joy Md Practitioner - Non-Primary Care Provider (PCP) 

Donington Jessica Md Practitioner - Non-Primary Care Provider (PCP) 

Saunders John Kenneth Practitioner - Non-Primary Care Provider (PCP) 

Vetrano Joseph A Md Practitioner - Non-Primary Care Provider (PCP) 

Madama Sukanya Dpm Practitioner - Non-Primary Care Provider (PCP) 

Khan Uzma Dds Practitioner - Non-Primary Care Provider (PCP) 

Thomas Rogelio Isaac Md Practitioner - Non-Primary Care Provider (PCP) 

Snuderl Matija Practitioner - Non-Primary Care Provider (PCP) 

Seibert-Choi Oksoon Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Tarcatu Dana Liliana Practitioner - Non-Primary Care Provider (PCP) 

Abitbol Lionel Y Practitioner - Non-Primary Care Provider (PCP) 

Gross Rebekah Gertrude Md Practitioner - Non-Primary Care Provider (PCP) 

Chau Lisa Kit Jane Rn Practitioner - Non-Primary Care Provider (PCP) 

Abraham Saji Practitioner - Non-Primary Care Provider (PCP) 

Boyd Leslie R Md Practitioner - Non-Primary Care Provider (PCP) 

Patricia Gorman Practitioner - Non-Primary Care Provider (PCP) 

Losicco Kristen Practitioner - Non-Primary Care Provider (PCP) 

Laffin Anton Eltchinoff Practitioner - Non-Primary Care Provider (PCP) 

Arqimandriti Agelta Miss Practitioner - Non-Primary Care Provider (PCP) 

Protopopescu Xenia Practitioner - Non-Primary Care Provider (PCP) 

De La Rosa Nila Theresa Practitioner - Non-Primary Care Provider (PCP) 

Burke Jacqueline T Practitioner - Non-Primary Care Provider (PCP) 

Salomon Vladimir Hugues Practitioner - Non-Primary Care Provider (PCP) 

Sonia Aracena Practitioner - Non-Primary Care Provider (PCP) 

Reynolds Gregory Practitioner - Non-Primary Care Provider (PCP) 

Merker-Eisen Lara J Practitioner - Non-Primary Care Provider (PCP) 

Lisa Vi Doan Md Practitioner - Non-Primary Care Provider (PCP) 

Strauss Eric Jason Md Practitioner - Non-Primary Care Provider (PCP) 

Foley Mathew Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Radmanesh Alireza Practitioner - Non-Primary Care Provider (PCP) 

Wolfe Lisa Practitioner - Non-Primary Care Provider (PCP) 

Wong Sinkong Practitioner - Non-Primary Care Provider (PCP) 

Colligan Marlee Practitioner - Non-Primary Care Provider (PCP) 

Victoria E Souffrant Practitioner - Non-Primary Care Provider (PCP) 

Koller Kristen Ashley Practitioner - Non-Primary Care Provider (PCP) 

Carter Jolie Simone Practitioner - Non-Primary Care Provider (PCP) 

Sara Rabinowitz, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Beiner Joshua Matthew Practitioner - Non-Primary Care Provider (PCP) 

Mathews Tony Practitioner - Non-Primary Care Provider (PCP) 

Oh Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Miller Brooke Practitioner - Non-Primary Care Provider (PCP) 

Richter Susan Lee Practitioner - Non-Primary Care Provider (PCP) 

Friedman Danielle Miss Practitioner - Non-Primary Care Provider (PCP) 

Zhao She Practitioner - Non-Primary Care Provider (PCP) 

Teitcher Arielle Practitioner - Non-Primary Care Provider (PCP) 

Fan Hong Practitioner - Non-Primary Care Provider (PCP) 

You Mee Practitioner - Non-Primary Care Provider (PCP) 

Nachum Levin, Md, Pc Practitioner - Non-Primary Care Provider (PCP) 

Lymberis Stella C Practitioner - Non-Primary Care Provider (PCP) 

Cafferata Shaun Practitioner - Non-Primary Care Provider (PCP) 

Schwinger Ronald Bruce Practitioner - Non-Primary Care Provider (PCP) 

Levine Jamie P Practitioner - Non-Primary Care Provider (PCP) 

Schweitzer Frances Robyn Phd Practitioner - Non-Primary Care Provider (PCP) 

Chang Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Goff Bradford Md Practitioner - Non-Primary Care Provider (PCP) 

Baldinger Esther Md Practitioner - Non-Primary Care Provider (PCP) 

Dimond Carol L Md Practitioner - Non-Primary Care Provider (PCP) 

Mayer Richard Practitioner - Non-Primary Care Provider (PCP) 

Pankaj Bhandari Practitioner - Non-Primary Care Provider (PCP) 

Catherine Conway Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Shah Paresh Practitioner - Non-Primary Care Provider (PCP) 

Samuel George Practitioner - Non-Primary Care Provider (PCP) 

Carnelia James Practitioner - Non-Primary Care Provider (PCP) 

Levine Deborah A Md Practitioner - Non-Primary Care Provider (PCP) 

Rivera Carmen Practitioner - Non-Primary Care Provider (PCP) 

Jean-Louis Jude Practitioner - Non-Primary Care Provider (PCP) 

Brown Phyllis Practitioner - Non-Primary Care Provider (PCP) 

Smith Robin Errol Practitioner - Non-Primary Care Provider (PCP) 

Oppenheim Jennifer A Practitioner - Non-Primary Care Provider (PCP) 

Burnett Michael Charles Md Practitioner - Non-Primary Care Provider (PCP) 

Dudarevitch Daria Practitioner - Non-Primary Care Provider (PCP) 

Viola Jeanna D Md Practitioner - Non-Primary Care Provider (PCP) 

Bampoe Isaac G Md Practitioner - Non-Primary Care Provider (PCP) 

Donnino Robert Matthew Md Practitioner - Non-Primary Care Provider (PCP) 

Marshall Kiah Devon Practitioner - Non-Primary Care Provider (PCP) 

Hu Jessica Yung Chung Practitioner - Non-Primary Care Provider (PCP) 

Padjen Kristoffer Practitioner - Non-Primary Care Provider (PCP) 

Starner Karen A Practitioner - Non-Primary Care Provider (PCP) 

Sood Deepika Md Practitioner - Non-Primary Care Provider (PCP) 

Hason Geri Ms. Practitioner - Non-Primary Care Provider (PCP) 

Ho Roger S Practitioner - Non-Primary Care Provider (PCP) 

Ozerdem Ugur Practitioner - Non-Primary Care Provider (PCP) 

New Alternatives For Children Practitioner - Non-Primary Care Provider (PCP) 

Echevarria Oyarzun Ghislaine C Practitioner - Non-Primary Care Provider (PCP) 

Schwartz Joseph Practitioner - Non-Primary Care Provider (PCP) 

Javita Banks-Coleman Practitioner - Non-Primary Care Provider (PCP) 

Ward Meghan Kathleen Practitioner - Non-Primary Care Provider (PCP) 

Spiegel Jesse Dr. Practitioner - Non-Primary Care Provider (PCP) 

Handy Madelyn Anne Practitioner - Non-Primary Care Provider (PCP) 

Monica Davidson Practitioner - Non-Primary Care Provider (PCP) 

Yachelevich Naomi Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Awal Divya Practitioner - Non-Primary Care Provider (PCP) 

Goldstein Jill Y Practitioner - Non-Primary Care Provider (PCP) 

Lolis Athena Practitioner - Non-Primary Care Provider (PCP) 

Christenson Ellie Practitioner - Non-Primary Care Provider (PCP) 

Dadasheva Casey Practitioner - Non-Primary Care Provider (PCP) 

Jacobus Diana Practitioner - Non-Primary Care Provider (PCP) 

Mudannayake Louis Mahen Md Practitioner - Non-Primary Care Provider (PCP) 

Phokela Sarabjit Singh Md Practitioner - Non-Primary Care Provider (PCP) 

Liaw Karen Practitioner - Non-Primary Care Provider (PCP) 

Mair Evan Robert Practitioner - Non-Primary Care Provider (PCP) 

Donnelly Gerard Brian Practitioner - Non-Primary Care Provider (PCP) 

Bizekis Costas Practitioner - Non-Primary Care Provider (PCP) 

Chachoua Abraham Md Practitioner - Non-Primary Care Provider (PCP) 

Dabbraccio Carol Lynn Practitioner - Non-Primary Care Provider (PCP) 

Gudesblatt Mark Md Practitioner - Non-Primary Care Provider (PCP) 

Neophytides Andreas N Md Practitioner - Non-Primary Care Provider (PCP) 

Hummel Levine Pascale Practitioner - Non-Primary Care Provider (PCP) 

Roman Ashley Smith Practitioner - Non-Primary Care Provider (PCP) 

Curtin John Patrick Practitioner - Non-Primary Care Provider (PCP) 

Perillo Ruthann Practitioner - Non-Primary Care Provider (PCP) 

Mashkabova Lyubov Dds Practitioner - Non-Primary Care Provider (PCP) 

Keilson Marshall J Md Practitioner - Non-Primary Care Provider (PCP) 

Ishikawa Atsuko Practitioner - Non-Primary Care Provider (PCP) 

Ginzburg Lev Md Practitioner - Non-Primary Care Provider (PCP) 

Gonzalez Orlando Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Marcus Robert S Dpm Practitioner - Non-Primary Care Provider (PCP) 

Chopra Arun Practitioner - Non-Primary Care Provider (PCP) 

Urcuyo Leonel Md Practitioner - Non-Primary Care Provider (PCP) 

Yates Patricia K Practitioner - Non-Primary Care Provider (PCP) 

Flores Roberto Louis Practitioner - Non-Primary Care Provider (PCP) 

Vermeulen Marsia Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Edelman Sari Practitioner - Non-Primary Care Provider (PCP) 

Volkerts Elston Leroy Practitioner - Non-Primary Care Provider (PCP) 

Melamed Eitan Practitioner - Non-Primary Care Provider (PCP) 

East Carolyn Alicia Practitioner - Non-Primary Care Provider (PCP) 

Lewin Justin Miller Practitioner - Non-Primary Care Provider (PCP) 

Kim Arum Practitioner - Non-Primary Care Provider (PCP) 

Kothari Rishi A Practitioner - Non-Primary Care Provider (PCP) 

Bohrer-Yardley Lindsey Loretta Practitioner - Non-Primary Care Provider (PCP) 

Murray Margaret Practitioner - Non-Primary Care Provider (PCP) 

Horn Jeremy H Practitioner - Non-Primary Care Provider (PCP) 

Gabbai Leor Practitioner - Non-Primary Care Provider (PCP) 

Caratao-Mojica Rhea Practitioner - Non-Primary Care Provider (PCP) 

Bredes Leslie Practitioner - Non-Primary Care Provider (PCP) 

Kadish Chelsea Brittany Practitioner - Non-Primary Care Provider (PCP) 

Kneifati-Hayek Jerard Zaki Practitioner - Non-Primary Care Provider (PCP) 

Brachfeld Adam Michael Practitioner - Non-Primary Care Provider (PCP) 

Lui Yvonne W Md Practitioner - Non-Primary Care Provider (PCP) 

Pappas Mike Practitioner - Non-Primary Care Provider (PCP) 

Hessler Robert A Md Practitioner - Non-Primary Care Provider (PCP) 

Coopersmith Allen Practitioner - Non-Primary Care Provider (PCP) 

Fridman David Md Practitioner - Non-Primary Care Provider (PCP) 

Rothberg Robert Practitioner - Non-Primary Care Provider (PCP) 

Litvin Lyubov Dds Practitioner - Non-Primary Care Provider (PCP) 

Romano Constance Practitioner - Non-Primary Care Provider (PCP) 

Marino John Practitioner - Non-Primary Care Provider (PCP) 

Altman Daryl Renee Md Practitioner - Non-Primary Care Provider (PCP) 

Swope David M Practitioner - Non-Primary Care Provider (PCP) 

Remson Karen M Np Practitioner - Non-Primary Care Provider (PCP) 

Richard Zbytniewski, Otr/L Practitioner - Non-Primary Care Provider (PCP) 

Mckeon- Simone Maureen Ann Practitioner - Non-Primary Care Provider (PCP) 

Opio George Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Siasoco Vincent Practitioner - Non-Primary Care Provider (PCP) 

Angelos Popi Practitioner - Non-Primary Care Provider (PCP) 

Apicella Sheila Ann Md Practitioner - Non-Primary Care Provider (PCP) 

Lazarus Karen Practitioner - Non-Primary Care Provider (PCP) 

Weinberg S Dana Practitioner - Non-Primary Care Provider (PCP) 

Johnson Aaron Practitioner - Non-Primary Care Provider (PCP) 

Rene Daphney Mary Practitioner - Non-Primary Care Provider (PCP) 

Rai Rohit Kumar Practitioner - Non-Primary Care Provider (PCP) 

Sjulson Lucas Practitioner - Non-Primary Care Provider (PCP) 

Rumley Joseph James Md Practitioner - Non-Primary Care Provider (PCP) 

Wysock James Steven Practitioner - Non-Primary Care Provider (PCP) 

Kurz Sebastian Gerhard Practitioner - Non-Primary Care Provider (PCP) 

Aaltonen Eric T Practitioner - Non-Primary Care Provider (PCP) 

Baroni Argelinda Practitioner - Non-Primary Care Provider (PCP) 

Lanatra Nicole Md Practitioner - Non-Primary Care Provider (PCP) 

Karamitopoulos Mara Selene Practitioner - Non-Primary Care Provider (PCP) 

Wolberg James P Md Practitioner - Non-Primary Care Provider (PCP) 

Lowe Beverley Practitioner - Non-Primary Care Provider (PCP) 

Joseph Naber Practitioner - Non-Primary Care Provider (PCP) 

Corpuz Glorilyn Montesa Practitioner - Non-Primary Care Provider (PCP) 

Cerullo Andrew Practitioner - Non-Primary Care Provider (PCP) 

Siddiqui Moiz Dr. Practitioner - Non-Primary Care Provider (PCP) 

Liebman Tracey Practitioner - Non-Primary Care Provider (PCP) 

Pillai Cinthi Practitioner - Non-Primary Care Provider (PCP) 

Rajeshwari Soni Practitioner - Non-Primary Care Provider (PCP) 

Latson Larry Allen Jr Practitioner - Non-Primary Care Provider (PCP) 

Esposito Mariah Practitioner - Non-Primary Care Provider (PCP) 

Lu William Practitioner - Non-Primary Care Provider (PCP) 

Surasky Russell Scott Practitioner - Non-Primary Care Provider (PCP) 

Shah Sona Practitioner - Non-Primary Care Provider (PCP) 

James Justin Charles Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Rennalls Marqui Practitioner - Non-Primary Care Provider (PCP) 

Kim Alice Donna Practitioner - Non-Primary Care Provider (PCP) 

Hay John Practitioner - Non-Primary Care Provider (PCP) 

Narang Jolie Md Practitioner - Non-Primary Care Provider (PCP) 

Lajam Claudett Md Practitioner - Non-Primary Care Provider (PCP) 

Lindy David C Practitioner - Non-Primary Care Provider (PCP) 

Markhasina Inna Md Practitioner - Non-Primary Care Provider (PCP) 

Menlove Stephen H Md Practitioner - Non-Primary Care Provider (PCP) 

Lyons Richard Practitioner - Non-Primary Care Provider (PCP) 

Kwak Charles Practitioner - Non-Primary Care Provider (PCP) 

Nguyen William Md Practitioner - Non-Primary Care Provider (PCP) 

Zaydfudim Galene Practitioner - Non-Primary Care Provider (PCP) 

Baker Stephen Rpa Practitioner - Non-Primary Care Provider (PCP) 

Croslin Nicole M Practitioner - Non-Primary Care Provider (PCP) 

Koss Jerome H Practitioner - Non-Primary Care Provider (PCP) 

Morga Michael Sebastian Practitioner - Non-Primary Care Provider (PCP) 

Chen Yuan-Fang Md Practitioner - Non-Primary Care Provider (PCP) 

Sachdev Bindu Do Practitioner - Non-Primary Care Provider (PCP) 

Goldstein Stanley Md Practitioner - Non-Primary Care Provider (PCP) 

Arick Daniel Md Practitioner - Non-Primary Care Provider (PCP) 

Nicoletta Antonio Practitioner - Non-Primary Care Provider (PCP) 

Collins Jeanette Jennie Np Practitioner - Non-Primary Care Provider (PCP) 

Viron Anna Practitioner - Non-Primary Care Provider (PCP) 

Bouzi Martine Practitioner - Non-Primary Care Provider (PCP) 

Radist Claudia Jill Practitioner - Non-Primary Care Provider (PCP) 

Schnell Ellen S Practitioner - Non-Primary Care Provider (PCP) 

Albano John Francis Practitioner - Non-Primary Care Provider (PCP) 

Christina Flores Practitioner - Non-Primary Care Provider (PCP) 

Lee Jean Kyung Practitioner - Non-Primary Care Provider (PCP) 

Giuliano Linda Ms. Practitioner - Non-Primary Care Provider (PCP) 

Anderer Erich Gen Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Hultgren Aaron Lawrence Practitioner - Non-Primary Care Provider (PCP) 

Miskin Solomon Md Practitioner - Non-Primary Care Provider (PCP) 

Rana Nirmala Psy.D Practitioner - Non-Primary Care Provider (PCP) 

Vornovitskiy Sana Practitioner - Non-Primary Care Provider (PCP) 

Mycek, Kara Practitioner - Non-Primary Care Provider (PCP) 

Stella Peter Alexander Practitioner - Non-Primary Care Provider (PCP) 

Rizzo Mariano Practitioner - Non-Primary Care Provider (PCP) 

Swieca Bernadetta Helena Practitioner - Non-Primary Care Provider (PCP) 

Adams Wray Mr. Practitioner - Non-Primary Care Provider (PCP) 

Mobasser Michaeljonathan Practitioner - Non-Primary Care Provider (PCP) 

Cooper Timothy M Practitioner - Non-Primary Care Provider (PCP) 

Mtangi Shamiso Practitioner - Non-Primary Care Provider (PCP) 

Abramowitz Lauren J Practitioner - Non-Primary Care Provider (PCP) 

Westcott Jacqueline C Practitioner - Non-Primary Care Provider (PCP) 

Saperstein Yona Practitioner - Non-Primary Care Provider (PCP) 

Koenig Edward S Practitioner - Non-Primary Care Provider (PCP) 

Coppola John Thomas Md Practitioner - Non-Primary Care Provider (PCP) 

Kwon Young W Practitioner - Non-Primary Care Provider (PCP) 

Ginsberg David Lloyd Md Practitioner - Non-Primary Care Provider (PCP) 

Pfeffer Robert Douglas Practitioner - Non-Primary Care Provider (PCP) 

Moskovits Tibor Md Practitioner - Non-Primary Care Provider (PCP) 

Goodman Warren Jay Dpm Practitioner - Non-Primary Care Provider (PCP) 

Latino Lynn Practitioner - Non-Primary Care Provider (PCP) 

Chiang William Kam Md Practitioner - Non-Primary Care Provider (PCP) 

Baldeon Sylvia Practitioner - Non-Primary Care Provider (PCP) 

Caraig Voltaire Delapaz Practitioner - Non-Primary Care Provider (PCP) 

Kaylakova Irina Md Practitioner - Non-Primary Care Provider (PCP) 

Wang Helen Practitioner - Non-Primary Care Provider (PCP) 

Kuenzler Keith Alan Practitioner - Non-Primary Care Provider (PCP) 

Ponchione Elizabeth Carmela Practitioner - Non-Primary Care Provider (PCP) 

Femia Alisa N Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Shapiro Maksim Practitioner - Non-Primary Care Provider (PCP) 

Balar Arjun Practitioner - Non-Primary Care Provider (PCP) 

Chandarana Hersh Practitioner - Non-Primary Care Provider (PCP) 

Campbell Kirk Anthony Practitioner - Non-Primary Care Provider (PCP) 

Ilionsky Natalia Practitioner - Non-Primary Care Provider (PCP) 

Gapay Michelle Practitioner - Non-Primary Care Provider (PCP) 

Dano Ivy Nicole Wee-Sit Practitioner - Non-Primary Care Provider (PCP) 

Tzu Julia Practitioner - Non-Primary Care Provider (PCP) 

Thach Justin Thai Practitioner - Non-Primary Care Provider (PCP) 

Jann Adelene Emerald Practitioner - Non-Primary Care Provider (PCP) 

Darcia Bryden Currie Practitioner - Non-Primary Care Provider (PCP) 

Hite Megumi Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Nebo Typhanie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Annan David Nii Yarteboye Practitioner - Non-Primary Care Provider (PCP) 

Collins Shonette V Practitioner - Non-Primary Care Provider (PCP) 

Kwon Patrick Practitioner - Non-Primary Care Provider (PCP) 

Ozersky Irina Practitioner - Non-Primary Care Provider (PCP) 

Glaser Evelyn Practitioner - Non-Primary Care Provider (PCP) 

Buss Jeanette T Practitioner - Non-Primary Care Provider (PCP) 

Boymelgreen Alisa Practitioner - Non-Primary Care Provider (PCP) 

Talib Mahino Abu Practitioner - Non-Primary Care Provider (PCP) 

Fabian Evelyn Carmencita Practitioner - Non-Primary Care Provider (PCP) 

Cooper Michael David Practitioner - Non-Primary Care Provider (PCP) 

Asmar Amanda Practitioner - Non-Primary Care Provider (PCP) 

Kariuki Elizabeth Wangari Practitioner - Non-Primary Care Provider (PCP) 

Kielhurn Laura Practitioner - Non-Primary Care Provider (PCP) 

Starling Danielle Practitioner - Non-Primary Care Provider (PCP) 

Shapiro Dayna Practitioner - Non-Primary Care Provider (PCP) 

Reznitsky Marina Md Practitioner - Non-Primary Care Provider (PCP) 

Lucido Jeffrey Vincent Dpm Pc Practitioner - Non-Primary Care Provider (PCP) 

West Alan Leonard Dpm Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Lazzaro Douglas R Md Practitioner - Non-Primary Care Provider (PCP) 

Lepore Frank Louis Dpm Practitioner - Non-Primary Care Provider (PCP) 

Newman Elliot Practitioner - Non-Primary Care Provider (PCP) 

Ward Robert F Md Practitioner - Non-Primary Care Provider (PCP) 

Farquharson Sean Michael Practitioner - Non-Primary Care Provider (PCP) 

Pachter Hersch Leon Practitioner - Non-Primary Care Provider (PCP) 

Alessi Kenneth Mr. Practitioner - Non-Primary Care Provider (PCP) 

Dikeakos Voula Practitioner - Non-Primary Care Provider (PCP) 

Vaiselberg Robert J Rpa Practitioner - Non-Primary Care Provider (PCP) 

Jones Judy Ms. Practitioner - Non-Primary Care Provider (PCP) 

Margiotta Michael Stephen Md Practitioner - Non-Primary Care Provider (PCP) 

Nataliya Valentinova Pa Practitioner - Non-Primary Care Provider (PCP) 

Strassfeld Maxine Minucha Practitioner - Non-Primary Care Provider (PCP) 

Roitman Rita Practitioner - Non-Primary Care Provider (PCP) 

Tzimas Demetrios Practitioner - Non-Primary Care Provider (PCP) 

Malekan Shahnaz Practitioner - Non-Primary Care Provider (PCP) 

Sokker Rania Farid Practitioner - Non-Primary Care Provider (PCP) 

Cao Wenqin Practitioner - Non-Primary Care Provider (PCP) 

Perezalonso Luis Practitioner - Non-Primary Care Provider (PCP) 

Dababneh Haitham Practitioner - Non-Primary Care Provider (PCP) 

Saxena Amit Practitioner - Non-Primary Care Provider (PCP) 

Huang Jian Qun Md Practitioner - Non-Primary Care Provider (PCP) 

Renata Dellapasqua Practitioner - Non-Primary Care Provider (PCP) 

Spinelli Michael Anthony Practitioner - Non-Primary Care Provider (PCP) 

Drits Rakhmin Bobby Rpa Practitioner - Non-Primary Care Provider (PCP) 

Olivera Cedric Practitioner - Non-Primary Care Provider (PCP) 

Klein Eitan M Md Practitioner - Non-Primary Care Provider (PCP) 

Smith Kimberly A Practitioner - Non-Primary Care Provider (PCP) 

Foo Farng Yang Arvin Md Practitioner - Non-Primary Care Provider (PCP) 

Grieco Alan Practitioner - Non-Primary Care Provider (PCP) 

Seth Issac Winslow Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Rivera Cedric Practitioner - Non-Primary Care Provider (PCP) 

Janine Shannon Practitioner - Non-Primary Care Provider (PCP) 

Kim Su A Practitioner - Non-Primary Care Provider (PCP) 

Sergie Jacqueline Practitioner - Non-Primary Care Provider (PCP) 

Lambert-Byrne Arden Practitioner - Non-Primary Care Provider (PCP) 

Green, Steven Practitioner - Non-Primary Care Provider (PCP) 

Lei Jonell Practitioner - Non-Primary Care Provider (PCP) 

Brady Alexandra Practitioner - Non-Primary Care Provider (PCP) 

Soab Medical Pc Practitioner - Non-Primary Care Provider (PCP) 

Shollar Benjamin Practitioner - Non-Primary Care Provider (PCP) 

Patel Mukund R Practitioner - Non-Primary Care Provider (PCP) 

Popovic Jovan Md Practitioner - Non-Primary Care Provider (PCP) 

Rosenberg Jonathan Md Practitioner - Non-Primary Care Provider (PCP) 

Cohen Richard Fred Practitioner - Non-Primary Care Provider (PCP) 

Ciment Avraham Yitchak Dpm Practitioner - Non-Primary Care Provider (PCP) 

Tran Teresa Tuyet-Phuong N Md Practitioner - Non-Primary Care Provider (PCP) 

Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP) 

Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP) 

Mcmenomey Sean Oleary Practitioner - Non-Primary Care Provider (PCP) 

Genovesi Mark H Md Practitioner - Non-Primary Care Provider (PCP) 

Sundell Jon Robert Dpm Practitioner - Non-Primary Care Provider (PCP) 

Stroe Angela Practitioner - Non-Primary Care Provider (PCP) 

Dinovis James Paul Dpm Practitioner - Non-Primary Care Provider (PCP) 

Alanis Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Nascimbeni Ferran Elena Practitioner - Non-Primary Care Provider (PCP) 

Lotfi Peter B Practitioner - Non-Primary Care Provider (PCP) 

Jakubowska-Sadow Katarzyna Md Practitioner - Non-Primary Care Provider (PCP) 

Vozick Jesse M Md Practitioner - Non-Primary Care Provider (PCP) 

Borja Angulo Maria Juliana Practitioner - Non-Primary Care Provider (PCP) 

Nathan Lisa Practitioner - Non-Primary Care Provider (PCP) 

Lee Karen Lilia Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Chakravarti Sujata Bani Md Practitioner - Non-Primary Care Provider (PCP) 

Fanti Peter Practitioner - Non-Primary Care Provider (PCP) 

Charles Jeremy Yves Practitioner - Non-Primary Care Provider (PCP) 

Vikash Sudhir Oza Practitioner - Non-Primary Care Provider (PCP) 

Disabato Meghan Ann Practitioner - Non-Primary Care Provider (PCP) 

Bessich Jamie Practitioner - Non-Primary Care Provider (PCP) 

Sonmez Halis Practitioner - Non-Primary Care Provider (PCP) 

Herrmann Simcha Practitioner - Non-Primary Care Provider (PCP) 

Cronin Kathleen Veronica Practitioner - Non-Primary Care Provider (PCP) 

Callahan Kenneth Practitioner - Non-Primary Care Provider (PCP) 

Cruz Amanda A Practitioner - Non-Primary Care Provider (PCP) 

Maffey Victoria Practitioner - Non-Primary Care Provider (PCP) 

Lui Jeannie Sin-Yee Practitioner - Non-Primary Care Provider (PCP) 

Gutteridge David L Practitioner - Non-Primary Care Provider (PCP) 

Feldman Alexa Practitioner - Non-Primary Care Provider (PCP) 

Martin Glenn Practitioner - Non-Primary Care Provider (PCP) 

Cruz Edenny Practitioner - Non-Primary Care Provider (PCP) 

Lippman-Hoskins Bonita Sue Practitioner - Non-Primary Care Provider (PCP) 

Potosky Ryan J Practitioner - Non-Primary Care Provider (PCP) 

Chung Yousun Practitioner - Non-Primary Care Provider (PCP) 

Burton Rebecca Lyn Practitioner - Non-Primary Care Provider (PCP) 

Amal Amar Practitioner - Non-Primary Care Provider (PCP) 

Fioribello Virginia Anna Practitioner - Non-Primary Care Provider (PCP) 

Castro Lindsay Practitioner - Non-Primary Care Provider (PCP) 

Knapp Katrina Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Wiener Jennifer Rachel Practitioner - Non-Primary Care Provider (PCP) 

Dracxler Meaker Roberta Practitioner - Non-Primary Care Provider (PCP) 

Ahmed Rohima Practitioner - Non-Primary Care Provider (PCP) 

Hwang Carolyn Practitioner - Non-Primary Care Provider (PCP) 

Moskowitz Sara Practitioner - Non-Primary Care Provider (PCP) 

Osman Faryal Akhtar Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Creagh Kathryn Kerry Practitioner - Non-Primary Care Provider (PCP) 

Dayan Alan Jesse Md Practitioner - Non-Primary Care Provider (PCP) 

Megibow Alec J Md Practitioner - Non-Primary Care Provider (PCP) 

Miller Robert Practitioner - Non-Primary Care Provider (PCP) 

Gulmi Frederick Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Bhasin Raman Kumar Practitioner - Non-Primary Care Provider (PCP) 

Cheema Muhammad Practitioner - Non-Primary Care Provider (PCP) 

Moroz Alex Practitioner - Non-Primary Care Provider (PCP) 

Ehrenpreis Robin Md Practitioner - Non-Primary Care Provider (PCP) 

Morrison Christina Phd Practitioner - Non-Primary Care Provider (PCP) 

Allison Karen Melanie Md Practitioner - Non-Primary Care Provider (PCP) 

Tan Alfonso Md Practitioner - Non-Primary Care Provider (PCP) 

Miller Leslie Jennifer Md Practitioner - Non-Primary Care Provider (PCP) 

Young Anne Practitioner - Non-Primary Care Provider (PCP) 

Kahan Tzvi J Practitioner - Non-Primary Care Provider (PCP) 

Reyentovich Alex Practitioner - Non-Primary Care Provider (PCP) 

Kolahifar Jafar Md Practitioner - Non-Primary Care Provider (PCP) 

Salama Meir Md Practitioner - Non-Primary Care Provider (PCP) 

Sharma Chandra M Md Practitioner - Non-Primary Care Provider (PCP) 

Haskes Lloyd Partman Practitioner - Non-Primary Care Provider (PCP) 

Jaclyn Park Practitioner - Non-Primary Care Provider (PCP) 

Steven Sattler Practitioner - Non-Primary Care Provider (PCP) 

Cavaleri Salvatore G Practitioner - Non-Primary Care Provider (PCP) 

Wolslau Hans Johann Do Practitioner - Non-Primary Care Provider (PCP) 

Chang Diane Tsing Wen Practitioner - Non-Primary Care Provider (PCP) 

Katel Farrukh Amin Rpa Practitioner - Non-Primary Care Provider (PCP) 

Trina Abraham Practitioner - Non-Primary Care Provider (PCP) 

Sahulee Raj Practitioner - Non-Primary Care Provider (PCP) 

Gall Sarah Md Practitioner - Non-Primary Care Provider (PCP) 

Lapera Camille Edith Practitioner - Non-Primary Care Provider (PCP) 

Marrese Christine Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Mirna Sambula, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Rachelle Veasley Practitioner - Non-Primary Care Provider (PCP) 

Mendel Kraus Practitioner - Non-Primary Care Provider (PCP) 

Adeoye Olubunmi Practitioner - Non-Primary Care Provider (PCP) 

Yuliya Alterman Practitioner - Non-Primary Care Provider (PCP) 

Hauck Kevin Practitioner - Non-Primary Care Provider (PCP) 

Torres Daniel Practitioner - Non-Primary Care Provider (PCP) 

Giordano Kristen Practitioner - Non-Primary Care Provider (PCP) 

Singh Neeta Practitioner - Non-Primary Care Provider (PCP) 

Kernan Tracy Lynn Practitioner - Non-Primary Care Provider (PCP) 

Maceiras Stephanie Practitioner - Non-Primary Care Provider (PCP) 

Sze Angelica Gah Practitioner - Non-Primary Care Provider (PCP) 

Stewart Rae D Practitioner - Non-Primary Care Provider (PCP) 

Katchen Nicholas S Practitioner - Non-Primary Care Provider (PCP) 

Hoffman Alison Practitioner - Non-Primary Care Provider (PCP) 

Moore Peace Practitioner - Non-Primary Care Provider (PCP) 

Felicetti Dawn-Marie Practitioner - Non-Primary Care Provider (PCP) 

Siolas Despina Practitioner - Non-Primary Care Provider (PCP) 

Mather Catherine Practitioner - Non-Primary Care Provider (PCP) 

Keating Andrea Practitioner - Non-Primary Care Provider (PCP) 

Rook Lani Practitioner - Non-Primary Care Provider (PCP) 

Klein Leah Practitioner - Non-Primary Care Provider (PCP) 

Giasullo Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Charles Michel-Jose Md Practitioner - Non-Primary Care Provider (PCP) 

Stjepanovic Gordana Md Practitioner - Non-Primary Care Provider (PCP) 

Tenenbaum Jeffrey Dds Practitioner - Non-Primary Care Provider (PCP) 

Ryan Theresa Practitioner - Non-Primary Care Provider (PCP) 

Forem Sandra L Md Practitioner - Non-Primary Care Provider (PCP) 

Janec Eileen Margaret Practitioner - Non-Primary Care Provider (PCP) 

Fein Paul A Md Practitioner - Non-Primary Care Provider (PCP) 

Speaker Mark George Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Vartolomei Roxana Mihaela Practitioner - Non-Primary Care Provider (PCP) 

Zwick Dalia Epstein Practitioner - Non-Primary Care Provider (PCP) 

Chafiian Younes Md Practitioner - Non-Primary Care Provider (PCP) 

Rosenthal Jane Lisa Practitioner - Non-Primary Care Provider (PCP) 

Emmons George Dpm Practitioner - Non-Primary Care Provider (PCP) 

Krantz Ronald S Md Practitioner - Non-Primary Care Provider (PCP) 

Favate Albert S Md Practitioner - Non-Primary Care Provider (PCP) 

Razov Sergei Practitioner - Non-Primary Care Provider (PCP) 

Yazigi Naser Md Practitioner - Non-Primary Care Provider (PCP) 

Cavalli Adele L Md Practitioner - Non-Primary Care Provider (PCP) 

Wise Wendy J Md Practitioner - Non-Primary Care Provider (PCP) 

Maranga Maria Christina Practitioner - Non-Primary Care Provider (PCP) 

Marks Richard Isaac Practitioner - Non-Primary Care Provider (PCP) 

Valerice Stania Practitioner - Non-Primary Care Provider (PCP) 

Ogundolani Omolayo Darlene Rpa Practitioner - Non-Primary Care Provider (PCP) 

Vainrib Alan Practitioner - Non-Primary Care Provider (PCP) 

Pasternak Roey Practitioner - Non-Primary Care Provider (PCP) 

Cheng Susan H Practitioner - Non-Primary Care Provider (PCP) 

Evelyn Garba Practitioner - Non-Primary Care Provider (PCP) 

Tyberg Shalom Practitioner - Non-Primary Care Provider (PCP) 

Basirico Mercedes Practitioner - Non-Primary Care Provider (PCP) 

Nemr Rabih Antoine Practitioner - Non-Primary Care Provider (PCP) 

Volkowitz Racquel M Practitioner - Non-Primary Care Provider (PCP) 

Thomas Anil Abraham Practitioner - Non-Primary Care Provider (PCP) 

Scher Jose Uriel Practitioner - Non-Primary Care Provider (PCP) 

Chanchani Shree Practitioner - Non-Primary Care Provider (PCP) 

Mark Hervey Gillespie Practitioner - Non-Primary Care Provider (PCP) 

Livshits Julia Practitioner - Non-Primary Care Provider (PCP) 

Gamss Stephen H Practitioner - Non-Primary Care Provider (PCP) 

Levitan Valeriya Practitioner - Non-Primary Care Provider (PCP) 

Lee Gregory Dongkyu Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Chen Tiffany Chan-Jyhwoei Practitioner - Non-Primary Care Provider (PCP) 

Ahn Christina Practitioner - Non-Primary Care Provider (PCP) 

Piette Anne Practitioner - Non-Primary Care Provider (PCP) 

Dorfman Ava Beth Practitioner - Non-Primary Care Provider (PCP) 

Lipat Portia Practitioner - Non-Primary Care Provider (PCP) 

Ramos Rafael Jose Mr. Practitioner - Non-Primary Care Provider (PCP) 

Borohov Rozalia Practitioner - Non-Primary Care Provider (PCP) 

Melissa Carty Practitioner - Non-Primary Care Provider (PCP) 

Ginzburg Adi Practitioner - Non-Primary Care Provider (PCP) 

Breitinger Erika Practitioner - Non-Primary Care Provider (PCP) 

Boehm Stacey Practitioner - Non-Primary Care Provider (PCP) 

King Danielle Practitioner - Non-Primary Care Provider (PCP) 

Goodman Adam J Practitioner - Non-Primary Care Provider (PCP) 

Melissa Benzuly, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Kassouf Michael Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Lundy Christine Denise Practitioner - Non-Primary Care Provider (PCP) 

Schiff Peter Bernard Practitioner - Non-Primary Care Provider (PCP) 

Bernstein Mark Philip Practitioner - Non-Primary Care Provider (PCP) 

Giovanniello Giovanna Md Practitioner - Non-Primary Care Provider (PCP) 

Rivera Rafael Jr Practitioner - Non-Primary Care Provider (PCP) 

Sherman Orrin H Md Practitioner - Non-Primary Care Provider (PCP) 

Goldberg Shlomie Pa Practitioner - Non-Primary Care Provider (PCP) 

Cuevas Asima Practitioner - Non-Primary Care Provider (PCP) 

Chan Peggy T Md Practitioner - Non-Primary Care Provider (PCP) 

Levine David N Md Practitioner - Non-Primary Care Provider (PCP) 

Rim June Md Practitioner - Non-Primary Care Provider (PCP) 

Tsou Hui Practitioner - Non-Primary Care Provider (PCP) 

Rajapaksa Roshini Md Practitioner - Non-Primary Care Provider (PCP) 

Gold Joan T Practitioner - Non-Primary Care Provider (PCP) 

Gross Jeffrey M Practitioner - Non-Primary Care Provider (PCP) 

Schulman Marjorie Ellen Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Fenstermaker Maureen Practitioner - Non-Primary Care Provider (PCP) 

Feigin Andrew S Md Practitioner - Non-Primary Care Provider (PCP) 

Epstein Richard Practitioner - Non-Primary Care Provider (PCP) 

Fischer Debra Ms. Practitioner - Non-Primary Care Provider (PCP) 

Esteva Francisco Practitioner - Non-Primary Care Provider (PCP) 

Ntaba Dziwe W Practitioner - Non-Primary Care Provider (PCP) 

Allen Raymond J Practitioner - Non-Primary Care Provider (PCP) 

Menge Paul E Md Practitioner - Non-Primary Care Provider (PCP) 

Kazachkova Iraida Md Practitioner - Non-Primary Care Provider (PCP) 

David Marian Md Practitioner - Non-Primary Care Provider (PCP) 

Kotmel Linda C Dds Practitioner - Non-Primary Care Provider (PCP) 

Habboushe Joseph Peter Malcom Practitioner - Non-Primary Care Provider (PCP) 

Nina Orlovskaya Practitioner - Non-Primary Care Provider (PCP) 

Blum Jessica E Practitioner - Non-Primary Care Provider (PCP) 

Mukherjee Vikramjit Practitioner - Non-Primary Care Provider (PCP) 

Ariyarajah Vignendra Practitioner - Non-Primary Care Provider (PCP) 

Naqvi Hina Practitioner - Non-Primary Care Provider (PCP) 

Nelken Alexander Zev Practitioner - Non-Primary Care Provider (PCP) 

Batista Juan C Practitioner - Non-Primary Care Provider (PCP) 

Barra Francis Anthony Dds Practitioner - Non-Primary Care Provider (PCP) 

Sexton Tara Shelby Practitioner - Non-Primary Care Provider (PCP) 

Lauture Philippe Practitioner - Non-Primary Care Provider (PCP) 

Costales Jesse Lee Practitioner - Non-Primary Care Provider (PCP) 

Eisele Sylvia Christine Practitioner - Non-Primary Care Provider (PCP) 

Dresser Samantha Jane Gordon Practitioner - Non-Primary Care Provider (PCP) 

Richman Ekaterina Practitioner - Non-Primary Care Provider (PCP) 

Yossefi Larissa Practitioner - Non-Primary Care Provider (PCP) 

Tagliarino Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Rothman Steven Mr. Practitioner - Non-Primary Care Provider (PCP) 

Heubish Gillian Practitioner - Non-Primary Care Provider (PCP) 

Strippoli Yuliya Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Anger Katharina Practitioner - Non-Primary Care Provider (PCP) 

Trif Boris Practitioner - Non-Primary Care Provider (PCP) 

Yukelis Igor Practitioner - Non-Primary Care Provider (PCP) 

Timothy Rapp Md Practitioner - Non-Primary Care Provider (PCP) 

Giusti Robert J Md Practitioner - Non-Primary Care Provider (PCP) 

Davidovitch Roy Md Practitioner - Non-Primary Care Provider (PCP) 

Brevetti Gregory R Md Practitioner - Non-Primary Care Provider (PCP) 

Schlafrig Yitzchok Practitioner - Non-Primary Care Provider (PCP) 

Bauer Lloyd Practitioner - Non-Primary Care Provider (PCP) 

Brandes Kathy Practitioner - Non-Primary Care Provider (PCP) 

Hernandez Osvaldo Javier Practitioner - Non-Primary Care Provider (PCP) 

Attubato Michael J Practitioner - Non-Primary Care Provider (PCP) 

Langsner Alan M Md Practitioner - Non-Primary Care Provider (PCP) 

Levite Howard A Md Practitioner - Non-Primary Care Provider (PCP) 

Needelman Paul Stevan Practitioner - Non-Primary Care Provider (PCP) 

Gelfond Ilana Od Practitioner - Non-Primary Care Provider (PCP) 

Forlenza Thomas Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Madan Rebecca Edith Pellett Md Practitioner - Non-Primary Care Provider (PCP) 

Berger Joseph Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Horn Corinne E Md Practitioner - Non-Primary Care Provider (PCP) 

Tier Beatrice Louise Practitioner - Non-Primary Care Provider (PCP) 

Kaufman David Alexander Practitioner - Non-Primary Care Provider (PCP) 

Goldfarb David S Practitioner - Non-Primary Care Provider (PCP) 

Simmons Bonnie Practitioner - Non-Primary Care Provider (PCP) 

Feola August Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Boller-Delaney Maureen Anne Practitioner - Non-Primary Care Provider (PCP) 

Loulmet Didier Felix Md Practitioner - Non-Primary Care Provider (PCP) 

Rambhia Hitendra M Md Practitioner - Non-Primary Care Provider (PCP) 

Frangos Spiros George Practitioner - Non-Primary Care Provider (PCP) 

Kwok Phyllis M Practitioner - Non-Primary Care Provider (PCP) 

Didonato Kim E Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Garofano Suzette A Practitioner - Non-Primary Care Provider (PCP) 

Perinpanayagam Noel Indranath Practitioner - Non-Primary Care Provider (PCP) 

Roberta Liepke Practitioner - Non-Primary Care Provider (PCP) 

Glassman Paul Lawrence Md Practitioner - Non-Primary Care Provider (PCP) 

Itty Any Practitioner - Non-Primary Care Provider (PCP) 

Fisher Alan Practitioner - Non-Primary Care Provider (PCP) 

Anthony Marucci, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Demma Anthony Practitioner - Non-Primary Care Provider (PCP) 

Hoyek Wissam Md Practitioner - Non-Primary Care Provider (PCP) 

Kanofsky Jacob Practitioner - Non-Primary Care Provider (PCP) 

Harper-Kirksey Katrina Latisha Practitioner - Non-Primary Care Provider (PCP) 

Slattery Carolyn Practitioner - Non-Primary Care Provider (PCP) 

Park David Practitioner - Non-Primary Care Provider (PCP) 

Sun Katherine Practitioner - Non-Primary Care Provider (PCP) 

Maggi Jason Practitioner - Non-Primary Care Provider (PCP) 

Hassen Getaw Worku Practitioner - Non-Primary Care Provider (PCP) 

Spiridis Kyriaki Kiki Practitioner - Non-Primary Care Provider (PCP) 

Bradford Benjamin Daniel Practitioner - Non-Primary Care Provider (PCP) 

Raiford April Alcenia Practitioner - Non-Primary Care Provider (PCP) 

Subaiya Saleena Practitioner - Non-Primary Care Provider (PCP) 

Elikashvili Inna Practitioner - Non-Primary Care Provider (PCP) 

Chi Ki Practitioner - Non-Primary Care Provider (PCP) 

Kamyu Yeung Practitioner - Non-Primary Care Provider (PCP) 

Knickerbocker Lauren Dr. Practitioner - Non-Primary Care Provider (PCP) 

Cruz Rogelio Practitioner - Non-Primary Care Provider (PCP) 

Ranalletta Matthew Practitioner - Non-Primary Care Provider (PCP) 

Kimberly Ann Parker Menzer Practitioner - Non-Primary Care Provider (PCP) 

Kopelowitz Wally Md Practitioner - Non-Primary Care Provider (PCP) 

Bosco Joseph A Iii Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Udom Izuka P Md Practitioner - Non-Primary Care Provider (PCP) 

Cohen Jay Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Schweizer William E Practitioner - Non-Primary Care Provider (PCP) 

Kline Mitchell J Md Practitioner - Non-Primary Care Provider (PCP) 

Baker Lisa A Md Practitioner - Non-Primary Care Provider (PCP) 

Riina Howard Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Abdel-Wahab Nancy Hussein Practitioner - Non-Primary Care Provider (PCP) 

Johnstone-Lyons Rita L Practitioner - Non-Primary Care Provider (PCP) 

Jacoby Thomas Gerhard Dds Practitioner - Non-Primary Care Provider (PCP) 

Franklin Bonita Md Practitioner - Non-Primary Care Provider (PCP) 

Jain Ashika Practitioner - Non-Primary Care Provider (PCP) 

Tannenbaum M David Dmd Practitioner - Non-Primary Care Provider (PCP) 

Mcentee Frances M Practitioner - Non-Primary Care Provider (PCP) 

Dul Mitch Practitioner - Non-Primary Care Provider (PCP) 

Yaghoobian Jahanguir Md Practitioner - Non-Primary Care Provider (PCP) 

Matheson Donald S Md Practitioner - Non-Primary Care Provider (PCP) 

Besson Gail A Md Practitioner - Non-Primary Care Provider (PCP) 

Discalo Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Rafii Daniela Practitioner - Non-Primary Care Provider (PCP) 

Palyo Scott Michael Practitioner - Non-Primary Care Provider (PCP) 

Wang Jing Md Phd Practitioner - Non-Primary Care Provider (PCP) 

Alfano Heather Practitioner - Non-Primary Care Provider (PCP) 

Becker Daniel Jacob Practitioner - Non-Primary Care Provider (PCP) 

Sales Maria Practitioner - Non-Primary Care Provider (PCP) 

Jean Perri Practitioner - Non-Primary Care Provider (PCP) 

Jordana Kenny, Lcsw Practitioner - Non-Primary Care Provider (PCP) 

Hisamoto Kazuhiro Practitioner - Non-Primary Care Provider (PCP) 

Diamond Jay Frederick Practitioner - Non-Primary Care Provider (PCP) 

Zan Elcin Practitioner - Non-Primary Care Provider (PCP) 

Singh Surinder Pal Practitioner - Non-Primary Care Provider (PCP) 

Zubatov Yelena Practitioner - Non-Primary Care Provider (PCP) 

Raffoul Melanie Charbel Practitioner - Non-Primary Care Provider (PCP) 

Withim Alma Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Elinore Espiritu-Ioan Practitioner - Non-Primary Care Provider (PCP) 

Horvath David Practitioner - Non-Primary Care Provider (PCP) 

Moran Lauren Practitioner - Non-Primary Care Provider (PCP) 

Ayoola Rotimi Royce Practitioner - Non-Primary Care Provider (PCP) 

Patel Darsan Prakash Practitioner - Non-Primary Care Provider (PCP) 

Springs Paul A Practitioner - Non-Primary Care Provider (PCP) 

Sinkar Tanvi Kishor Practitioner - Non-Primary Care Provider (PCP) 

Locsin Brian Maceren Practitioner - Non-Primary Care Provider (PCP) 

Stephen Larson Practitioner - Non-Primary Care Provider (PCP) 

Thornhill Curtis Donaldson Md Practitioner - Non-Primary Care Provider (PCP) 

Merino Elba Practitioner - Non-Primary Care Provider (PCP) 

Jacobs Jill Eileen Practitioner - Non-Primary Care Provider (PCP) 

Loh John P Md Practitioner - Non-Primary Care Provider (PCP) 

Minott Yvonne B Practitioner - Non-Primary Care Provider (PCP) 

Zagon Gary Md Practitioner - Non-Primary Care Provider (PCP) 

Karpe David Practitioner - Non-Primary Care Provider (PCP) 

Jamil Tariq Md Practitioner - Non-Primary Care Provider (PCP) 

Caesar Mimieux Vanetta Practitioner - Non-Primary Care Provider (PCP) 

Bendo John A Md Practitioner - Non-Primary Care Provider (PCP) 

Araten David J Practitioner - Non-Primary Care Provider (PCP) 

Noorbaksh Kourosh Reza Md Practitioner - Non-Primary Care Provider (PCP) 

Sheth Sheila Practitioner - Non-Primary Care Provider (PCP) 

Borg Lisa Practitioner - Non-Primary Care Provider (PCP) 

Marsh Deborah J Slp Practitioner - Non-Primary Care Provider (PCP) 

Millman Howard Practitioner - Non-Primary Care Provider (PCP) 

Schnabel Freya R Md Practitioner - Non-Primary Care Provider (PCP) 

Gary Butchen Practitioner - Non-Primary Care Provider (PCP) 

Penacerrada Leonard Victor Practitioner - Non-Primary Care Provider (PCP) 

Lopez Allison Practitioner - Non-Primary Care Provider (PCP) 

Weintraub Jeffrey Dds Practitioner - Non-Primary Care Provider (PCP) 

Bander Jeff Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Omoruyi Ivie Oyenmwen Practitioner - Non-Primary Care Provider (PCP) 

Williams Rita Practitioner - Non-Primary Care Provider (PCP) 

Pysarenko Kristine Practitioner - Non-Primary Care Provider (PCP) 

Tsirkin Ruth Practitioner - Non-Primary Care Provider (PCP) 

Javdan Omid Zack Practitioner - Non-Primary Care Provider (PCP) 

Ellington Marie Practitioner - Non-Primary Care Provider (PCP) 

Shasha Josef Practitioner - Non-Primary Care Provider (PCP) 

Pechenaya Diana Practitioner - Non-Primary Care Provider (PCP) 

Rosengarten Myriah Eve Practitioner - Non-Primary Care Provider (PCP) 

Gold Tamar Practitioner - Non-Primary Care Provider (PCP) 

Teets Jonathan Maxwell Practitioner - Non-Primary Care Provider (PCP) 

Walter William Roccos Practitioner - Non-Primary Care Provider (PCP) 

Melida Tamayo, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Snyder Max Jacob Practitioner - Non-Primary Care Provider (PCP) 

Dellas Georgia Practitioner - Non-Primary Care Provider (PCP) 

Danielski Christopher Edward Practitioner - Non-Primary Care Provider (PCP) 

Cantor Evan Samuel Practitioner - Non-Primary Care Provider (PCP) 

Keeshan Edwin Michael Practitioner - Non-Primary Care Provider (PCP) 

Cooney Alexa Practitioner - Non-Primary Care Provider (PCP) 

Pothuri Bhavana Md Practitioner - Non-Primary Care Provider (PCP) 

Martingano Francis X T Md Practitioner - Non-Primary Care Provider (PCP) 

Sulica Roxana Practitioner - Non-Primary Care Provider (PCP) 

Said Raghad Houfdhi Md Practitioner - Non-Primary Care Provider (PCP) 

Privman Vladimir Md Practitioner - Non-Primary Care Provider (PCP) 

Krumholtz Ira Practitioner - Non-Primary Care Provider (PCP) 

Menezes Placido A Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Burns Jeffrey Dds Practitioner - Non-Primary Care Provider (PCP) 

Linton Patrick Md Practitioner - Non-Primary Care Provider (PCP) 

Popiolek Dorota Practitioner - Non-Primary Care Provider (PCP) 

Berger Kenneth Ira Practitioner - Non-Primary Care Provider (PCP) 

Shapiro William H Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Goldberg Eric Robert Md Practitioner - Non-Primary Care Provider (PCP) 

April Max M Md Practitioner - Non-Primary Care Provider (PCP) 

Arbolino Sally Jane Practitioner - Non-Primary Care Provider (PCP) 

Haber Gregory Practitioner - Non-Primary Care Provider (PCP) 

Hanna Iman T Md Practitioner - Non-Primary Care Provider (PCP) 

Pass Lisa K Phd Practitioner - Non-Primary Care Provider (PCP) 

Willock Sharlene Practitioner - Non-Primary Care Provider (PCP) 

Kurzweil Arielle Marisa Practitioner - Non-Primary Care Provider (PCP) 

Balogun Lola Practitioner - Non-Primary Care Provider (PCP) 

Oshea Debra Psyd Practitioner - Non-Primary Care Provider (PCP) 

Nannapaneni Jyothi Chowdary Practitioner - Non-Primary Care Provider (PCP) 

Raitses Pauline Practitioner - Non-Primary Care Provider (PCP) 

Kang Stella Kijung Practitioner - Non-Primary Care Provider (PCP) 

Kaminker-Slavin Fagy Esther Practitioner - Non-Primary Care Provider (PCP) 

Kaiser Eric Eugene Practitioner - Non-Primary Care Provider (PCP) 

Maung Chan-Nyein A Practitioner - Non-Primary Care Provider (PCP) 

Adams Tracy M Practitioner - Non-Primary Care Provider (PCP) 

Occhipinti Karen M Practitioner - Non-Primary Care Provider (PCP) 

Smith Tameka M Practitioner - Non-Primary Care Provider (PCP) 

Candelaria- Arce Erika Practitioner - Non-Primary Care Provider (PCP) 

Terrone Gillian D Practitioner - Non-Primary Care Provider (PCP) 

Kim Alexander Practitioner - Non-Primary Care Provider (PCP) 

Bonilla Marlene Practitioner - Non-Primary Care Provider (PCP) 

Seo Ro Mi Practitioner - Non-Primary Care Provider (PCP) 

Wopat Heather Practitioner - Non-Primary Care Provider (PCP) 

Laville Martin Junior Practitioner - Non-Primary Care Provider (PCP) 

Ellois Valerie J Practitioner - Non-Primary Care Provider (PCP) 

Frontera Jennifer A Md Practitioner - Non-Primary Care Provider (PCP) 

Fischer Ilene M Md Practitioner - Non-Primary Care Provider (PCP) 

Bhamre Shrikant Suresh Md Practitioner - Non-Primary Care Provider (PCP) 

Nielsen James Cordry Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Tessler Marc Zev Md Practitioner - Non-Primary Care Provider (PCP) 

Feig Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Schuettenberg Susan Practitioner - Non-Primary Care Provider (PCP) 

Yazici Yusuf Md Practitioner - Non-Primary Care Provider (PCP) 

Foltin Jessica Cooper Practitioner - Non-Primary Care Provider (PCP) 

Kuzin Elena Practitioner - Non-Primary Care Provider (PCP) 

Cardiel Myrna I Practitioner - Non-Primary Care Provider (PCP) 

Doreen Cahill Practitioner - Non-Primary Care Provider (PCP) 

Smith Zulah Parfaite Practitioner - Non-Primary Care Provider (PCP) 

Dhalla Satish Md Practitioner - Non-Primary Care Provider (PCP) 

Baker Margaret Np Practitioner - Non-Primary Care Provider (PCP) 

Gold Scott David Md Practitioner - Non-Primary Care Provider (PCP) 

Borin James Practitioner - Non-Primary Care Provider (PCP) 

Sellers Gloria Practitioner - Non-Primary Care Provider (PCP) 

Khanna Lauren Goldstein Practitioner - Non-Primary Care Provider (PCP) 

Zebley Benjamin D Practitioner - Non-Primary Care Provider (PCP) 

Mahoney Laurel Practitioner - Non-Primary Care Provider (PCP) 

Aravind Deepa Practitioner - Non-Primary Care Provider (PCP) 

Brent J Luria Md Practitioner - Non-Primary Care Provider (PCP) 

Cohen Benjamin Adam Practitioner - Non-Primary Care Provider (PCP) 

Jessica Cording Practitioner - Non-Primary Care Provider (PCP) 

Triplett Latrice Practitioner - Non-Primary Care Provider (PCP) 

Park James Practitioner - Non-Primary Care Provider (PCP) 

Olshanitsky Russell Practitioner - Non-Primary Care Provider (PCP) 

Kira Glastein, Lmhc Practitioner - Non-Primary Care Provider (PCP) 

Faruzzo Abbey Lynn Practitioner - Non-Primary Care Provider (PCP) 

Son Mary Ann Hye Seung Practitioner - Non-Primary Care Provider (PCP) 

Botros Mina George Practitioner - Non-Primary Care Provider (PCP) 

Dani Svetlana Practitioner - Non-Primary Care Provider (PCP) 

Warren Floyd Allen Md Practitioner - Non-Primary Care Provider (PCP) 

Radzio Agnes Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Fefferman Nancy R Md Practitioner - Non-Primary Care Provider (PCP) 

Nusbaum Annette O Md Practitioner - Non-Primary Care Provider (PCP) 

Egol Kenneth Andrew Practitioner - Non-Primary Care Provider (PCP) 

Manfredi Ronald A Md Practitioner - Non-Primary Care Provider (PCP) 

Ravich Steven J Md Practitioner - Non-Primary Care Provider (PCP) 

Gouller Alina Borisovna Practitioner - Non-Primary Care Provider (PCP) 

Traube Morris Md Practitioner - Non-Primary Care Provider (PCP) 

Devinsky Orrin Practitioner - Non-Primary Care Provider (PCP) 

Tompkins David C Md Practitioner - Non-Primary Care Provider (PCP) 

Rabenou Zulekha S Phd Practitioner - Non-Primary Care Provider (PCP) 

Stuchin Steven A Practitioner - Non-Primary Care Provider (PCP) 

Wong Benjamin C Dds Practitioner - Non-Primary Care Provider (PCP) 

Weiskopf Joanne Practitioner - Non-Primary Care Provider (PCP) 

Afify Khaled Practitioner - Non-Primary Care Provider (PCP) 

Thanchan Vincent Chakku Practitioner - Non-Primary Care Provider (PCP) 

Yaun Amanda Louise Practitioner - Non-Primary Care Provider (PCP) 

Cohen Joanna Practitioner - Non-Primary Care Provider (PCP) 

Im Brian Sung-Hoon Practitioner - Non-Primary Care Provider (PCP) 

Silverman Joshua Seth Practitioner - Non-Primary Care Provider (PCP) 

Renee Foglia-Petrara, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Zhao Lee Practitioner - Non-Primary Care Provider (PCP) 

Yolette Loiseau Practitioner - Non-Primary Care Provider (PCP) 

Glinik Galina Practitioner - Non-Primary Care Provider (PCP) 

Miller Margaret Mcdonald Practitioner - Non-Primary Care Provider (PCP) 

Zisman Parvin Azin Md Practitioner - Non-Primary Care Provider (PCP) 

Mattoo Aprajita Practitioner - Non-Primary Care Provider (PCP) 

Rosenberg Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Staccone Lisa Antonia Practitioner - Non-Primary Care Provider (PCP) 

Kudlowitz David Benjamin Practitioner - Non-Primary Care Provider (PCP) 

Singh Suzette Sharda Practitioner - Non-Primary Care Provider (PCP) 

Labbate Chris Mr. Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Roesser Stephanie Ellen Practitioner - Non-Primary Care Provider (PCP) 

Park Sharon J Practitioner - Non-Primary Care Provider (PCP) 

Sauln Ashley Practitioner - Non-Primary Care Provider (PCP) 

Golovatenko Andrew Practitioner - Non-Primary Care Provider (PCP) 

Shats Almira Practitioner - Non-Primary Care Provider (PCP) 

Brun Judlyne Practitioner - Non-Primary Care Provider (PCP) 

Browning Alexa Lillard Practitioner - Non-Primary Care Provider (PCP) 

French Jacqueline A Practitioner - Non-Primary Care Provider (PCP) 

Kahn Stephen Neal Md Practitioner - Non-Primary Care Provider (PCP) 

Gopal Lekha Hareshbhai Md Practitioner - Non-Primary Care Provider (PCP) 

Green David Practitioner - Non-Primary Care Provider (PCP) 

Pinkney Lynne Patricia Practitioner - Non-Primary Care Provider (PCP) 

Bangiyev Aleksandr Practitioner - Non-Primary Care Provider (PCP) 

Li Zujun Md Practitioner - Non-Primary Care Provider (PCP) 

Dellolio Joseph Anthony Dpm Practitioner - Non-Primary Care Provider (PCP) 

Schoor Erin Z Practitioner - Non-Primary Care Provider (PCP) 

Ohson Aspan Singh Md Practitioner - Non-Primary Care Provider (PCP) 

Byer Erroll Ignatius Jr Practitioner - Non-Primary Care Provider (PCP) 

Langhans Jean Practitioner - Non-Primary Care Provider (PCP) 

Tomczak Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Lustig Ilana D Md Practitioner - Non-Primary Care Provider (PCP) 

Gwen Goodman, M.S., R.D., Cn Practitioner - Non-Primary Care Provider (PCP) 

Taylor-Smalls Sharon Practitioner - Non-Primary Care Provider (PCP) 

Domingo Grace Rita R Practitioner - Non-Primary Care Provider (PCP) 

Lerch Robert Mark Md Practitioner - Non-Primary Care Provider (PCP) 

Yurberg Emily R Md Practitioner - Non-Primary Care Provider (PCP) 

Balter Richard R Md Practitioner - Non-Primary Care Provider (PCP) 

Chapnick Marie Np Practitioner - Non-Primary Care Provider (PCP) 

Hakimian Payam Practitioner - Non-Primary Care Provider (PCP) 

Macmillan Carlene Practitioner - Non-Primary Care Provider (PCP) 

Kehoe Siobhan Marie Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 362 of 542
 

 

 

 

 

 

 

 

a a a a a a 
a a a 

a a a a 

a a a a a a a a a 
a a a a a a a 

a 

a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Dhage Shubhada Practitioner - Non-Primary Care Provider (PCP) 

Kesavan Meera Md Practitioner - Non-Primary Care Provider (PCP) 

Marelli Jon Practitioner - Non-Primary Care Provider (PCP) 

Purcell Daniel Joseph Practitioner - Non-Primary Care Provider (PCP) 

Alabre Frantzces Marie Practitioner - Non-Primary Care Provider (PCP) 

Lazar Jonathan Practitioner - Non-Primary Care Provider (PCP) 

Thelma King, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Alcock Franceen A Practitioner - Non-Primary Care Provider (PCP) 

Givi Babak Practitioner - Non-Primary Care Provider (PCP) 

Langer Karen G Practitioner - Non-Primary Care Provider (PCP) 

Menachem Dubovick Practitioner - Non-Primary Care Provider (PCP) 

Higgins Erin Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Sachdev Saachi Practitioner - Non-Primary Care Provider (PCP) 

Botstein Michael Practitioner - Non-Primary Care Provider (PCP) 

Lopez-Ramos Yanira Ileana Practitioner - Non-Primary Care Provider (PCP) 

Malone Chemin Marie Practitioner - Non-Primary Care Provider (PCP) 

Bamira Daniel Gad Practitioner - Non-Primary Care Provider (PCP) 

Ilybayev, Mikhail Practitioner - Non-Primary Care Provider (PCP) 

Bonaparte Jose Guillermo Practitioner - Non-Primary Care Provider (PCP) 

Jilaihawi Hasanian Practitioner - Non-Primary Care Provider (PCP) 

Charran Nalini Miss Practitioner - Non-Primary Care Provider (PCP) 

Azmy Christeen Practitioner - Non-Primary Care Provider (PCP) 

Copeland Jillian Practitioner - Non-Primary Care Provider (PCP) 

Sultan Raymond R Practitioner - Non-Primary Care Provider (PCP) 

Faigy Wieder Practitioner - Non-Primary Care Provider (PCP) 

Cruz Karelyn M Gonzalez Practitioner - Non-Primary Care Provider (PCP) 

Kaplovitz Joseph Practitioner - Non-Primary Care Provider (PCP) 

Collins Tara Ann Practitioner - Non-Primary Care Provider (PCP) 

Patel Amish Practitioner - Non-Primary Care Provider (PCP) 

Carpo Michele Practitioner - Non-Primary Care Provider (PCP) 

Gambino Hannibal M Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 363 of 542
 

 

 

 

 

 

 

 

 

a a a a a a a a a 

a a a a 

a 
a 

a 
a a a a 
a 

a a a a 

a a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Ali, Ariella Practitioner - Non-Primary Care Provider (PCP) 

Parizh Anna Practitioner - Non-Primary Care Provider (PCP) 

Herskowitz Annelise Practitioner - Non-Primary Care Provider (PCP) 

Kunkel Erica Christine Practitioner - Non-Primary Care Provider (PCP) 

Kavian Eliyahu C Practitioner - Non-Primary Care Provider (PCP) 

Davis Lindsay Michelle Practitioner - Non-Primary Care Provider (PCP) 

Boris Amanda Practitioner - Non-Primary Care Provider (PCP) 

Yasmer Matthew Scott Dpm Practitioner - Non-Primary Care Provider (PCP) 

Cavanaugh Patrick John Practitioner - Non-Primary Care Provider (PCP) 

Hazai Daniel Practitioner - Non-Primary Care Provider (PCP) 

Weinreb Aaron Practitioner - Non-Primary Care Provider (PCP) 

Ard John L Md Practitioner - Non-Primary Care Provider (PCP) 

Rabinowitz Lawrence Eric Md Practitioner - Non-Primary Care Provider (PCP) 

Thau Andrea Practitioner - Non-Primary Care Provider (PCP) 

Didonato Gerard Practitioner - Non-Primary Care Provider (PCP) 

Bakalchuk Leonard Md Practitioner - Non-Primary Care Provider (PCP) 

Williams-Denigris Deborah Practitioner - Non-Primary Care Provider (PCP) 

Hyun Grace Soo Jung Practitioner - Non-Primary Care Provider (PCP) 

Cavallaro Vincent Practitioner - Non-Primary Care Provider (PCP) 

Joseph Lowy Md Pllc Practitioner - Non-Primary Care Provider (PCP) 

Corona John Practitioner - Non-Primary Care Provider (PCP) 

Farag Ayman Roushdy Md Practitioner - Non-Primary Care Provider (PCP) 

Rosen Daniel D Practitioner - Non-Primary Care Provider (PCP) 

Freeley Douglas A Md Practitioner - Non-Primary Care Provider (PCP) 

Yaqoob Amna Sabeen Practitioner - Non-Primary Care Provider (PCP) 

Tomao Lauren Claire Md Practitioner - Non-Primary Care Provider (PCP) 

Frank Kit S Practitioner - Non-Primary Care Provider (PCP) 

Chang Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Lydon Eileen Joyce Practitioner - Non-Primary Care Provider (PCP) 

Harry Beverley Csw Practitioner - Non-Primary Care Provider (PCP) 

Konda Sanjit Reddy Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Melis Marcovaler Practitioner - Non-Primary Care Provider (PCP) 

Battistich Sarah Practitioner - Non-Primary Care Provider (PCP) 

Adam J Ash Do Practitioner - Non-Primary Care Provider (PCP) 

Dhawan Sonal Practitioner - Non-Primary Care Provider (PCP) 

Tang Alex Wing Chi Practitioner - Non-Primary Care Provider (PCP) 

Lewis Ariane Practitioner - Non-Primary Care Provider (PCP) 

Nicoll Linda M Practitioner - Non-Primary Care Provider (PCP) 

Horton Andrea Barron Practitioner - Non-Primary Care Provider (PCP) 

Sridhar Divya Practitioner - Non-Primary Care Provider (PCP) 

New Alternatives For Children Practitioner - Non-Primary Care Provider (PCP) 

Booth Kaitlyn Practitioner - Non-Primary Care Provider (PCP) 

Mallios Jenelle L Practitioner - Non-Primary Care Provider (PCP) 

Patel Neil N Practitioner - Non-Primary Care Provider (PCP) 

Nolan Ann Practitioner - Non-Primary Care Provider (PCP) 

Agrawal Nidhi Practitioner - Non-Primary Care Provider (PCP) 

Brazier Jacquelyn Practitioner - Non-Primary Care Provider (PCP) 

Goodman Karen Natalie Practitioner - Non-Primary Care Provider (PCP) 

Sanger Joseph Jay Md Practitioner - Non-Primary Care Provider (PCP) 

Ponzo Fabio Practitioner - Non-Primary Care Provider (PCP) 

Smith Clive Nicholas Practitioner - Non-Primary Care Provider (PCP) 

Spivak Jeffrey Michael Practitioner - Non-Primary Care Provider (PCP) 

Mally Pradeep Nv Practitioner - Non-Primary Care Provider (PCP) 

Chee Chung Shin Md Practitioner - Non-Primary Care Provider (PCP) 

Rokito Andrew S Md Practitioner - Non-Primary Care Provider (PCP) 

Spears Thomas Md Practitioner - Non-Primary Care Provider (PCP) 

Baltus Michele Nadine Practitioner - Non-Primary Care Provider (PCP) 

Mohrer Jonathan William Md Practitioner - Non-Primary Care Provider (PCP) 

Kahn Hirshel Practitioner - Non-Primary Care Provider (PCP) 

Kotler Lisa A Practitioner - Non-Primary Care Provider (PCP) 

Maw Kyee Tint Md Practitioner - Non-Primary Care Provider (PCP) 

Stein Jennifer Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Rhim Changsoo Practitioner - Non-Primary Care Provider (PCP) 

Rettig Michael Evan Practitioner - Non-Primary Care Provider (PCP) 

Golden Seth Irving Practitioner - Non-Primary Care Provider (PCP) 

Howe Alexandra S Phd Practitioner - Non-Primary Care Provider (PCP) 

Kaufer Michael Edward Practitioner - Non-Primary Care Provider (PCP) 

Donovan Glenn J Dpm Practitioner - Non-Primary Care Provider (PCP) 

Chen Ling-Chen Practitioner - Non-Primary Care Provider (PCP) 

Levine Jeremiah J Md Practitioner - Non-Primary Care Provider (PCP) 

Kim Sun Jin Md Practitioner - Non-Primary Care Provider (PCP) 

Pham Vinh Philip Practitioner - Non-Primary Care Provider (PCP) 

Krishnamurthi Sangita Practitioner - Non-Primary Care Provider (PCP) 

Lapook Jonathan D Md Practitioner - Non-Primary Care Provider (PCP) 

Damico Diane L Practitioner - Non-Primary Care Provider (PCP) 

Brenkler Faina Practitioner - Non-Primary Care Provider (PCP) 

Mwangi Nathaniel Practitioner - Non-Primary Care Provider (PCP) 

Mra Zan Md Practitioner - Non-Primary Care Provider (PCP) 

Berger Niel Phd Practitioner - Non-Primary Care Provider (PCP) 

Gutheit Karen Practitioner - Non-Primary Care Provider (PCP) 

Madry Paul Practitioner - Non-Primary Care Provider (PCP) 

Teresa Simon Practitioner - Non-Primary Care Provider (PCP) 

Coble-Sadaphal Chanelle Practitioner - Non-Primary Care Provider (PCP) 

Arluck Leslie Dawn Pt Practitioner - Non-Primary Care Provider (PCP) 

Joseph Shevone Md Practitioner - Non-Primary Care Provider (PCP) 

Kalache Safa Mohamed Practitioner - Non-Primary Care Provider (PCP) 

Chu Sheldon Practitioner - Non-Primary Care Provider (PCP) 

Hodes-Wertz Brooke Practitioner - Non-Primary Care Provider (PCP) 

Bamshad Hamid Practitioner - Non-Primary Care Provider (PCP) 

Zhou Ting Practitioner - Non-Primary Care Provider (PCP) 

Brown Natashia Practitioner - Non-Primary Care Provider (PCP) 

Justin Parker, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Finnerty, Erin Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kopping Andrew Practitioner - Non-Primary Care Provider (PCP) 

Destefani Ember N Practitioner - Non-Primary Care Provider (PCP) 

Naughton Kelli Practitioner - Non-Primary Care Provider (PCP) 

Erfel Ares Practitioner - Non-Primary Care Provider (PCP) 

Breidbart Emily Nicole Practitioner - Non-Primary Care Provider (PCP) 

Cruz Quintero Carmen Practitioner - Non-Primary Care Provider (PCP) 

Charlop Rebecca Rose Practitioner - Non-Primary Care Provider (PCP) 

Sangani Nicole Paresh Practitioner - Non-Primary Care Provider (PCP) 

Lasak Michael Practitioner - Non-Primary Care Provider (PCP) 

Lipton Marissa Practitioner - Non-Primary Care Provider (PCP) 

Kilman, Elyssa Practitioner - Non-Primary Care Provider (PCP) 

Mehdi Huma Practitioner - Non-Primary Care Provider (PCP) 

Lee Mitchell Yeonsoo Md Practitioner - Non-Primary Care Provider (PCP) 

Oran Bruce David Do Practitioner - Non-Primary Care Provider (PCP) 

Vassallo Susi Ursula Md Practitioner - Non-Primary Care Provider (PCP) 

Ganjhu Lisa Md Practitioner - Non-Primary Care Provider (PCP) 

Carroll William Larkin Md Practitioner - Non-Primary Care Provider (PCP) 

Schlame Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Hirsch Susan Practitioner - Non-Primary Care Provider (PCP) 

Adamczyk Diane Practitioner - Non-Primary Care Provider (PCP) 

Berman Russell Md Practitioner - Non-Primary Care Provider (PCP) 

Novik Yelena Md Practitioner - Non-Primary Care Provider (PCP) 

Raphael Bruce G Md Practitioner - Non-Primary Care Provider (PCP) 

Schattner Gail Elisa Practitioner - Non-Primary Care Provider (PCP) 

Lessing Jessica E Np Practitioner - Non-Primary Care Provider (PCP) 

Lichtman Ronnie Practitioner - Non-Primary Care Provider (PCP) 

Hotson Gwendolyn Cara Practitioner - Non-Primary Care Provider (PCP) 

Foo Sun-Hoo Md Practitioner - Non-Primary Care Provider (PCP) 

Solomon Robert D Md Practitioner - Non-Primary Care Provider (PCP) 

Kim Yong H Md Practitioner - Non-Primary Care Provider (PCP) 

Lucak Basil K Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Wagner Lance Md Practitioner - Non-Primary Care Provider (PCP) 

Dill Curt Eduard Md Practitioner - Non-Primary Care Provider (PCP) 

Pugach Mark Practitioner - Non-Primary Care Provider (PCP) 

Morrison Scott I Od Practitioner - Non-Primary Care Provider (PCP) 

Stroupe Samuel T Md Practitioner - Non-Primary Care Provider (PCP) 

Sista Akhilesh Practitioner - Non-Primary Care Provider (PCP) 

Sanchez-Barranco Pablo Practitioner - Non-Primary Care Provider (PCP) 

Elias Arthur C Practitioner - Non-Primary Care Provider (PCP) 

Mammen Ashly Practitioner - Non-Primary Care Provider (PCP) 

Plaue Eric Walter Practitioner - Non-Primary Care Provider (PCP) 

Schofield Barbara S Md Practitioner - Non-Primary Care Provider (PCP) 

Meyer Allan Martin Practitioner - Non-Primary Care Provider (PCP) 

Cruz Tomas Practitioner - Non-Primary Care Provider (PCP) 

Lu Hsien-Yi Practitioner - Non-Primary Care Provider (PCP) 

Aquino Vazquez Armando A Md Practitioner - Non-Primary Care Provider (PCP) 

Mann Devin M Md Practitioner - Non-Primary Care Provider (PCP) 

Fahim Nabil Mounir Dpm Practitioner - Non-Primary Care Provider (PCP) 

Uzoaru Genevieve Nneka Dds Practitioner - Non-Primary Care Provider (PCP) 

Perkes Ariella Practitioner - Non-Primary Care Provider (PCP) 

Doshi Ankur M Practitioner - Non-Primary Care Provider (PCP) 

Solan Amy Nicole Md Practitioner - Non-Primary Care Provider (PCP) 

Rotblat Eliezer S Practitioner - Non-Primary Care Provider (PCP) 

Halpern Dan Practitioner - Non-Primary Care Provider (PCP) 

Aiello Lisa Practitioner - Non-Primary Care Provider (PCP) 

Bittman Mark Evan Practitioner - Non-Primary Care Provider (PCP) 

Weiser Lori Gail Md Practitioner - Non-Primary Care Provider (PCP) 

Batista Raymond Practitioner - Non-Primary Care Provider (PCP) 

Kleinhenz Heidi Practitioner - Non-Primary Care Provider (PCP) 

Rau Megan Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Pollak Eric Adam Practitioner - Non-Primary Care Provider (PCP) 

Garber Heather Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Conway Erin K Practitioner - Non-Primary Care Provider (PCP) 

Rehmani Razia Practitioner - Non-Primary Care Provider (PCP) 

Karen Trimis Practitioner - Non-Primary Care Provider (PCP) 

Patel Dhwani Practitioner - Non-Primary Care Provider (PCP) 

Cagliostro Philip Practitioner - Non-Primary Care Provider (PCP) 

Jimenez Tamelly Practitioner - Non-Primary Care Provider (PCP) 

Vaughn Matthew Timothy Practitioner - Non-Primary Care Provider (PCP) 

Tona Kaitlyn Marie Practitioner - Non-Primary Care Provider (PCP) 

Mccormack Danielle Y Practitioner - Non-Primary Care Provider (PCP) 

Fan Andy Chin Yu Md Practitioner - Non-Primary Care Provider (PCP) 

Parikh Manish S Md Practitioner - Non-Primary Care Provider (PCP) 

Zolotarevskaya Irina Practitioner - Non-Primary Care Provider (PCP) 

Rifkind Kenneth M Md Practitioner - Non-Primary Care Provider (PCP) 

Paksima Nader Do Pc Practitioner - Non-Primary Care Provider (PCP) 

Razi Afshin E Md Practitioner - Non-Primary Care Provider (PCP) 

Yao Tse Hwa Practitioner - Non-Primary Care Provider (PCP) 

Cho Catherine Md Practitioner - Non-Primary Care Provider (PCP) 

Silverman Marc M Od Practitioner - Non-Primary Care Provider (PCP) 

Pourfar Michael H Practitioner - Non-Primary Care Provider (PCP) 

Cohen David Md Practitioner - Non-Primary Care Provider (PCP) 

Magid Margaret Md Practitioner - Non-Primary Care Provider (PCP) 

Caputo Susan Practitioner - Non-Primary Care Provider (PCP) 

Major Rosemarie B Practitioner - Non-Primary Care Provider (PCP) 

Stepankoff Janna Practitioner - Non-Primary Care Provider (PCP) 

Toulas Clare Practitioner - Non-Primary Care Provider (PCP) 

Tannen Barry Practitioner - Non-Primary Care Provider (PCP) 

Glenda Lee Foon Practitioner - Non-Primary Care Provider (PCP) 

Geraldine Mcmanus Practitioner - Non-Primary Care Provider (PCP) 

Makarov Danil Practitioner - Non-Primary Care Provider (PCP) 

Bertisch Maggie Practitioner - Non-Primary Care Provider (PCP) 

Sherman Jerome Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

David Alan Practitioner - Non-Primary Care Provider (PCP) 

Hodak Steven P Md Practitioner - Non-Primary Care Provider (PCP) 

Grossbard Michael Laurence Practitioner - Non-Primary Care Provider (PCP) 

Su Mark K Md Practitioner - Non-Primary Care Provider (PCP) 

Visvikis George A Md Practitioner - Non-Primary Care Provider (PCP) 

Lax Jerome Practitioner - Non-Primary Care Provider (PCP) 

Mittal Khushbakhat R Md Practitioner - Non-Primary Care Provider (PCP) 

Bader Paul B Practitioner - Non-Primary Care Provider (PCP) 

Ahmed Abu Naser Ziauddin Practitioner - Non-Primary Care Provider (PCP) 

Yee Medicine & Pediatric Asso Practitioner - Non-Primary Care Provider (PCP) 

Grimes Stephen Practitioner - Non-Primary Care Provider (PCP) 

Sinead Forde Practitioner - Non-Primary Care Provider (PCP) 

Olson Mary Practitioner - Non-Primary Care Provider (PCP) 

Leonard-Blanc Katia Practitioner - Non-Primary Care Provider (PCP) 

Mckoy Harry Lee Practitioner - Non-Primary Care Provider (PCP) 

Sukumaran Muthiah Md Practitioner - Non-Primary Care Provider (PCP) 

Tessler Ruth Practitioner - Non-Primary Care Provider (PCP) 

Susan Mcmahon, M.S., R.D., Cdn Practitioner - Non-Primary Care Provider (PCP) 

Shifra Rubin, R.D., Cdn Practitioner - Non-Primary Care Provider (PCP) 

Singletary Linda Artisella Practitioner - Non-Primary Care Provider (PCP) 

Quraishi Seema Md Practitioner - Non-Primary Care Provider (PCP) 

Leucht Philipp Practitioner - Non-Primary Care Provider (PCP) 

Falah Mervat A Practitioner - Non-Primary Care Provider (PCP) 

Dheeraj Khurana Mbbs Practitioner - Non-Primary Care Provider (PCP) 

Jacoby Sari Dr. Practitioner - Non-Primary Care Provider (PCP) 

Amoroso Nancy E Md Practitioner - Non-Primary Care Provider (PCP) 

Benenstein Ricardo Javier Practitioner - Non-Primary Care Provider (PCP) 

Ienopoli Sabatino Antonio Practitioner - Non-Primary Care Provider (PCP) 

Bernard Jeannie Practitioner - Non-Primary Care Provider (PCP) 

Patil Arati Practitioner - Non-Primary Care Provider (PCP) 

Lewis Yehoshua Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Davydov Oksana Practitioner - Non-Primary Care Provider (PCP) 

Naidu Anuradha Practitioner - Non-Primary Care Provider (PCP) 

Hou Patrick Chang Practitioner - Non-Primary Care Provider (PCP) 

Adler Esther Hannah Practitioner - Non-Primary Care Provider (PCP) 

Wesson Heather Practitioner - Non-Primary Care Provider (PCP) 

Scanlan Ryan K Practitioner - Non-Primary Care Provider (PCP) 

Luu Ronald Practitioner - Non-Primary Care Provider (PCP) 

Seferi Arta Practitioner - Non-Primary Care Provider (PCP) 

Russell Melissa Marie Practitioner - Non-Primary Care Provider (PCP) 

Prilik Sofiya Md Practitioner - Non-Primary Care Provider (PCP) 

Hershon Stuart J Practitioner - Non-Primary Care Provider (PCP) 

Creary Kashif Practitioner - Non-Primary Care Provider (PCP) 

Malhotra Vidya Md Practitioner - Non-Primary Care Provider (PCP) 

Griffin Joyce Practitioner - Non-Primary Care Provider (PCP) 

Gardner Sharon Leigh Practitioner - Non-Primary Care Provider (PCP) 

Hourizadeh Aman Do Practitioner - Non-Primary Care Provider (PCP) 

Rosinski Angela Practitioner - Non-Primary Care Provider (PCP) 

Barbiere Charles F Practitioner - Non-Primary Care Provider (PCP) 

Idomenee Medy Practitioner - Non-Primary Care Provider (PCP) 

Gusmorino Paul Md Practitioner - Non-Primary Care Provider (PCP) 

Macri Domenica Practitioner - Non-Primary Care Provider (PCP) 

Corbino Laurene Marie Cnm Practitioner - Non-Primary Care Provider (PCP) 

Lang Paul Practitioner - Non-Primary Care Provider (PCP) 

Portal Celhay Cynthia Practitioner - Non-Primary Care Provider (PCP) 

Dikman Andrew Practitioner - Non-Primary Care Provider (PCP) 

Balchan Brooke Practitioner - Non-Primary Care Provider (PCP) 

Smith Silas Wheelock Practitioner - Non-Primary Care Provider (PCP) 

Wampler Muskardin Theresa Lynn Practitioner - Non-Primary Care Provider (PCP) 

Gray Sonia Elaine Dds Practitioner - Non-Primary Care Provider (PCP) 

Goldberg Adam Philip Practitioner - Non-Primary Care Provider (PCP) 

Bethel Suzanne Desiree Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Beltran Luis Saura Practitioner - Non-Primary Care Provider (PCP) 

Delgado Christine Nicole Practitioner - Non-Primary Care Provider (PCP) 

Lori Levine Practitioner - Non-Primary Care Provider (PCP) 

Tiripicchio Francis Mr. Practitioner - Non-Primary Care Provider (PCP) 

Boffa Michael Anthony Practitioner - Non-Primary Care Provider (PCP) 

Madden Kathleen M Practitioner - Non-Primary Care Provider (PCP) 

Zegerman Eric Practitioner - Non-Primary Care Provider (PCP) 

Williams Edith L Practitioner - Non-Primary Care Provider (PCP) 

Jean-Louis Christine Practitioner - Non-Primary Care Provider (PCP) 

Kevin Supple, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Atyam Neelima Devi Practitioner - Non-Primary Care Provider (PCP) 

Tzau Clara Practitioner - Non-Primary Care Provider (PCP) 

Hossny Ekaterina Dr. Practitioner - Non-Primary Care Provider (PCP) 

Wanda Rodriguez Md Practitioner - Non-Primary Care Provider (PCP) 

Saadeh Pierre B Practitioner - Non-Primary Care Provider (PCP) 

Boczko Stanley H Md Practitioner - Non-Primary Care Provider (PCP) 

Lee Wai Kwan Ivy Md Practitioner - Non-Primary Care Provider (PCP) 

Kirschenbaum Abraham Eliot Practitioner - Non-Primary Care Provider (PCP) 

Kramer Sara B Md Practitioner - Non-Primary Care Provider (PCP) 

Farid Ayman Emil Practitioner - Non-Primary Care Provider (PCP) 

Novack Henry Frederick Md Practitioner - Non-Primary Care Provider (PCP) 

Essajee Shaffiq Mustafa Md Practitioner - Non-Primary Care Provider (PCP) 

Whiteson Jonathan Harris Practitioner - Non-Primary Care Provider (PCP) 

Angioletti Louis Scott Md Practitioner - Non-Primary Care Provider (PCP) 

Horn David Od Practitioner - Non-Primary Care Provider (PCP) 

Nelson Marcia P Md Practitioner - Non-Primary Care Provider (PCP) 

Jimenez Arthur C Practitioner - Non-Primary Care Provider (PCP) 

Vandewalle Naheed Asad Practitioner - Non-Primary Care Provider (PCP) 

Pasqua Peter J Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Aladjem Asher Practitioner - Non-Primary Care Provider (PCP) 

Judy Marshel Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Rawitt Ronald R Md Practitioner - Non-Primary Care Provider (PCP) 

Cardamone Stefanie Practitioner - Non-Primary Care Provider (PCP) 

Swartz Jordan Louis Practitioner - Non-Primary Care Provider (PCP) 

Dinorah Lombana, L.M.S.W Practitioner - Non-Primary Care Provider (PCP) 

Bukhman-Khobot Rita Samantha Practitioner - Non-Primary Care Provider (PCP) 

Padi Abhilash Practitioner - Non-Primary Care Provider (PCP) 

Wong Lauren Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Kahn David Ethan Practitioner - Non-Primary Care Provider (PCP) 

Halpert Sari Practitioner - Non-Primary Care Provider (PCP) 

Virk Mandeep Practitioner - Non-Primary Care Provider (PCP) 

Branzetti Jeremy Brian Practitioner - Non-Primary Care Provider (PCP) 

Groszek Karolina Rpa Practitioner - Non-Primary Care Provider (PCP) 

Carlos Maureen Ann Barlaan Practitioner - Non-Primary Care Provider (PCP) 

Caspers Christopher George Practitioner - Non-Primary Care Provider (PCP) 

Seman Brian Practitioner - Non-Primary Care Provider (PCP) 

Kameyama Misuzu Practitioner - Non-Primary Care Provider (PCP) 

Maria Samadjopoulos Practitioner - Non-Primary Care Provider (PCP) 

Duan Haiou Practitioner - Non-Primary Care Provider (PCP) 

Haberman Ilyse Dara Practitioner - Non-Primary Care Provider (PCP) 

Ruggiero Lauren Marie Practitioner - Non-Primary Care Provider (PCP) 

Siboni Megan Practitioner - Non-Primary Care Provider (PCP) 

Cefali Frank E Practitioner - Non-Primary Care Provider (PCP) 

Friedman Jeffrey Practitioner - Non-Primary Care Provider (PCP) 

Lam Elaine Y A Practitioner - Non-Primary Care Provider (PCP) 

Cabrey Carolyn Practitioner - Non-Primary Care Provider (PCP) 

Weichselbaum Leah Practitioner - Non-Primary Care Provider (PCP) 

Civiletti Kellyann Patricia Practitioner - Non-Primary Care Provider (PCP) 

Reves David L Practitioner - Non-Primary Care Provider (PCP) 

Aglialoro George C Practitioner - Non-Primary Care Provider (PCP) 

Ludomirsky Achiau Practitioner - Non-Primary Care Provider (PCP) 

Ngo Thao Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Umpaichitra Vatcharapan Md Practitioner - Non-Primary Care Provider (PCP) 

Winter Howard Practitioner - Non-Primary Care Provider (PCP) 

Hu Kenneth Shung Practitioner - Non-Primary Care Provider (PCP) 

Phoon Colin Kit Lun Md Practitioner - Non-Primary Care Provider (PCP) 

Pearlman Kenneth Ira Practitioner - Non-Primary Care Provider (PCP) 

Ziyalan Mustafa Savas Md Practitioner - Non-Primary Care Provider (PCP) 

Becske Tibor Md Practitioner - Non-Primary Care Provider (PCP) 

Deignan Jodie L Practitioner - Non-Primary Care Provider (PCP) 

Domingo David Bucao Practitioner - Non-Primary Care Provider (PCP) 

Bowden Linda Practitioner - Non-Primary Care Provider (PCP) 

King Lizabeth Practitioner - Non-Primary Care Provider (PCP) 

Oyiborhoro John Mokoro A Practitioner - Non-Primary Care Provider (PCP) 

Feldman David M Md Practitioner - Non-Primary Care Provider (PCP) 

Joseph Robert Michael Practitioner - Non-Primary Care Provider (PCP) 

Patane Michael Gene Practitioner - Non-Primary Care Provider (PCP) 

Quezada Oscar Practitioner - Non-Primary Care Provider (PCP) 

Song Hae-Ri Practitioner - Non-Primary Care Provider (PCP) 

Shif Mark Md Practitioner - Non-Primary Care Provider (PCP) 

Vaynblat Mikhail Md Practitioner - Non-Primary Care Provider (PCP) 

Nash Joseph Practitioner - Non-Primary Care Provider (PCP) 

Murphy Kimberly A Practitioner - Non-Primary Care Provider (PCP) 

Shanbhogue Alampady Kristina Prasad Practitioner - Non-Primary Care Provider (PCP) 

Yuriditsky Eugene Practitioner - Non-Primary Care Provider (PCP) 

Abdeldaim Amina Practitioner - Non-Primary Care Provider (PCP) 

Dagher Nabil Nuhad Practitioner - Non-Primary Care Provider (PCP) 

Kantor Yevgeniy Practitioner - Non-Primary Care Provider (PCP) 

Geraldi-Samara Danielle Practitioner - Non-Primary Care Provider (PCP) 

Carol R Maslow Practitioner - Non-Primary Care Provider (PCP) 

Mendez Crystal Amparo Practitioner - Non-Primary Care Provider (PCP) 

Weir Darlene Practitioner - Non-Primary Care Provider (PCP) 

Fowler Steven James Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Srakhao Veraanong Practitioner - Non-Primary Care Provider (PCP) 

Auyeung Natina Siutim Practitioner - Non-Primary Care Provider (PCP) 

Trivedi Nidhi Practitioner - Non-Primary Care Provider (PCP) 

Gernier Ernise Practitioner - Non-Primary Care Provider (PCP) 

Conroy Erin Michelle Practitioner - Non-Primary Care Provider (PCP) 

Matteo Michelle Practitioner - Non-Primary Care Provider (PCP) 

Jantzen, Lisa Practitioner - Non-Primary Care Provider (PCP) 

Morhous Michael Practitioner - Non-Primary Care Provider (PCP) 

Fischer Rivka Practitioner - Non-Primary Care Provider (PCP) 

Nahvi Farzon Ali Practitioner - Non-Primary Care Provider (PCP) 

Cepeda Mercedes Practitioner - Non-Primary Care Provider (PCP) 

Indich Naomi Practitioner - Non-Primary Care Provider (PCP) 

Gudimenko Kate Practitioner - Non-Primary Care Provider (PCP) 

Wise Erin Practitioner - Non-Primary Care Provider (PCP) 

Bennett Keisha Amoye Practitioner - Non-Primary Care Provider (PCP) 

Press Eliyahu Practitioner - Non-Primary Care Provider (PCP) 

Fell Millie R Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Maczaj Marta Practitioner - Non-Primary Care Provider (PCP) 

Felsen-Singer Elisa Cheryl Do Practitioner - Non-Primary Care Provider (PCP) 

Nishawala Melissa Ann Practitioner - Non-Primary Care Provider (PCP) 

Chung Chih C Dds Pc Practitioner - Non-Primary Care Provider (PCP) 

Gamss Jeffrey Stuart Md Practitioner - Non-Primary Care Provider (PCP) 

Thanik Vishal D Practitioner - Non-Primary Care Provider (PCP) 

Devlin Allison Practitioner - Non-Primary Care Provider (PCP) 

Nowatzky Johannes Practitioner - Non-Primary Care Provider (PCP) 

Jongeling Amy C Practitioner - Non-Primary Care Provider (PCP) 

Janis Gregory Stephen Practitioner - Non-Primary Care Provider (PCP) 

Adika Yona Sasson Practitioner - Non-Primary Care Provider (PCP) 

Boudreaux Tyson Practitioner - Non-Primary Care Provider (PCP) 

Gelb Bruce Practitioner - Non-Primary Care Provider (PCP) 

Tabitha E. Gronock, Lcsw Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Stevenson Robert Practitioner - Non-Primary Care Provider (PCP) 

Vales Lay Lori Practitioner - Non-Primary Care Provider (PCP) 

Primm Aaron N Practitioner - Non-Primary Care Provider (PCP) 

Sharov Yakov Practitioner - Non-Primary Care Provider (PCP) 

Caruso Johanna Practitioner - Non-Primary Care Provider (PCP) 

Rifky Herman Practitioner - Non-Primary Care Provider (PCP) 

Henriques Valesia C Practitioner - Non-Primary Care Provider (PCP) 

Hall-Ross Cindy Practitioner - Non-Primary Care Provider (PCP) 

Vivona Cherie Christine Practitioner - Non-Primary Care Provider (PCP) 

Lewin Alana Amarosa Practitioner - Non-Primary Care Provider (PCP) 

Deshmukh Ajit Practitioner - Non-Primary Care Provider (PCP) 

Grino Alexandra Practitioner - Non-Primary Care Provider (PCP) 

Jones Racquel Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Yerachmiel Stern Practitioner - Non-Primary Care Provider (PCP) 

Lewin Rebecca Rachel Practitioner - Non-Primary Care Provider (PCP) 

Azour Lea Practitioner - Non-Primary Care Provider (PCP) 

Irina Dryhybko Practitioner - Non-Primary Care Provider (PCP) 

Chen Jian Practitioner - Non-Primary Care Provider (PCP) 

Fan Linlin Practitioner - Non-Primary Care Provider (PCP) 

Orysya Protas Practitioner - Non-Primary Care Provider (PCP) 

Lacoste Kara Ann Practitioner - Non-Primary Care Provider (PCP) 

Williams Mathew Russell Practitioner - Non-Primary Care Provider (PCP) 

Shahem Sam Practitioner - Non-Primary Care Provider (PCP) 

Modi Anang Md Practitioner - Non-Primary Care Provider (PCP) 

George Ajax Elis Md Practitioner - Non-Primary Care Provider (PCP) 

Notardonato Henry Practitioner - Non-Primary Care Provider (PCP) 

Kay Martin M Md Practitioner - Non-Primary Care Provider (PCP) 

Rivera Gregory A Dpm Practitioner - Non-Primary Care Provider (PCP) 

Victoria Laor Practitioner - Non-Primary Care Provider (PCP) 

Friedland Susan Practitioner - Non-Primary Care Provider (PCP) 

Engelson Lillian Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Sinha Prashant Md Practitioner - Non-Primary Care Provider (PCP) 

Parvez Zareen Ms. Practitioner - Non-Primary Care Provider (PCP) 

Vladimir Steinberg Practitioner - Non-Primary Care Provider (PCP) 

Magege Eseroghene Practitioner - Non-Primary Care Provider (PCP) 

Malek Perri Practitioner - Non-Primary Care Provider (PCP) 

Florsheim Anne Carney Practitioner - Non-Primary Care Provider (PCP) 

Smit Pieter Practitioner - Non-Primary Care Provider (PCP) 

Pires Ervoes John Practitioner - Non-Primary Care Provider (PCP) 

Araw Anna-Maris Practitioner - Non-Primary Care Provider (PCP) 

Uglialoro Lisa Practitioner - Non-Primary Care Provider (PCP) 

Michael Frederick Timoney Practitioner - Non-Primary Care Provider (PCP) 

Zakhary Bishoy Magdy Practitioner - Non-Primary Care Provider (PCP) 

Weinberger Eli Practitioner - Non-Primary Care Provider (PCP) 

Hanner Jennifer Ahn Practitioner - Non-Primary Care Provider (PCP) 

Damiano Elena Practitioner - Non-Primary Care Provider (PCP) 

Christopher Denatale Md Practitioner - Non-Primary Care Provider (PCP) 

Verduin Timothy Dr. Practitioner - Non-Primary Care Provider (PCP) 

Ferrara Nicholas Frank Practitioner - Non-Primary Care Provider (PCP) 

Sackheim Kimberly Practitioner - Non-Primary Care Provider (PCP) 

Nampiaparampil Robert Practitioner - Non-Primary Care Provider (PCP) 

Olivier Dalia Practitioner - Non-Primary Care Provider (PCP) 

Antonella Caggiano, M.S. Practitioner - Non-Primary Care Provider (PCP) 

Steven Parker Practitioner - Non-Primary Care Provider (PCP) 

Shah Binita Practitioner - Non-Primary Care Provider (PCP) 

Anderson John Practitioner - Non-Primary Care Provider (PCP) 

Zhang Ling Practitioner - Non-Primary Care Provider (PCP) 

Mitra Paroma Practitioner - Non-Primary Care Provider (PCP) 

Charles Jennifer W Practitioner - Non-Primary Care Provider (PCP) 

Klein Michelle Adrianne Practitioner - Non-Primary Care Provider (PCP) 

Baniqued Raquel Practitioner - Non-Primary Care Provider (PCP) 

Doris Roman Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kelleter Armin K Practitioner - Non-Primary Care Provider (PCP) 

Carambot Nicole Practitioner - Non-Primary Care Provider (PCP) 

Choi Jennifer Jaehee Practitioner - Non-Primary Care Provider (PCP) 

De Olano Jonathan David Practitioner - Non-Primary Care Provider (PCP) 

Neidleman Kennedy Michelle Teresa Practitioner - Non-Primary Care Provider (PCP) 

Macdonald Douglas Kurt Edward Practitioner - Non-Primary Care Provider (PCP) 

Bean Erin Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Derkhidam Sipora Practitioner - Non-Primary Care Provider (PCP) 

Keefe David Practitioner - Non-Primary Care Provider (PCP) 

Patel Indira Mahendra Md Practitioner - Non-Primary Care Provider (PCP) 

Sloane Mark Frederick Md Practitioner - Non-Primary Care Provider (PCP) 

Larson Steven Practitioner - Non-Primary Care Provider (PCP) 

Lorenzi Christopher T Md Practitioner - Non-Primary Care Provider (PCP) 

Pomrantz Andrew Stuart Md Practitioner - Non-Primary Care Provider (PCP) 

Melgar Michael Practitioner - Non-Primary Care Provider (PCP) 

Krevitt Lane David Md Practitioner - Non-Primary Care Provider (PCP) 

Jin Charles Yiming Md Practitioner - Non-Primary Care Provider (PCP) 

Moy Libia C Md Practitioner - Non-Primary Care Provider (PCP) 

Serobyan Yana Practitioner - Non-Primary Care Provider (PCP) 

Goldstein Herman Practitioner - Non-Primary Care Provider (PCP) 

Mason Sophia Np Practitioner - Non-Primary Care Provider (PCP) 

Bote Giselle Practitioner - Non-Primary Care Provider (PCP) 

Schambra Heidi M Practitioner - Non-Primary Care Provider (PCP) 

Deborah Orlan-Marcus, M.S., Ccc-A Practitioner - Non-Primary Care Provider (PCP) 

Heggawadi Rajendraswamy Practitioner - Non-Primary Care Provider (PCP) 

Sharif Iman Practitioner - Non-Primary Care Provider (PCP) 

Zilberg Neil G Md Practitioner - Non-Primary Care Provider (PCP) 

Rodriguez James Practitioner - Non-Primary Care Provider (PCP) 

Shafter Roberta Breslof Practitioner - Non-Primary Care Provider (PCP) 

Adams Francis V Md Practitioner - Non-Primary Care Provider (PCP) 

Stryker Lee Edward Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Elisa Bocchieri-Bustros Practitioner - Non-Primary Care Provider (PCP) 

Jankowska Anna Ewa Md Practitioner - Non-Primary Care Provider (PCP) 

Campbell Dax Christopher Practitioner - Non-Primary Care Provider (PCP) 

Laide Eileen M Practitioner - Non-Primary Care Provider (PCP) 

Stern, Blima Practitioner - Non-Primary Care Provider (PCP) 

Melsaether Amy Noel Practitioner - Non-Primary Care Provider (PCP) 

Krieger Paul H Md Practitioner - Non-Primary Care Provider (PCP) 

Branski Ryan Practitioner - Non-Primary Care Provider (PCP) 

Lavian Emil Practitioner - Non-Primary Care Provider (PCP) 

Chacko Sneha Practitioner - Non-Primary Care Provider (PCP) 

Shair Zalekha Practitioner - Non-Primary Care Provider (PCP) 

Tara Scheiner, C.D.N Practitioner - Non-Primary Care Provider (PCP) 

Miceli Mary T Practitioner - Non-Primary Care Provider (PCP) 

Abruscato Antonella Practitioner - Non-Primary Care Provider (PCP) 

Watanachaiyot Trairud-Ja Practitioner - Non-Primary Care Provider (PCP) 

Charles Cheyne A Practitioner - Non-Primary Care Provider (PCP) 

Marcus Stephen Practitioner - Non-Primary Care Provider (PCP) 

Perelman Seth I Md Practitioner - Non-Primary Care Provider (PCP) 

Fine Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) 

Persky Mark S Md Practitioner - Non-Primary Care Provider (PCP) 

Bauer Mandy Roffe Practitioner - Non-Primary Care Provider (PCP) 

Ren Christine Julie Md Practitioner - Non-Primary Care Provider (PCP) 

Smilen Scott Walter Practitioner - Non-Primary Care Provider (PCP) 

Kaplan Donna Practitioner - Non-Primary Care Provider (PCP) 

Anand Suryanarayan Practitioner - Non-Primary Care Provider (PCP) 

Kabalkin Chaim Practitioner - Non-Primary Care Provider (PCP) 

Axel Leon Practitioner - Non-Primary Care Provider (PCP) 

Bryk Hillel B Practitioner - Non-Primary Care Provider (PCP) 

Ksovreli Olena Md Practitioner - Non-Primary Care Provider (PCP) 

Han Myoung Practitioner - Non-Primary Care Provider (PCP) 

Morgan Glyn Reginald Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kropp Elin Sue Practitioner - Non-Primary Care Provider (PCP) 

Alvarado Mark Practitioner - Non-Primary Care Provider (PCP) 

Kummer Bart A Md Practitioner - Non-Primary Care Provider (PCP) 

Agarwal Hari Om Dds Practitioner - Non-Primary Care Provider (PCP) 

Vaca Miller Md Practitioner - Non-Primary Care Provider (PCP) 

Landa Dov B Rpa Practitioner - Non-Primary Care Provider (PCP) 

Goldberg Ira J Practitioner - Non-Primary Care Provider (PCP) 

Kymissis Pavlos Md Practitioner - Non-Primary Care Provider (PCP) 

Joseph Kathie-Ann Patrice Practitioner - Non-Primary Care Provider (PCP) 

Khoury Nidal Y Md Practitioner - Non-Primary Care Provider (PCP) 

Hazarian Leon Practitioner - Non-Primary Care Provider (PCP) 

Asuncion Maria Renemi Madrio Practitioner - Non-Primary Care Provider (PCP) 

Piester Ryan Practitioner - Non-Primary Care Provider (PCP) 

Ferguson Brandy Ladonna Practitioner - Non-Primary Care Provider (PCP) 

Petkos Jennifer Renee Practitioner - Non-Primary Care Provider (PCP) 

Paoluzzi Luca Practitioner - Non-Primary Care Provider (PCP) 

Fischer Laura Meyers Practitioner - Non-Primary Care Provider (PCP) 

Zell Zehava S Practitioner - Non-Primary Care Provider (PCP) 

Dieguez Cristina A Practitioner - Non-Primary Care Provider (PCP) 

Tan Terri Miao Zhen Practitioner - Non-Primary Care Provider (PCP) 

Heller Samantha Practitioner - Non-Primary Care Provider (PCP) 

Melamud Kira Practitioner - Non-Primary Care Provider (PCP) 

Galar Einat T Practitioner - Non-Primary Care Provider (PCP) 

Ginebra Claudio Practitioner - Non-Primary Care Provider (PCP) 

Latarsha Thomas Practitioner - Non-Primary Care Provider (PCP) 

Howard Siegel Practitioner - Non-Primary Care Provider (PCP) 

Smukalla Scott Michael Practitioner - Non-Primary Care Provider (PCP) 

An Seonhee Practitioner - Non-Primary Care Provider (PCP) 

Fox, Kristen Practitioner - Non-Primary Care Provider (PCP) 

Watson, Zena Practitioner - Non-Primary Care Provider (PCP) 

Weisstuch Joseph Marc Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Ahmed Salah Soliman Practitioner - Non-Primary Care Provider (PCP) 

Yohay Kaleb Hayim Practitioner - Non-Primary Care Provider (PCP) 

Saitta Audrey Md Practitioner - Non-Primary Care Provider (PCP) 

Rodriguez Alcibiaoej Jacinto Md Practitioner - Non-Primary Care Provider (PCP) 

Gidumal Ramesh H Md Practitioner - Non-Primary Care Provider (PCP) 

Cho Kyunghee C Md Practitioner - Non-Primary Care Provider (PCP) 

Canellos Harriette Practitioner - Non-Primary Care Provider (PCP) 

Singh Shailini Practitioner - Non-Primary Care Provider (PCP) 

Iosifescu Dan Dr. Practitioner - Non-Primary Care Provider (PCP) 

Fitzpatrick John Kevin Practitioner - Non-Primary Care Provider (PCP) 

Sclafani Steven Md Practitioner - Non-Primary Care Provider (PCP) 

Gugliada Kumud Md Practitioner - Non-Primary Care Provider (PCP) 

Cayne Neal Scott Practitioner - Non-Primary Care Provider (PCP) 

Regisford Susan Md Practitioner - Non-Primary Care Provider (PCP) 

Cohen Jeffrey Martin Md Practitioner - Non-Primary Care Provider (PCP) 

Davydov Yelena Md Practitioner - Non-Primary Care Provider (PCP) 

Hill Robin Michele Md Practitioner - Non-Primary Care Provider (PCP) 

Anat Lebow, Md Practitioner - Non-Primary Care Provider (PCP) 

David Jason Ellenbogen Dpm Practitioner - Non-Primary Care Provider (PCP) 

Sukhov Renat Ravilyevich Md Practitioner - Non-Primary Care Provider (PCP) 

Mohamed Gamal Practitioner - Non-Primary Care Provider (PCP) 

Slotwiner Alexander Md Practitioner - Non-Primary Care Provider (PCP) 

Uy Phillip Joseph Practitioner - Non-Primary Care Provider (PCP) 

Amanda Kate Macaluso, L.C.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Zhovtis Ryerson Lana Practitioner - Non-Primary Care Provider (PCP) 

Winzelberg Jay Practitioner - Non-Primary Care Provider (PCP) 

Patil Uday Pandurang Practitioner - Non-Primary Care Provider (PCP) 

Sullivan Janine Practitioner - Non-Primary Care Provider (PCP) 

Horowitz James Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Rosner Mara Md Practitioner - Non-Primary Care Provider (PCP) 

Getzewich Kathryn Anne Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Dmitriy Yadgarov Practitioner - Non-Primary Care Provider (PCP) 

Decrosta Inge Practitioner - Non-Primary Care Provider (PCP) 

Hector Rivera Practitioner - Non-Primary Care Provider (PCP) 

Butvick Kathryn Maher Practitioner - Non-Primary Care Provider (PCP) 

Montoya-Gacharna Jose Practitioner - Non-Primary Care Provider (PCP) 

Bethany Paige Harris Practitioner - Non-Primary Care Provider (PCP) 

Phillips David Mr. Practitioner - Non-Primary Care Provider (PCP) 

Swepston Erin Kathleen Practitioner - Non-Primary Care Provider (PCP) 

Banjan Shruthi Krishna Practitioner - Non-Primary Care Provider (PCP) 

Weiss Robert Allen Md Practitioner - Non-Primary Care Provider (PCP) 

Kuznetsov Valery Md Practitioner - Non-Primary Care Provider (PCP) 

Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Gandhi Leena Practitioner - Non-Primary Care Provider (PCP) 

Stern Matthew J Practitioner - Non-Primary Care Provider (PCP) 

Kornacki Susan Practitioner - Non-Primary Care Provider (PCP) 

Rockman Caron R Md Practitioner - Non-Primary Care Provider (PCP) 

Dogim Lila Md Practitioner - Non-Primary Care Provider (PCP) 

Akhund Birjis George Practitioner - Non-Primary Care Provider (PCP) 

Hersh Meryl Jean Nagourney Practitioner - Non-Primary Care Provider (PCP) 

Reyes Flordelis C Practitioner - Non-Primary Care Provider (PCP) 

Pacold Michael Edward Practitioner - Non-Primary Care Provider (PCP) 

Horwitz Leora Idit Md Practitioner - Non-Primary Care Provider (PCP) 

Lonze Bonnie Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Kleiman Anne Practitioner - Non-Primary Care Provider (PCP) 

Dryer Joseph W Md Practitioner - Non-Primary Care Provider (PCP) 

Okun Alexander L Md Practitioner - Non-Primary Care Provider (PCP) 

Rivera Donna Dr. Practitioner - Non-Primary Care Provider (PCP) 

Hess Richard Lawrence Md Practitioner - Non-Primary Care Provider (PCP) 

Garay Stuart M Md Practitioner - Non-Primary Care Provider (PCP) 

Tangredi Salvatore J Dds Practitioner - Non-Primary Care Provider (PCP) 

Scott M Rickert Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Makhani Alysia Amreen Practitioner - Non-Primary Care Provider (PCP) 

Furgiuele David Lawrence Practitioner - Non-Primary Care Provider (PCP) 

Hunter Monica F Practitioner - Non-Primary Care Provider (PCP) 

Mcrae Darlene Practitioner - Non-Primary Care Provider (PCP) 

Golas Alyssa Reiffel Practitioner - Non-Primary Care Provider (PCP) 

Grucela Alexis L Practitioner - Non-Primary Care Provider (PCP) 

Ian S Neugeborn Practitioner - Non-Primary Care Provider (PCP) 

Guerrier Carline Practitioner - Non-Primary Care Provider (PCP) 

Rassekhi Hamid Dds Practitioner - Non-Primary Care Provider (PCP) 

Shapiro Natasha Practitioner - Non-Primary Care Provider (PCP) 

Ali Nicole M Practitioner - Non-Primary Care Provider (PCP) 

Bernstein Leora Practitioner - Non-Primary Care Provider (PCP) 

Jang Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Sheppard Kristin Michelle Practitioner - Non-Primary Care Provider (PCP) 

Chapa Josephs Jacaranda Practitioner - Non-Primary Care Provider (PCP) 

Robertson Clifton Practitioner - Non-Primary Care Provider (PCP) 

Jocelyn Philip Sebastien Practitioner - Non-Primary Care Provider (PCP) 

Draine Myah Angelica Practitioner - Non-Primary Care Provider (PCP) 

Richardson Tara Practitioner - Non-Primary Care Provider (PCP) 

Ajala Rasheedat F Practitioner - Non-Primary Care Provider (PCP) 

Jaynes Sharon Md Practitioner - Non-Primary Care Provider (PCP) 

Beara Lasic Lada Practitioner - Non-Primary Care Provider (PCP) 

Voigt Erich Paul Practitioner - Non-Primary Care Provider (PCP) 

Bialek Sydney Jeanne Practitioner - Non-Primary Care Provider (PCP) 

Sterman Daniel Practitioner - Non-Primary Care Provider (PCP) 

Jacoby Laurian Md Practitioner - Non-Primary Care Provider (PCP) 

Frenna Thomas Henry Practitioner - Non-Primary Care Provider (PCP) 

Slover James Donald Practitioner - Non-Primary Care Provider (PCP) 

Vricella Marilyn Practitioner - Non-Primary Care Provider (PCP) 

Smith Peter Dpm Practitioner - Non-Primary Care Provider (PCP) 

Appleman Warren Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Keller Norma Mary Practitioner - Non-Primary Care Provider (PCP) 

Delfino John Joseph Practitioner - Non-Primary Care Provider (PCP) 

Galluccio Ronald W Practitioner - Non-Primary Care Provider (PCP) 

Kellogg Katherine Practitioner - Non-Primary Care Provider (PCP) 

Gudi Kopresh Acharya Md Practitioner - Non-Primary Care Provider (PCP) 

Marshall Lorraine Sangillo Practitioner - Non-Primary Care Provider (PCP) 

Klein Diane Practitioner - Non-Primary Care Provider (PCP) 

Rajagopal Banu Practitioner - Non-Primary Care Provider (PCP) 

Tirado-Lampert Diane Practitioner - Non-Primary Care Provider (PCP) 

Mcelduff Lauren Gallagher Practitioner - Non-Primary Care Provider (PCP) 

Salamando Alexi Practitioner - Non-Primary Care Provider (PCP) 

Hamarman Stephanie Practitioner - Non-Primary Care Provider (PCP) 

Jacobson Ira M Md Practitioner - Non-Primary Care Provider (PCP) 

Krasnokutsky Svetlana Practitioner - Non-Primary Care Provider (PCP) 

Grosman Igor Practitioner - Non-Primary Care Provider (PCP) 

Alvarez-Barto Ivannia Nastashia Practitioner - Non-Primary Care Provider (PCP) 

Hirsch Scott Efraim Md Practitioner - Non-Primary Care Provider (PCP) 

Marsh Theresa M Practitioner - Non-Primary Care Provider (PCP) 

Carampatan Doreen Practitioner - Non-Primary Care Provider (PCP) 

Wilson Luciana Practitioner - Non-Primary Care Provider (PCP) 

Hall Duane Seymour Practitioner - Non-Primary Care Provider (PCP) 

Anderson Sarah Practitioner - Non-Primary Care Provider (PCP) 

Angel Deruvo Practitioner - Non-Primary Care Provider (PCP) 

Smoak Benjamin Practitioner - Non-Primary Care Provider (PCP) 

Shah Mehul R Md Practitioner - Non-Primary Care Provider (PCP) 

Oko Keith R Practitioner - Non-Primary Care Provider (PCP) 

Conroy Nancy E Md Practitioner - Non-Primary Care Provider (PCP) 

Stein Eric A Practitioner - Non-Primary Care Provider (PCP) 

Skolnick Adam Harris Practitioner - Non-Primary Care Provider (PCP) 

Verma Vijay Kumar Practitioner - Non-Primary Care Provider (PCP) 

Tiwari Akankasha Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Standa Marcin J Practitioner - Non-Primary Care Provider (PCP) 

Scott Joshua Practitioner - Non-Primary Care Provider (PCP) 

Brianne Roberts Practitioner - Non-Primary Care Provider (PCP) 

Mankikar Rohan Shyam Practitioner - Non-Primary Care Provider (PCP) 

Bagheri Zahra Practitioner - Non-Primary Care Provider (PCP) 

Rajpoot, Minakshi Practitioner - Non-Primary Care Provider (PCP) 

Rollin Jennifer N Practitioner - Non-Primary Care Provider (PCP) 

Vaurio Linnea Practitioner - Non-Primary Care Provider (PCP) 

Clark Emily Lynn Practitioner - Non-Primary Care Provider (PCP) 

Valdecantos Kimberly Practitioner - Non-Primary Care Provider (PCP) 

Griffith Sarah Joy Practitioner - Non-Primary Care Provider (PCP) 

Nadkarni Siddhartha Shyam Practitioner - Non-Primary Care Provider (PCP) 

Romanacce Lisa Practitioner - Non-Primary Care Provider (PCP) 

Stern Leslie Phd Practitioner - Non-Primary Care Provider (PCP) 

Calciano Robert F Md Practitioner - Non-Primary Care Provider (PCP) 

Samuels Jonathan Practitioner - Non-Primary Care Provider (PCP) 

Myint Win Md Practitioner - Non-Primary Care Provider (PCP) 

Kuperschmid Paul Practitioner - Non-Primary Care Provider (PCP) 

Lee Sicy Hop Seung Md Practitioner - Non-Primary Care Provider (PCP) 

Buchholtz Michael S Practitioner - Non-Primary Care Provider (PCP) 

Shapiro Ellen Md Practitioner - Non-Primary Care Provider (PCP) 

Strogach Edward Md Practitioner - Non-Primary Care Provider (PCP) 

Kulkarni Subash Practitioner - Non-Primary Care Provider (PCP) 

Isidore Ghislaine M Practitioner - Non-Primary Care Provider (PCP) 

Viard Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Grand Donna Lynn Cnm Practitioner - Non-Primary Care Provider (PCP) 

Bucevic Marin Md Practitioner - Non-Primary Care Provider (PCP) 

Schneider Eva Ms. Practitioner - Non-Primary Care Provider (PCP) 

Kelly Colleen B Practitioner - Non-Primary Care Provider (PCP) 

Kathpalia Kusum Md Practitioner - Non-Primary Care Provider (PCP) 

Cadet Gerardine Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Yair Yonatan Keilson Practitioner - Non-Primary Care Provider (PCP) 

Merli Margo Bridget Lcsw Practitioner - Non-Primary Care Provider (PCP) 

Mikitchuk Marina Practitioner - Non-Primary Care Provider (PCP) 

Fort Kathryn Grace Cheney Practitioner - Non-Primary Care Provider (PCP) 

Chesney Gregg Lawrence Practitioner - Non-Primary Care Provider (PCP) 

Land Cecilia Ms. Practitioner - Non-Primary Care Provider (PCP) 

Bansal Amit Kumar Practitioner - Non-Primary Care Provider (PCP) 

Alpert Jeffrey Blake Practitioner - Non-Primary Care Provider (PCP) 

Dessner Eric S Md Practitioner - Non-Primary Care Provider (PCP) 

Koser Karen H Practitioner - Non-Primary Care Provider (PCP) 

Boonsiri Joseph Isadha Practitioner - Non-Primary Care Provider (PCP) 

Gupte Manisha Practitioner - Non-Primary Care Provider (PCP) 

Nottingham Fatima I Practitioner - Non-Primary Care Provider (PCP) 

Lewis Amanda Vanarnum Practitioner - Non-Primary Care Provider (PCP) 

Jackson Brandon Joshua Practitioner - Non-Primary Care Provider (PCP) 

Mendez Nydia E Practitioner - Non-Primary Care Provider (PCP) 

Arocho Dora Y Practitioner - Non-Primary Care Provider (PCP) 

Irizarry Mayra Ms. Practitioner - Non-Primary Care Provider (PCP) 

Ngobi Susan Practitioner - Non-Primary Care Provider (PCP) 

Anthony P Geraci Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Bergman Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Lowe Teresa Ann Od Practitioner - Non-Primary Care Provider (PCP) 

Shah Rasik V Md Practitioner - Non-Primary Care Provider (PCP) 

Czira Alex A Practitioner - Non-Primary Care Provider (PCP) 

Mcguinness Georgeann Md Practitioner - Non-Primary Care Provider (PCP) 

Molofsky Walter J Md Practitioner - Non-Primary Care Provider (PCP) 

Farkash Arthur E Md Practitioner - Non-Primary Care Provider (PCP) 

Ramaseshu Anne Md Practitioner - Non-Primary Care Provider (PCP) 

Huey Sally Williams Practitioner - Non-Primary Care Provider (PCP) 

Sheth Rajul N Md Practitioner - Non-Primary Care Provider (PCP) 

Holmes Douglas S Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Speyer James L Md Practitioner - Non-Primary Care Provider (PCP) 

Shulman Melanie Practitioner - Non-Primary Care Provider (PCP) 

Stephens Hyram Practitioner - Non-Primary Care Provider (PCP) 

Hirsch Christian J Md Practitioner - Non-Primary Care Provider (PCP) 

Belkin Tamara Practitioner - Non-Primary Care Provider (PCP) 

Stokes Wayne Laurence Practitioner - Non-Primary Care Provider (PCP) 

Tucciarello Angela Marie Practitioner - Non-Primary Care Provider (PCP) 

Tsui Ellen C Phd Practitioner - Non-Primary Care Provider (PCP) 

Gurtowski James Patrick Practitioner - Non-Primary Care Provider (PCP) 

Bina Babak Dmd Practitioner - Non-Primary Care Provider (PCP) 

Rebecca M Gilbert Practitioner - Non-Primary Care Provider (PCP) 

Gomes Larissa Beltrao Practitioner - Non-Primary Care Provider (PCP) 

Alapati Prameela Practitioner - Non-Primary Care Provider (PCP) 

Sapenza Anthony Practitioner - Non-Primary Care Provider (PCP) 

Whittington Joy Marie Practitioner - Non-Primary Care Provider (PCP) 

Chiu Alexander Practitioner - Non-Primary Care Provider (PCP) 

Lee Judy Practitioner - Non-Primary Care Provider (PCP) 

Melissa Kong Practitioner - Non-Primary Care Provider (PCP) 

Mansella James Practitioner - Non-Primary Care Provider (PCP) 

Presman Margarita Practitioner - Non-Primary Care Provider (PCP) 

Valles Timothy Gerard Practitioner - Non-Primary Care Provider (PCP) 

Kingsbury Dallas J Practitioner - Non-Primary Care Provider (PCP) 

Berk Thomas Practitioner - Non-Primary Care Provider (PCP) 

Liu Xueying Practitioner - Non-Primary Care Provider (PCP) 

Bhimsen Tulawattie Devi Practitioner - Non-Primary Care Provider (PCP) 

Mikityanskiy Sophia Practitioner - Non-Primary Care Provider (PCP) 

Cabrera Sarah Practitioner - Non-Primary Care Provider (PCP) 

Thorson Kelly Murphy Practitioner - Non-Primary Care Provider (PCP) 

Namn Yunseok Practitioner - Non-Primary Care Provider (PCP) 

Odetalla Fatima Practitioner - Non-Primary Care Provider (PCP) 

Valerio Estephany Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Szabo Nicole Audrey Practitioner - Non-Primary Care Provider (PCP) 

Letafat Kimia C Practitioner - Non-Primary Care Provider (PCP) 

Shreck Erica Lauren Practitioner - Non-Primary Care Provider (PCP) 

Basin Rina Practitioner - Non-Primary Care Provider (PCP) 

Viviano Desiree Anne Practitioner - Non-Primary Care Provider (PCP) 

Campbell-Gal Carlene A Practitioner - Non-Primary Care Provider (PCP) 

Goldberg Ian Practitioner - Non-Primary Care Provider (PCP) 

Wetter Ellen Barbara Md Practitioner - Non-Primary Care Provider (PCP) 

Phillips Timothy Mr. Practitioner - Non-Primary Care Provider (PCP) 

Escobar Diego Md Practitioner - Non-Primary Care Provider (PCP) 

Bosworth Brian Paul Practitioner - Non-Primary Care Provider (PCP) 

Watkowska Justyna Md Practitioner - Non-Primary Care Provider (PCP) 

Goff Donald Dr. Practitioner - Non-Primary Care Provider (PCP) 

Ilan Hana Md Practitioner - Non-Primary Care Provider (PCP) 

Iofin Natalia Practitioner - Non-Primary Care Provider (PCP) 

Goldenberg Ronald M Md Practitioner - Non-Primary Care Provider (PCP) 

Greenberg Frances Ms. Practitioner - Non-Primary Care Provider (PCP) 

Rutland Faymarie Practitioner - Non-Primary Care Provider (PCP) 

Zaveloff Philip Practitioner - Non-Primary Care Provider (PCP) 

Hertz Jonathan Adam Practitioner - Non-Primary Care Provider (PCP) 

Raymond Sylvester Practitioner - Non-Primary Care Provider (PCP) 

Adams Sylvia Practitioner - Non-Primary Care Provider (PCP) 

Beek Grace L Practitioner - Non-Primary Care Provider (PCP) 

Berliner Neil Evan Practitioner - Non-Primary Care Provider (PCP) 

Bonura Frank Salvatore Md Practitioner - Non-Primary Care Provider (PCP) 

Navarra Enza Practitioner - Non-Primary Care Provider (PCP) 

Shatkin Jess Parker Practitioner - Non-Primary Care Provider (PCP) 

Garcia-Fernandez Fidel Practitioner - Non-Primary Care Provider (PCP) 

Medin Karen Louise Practitioner - Non-Primary Care Provider (PCP) 

Kannan Rajni Practitioner - Non-Primary Care Provider (PCP) 

Desai-Oghra Sheetal Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Chong Angela Un Practitioner - Non-Primary Care Provider (PCP) 

Ziemba, Jessica C., Rpa-C Practitioner - Non-Primary Care Provider (PCP) 

Lieberman Seth M Practitioner - Non-Primary Care Provider (PCP) 

Angeles Flory Practitioner - Non-Primary Care Provider (PCP) 

Gregory Chang Practitioner - Non-Primary Care Provider (PCP) 

Rostansui Sara Kate Practitioner - Non-Primary Care Provider (PCP) 

Silver Abigail L Practitioner - Non-Primary Care Provider (PCP) 

Ramlal Carminie Practitioner - Non-Primary Care Provider (PCP) 

Chen Qian Cece Practitioner - Non-Primary Care Provider (PCP) 

Leah Gold Practitioner - Non-Primary Care Provider (PCP) 

Khalifa Hebah Practitioner - Non-Primary Care Provider (PCP) 

Malzberg Laurence Jay Practitioner - Non-Primary Care Provider (PCP) 

Alexander Volfson Practitioner - Non-Primary Care Provider (PCP) 

Romero Michelle Practitioner - Non-Primary Care Provider (PCP) 

Angler Rebecca Alison Practitioner - Non-Primary Care Provider (PCP) 

Thomas Tobin Practitioner - Non-Primary Care Provider (PCP) 

Ankola Prashant Practitioner - Non-Primary Care Provider (PCP) 

Salazar Doris Practitioner - Non-Primary Care Provider (PCP) 

Borges Carla Practitioner - Non-Primary Care Provider (PCP) 

Zhao Ling Practitioner - Non-Primary Care Provider (PCP) 

Gabriell Koval Practitioner - Non-Primary Care Provider (PCP) 

Shtraykher Daniel Practitioner - Non-Primary Care Provider (PCP) 

Morgan Marie D Practitioner - Non-Primary Care Provider (PCP) 

Walker Kevin Practitioner - Non-Primary Care Provider (PCP) 

Toone Francesca Practitioner - Non-Primary Care Provider (PCP) 

Bazile Valerie Practitioner - Non-Primary Care Provider (PCP) 

Kalwar Faizan Rasool Practitioner - Non-Primary Care Provider (PCP) 

Song Kiwon Practitioner - Non-Primary Care Provider (PCP) 

Cheung Susan Practitioner - Non-Primary Care Provider (PCP) 

Jangda Umair Iqbal Practitioner - Non-Primary Care Provider (PCP) 

Silver Jonathan J Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Latifi Afsaneh Practitioner - Non-Primary Care Provider (PCP) 

Gottlieb Aren Leslie Practitioner - Non-Primary Care Provider (PCP) 

Bhatt Jaydeep M Md Practitioner - Non-Primary Care Provider (PCP) 

Katz Brenda Practitioner - Non-Primary Care Provider (PCP) 

Ahsan Mohammad Md Practitioner - Non-Primary Care Provider (PCP) 

Tajerstein Alan R Dpm Practitioner - Non-Primary Care Provider (PCP) 

Bernstein Carol A Md Practitioner - Non-Primary Care Provider (PCP) 

Zaslavskiy Leonid Practitioner - Non-Primary Care Provider (PCP) 

Foo Sandra Theresa Md Practitioner - Non-Primary Care Provider (PCP) 

Jacobowitz Glenn Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Levy Steven Robert Practitioner - Non-Primary Care Provider (PCP) 

Keslonsky Adam Jon Dpm Practitioner - Non-Primary Care Provider (PCP) 

Forte Richard Practitioner - Non-Primary Care Provider (PCP) 

Lyon Thomas Richard Md Practitioner - Non-Primary Care Provider (PCP) 

Dominguez-Echevarria Alvaro Practitioner - Non-Primary Care Provider (PCP) 

Bouklas George Phd Practitioner - Non-Primary Care Provider (PCP) 

Daisley Sharon Practitioner - Non-Primary Care Provider (PCP) 

Romanotto Corinne Deborah Practitioner - Non-Primary Care Provider (PCP) 

Suarez Omar F Practitioner - Non-Primary Care Provider (PCP) 

Binshteyn Galina Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Zide Barry M Dmd Md Practitioner - Non-Primary Care Provider (PCP) 

Bochner Israel L Rpa Practitioner - Non-Primary Care Provider (PCP) 

Saith Sunil Evan Practitioner - Non-Primary Care Provider (PCP) 

Wallace Cedric Charles Practitioner - Non-Primary Care Provider (PCP) 

Guo Caitlin Jing Practitioner - Non-Primary Care Provider (PCP) 

Slevin Adam Mr. Practitioner - Non-Primary Care Provider (PCP) 

Biary Rana Practitioner - Non-Primary Care Provider (PCP) 

Neuburger Peter John Practitioner - Non-Primary Care Provider (PCP) 

Laura Papadimitropoulos Practitioner - Non-Primary Care Provider (PCP) 

Mejia Aneta K Dds Practitioner - Non-Primary Care Provider (PCP) 

Olsen David G Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kim Eleanore Theresa Practitioner - Non-Primary Care Provider (PCP) 

Yvonne Brown Practitioner - Non-Primary Care Provider (PCP) 

Inoyama Katherine S Practitioner - Non-Primary Care Provider (PCP) 

Sabrina Tarafdar Practitioner - Non-Primary Care Provider (PCP) 

Katz Elena Practitioner - Non-Primary Care Provider (PCP) 

Rodriguez Shantae Lynette Practitioner - Non-Primary Care Provider (PCP) 

Maganov Igor Anatolyevich Practitioner - Non-Primary Care Provider (PCP) 

Suarez Yvelisse Nannette Practitioner - Non-Primary Care Provider (PCP) 

Bangalore Vasanthkumar Sripal Practitioner - Non-Primary Care Provider (PCP) 

Lau Rern Md Practitioner - Non-Primary Care Provider (PCP) 

Patel Reshma Bhupendra Practitioner - Non-Primary Care Provider (PCP) 

Brus Michael John Practitioner - Non-Primary Care Provider (PCP) 

Danielle Pellegrino Practitioner - Non-Primary Care Provider (PCP) 

Marji Jackleen Practitioner - Non-Primary Care Provider (PCP) 

Duncan Darlene Bevel Practitioner - Non-Primary Care Provider (PCP) 

Moffat Michael A Practitioner - Non-Primary Care Provider (PCP) 

Baxter Sarah Practitioner - Non-Primary Care Provider (PCP) 

Gadhavi Jasmine Practitioner - Non-Primary Care Provider (PCP) 

Fridman Jamie Lynne Practitioner - Non-Primary Care Provider (PCP) 

Hernandez Katrina Practitioner - Non-Primary Care Provider (PCP) 

Glick Alexander F Practitioner - Non-Primary Care Provider (PCP) 

Parisot Nelly Celine Sarah Practitioner - Non-Primary Care Provider (PCP) 

Liles Rachel Practitioner - Non-Primary Care Provider (PCP) 

Lieberman Mark Practitioner - Non-Primary Care Provider (PCP) 

Mendoza Janelle Practitioner - Non-Primary Care Provider (PCP) 

Lao Roger S Practitioner - Non-Primary Care Provider (PCP) 

Chernov Leonid Md Practitioner - Non-Primary Care Provider (PCP) 

Kapoor Neera Practitioner - Non-Primary Care Provider (PCP) 

Sanfilippo Nicholas Practitioner - Non-Primary Care Provider (PCP) 

Elkowitz Stuart Practitioner - Non-Primary Care Provider (PCP) 

Ohri Anju Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Murillo Mauricio Md Practitioner - Non-Primary Care Provider (PCP) 

Fox Owen L Dds Practitioner - Non-Primary Care Provider (PCP) 

Fine Jeffrey Scott Practitioner - Non-Primary Care Provider (PCP) 

Balcer Laura Practitioner - Non-Primary Care Provider (PCP) 

Friedman Larry D Rpa Practitioner - Non-Primary Care Provider (PCP) 

Morano Placido A Md Practitioner - Non-Primary Care Provider (PCP) 

Katz Susan Md Practitioner - Non-Primary Care Provider (PCP) 

Bluebond-Langner Rachel Olga Practitioner - Non-Primary Care Provider (PCP) 

Frankenberger Oliver Md Practitioner - Non-Primary Care Provider (PCP) 

Feit Frederick Practitioner - Non-Primary Care Provider (PCP) 

Slater James N Practitioner - Non-Primary Care Provider (PCP) 

Chitkara Nishay Practitioner - Non-Primary Care Provider (PCP) 

Mudgil Vanita Practitioner - Non-Primary Care Provider (PCP) 

Musah Osman Yago Practitioner - Non-Primary Care Provider (PCP) 

Gara Maureen Practitioner - Non-Primary Care Provider (PCP) 

Antoine T Christina Md Practitioner - Non-Primary Care Provider (PCP) 

Singh Ashuwinder K Np Practitioner - Non-Primary Care Provider (PCP) 

Ott Thomas Practitioner - Non-Primary Care Provider (PCP) 

Budhu Peggy Laura Neroopah Practitioner - Non-Primary Care Provider (PCP) 

Kupersmith Lauren Practitioner - Non-Primary Care Provider (PCP) 

Greenberg Robert Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Goldberg Nieca Md Practitioner - Non-Primary Care Provider (PCP) 

Choy-Shan Alana Practitioner - Non-Primary Care Provider (PCP) 

Cuff-Carney Diane Practitioner - Non-Primary Care Provider (PCP) 

Goller Yael Shoshana Practitioner - Non-Primary Care Provider (PCP) 

Komm Irina Practitioner - Non-Primary Care Provider (PCP) 

Mark Lutses Practitioner - Non-Primary Care Provider (PCP) 

Patel Payal Practitioner - Non-Primary Care Provider (PCP) 

Lin Ming C Practitioner - Non-Primary Care Provider (PCP) 

Wu Ming Practitioner - Non-Primary Care Provider (PCP) 

Posner Kari Robyn Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Leonard Jeanette S Practitioner - Non-Primary Care Provider (PCP) 

Dorman Shawna Practitioner - Non-Primary Care Provider (PCP) 

Jeffrey Stuart Berger Md Practitioner - Non-Primary Care Provider (PCP) 

Lee Christine Pc Practitioner - Non-Primary Care Provider (PCP) 

Basir Shiva Practitioner - Non-Primary Care Provider (PCP) 

Dipillo Sandra Practitioner - Non-Primary Care Provider (PCP) 

Broad Robert D Phd Practitioner - Non-Primary Care Provider (PCP) 

Noulas Paraskevi Dr. Practitioner - Non-Primary Care Provider (PCP) 

Lewis-Fernandez Sarah Practitioner - Non-Primary Care Provider (PCP) 

Russo Nora Theresa Practitioner - Non-Primary Care Provider (PCP) 

Weinman Chana Rochel Practitioner - Non-Primary Care Provider (PCP) 

Fakheri Robert Practitioner - Non-Primary Care Provider (PCP) 

Defonte Maria Practitioner - Non-Primary Care Provider (PCP) 

Ginsburg Ophira Michal Practitioner - Non-Primary Care Provider (PCP) 

Algauer Andrea A Practitioner - Non-Primary Care Provider (PCP) 

Theise Neil Practitioner - Non-Primary Care Provider (PCP) 

Fulman Yevgeny Practitioner - Non-Primary Care Provider (PCP) 

Patel Dinesh P Practitioner - Non-Primary Care Provider (PCP) 

Miles Daniel Kelly Practitioner - Non-Primary Care Provider (PCP) 

Cohen Lesley Practitioner - Non-Primary Care Provider (PCP) 

Fernandez-Madrid Ivan J Md Practitioner - Non-Primary Care Provider (PCP) 

Horne Nathanael S Md Practitioner - Non-Primary Care Provider (PCP) 

Arty Pierre Richard Md Practitioner - Non-Primary Care Provider (PCP) 

Gargano Lynn Elizabeth Dds Practitioner - Non-Primary Care Provider (PCP) 

Goldberg William L Md Practitioner - Non-Primary Care Provider (PCP) 

Mehl Sydney J Practitioner - Non-Primary Care Provider (PCP) 

Grant Gilbert Md Practitioner - Non-Primary Care Provider (PCP) 

Xu Ruliang Md Practitioner - Non-Primary Care Provider (PCP) 

Barr William Bryon Phd Practitioner - Non-Primary Care Provider (PCP) 

Abi-Shahin Naji Md Practitioner - Non-Primary Care Provider (PCP) 

Weinberg Paul Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Chowdhry Mohammed Idris Practitioner - Non-Primary Care Provider (PCP) 

Rothstein Stephen Practitioner - Non-Primary Care Provider (PCP) 

Moy Linda Practitioner - Non-Primary Care Provider (PCP) 

Dardik Raquel B Practitioner - Non-Primary Care Provider (PCP) 

Yih Peggy Dr. Practitioner - Non-Primary Care Provider (PCP) 

Lerner Steven D Dpm Pc Practitioner - Non-Primary Care Provider (PCP) 

Brinster Nooshin Practitioner - Non-Primary Care Provider (PCP) 

Sommer Richard Md Practitioner - Non-Primary Care Provider (PCP) 

Valderrama Ramon Md Practitioner - Non-Primary Care Provider (PCP) 

Torres Felix Practitioner - Non-Primary Care Provider (PCP) 

Ross Randall M Md Practitioner - Non-Primary Care Provider (PCP) 

Miele Robert A Dpm Practitioner - Non-Primary Care Provider (PCP) 

Pomerantz Janet Roberta Md Practitioner - Non-Primary Care Provider (PCP) 

Portello Joan K Practitioner - Non-Primary Care Provider (PCP) 

Manikian Adriana Sarkis Practitioner - Non-Primary Care Provider (PCP) 

Ramdhani Ritesh Anand Practitioner - Non-Primary Care Provider (PCP) 

Adepoju Grace Adeola Practitioner - Non-Primary Care Provider (PCP) 

Libura Lidia Maria Practitioner - Non-Primary Care Provider (PCP) 

Cohen Seth D Practitioner - Non-Primary Care Provider (PCP) 

Khaneja Amit Practitioner - Non-Primary Care Provider (PCP) 

Harrison Patricia Practitioner - Non-Primary Care Provider (PCP) 

Chang Karen Practitioner - Non-Primary Care Provider (PCP) 

Lee David Practitioner - Non-Primary Care Provider (PCP) 

Dhar Sonya Practitioner - Non-Primary Care Provider (PCP) 

Richardson Antonio Practitioner - Non-Primary Care Provider (PCP) 

Kugler Matthias Christian Practitioner - Non-Primary Care Provider (PCP) 

Bamford Melissa A Practitioner - Non-Primary Care Provider (PCP) 

Lin Li Practitioner - Non-Primary Care Provider (PCP) 

Givans Heather Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Swietlik Paulina Practitioner - Non-Primary Care Provider (PCP) 

Salzano Jane Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

New Alternatives For Children Practitioner - Non-Primary Care Provider (PCP) 

Goldblatt Jessica Practitioner - Non-Primary Care Provider (PCP) 

Fanning Laura Practitioner - Non-Primary Care Provider (PCP) 

Massey Shubhra Violet Practitioner - Non-Primary Care Provider (PCP) 

Baker Dustin L Practitioner - Non-Primary Care Provider (PCP) 

Odonnell Luke Francis Practitioner - Non-Primary Care Provider (PCP) 

Mendoza Barbara Marie Practitioner - Non-Primary Care Provider (PCP) 

Warren Linda Luong Practitioner - Non-Primary Care Provider (PCP) 

Ceron Nathaly Practitioner - Non-Primary Care Provider (PCP) 

Guth Amber Md Practitioner - Non-Primary Care Provider (PCP) 

Adler Ronald Steven Md Practitioner - Non-Primary Care Provider (PCP) 

Bagga Ramajit S Md Practitioner - Non-Primary Care Provider (PCP) 

Khan Khalid M Md Practitioner - Non-Primary Care Provider (PCP) 

Giovinazzo Vincent Jerome Md Practitioner - Non-Primary Care Provider (PCP) 

Martinez Maria Practitioner - Non-Primary Care Provider (PCP) 

Nevins Juliet M Md Practitioner - Non-Primary Care Provider (PCP) 

Gundel Ralph Practitioner - Non-Primary Care Provider (PCP) 

Cote Sharon Practitioner - Non-Primary Care Provider (PCP) 

Schuman Joel S Practitioner - Non-Primary Care Provider (PCP) 

De Silva Ruwini D Md Practitioner - Non-Primary Care Provider (PCP) 

Shapiro Jeffrey Fred Md Practitioner - Non-Primary Care Provider (PCP) 

Green Janet Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Kile Kristopher Trenton Practitioner - Non-Primary Care Provider (PCP) 

Sperling Neil M Md Practitioner - Non-Primary Care Provider (PCP) 

Atchabahian Arthur Practitioner - Non-Primary Care Provider (PCP) 

Raymond Alan R Md Practitioner - Non-Primary Care Provider (PCP) 

Ladero Emma C Practitioner - Non-Primary Care Provider (PCP) 

Scheiner Howard L Md Practitioner - Non-Primary Care Provider (PCP) 

Mervius Mara Practitioner - Non-Primary Care Provider (PCP) 

Allen Patricia Hayden Practitioner - Non-Primary Care Provider (PCP) 

Huang Joseph Dr. Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kessler Meir Pa Practitioner - Non-Primary Care Provider (PCP) 

Papadopoulos Dimitrios Dds Practitioner - Non-Primary Care Provider (PCP) 

Greene Timothy Practitioner - Non-Primary Care Provider (PCP) 

Scotti Phillip Anthony Practitioner - Non-Primary Care Provider (PCP) 

Muchnik Rimma Practitioner - Non-Primary Care Provider (PCP) 

Stanberry Andre Practitioner - Non-Primary Care Provider (PCP) 

Mogilyansky Yulia Practitioner - Non-Primary Care Provider (PCP) 

Giakoumis Janene C Practitioner - Non-Primary Care Provider (PCP) 

Patel Alkesh Navin Practitioner - Non-Primary Care Provider (PCP) 

Offoha-Nwosu Nellyzita Chioma Practitioner - Non-Primary Care Provider (PCP) 

Shendrik Irina Practitioner - Non-Primary Care Provider (PCP) 

Fridman Frida Practitioner - Non-Primary Care Provider (PCP) 

Slomnicki Michael Practitioner - Non-Primary Care Provider (PCP) 

Malieckal Anju Marie Practitioner - Non-Primary Care Provider (PCP) 

Chang Shannon Practitioner - Non-Primary Care Provider (PCP) 

Deutch Allison B Practitioner - Non-Primary Care Provider (PCP) 

Rose Gabriel Practitioner - Non-Primary Care Provider (PCP) 

Vasquez Jennifer Marie Practitioner - Non-Primary Care Provider (PCP) 

Fernandez Elon Klapper Practitioner - Non-Primary Care Provider (PCP) 

Qureshi Anam Practitioner - Non-Primary Care Provider (PCP) 

Crook Emily Practitioner - Non-Primary Care Provider (PCP) 

Shah Sagar Mahesh Practitioner - Non-Primary Care Provider (PCP) 

Veneskey Elizabeth A Practitioner - Non-Primary Care Provider (PCP) 

Harrosh Samuel Menachem Practitioner - Non-Primary Care Provider (PCP) 

Dourmashkin Jordan T Rpa Practitioner - Non-Primary Care Provider (PCP) 

Efthimiou Petros Practitioner - Non-Primary Care Provider (PCP) 

Ford Jacqueline Practitioner - Non-Primary Care Provider (PCP) 

Cohen Steven Mitchell Practitioner - Non-Primary Care Provider (PCP) 

Plasse Harvey M Md Practitioner - Non-Primary Care Provider (PCP) 

Hofstetter Steven R Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Alianakian Rosine Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Durzieh Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Davis Robert L Md Practitioner - Non-Primary Care Provider (PCP) 

Mitchell I Weinstein Do Pc Practitioner - Non-Primary Care Provider (PCP) 

Babaev Anvar Abdunaimovich Md Practitioner - Non-Primary Care Provider (PCP) 

Pereira David Simao Practitioner - Non-Primary Care Provider (PCP) 

Frempong-Boadu Anthony K Md Practitioner - Non-Primary Care Provider (PCP) 

Lensky Ellen Practitioner - Non-Primary Care Provider (PCP) 

Senior Sharon Dawn Practitioner - Non-Primary Care Provider (PCP) 

Trachtman Howard Practitioner - Non-Primary Care Provider (PCP) 

Du Kevin Practitioner - Non-Primary Care Provider (PCP) 

Desai Sunil Practitioner - Non-Primary Care Provider (PCP) 

Padi Madhu Practitioner - Non-Primary Care Provider (PCP) 

Marwin Scott Eliot Practitioner - Non-Primary Care Provider (PCP) 

Kim Eugene E Practitioner - Non-Primary Care Provider (PCP) 

Khan Abraham Practitioner - Non-Primary Care Provider (PCP) 

Daurio Stephen Paul Practitioner - Non-Primary Care Provider (PCP) 

Ortiz Grace Practitioner - Non-Primary Care Provider (PCP) 

Decesare Gina M Practitioner - Non-Primary Care Provider (PCP) 

Mehta Gargi Practitioner - Non-Primary Care Provider (PCP) 

Gao Yiming Practitioner - Non-Primary Care Provider (PCP) 

Pronesti James Vincent Practitioner - Non-Primary Care Provider (PCP) 

Ida Louise Santana Md Practitioner - Non-Primary Care Provider (PCP) 

Chervoni-Knapp Tanya Practitioner - Non-Primary Care Provider (PCP) 

Mehta Kavini B Md Practitioner - Non-Primary Care Provider (PCP) 

Karajgikar Jay Practitioner - Non-Primary Care Provider (PCP) 

Mahmoudi Mandana Practitioner - Non-Primary Care Provider (PCP) 

Mickens Samuel R Practitioner - Non-Primary Care Provider (PCP) 

Alexander Zanita Beth Practitioner - Non-Primary Care Provider (PCP) 

Flor Renee Practitioner - Non-Primary Care Provider (PCP) 

Clabby Kristine Lauren Practitioner - Non-Primary Care Provider (PCP) 

Murphy Cristina Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Vogel Donald A Practitioner - Non-Primary Care Provider (PCP) 

Eviatar Joseph Alexander Md Practitioner - Non-Primary Care Provider (PCP) 

Carinci Laura Ann Md Practitioner - Non-Primary Care Provider (PCP) 

Akhter Pervez Md Practitioner - Non-Primary Care Provider (PCP) 

Verga Anthony Practitioner - Non-Primary Care Provider (PCP) 

Remzi Feza H Md Practitioner - Non-Primary Care Provider (PCP) 

Rose Elisa Practitioner - Non-Primary Care Provider (PCP) 

Eng Lisa Md Practitioner - Non-Primary Care Provider (PCP) 

Carey Jeanne Marie Practitioner - Non-Primary Care Provider (PCP) 

Rambissoon Ganesh P Md Practitioner - Non-Primary Care Provider (PCP) 

Muntyan Igor Md Practitioner - Non-Primary Care Provider (PCP) 

Melamed Jonathan Practitioner - Non-Primary Care Provider (PCP) 

Adelman Mark Alan Md Practitioner - Non-Primary Care Provider (PCP) 

Altman Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Canlas Imelda Practitioner - Non-Primary Care Provider (PCP) 

Gertner Jody Practitioner - Non-Primary Care Provider (PCP) 

Azhar Salman Md Practitioner - Non-Primary Care Provider (PCP) 

Shah Pinakini Practitioner - Non-Primary Care Provider (PCP) 

Bull Sara Catherine Np Practitioner - Non-Primary Care Provider (PCP) 

Daly Thomas Practitioner - Non-Primary Care Provider (PCP) 

Levine Sander Mark Practitioner - Non-Primary Care Provider (PCP) 

Saric Muhamed Md Practitioner - Non-Primary Care Provider (PCP) 

Macatangay Abigail Tayamen Practitioner - Non-Primary Care Provider (PCP) 

Janssen Aron C Practitioner - Non-Primary Care Provider (PCP) 

Elizabeth M Cashen Practitioner - Non-Primary Care Provider (PCP) 

Schachter Carol Practitioner - Non-Primary Care Provider (PCP) 

Evans Lori X Practitioner - Non-Primary Care Provider (PCP) 

Rothenberg Sharon Hope Practitioner - Non-Primary Care Provider (PCP) 

Baghdadi Salim Practitioner - Non-Primary Care Provider (PCP) 

Livingston-Olson Tara B Practitioner - Non-Primary Care Provider (PCP) 

Najrai Bobby Baback Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Grosman Kyra Taylor Practitioner - Non-Primary Care Provider (PCP) 

Mancuso Marlene Marie Practitioner - Non-Primary Care Provider (PCP) 

Wanda Chin Practitioner - Non-Primary Care Provider (PCP) 

Pan Stephen Practitioner - Non-Primary Care Provider (PCP) 

Pacione Donato Practitioner - Non-Primary Care Provider (PCP) 

Yorke Maureen C Practitioner - Non-Primary Care Provider (PCP) 

Shilana Finkel Practitioner - Non-Primary Care Provider (PCP) 

Winkler Chaya Practitioner - Non-Primary Care Provider (PCP) 

Branson Olga Practitioner - Non-Primary Care Provider (PCP) 

Marinoff Rebecca Practitioner - Non-Primary Care Provider (PCP) 

Riviere Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Abrams Jordan C Practitioner - Non-Primary Care Provider (PCP) 

Jn-Pierre Carl Edouard Practitioner - Non-Primary Care Provider (PCP) 

Charters Lauren Practitioner - Non-Primary Care Provider (PCP) 

Chieco Deanna Frances Practitioner - Non-Primary Care Provider (PCP) 

Leathers Samantha Jane Practitioner - Non-Primary Care Provider (PCP) 

Wnukowski Mark Joseph Practitioner - Non-Primary Care Provider (PCP) 

Shats Yelena Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Gondal Nasir Mahmood Md Practitioner - Non-Primary Care Provider (PCP) 

Teusink John Paul Md Practitioner - Non-Primary Care Provider (PCP) 

Benjamin Daniel Dancis Md Practitioner - Non-Primary Care Provider (PCP) 

Perskin Michael Practitioner - Non-Primary Care Provider (PCP) 

Adelglass Howard R Md Practitioner - Non-Primary Care Provider (PCP) 

Roland John T Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Yang Syngil Steven Md Practitioner - Non-Primary Care Provider (PCP) 

Flanagan Steven Robert Practitioner - Non-Primary Care Provider (PCP) 

Dennett Jay Alan Md Practitioner - Non-Primary Care Provider (PCP) 

Culliford Alfred T Md Practitioner - Non-Primary Care Provider (PCP) 

Kane Daniel Practitioner - Non-Primary Care Provider (PCP) 

Pincus Robert Lawrence Md Practitioner - Non-Primary Care Provider (PCP) 

Thomas Ellaine Ann Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Guile Cynthia Practitioner - Non-Primary Care Provider (PCP) 

Inna Nieves, L.C.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Hahn In-Hei Practitioner - Non-Primary Care Provider (PCP) 

Schulman Susan K Md Practitioner - Non-Primary Care Provider (PCP) 

Suzannah Beth Sorin Practitioner - Non-Primary Care Provider (PCP) 

Geri Lynn Wasser Practitioner - Non-Primary Care Provider (PCP) 

Harris Tracey A Practitioner - Non-Primary Care Provider (PCP) 

Filatov Alexander Practitioner - Non-Primary Care Provider (PCP) 

Bradshaw Chanda Practitioner - Non-Primary Care Provider (PCP) 

Paul Arlette Mary Practitioner - Non-Primary Care Provider (PCP) 

Amin Nadia Naz Practitioner - Non-Primary Care Provider (PCP) 

Vrabie-Wolf Sorana Practitioner - Non-Primary Care Provider (PCP) 

Gavin Nicholas Practitioner - Non-Primary Care Provider (PCP) 

Pham Liem Thanh Practitioner - Non-Primary Care Provider (PCP) 

Orbegoso Lisa Practitioner - Non-Primary Care Provider (PCP) 

Uskach Eugenia Practitioner - Non-Primary Care Provider (PCP) 

Abrukin Liliya Practitioner - Non-Primary Care Provider (PCP) 

Shteyler Anna Practitioner - Non-Primary Care Provider (PCP) 

Stratchan Nicole Erica Practitioner - Non-Primary Care Provider (PCP) 

Hashim Rebecca Lynn Practitioner - Non-Primary Care Provider (PCP) 

Jegede Kolawole Practitioner - Non-Primary Care Provider (PCP) 

Stellato Jamie Santos Practitioner - Non-Primary Care Provider (PCP) 

Orlick Alec Practitioner - Non-Primary Care Provider (PCP) 

Benedicto Maria Theresa Dds Practitioner - Non-Primary Care Provider (PCP) 

Nadaf Albert S Md Practitioner - Non-Primary Care Provider (PCP) 

Garcia Arlene Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Schumann Marc Seth-Jon Dpm Practitioner - Non-Primary Care Provider (PCP) 

Kilaru R Mohan Practitioner - Non-Primary Care Provider (PCP) 

Ratner Adam Md Practitioner - Non-Primary Care Provider (PCP) 

Grinstein Gabrielle P Md Practitioner - Non-Primary Care Provider (PCP) 

Medrano-Saldana Lauro F Dds Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Hindman Nicole M Md Practitioner - Non-Primary Care Provider (PCP) 

Amin Milan R Practitioner - Non-Primary Care Provider (PCP) 

Budhraja Neena Practitioner - Non-Primary Care Provider (PCP) 

Martinez Matthew Norman Practitioner - Non-Primary Care Provider (PCP) 

Murillo Sharon Rose Md Practitioner - Non-Primary Care Provider (PCP) 

Hockmeyer Merrith H Practitioner - Non-Primary Care Provider (PCP) 

Valayadum Rajeshree Practitioner - Non-Primary Care Provider (PCP) 

Hickey Ryan Matthew Practitioner - Non-Primary Care Provider (PCP) 

Raju Leela Vadrevu Practitioner - Non-Primary Care Provider (PCP) 

Rosen Melissa Henrie Practitioner - Non-Primary Care Provider (PCP) 

Bernstein Scott Alden Practitioner - Non-Primary Care Provider (PCP) 

Katzow Michelle Weiss Practitioner - Non-Primary Care Provider (PCP) 

Simms Anthony Practitioner - Non-Primary Care Provider (PCP) 

Caravella Rachel A Practitioner - Non-Primary Care Provider (PCP) 

Chedva Lax Practitioner - Non-Primary Care Provider (PCP) 

Yolanda Salgado Practitioner - Non-Primary Care Provider (PCP) 

Gutman Josef Maxwell Practitioner - Non-Primary Care Provider (PCP) 

Luanne Horne Practitioner - Non-Primary Care Provider (PCP) 

Roberto Maria Practitioner - Non-Primary Care Provider (PCP) 

Raz Eytan Practitioner - Non-Primary Care Provider (PCP) 

Sukhija Serena Balu Practitioner - Non-Primary Care Provider (PCP) 

Lacross Allison Practitioner - Non-Primary Care Provider (PCP) 

Li Carey Cheng Practitioner - Non-Primary Care Provider (PCP) 

Mccabe Tara Anne Practitioner - Non-Primary Care Provider (PCP) 

Collins Uniquedawn Practitioner - Non-Primary Care Provider (PCP) 

Mastrippolito Amanda Marie Practitioner - Non-Primary Care Provider (PCP) 

Li Henrietta Practitioner - Non-Primary Care Provider (PCP) 

Zheng Christina Practitioner - Non-Primary Care Provider (PCP) 

Tsui Eva C Practitioner - Non-Primary Care Provider (PCP) 

Ng Kaman Practitioner - Non-Primary Care Provider (PCP) 

Gadangi Pratap Kumar Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Karp Nolan Practitioner - Non-Primary Care Provider (PCP) 

Shmukler Dov Md Practitioner - Non-Primary Care Provider (PCP) 

Rizzo Vito Joseph Dpm Practitioner - Non-Primary Care Provider (PCP) 

Petrizzo Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Cecchin Frank Md Practitioner - Non-Primary Care Provider (PCP) 

Galloway Aubrey Clauduis Practitioner - Non-Primary Care Provider (PCP) 

Varghese Leena G Md Practitioner - Non-Primary Care Provider (PCP) 

Bael Nancy E Md Practitioner - Non-Primary Care Provider (PCP) 

Ettinger Ellen Practitioner - Non-Primary Care Provider (PCP) 

Neimann Andrea Lee Md Practitioner - Non-Primary Care Provider (PCP) 

Ramdeen Jason Practitioner - Non-Primary Care Provider (PCP) 

Pochapin Mark Bennett Md Practitioner - Non-Primary Care Provider (PCP) 

Quinones-Garcia Adriana Margarita Practitioner - Non-Primary Care Provider (PCP) 

Kieran Glacken Practitioner - Non-Primary Care Provider (PCP) 

Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) 

Karpathakis Irene Practitioner - Non-Primary Care Provider (PCP) 

Judy Schneider Practitioner - Non-Primary Care Provider (PCP) 

Ouyang Xiao Qing Practitioner - Non-Primary Care Provider (PCP) 

Bennett Terri-Ann Melanie Practitioner - Non-Primary Care Provider (PCP) 

Griffith Kimberly Practitioner - Non-Primary Care Provider (PCP) 

Ilizarov Gavriil Practitioner - Non-Primary Care Provider (PCP) 

Lech Christie Anne Practitioner - Non-Primary Care Provider (PCP) 

Kirschenbaum Mark Practitioner - Non-Primary Care Provider (PCP) 

New Alternatives For Children Practitioner - Non-Primary Care Provider (PCP) 

Zampella John G Iv Practitioner - Non-Primary Care Provider (PCP) 

Lindor Camille C Practitioner - Non-Primary Care Provider (PCP) 

Ackerman Marra Gillian Practitioner - Non-Primary Care Provider (PCP) 

Latorre Melissa Practitioner - Non-Primary Care Provider (PCP) 

Loperena Carmen Louise Practitioner - Non-Primary Care Provider (PCP) 

Sheppard Monica M Practitioner - Non-Primary Care Provider (PCP) 

Hervan, Jr., Robert Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Jarzabkowski Dariusz M Practitioner - Non-Primary Care Provider (PCP) 

Prajapati Deepti Practitioner - Non-Primary Care Provider (PCP) 

Minafo David Anthony Practitioner - Non-Primary Care Provider (PCP) 

Brenda Munroe Practitioner - Non-Primary Care Provider (PCP) 

Kim Sun Practitioner - Non-Primary Care Provider (PCP) 

Granieri Michael Andrew Practitioner - Non-Primary Care Provider (PCP) 

Gordon Isaac Anthony Practitioner - Non-Primary Care Provider (PCP) 

Anna Schechter, L.M.S.W. Practitioner - Non-Primary Care Provider (PCP) 

Gould Jennifer Ann Practitioner - Non-Primary Care Provider (PCP) 

Bowman Heather Ms. Practitioner - Non-Primary Care Provider (PCP) 

Patane Andrew Md Practitioner - Non-Primary Care Provider (PCP) 

Coombs Kenneth E Dpm Practitioner - Non-Primary Care Provider (PCP) 

Huncke Tessa W Md Practitioner - Non-Primary Care Provider (PCP) 

Sureau Kimberly Anne Np Practitioner - Non-Primary Care Provider (PCP) 

Losev Alexander Md Practitioner - Non-Primary Care Provider (PCP) 

Kleyman Emily Phd Practitioner - Non-Primary Care Provider (PCP) 

Lacqua Michael Jude Md Practitioner - Non-Primary Care Provider (PCP) 

Kushnick Steven Md Practitioner - Non-Primary Care Provider (PCP) 

Kahn Philip Jefferson Practitioner - Non-Primary Care Provider (PCP) 

Farraj Najabh Practitioner - Non-Primary Care Provider (PCP) 

Belmont Howard Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Waldemar Yvonne Practitioner - Non-Primary Care Provider (PCP) 

Ivkov Boris B Md Practitioner - Non-Primary Care Provider (PCP) 

Vulpe Corneliu Theodor Md Practitioner - Non-Primary Care Provider (PCP) 

Lequesne Elizabeth Ruth Practitioner - Non-Primary Care Provider (PCP) 

Mojica Michael Practitioner - Non-Primary Care Provider (PCP) 

Jethanamest Daniel Practitioner - Non-Primary Care Provider (PCP) 

Gheorghiu Olimpia Tintea Md Practitioner - Non-Primary Care Provider (PCP) 

Lamm Steven Practitioner - Non-Primary Care Provider (PCP) 

Leung Sui Wah Practitioner - Non-Primary Care Provider (PCP) 

Hundorfean Gabriela Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Horvath David Mental Health 

Hawkins Abigail A Mental Health 

Sussman Norman Mental Health 

Fentress Kathleen M Mental Health 

Caravella Rachel A Mental Health 

Croslin Nicole M Mental Health 

Hanner Jennifer Ahn Mental Health 

Janssen Aron C Mental Health 

Eiseman Caroline Mental Health 

Mandel Goldy Mental Health 

Thomas Anil Abraham Mental Health 

Rieder Evan A Mental Health 

Rosenthal Jane Lisa Mental Health 

Gill Navneet K Mental Health 

Habib Sally M Mental Health 

Kilduff Arthur Mental Health 

Vaughn Rubiahna Leye Mental Health 

Catholic Charities Comm Svcs Arch Mental Health 

Winkler Chaya Mental Health 

Shafter Roberta Breslof Mental Health 

Njoku Ijeoma J Mental Health 

Munro Manuel Mental Health 

Depaola Joseph N Mental Health 

Wiener Jennifer Rachel Mental Health 

Iwanusa Erin Elizabeth Mental Health 

Atkins Catherine Anne Mental Health 

Minen Mia Mental Health 

Sergie Jacqueline Mental Health 

Langer Karen G Mental Health 

Mayers Bernadette L Mental Health 

Diegue Lashire J Mental Health 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Malekan Shahnaz Mental Health 

Gudimenko Kate Mental Health 

Burns Catherina Mental Health 

Kragness Miriam Elizabeth Mental Health 

Lu William Mental Health 

The Family Center Inc Mental Health 

Richardson Antonio Mental Health 

Castro Lindsay Mental Health 

Mohsin Hammad Mental Health 

Carter Jolie Simone Mental Health 

Orlick Alec Mental Health 

Fichtel Katherine Christine Mental Health 

Dessources Margarette Mental Health 

Kleinerman Seth Mental Health 

Ying Patrick Mental Health 

Vaurio Linnea Mental Health 

Hou Patrick Chang Mental Health 

Uy Phillip Joseph Mental Health 

Brodzinsky Lara Mental Health 

Cortes Rodene Ivan Buhayan Mental Health 

Rook Lani Mental Health 

Rackley Christopher Thomas Mental Health 

Pollak Eric Adam Mental Health 

Hands On Health Associates Llc Mental Health 

Ma Lilly Mental Health 

Locascio Gianna Mental Health 

Omrdd/Young Adult Inst-Li Mental Health 

Friedland Susan Mental Health 

James Justin Charles Mental Health 

Dole Aparna Mental Health 

Gamss Stephen H Mental Health 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

St Vincents Services All Other 

Chavez Martin Ramses All Other 

Dmitriy Yadgarov All Other 

Irina Belder All Other 

Vnsny Community Health Services All Other 

Atul Sharma Md All Other 

Chandarana Hersh All Other 

Tomczak Jennifer All Other 

David Jason Ellenbogen Dpm All Other 

Corita Gruzden Md All Other 

Weisenberg Scott Allen All Other 

Isseroff Hillel Noah Md All Other 

Amirtharaj Cynthia All Other 

Cardone Dennis All Other 

Nguyen Tammy Pham Do All Other 

Rumley Joseph James Md All Other 

Pathak Soma Md All Other 

Gross Rebekah Gertrude Md All Other 

Gary Golduber All Other 

Chakravarti Sujata Bani Md All Other 

Sinha Prashant Md All Other 

Layliev Elizabeth All Other 

Leybell Inna Md All Other 

Khaski David All Other 

Nathan Lisa All Other 

Kesebir Deniz All Other 

Geraldi-Samara Danielle All Other 

Julie N Nam Md All Other 

Famiglietti Hannah Md All Other 

Abraham Saji All Other 

Prime Home Health Srvcs All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kosinski Slawomir Md All Other 

Gordin Stella All Other 

Jacobs Amanda All Other 

Taylor-Smalls Sharon All Other 

Miller George All Other 

Sharma Sheel All Other 

Horne Nathanael S Md All Other 

Davidovitch Roy Md All Other 

Bryant Stephanie Md All Other 

Sachdev Bindu Do All Other 

Klein Eitan M Md All Other 

Passafaro Michael Do All Other 

Mahowald Carrie All Other 

Rosner Mara Md All Other 

Calderon Vincente Anthony All Other 

Calvino Steven Md All Other 

Gross Jonathan S Md All Other 

Tavrovskaya Polina Md All Other 

Rozenfeld Mariya Do All Other 

Slotwiner Alexander Md All Other 

Pham Vinh Philip All Other 

Hirsch Scott Efraim Md All Other 

Huang William All Other 

Cohen Deirdre Md All Other 

Kass Dara Ann All Other 

Fernaine George Md All Other 

Krieger Paul H Md All Other 

Hagiwara Mari All Other 

Heffernan Cathleen C Md All Other 

Efthimiou Petros All Other 

Feig Robert Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Espina Mark Md All Other 

Meyers Marleen All Other 

Madan Rebecca Edith Pellett Md All Other 

Dellatto Patricia All Other 

Martinez Matthew Norman All Other 

Guillen-Santana Roselia All Other 

Cohen Lesley All Other 

Llerena Cristina All Other 

Rodriguez Edna V Md All Other 

Volkerts Elston Leroy All Other 

Shirazian Taraneh Md All Other 

Lymberis Stella C All Other 

Palkhiwala Sameet Arun Md All Other 

Alperin Mark Md All Other 

Miller Ricardo Anthony All Other 

Gianos Eugenia All Other 

Bains Amarpreet S Md All Other 

Wei Xiao-Jun All Other 

Pak Nanwai Md All Other 

Tarkhanov Nikolay Sergey All Other 

Lemert Mark S Md All Other 

Loona Reena Md All Other 

Madama Sukanya Dpm All Other 

Briley James All Other 

Neimann Andrea Lee Md All Other 

Girvin Francis Md All Other 

Kobrinsky Boris Md All Other 

Roussos Demetrios All Other 

Kim Jeongwon All Other 

Filipova Olga Vladimirovna Md All Other 

Rigaud Nathalie All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Nelson Dina S Md All Other 

Jacobson Adam Md All Other 

Prescott Rasheda Vernique Md All Other 

Chaudhry Sonal All Other 

Cohen Jodi Beth All Other 

Hindman Nicole M Md All Other 

Kucherina Andrey Md All Other 

Titelis Joann Alexandros Md All Other 

Beara Lasic Lada All Other 

Horn Corinne E Md All Other 

Gerling Michael C Md All Other 

Integrated Medical Professionals Pl All Other 

Dynamic Youth Community Inc All Other 

Provider Hamaspik Kings Day All Other 

Bhambhani Nina Md All Other 

Bouchard-Burns Jeffrey Md All Other 

Noori Khalid A Md All Other 

Delfin Jenny A Md All Other 

Alhaddad Adib Md All Other 

Vulpe Corneliu Theodor Md All Other 

Voiculescu Lucia Daiana Md All Other 

Petrizzo Anthony Md All Other 

Khrom Tatiana Md All Other 

Wise Wendy J Md All Other 

Prilik Sofiya Md All Other 

Ogneva Yelena Dpm All Other 

Farag Ayman Roushdy Md All Other 

Modi Anang Md All Other 

New York Foundling Hospital, The All Other 

Matamala Ximena Andrea Md All Other 

Kuenzler Keith Alan All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Garber Julia All Other 

Zagzag David All Other 

Popiolek Dorota All Other 

Samuels Jonathan All Other 

Hajdu Cristina-H All Other 

Nimeh Diana All Other 

Oweity Thaira All Other 

Hummel Levine Pascale All Other 

Melamed Jonathan All Other 

Cangiarella Joan All Other 

Shukla Pratiba All Other 

Darvishian Farbod All Other 

Hay John All Other 

Sun Wei All Other 

Poitevien Patricia All Other 

Kaylakova Irina Md All Other 

Winter Howard All Other 

Said Raghad Houfdhi Md All Other 

Desanto Pasquale M Dpm All Other 

Kaminetzky David Md All Other 

Othoniel Marlene All Other 

Wu Jennifer All Other 

Goodman Adam J All Other 

Mason Sophia Np All Other 

Zolotarevskaya Irina All Other 

Zwerling Jonathan Scott Md All Other 

Faroqui Fazal G Do All Other 

Kahn Philip Jefferson All Other 

Fan Andy Chin Yu Md All Other 

Antonios Vera Salim Md All Other 

Yohay Kaleb Hayim All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Goodman Karen Natalie All Other 

Yai Day All Other 

Levina Diana Md All Other 

St Christopher Ottilie Day All Other 

Desir Mergie X Md All Other 

Wong Ying Lan Md All Other 

Ciavarra Gina Alexandra All Other 

Boenigk Kirsten Md All Other 

Iofin Natalia All Other 

Janice Prime Care Medical Pc All Other 

Liu Cynthia Zhi Md All Other 

Friedman Ilana Batya All Other 

Marecheau Jacqueline M All Other 

Chan Peggy T Md All Other 

Chun Anne Joohyun Md All Other 

Kim Sun Jin Md All Other 

Greifer Melanie Md All Other 

Mair Evan Robert All Other 

Reves David L All Other 

Zhao Qiuqu All Other 

Dunham Samantha M All Other 

Li Vuy San Md All Other 

Lajam Claudett Md All Other 

Dinh Linh Thi Thuy Md All Other 

Hyun Grace Soo Jung All Other 

Reyentovich Alex All Other 

Vozick Jesse M Md All Other 

Kong Kin Ching All Other 

Mak Wang Yip All Other 

Araten David J All Other 

Penacerrada Leonard Victor All Other 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 431 of 542
 

 

 

 

 

 

 

 

 

 

a 

a a a a a a a a a 
a a a a a 

a a a a 

a a a a 

a a a a 
a a a a a 

a a a a 
a a a a a 

a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Toomey Thomas Francis Jr All Other 

Friedman Kent Parks All Other 

Seniorcare Emergency Medical Servic All Other 

Ashkar John Antonios All Other 

Gordon David Stuart Md All Other 

Hoyek Wissam Md All Other 

Visvikis George A Md All Other 

Cocks Patrick Michael Md All Other 

Szerencsy Adam Craig All Other 

Simsir Aylin All Other 

Oliff Andrew H All Other 

Jurman Marlene All Other 

Hernandez Osvaldo Javier All Other 

Gardner Lawrence Benjamin All Other 

Patel Kepal Md All Other 

Cohen Steven Mitchell All Other 

Ilagan John Md All Other 

Asgary Gholamreza Md All Other 

Aizer Anthony Md All Other 

Rose Elisa All Other 

Lao Roger S All Other 

Marx Kenneth Wayne All Other 

Shir Irene All Other 

Raptis Theodoros All Other 

Pandya Himanshu Md All Other 

Campbell Christiana Md All Other 

Jain Sudheer Md All Other 

Celmer Edward J Md All Other 

Patel Sanjay Narottambhai Md All Other 

Ginzburg Lev Md All Other 

Becske Tibor Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Lifespire Inc Rsp All Other 

Dapkins Isaac Md All Other 

Batra Mirabai Kuvi All Other 

Xu Ruliang Md All Other 

Provider-Hamaspik Kings Rsp All Other 

Shpak Mikhail M Do All Other 

Marchand Elizabeth All Other 

Henry Gillian L Md All Other 

Boyd Leslie R Md All Other 

Ny Therapeutic Communities All Other 

Ratner Adam Md All Other 

Maimon Ron Md All Other 

Nghi Phuong M Md All Other 

Ohson Aspan Singh Md All Other 

Young Adult Institute Fsr 2 All Other 

Young Adult Institute Fsr 1 All Other 

Young Adult Institute Fsr 3 All Other 

St Christopher Ottilie Rsp All Other 

Gross Seth Andrew All Other 

Young Adult Institute Rsp All Other 

Dory Andrea Christina Md All Other 

Fridman David Md All Other 

Dawson Andrew J L R Md All Other 

Soab Medical Pc All Other 

Murillo Sharon Rose Md All Other 

Lau Amy Kok Wai All Other 

Beecham-Robinson Anita All Other 

David Alan All Other 

Noorbaksh Kourosh Reza Md All Other 

Hill Mark A Md All Other 

Wachtel Elena Vasilievna All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Sethi Dinesh Md All Other 

Village Ctr For Care Lthhcp All Other 

Santiago Allan Realin Md All Other 

Mellos Adrianne All Other 

Glick Arthur A All Other 

Henderson Kimberly Joan Md All Other 

Marcantonio Colomba A Md All Other 

Bizekis Costas All Other 

Maxim Kreditor M D Pllc All Other 

Kim Charles Md All Other 

Srivastava Sudhesh Kumar Md All Other 

Adler Lawrence A All Other 

Stein Rivka Y Md All Other 

Zats Boris Dds All Other 

Mortazavi Shervin Md All Other 

Pinkhasova Dora Solomonovna All Other 

Horner Elizabeth All Other 

Baptiste Farna All Other 

Kwak Charles All Other 

Nascimbeni Ferran Elena All Other 

Bashar Mona L All Other 

Strizhak Andre Valentine Md All Other 

Moore William Md All Other 

Cuevas Asima All Other 

Be Well Primary Hlth Care Ctr All Other 

Badem Olga Md All Other 

Makavana Jayeshkumar J Md All Other 

Maldonado Thomas Md All Other 

Milshteyn Yuliya Cnm All Other 

Ciment Avraham Yitchak Dpm All Other 

Coopersmith Allen All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Vartolomei Roxana Mihaela All Other 

Arbini Arnaldo A All Other 

Gelfond Ilana Od All Other 

Bikur Cholim Inc All Other 

Johnkutty Suja Md All Other 

Dukhan Marina Do All Other 

Steklova Olga Md All Other 

Weiser Lori Gail Md All Other 

Rivera Gregory A Dpm All Other 

Mehta Kavini B Md All Other 

Bernstein Mark Philip All Other 

Charap Mitchell All Other 

Elkowitz Stuart All Other 

Rutner Daniella All Other 

Gabriel Michael All Other 

Popovic Jovan Md All Other 

Godfried David Harris All Other 

Etlis Yanina Do All Other 

Jamil Tariq Md All Other 

Vinaya Kikkeri N Md All Other 

Ditchek Stuart All Other 

Brusca-Augello Geraldine T Do All Other 

Krumholtz Ira All Other 

Yang Andrea All Other 

Carter Tanya All Other 

Castro Armando E All Other 

Han Myoung All Other 

Tsou Hui All Other 

Theise Neil All Other 

Ngo Tammy Phuong All Other 

Manna Mario Joseph Do All Other 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 435 of 542
 

 

 

 

 

 

 

 

a a a a a a a 

a a a a a 
a 

a 

a 

a a a a a 
a a a a 

a 
a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Mcknight John Michael Md All Other 

Rodgers Stephen L All Other 

Kahn Stephen Neal Md All Other 

Discipleship Otrch Ministries All Other 

Genece Nadeige Sandra Md All Other 

Dorce Jean Emmanuel Do All Other 

Razi Afshin E Md All Other 

Chitnis Anup Md All Other 

Alianakian Rosine All Other 

Needelman Paul Stevan All Other 

Engel Anelise All Other 

Burnett Michael Charles Md All Other 

Strogach Edward Md All Other 

Pothuri Bhavana Md All Other 

Wells Barbara All Other 

Reynolds Harmony Rachel Md All Other 

Ryan Theresa All Other 

Donnino Robert Matthew Md All Other 

Babaev Anvar Abdunaimovich Md All Other 

Roman Ashley Smith All Other 

Dhillon Lakhbir All Other 

Dume-Charles Daniel Md All Other 

Paul Arlette Mary All Other 

Belayneh Lulenesh Md All Other 

Kaplan Evan All Other 

Ponzo Fabio All Other 

Wickstrom Maj L All Other 

Rajapaksa Roshini Md All Other 

Nielsen James Cordry Md All Other 

Jacobs Jill Eileen All Other 

Kosta Eva All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Watkowska Justyna Md All Other 

Ibrahim Aziz Md All Other 

Berkovich Gene All Other 

Strubel Naomi Anne All Other 

Sanfilippo Nicholas All Other 

Staniloae Cezar Septimiu All Other 

Arias-Florez Elizabeth Cristina All Other 

Grabowski Dariusz Adam Md All Other 

Bahl Parul Md All Other 

Heartshare Human Services Nd4 All Other 

Lajoie Josiane Marie Anne All Other 

Bagga Ramajit S Md All Other 

Gallagher Mary Patricia Md All Other 

Karpe David All Other 

New York University All Other 

Umpaichitra Vatcharapan Md All Other 

Bangiyev Aleksandr All Other 

Gottlieb Aren Leslie All Other 

Ralph Walter M Jr Md All Other 

Nelson Peter All Other 

Shafran Gail All Other 

Charles Marlyne Cnm All Other 

Bencardino Jenny Teresa All Other 

Erlikh Tamara Md All Other 

Petchprapa Catherine Md All Other 

Grinstein Gabrielle P Md All Other 

Volkov Dmitri All Other 

Gara Maureen All Other 

Brooklyn United Met Church Ad All Other 

Meislin Robert J Md All Other 

Irina Berlin Medical Pc All Other 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 437 of 542
 

 

 

 

 

 

 

 

 

 

 

 

 

a a a a 
a a a a a a a a a 
a a a a a a a a a 

a a 

a a a a a 
a a a 

a 
a 

a a a a 

a 
a a a a 
a a a a a 

a a a a 

a a a a 
a a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Langhans Jean All Other 

Hana Mervat All Other 

Levine Jamie P All Other 

Nevins Juliet M Md All Other 

Li Zujun Md All Other 

Empire St Hm Care Ser Lthhcp All Other 

Rosenblum Nirit Md All Other 

Cahill Ryan M Do All Other 

Brevetti Gregory R Md All Other 

Webber Geoffrey Vernon Md All Other 

Ng Kaman All Other 

Leers Ella Md All Other 

Littleton Andrea Wileen Md All Other 

Brenkler Faina All Other 

Kim Danny C Md All Other 

Jazrawi Laith All Other 

New York Univ Med Ctr Rad Asc All Other 

Michael Jeffrey J Md All Other 

Moy Linda All Other 

Rosen Daniel D All Other 

Oks Marina V Md All Other 

Durzieh Joseph Md All Other 

Krishnaiah Mahesh Kumar All Other 

Lee Euna Md All Other 

Cayne Neal Scott All Other 

Cornetta Anthony Jerome Md All Other 

Pollard-Thomas Paula Md All Other 

Pereira David Simao All Other 

Rettig Michael Evan All Other 

Martinez Carmen All Other 

Levi Linda All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Destefano Patricia All Other 

Shapiro Richard All Other 

Anyoku Azuka All Other 

Joseph Rose All Other 

New York Service Network Inc All Other 

Atchabahian Arthur All Other 

Young Adult Institute Spt All Other 

Young Adult Institute Spv All Other 

Barra Kimberly Ann Rpa All Other 

Weiss Andrew L Md All Other 

New York Foundling Hosp Spv All Other 

Baker Margaret Np All Other 

St Christopher Ottilie Spv All Other 

Provider Hamaspik Kings Spv All Other 

Lifespire Inc Spt All Other 

Lifespire Inc Spv All Other 

Bosworth Brian Paul All Other 

Axel Leon All Other 

Rybak Leon David Md All Other 

Silverblatt Katerina Md All Other 

Burt-Miller Barrington D Md All Other 

Weinreb Aaron All Other 

Kamenetsky Elvira Md All Other 

Shah Rasik V Md All Other 

Kline Mitchell J Md All Other 

Weiss Edwin All Other 

Waldemar Yvonne All Other 

Pugach Mark All Other 

Perrone Calogera A All Other 

Morgan Glyn Reginald Md All Other 

Meehan Shane All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Maheshwari Anil All Other 

Harrell Linda Cnm All Other 

Fernandez-Madrid Ivan J Md All Other 

Eisen Leon K All Other 

Chiang Nancy Lan Md All Other 

Cote Sharon All Other 

Berland Jay Steven All Other 

Alabre Frantzces Marie All Other 

Stepankoff Janna All Other 

Gardner Traci F Md All Other 

Grady Laura Jane Md All Other 

Stokes Wayne Laurence All Other 

Skladzinska-Reyher Edyta All Other 

Howard J Reifer Dme All Other 

Emmons George Dpm All Other 

Chingcuangco Leilani Balagot All Other 

Cecchin Frank Md All Other 

Lepore Frank Louis Dpm All Other 

Millie R Fell Md Pc All Other 

Kinatukara Shibu George Dpm All Other 

Perez Jacqueline Cecile Do All Other 

Lee Jiyon All Other 

Natalenko Irina Md All Other 

Muntyan Igor Md All Other 

Kim Yong H Md All Other 

Carnegie Hill Institute Inc All Other 

Weinberg Jerry Charles Md All Other 

Einstein Francine Hughes Md All Other 

Rohatgi Rajesh Md All Other 

Giantinoto Salvatore J Do All Other 

Cantor Michael Nathan Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Thant Myo Md All Other 

Thomasch Megan M Md All Other 

Testa Jane Marie Md All Other 

Yatskar Leonid All Other 

Kaistha Abha All Other 

Nie Guo Md All Other 

Deb Ambika Md All Other 

Kwok Phyllis M All Other 

Tannenbaum Mark H Md All Other 

Rivera Rafael Jr All Other 

Corbino Laurene Marie Cnm All Other 

Kadar Robert Scott Md All Other 

Gopal Lekha Hareshbhai Md All Other 

Lifespire Inc Smp All Other 

Young Adult Institute Inc Smp All Other 

Kirpichnikov Dmitri Md All Other 

Kelly Christopher Edward Md All Other 

Frucht Steven Joel Md All Other 

Marina Zahra Md All Other 

Hochster Howard James Md All Other 

Harter David Houston All Other 

Mogilner Alon Yeruham All Other 

Riina Howard Anthony Md All Other 

Dayan Alan R Md All Other 

Rosenberg Jonathan Md All Other 

L'Refauh Med & Rehab Ctr.,Inc All Other 

Wadler Beth Gail All Other 

Vassallo Susi Ursula Md All Other 

Hessler Robert A Md All Other 

Deweil Lawrence Nicholas Md All Other 

Altman Alisa N Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Shur Irina N Md All Other 

Bleich Laurie Ann Cnm All Other 

Buena Vida Cont Care & Reh Ct All Other 

Ko Jane Park All Other 

Apicella Sheila Ann Md All Other 

Chiang William Kam Md All Other 

Menlove Stephen H Md All Other 

Schwartz David T All Other 

Pinkney Lynne Patricia All Other 

Onefater Vladimir Md All Other 

Eckstein Zvi Md All Other 

Miles Daniel Kelly All Other 

Holalkere Rajagopal Md All Other 

Wagshall Eli Dds All Other 

Lifespire Inc Hcbs 3 All Other 

Lee Jeong Ran Oh All Other 

Lopez Margarita All Other 

Domnich Ilya Md All Other 

Vricella Marilyn All Other 

Larson Steven All Other 

Krumholz David All Other 

Kapoor Neera All Other 

Dul Mitch All Other 

Appel Julia All Other 

Zou Shengping Md All Other 

Fulman Yevgeny All Other 

Regisford Susan Md All Other 

Baxter Alexander Benjamin All Other 

Frank Rachel Anne Md All Other 

Cortes Juan Do All Other 

Bundoc Susana Dugang Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Thau Andrea All Other 

Sherman Jerome All Other 

Schuettenberg Susan All Other 

Richter Scott All Other 

Canellos Harriette All Other 

Adamczyk Diane All Other 

Nusbaum Annette O Md All Other 

Shagumova Nadezhda All Other 

Rieder Jessica Md All Other 

Kornacki Susan All Other 

Foo Sandra Theresa Md All Other 

Molofsky Walter J Md All Other 

Madu Assumpta Agoucha Md All Other 

Dunn Elizabeth Mary All Other 

Sahgal Sumir P Md All Other 

Moy Libia C Md All Other 

Vinokurova Yuliya Md All Other 

Michaud Valerie Marie J All Other 

Frenna Thomas Henry All Other 

Staffenberg David A Md All Other 

Karp Adam H Md All Other 

Wierzba Ewa P Md All Other 

Lai Yu Jen Md All Other 

Shapiro Mikhail Do All Other 

Rockman Caron R Md All Other 

Azamy Taufiq All Other 

Smith Peter Dpm All Other 

Raminfard Louise Md All Other 

Pintauro Robert All Other 

Kalepu Mallikharjanudu Md All Other 

Viennas Stelios Md All Other 

NYS Confidentiality – High 



N
ew

 Y
o

rk S
tate D

ep
artm

en
t O

f H
ealth

 
D

elivery S
ystem

 R
efo

rm
 In

cen
tive P

aym
en

t P
ro

ject 

D
S

R
IP

 Im
p

lem
en

tatio
n

 P
lan

 P
ro

ject 

P
age 446 of 542

 

          a a a a a a a a a a 
a a a a a a a a a a 
a a a a a a a a a a 
a a a a a a a a a a 

a a a a 
a 
a 
a 
a R

u
n

 D
ate : 12/28/2018 

N
Y

U
 B

ro
o

klyn
 P

P
S

 (P
P

S
 ID

:32) 

* S
afety N

et P
roviders in G

reen 

P
articip

atin
g

 in
 P

ro
jects 

P
ro

vid
er N

am
e 

P
ro

vid
er C

ateg
o

ry 
2.a.i 

2.b
.iii 

2.b
.ix 

2.c.i 
3.a.i 

3.c.i 
3.d

.ii 
4.b

.i 
4.c.ii 

Locke M
itchell 

A
ll O

ther 

K
aplan D

avid M
ark 

A
ll O

ther 

A
lcantara T

eodorico M
d 

A
ll O

ther 

F
eingold B

rian D
avid 

A
ll O

ther 

M
inkow

itz G
erald 

A
ll O

ther 

B
lau W

illiam
 Louis 

A
ll O

ther 

A
rena F

rancis 
A

ll O
ther 

S
hulm

an M
elanie 

A
ll O

ther 

G
haribo C

hristopher G
 

A
ll O

ther 

G
olden B

rian 
A

ll O
ther 

T
rigo O

svaldo 
A

ll O
ther 

Lang P
aul 

A
ll O

ther 

T
essler R

uth 
A

ll O
ther 

H
ahn In-H

ei 
A

ll O
ther 

B
esson G

ail A
 M

d 
A

ll O
ther 

A
bou-F

ayssal N
ada G

 M
d 

A
ll O

ther 

S
aksonova M

arina M
d 

A
ll O

ther 

E
xponents Inc 

A
ll O

ther 

K
haylom

skaya M
ara 

A
ll O

ther 

B
erger A

braham
 M

d 
A

ll O
ther 

H
ealth &

 C
are M

edical O
f D

oct 
A

ll O
ther 

D
avid M

arian M
d 

A
ll O

ther 

M
orlote M

anuel E
 M

d 
A

ll O
ther 

B
ochner Israel L R

pa 
A

ll O
ther 

M
ra Z

an M
d 

A
ll O

ther 

A
brokw

ah S
am

uel M
axw

ell 
A

ll O
ther 

R
ateb M

ahm
oud S

 H
 M

d 
A

ll O
ther 

F
isher D

aniel C
lark M

d 
A

ll O
ther 

S
iddiqui F

aisal M
d 

A
ll O

ther 

S
ebaoun T

ova R
achel 

A
ll O

ther 

P
aksim

a N
ader D

o P
c 

A
ll O

ther 

N
Y

S
 C

o
n

fid
en

tiality – H
ig

h
 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 447 of 542
 

 

 

 

 

 

 

 

 

 

a a a a 

a 
a a a a 

a 

a 

a a a a a a a 
a a a a 
a a a a 

a a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Lustrin Elizabeth S Md All Other 

Caplin Nina J Md All Other 

Gerberg Bruce Edward All Other 

Anthony Kopatsis Md Facs Pllc All Other 

Rosen & Teitelbaum Phys Svcs All Other 

Gabbaizadeh David All Other 

D Robbins Podiatry Pc All Other 

Haskes Lloyd Partman All Other 

Jacobson Kenneth H Md All Other 

Hopkins Mary Ann All Other 

Green David All Other 

Young Adult Institute Inc Icf All Other 

Stephens Hyram All Other 

Rosenberg Heidi Sue All Other 

Papadakos Stylianos Panagiotis All Other 

Kenworthy Eric All Other 

Daya Rami Khairallah Md All Other 

Gladstein Michael All Other 

Schwimmer Richard All Other 

Jacobson Robin All Other 

Goldberg Avram Zev All Other 

Brandes Kathy All Other 

Mintz Evan All Other 

Santucci John All Other 

Soter Nicholas All Other 

Goldfarb David S All Other 

Hershon Stuart J All Other 

Wildfeurer Olga Md All Other 

Condos Rany Md All Other 

Nachamie Mark All Other 

Ushyarov Mani Do All Other 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 448 of 542
 

 

 

 

 

 

 

a a a a 

a a a a 

a a a a 

a a a 

a a a a 

a a a a 
a 

a a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Dennett Jay Alan Md All Other 

Vaddigiri Venkatesh Md All Other 

Lebowitz Richard All Other 

Adler Edward Mark Md All Other 

Brancato Lenore Jasmine All Other 

Chan Enoch Chung Md All Other 

Fierstein David All Other 

Porges Deborah All Other 

Kobren Steven M All Other 

Fierstein Mark All Other 

Stern Frances All Other 

Kaye Arthur All Other 

Safir Julian All Other 

Tobin Corinne All Other 

Kumar Raman Md All Other 

Albdewi Jamal Md All Other 

Go Eddie Sim Md All Other 

Nussbaum Jack Md All Other 

Community Home Care Refer Svc All Other 

Aglialoro George C All Other 

Lenefsky Ronald I Md All Other 

Adler Ronald Steven Md All Other 

Katz Alex S Dpm All Other 

Daley Lisa M Md All Other 

Gouller Alina Borisovna All Other 

Kogan Faina All Other 

Georgiou Demetrios Md All Other 

Wichs Adela Md All Other 

Schwartzbard Arthur Z Md All Other 

Chen Charlie Chin-Song Do All Other 

Glass Debbie L All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Singer Cory I All Other 

Napoli Michael A Dpm All Other 

Genovesi Mark H Md All Other 

Rizvi Firdous Md All Other 

Sheth Sheila All Other 

Sclafani Steven Md All Other 

Gold Richard Elliott Do All Other 

Kudej Miroslawa Md All Other 

Jacobowitz Glenn Robert Md All Other 

Orafidiya Adebola O Md All Other 

Newman Elliot All Other 

Kile Kristopher Trenton All Other 

Muster Sima Md All Other 

Goldstein Jeffrey Andrew Md All Other 

Chowdary Sunita Kollu Md All Other 

Rafiaa Amer All Other 

Hymes Kenneth B Md All Other 

Diaz Alan All Other 

Alvarez Elsie Md All Other 

Volpin Marina Md All Other 

Valentine David Eustace All Other 

Islam Noor Afza Md All Other 

Schwinger Ronald Bruce All Other 

Di Scala Reno Gennaro Md All Other 

Maravel Paul William All Other 

White Glove Community Care All Other 

Stroud Joan Antoinette Md All Other 

Tolbert-Walker Derrick J Md All Other 

Banad Sheela Premanath Md All Other 

Thornhill Curtis Donaldson Md All Other 

Belotserkovskaya Yanina Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Avruchevskaya Irina Md All Other 

Martingano Francis X T Md All Other 

Lacqua Michael Jude Md All Other 

Carey Jeanne Marie All Other 

Slywotzky Chrystia Marta All Other 

Sagar Sushil Md All Other 

Magid Margaret Md All Other 

Bryk Hillel B All Other 

Bekar Samuel Md All Other 

Dellorusso Gillseppe All Other 

Hotson Gwendolyn Cara All Other 

Chan Alfonso Y All Other 

Kurzyna Solinann All Other 

Scott W Norman All Other 

Stern Leslie Phd All Other 

Cardona Carmen G All Other 

Ross Frank Lewis Md All Other 

Mcguinness Georgeann Md All Other 

Mercado Cecilia Luz All Other 

Toth Hildegard Kanamuller All Other 

Bennett Genevieve Louise All Other 

Marsh Elissa All Other 

Friedman Fredy Md All Other 

Sagalovich Boris Md All Other 

Phoon Colin Kit Lun Md All Other 

Perlova Marina Md All Other 

Moriarty-Morris Karen Ann All Other 

Chernov Leonid Md All Other 

Shustarovich Alla Md Pc All Other 

Ghesani Munir All Other 

Novik Yelena Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Jones Raymond Troy Md Pc All Other 

Sonenblick Deborah Ruth Md All Other 

Livshits Aleksandr Md All Other 

Mendola Antony J Md All Other 

Babbar Rajeev Md All Other 

Genovese Leonard Daniel Do All Other 

Applebaum Robert Michael Md All Other 

Farid Ayman Emil All Other 

Cotos Mejia David N Md All Other 

Meltzer Jacob All Other 

Polistina Dean Carl Md All Other 

Bampoe Isaac G Md All Other 

Rando Giuseppe Rosario Md All Other 

Lukoschek Petra M Md All Other 

Emert Roger I Md All Other 

Getsos John Pete All Other 

Chachoua Abraham Md All Other 

Yang Syngil Steven Md All Other 

Miller Leslie Jennifer Md All Other 

Golfinos John George Md All Other 

Ehr Azimah Pilus Md All Other 

Mayer Amir Md All Other 

Levine Jeremiah J Md All Other 

Ruggiero-Decarlo Rosemary Md All Other 

Mermelstein Harvey Md All Other 

Caprio Martha Catherine All Other 

Kamenetsky Aleksey Md All Other 

Ruvinsky Klaudiya Md All Other 

Yee Joseph M Md All Other 

Villanueva Norma I Md All Other 

Glassman Paul Lawrence Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Gidfar Niloufar All Other 

Freeley Douglas A Md All Other 

Gondal Nasir Mahmood Md All Other 

Holcomb Alvin D Md All Other 

Bernstein Mitchell Alan All Other 

Pappas John G All Other 

Shinnar Meir Md All Other 

Warchol Anna Marie Md All Other 

Shapiro Jeffrey T Md All Other 

Norman Deanne S All Other 

Sam Mirela Md All Other 

Hoffman Julie Pamela All Other 

Halberstam Meyer S Md All Other 

Wahba Joseph Md All Other 

Adler Neil E Md All Other 

Bendo John A Md All Other 

Yasmer Matthew Scott Dpm All Other 

Siegel Marc Kenneth Md All Other 

Shahem Sam All Other 

Isidore Ghislaine M All Other 

Barlas David Md All Other 

Brc Human Services Corp Scm All Other 

Rivington Hs Hlth Cr Aadc All Other 

Dryer Joseph W Md All Other 

Ganjhu Lisa Md All Other 

Buchholtz Michael S All Other 

Lazzaro Douglas R Md All Other 

Dannenberg Michael J Md Pc All Other 

Sinha Kuntala Md All Other 

Seafield Center Inc All Other 

Rivington Hs/Nicholas A Rango All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Giovanniello Giovanna Md All Other 

Cohen Richard Fred All Other 

Rambhia Hitendra M Md All Other 

Michnovicz Jon J Md All Other 

Bridge Back To Life Ctr Inc All Other 

Feit Frederick All Other 

Attubato Michael J All Other 

Spears Thomas Md All Other 

Solomon Robert D Md All Other 

Lowe Teresa Ann Od All Other 

Gennaro Mark Md Pc All Other 

Akhund Birjis George All Other 

Benstein Judith Aviva All Other 

Haddad Stephen Md All Other 

Roche Marie-Lourdes Md All Other 

Moskovits Tibor Md All Other 

Nitti Victor W Md All Other 

Areba Casriel Institute All Other 

Carinci Laura Ann Md All Other 

Senzamici Camille Md All Other 

Mitchell I Weinstein Do Pc All Other 

Manfredi Ronald A Md All Other 

Spivak Jeffrey Michael All Other 

Tepper Robert Eric All Other 

Warren Floyd Allen Md All Other 

Feldman David M Md All Other 

Fischer Ilene M Md All Other 

Eviatar Joseph Alexander Md All Other 

Koster Harry Robert M Md All Other 

Kipnis James Michael Md All Other 

Lombardi Paul Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Mechlin Michael Barry Md All Other 

Farkash Arthur E Md All Other 

Lock James E All Other 

Lee Wai Kwan Ivy Md All Other 

Guth Amber Md All Other 

Schiff Peter Bernard All Other 

Gupta Sindhu Md Pc All Other 

Jacob Perlow Hospice All Other 

Sgarlato Anthony Ralph Md All Other 

Krantz Ronald S Md All Other 

Steinberg Jay All Other 

Lesser Robert Stanton All Other 

Buff Daniel David Md All Other 

Axelrod Deborah M Md All Other 

Wiesel Joseph All Other 

Ortiz Viola Md All Other 

Bookhardt-Murray Lois J All Other 

Gettenberg Gary Seth Md All Other 

Weinberg Paul All Other 

Kumar Sampath R Md All Other 

Belenkov Elliot M All Other 

Sickles Alan David Md All Other 

Roter Gil Md All Other 

Gidumal Ramesh H Md All Other 

Andes Scott Martin Do All Other 

Levy Steven Robert All Other 

Kelter Robert Alan Md All Other 

Portello Joan K All Other 

Watson Catherin Pace All Other 

Gamss Jeffrey Stuart Md All Other 

Malhotra Vidya Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Adelglass Howard R Md All Other 

Stewart Constance Fran Md All Other 

De Armas Pedro All Other 

Brodie Scott E Md All Other 

Nacier Paul Edgard Md All Other 

Calamia Vincent Md All Other 

Inzlicht Sprei Eli Md All Other 

Bader Paul B All Other 

Chen Yaw Lim Md All Other 

Wexelman Warren Jeffrey All Other 

Yunis Marc J All Other 

Schorr Paul D All Other 

Rosenberg Zehava Sadka Md All Other 

Behar Caren F Md All Other 

Lerch Robert Mark Md All Other 

Dunetz Carol Lynn All Other 

Abott Michael L Md All Other 

Young Adult Inst Lewisboro All Other 

Siegel Stephen A All Other 

Diaz Michael Md All Other 

Lucak Basil K Md All Other 

Bunyavanich Sanga Md All Other 

Osoba Olumide Obafunmilayo Md All Other 

Treatman David Md All Other 

Kohn Brenda Md All Other 

Donovan Glenn J Dpm All Other 

Vazirani Tara D Md All Other 

Shore Road Radiology Assoc Pc All Other 

Washington Ronald A Dpm All Other 

Hisler Stuart Eric Md All Other 

Goldberg Ira J All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kang Pritpal S Md All Other 

Liu David T All Other 

German Harold All Other 

Singh Kumkum Md Pc All Other 

Valderrama Ramon Md All Other 

Bonura Frank Salvatore Md All Other 

Bergman Michael Md All Other 

Bass Sherry J Od All Other 

Sanger Joseph Jay Md All Other 

Naidich David Md All Other 

Megibow Alec J Md All Other 

Leitman Barry S All Other 

George Ajax Elis Md All Other 

Benjamin Daniel Dancis Md All Other 

Goldstein Israel Dpm All Other 

Dr Rimawi Ob-Gyn Pc Md All Other 

Arnouk Issam F All Other 

Klein Norman I Md All Other 

Keilson Marshall J Md All Other 

Young Adult Inst N Barry Ave All Other 

Ferraro John A Md All Other 

Nicoletti Robert Joseph Md All Other 

Winik Joseph S Md All Other 

Glaser Jordan B Md All Other 

Isaacs Daryl M All Other 

Smiles Stephen A All Other 

Patel Vina R Md All Other 

Chee Chung Shin Md All Other 

Capalbo Ralph H All Other 

Fertel Norman Shepard Md All Other 

Raphael Bruce G Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kilaru R Mohan All Other 

Bunyavanich Sommai T Md All Other 

Divack Steven Marc Md All Other 

Young Adult Inst Hastings Icf All Other 

Young Adult Inst Portchester All Other 

Young Adult Inst Rose Lane All Other 

St Agathas Pelham Manor Icf All Other 

St Agathas Ardsley Icf All Other 

Cho Kyunghee C Md All Other 

Mancuso John J Md All Other 

Bruno Charles A Md All Other 

Chin Yin Lee Md All Other 

Goldstein Stanley Md All Other 

Arun J Palkhiwala Physician P All Other 

Bearnot Harris Robert Md All Other 

Nzuzi Simon Muaka Dpm All Other 

Pannone John B Md All Other 

Lessing Jeffrey A Md All Other 

Ginsburg Howard Bruce Md All Other 

Guild For Excptnl Child Defel All Other 

Patel Chandrakant M Md All Other 

Speyer James L Md All Other 

Kassouf Michael Joseph Md All Other 

Kopelowitz Wally Md All Other 

Lichter Stephen M Md All Other 

Adimoolam Seetharaman Md All Other 

Kamath Marian D Md All Other 

Berger Joseph Md Pc All Other 

Katz Seymour Md All Other 

Little Flower Child Sv Brookl All Other 

Langan Peter R Pc Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Alice Chu All Other 

Shaporova Liliya Rpa All Other 

Souid Salim A All Other 

Brar Preneet Cheema All Other 

Nagel Dalia All Other 

Sood Deepika Md All Other 

Moberg Kenneth A All Other 

Rosenkrantz Andrew Brian Md All Other 

Kim Eleanore Theresa All Other 

Lugassy Daniel Maurice Md All Other 

Park James Sungsik Md All Other 

Reichert James Michael All Other 

Omoruyi Ivie Oyenmwen All Other 

Ameduri Maryjane Pantaleo Np All Other 

Muradov Julia All Other 

Ludomirsky Achiau All Other 

Stanberry Andre All Other 

Grosman Igor All Other 

Slattery Carolyn All Other 

Hinestroza Howard Md All Other 

Aye Myint Myint Md All Other 

Christina Flores All Other 

Saric Muhamed Md All Other 

Provider Hamasplk/Kings Cnty Nhtd All Other 

Conroy Nancy E Md All Other 

Testa Paul Anthony Md All Other 

Rajneesh Gulati All Other 

Allen Josephine All Other 

Rucker Janet All Other 

Mccormack Ryan Patrick All Other 

Heon Dennis All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Gregory Chang All Other 

The Village At 46th And Ten Alp All Other 

Davidoff Sam Do All Other 

Mcdermott Brian All Other 

Cavaleri Salvatore G All Other 

Sun Katherine All Other 

Shpitalnik Larisa All Other 

Donnelly Gerard Brian All Other 

Skolnick Adam Harris All Other 

Aberg Caroline All Other 

Iqbal Sohah Nauveed All Other 

Bukhman-Khobot Rita Samantha All Other 

Ogilvie Jennifer Braemar Md All Other 

Janis Gregory Stephen All Other 

Yair Yonatan Keilson All Other 

Agnant Joanne Michele All Other 

Heartshare Wellness Ltd All Other 

Landa Dov B Rpa All Other 

Salomon Vladimir Hugues All Other 

Alapati Prameela All Other 

Brent J Luria Md All Other 

Timothy Rapp Md All Other 

Shust Gail All Other 

Lisa Vi Doan Md All Other 

Makhani Alysia Amreen All Other 

Solan Amy Nicole Md All Other 

Polen Denine Lynn All Other 

Tress Vladimir All Other 

Tomita Sandra S All Other 

Caesar Mimieux Vanetta All Other 

Blacher Eric David All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Nelken Alexander Zev All Other 

Salman Hanan M All Other 

Moise Tamara Francoise All Other 

Li May Hsiao Hoan All Other 

Chanchani Shree All Other 

Habboushe Joseph Peter Malcom All Other 

Proudfit Christine Lynn All Other 

Zohirul Islam All Other 

Khalil Ambreen All Other 

Ambarian Naira All Other 

Becker Daniel Jacob All Other 

Ian S Neugeborn All Other 

Mondesir-Harewood Carlene All Other 

Piatti Andres Matias Md All Other 

Denny Martin All Other 

Lau Grace Ann All Other 

La Rocca Vieira Renata All Other 

Queens-Long Island Renal Institute All Other 

Feiler Michael Augustus Md All Other 

Dladla Nonkulie All Other 

Parnia Sam All Other 

Velasquez Luis All Other 

Gelb Bruce All Other 

Kangadis Socrates Thomas All Other 

Rozentul Anna V All Other 

Wertheimer Benjamin Z Md All Other 

Papamitsakis Nikolaos I H All Other 

Haines Elizabeth Jane All Other 

Fatterpekar Girish Manohar All Other 

Hersh Meryl Jean Nagourney All Other 

Zhang Ailing All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Chloe Muychou Chhor All Other 

Smith-Cambry Fiona Gloria All Other 

Gurvits Grigoriy E All Other 

Neuman Avishai T All Other 

Schulman Erica All Other 

Leung Allen All Other 

Swaminathan Anand Kumar Md All Other 

Friedrich Sabiha Md All Other 

Singh Shailini All Other 

Fine Jeffrey Md All Other 

Peyman E Younesi Md All Other 

Wu Ming All Other 

Christopher Denatale Md All Other 

Casimir Daniella All Other 

Notardonato Henry All Other 

Garcia-Fernandez Fidel All Other 

Minus Kelly All Other 

Sheth Aarti All Other 

Gorelik Anna All Other 

Jain Ashika All Other 

Nemr Rabih Antoine All Other 

Janine Shannon All Other 

Jones Chandra All Other 

Mjg Nursing Home Co Inc Lthhcp All Other 

Petrosyan Tamara All Other 

Hochman Sarah All Other 

Brubaker Sara All Other 

Jennings Sarah All Other 

Radzio Agnes All Other 

Barnwell Nursing & Rehab Cent All Other 

Bustros Thomas Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Wilson Alejandra All Other 

Neustein Sherrie Golda Md All Other 

Hudesman David Philip All Other 

Burgos Javier P All Other 

Scherer Jennifer Susan All Other 

Charno Lilia Marie All Other 

Kupersmith Lauren All Other 

Mercado Urina All Other 

Ubanwa Rose All Other 

Piette Anne All Other 

Phillips Michael All Other 

Romero Michelle All Other 

Onianwa Amaka Laureta All Other 

Cohen Samantha All Other 

Price Cathleen All Other 

Lavian Emil All Other 

Derman Anna All Other 

Apergis George Anargyros All Other 

Fanti Peter All Other 

Jajoo Parul All Other 

Rahmani Rabin All Other 

Yadov Sidharth Singh All Other 

Bittman Mark Evan All Other 

Ciotti Andrew James All Other 

Grucela Alexis L All Other 

Vales Lay Lori All Other 

Moffat Gardens Alp Inc All Other 

Mills Pond Nursing & Rehab Ctr All Other 

Salame Ghadir M All Other 

Seligsohn David S All Other 

Bowen-Spinelli Teresa All Other 

NYS Confidentiality – High 



N
ew

 Y
o

rk S
tate D

ep
artm

en
t O

f H
ealth

 
D

elivery S
ystem

 R
efo

rm
 In

cen
tive P

aym
en

t P
ro

ject 

D
S

R
IP

 Im
p

lem
en

tatio
n

 P
lan

 P
ro

ject 

P
age 483 of 542

 

            a a a a a a a a a a a a 
a a a a a a a a 
a a a a a a a a 
a a a a a a a a 
a a a a 
a a a a a a a a 
a a a a a a 
a a a 
a a a R

u
n

 D
ate : 12/28/2018 

N
Y

U
 B

ro
o

klyn
 P

P
S

 (P
P

S
 ID

:32) 

* S
afety N

et P
roviders in G

reen 

P
articip

atin
g

 in
 P

ro
jects 

P
ro

vid
er N

am
e 

P
ro

vid
er C

ateg
o

ry 
2.a.i 

2.b
.iii 

2.b
.ix 

2.c.i 
3.a.i 

3.c.i 
3.d

.ii 
4.b

.i 
4.c.ii 

S
chaefer M

ichael John Jr 
A

ll O
ther 

K
aram

itopoulos M
ara S

elene 
A

ll O
ther 

S
co F

am
ily O

f S
ervices 

A
ll O

ther 

Lichtm
an R

onnie 
A

ll O
ther 

S
hi Y

an 
A

ll O
ther 

R
azov S

ergei 
A

ll O
ther 

N
g A

ngela 
A

ll O
ther 

S
chw

ack B
radley 

A
ll O

ther 

P
ark D

avid 
A

ll O
ther 

G
uzm

an Jeanette 
A

ll O
ther 

A
riyarajah V

ignendra 
A

ll O
ther 

T
oledano R

oulhac 
A

ll O
ther 

S
ista A

khilesh 
A

ll O
ther 

H
oda S

yed T
anvir 

A
ll O

ther 

H
eartshare H

um
an S

vcs C
aruana 

A
ll O

ther 

B
oro P

ark C
tr R

ehab &
 H

lth C
r 

A
ll O

ther 

F
ridm

an V
ladim

ir 
A

ll O
ther 

W
illiam

s-D
enigris D

eborah 
A

ll O
ther 

B
ander Jeff 

A
ll O

ther 

M
ayard Jules 

A
ll O

ther 

D
u K

evin 
A

ll O
ther 

Iqbal A
deel A

zm
at 

A
ll O

ther 

K
rinsky R

obert 
A

ll O
ther 

X
incon H

om
e-H

ealthcare S
ervices In 

A
ll O

ther 

G
ertsik P

odiatry P
c 

A
ll O

ther 

Jahnes K
atherine 

A
ll O

ther 

B
adin S

hadi 
A

ll O
ther 

K
abnick Low

ell 
A

ll O
ther 

T
aparia V

ersha 
A

ll O
ther 

C
hoy-S

han A
lana 

A
ll O

ther 

W
ysock Jam

es S
teven 

A
ll O

ther 

N
Y

S
 C

o
n

fid
en

tiality – H
ig

h
 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 484 of 542
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

a 
a a a a 
a 
a a a 
a 
a a a a 

a 
a a a a 

a a a a 
a a a a a a a a a 

a a a a a a 
a a 
a a a a a 

a a a a 

a a a a 

a a a a a 

a a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Sapenza Anthony All Other 

Bruno Jaclyn All Other 

Shoham Marny Hope All Other 

Milgrim Jeremy All Other 

Karcioglu Amanda All Other 

Asano Kenichi All Other 

Moussa Marwa All Other 

Narula Navneet All Other 

Umeh Uchenna All Other 

Yiu John All Other 

Pavlounis Estee All Other 

Shaikh Shaziya All Other 

Tin Myint All Other 

Chen Ling-Chen All Other 

Placantonakis Dimitris All Other 

Pysarenko Kristine All Other 

Nazemzadeh Milad All Other 

Wiltshire Veronica All Other 

Gumbs Ensor All Other 

Barnes Ila L All Other 

Modi Aparna All Other 

Kalache Safa Mohamed All Other 

Elias Kristin All Other 

Alwani Salima All Other 

Dunham Kevin All Other 

Khaneja Amit All Other 

Mykoff David Jonah All Other 

Mogilyansky Yulia All Other 

Patel Madhu All Other 

Shaulson Malky All Other 

Jaiswal Rajnish All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Verges Lynnette All Other 

Caspers Christopher George All Other 

Vermeulen Marsia All Other 

Olkhina Ekaterina All Other 

Zedan Dena All Other 

Marballi Arundhati All Other 

Fischer Charla Roland All Other 

Withim Alma All Other 

Shah Ankur All Other 

Foley Mathew All Other 

Goldstone Elaine Brown All Other 

Kleiman Rosana A All Other 

Singh Tarunjit All Other 

Balogun Lola All Other 

Fraiser Anne Margaret All Other 

Hofmann Joanna Frances All Other 

Liu Anli A All Other 

Nicoll Linda M All Other 

Dardik Raquel B All Other 

Gonzalez-Lomas Guillem All Other 

Snuderl Matija All Other 

Lasko Lauren Emilie All Other 

Nguyen Tracy Thuy All Other 

Thanik Vishal D All Other 

Blaum Caroline All Other 

Arbenz Canales Erick Jacobo All Other 

Surasky Russell Scott All Other 

Rodriguez-Dumont Ernesto Luis All Other 

Ramlal Carminie All Other 

Patel Sujan All Other 

Kfg Operating Two Llc All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Huff Julia Theodora All Other 

Duchnowski Eva All Other 

Dikman Andrew All Other 

Romain Rose Estelle All Other 

Herbert-Cohen Daniel All Other 

Mancuso Marlene Marie All Other 

Jones Vicky All Other 

Ahn Albert All Other 

Duan Haiou All Other 

Jopal Sayville Llc All Other 

Francois Gerard All Other 

Smith Deane Edgar Iii All Other 

Faris Basma Sadeg All Other 

Moreira Andre Luis All Other 

Sahulee Raj All Other 

Yu Eric Yen Cheng All Other 

Huang Hongying All Other 

Galbraith Ronald Wood All Other 

Lugo Joanelle All Other 

Cohen Samuel Evan All Other 

Roth Daniel All Other 

Kang Stella Kijung All Other 

Shanbhogue Alampady Kristina Prasad All Other 

Alaia Michael J All Other 

De La Cruz Bianca All Other 

Brooks Steven Elliot All Other 

Mcwilliams Carla Sue All Other 

Amendola Angela Theresa All Other 

Duda Olha All Other 

Garankina Olga All Other 

Edelman Sari All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Bourne Ana-Gabriela All Other 

Galvao Neto Antonio Lacerda All Other 

Oberstein Paul Eliezer All Other 

Cole Tina M All Other 

Ankola Prashant All Other 

Wilbur Stuart Jay All Other 

Sultan Raymond R All Other 

Kim Alice Donna All Other 

Pankow Alexis Mary All Other 

Alliance Health Associates Inc All Other 

Smith Margaret Anne All Other 

Darienzo Christopher All Other 

Kingsbury Dallas J All Other 

Harrison Kimberly Kubie All Other 

Hahami Zivi All Other 

Gorelik Anna All Other 

Dabbraccio Carol Lynn All Other 

Rodriguez Shantae Lynette All Other 

Basavaraj Ashwin All Other 

Singletary Linda Artisella All Other 

Alvarez-Barto Ivannia Nastashia All Other 

Hanner Jennifer Ahn All Other 

Tomsa Anca C All Other 

Sadek Mikel All Other 

Femia Alisa N All Other 

Hatzaras Ionnis All Other 

Kusher Matthew Scott All Other 

Barcavage Shaun All Other 

Yueh Cindy Tsai-Zung All Other 

Stibitz Lisa Marie All Other 

Azmy Christeen All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Gerber Naamit K All Other 

Vigdorchik Jonathan All Other 

Agostinelli Nicole Ryann All Other 

Chu Michael H All Other 

Gyura Philip Joseph All Other 

Levin Valencia Diana All Other 

Katz Elena All Other 

Park Christopher Yongchul All Other 

Greco Collene G All Other 

Ray Roona All Other 

Lauture Philippe All Other 

Batista Juan C All Other 

Betancur Claudia M All Other 

Walker Dionne M All Other 

Villafana Juan H All Other 

Borin James All Other 

Ahmad Habeeb All Other 

Sattar Fareeha All Other 

Premium Health Inc All Other 

Rieder Evan A All Other 

Rotte Masahi All Other 

Nunez Freddy All Other 

Stanca Carmen Magdalena All Other 

Dubois Elizabeth T All Other 

Reddy Rachita Sethi All Other 

Ream Justin M All Other 

Doshi Ankur M All Other 

Diaz Christian All Other 

Gottsegen Christopher All Other 

Aaltonen Eric T All Other 

Kim Randie Hee All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Guerrier Roline N All Other 

Garzon Giselle All Other 

Jean-Louis Christine All Other 

Irina Belinsky All Other 

Melis Marcovaler All Other 

Tiwari Akankasha All Other 

Quezada Oscar All Other 

Gao Yiming All Other 

Deshmukh Ajit All Other 

Christensen Johanna Luce All Other 

Roberts Brian Christopher All Other 

Praditpan Piyapa All Other 

Abramowitz Lauren J All Other 

Fischer Rivka All Other 

Triplett Latrice All Other 

Balzora Sophie Myriam All Other 

Blum Corinne E All Other 

Sexton Tara Shelby All Other 

Gialvsakis John Peter All Other 

Thangada Shruthima All Other 

Malieckal Anju Marie All Other 

Young Matthew Gregory All Other 

Rehmani Razia All Other 

Gonzalez Marisol All Other 

Kurzweil Arielle Marisa All Other 

Rizzuti Allison Estes All Other 

Davydov Oksana All Other 

Perez Carmen All Other 

Michalisin John All Other 

Ngwangwa Kelechi All Other 

Razzouk Louai All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Tharayil Zubin All Other 

Piper Greta All Other 

Joudeh Ramsey All Other 

Fridman Frida All Other 

Ravikumar Deepa All Other 

White Devon All Other 

Brinster Nooshin All Other 

Zhou Wei All Other 

Rizzo Mariano All Other 

Jung Albert All Other 

Sackheim Kimberly All Other 

Lakdawala Viraj All Other 

Kwon Patrick All Other 

Abdeldaim Amina All Other 

Weerahandi Himali M All Other 

Nguyen Quang All Other 

Zhao Philip All Other 

Yeung Jennifer All Other 

Danvers Antoinette All Other 

Lee David All Other 

Li Yue All Other 

Rebick Gabriel All Other 

Hauck Kevin All Other 

Weinberger Yitzchak All Other 

Filatov Alexander All Other 

Primm Aaron N All Other 

Pechter Patricia M All Other 

Ciampa Antoinette All Other 

Annitto Vita All Other 

Craven Kimberly All Other 

Lee Jean Kyung All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Ienopoli Sabatino Antonio All Other 

Hernandez Katrina All Other 

Partos Nancy All Other 

Rose Gabriel All Other 

Biary Rana All Other 

Yorke Maureen C All Other 

Wanda Rodriguez Md All Other 

Schweizer William E All Other 

Kochin Anna All Other 

Bohrer-Yardley Lindsey Loretta All Other 

Gupte Manisha All Other 

Liu Xueying All Other 

Burke Christopher J All Other 

Precious Health Medical Pc All Other 

The Block Institute Fountain Ave Ic All Other 

Odetalla Fatima All Other 

Chesney Gregg Lawrence All Other 

Baghdadi Salim All Other 

Kaur Rajwinder All Other 

Pacione Donato All Other 

Wu Tina All Other 

Dadasheva Casey All Other 

Stevenson Robert All Other 

Dodson John A All Other 

Girling Health Care Of New York Inc All Other 

Heartshare Human Services Gowanus I All Other 

Ranalletta Matthew All Other 

Kaplovitz Joseph All Other 

Ellis Mary Kristine All Other 

Lutheran Chha Inc All Other 

Guo Songchuan All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Shtraykher Daniel All Other 

Singh Neil All Other 

Breard John Patrick All Other 

Zhao She All Other 

Heller Samantha All Other 

Amber Court At Home Llc All Other 

Margaret Cheng All Other 

Gavin Nicholas All Other 

Dorman Shawna All Other 

Chuy Katherine All Other 

Kendale Samir All Other 

Montoya-Gacharna Jose All Other 

Vinciguerra Lauren All Other 

Bedrosian Andrea S All Other 

Liu Cheng Z All Other 

Purcell Daniel Joseph All Other 

Cohen Seth D All Other 

Ruggiero Lauren Marie All Other 

Verma Vijay Kumar All Other 

Ahuja Kanya All Other 

Tsui Eva C All Other 

Adams Tracy M All Other 

Chidakel Aaron Ross All Other 

Coble-Sadaphal Chanelle All Other 

Salazar Doris All Other 

Weinstein Judah Aryeh All Other 

Hu Jessica Yung Chung All Other 

Halpern Dan All Other 

Yuriditsky Eugene All Other 

Mosses Apig All Other 

Mckellop Jason All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Sasinovich Iryna All Other 

Torres Daniel All Other 

Marji Jackleen All Other 

Tzimas Demetrios All Other 

Gandhi Stacey All Other 

Campbell Kirk Anthony All Other 

Pan Stephen All Other 

Jantzen Lisa Marie All Other 

Borja Angulo Maria Juliana All Other 

Vaidy Nishant All Other 

Ginsberg Ari All Other 

Eiras Daniel Puig All Other 

Baicy Kate Julie All Other 

Mukherjee Vikramjit All Other 

Diamond Steven All Other 

Ha How All Other 

Prianka Desai All Other 

Raz Eytan All Other 

Michaud Gaetane Celine All Other 

Debacker Julie Lynn All Other 

Fernandez Elon Klapper All Other 

Grieco Anthony All Other 

Schwarzkopf Ran All Other 

Rao Shaline All Other 

Melamed Eitan All Other 

Bredes Leslie All Other 

Loi Irene S All Other 

Mcnelis Brian All Other 

Heffron Sean All Other 

Sanghi Pramod All Other 

Lech Christie Anne All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kopping Andrew All Other 

Herrmann Simcha All Other 

Thawani Sujata Prakash All Other 

Buckland Aaron All Other 

Desai Purnahamsi Venkata All Other 

Mobasser Michaeljonathan All Other 

Seferi Arta All Other 

Cardamone Stefanie All Other 

Paoluzzi Luca All Other 

Brun Alexander All Other 

Seminara Nicole All Other 

Duong Katherine T All Other 

Levitt Nathan Stern All Other 

Patel Neil N All Other 

Derkhidam Sipora All Other 

Bessich Jamie All Other 

Caratao-Mojica Rhea All Other 

Ita Nagy Fanny All Other 

Weber Jeffrey S All Other 

Ganguly Sonali All Other 

Rice Brian Travis Wilcox All Other 

Uy Phillip Joseph All Other 

Amy A Bassi All Other 

Simmons Amy All Other 

Adler Esther Hannah All Other 

Simms Anthony All Other 

Gurkan Sinem All Other 

Young Gloria Quon Tsei All Other 

Sonmez Halis All Other 

Brun Judlyne All Other 

Schuman Joel S All Other 

NYS Confidentiality – High 
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NYU Brooklyn PPS (PPS ID:32)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii

Caruana Jennifer Marie All Other

Reynoso Diego All Other

Arous Joyce All Other

Mueller Luke Klee All Other

Leonard-Blanc Katia All Other

Rhee Karen E All Other

Ng Jesse All Other

Basin Rina All Other

Marcus Alan Stuart All Other

Cheung Susan All Other

Auyeung Natina Siutim All Other

Melamud Kira All Other

Lam Elaine Y A All Other

Ilizarov Gavriil All Other

Dehkharghani Seena All Other

Malzberg Laurence Jay All Other

Der Mesropian Mark All Other

Alaia Erin Fitzgerald All Other

Boonsiri Joseph Isadha All Other

Huang Chenchan All Other

Abella Jun Rose P All Other

Awal Divya All Other

Patel Amish All Other

Mesnick Debra Mayer All Other

Haberman Ilyse Dara All Other

Najrai Bobby Baback All Other

Farooqi Atif Hameed All Other

Agrawal Nidhi All Other

Kudlowitz David Benjamin All Other

Hayward Bradley John All Other

Kunzier Nadia Nicole Bennett All Other
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Zan Elcin All Other 

Mcdermott Meredith Robyn All Other 

Arredondo Aaron Gary All Other 

Garwood Elisabeth All Other 

Gutteridge David L All Other 

Cheng Susan H All Other 

Horn Jeremy H All Other 

Hands On Health Associates Llc All Other 

Kim Amie M All Other 

Yaun Amanda Louise All Other 

Rodriguez Valentina All Other 

Chang Shannon All Other 

Lai May All Other 

Modi Yasha Satish All Other 

Cooper Benjamin Thomas All Other 

Boffa Michael Anthony All Other 

Gualtier Ryan Todd All Other 

Goldman Gary All Other 

Li Carey Cheng All Other 

Samim Mohammad Mehdi All Other 

Yee Sarah T All Other 

Tse Audrey All Other 

Cleary Benjamin C All Other 

Park James All Other 

Shehebar Josef All Other 

Nayak Gopi All Other 

Javdan Omid Zack All Other 

Kim Alexander All Other 

Radmanesh Alireza All Other 

Omrdd/Young Adult Inst-Li All Other 

Lonze Bonnie Elizabeth All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

William Christopher Maged All Other 

Qureshi Anam All Other 

Pacold Michael Edward All Other 

Yaqoob Amna Sabeen All Other 

Giordano Kristen All Other 

Blumberg Sheila Napula All Other 

Kapoor Madhavi Prabhakar All Other 

Taffel Myles Todd All Other 

Maung Chan-Nyein A All Other 

Cruz Quintero Carmen All Other 

Litrenta Jody Marie All Other 

Weichselbaum Leah All Other 

Moeller Chaim All Other 

Danielski Christopher Edward All Other 

Parizh Anna All Other 

Azour Lea All Other 

Lee Cindy All Other 

Aravind Deepa All Other 

Walter William Roccos All Other 

Karajgikar Jay All Other 

Lewin Alana Amarosa All Other 

Heacock Laura All Other 

Lewis Yehoshua All Other 

Indich Naomi All Other 

Fabian Evelyn Carmencita All Other 

Castaneda Pablo Gabriel All Other 

Keeshan Edwin Michael All Other 

Hickey Ryan Matthew All Other 

Choi Jennifer Jaehee All Other 

Lee Gregory Dongkyu All Other 

Subaiya Saleena All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Kulkarni Kopal Shama All Other 

Crown Nursing Home Associates Inc. All Other 

Bamira Daniel Gad All Other 

Chana E Gelbfish All Other 

Son Mary Ann Hye Seung All Other 

Tanweer Omar All Other 

Granieri Michael Andrew All Other 

Bennett Terri-Ann Melanie All Other 

Markey Jeffrey Desmond All Other 

Suberlak Matthew Nicholas All Other 

Smukalla Scott Michael All Other 

Rathi Siddarth All Other 

Papageorge Alexis Sophiea All Other 

Zampella John G Iv All Other 

Trivedi Nidhi All Other 

Mankikar Rohan Shyam All Other 

Zubatov Yelena All Other 

Rajaee Sareh All Other 

Sum Melissa All Other 

Medical Hlth Research Asc Nyc Uncategorized 

Ctr For Comm Alternatives Inc Uncategorized 

St Vincents Services Uncategorized 

Exponents Inc Uncategorized

 Nathali Cruz Uncategorized 

Katherine X Li-Gambino Uncategorized 

Travers, Jamie Uncategorized 

Solomon Benjamin Dr. Uncategorized 

Workmen'S Circle Multi Care Center Uncategorized 

Rosen & Teitelbaum Phys Svcs Uncategorized 

Hospice Of New York Llc Uncategorized 

Fenko Sona Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Lynn Maureen Uncategorized 

Matthew Johnson Uncategorized 

Abby Baker-Lynch, M.A. Uncategorized 

Care For The Homeless Uncategorized 

Gerald Ikezi Uncategorized 

Mental Health Association Of Nyc In Uncategorized

 Bianca Batista Uncategorized 

Johnson Jennifer Uncategorized 

Center For Remote Medical Management Uncategorized 

Wall Lindsey Uncategorized 

Black Laura E Uncategorized 

Park Sung Min Uncategorized 

Compassionate Care Hospice Ny Uncategorized 

Nicotra Gregory Uncategorized 

St Agathas 13 Hayden Circle Uncategorized 

Marly Brice Uncategorized 

Program Dev Srv O'Daly Icf Uncategorized 

Catholic Charities Comm Svcs Arch Uncategorized 

Vazzana Andrea Uncategorized 

Tony C Chukwueke Uncategorized 

Melena Krigel Uncategorized 

Tender Care Human Services, Inc. Uncategorized 

Moraghan Robert Uncategorized 

Peta-Gaye Hermitt Uncategorized 

Allison Crystal Uncategorized 

Southwest Brooklyn Health Home Llc Uncategorized

 Irina Levit Uncategorized

 Saleha Khatun Uncategorized 

Manuel Wilfred Uncategorized 

Vaughan Victoria Uncategorized 

Himelfarb, Caryn Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Loftus Sheree L Uncategorized 

Balch Shauna Uncategorized 

Scudder Dale Uncategorized 

Family Home Health Care, Inc. Uncategorized 

Christopher Bryan Uncategorized 

Sofija Jovic, Ph.D. Uncategorized 

Sahibolamal Arezoo Uncategorized

 Fania Germain Uncategorized 

Schneider Jennifer Dr. Uncategorized 

David Goldstein Uncategorized 

Miller Michelle Uncategorized 

Ashkin Shari Uncategorized 

Wernick Jeremy Uncategorized 

Quinn Donna M Cnm Uncategorized 

Virginia Fineran, M.A. Uncategorized 

Michael Harrison Uncategorized 

Robert Tyjenski Uncategorized 

Sayer Gregory Robert Uncategorized 

Marie B Damis-Moise, Np Uncategorized 

Bennett Deborah Annmarie Uncategorized 

Jacqueline Lawlor Uncategorized 

Lowy Rachel Uncategorized 

Emrani Tara Uncategorized 

Hahn Evelyn S Uncategorized 

Seafield Center Inc Uncategorized 

Sephardic Ski Nrs Reh Ct Adhc Uncategorized 

Covenant House Uncategorized 

Marcia Booker, Lmsw, Casac Uncategorized

 Sona Stepanyan Uncategorized 

Gold Dylann Ms. Uncategorized

 Elzbieta Zhuravlev Uncategorized 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 505 of 542
 

 

 

 

 

 

 

 

 

 

a a a a a a a a a 

a a a a 
a a a a a a a a a 

a a a a a a a a a 
a a a a a a a a a 

a a a a a a a a a 

a 

a a a a a a a a a 

a a a a a a a a a 
a a a a a a a a a 

Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Schaefer, Craig Uncategorized 

Varlotta Michele Uncategorized 

Atim Bem Dr. Uncategorized 

Siriphone Soney Uncategorized 

Sauthoff Harald Uncategorized 

Village Center For Care Ai Uncategorized 

Klapmust David Jon Uncategorized 

Boro Park Pediatric Associates Uncategorized 

Melvin Flete Uncategorized

 Yessenia Garcia Uncategorized 

Humphry, Danielle Uncategorized 

Cenaj Odise Dr. Uncategorized 

Wendy Peguero, M.A. Uncategorized 

Katherine Kougentakis Uncategorized 

Yang Bora Uncategorized 

Brodman Nirmala Uncategorized 

Zoraida R Lopez Uncategorized 

Livingston Amy B Uncategorized 

Mollard Jessica Miss Uncategorized

 Shaneil Deas Uncategorized

 Anjula Kumar Uncategorized 

Dino Mary Uncategorized 

Dorcinvil, Darlene Uncategorized 

Spira Elana Dr. Uncategorized 

Reilly, Kelly Uncategorized 

Nolaida Sanders Uncategorized 

Chang Hannah Uncategorized 

Saints Joachim & Anne Nrs & Reh Ctr Uncategorized 

Be Well Primary Hlth Care Ctr Uncategorized 

Jcca Edenwald Inc. Uncategorized 

Anthony Antonucci Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

St Agathas Depaul Icf Uncategorized 

Egger Helen Uncategorized 

Holly Gross Uncategorized 

Gail Benson Uncategorized 

Valvo Matthew Mr. Uncategorized

 Safiatu Abdulai Uncategorized

 Eloisa R Guzman-Rodriguez Uncategorized

 Argelis G Headley Uncategorized 

Eli Rosen Family Medicine And Pedia Uncategorized 

Ripplinger, Jody Uncategorized 

Bhakta Hiren Uncategorized 

Block Institute Bay 44 Icf Uncategorized 

Parool Desai Uncategorized 

Kim Jiyon Ms. Uncategorized 

Susan Frisenda Uncategorized 

Robyn Longo Uncategorized 

Marcano Lisa Joanna Uncategorized 

Gunther Ingrid Uncategorized

 Joel Hilario Uncategorized 

Donna Lee, M.A. Uncategorized 

Singson Rafael Uncategorized

 Jensine Ventura Uncategorized 

Norwegian Christian Hm/Hc Uncategorized 

Minkowitz Pathology Pc Uncategorized 

Dominican Sisters Family Lthh Uncategorized 

Peter Digilio Uncategorized 

Amber Court Of Westbury Uncategorized 

Sulzer Steve Uncategorized 

Anna D'Emilio Uncategorized 

So Brooklyn Med Admin Svcs Uncategorized 

Dawn Redhead Uncategorized 

NYS Confidentiality – High 
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S
tephanie A
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ncategorized

 S
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D
elvalle G

w
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P
arsons, N

icole 
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ncategorized 

K
o S

tephanie 
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Junew
icz A

lexandra 
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ncategorized 

S
aia W

hitney 
U

ncategorized 

T
soi Jeanne 

U
ncategorized 

A
zoulay O

fer D
r. 

U
ncategorized 

V
illage C
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ncategorized 

E
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T
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d P
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en G
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S
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E
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W
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G
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M
elvin S

pann 
U

ncategorized 

S
im

ona S
hubov 

U
ncategorized

 Y
uneli A
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anzar 

U
ncategorized

 N
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a D
ie 

U
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H
su Jessica 

U
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P
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 D
ev S

rv H
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G
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eather M
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M
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E
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rs. 

U
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M
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F
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H
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H
arding S
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D
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C
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B
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D
avid Jay S

m
ith, M

.S
. E

d 
U

ncategorized 

Jopal S
ayville Llc 

U
ncategorized 

G
racianna R

osias 
U

ncategorized 

M
azol S

ezanayeva 
U

ncategorized 

A
lexandra K

oenig, M
.A

. 
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B
ordes, M

ichael 
U
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R
abin R

achel 
U

ncategorized 

M
ccrae S
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R
ennie E

lizabeth 
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E
ast N

eck N
ursing &

 R
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tr 
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ncategorized 
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ong K

w
ok-K

in 
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A
reba C

asriel Institute 
U

ncategorized 

G
reenblatt Jeanne D

r. 
U

ncategorized 

A
lan C

ohen 
U

ncategorized 

E
lizabeth S

chw
artzburt, M

.D
., P

.C
. 

U
ncategorized 

M
eredith S
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an 
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Louis R
otondo 
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A
nn A
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na B

 C
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M
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ichael 
U

ncategorized 

T
am

ara C
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S
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or T
he A
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A
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ayan, M
d, P

c, F
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D
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U
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H
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Yevgeny Rozenberg Uncategorized 

Doggett Rebecca Uncategorized 

Cohen Steven Uncategorized 

Episcopal Social Services Uncategorized 

Saida Syed Uncategorized 

Aviva Brandsdorfer Uncategorized 

Martinez Ana Uncategorized 

Miriam M Alli Uncategorized 

Ceres Joy Respicio Uncategorized 

Allen-Morabito, Heather Uncategorized 

James Jan Uncategorized 

Szymanski Kamila Uncategorized 

Cartica Dominique Uncategorized 

Carillon Nrs Rehab Ctr Adhc Uncategorized 

Seniorcare Emergency Medical Servic Uncategorized 

Gorga Julio Dr. Uncategorized 

Douroudakis Nickie Rpa Uncategorized 

Rosenblatt Jennifer Uncategorized 

Bryan Jones Uncategorized 

Steven Franco Uncategorized 

Fernanda Manzzo Uncategorized 

Medie Joanne L Uncategorized 

Namagiri Santhini Ms. Uncategorized 

Rice Elizabeth Uncategorized 

Sherwood Katie Uncategorized 

Brooklyn Ctr Psychotherapy Uncategorized 

Saltz Stephen Dr. Uncategorized 

Comprehensive Com Hospice Pji Uncategorized 

Nyu Hospitals Center Uncategorized 

Mrs. Mary'S Place Hcs Inc. Dba Heart To Heart Home Care Uncategorized 

Kumar Pankaj Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Shapiro, Mikhail Uncategorized 

Orit Tanchum Uncategorized 

Bianchi Christina Uncategorized

 Lisbeth Gil Uncategorized 

Frisina, Barbara Uncategorized 

Canino, Regina Uncategorized 

The Family Center Inc Uncategorized 

Bespalova Nadejda A Uncategorized 

Lucy Mansilla Uncategorized 

Ancrum Melsha Uncategorized 

New York University Uncategorized 

Colonna Francis Uncategorized

 Brenda Woodford Uncategorized

 Jeraldina Castro Uncategorized 

Madsen Ashley Uncategorized 

Malagon Katherine Uncategorized 

Miraglia Claire Ms. Uncategorized 

Mckinlay Angela Uncategorized 

Watts Emily Uncategorized 

Oscarina Martinez Uncategorized 

Americare Certified Ss Inc Uncategorized 

Mercyfirst Uncategorized 

Lucy Zammit-Waters Uncategorized 

Nazzal Lama Uncategorized 

Dakwar Elias Uncategorized 

Espinosa Geovanni Dr. Uncategorized 

Erik S Bleau Uncategorized 

Angela Francis Uncategorized 

Joann Mendez Uncategorized 

Sangster Bibi Nafeeza Uncategorized 

William Breland Uncategorized 

NYS Confidentiality – High 
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3.c.i 
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4.b

.i 
4.c.ii 

Johanna R
odriguez 

U
ncategorized 

R
egan Jennifer Lynn 

U
ncategorized 

R
icardo R

ivera 
U

ncategorized 

S
usan Lundon, L.M

.S
.W

. 
U

ncategorized 

R
einherz Lisa 

U
ncategorized 

C
hana E

. G
elbfish, M

.D
. 

U
ncategorized 

N
ew
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ork U

niversity 
U

ncategorized 

P
arker Jew

ish G
eriatric Inst 

U
ncategorized 

Jeffrey L. T
eitelbaum

, M
d P

c 
U

ncategorized 

K
onstantin M

edyuk 
U

ncategorized 

S
teven K

lein, M
d 

U
ncategorized 

S
ara L. T

arsis, M
.D

., P
llc 

U
ncategorized 

K
elly F

lanigan, M
.A

. 
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ncategorized
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khtar 

U
ncategorized 
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D
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M
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H
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ellness Ltd 
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R
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N
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B
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 C
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Jose L M
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atherine H
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. 
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Jie Lin 
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T
heise R

achelle 
U

ncategorized 
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rica 
U
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M
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Lm
c P
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ervices P

c 
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V
.L.S

. P
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acy Inc 
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ncategorized 

Juna M
ichel 

U
ncategorized 

M
ichelle Lividini, E

d.M
. 

U
ncategorized 

E
nriqua M

 W
hite 

U
ncategorized 

Jones-C
ruz D

ebra 
U

ncategorized 

Julianne S
aitta 

U
ncategorized 

F
ields M

elissa 
U

ncategorized 

S
halev R

ebecca D
r. 
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M
ichalak C

larissa 
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resha V
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Deleon, Jacqueline Uncategorized 

Nyu Hospitals Center Uncategorized 

Longevity Medical Arts, Pllc Uncategorized 

Mary Aseniero Uncategorized 

Teresa Bonife Uncategorized 

Sullivan Katherine Uncategorized 

Brown Sidonie A Uncategorized 

Rocio Ruiz, M.A. Uncategorized

 Jhawethia Hidalgo Uncategorized 

Titcombe-Parekh Roseann Dr. Uncategorized 

Koichi Togawa Uncategorized 

Chapnick Jeffrey V Uncategorized 

Fishman Glenn Ian Md Uncategorized 

Cresetti Drug Corp Uncategorized 

Pesach Tikvah-Hope Dev Inc Uncategorized 

Poag Molly E Md Uncategorized

 Doreena J Gilchrist Uncategorized

 Elizabeth Bohley Uncategorized 

Vinegas Gilbert Uncategorized 

Richmond Center Rehab & Spec Hlthcr Uncategorized 

New York Foundling Hospital Uncategorized 

Michelle A Kislowski Uncategorized 

Douglas Melanie Uncategorized 

Reid, Diana Lynn Uncategorized 

Green Tabeal Sarah Uncategorized 

Avivit Wolly Uncategorized 

Kumaran Jananie Miss Uncategorized 

Bikur Cholim Inc Uncategorized 

The Skin Institute Of New York Uncategorized 

Block Institute Clinic Uncategorized 

James Piegari Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Nixon Ralph Uncategorized 

Mcvoy Lauren A Uncategorized 

Diaspora Community Services Ai Uncategorized 

Jeranda Findley Uncategorized 

Felicia Brooks Beville Uncategorized

 Daisy Gonzales Uncategorized 

Rebecca Navarro, Lmsw Uncategorized 

Saylor Denise Ms. Uncategorized

 Cristina Garcia Uncategorized 

Jenifer Ortiz Uncategorized 

Campbell Lavern E Uncategorized 

Fernandez Erika Uncategorized

 Katherine Jimenez Uncategorized 

Zeidner-Rodriguez Garret Uncategorized 

Extended Home Care Uncategorized 

Schechter Daniel Uncategorized 

New York Service Network Inc Uncategorized 

Debra I James Uncategorized 

Aaron H. Berger, M.D., P.C. Uncategorized 

Julie Lambiaso Uncategorized 

Discipleship Otrch Ministries Uncategorized 

Dane Bari Dr. Uncategorized 

Jessie Jabbour Uncategorized 

Pietrucha, Erika Uncategorized 

Gasso Suzanna Uncategorized 

Amanda Caban, M.S. Uncategorized 

Kazior Amanda Uncategorized 

University Optometric Ctr Uncategorized 

Auclair Ursula Uncategorized 

St Agathas Ardsley Icf Uncategorized 

Young, Anita Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Lutheran Social Services Of Metropolitan New York Uncategorized 

Fox Danielle Uncategorized 

Paradise Summer Agnes Uncategorized 

Delgado Dana Ms. Uncategorized 

Lindsay Barton Uncategorized 

Melkin Reyes-Lopez Uncategorized 

Patel Mishal Ms. Uncategorized 

Cooney Caitlin Uncategorized 

Jennifer Petras Uncategorized 

Upper Room Aids Ministry Aadc Uncategorized 

Karbowska Joanna Uncategorized 

Richard Leukowitcz Uncategorized 

Vaccari Melissa Uncategorized 

St Agathas 11 Hayden Circle Uncategorized 

Concern For Mental Health Inc Uncategorized 

Tracz Ewa Dr. Uncategorized 

Julie Browne Uncategorized 

Lmc Physician Services, Pc - Allied Uncategorized 

Tara Hannon Uncategorized 

Nigia P Hay Uncategorized 

Amin Krishna Uncategorized 

Pochtar Randi Dr. Uncategorized 

Zhu Jennifer Yue Uncategorized 

Catherine Osullivan, Psy.D. Uncategorized 

Patel Sachi Uncategorized 

Nyu Hospitals Center Uncategorized 

Martine Decayette Uncategorized 

Deshawn Nelson Uncategorized 

Slava Grinman Uncategorized 

Siskind Gail Ungar Uncategorized 

Hu Cindy Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Toniann Gelardo Uncategorized 

Nyu Hospitals Center Uncategorized 

Williams Craig Uncategorized 

O'Connor, Helen Uncategorized 

Licciardi Frederick L Md Uncategorized 

Grossman Robert I Md Uncategorized 

Girling Health Care Of New York Inc Uncategorized 

Linelle Shepp Uncategorized 

Kumar-Racanelli Sulakshana Mrs. Uncategorized 

Mcgibbon Mary Frances Dr. Uncategorized

 Julissa Hernandez Uncategorized 

Aileen Moncion Uncategorized 

Hoyos Susana Mrs. Uncategorized 

Cohen Osnat Miss Uncategorized 

Village Care Health Clinic Uncategorized 

Goddard Riverside Community Uncategorized 

New York University Medical Center Uncategorized 

Irina Snetkova Uncategorized 

Little Flower Child Sv Brookl Uncategorized 

Nicolaides Theodore Dr. Uncategorized 

Fleiss Karen Uncategorized 

Steven Iallonardo, M.A. Uncategorized 

Housecalls For The Homebound Medici Uncategorized 

Margaret Hill-Collins Uncategorized 

Christine Mcfarlane Uncategorized 

Katz Jennifer H Uncategorized 

Vargas, Kathleen Uncategorized 

Cavanna Hanifa Mrs. Uncategorized 

Medical Hlth Research Asc Nyc Uncategorized 

Jewish Child Care Assoc Of Ny Uncategorized 

God'S Love We Deliver, Inc. Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Gashi Ferdesa Uncategorized 

Absalom Khadijah Ms. Uncategorized 

Winker Shannan Uncategorized 

Camille Tovera Uncategorized 

Misurell Justin Dr. Uncategorized 

Silvio Biasci Uncategorized 

Gold Alanna Uncategorized 

William Rosado Uncategorized 

Vucetovic Mahija Ms. Uncategorized 

Lancova Terezie Uncategorized 

Anna Nazarova Uncategorized 

Cascio Denise Dr. Uncategorized 

Francelly Rodriguez Uncategorized 

Rahman Farah S Uncategorized 

Rodderick Morris Uncategorized 

Fine Rosemary Elizabeth Uncategorized 

Patel Shreya Uncategorized 

Hoegler Jennifer Uncategorized 

Hunter Laura Uncategorized 

Ifeanyi Onyedika Uncategorized 

Castellanos Francisco X Uncategorized 

Dmitry Bekker, Lac Uncategorized

 Jehanny Alcon Uncategorized

 Laura E Diaz Uncategorized 

Mable Reynolds Uncategorized 

Tenzing Tsering Uncategorized 

Ng Anthony Uncategorized 

Herskowitz Talya Uncategorized 

Fredette, Mary Uncategorized 

Andrea Picon Uncategorized 

Sinche Samantha Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Philip Julia S Uncategorized 

Hamid Erum Seema Uncategorized 

Patel Mauli Uncategorized 

Shastun Radislav Uncategorized 

New York Foundling Uncategorized 

Medical Hlth Research Asc Nyc Uncategorized 

Auciello Dominick Uncategorized 

Joseph P Addabbo Family Hlth Uncategorized 

Stavrakis Costas Dr. Uncategorized 

Trance, Sarah Uncategorized 

Hyde Despina Uncategorized 

Hamilton Park Nursing And Rehab Cnt Uncategorized 

Jewish Child Care Association Of Ne Uncategorized 

Love Corey Uncategorized 

Diaz Jose Enrique Uncategorized 

Albina Ashurova Uncategorized 

Lipkind Yonit Uncategorized 

Cerasuolo Estrella Ms. Uncategorized 

Sloan Susan Mrs. Uncategorized 

Sachs, Susan Uncategorized 

Barrett-Antoine Maxine A Uncategorized 

Kern Sarah Ms. Uncategorized 

Margaret Brobbey Uncategorized 

Kanishcheva Anna Uncategorized 

Bertha Mensah Uncategorized 

Hafitz Jenny Mrs. Uncategorized 

Genia Rolon Uncategorized 

Beth Diviney, Ph.D. Uncategorized 

Wolfe Erin Uncategorized 

Murphy Bridget Uncategorized

 Joel Cabrera Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Childress Lauryn Uncategorized 

Kramer Briana Uncategorized 

Rosario Gaspar Uncategorized 

Snyder Louis Dr. Uncategorized 

Medical Arts Sanitarium Uncategorized 

Dina Larina, M.A., Lmhc Uncategorized 

Queano Leonisy V Uncategorized 

Motley Matthew Dr. Uncategorized 

Sagi Maria Uncategorized 

Healthplus Amerigroup Uncategorized 

Francisco Monegro Uncategorized 

Elvart Dikiy Uncategorized 

Americare, Inc. Uncategorized 

Michael Grady Uncategorized 

New York Foundling Hospital, The Uncategorized 

Bass Gladys Uncategorized 

Kate Shevchenko Uncategorized 

Goldfinger Nyhra Uncategorized 

Brown, Jenniffer Uncategorized 

Rosner Goldie Miriam Uncategorized 

Richmond Dionne Uncategorized 

Jefferson Angela D Uncategorized 

Amber Court Of Brooklyn Uncategorized 

Guild For Excpt Chld Colonial Uncategorized 

Guild For Excptnl Child Marti Uncategorized 

Nyu Hospitals Center Uncategorized 

Schwartz Bonnie Uncategorized 

Camba Inc Uncategorized 

Stephany Guisbert, M.S. Ed. Uncategorized 

Denny Julia Uncategorized 

Svetlana Solomonova Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Fleischmann, Susan Uncategorized 

Jorgenson Meghan Dr. Uncategorized 

Randy Outlaw Uncategorized 

Erin Royer Uncategorized 

Xincon Home-Healthcare Services In Uncategorized 

Aguero-Rosenfeld Maria Uncategorized 

Nyu Hospitals Center Uncategorized 

Casey Pomerantz Uncategorized 

Debora Gaskin Uncategorized 

The Resource Training Center Inc Uncategorized 

Mercy Renner Uncategorized 

Elizabeth Blanchard Uncategorized 

Pathickal Sibil Uncategorized 

Roslin Brittany Dr. Uncategorized 

Savage Elizabeth Uncategorized 

Village Center For Care Aadc Uncategorized 

Advocates Svc Bl Multihan Riv Uncategorized 

Mary Carlson, R.N. Uncategorized

 Nahla Dashoush Uncategorized

 Yim P Li Uncategorized 

Valerie L Tanis Uncategorized 

Patricia Evans Uncategorized 

Barhold Loren Miss Uncategorized 

Moraes Samantha Uncategorized

 Dolgan Badmaev Uncategorized 

Dulce Reyes Uncategorized 

Valdete Mirzo Uncategorized 

Johnny Arenillas-Correa, M.S. Uncategorized 

Simkins Jessica Uncategorized 

Almonte Shailyn Uncategorized 

Jewish Board Family Child A Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Whyte Kim Uncategorized 

Jacqueline Aguilar Uncategorized 

Abdelrahim A. Abulmagd, Dpt Uncategorized 

Qixia Anna Liu, L.M.S.W.0 Uncategorized 

Nisma Razak Uncategorized 

Pao Lisa Miss Uncategorized 

Antonovsky Csilla Uncategorized 

Perlson Melanie Uncategorized 

Rottier Svetlana Uncategorized 

Cangro Michael Uncategorized 

Tran Jannie Uncategorized 

Renee Y. Greene, Md Uncategorized 

Realization Center Inc Uncategorized 

Block Institute-Dt 1 Uncategorized 

Greater Harlem Nursing Home C Uncategorized 

Lisa Bonaparte Uncategorized 

Morales, Storm Uncategorized 

Millie R Fell Md Pc Uncategorized 

Reid Gail Uncategorized 

Aura I Marte Uncategorized 

Umma A Abdullahi Uncategorized 

Bucci, Joseph Uncategorized

 Theresa Cheng Uncategorized 

Marcic Judith Uncategorized 

Village Center For Care Aadc Uncategorized 

Klein Jason Mr. Uncategorized 

Lopez Marilyn Uncategorized 

Samuel Josephfasulo Uncategorized 

Homefirst Lhcsa, Inc. D/B/A Mjhs License Home Care Services 
Agency 

Uncategorized 

Mjg Nursing Home Co Inc Lthhcp Uncategorized 

Evelyn Magdaleno, L.C.S.W. Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Delores Rabins Uncategorized 

Farrell Susanne M Uncategorized 

Lauren Donato, M.A. Uncategorized 

Teodoro Simone Uncategorized 

Szdlowski Jessica Uncategorized 

Tsytsyna Nadzeya Uncategorized 

Simon Naomi Dr. Uncategorized 

Kathleen Reilly-Fallon Uncategorized 

Oda Primary Hlth Care Ctr,Inc Uncategorized 

Sharon Henderson Uncategorized 

Dorite Malka Uncategorized 

Fitzgibbon, Janice Uncategorized 

Akner, Bruno Uncategorized 

Zager Margaret Ms. Uncategorized 

Greenwich House Inc Ai Uncategorized 

Gabrielle Pikoulas Uncategorized 

Block Institute Ocean Ave I Uncategorized 

Martinez Susan Mrs. Uncategorized 

Boucher Lisa Uncategorized 

Komarovskaya Irina Dr. Uncategorized 

Haiyun Ji Uncategorized 

Spicer Patrica M Uncategorized 

City Medical Of Upper East Side Pllc Uncategorized 

Bahrenburg, Michael Uncategorized

 Bushra Choudhury Uncategorized 

Segall Kathryn Uncategorized 

Ica Pediatrics Uncategorized 

Koskey Jesse Joseph Uncategorized 

Di Bartolo Christina Uncategorized 

Brantley Shannon Uncategorized 

Jung Kyu Hyun Mr. Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Americare Certified Ss Inc Uncategorized 

Mercyfirst Uncategorized 

Jacob Perlow Hospice Uncategorized 

Maria Baltazar Uncategorized 

Michele Fischetti Uncategorized 

Varney Danielle Chandler Uncategorized 

Hailey London Uncategorized

 Eliza Jarzabek Uncategorized 

Amida Care Uncategorized 

Rail Vanessa Uncategorized 

Kallusch, Elaine Uncategorized 

Worthington Katie Uncategorized 

Esmedeline Minaya Uncategorized 

Merrill, Chester Uncategorized 

Frances Alcantara, M.A. Uncategorized 

Rosario Clara Uncategorized 

Boyle Joseph Uncategorized 

Jacinta Snagg Uncategorized 

Michael Schiraldi Uncategorized 

Jns Counseling Services Inc Uncategorized 

Elizabeth Zick Uncategorized 

Widawsky Jamie L Uncategorized 

Fazl Arash Uncategorized 

Katherine Allison Uncategorized 

Mills Pond Nursing & Rehab Ctr Uncategorized 

Elderplan Inc. Uncategorized 

Marleny Estevez Uncategorized

 Anna Wierzynska Uncategorized 

Irina Usherenko Uncategorized 

Matilda Seshie Uncategorized 

Thomas Macedon Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Brooklyn Ctr Rehab & Residential Cr Uncategorized 

Boland Mary E Uncategorized 

Davido Helen Uncategorized 

Nina Iouran Uncategorized 

Everett Miller Uncategorized 

Prime Home Health Srvcs Uncategorized 

Benitez Yaisel Uncategorized 

Crista Capriglione, M.S. Ed. Uncategorized 

Marte Ana Uncategorized 

Cooper Jeffrey Uncategorized 

Sheehan Nancy Uncategorized 

Park Slope Ctr Mental Hlth In Uncategorized 

Jewish Child Care Assoc Uncategorized 

Parker Jewish Inst Hlth Cr Re Uncategorized 

Deborah Greene Uncategorized 

Jenny Mcfadden, L.M.S.W. Uncategorized 

Danielle Fernandez Uncategorized 

Leigh-Ann Cario, M.S. Uncategorized

 Khadija Abouelhassan Uncategorized

 Adelina Kazakova Uncategorized 

Woo Kimmy Mr. Uncategorized 

Fernando Reggianini, M.S. Ed. Uncategorized 

Elsa Thomas Uncategorized 

Cho Beverly Ms. Uncategorized 

Parr Stellan Mr. Uncategorized 

Andrew Chase, M.A. Uncategorized 

Reyes Kathleen Anne Uncategorized 

Amazing Home Care Inc. Uncategorized 

Aruna Khilanani Uncategorized 

Irina Berlin Medical P.C. Uncategorized 

Iris Varela, L.M.S.W. Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Cora Schwartz Uncategorized 

Moloney, Karen Uncategorized 

Cavolo Elizabeth C Uncategorized 

Kimberly Phillips, M.S. Ed. Uncategorized 

Austern David Dr. Uncategorized 

Cheria J Hay Uncategorized 

Dawn Orsi, M.A. Uncategorized 

Karolyn Kingman Uncategorized 

Joseph P. Addabbo Family Health Center Uncategorized 

Lorraine Sanchez, M.A. Uncategorized 

Caviglia, Dawn Uncategorized 

Savio-Santander Lisa Uncategorized

 Fahmida Ahmed Uncategorized 

Dana Vered Uncategorized 

Gill Kristin Ann Uncategorized 

Joslet Foster Uncategorized 

Marbelin Peralta Uncategorized 

Little Flower Children And Family Services Of New York Uncategorized 

Services For The Underserved Uncategorized 

St Christopher-Ottilie Mh Uncategorized 

Jerry Weinstock, M.A. Uncategorized 

Pitt Sarah Uncategorized 

Anna Sheehy, L.M.S.W. Uncategorized 

Leora Twena, Pa Uncategorized

 Carmen E Wah Uncategorized 

Ella Strzepa, L.C.S.W. Uncategorized 

Jessica Herbst Uncategorized 

Health Insurance Plan Of Greater New York Uncategorized 

Heidi Leong Uncategorized 

Alison Nyman, L.M.S.W. Uncategorized

 Damaris Dejesus Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii

 Jolanta Chludzinska Uncategorized 

Hannigan Sarah Uncategorized 

D'Ulisse, Gina Uncategorized 

William Sczewzcuk Uncategorized 

Yekaterina Horlina Uncategorized 

Bosson Julia Dr. Uncategorized 

Reyes Allison Uncategorized 

Cundari Christina Uncategorized 

Kimmelman Alec C Uncategorized 

Nyumc Dermatopathology Unit Uncategorized 

Graham Windham Srvcs/Fam&Chld Uncategorized 

Romano Caitlyn Ms. Uncategorized 

Lise Rubin Uncategorized 

Castro Christine M Uncategorized 

Hayley Jarrin Uncategorized 

Yoder Eric Mr. Uncategorized 

Weingott Chaya Uncategorized 

Karen Tu Uncategorized 

Singh Sejal Uncategorized 

Regina Omosebi Uncategorized 

Kenneth Shaw Uncategorized 

Paplanus Lisa M Uncategorized 

Nwakeze Agatha Uncategorized 

Christine Fuca Uncategorized 

Alpine Home Health Care Llc Uncategorized 

Jeanette Cruz, L.M.S.W. Uncategorized 

Yakubovich Eric Mr. Uncategorized 

Lorena Lombana Uncategorized 

Alma Navas Uncategorized 

Almonte, Victoria A. Uncategorized 

Savitski Justin Mr. Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Debaere Lauren Uncategorized 

New York University Uncategorized 

Fratto Carolyn Uncategorized 

Mcevoy Margaret Uncategorized

 Amanda Collazo Uncategorized 

Dayle Hollins, M.S. Uncategorized 

Jibrail Davis Uncategorized 

Marmar Charles Dr. Uncategorized 

New York Univ Med Ctr Rad Asc Uncategorized 

Rosenberg Andrew D Md Uncategorized 

Christy Pi Uncategorized 

Jeffrey Kirsh, M.S. Ed. Uncategorized 

Pancrudo Angelica R Uncategorized 

Ian Perry Uncategorized 

Sally Ann Clementoni Uncategorized 

Ashley Lopez Uncategorized 

Cassian Li Uncategorized

 Rosanny Carmona Uncategorized 

Shilian Miriam Mrs. Uncategorized 

Donnelly Lauren Uncategorized 

Ehrenberg Ethan Dr. Uncategorized 

Walker Anissa Uncategorized 

Lau Stephanie Tak Wai Uncategorized 

Rudolfo Melanie Uncategorized 

New Dimensions In Care, Inc. Uncategorized 

Kenny Christine Uncategorized 

Hastings Rachel Uncategorized 

Abundant Life Agency Uncategorized 

Nancy Dormevil (Duclonat), R.D.H. Uncategorized 

Christian Dwight Mr. Uncategorized

 Gleyri J Suriel Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

Arch-Bennett, Deborah Uncategorized 

Mccormick, Kathleen Uncategorized 

Hands On Health Associates Llc Uncategorized 

Katherine Vanterpool, M.S. Ed. Uncategorized 

Iskhakov Moisey Uncategorized 

Connolly Megan Kathleen Uncategorized 

Ennis Carly Hanna Uncategorized 

Bernstein Ilya Uncategorized 

Jose Mansueto Uncategorized 

James Cooper Uncategorized 

Marie Charlotin Uncategorized 

Pasternack, Anita Uncategorized 

Montalto Daniela Uncategorized 

Lutheran Medical Center Uncategorized 

Celeste Marrero Uncategorized 

Boro Park Ctr Rehab & Hlth Cr Uncategorized 

Rojas Nixzaliz Uncategorized 

Pagliaro Marianne Uncategorized 

Rawley Michael Uncategorized 

Sireci Paul Peter Uncategorized 

James Owens Uncategorized 

Lichter Leah Uncategorized 

Skorney Kristin Uncategorized 

Pennella Elisa Uncategorized 

Gertsik Podiatry Pc Uncategorized 

Jewish Child Care Assoc Mh Uncategorized 

Harvey Jelley, Ph.D. Uncategorized 

Thomas Lynch, M.A. Uncategorized 

Block Institute 27 Ave Icf Uncategorized 

Ny Therapeutic Communities Uncategorized 

Jose Ecal Uncategorized 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

NYU Brooklyn PPS (PPS ID:32) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.ix 2.c.i 3.a.i 3.c.i 3.d.ii 4.b.i 4.c.ii 

St Christopher-Ottilie Mh Home and Community Based Services 

Young Adult Inst Hastings Icf Home and Community Based Services 

Young Adult Inst Sprucewood Home and Community Based Services 

Young Adult Inst Sheepshead Home and Community Based Services 

St Christopher-Ottilie Mh Home and Community Based Services 

Current File Uploads 

User ID File Type File Name File Description Upload Date 

No Records Found 

Narrative Text : 

NYS Confidentiality – High 
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