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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Quarterly Report - Implementation Plan for Millennium Collaborative Care 

Year and Quarter: DY4, Q2 Quarterly Report Status:  Adjudicated 

Status By Section 

Section Description Status 

Section 01 Budget  Completed 

Section 02 Governance  Completed 

Section 03 Financial Stability  Completed 

Section 04 Cultural Competency & Health Literacy  Completed 

Section 05 IT Systems and Processes  Completed 

Section 06 Performance Reporting  Completed 

Section 07 Practitioner Engagement  Completed 

Section 08 Population Health Management  Completed 

Section 09 Clinical Integration  Completed 

Section 10 General Project Reporting  Completed 

Section 11 Workforce  Completed 

Status By Project 

Project ID Project Title Status 

2.a.i Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management  Completed 

2.b.iii ED care triage for at-risk populations  Completed 

2.b.vii Implementing the INTERACT project (inpatient transfer avoidance program for SNF)  Completed 

2.b.viii Hospital-Home Care Collaboration Solutions  Completed 

2.d.i Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care  Completed 

3.a.i Integration of primary care and behavioral health services  Completed 

3.a.ii Behavioral health community crisis stabilization services  Completed 

3.b.i Evidence-based strategies for disease management in high risk/affected populations (adult only)  Completed 

3.f.i Increase support programs for maternal & child health (including high risk pregnancies) (Example: Nurse-Family Partnership)  Completed 

4.a.i Promote mental, emotional and behavioral (MEB) well-being in communities  Completed 

4.d.i Reduce premature births  Completed 

NYS Confidentiality – High 
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Section 01 – Budget

 IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 30,317,366 32,311,121 52,248,672 46,267,407 30,317,366 191,461,931

Cost of Project Implementation & Administration 15,332,744 23,504,354 34,926,881 30,570,359 30,098,173 134,432,511

   Implementation 9,814,656 19,047,633 30,461,057 26,233,423 25,631,736 111,188,505

   Administration 5,518,088 4,456,721 4,465,824 4,336,936 4,466,437 23,244,006

Revenue Loss 0 0 0 0 0 0

Internal PPS Provider Bonus Payments 1,096,410 1,038,663 11,227,715 9,594,947 1,274,220 24,231,955

Cost of non-covered  
services

1,529,064 6,825,266 10,157,399 9,140,480 5,145,258 32,797,467

Other 0 0 0 0 0 0

Total Expenditures 17,958,218 31,368,283 56,311,995 49,305,786 36,517,651 191,461,933

Undistributed Revenue 12,359,148 942,838 0 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
Miscellaneous was eliminated to move Revenue loss to 20% of total budget to further assist hospital members. 

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

 Please include updates on waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY4

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

46,267,407 191,461,931 38,535,076 136,516,597

Budget Items
DY4 Q2 Quarterly
Amount - Update

Cumulative 
Spending to 

Date (DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining
of Cumulative 

Balance

Cost of Project Implementation & Administration 7,732,331 54,945,334 22,838,028 74.71% 79,487,177 59.13%

Implementation 4,559,431

Administration 3,172,900

Revenue Loss 0 0 0 0

Internal PPS Provider Bonus Payments 0 0 9,594,947 100.00% 24,231,955 100.00%

Cost of non-covered  
services

0 0 9,140,480 100.00% 32,797,467 100.00%

Other 0 0 0 0

Total Expenditures 7,732,331 54,945,334

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 30,317,366 32,311,121 52,248,672 46,267,407 30,317,366 191,461,931

  Practitioner - Primary Care Provider (PCP) 1,115,186 1,731,993 6,042,787 2,518,591 1,029,378 12,437,935

  Practitioner - Non-Primary Care Provider (PCP) 205,331 235,348 1,507,201 1,459,010 1,167,422 4,574,312

  Hospital 1,408,186 4,201,705 5,613,438 5,131,847 2,814,735 19,169,911

  Clinic 0 370,464 555,518 499,877 351,798 1,777,657

  Case Management / Health Home 7,037 13,083 2,810 1,447 596 24,973

  Mental Health 479,742 1,066,778 2,377,416 2,154,070 1,687,540 7,765,546

  Substance Abuse 34,860 104,579 69,719 69,719 69,719 348,596

  Nursing Home 153,449 176,922 124,212 91,149 93,344 639,076

  Pharmacy 0 0 0 0 0 0

  Hospice 0 0 0 0 0 0

  Community Based Organizations 544,533 1,779,780 2,907,305 2,665,578 2,394,220 10,291,416

  All Other 0 0 0 0 0 0

  Uncategorized 0

  Home and Community Based Services 0

  PPS PMO 15,332,744 23,504,354 34,926,881 30,570,359 30,098,173 134,432,511

Total Funds Distributed 19,281,068 33,185,006 54,127,287 45,161,647 39,706,925 191,461,933

Undistributed Revenue 11,036,298 0 0 1,105,760 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 12 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

 IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. 
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY4

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

46,267,407.00 191,461,931.00 44,688,046.41 165,836,621.62

Funds Flow Items

DY4 Q2
Quarterly 
Amount - 

Update

Percentage of 
Safety Net 

Funds - DY4 
Q2

Quarterly 
Amount - 

Update

Safety Net 
Funds 

Flowed YTD

Safety Net 
Funds 

Percentage 
YTD

Total Amount
Disbursed to 

Date (DY1-
DY5)

Percent Spent By Project

DY 
Adjusted 
Difference

Cumulative 
Difference

Projects Selected By PPS

2.a.i 2.b.iii
2.b.
vii

2.b.
viii

2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i

Practitioner - Primary Care Provider 
(PCP)

0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 0 2,518,591 12,437,935

Practitioner - Non-Primary Care 
Provider (PCP)

0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 0 1,459,010 4,574,312

Hospital 0 0.00% 0 0.00% 3,522,168.14 0 0 0 0 0 0 0 0 0 0 0 5,131,847 15,647,742.86

Clinic 0 0.00% 0 0.00% 1,512,441 0 0 0 0 0 0 0 0 0 0 0 499,877 265,216

Case Management / Health Home 0 0.00% 0 0.00% 81,364.88 0 0 0 0 0 0 0 0 0 0 0 1,447 0

Mental Health 0 0.00% 0 0.00% 1,923,589 0 0 0 0 0 0 0 0 0 0 0 2,154,070 5,841,957

Substance Abuse 0 0.00% 0 0.00% 343,246 0 0 0 0 0 0 0 0 0 0 0 69,719 5,350

Nursing Home 0 0.00% 0 0.00% 889,118 0 0 0 0 0 0 0 0 0 0 0 91,149 0

Pharmacy 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Hospice 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Community Based Organizations 0 0.00% 0 0.00% 2,566,580.35 0 0 0 0 0 0 0 0 0 0 0 2,665,578 7,724,835.65

All Other 0 0.00% 0 0.00% 1,268,553 0 0 0 0 0 0 0 0 0 0 0 0 0

Uncategorized 0 0.00% 0 0.00% 62.50 0 0 0 0 0 0 0 0 0 0 0 0 0

Home and Community Based Services 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Additional Providers 0 0.00% 0 0.00% 1,332,739.23

PPS PMO 0 0.00% 1,579,360.59 100.00% 12,185,447.28 28,990,998.41 122,247,063.72

Total 0 0.00% 1,579,360.59 100.00% 25,625,309.38
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Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Waiver Quarterly Update Amount By Provider 

Provider Name Provider Category DY4Q2 

Practitioner - Primary Care Provider (PCP) 0 

Practitioner - Primary Care Provider (PCP) 0 

Practitioner - Non-Primary Care Provider (PCP) 0 

Practitioner - Non-Primary Care Provider (PCP) 0 

Hospital 0 

Hospital 0 

Clinic 0 

Clinic 0 

Case Management / Health Home 0 

Case Management / Health Home 0 

Mental Health 0 

Mental Health 0 

Substance Abuse 0 

Substance Abuse 0 

Nursing Home 0 

Nursing Home 0 

Pharmacy 0 

Pharmacy 0 

Hospice 0 

Hospice 0 

Community Based Organizations 0 

Community Based Organizations 0 

All Other 0 

All Other 0 

Uncategorized 0 

Uncategorized 0 

Home and Community Based Services 0 

Home and Community Based Services 0 

NYS Confidentiality – High 
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY4Q2

Additional Providers 0

Catholic Medical Partners Additional Providers Approved 0

Jericho Road Community Health 
Center (Article 28) Additional Providers Approved 0

Kaleida Health (Article 28 Network) Additional Providers Approved 0
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 IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of 
milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Complete funds flow budget and distribution plan
and communicate with network

Completed

Funds Flow Budget and Distribution Plan, signed off by your 
Finance Committee, including details of your approach to 
funds flow on a whole-PPS and project-by-project basis; 
evidence of involvement of provider network in developing 
funds flow methodology.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

1. Distribute assessment of DSRIP project 
impacts (prepared in connection with current 
state financial assessments) to MCC partners 
along with an explanation of the purpose of the 
matrix and how it will be used to finalize funds 
flow in determining expected impacts of DSRIP 
projects.

Completed

1. Distribute assessment of DSRIP project impacts (prepared 
in connection with current state financial assessments) to 
MCC partners along with an explanation of the purpose of the
matrix and how it will be used to finalize funds flow in 
determining expected impacts of DSRIP projects.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Complete preliminary PPS budget for 
administration, implementation, revenue loss, 
and cost of services not covered.

Completed
2. Complete preliminary PPS budget for administration, 
implementation, revenue loss, and cost of services not 
covered.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Review provider-level projections of DSRIP 
impacts and costs submitted by MCC providers. 
During provider-specific budget processes, 
develop preliminary-final provider-level budgets 
including completion of provider-specific funds 
flow plans.

Completed

3. Review provider-level projections of DSRIP impacts and 
costs submitted by MCC providers. During provider-specific 
budget processes, develop preliminary-final provider-level 
budgets including completion of provider-specific funds flow 
plans.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Review the funds flow approach and 
distribution plan with drivers and requirements for
each of the funds flow budget categories.

Completed
4. Review the funds flow approach and distribution plan with 
drivers and requirements for each of the funds flow budget 
categories.

08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Distribute funds flow approach and distribution Completed 5. Distribute funds flow approach and distribution plan to 08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

plan to Finance Committee and MCC providers 
for review and input.

Finance Committee and MCC providers for review and input.

Task

6. Amend plan to reflect input and obtain 
approval of plan by Finance Committee.

Completed
6. Amend plan to reflect input and obtain approval of plan by 
Finance Committee.

08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Prepare PPS, provider, and project funds flow 
budgets based on budget review sessions with 
providers and submit said budgets to Finance 
Committee for approval. Incorporate these 
budgets into the Funds Flow Budget and 
Distribution Plan.

Completed

7. Prepare PPS, provider, and project funds flow budgets 
based on budget review sessions with providers and submit 
said budgets to Finance Committee for approval. Incorporate 
these budgets into the Funds Flow Budget and Distribution 
Plan.

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

8. Forward approved Funds Flow Budget and 
Distribution Plan to MCC partners and 
incorporate said plan and requirements to 
receive funds into MCC provider partner 
operating agreements.

Completed

8. Forward approved Funds Flow Budget and Distribution 
Plan to MCC partners and incorporate said plan and 
requirements to receive funds into MCC provider partner 
operating agreements.

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

9. Distribute Funds Flow Budget and Distribution 
Plan; schedule DSRIP period close 
requirements; and forward expected funds 
distribution schedule to MCC provider partners.

Completed

9. Distribute Funds Flow Budget and Distribution Plan; 
schedule DSRIP period close requirements; and forward 
expected funds distribution schedule to MCC provider 
partners.

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

10. Provide training sessions on Funds Flow 
Budget and Distribution Plan, related 
administrative requirements, schedules for 
reporting, and distribution of funds.

Completed
10. Provide training sessions on Funds Flow Budget and 
Distribution Plan, related administrative requirements, 
schedules for reporting, and distribution of funds.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Complete funds flow budget and distribution plan and 
communicate with network

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete
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 IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 9,311,265 9,311,265 9,311,265 9,311,265 9,311,265 46,556,325

Cost of Project Implementation & Administration 0 8,649,201 8,649,201 8,649,201 8,649,201 34,596,804

   Administration 0 1,729,840 1,729,840 1,729,840 1,729,840 6,919,360

   Implementation 0 6,919,361 6,919,361 6,919,361 6,919,361 27,677,444

Revenue Loss 0 0 0 0 0 0

Internal PPS Provider Bonus Payments 0 0 0 0 0 0

Cost of non-covered  
services

0 0 0 0 0 0

Other 0 0 0 0 0 0

Total Expenditures 0 8,649,201 8,649,201 8,649,201 8,649,201 34,596,804

Undistributed Revenue 9,311,265 662,064 662,064 662,064 662,064 11,959,521

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY4

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
9,311,265 46,556,325 9,311,265 46,556,325

Budget Items
DY4 Q2 Quarterly 
Amount - Update

Cumulative 
Spending to Date 

(DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining 
of Cumulative 

Balance

Cost of Project Implementation & Administration 0 0 8,649,201 100.00% 34,596,804 100.00%

Administration 0

Implementation 0

Revenue Loss 0 0 0 0

Internal PPS Provider Bonus Payments 0 0 0 0

Cost of non-covered  
services

0 0 0 0

Other 0 0 0 0

Total Expenditures 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected  flow of non-waiver funds by provider type.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 9,311,265 9,311,265 9,311,265 9,311,265 9,311,265 46,556,325

  Practitioner - Primary Care Provider (PCP) 0 0 0 0 0 0

  Practitioner - Non-Primary Care Provider (PCP) 0 0 0 0 0 0

  Hospital 0 1,297,380 1,297,380 1,297,380 1,297,380 5,189,520

  Clinic 0 2,162,300 2,162,300 2,162,300 2,162,300 8,649,200

  Case Management / Health Home 0 0 0 0 0 0

  Mental Health 0 864,920 864,920 864,920 864,920 3,459,680

  Substance Abuse 0 0 0 0 0 0

  Nursing Home 0 432,460 432,460 432,460 432,460 1,729,840

  Pharmacy 0 0 0 0 0 0

  Hospice 0 0 0 0 0 0

  Community Based Organizations 0 432,460 432,460 432,460 432,460 1,729,840

  All Other 0 0 0 0 0 0

  Uncategorized 0 0 0 0 0 0

  Home and Community Based Services 0 0 0 0 0 0

  PPS PMO 0 1,729,840 1,729,840 1,729,840 1,729,840 6,919,360

Total Funds Distributed 0 6,919,360 6,919,360 6,919,360 6,919,360 27,677,440

Undistributed Non-Waiver Revenue 9,311,265 2,391,905 2,391,905 2,391,905 2,391,905 18,878,885

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and 
deviations will be evaluated.  
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY4

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
9,311,265.00 46,556,325.00 9,311,265.00 46,556,325.00

Funds Flow Items

DY4 Q2
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY4 Q2
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

Practitioner - Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 0 0

Practitioner - Non-Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 0 0

Hospital 0 0.00% 0 0.00% 0 1,297,380 5,189,520

Clinic 0 0.00% 0 0.00% 0 2,162,300 8,649,200

Case Management / Health Home 0 0.00% 0 0.00% 0 0 0

Mental Health 0 0.00% 0 0.00% 0 864,920 3,459,680

Substance Abuse 0 0.00% 0 0.00% 0 0 0

Nursing Home 0 0.00% 0 0.00% 0 432,460 1,729,840

Pharmacy 0 0.00% 0 0.00% 0 0 0

Hospice 0 0.00% 0 0.00% 0 0 0

Community Based Organizations 0 0.00% 0 0.00% 0 432,460 1,729,840

All Other 0 0.00% 0 0.00% 0 0 0

Uncategorized 0 0.00% 0 0.00% 0 0 0

Home and Community Based Services 0 0.00% 0 0.00% 0 0 0

Additional Providers 0 0.00% 0 0.00% 0
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Funds Flow Items

DY4 Q2
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY4 Q2
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

PPS PMO 0 0.00% 0 0.00% 0 1,729,840 6,919,360

Total 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Non-Waiver Quarterly Update Amount By Provider 

Provider Name Provider Category DY4Q2 

Practitioner - Primary Care Provider (PCP) 0 

Practitioner - Primary Care Provider (PCP) 0 

Practitioner - Non-Primary Care Provider (PCP) 0 

Practitioner - Non-Primary Care Provider (PCP) 0 

Hospital 0 

Hospital 0 

Clinic 0 

Clinic 0 

Case Management / Health Home 0 

Case Management / Health Home 0 

Mental Health 0 

Mental Health 0 

Substance Abuse 0 

Substance Abuse 0 

Nursing Home 0 

Nursing Home 0 

Pharmacy 0 

Pharmacy 0 

Hospice 0 

Hospice 0 

Community Based Organizations 0 

Community Based Organizations 0 

All Other 0 

All Other 0 

Uncategorized 0 

Uncategorized 0 

Home and Community Based Services 0 

Home and Community Based Services 0 

NYS Confidentiality – High 
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* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY4Q2

Additional Providers 0

Additional Providers 0
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IPQR Module 1.11 - IA Monitoring

Instructions :
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Section 02 – Governance

 IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement. 
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize governance structure and sub-
committee structure

Completed
This milestone must be completed by 9/30/2015. Governance
and committee structure, signed off by PPS Board.

05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES

Task

1. Fill remaining open seats of the Board of 
Managers.

Completed 1. Fill remaining open seats of the Board of Managers. 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Obtain Board of Managers approval of 
timetable for governance milestones, including 
identifying committees, populating committees, 
and finalizing committee charters.

Completed
2. Obtain Board of Managers approval of timetable for 
governance milestones, including identifying committees, 
populating committees, and finalizing committee charters.

05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Finalize name, role, and reporting structure of 
each Committee (to be approved by Board of 
Managers).

Completed
3. Finalize name, role, and reporting structure of each 
Committee (to be approved by Board of Managers).

05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Populate committees by taking nominations 
from Board members for committee membership,
seeking outside expertise where necessary.

Completed
4. Populate committees by taking nominations from Board 
members for committee membership, seeking outside 
expertise where necessary.

05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone #2

Establish a clinical governance structure, 
including clinical quality committees for each 
DSRIP project

Completed
This milestone must be completed by 12/31/2015. Clinical 
Quality Committee charter and committee structure chart

05/26/2015 12/31/2015 05/26/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

1. Establish the role, duties, and reporting 
structure of the Clinical/Quality Committee (to be 

Completed
1. Establish the role, duties, and reporting structure of the 
Clinical/Quality Committee (to be memorialized in a 
Committee Charter). 

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

memorialized in a Committee Charter). 
Task

2. Include behavioral health providers and 
administrators from across the region on the 
Clinical/Quality Committee and the Board of 
Managers.

Completed
2. Include behavioral health providers and administrators from
across the region on the Clinical/Quality Committee and the 
Board of Managers.

07/15/2015 09/30/2015 07/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Use the "Voice of the Consumer" Sub-
Committee as an advisory body.

Completed
3. Use the "Voice of the Consumer" Sub-Committee as an 
advisory body.

05/26/2015 09/30/2015 05/26/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. To ensure patient, family, and peer 
representation beyond an advisory role, assign 
one member of the "Voice of the Consumer" 
Sub-Committee to be a member of the Board of 
Managers (with voting rights). 

Completed

4. To ensure patient, family, and peer representation beyond 
an advisory role, assign one member of the "Voice of the 
Consumer" Sub-Committee to be a member of the Board of 
Managers (with voting rights). 

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

5. Establish work groups of the Clinical/Quality 
Committee for DSRIP projects that require 
specific focus of the Committee.

Completed
5. Establish work groups of the Clinical/Quality Committee for 
DSRIP projects that require specific focus of the Committee.

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

6. Finalize membership of Clinical/Quality 
Committee.

Completed 6. Finalize membership of Clinical/Quality Committee. 06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Populate Clinical/Quality work groups. Completed 7. Populate Clinical/Quality work groups. 06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #3

Finalize bylaws and policies or Committee 
Guidelines where applicable

Completed
This milestone must be completed by 9/30/2015. Upload of 
bylaws and policies document or committee guidelines.

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES

Task

1. The Governance Committee will be 
instrumental in facilitating adoption of PPS 
bylaws, committee charters, and PPS policies. 
The Governance Committee will report to the 
Board regularly during this phase on milestone 
progress.

Completed

1. The Governance Committee will be instrumental in 
facilitating adoption of PPS bylaws, committee charters, and 
PPS policies. The Governance Committee will report to the 
Board regularly during this phase on milestone progress.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Allow ex officio status for the Board of 
Managers Chair and MCC Executive Director.

Completed
2. Allow ex officio status for the Board of Managers Chair and
MCC Executive Director.

07/15/2015 09/30/2015 07/15/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

3. Legal counsel, in consultation with PPS 
executive leadership, will draft Bylaws for initial 
review by Governance Committee and 
Compliance Committee.

Completed
3. Legal counsel, in consultation with PPS executive 
leadership, will draft Bylaws for initial review by Governance 
Committee and Compliance Committee.

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Governance and Compliance Committee 
review of draft Bylaws complete.

Completed
4. Governance and Compliance Committee review of draft 
Bylaws complete.

08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

5. Finalize Bylaws and present to Board of 
Managers for approval.

Completed
5. Finalize Bylaws and present to Board of Managers for 
approval.

08/31/2015 09/30/2015 08/31/2015 09/30/2015 09/30/2015 DY1 Q2

Task

6. Prepare Committee organizational chart 
showing reporting structure, roles, and 
responsibilities.

Completed
6. Prepare Committee organizational chart showing reporting 
structure, roles, and responsibilities.

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

7. Committee leaders, legal counsel, and 
dedicated members of Governance Committee 
will prepare Committee and Sub-Committee 
Charters for review by full Governance and 
Compliance Committees.

Completed

7. Committee leaders, legal counsel, and dedicated members 
of Governance Committee will prepare Committee and Sub-
Committee Charters for review by full Governance and 
Compliance Committees.

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

8. Finalize Committee Charters and present to 
Board of Managers for approval.

Completed
8. Finalize Committee Charters and present to Board of 
Managers for approval.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone #4

Establish governance structure reporting and 
monitoring processes

Completed

This milestone must be completed by 12/31/2015. 
Governance and committee structure document, including 
description of two-way reporting processes and governance 
monitoring processes.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

1. Draft Governance Operating Model which will 
define reporting and governance monitoring 
processes. 

Completed
1. Draft Governance Operating Model which will define 
reporting and governance monitoring processes. 

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Establish procedures for committees and 
advisory entities to provide routine, ongoing 
reporting to the Board of Managers. This will 
include (but not be limited to) submitting formal 

Completed

2. Establish procedures for committees and advisory entities 
to provide routine, ongoing reporting to the Board of 
Managers. This will include (but not be limited to) submitting 
formal meeting minutes to the Board of Managers for 
review/approval.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

meeting minutes to the Board of Managers for 
review/approval.
Task

3. Establish procedures for the Board of 
Managers to provide routine, ongoing reporting 
to committees and advisory entities. This will 
include (but not be limited to) the Board of 
Managers reviewing and adopting charters that 
clearly describe the roles and objectives of each 
entity.

Completed

3. Establish procedures for the Board of Managers to provide 
routine, ongoing reporting to committees and advisory 
entities. This will include (but not be limited to) the Board of 
Managers reviewing and adopting charters that clearly 
describe the roles and objectives of each entity.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Finalize Governance Operating Model. Completed 4. Finalize Governance Operating Model. 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #5

Finalize community engagement plan, including 
communications with the public and non-provider
organizations (e.g. schools, churches, homeless 
services, housing providers, law enforcement)

Completed
Community engagement plan, including plans for two-way 
communication with stakeholders.

05/01/2015 06/30/2016 05/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

1. Establish a CBO Task Force to serve in an 
advisory role to the Board of Managers. 
Charter/mission statement will be approved by 
the Board of Managers.

Completed
1. Establish a CBO Task Force to serve in an advisory role to 
the Board of Managers. Charter/mission statement will be 
approved by the Board of Managers.

05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Populate CBO Task Force by conducting 
outreach at community forums across PPS 
region and receiving nominations for CBO 
representatives. Ensure representation from all 
eight counties of WNY. Board of Managers will 
approve membership of CBO Task Force.

Completed

2. Populate CBO Task Force by conducting outreach at 
community forums across PPS region and receiving 
nominations for CBO representatives. Ensure representation 
from all eight counties of WNY. Board of Managers will 
approve membership of CBO Task Force.

06/15/2015 09/30/2015 06/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Charge the CBO Task Force with the 
responsibility of assisting in the development and
implementation of a multi-year plan to provide 
two-way communication and engagement with 
public agencies, community-based groups, and 
provider organizations. 

Completed

3. Charge the CBO Task Force with the responsibility of 
assisting in the development and implementation of a multi-
year plan to provide two-way communication and 
engagement with public agencies, community-based groups, 
and provider organizations. 

06/15/2015 06/30/2016 06/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task Completed 4. Utilize the 211 resource directory to identify and engage a 06/15/2015 06/30/2016 06/15/2015 06/30/2016 06/30/2016 DY2 Q1
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4. Utilize the 211 resource directory to identify 
and engage a wide range of public and private 
sector organizations including schools, churches,
homeless services, housing providers, and law 
enforcement/corrections.

wide range of public and private sector organizations 
including schools, churches, homeless services, housing 
providers, and law enforcement/corrections.

Task

5. Using a grassroots approach, faith-based 
organizations and specialty groups will identify 
barriers to care and develop strategies to 
overcome them. Identify unique needs of sub-
populations (immigrants, etc.).

Completed

5. Using a grassroots approach, faith-based organizations 
and specialty groups will identify barriers to care and develop 
strategies to overcome them. Identify unique needs of sub-
populations (immigrants, etc.).

09/30/2015 06/30/2016 09/30/2015 06/30/2016 06/30/2016 DY2 Q1

Task

6. Establish a "Voice of the Consumer" Sub-
Committee made up of Medicaid beneficiaries to 
serve in an advisory role to the Board of 
Managers. Charter/mission statement will be 
approved by the Board of Managers.

Completed

6. Establish a "Voice of the Consumer" Sub-Committee made 
up of Medicaid beneficiaries to serve in an advisory role to the
Board of Managers. Charter/mission statement will be 
approved by the Board of Managers.

05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

7. Populate "Voice of the Consumer" Sub-
Committee by conducting outreach at community
forums and receiving nominations for Medicaid 
beneficiaries. Board of Managers will approve 
membership of Sub-Committee.

Completed

7. Populate "Voice of the Consumer" Sub-Committee by 
conducting outreach at community forums and receiving 
nominations for Medicaid beneficiaries. Board of Managers 
will approve membership of Sub-Committee.

05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

8. Engage the stakeholder community through 
various communications and media outlets (e.g., 
regular appearances on radio and television talk 
shows). Use these channels and develop 
networks to explain DSRIP initiatives to WNY 
residents.

Completed

8. Engage the stakeholder community through various 
communications and media outlets (e.g., regular appearances
on radio and television talk shows). Use these channels and 
develop networks to explain DSRIP initiatives to WNY 
residents.

05/15/2015 06/30/2016 05/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

9. MCC Director of Community-Based Initiatives 
will draft Community Engagement Plan. Plan will 
be developed in conjunction with the Agency 
Coordination Plan (milestone #7).

Completed

9. MCC Director of Community-Based Initiatives will draft 
Community Engagement Plan. Plan will be developed in 
conjunction with the Agency Coordination Plan (milestone 
#7).

09/30/2015 06/30/2016 09/30/2015 06/30/2016 06/30/2016 DY2 Q1

Task

10. CBO Task Force will organize and host a Completed
10. CBO Task Force will organize and host a series of 
informational and activation forums at three different sites with

05/26/2015 06/30/2016 05/26/2015 06/30/2016 06/30/2016 DY2 Q1
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series of informational and activation forums at 
three different sites with WNY to elicit input and 
participation from public and provider 
organizations in DSRIP project activities.

WNY to elicit input and participation from public and provider 
organizations in DSRIP project activities.

Task

11. Revise Community Engagement Plan based 
on input and feedback gathered from community 
forums. Provide final draft to Board of Managers 
for review.

Completed
11. Revise Community Engagement Plan based on input and 
feedback gathered from community forums. Provide final draft
to Board of Managers for review.

11/01/2015 06/30/2016 11/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

12. Obtain Board of Managers approval on 
Community Engagement Plan.

Completed
12. Obtain Board of Managers approval on Community 
Engagement Plan.

05/30/2016 06/30/2016 05/30/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #6

Finalize partnership agreements or contracts with
CBOs 

Completed Signed CBO partnership agreements or contracts. 05/01/2015 06/30/2016 05/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

1. Obtain attestations from all organizations 
planning to participate in DSRIP initiatives with 
MCC.

Completed
1. Obtain attestations from all organizations planning to 
participate in DSRIP initiatives with MCC.

05/01/2015 06/30/2016 05/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2. Obtain letters of intent (LOIs) from attested 
CBOs to further define participation 
commitments. LOIs will outline, at a high level, 
expectations and obligations (e.g., participation 
in various assessments).

Completed

2. Obtain letters of intent (LOIs) from attested CBOs to further
define participation commitments. LOIs will outline, at a high 
level, expectations and obligations (e.g., participation in 
various assessments).

05/01/2015 06/30/2016 05/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

3. Issue RFPs for services to be performed by 
attested CBOs who have submitted an LOI, 
including (but not limited to) cultural competency 
and health literacy training, patient activation 
coaching, community health worker coordination,
and other services in connection with specific 
DSRIP projects.

Completed

3. Issue RFPs for services to be performed by attested CBOs 
who have submitted an LOI, including (but not limited to) 
cultural competency and health literacy training, patient 
activation coaching, community health worker coordination, 
and other services in connection with specific DSRIP projects.

05/01/2015 03/31/2016 05/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

4. Negotiate contracts/participation agreements 
with CBOs who are awarded work based on RFP
process.

Completed
4. Negotiate contracts/participation agreements with CBOs 
who are awarded work based on RFP process.

05/01/2015 06/30/2016 05/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Milestone #7

Finalize agency coordination plan aimed at 
engaging appropriate public sector agencies at 
state and local levels (e.g. local departments of 
health and mental hygiene, Social Services, 
Corrections, etc.)

Completed Agency Coordination Plan. 10/15/2015 09/30/2016 10/15/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

1. Draft Agency Coordination Plan for engaging 
agencies in MCC initiatives. Plan will be 
developed in conjunction with the Community 
Engagement Plan (milestone #5).

Completed
1. Draft Agency Coordination Plan for engaging agencies in 
MCC initiatives. Plan will be developed in conjunction with the
Community Engagement Plan (milestone #5).

10/15/2015 06/30/2016 10/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2. Prepare a comprehensive booklet that 
describes DSRIP projects, cites specific project 
locations by municipality, and provides project 
coordinator contact information for each project.

Completed

2. Prepare a comprehensive booklet that describes DSRIP 
projects, cites specific project locations by municipality, and 
provides project coordinator contact information for each 
project.

10/15/2015 09/30/2016 10/15/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Hold first in a series of information and 
activation workshops with public sector agencies 
at state, county and municipal levels (including 
but not limited to Health Foundation of Western 
and Central New York, OASAS regional office, 
OPWDD regional office, County Mental Health 
Departments/Offices; County Departments of 
Social Services, County Offices for the Aging to 
explain how they can connect with DSRIP 
projects and activities and refer individuals to 
services. These forums will also be used to elicit 
input on the draft Agency Coordination Plan.

Completed

3. Hold first in a series of information and activation 
workshops with public sector agencies at state, county and 
municipal levels (including but not limited to Health 
Foundation of Western and Central New York, OASAS 
regional office, OPWDD regional office, County Mental Health
Departments/Offices; County Departments of Social Services,
County Offices for the Aging to explain how they can connect 
with DSRIP projects and activities and refer individuals to 
services. These forums will also be used to elicit input on the 
draft Agency Coordination Plan.

10/15/2015 06/30/2016 10/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

4. Revise Agency Coordination Plan based on 
input and feedback gathered from public sector 
agency forums. Provide final draft to Board of 
Managers for review.

Completed
4. Revise Agency Coordination Plan based on input and 
feedback gathered from public sector agency forums. Provide
final draft to Board of Managers for review.

03/01/2016 06/30/2016 03/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

5. Obtain Board of Managers approval on 
Agency Coordination Plan.

Completed
5. Obtain Board of Managers approval on Agency 
Coordination Plan.

05/30/2016 06/30/2016 05/30/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone #8

Finalize workforce communication and 
engagement plan

Completed

Workforce communication & engagement plan, including 
plans for two-way communication with all levels of the 
workforce, signed off by PPS workforce governance body (e.
g. workforce transformation committee).

06/01/2015 12/31/2016 06/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO

Task

1. Convene a Workforce Development Work 
Group representing MCC, AHEC, ECMCC, HR 
department leads from facilities, labor unions, 
NYS Department of Labor, Project Advisory 
Committee, and IT Data Committee (for reporting
guidance).

Completed

1. Convene a Workforce Development Work Group 
representing MCC, AHEC, ECMCC, HR department leads 
from facilities, labor unions, NYS Department of Labor, 
Project Advisory Committee, and IT Data Committee (for 
reporting guidance).

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. The MCC PPS will review and update the list 
of key stakeholders engaged in the development 
of the workforce strategy and implementation 
plan.  This group includes stakeholders such as 
management, project team members, 
employees, AHEC, labor representatives, 
academic providers, community members, and 
employees.

Completed

2. The MCC PPS will review and update the list of key 
stakeholders engaged in the development of the workforce 
strategy and implementation plan.  This group includes 
stakeholders such as management, project team members, 
employees, AHEC, labor representatives, academic 
providers, community members, and employees.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. Workforce Development Work Group will 
collaborate with the "Voice of Consumer" Sub-
Committee to draft a preliminary workforce 
communication plan (a component of MCC's 
overall communication strategy).

Completed

3. Workforce Development Work Group will collaborate with 
the "Voice of Consumer" Sub-Committee to draft a 
preliminary workforce communication plan (a component of 
MCC's overall communication strategy).

09/15/2015 12/31/2016 09/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

4. The MCC PPS will, in partnership with the 
above mentioned stakeholders, review the 
communication channels available, solicit 
additional opportunities and conduct a 
preliminary assessment of effectiveness of each 
resource for workforce engagement.

Completed

4. The MCC PPS will, in partnership with the above 
mentioned stakeholders, review the communication channels 
available, solicit additional opportunities and conduct a 
preliminary assessment of effectiveness of each resource for 
workforce engagement.

09/15/2015 12/31/2016 09/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

5. The MCC PPS will develop a workforce 
communication and engagement strategy which 
addresses  the vision, objectives, and guiding 

Completed

5. The MCC PPS will develop a workforce communication 
and engagement strategy which addresses  the vision, 
objectives, and guiding principles of the strategy as a means 
for engaging key stakeholders.

10/15/2015 12/31/2016 10/15/2015 12/31/2016 12/31/2016 DY2 Q3
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principles of the strategy as a means for 
engaging key stakeholders.
Task

6. The MCC PPS will further develop the strategy
into a draft Workforce Communication and 
Engagement Plan which will describe objectives, 
pinpoint target audiences(s), determine required 
resources, and serve as a mechanism for 
measuring the effectiveness of the 
communication plan.

Completed

6. The MCC PPS will further develop the strategy into a draft 
Workforce Communication and Engagement Plan which will 
describe objectives, pinpoint target audiences(s), determine 
required resources, and serve as a mechanism for measuring
the effectiveness of the communication plan.

12/15/2015 12/31/2016 12/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

7. Hold a series of information and activation 
workshops with workforce stakeholders identified
by the Workforce Development Work Group to 
explain how they can connect with DSRIP 
projects and opportunities. These forums will be 
used to elicit input on the draft Workforce 
Communication and Engagement Plan.

Completed

7. Hold a series of information and activation workshops with 
workforce stakeholders identified by the Workforce 
Development Work Group to explain how they can connect 
with DSRIP projects and opportunities. These forums will be 
used to elicit input on the draft Workforce Communication and
Engagement Plan.

10/15/2015 12/31/2016 10/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

8. Revise Workforce Communication and 
Engagement Plan based on input and feedback 
gathered from forums. Provide final draft to 
Board of Managers for review.

Completed
8. Revise Workforce Communication and Engagement Plan 
based on input and feedback gathered from forums. Provide 
final draft to Board of Managers for review.

07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

9. The Board of Managers or its delegate will 
review and approve the Workforce 
Communication and Engagement plan and 
review and respond to subsequent quarterly 
updates.

Completed
9. The Board of Managers or its delegate will review and 
approve the Workforce Communication and Engagement plan
and review and respond to subsequent quarterly updates.

07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #9

Inclusion of CBOs in PPS Implementation. Completed

Explain your plans for contracting with CBOs and their 
continuing role as your PPS develops over time; detail how 
many CBOs you will be contracting with and by when; explain
how they will be included in project delivery and in the 
development of your PPS network.

04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

1. Obtain attestations/letters of intent from CBOs 
wishing to participate in MCC projects and 

Completed
1. Obtain attestations/letters of intent from CBOs wishing to 
participate in MCC projects and activities.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1
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activities.
Task

2. CBO Task Force will facilitate CBO 
involvement in MCC's projects and activities and 
track and monitor this involvement. 

Completed
2. CBO Task Force will facilitate CBO involvement in MCC's 
projects and activities and track and monitor this involvement.

04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Use RFP process to select and contract with 
CBOs to serve as cultural competency and 
health literacy trainers/champions.

Completed
3. Use RFP process to select and contract with CBOs to 
serve as cultural competency and health literacy 
trainers/champions.

07/01/2015 10/31/2015 07/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

4. Use RFP process to select and contract with 
CBOs to lead patient activation services in 
connection with project 2.d.i. (Patient Activation). 
The selected CBOs will likely represent the 
geographical areas within the PPS (North, 
Central, and South sub-regions).

Completed

4. Use RFP process to select and contract with CBOs to lead 
patient activation services in connection with project 2.d.i. 
(Patient Activation). The selected CBOs will likely represent 
the geographical areas within the PPS (North, Central, and 
South sub-regions).

05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

5. Use RFP process to select and contract with 
CBOs to provide community health worker 
services, supervision, and training in connection 
with projects 3.f.i. and 4.d.i. (Support for Maternal
and Child Health, Reduce Premature Births).

Completed

5. Use RFP process to select and contract with CBOs to 
provide community health worker services, supervision, and 
training in connection with projects 3.f.i. and 4.d.i. (Support for
Maternal and Child Health, Reduce Premature Births).

06/18/2015 12/31/2015 06/18/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. CBO Task Force will establish processes and 
procedures for continuous monitoring and 
reporting on CBO participation, and for 
pinpointing new and evolving opportunities for 
CBO engagement.

Completed

6. CBO Task Force will establish processes and procedures 
for continuous monitoring and reporting on CBO participation,
and for pinpointing new and evolving opportunities for CBO 
engagement.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize governance structure and sub-committee structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Finalize bylaws and policies or Committee Guidelines where 
applicable

If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 40 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize governance structure and sub-committee structure Materials from governance meetings that took place in the last two quarters are available upon request

Establish a clinical governance structure, including clinical 
quality committees for each DSRIP project

Materials from clinical governance meetings that took place in the last two quarters are available upon request

Finalize bylaws and policies or Committee Guidelines where 
applicable
Establish governance structure reporting and monitoring 
processes
Finalize community engagement plan, including 
communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, 
law enforcement)

Finalize partnership agreements or contracts with CBOs 

Finalize agency coordination plan aimed at engaging 
appropriate public sector agencies at state and local levels (e.g.
local departments of health and mental hygiene, Social 
Services, Corrections, etc.)

Finalize workforce communication and engagement plan

Inclusion of CBOs in PPS Implementation.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete
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 IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed

The Mid-Point Assessment Organizational Narrative Template must be 
submitted with the DY1, Q2 Quarterly Report via MAPP to Governance 
Module 2 which is the "PPS Defined Milestone" module. The PPS 
should add a milestone entitled "Mid-Point Assessment" and then 
upload the Organizational Narrative Template there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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 IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any 
risks that will undermine your ability to achieve outcome measure targets.

Given time constraints of Board of Managers members (many of whom administer healthcare facilities), there is a compelling need to ensure that 
board meetings are run effectively. Committee reports and reports on process and clinical performance outcomes must be formatted in a manner 
that will not only allow extensive reporting on all PPS organizational and project components, but also permit board members to readily pinpoint 
issues that need to be resolved. Use of color-coding, standardized presentation formats, and brief narrative explaining results will grow in 
importance, particularly as the number of measures to report on increases over time.

A second challenge pertains to maintaining a high level of involvement by board members. One way to meet this objective is to ensure that 
participation in board and committee meetings results in learning experiences that can be adapted by board members to their own facilities. It will 
be important to provide continuing education opportunities to board members both inside and outside the context of structured board and 
committee meetings.

A third risk involves communications. One of the key challenges confronting a PPS is to educate the entire community about DSRIP. As 
stakeholders and healthcare activists, board members from PPS partner institutions are well suited to continue supporting community-wide 
communication and education efforts, closely monitoring the extent to which activities and timelines adhere to the overall communication plan, 
encouraging active involvement of Medicaid beneficiaries in DSRIP proceedings and affairs, and (when applicable) reviewing survey results which 
measure the community's level of understanding of the wide-sweeping DSRIP initiative.

 IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Effective governance of the PPS is dependent upon the success of all other workstreams:

Workforce development will require innovative approaches for retraining inpatient workers for emerging community-based healthcare careers, for 
filling primary care gaps, and for integrating physical with behavioral health at service sites throughout WNY. All of these workforce development 
dependencies (among others) must be aligned to meet DSRIP objectives, and the Board of Managers will be responsible for overseeing this work.

An IT infrastructure is the backbone of all DSRIP projects, providing the platform for recording, reporting, and analyzing all process and 
performance outcome measures that must be monitored by and responded to by the Board of Managers.
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Clinical Integration will serve as the foundation for ensuring that standardized evidence-based procedures are used to conduct multiple projects at 
multiple sites. Clinical integration will drive performance, and the board's effectiveness will be dependent upon it.

Maximizing Practitioner Engagement through training and education is another important dependency. Active participation by clinicians is not only 
essential for meeting DSRIP objectives, but it is also a prerequisite for spearheading innovation that is instrumental to meeting the Triple Aims of 
improving the patient experience of care, improving the health of the population, and reducing the per capita cost of care.

Active patient engagement is perhaps the most critical factor that will determine the success of the governing board and the entire DSRIP project in 
WNY. The overwhelming majority of Medicaid beneficiaries are challenged by poor housing, lack of nutritious food, lack of transportation, and 
unsafe neighborhoods. Engaging these patients in healthcare in the face of these issues will be the biggest challenge confronted by the MCC PPS. 

The Board of Managers—and the entire organization—will need to prioritize cultural competency and health literacy training, push for the 
overwhelming success of the patient activation project (2.d.i.), ensure that Medicaid beneficiaries themselves play a meaningful role in PPS 
operations, and see to it that CBOs that serve Medicaid beneficiaries are a vital part of the DSRIP agenda.
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 IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Lead entity Erie County Medical Center Corporation (ECMCC)
Ensure all governance is in place and functioning to support 
community projects

MCC executive management Led by Al Hammonds, Jr. CSSBB (Executive Director)
Provide overall leadership for PPS partners and activities; ensure 
governance strategy is established and followed

MCC Board of Managers Chair: Rev. Kinzer M. Pointer Facilitate key decisions; lead, develop, and audit/monitor projects

Finance Committee
Christine Blidy, Rozana Melandinidis, Chris Koenig, Erin Ryan, 
Johanna Hess, Lou Santiago, Mel Dyster, Rick Braun, Sheila Kee, 
Steve Gary

Oversee PPS budget and funds flow; ensure financial 
strategy/operations align with DSRIP goals

Clinical Quality Committee
Aaron Polanski, Jennifer Frustino, Joseph Mure, Lisa Greisler, 
Marylin Millitello, Michael Cummings MD, Susan Graham MD

Provide guidance and oversight for 11 MCC projects; develop 
clinical metrics and processes to support accountability for project 
outcomes

Family/caretaker support/representation Kristy Tyson (Medicaid beneficiary)
Serve as a voting member of the Board of Managers; represent 
Medicaid beneficiaries and their caretakers/families
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 Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

CBO Task Force Advisory Lead and develop meaningful community engagement

"Voice of the Consumer" Sub-Committee Advisory Capture patients' expectations, preferences, and aversions

Workforce Committee Advisory Develop and coordinate overall workforce transformation strategy

External Stakeholders

Attested CBOs Advisory Ensure governance supports DSRIP protocols

Health plans, managed  care organizations Value-based payment reform Develop committee to support payment reform

Legislators Regulatory waivers Support regulatory change; remove barriers to collaboration

NYS DOH Regulatory oversight Ensure all laws and regulations are adhered to

NYS Office of Mental Health Regulatory oversight
Ensure behavioral health regulations are followed; adhere to 
necessary mandates

OASAS Regulatory oversight Ensure all substance abuse laws are adhered to

OPWDD Regulatory oversight
Ensure patients with developmental and intellectual disabilities are 
represented

Office of Children and Family Services (OCFS) Regulatory oversight Ensure children- and family-related laws are maintained
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 IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Committees will communicate utilizing a communication forum developed by IT. Each committee will have dashboards and reporting requirements. 
A portal on the MCC website will be created for governance, and governance documents will be uploaded as they are approved. The portal will also
be used to communicate with the community about the organization of the PPS, and to publish committee meeting schedules and agendas, 
minutes, and membership rosters as appropriate. A two-way communication system will also be set up for resolving grievances.

We plan to use a cloud-based suite of applications to support communication with, and collaboration among, members of the PPS. This solution 
includes conferencing and group messaging across the organization. Additional CRM and project management components are currently being 
evaluated as adjuncts to the existing infrastructure. A cloud-based solution offers the scalability, extensibility, and functionality required for an agile, 
efficient organization.

 IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The Governance Committee will regularly report to the Board of Managers on progress in achieving governance milestones. The progress will be 
measured against the timetable adopted by the Board. Success will be measured initially by finalizing Board of Manager appointments and staffing 
the committees and sub-committees. For each committee, charters will be drafted, reviewed, and adopted, and reporting and monitoring processes 
will be defined.

Quarterly reports will describe (but not be limited to):

Changes or updates to committee rosters/charters/by-laws, organizational structure, and policies
Partnership agreements/contracts with CBOs
Agency coordination plan for engaging public sector agencies
The progress/success of these efforts geared towards community engagement and public sector outreach and education will be measured in terms 
of:
Engagement with the community
Evidence of implementation of the community engagement plan
Community engagement events
Workforce communication and engagement plan
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IPQR Module 2.9 - IA Monitoring

Instructions :
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Section 03 – Financial Stability

 IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize PPS finance structure, including 
reporting structure

Completed
This milestone must be completed by 12/31/2015. PPS 
finance structure chart / document, signed off by PPS Board. 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

1. Establish the financial structure of the MCC 
PPS using a detailed workflow/organizational 
chart and seek and obtain MCC Board of 
Managers approval of the PPS financial 
structure.

Completed

1. Establish the financial structure of the MCC PPS using a 
detailed workflow/organizational chart and seek and obtain 
MCC Board of Managers approval of the PPS financial 
structure.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Construct and convey to MCC partners a 
finance organizational chart depicting MCC 
financial functions and duties, including those 
performed internally and those conducted by 
contracted accounting firm. Duties cover 
procurement and payables (purchasing and 
disbursements); treasury (cash and investment 
management); financial and operational 
reporting; compliance; contracting; internal 
auditing; network communications; provider 
operating agreements; funds flow and 
distribution; lead value-based payment (VBP) 
transition; decision support (receipt of data and 
data analytics); provider financial health 
assessments; etc.

Completed

2. Construct and convey to MCC partners a finance 
organizational chart depicting MCC financial functions and 
duties, including those performed internally and those 
conducted by contracted accounting firm. Duties cover 
procurement and payables (purchasing and disbursements); 
treasury (cash and investment management); financial and 
operational reporting; compliance; contracting; internal 
auditing; network communications; provider operating 
agreements; funds flow and distribution; lead value-based 
payment (VBP) transition; decision support (receipt of data 
and data analytics); provider financial health assessments; 
etc.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Completed 3. Establish a charter that defines the functions and 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

3. Establish a charter that defines the functions 
and responsibilities of the Finance Committee 
and all sub-committees under the charge of the 
Finance Committee (e.g. VBP Sub-Committee) 
and obtain Board of Managers approval.

responsibilities of the Finance Committee and all sub-
committees under the charge of the Finance Committee (e.g. 
VBP Sub-Committee) and obtain Board of Managers 
approval.

Task

4. Construct a flowchart depicting internal and 
external reporting requirements of and reporting 
flow to and from:
a) Finance/Board of Managers
 b) Finance/other governing board committees
c) Finance/project leads (domain 1 process 
milestone reporting and domain 2 and 3 
reporting)
d) Finance/workstreams (IT, workforce, clinical 
integration, etc.)
e) VBP Sub-Committee
f) Compliance Officer
g) MCC partners
h) Annual/quarterly financial health reporting
i) NYS DOH
j) Other stakeholders

Completed

4. Construct a flowchart depicting internal and external 
reporting requirements of and reporting flow to and from:
a) Finance/Board of Managers
 b) Finance/other governing board committees
c) Finance/project leads (domain 1 process milestone 
reporting and domain 2 and 3 reporting)
d) Finance/workstreams (IT, workforce, clinical integration, 
etc.)
e) VBP Sub-Committee
f) Compliance Officer
g) MCC partners
h) Annual/quarterly financial health reporting
i) NYS DOH
j) Other stakeholders

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

5. Prepare written policies and procedures 
describing all financial functions and duties of the
MCC PPS, its Finance Committee, and all 
finance-related sub-committees.

Completed
5. Prepare written policies and procedures describing all 
financial functions and duties of the MCC PPS, its Finance 
Committee, and all finance-related sub-committees.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

6. Prepare written policies and procedures 
defining all finance-related reporting 
requirements.

Completed
6. Prepare written policies and procedures defining all 
finance-related reporting requirements.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

7. Establish a schedule for regular Finance 
Committee meetings.

Completed
7. Establish a schedule for regular Finance Committee 
meetings.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

8. Conduct re-evaluation of finance duties and 
responsibilities and reporting requirements; make

Completed
Conduct re-evaluation of finance duties and responsibilities 
and reporting requirements; make revisions, as required.

10/02/2015 12/31/2015 10/02/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

revisions, as required.

Milestone #2

Perform network financial health current state 
assessment and develop financial sustainability 
strategy to address key issues.

Completed

This milestone must be completed by 3/31/2016. Network 
financial health current state assessment (to be performed at 
least annually). The PPS must: 
- identify those providers in their network that are financially 
fragile, including those that have qualified as IAAF providers; 
-- define their approach for monitoring those financially fragile 
providers, which must include an analysis of provider 
performance on the following financial indicators: days cash 
on hand, debt ratio, operating margin and current ratio; 
-- include any additional financial indicators that they deem 
necessary for monitoring the financial sustainability of their 
network providers

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 YES

Task

1. Develop measurement tool to evaluate 
financial health of MCC network partners utilizing
indicators such as cash on hand, debt ratio, 
operating margin, and current ratio.

Completed
1. Develop measurement tool to evaluate financial health of 
MCC network partners utilizing indicators such as cash on 
hand, debt ratio, operating margin, and current ratio.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2. Establish financial stability plan which includes
policies and procedures to: define what providers
are subject to annual financial health 
assessment; mandate completion of an annual 
assessment of all such providers; describe 
metrics and the process to be used for 
conducting the financial health assessment; 
explain how annual assessments will be 
conducted; and require reporting of financial 
stability plan results to Finance Committee and 
MCC Board of Managers.

Completed

2. Establish financial stability plan which includes policies and
procedures to: define what providers are subject to annual 
financial health assessment; mandate completion of an 
annual assessment of all such providers; describe metrics 
and the process to be used for conducting the financial health
assessment; explain how annual assessments will be 
conducted; and require reporting of financial stability plan 
results to Finance Committee and MCC Board of Managers.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. Develop distressed provider plans to monitor 
financially fragile providers. Require that all 
Interim Access Assurance Fund (IAAF) providers
and any provider that does not pass the financial 
health test be surveyed quarterly using the 
financial health measurement methodology.

Completed

3. Develop distressed provider plans to monitor financially 
fragile providers. Require that all Interim Access Assurance 
Fund (IAAF) providers and any provider that does not pass 
the financial health test be surveyed quarterly using the 
financial health measurement methodology.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

4. In developing a distressed provider plan, MCC
will: (a) utilize a standard set of metrics/template 
for evaluating a financially fragile provider; (b) 
utilize prescribed procedures to evaluate metrics:
(c) implement a Distressed Provider Plan for 
financially fragile providers; (d) report quarterly to
Finance Committee and MCC Board of 
Managers on providers in the network that are 
financially fragile (including those that have 
qualified as IAAF providers); (e) ensure future 
quarterly reports provide an update on the 
financial status of those providers identified as 
financially fragile; (f) make any additions to the 
Financially Fragile Watch list, as appropriate; (g) 
describe the efforts undertaken to improve the 
financial status of these providers.

Completed

4. In developing a distressed provider plan, MCC will: (a) 
utilize a standard set of metrics/template for evaluating a 
financially fragile provider; (b) utilize prescribed procedures to
evaluate metrics: (c) implement a Distressed Provider Plan for
financially fragile providers; (d) report quarterly to Finance 
Committee and MCC Board of Managers on providers in the 
network that are financially fragile (including those that have 
qualified as IAAF providers); (e) ensure future quarterly 
reports provide an update on the financial status of those 
providers identified as financially fragile; (f) make any 
additions to the Financially Fragile Watch list, as appropriate; 
(g) describe the efforts undertaken to improve the financial 
status of these providers.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

5. The financial health policies and procedures 
will be reviewed and approved by the Finance 
Committee and MCC Board of Managers.

Completed
5. The financial health policies and procedures will be 
reviewed and approved by the Finance Committee and MCC 
Board of Managers.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Develop matrix of DSRIP projects and identify 
expected impact on provider costs, patient 
volumes, revenue, length of stay, and other 
factors based upon project goals and 
participation.

Completed

6. Develop matrix of DSRIP projects and identify expected 
impact on provider costs, patient volumes, revenue, length of 
stay, and other factors based upon project goals and 
participation.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

7. Review draft of project impact matrix with 
Finance Committee.

Completed
7. Review draft of project impact matrix with Finance 
Committee.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

8. Finalize project impact matrix identifying 
provider participation in projects, expected 
impact on participating providers, and other 
provider-specific information.

Completed
8. Finalize project impact matrix identifying provider 
participation in projects, expected impact on participating 
providers, and other provider-specific information.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

9. Review and obtain approval of project impact Completed
9. Review and obtain approval of project impact matrix by 
Finance Committee and MCC Board of Managers.

10/02/2015 03/31/2016 10/02/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

matrix by Finance Committee and MCC Board of 
Managers.
Task

10. Prepare/update financial assessments and 
project impact assessments of MCC providers to 
include required metrics and provider-specific 
metrics.

Completed
10. Prepare/update financial assessments and project impact 
assessments of MCC providers to include required metrics 
and provider-specific metrics.

10/02/2015 03/31/2016 10/02/2015 03/31/2016 03/31/2016 DY1 Q4

Task

11. Distribute current financial assessment and 
project impact assessment documents to 
providers.

Completed
11. Distribute current financial assessment and project impact
assessment documents to providers.

10/02/2015 03/31/2016 10/02/2015 03/31/2016 03/31/2016 DY1 Q4

Task

12. Review results of current state financial 
assessments and project impact assessments 
that are returned by MCC providers.

Completed
12. Review results of current state financial assessments and 
project impact assessments that are returned by MCC 
providers.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

13. Prepare report of MCC provider current 
financial status for review by Finance Committee 
and MCC Board of Managers.

Completed
13. Prepare report of MCC provider current financial status for
review by Finance Committee and MCC Board of Managers.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

14. Based upon the results of the financial 
assessments and the project impact 
assessments, identify providers that are (a) not 
meeting financial plan metrics, (b) undergoing 
existing or planned restructuring, or will be 
financially challenged; and (c) place financially 
challenged providers on initial financially fragile 
watch list. 

Completed

14. Based upon the results of the financial assessments and 
the project impact assessments, identify providers that are (a)
not meeting financial plan metrics, (b) undergoing existing or 
planned restructuring, or will be financially challenged; and (c)
place financially challenged providers on initial financially 
fragile watch list. 

10/02/2015 03/31/2016 10/02/2015 03/31/2016 03/31/2016 DY1 Q4

Task

15. Obtain approval of the financially fragile 
watch list by the Finance Committee.

Completed
15. Obtain approval of the financially fragile watch list by the 
Finance Committee.

10/02/2015 03/31/2016 10/02/2015 03/31/2016 03/31/2016 DY1 Q4

Task

16. Adopt policies and procedures to describe 
the role of the MCC Project Management Office 
(PMO) and the measures the PMO will take to 
manage the financial stability plan and the 
distressed provider plans on behalf of MCC and 

Completed

16. Adopt policies and procedures to describe the role of the 
MCC Project Management Office (PMO) and the measures 
the PMO will take to manage the financial stability plan and 
the distressed provider plans on behalf of MCC and ECMCC.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Original
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Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

ECMCC.
Task

17. Implement PMO oversight for financial 
stability plan and distressed provider plans.

Completed
17. Implement PMO oversight for financial stability plan and 
distressed provider plans.

10/02/2015 03/31/2016 10/02/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone #3

Finalize Compliance Plan consistent with New 
York State Social Services Law 363-d

Completed
This milestone must be completed by 12/31/2015. Finalized 
Compliance Plan (for PPS Lead).

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

1. Place compliance functions under the purview 
of a Compliance Committee.

Completed
1. Place compliance functions under the purview of a 
Compliance Committee.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Prepare charter of Compliance Committee 
duties and responsibilities and obtain approval of
Compliance Committee charter by MCC Board of
Managers.

Completed
2. Prepare charter of Compliance Committee duties and 
responsibilities and obtain approval of Compliance Committee
charter by MCC Board of Managers.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Appoint members to Compliance Committee. Completed 3. Appoint members to Compliance Committee. 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Design MCC Compliance Plan to ensure that it
addresses all provisions of Section 363-d.

Completed
4. Design MCC Compliance Plan to ensure that it addresses 
all provisions of Section 363-d.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Define operational policies and procedures to 
implement MCC Compliance Plan requirements.

Completed
5. Define operational policies and procedures to implement 
MCC Compliance Plan requirements.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Present Compliance Plan to Finance 
Committee for approval and subsequently obtain 
approval by Board of Managers.

Completed
6. Present Compliance Plan to Finance Committee for 
approval and subsequently obtain approval by Board of 
Managers.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Establish compliance reporting dashboard and
reporting plan and adhere to regular compliance 
reporting to Finance Committee and MCC Board 
of Managers.

Completed
7. Establish compliance reporting dashboard and reporting 
plan and adhere to regular compliance reporting to Finance 
Committee and MCC Board of Managers.

10/02/2015 12/31/2015 10/02/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #4

Develop a Value Based Payments Needs 
Assessment ("VNA")

Completed Administer VBP activity survey to network 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4 YES

Task

1. Establish VBP Sub-Committee to lead the Completed
1. Establish VBP Sub-Committee to lead the formulation of a 
multi-year VBP transition plan: appoint representatives from 

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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DSRIP
Reporting 
Year and 
Quarter

AV 

formulation of a multi-year VBP transition plan: 
appoint representatives from finance, legal, 
medical staff, executive leadership, and others to
VBP Sub-Committee. 

finance, legal, medical staff, executive leadership, and others 
to VBP Sub-Committee. 

Task

2. Develop comprehensive description of the 
roles, responsibilities, and functions of the VBP 
Sub-Committee, including, but not limited to: 
educate partners; establish and maintain working
relationships with Medicaid Managed Care 
Organizations (MCOs) (monthly meeting 
schedule, agenda setting, etc.); select external 
consultant(s) to assist sub-committee; develop 
multi-year strategic plan to meet 90% VBP 
contracting goal; determine bi-directional data 
sharing needs between MCC and MCOs; devise 
process for tracking performance against 
guideposts in plan; etc.

Completed

2. Develop comprehensive description of the roles, 
responsibilities, and functions of the VBP Sub-Committee, 
including, but not limited to: educate partners; establish and 
maintain working relationships with Medicaid Managed Care 
Organizations (MCOs) (monthly meeting schedule, agenda 
setting, etc.); select external consultant(s) to assist sub-
committee; develop multi-year strategic plan to meet 90% 
VBP contracting goal; determine bi-directional data sharing 
needs between MCC and MCOs; devise process for tracking 
performance against guideposts in plan; etc.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Finance Committee and Board of Managers 
will approve a charter outlining responsibilities 
and functions of VBP Sub-Committee.

Completed
3. Finance Committee and Board of Managers will approve a 
charter outlining responsibilities and functions of VBP Sub-
Committee.

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. With assistance from the communication team,
develop an easy-to-understand educational tool 
for explaining NYS DOH's VBP goals, 
summarizing the state's VBP roadmap, 
explaining the various types and levels of VBP 
contract approaches, describing how VBP 
contracts can drive additional revenues to PCPs, 
etc.

On Hold

4. With assistance from the communication team, develop an 
easy-to-understand educational tool for explaining NYS DOH'
s VBP goals, summarizing the state's VBP roadmap, 
explaining the various types and levels of VBP contract 
approaches, describing how VBP contracts can drive 
additional revenues to PCPs, etc.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Develop plan for integrating VBP educational 
tool into MCC's communication plan, including 
placement of tool on MCC website, direct 
distribution to PPS providers, etc.

Completed
5. Develop plan for integrating VBP educational tool into 
MCC's communication plan, including placement of tool on 
MCC website, direct distribution to PPS providers, etc.

10/02/2015 09/30/2016 10/02/2015 09/30/2016 09/30/2016 DY2 Q2

Task Completed 6. Design plan to assess readiness and willingness of 10/02/2015 09/30/2016 10/02/2015 09/30/2016 09/30/2016 DY2 Q2
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6. Design plan to assess readiness and 
willingness of providers in PPS network to 
engage in various levels of VBP contracting, 
including development of provider assessment 
instrument; in-person outreach sessions in 
various communities of WNY to address inquiries
from providers; analysis of responses; and 
presentation of findings to MCOs.

providers in PPS network to engage in various levels of VBP 
contracting, including development of provider assessment 
instrument; in-person outreach sessions in various 
communities of WNY to address inquiries from providers; 
analysis of responses; and presentation of findings to MCOs.

Task

7. Formulate draft assessment instrument which 
poses a variety of questions to providers that 
include, but are not limited to:
a) whether provider has previously engaged in 
some form of VBP contracting;
b) readiness of provider to engage in VBP 
contracting
c) provider's financial ability to assume risk and 
enter into risk-sharing arrangements
d) annual Medicaid revenues by provider and by 
MCO
e) number of Medicaid beneficiaries served by 
provider by specific MCO plan
f) amount of payments providers receive from 
existing VBP contracts or from preferred 
compensation modalities
g) types of VBP Medicaid contracts in effect (e.g.
bundled payments, pay for Patient-Centered 
Medical Home (PCMH) outcome performance, 
risk-sharing, etc.)
h) provider preferences for negotiating plan 
options (e.g., as a single provider negotiating 
directly with MCO or as a group of providers 
within the PPS) 
i) whether provider serves any special 
populations (e.g., developmentally disabled)
j) providers' concerns and issues relating to 

Completed

7. Formulate draft assessment instrument which poses a 
variety of questions to providers that include, but are not 
limited to:
a) whether provider has previously engaged in some form of 
VBP contracting;
b) readiness of provider to engage in VBP contracting
c) provider's financial ability to assume risk and enter into 
risk-sharing arrangements
d) annual Medicaid revenues by provider and by MCO
e) number of Medicaid beneficiaries served by provider by 
specific MCO plan
f) amount of payments providers receive from existing VBP 
contracts or from preferred compensation modalities
g) types of VBP Medicaid contracts in effect (e.g. bundled 
payments, pay for Patient-Centered Medical Home (PCMH) 
outcome performance, risk-sharing, etc.)
h) provider preferences for negotiating plan options (e.g., as a
single provider negotiating directly with MCO or as a group of 
providers within the PPS) 
i) whether provider serves any special populations (e.g., 
developmentally disabled)
j) providers' concerns and issues relating to transitioning to a 
VBP system

10/02/2015 09/30/2016 10/02/2015 09/30/2016 09/30/2016 DY2 Q2
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transitioning to a VBP system
Task

8. Have assessment tool reviewed for 
completeness by external consultant.

Completed
8. Have assessment tool reviewed for completeness by 
external consultant.

10/02/2015 09/30/2016 10/02/2015 09/30/2016 09/30/2016 DY2 Q2

Task

9. Distribute assessment survey to provider 
population along with information explaining the 
importance of the survey and why provider 
participation in survey is important.

Completed
9. Distribute assessment survey to provider population along 
with information explaining the importance of the survey and 
why provider participation in survey is important.

10/02/2015 09/30/2016 10/02/2015 09/30/2016 09/30/2016 DY2 Q2

Task

10. To explain assessment tool and encourage 
participation in VBP survey, organize and hold 
provider outreach sessions and conduct 
informational sessions in connection with medical
staff meetings, medical society meetings, 
professional society meetings, etc.

Completed

10. To explain assessment tool and encourage participation 
in VBP survey, organize and hold provider outreach sessions 
and conduct informational sessions in connection with 
medical staff meetings, medical society meetings, 
professional society meetings, etc.

10/02/2015 09/30/2016 10/02/2015 09/30/2016 09/30/2016 DY2 Q2

Task

11. Upon completion of training, the assessment 
tool will be electronically sent to MCC providers, 
who will complete assessment by email. MCC 
Finance staff will develop a worksheet to 
aggregate the responses of individual providers. 
Data capturing will include recording for each 
provider:  total Medicaid Fee for Service and 
payer-specific MCO revenues; delineation of the 
types of VBP contracts currently in effect (e.g. 
bundled payments, shared savings, etc.) and the 
types of services they cover (inpatient, 
outpatient, medical/surgical, psychiatry, etc.); the
amount and percentage of total revenues derived
by a provider from VBP contract provisions; 
calculation of the amount of Medicaid Managed 
Care revenues that would be covered by the 
application of the 90% VBP goal; and 
determination of the gap between Medicaid 
Managed Care revenues currently covered by 
VBP contract provisions and the 90% VBP 

On Hold

11. Upon completion of training, the assessment tool will be 
electronically sent to MCC providers, who will complete 
assessment by email. MCC Finance staff will develop a 
worksheet to aggregate the responses of individual providers.
Data capturing will include recording for each provider:  total 
Medicaid Fee for Service and payer-specific MCO revenues; 
delineation of the types of VBP contracts currently in effect (e.
g. bundled payments, shared savings, etc.) and the types of 
services they cover (inpatient, outpatient, medical/surgical, 
psychiatry, etc.); the amount and percentage of total 
revenues derived by a provider from VBP contract provisions; 
calculation of the amount of Medicaid Managed Care 
revenues that would be covered by the application of the 90%
VBP goal; and determination of the gap between Medicaid 
Managed Care revenues currently covered by VBP contract 
provisions and the 90% VBP target. Given the complexity of 
the assessment, conferences between MCC Finance 
personnel and providers would be held to verify responses. 
The results of the assessment will be reported to the 
governing board in the aggregate. The assessment will 
provide valuable baseline data for developing a 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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target. Given the complexity of the assessment, 
conferences between MCC Finance personnel 
and providers would be held to verify responses. 
The results of the assessment will be reported to 
the governing board in the aggregate. The 
assessment will provide valuable baseline data 
for developing a comprehensive VBP roadmap 
for MCC.

comprehensive VBP roadmap for MCC.

Task

12. Analyze state's most up-to-date VBP 
Roadmap and other related materials to 
determine all elements that need to be included 
in MCO strategy for transforming to a VBP 
system.

On Hold
12. Analyze state's most up-to-date VBP Roadmap and other 
related materials to determine all elements that need to be 
included in MCO strategy for transforming to a VBP system.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

13. Incorporate assessment and other findings in
a written MCO strategy that is presented to and 
approved by Finance Committee and Board of 
Managers.

On Hold
13. Incorporate assessment and other findings in a written 
MCO strategy that is presented to and approved by Finance 
Committee and Board of Managers.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #5

Develop an implementation plan geared towards 
addressing the needs identified within your VNA

Completed Submit VBP support implementation plan 01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1 YES

Task

1. VBP Sub-Committee will compile a set of 
principles to guide development of multi-year 
strategic plan to transition to a system that has 
90% of Medicaid payment under a VBP system. 
Such principles shall include but not be limited to:
 - Provision of technical assistance to providers
 - Opportunities for both payers and providers to 
share savings generated if agreed-upon 
benchmarks are achieved
 - Phased-in three-year approach to permit 
providers to successfully transition to VBP 
system
 - Assurance that quality goals of VBP payment 
plans match those of MCC

On Hold

1. VBP Sub-Committee will compile a set of principles to 
guide development of multi-year strategic plan to transition to 
a system that has 90% of Medicaid payment under a VBP 
system. Such principles shall include but not be limited to:
 - Provision of technical assistance to providers
 - Opportunities for both payers and providers to share 
savings generated if agreed-upon benchmarks are achieved
 - Phased-in three-year approach to permit providers to 
successfully transition to VBP system
 - Assurance that quality goals of VBP payment plans match 
those of MCC
 - Rewards for both improved performance as well as 
continued high performance

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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- Rewards for both improved performance as well
as continued high performance
Task

2. PPS will reach out to PPS providers at 
meetings and conference calls to solicit provider 
input on the best approach for attaining VBP goal
and to build collaboration and consensus among 
providers for determining strategies for 
contracting with MCOs.

On Hold

2. PPS will reach out to PPS providers at meetings and 
conference calls to solicit provider input on the best approach 
for attaining VBP goal and to build collaboration and 
consensus among providers for determining strategies for 
contracting with MCOs.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Finance Committee and Board of Managers 
will approve principles governing VBP transition 
plan.

On Hold
3. Finance Committee and Board of Managers will approve 
principles governing VBP transition plan.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Working in concert with MCOs, determine VBP
options that will be made available to providers. 
For example, bundled payments for episodic 
care; payments for continuous care to persons 
with chronic disease; VBP plans for serving 
special populations (e.g., developmentally 
disabled); population health related VBP 
initiatives that focus on overall outcomes and 
total cost of care; specific risk-sharing 
arrangements, etc.

On Hold

4. Working in concert with MCOs, determine VBP options that
will be made available to providers. For example, bundled 
payments for episodic care; payments for continuous care to 
persons with chronic disease; VBP plans for serving special 
populations (e.g., developmentally disabled); population 
health related VBP initiatives that focus on overall outcomes 
and total cost of care; specific risk-sharing arrangements, etc.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Work to secure MCO–provider contract 
arrangements that follow a similar set of rules 
and conditions to reduce administrative burden; 
standardize definitions involving PCMH care, 
integrated care, care bundles, and risk-
adjustment methodologies; outcomes that 
correspond with DSRIP metrics; standard risk-
adjusted measures; and clear definitions of 
attributed Medicaid lives.

On Hold

5. Work to secure MCO–provider contract arrangements that 
follow a similar set of rules and conditions to reduce 
administrative burden; standardize definitions involving PCMH
care, integrated care, care bundles, and risk-adjustment 
methodologies; outcomes that correspond with DSRIP 
metrics; standard risk-adjusted measures; and clear 
definitions of attributed Medicaid lives.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Conduct an environmental scan of issues that 
may impede the transition to VBP system, 

On Hold
6. Conduct an environmental scan of issues that may impede 
the transition to VBP system, including, but not limited to: 
healthcare IT capabilities of both providers and MCOs; 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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including, but not limited to: healthcare IT 
capabilities of both providers and MCOs; 
availability of systems to monitor providers' VBP 
performance; lack of experience in VBP 
contracting by both providers and MCOs; etc.

availability of systems to monitor providers' VBP performance;
lack of experience in VBP contracting by both providers and 
MCOs; etc.

Task

7. Using assessment data, Salient data, and 
MCO provider-specific data, identify which 
providers and PCMHs have the capacity to 
expeditiously engage in VBP contracting.

On Hold
7. Using assessment data, Salient data, and MCO provider-
specific data, identify which providers and PCMHs have the 
capacity to expeditiously engage in VBP contracting.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

8. Place providers and PCMHs in one of three 
VBP readiness rankings (advanced, moderate, or
low) based on results of assessment, Salient 
data, and MCO provider-specific data.

On Hold
8. Place providers and PCMHs in one of three VBP readiness
rankings (advanced, moderate, or low) based on results of 
assessment, Salient data, and MCO provider-specific data.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. For each provider grouping (advanced, 
moderate, low), set forth a possible transition 
plan covering years 3, 4, and 5 of DSRIP. For 
example, a moderate ranked hospital provider in 
DY3 could engage in level 1 VBP (FFS with 
upside only shared savings); transition to level 2 
VBP (FFS with upside and downside risk 
sharing) in DY4 ; and in DY5 enter into global 
capitation contracts.

On Hold

9. For each provider grouping (advanced, moderate, low), set 
forth a possible transition plan covering years 3, 4, and 5 of 
DSRIP. For example, a moderate ranked hospital provider in 
DY3 could engage in level 1 VBP (FFS with upside only 
shared savings); transition to level 2 VBP (FFS with upside 
and downside risk sharing) in DY4 ; and in DY5 enter into 
global capitation contracts.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

10. Facilitate engagement sessions between 
advanced providers and MCOs to discuss 
requirements and process of engaging in VBP 
contracting.

On Hold
10. Facilitate engagement sessions between advanced 
providers and MCOs to discuss requirements and process of 
engaging in VBP contracting.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

11. Work with moderate and low ranked provider 
groups to set forth transition pathways and to 
assist them in contracting with MCOs. Objective 
is to ensure that all providers are engaged in 
some level of a VBP contract by DY3.

On Hold

11. Work with moderate and low ranked provider groups to 
set forth transition pathways and to assist them in contracting 
with MCOs. Objective is to ensure that all providers are 
engaged in some level of a VBP contract by DY3.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task On Hold 12. Work in concert with MCOs to provide value-based benefit 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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12. Work in concert with MCOs to provide value-
based benefit designs that incentivize patients to 
engage in wellness programs, stop smoking, 
follow care plans etc.

designs that incentivize patients to engage in wellness 
programs, stop smoking, follow care plans etc.

Task

13. Finalize VBP transition pathways for DY3, 
DY4, and DY5 for low, moderate, and advanced 
ranked providers. 

On Hold
13. Finalize VBP transition pathways for DY3, DY4, and DY5 
for low, moderate, and advanced ranked providers. 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

14. Submit VBP Transition plan to MCC 
providers for their review and to obtain their 
feedback.

On Hold
14. Submit VBP Transition plan to MCC providers for their 
review and to obtain their feedback.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

15. Make any necessary amendments to the 
VBP Transition Plan and submit plan to providers
for their adoption.

On Hold
15. Make any necessary amendments to the VBP Transition 
Plan and submit plan to providers for their adoption.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

16. Submit VBP Transition Plan to Finance 
Committee and Board of Managers for review 
and approval.

On Hold
16. Submit VBP Transition Plan to Finance Committee and 
Board of Managers for review and approval.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

17. Make provisions to update the status of the 
VBP transition plan on a quarterly basis.

On Hold
17. Make provisions to update the status of the VBP transition
plan on a quarterly basis.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #6

Develop partner engagement schedule for 
partners for VBP education and training

Completed

Initial Milestone Completion: Submit VBP education/training 
schedule
Ongoing Reporting: Submit documentation to support 
implementation of scheduled trainings, including training 
materials and attendance sheets through quarterly reports

04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1 YES

Milestone #7

Host comprehensive regional VBP conference 
open to all partner types.

Completed
Host comprehensive regional VBP conference open to all 
partner types.

07/01/2017 06/30/2018 07/01/2017 06/30/2018 06/30/2018 DY4 Q1 YES

Task

1. Identify sponsoring partners. Completed 1. Identify sponsoring partners. 07/01/2017 07/31/2017 07/01/2017 07/31/2017 09/30/2017 DY3 Q2

Task

2. Identify target audience. Completed 2. Identify target audience. 09/01/2017 01/01/2018 09/01/2017 01/01/2018 03/31/2018 DY3 Q4

Task

3. Develop conference agenda and presentation Completed 3. Develop conference agenda and presentation topics. 11/15/2017 01/01/2018 11/15/2017 01/01/2018 03/31/2018 DY3 Q4
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topics.
Task

4. Finalize conference venue, date, time, and 
logistics.

Completed 4. Finalize conference venue, date, time, and logistics. 12/01/2017 01/30/2018 12/01/2017 01/30/2018 03/31/2018 DY3 Q4

Task

5. Book speakers/presenters. Completed 5. Book speakers/presenters. 12/15/2017 02/15/2018 12/15/2017 02/15/2018 03/31/2018 DY3 Q4

Task

6. Develop communication/marketing plan to 
publicize conference to partners.

Completed
6. Develop communication/marketing plan to publicize 
conference to partners.

12/15/2017 02/28/2018 12/15/2017 02/28/2018 03/31/2018 DY3 Q4

Task

7. Host conference. Completed 7. Host conference. 03/01/2018 06/06/2018 03/01/2018 06/06/2018 06/30/2018 DY4 Q1

Task

8. Collect feedback from attendees. Completed 8. Collect feedback from attendees. 03/15/2018 05/15/2018 03/15/2018 05/15/2018 06/30/2018 DY4 Q1

Milestone #8

Require partners to complete organization-
specific VBP transition plans.

Completed
Require partners to complete organization-specific VBP 
transition plans.

07/01/2017 09/30/2018 07/01/2017 09/30/2018 09/30/2018 DY4 Q2 YES

Task

1. Incorporate VBP transition plan as a DY3/MY4
Master Participation Agreement deliverable.

Completed
1. Incorporate VBP transition plan as a DY3/MY4 Master 
Participation Agreement deliverable.

07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

2. Create incentive for partners to complete plan. Completed 2. Create incentive for partners to complete plan. 07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

3. Develop and distribute template for partners to
use.

Completed 3. Develop and distribute template for partners to use. 11/01/2017 01/01/2018 11/01/2017 01/01/2018 03/31/2018 DY3 Q4

Task

4. Make available VBP expertise and resources 
to support plan development.

Completed
4. Make available VBP expertise and resources to support 
plan development.

01/01/2018 06/30/2018 01/01/2018 06/30/2018 06/30/2018 DY4 Q1

Task

5. Host webinar to outline VBP transition plan 
requirements.

Completed 5. Host webinar to outline VBP transition plan requirements. 01/01/2018 06/30/2018 01/01/2018 06/30/2018 06/30/2018 DY4 Q1

Task

6. Collect plans from partners. Completed 6. Collect plans from partners. 06/30/2018 08/30/2018 06/30/2018 08/30/2018 09/30/2018 DY4 Q2

Task

7. Provide recommendation and feedback on 
plans as needed.

Completed
7. Provide recommendation and feedback on plans as 
needed.

07/01/2018 09/30/2018 07/01/2018 09/30/2018 09/30/2018 DY4 Q2
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IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize PPS finance structure, including reporting structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Require partners to complete organization-
specific VBP transition plans.

ethelen Other
48_DY4Q2_FS_MDL31_PRES8_OTH_FS_08_VB
P_Plan_Inventory_DY4Q2_23081.xlsx

List of partners' VBP transition plans; individual 
plans are available for IA review upon request

10/15/2018 10:35 AM

ethelen
Contracts and 
Agreements

48_DY4Q2_FS_MDL31_PRES8_CONTR_FS_08_
DY3-
MY4_Exhibit_A_VBP_Transition_Plan_DY4Q2_23
080.pdf

Millennium's DY3/MY4 contracts included a 
requirement for partners to develop their own VBP
transition plans

10/15/2018 10:34 AM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize PPS finance structure, including reporting structure

Perform network financial health current state assessment and 
develop financial sustainability strategy to address key issues.
Finalize Compliance Plan consistent with New York State 
Social Services Law 363-d

Develop a Value Based Payments Needs Assessment ("VNA")

Develop an implementation plan geared towards addressing 
the needs identified within your VNA
Develop partner engagement schedule for partners for VBP 
education and training

Documentation related to VBP training that has occurred in the past two quarters is available upon request

Host comprehensive regional VBP conference open to all 
partner types.
Require partners to complete organization-specific VBP 
transition plans.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete
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 IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

Reduction in hospitalizations (overall goal of DSRIP projects) will result in revenue losses for hospitals due to decreased utilization. Skilled nursing 
facilities will also experience a drop in revenue. The shift to VBP will be important for the long-term sustainability of these facilities in spite of 
reduced utilization. MCC will implement bundled payments, shared savings models, and other VBP approaches to ensure providers can continue to
operate beyond the five years of the Waiver.

Difficulty in engaging the payers. The Medicaid MCOs seem reluctant to engage with the PPS and are taking a "wait and see" approach since they 
will reap the benefits of the DSRIP delivery model whether they actively participate or not. Many of the enhanced services described in the projects 
(e.g., care coordination, peer navigation, crisis stabilization) are not consistently billed, coded, or reimbursed under current models. Without 
involvement and investment from the major payers and Medicaid MCOs, providers won't be able to afford to offer enhanced and expanded services.
This will make it impossible to earn achievement values for implementation and engagement. Request support from NYS DOH urging payers to 
participate in DSRIP initiatives. Collaborate with payers on VBP structures, reporting practices, and metrics. The Finance Committee will constantly 
communicate with the Medicaid MCOs as an attempt to actively engage them in the process. The PPS may require assistance or intervention from 
NYS DOH with some payers. Several DSRIP projects provide case/care management services to many kinds of patients (e.g., chronic diseases, 
pregnant women); these services will augment the payers' existing programs, allowing them to benefit from healthier members without adding to 
their care management staff.

Insufficient DSRIP revenue stream. Lack of revenues could impact project performance and lead to disinterest by providers. Educate providers that 
VBP is a long-term solution for achieving financial sustainability that is not dependent on DSRIP revenues.

Partners' inability to provide data or reluctance to share data. Inability to access data or validate analytics. Constant communication with the 
partners who are unable or unwilling to provide data. Communications will explain the rationale and necessity for data sharing to meet project goals 
and metrics, and will ultimately impact or inhibit the flow of funds to PPS partners who are most in need. Appropriate security and privacy policies 
will be established and enforced across the PPS. Partners will be involved in the establishment of these policies, to encourage widespread buy-in. 

PPS providers are not compliant with PPS provider agreements and reporting requirements. Reporting requirements are overwhelming or unclear 
to providers. If providers do not fulfill their reporting requirements, performance levels across the PPS will suffer. Provide timely and clear 
communication with and among PPS stakeholders. Offer simple, easy-to-follow instructions and training sessions. Conduct test runs of reporting 
and data functions to meet quarterly and semi-annual reporting.

Reports are confusing, and PPS participants don't look at them. To create a reporting culture throughout MCC, all stakeholders will need an easy, 
clear means for understanding whether targets are being met or not. Simplify this process for partners.
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 IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Finance Committee members will be actively engaged with all PPS committees and project leaders. The finance function will need to understand 
the requirements and participation level for all projects, project performance measurement and reporting, and project costs and impacts. Finance 
team members will also actively participate in clinical discussions related to PPS projects.

The IT Systems & Processes workstream is dependent on Financial Sustainability: Once providers have adopted the technologies required under 
DSRIP, the costs do not go away. It will be important that providers are able to meet the continuing costs of additional and updated IT assets. As 
security and privacy regulations grow in complexity and scope, the costs of maintaining a secure system that shares data and meets 
regulatory/confidentiality requirements will only increase. Finance will also support access to data regarding project performance, platform 
integration, and Rapid Cycle Evaluation.

Governance: Well-defined roles and responsibilities for the PPS lead, partners, and in particular for finance, compliance, and audit, will need to be 
established. Financial sustainability will be necessary to maintain a governance structure for continued improvements and common goals with the 
Medicaid populations in the future post-DSRIP transformation.

Workforce: The finance team will need to understand the workforce strategy and plans, as well as related transition costs. Finance will support the 
tracking of costs and impact on full-time equivalents, compare actual to projected, and define how workforce spending will be tracked/reported to 
PPS and DOH.

Performance Reporting: The analytics software used for DSRIP needs to be available and maintained by the lead entity. It needs to have software 
upgrades and be available for continued use by the practices for continued performance reporting and quality needs.

Provider Engagement: Ongoing community-wide provider engagement for the Medicaid population is critical. Financial Sustainability needs to be 
linked to improvement in outcomes ongoing. Financial sustainability will be affected by continuation of a community-wide forum. With new alliances 
being formed, the hope is they will continue to expand and flourish with a new sense of purpose.  

Population Health Management: Population health management and stratification of registries is not possible without robust clinical analytic 
software. The financial sustainability of this is tied with performance reporting and ongoing management of the software.
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 IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Project managers for each project
Priti Bangia, Sandy McDougal, Saralin Tiedeman, Kim Backey, 
Janet Stoeckl, LaTonya Diggs

Develop implementation and operational budgets necessary for 
project success

MCC Director of Finance Rozana Melandinidis

Manage finance functions of the PPS; oversee receipt, distribution, 
and safekeeping of DSRIP funds; hold responsibility for reporting, 
both externally to NYS DOH and other regulatory bodies, and 
internally to the governing committee and work groups

Accounting Manager Julie Lesakowski
Develop infrastructure for finance office including general ledger, 
accounts payable, and payroll functions

Accounts Payable Julie Lesakowski
Day-to-day accounts payable function, including obtaining approval
of invoices, processing for payment, check printing, and reporting 

Payroll PPC Strategic Services LLC; Grider Support Services LLC
Payroll processing function, including timekeeping, obtaining 
approval for payment, processing payroll, check distribution, and 
reporting 

MCC Compliance Officer Laura Fleming
Oversee compliance programs of PPS activities, including 
adherence to the compliance requirements of the lead entity

Audit McGladrey, LLP Perform audits according to standard accounting principles

Value-Based Payment (VBP) subject matter 
expertise

Anna Foy, Anthony Billittier, MD, Bridget Bartolone, Chris Koenig, 
Christine Blidy, Christine Kemp, Dave Wawrzynek, Erin Ryan, 
Frank Azzarelli, Heather Brown, Jennifer Dunn, Jon Phillips, Karen 
Blount, Kelly Lincoln, Kristen Davis, Kristin Anderson, Lou 
Santiago, Melvin Dyster, Michele Mercer, Rick Braun, Rozana 
Melandinidis, Sheila Kee, Thomas Sy

Develop VBP Transition Plan; oversee implementation of the plan

Health plans
Blue Cross Blue Shield; Independent Health; YourCare; Fidelis 
Care

Establish VBP partnership with MCC; submit claims accounting for 
payment reconciliation
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

IPQR Module 3.6 - Key Stakeholders 

Instructions : 

Please identify the key stakeholders involved, both within and outside the PPS. 

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities 

Internal Stakeholders 

Finance Committee (Christine Blidy, Rozana 
Melandinidis, Chris Koenig, Erin Ryan, Johanna 
Hess, Lou Santiago, Mel Dyster, Rick Braun, 
Sheila Kee, Steve Gary) 

Oversight and direction 

Review/approve MCO Strategy for VBP Transition and VBP 
Transition Plan; ensure VBP initiatives are aligned to DSRIP goals; 
review, approve and monitor implementation of financial stability 
plan, distressed provider plan, project impact matrix, and financially 
fragile watch list 

Board of Managers (chair: Rev. Kinzer M. Pointer) Oversight 

Monitor and audit fiscal operations; resolve conflicts; adopt Finance 
Committee charter; adopt financial stability plan; adopt distressed 
provider plan; review and approve project impact matrix; approve 
financially fragile watch list; adopt MCO Strategy for VBP 
Transition 

MCC Finance Director (Rozana Melandinidis) Lead implementation 

Management and distribution of project funds; oversee all financial 
operations of PPS; oversee implementation of financial stability 
plan, and distressed provider plan; continually update financial 
status of providers; monitor financially fragile watch list; ensure 
sound financial reporting 

Executive leadership and board members of 
provider partners (Timothy Finan, Mary Hoffman, 
Sheila Kee, Norma Kerling, Joseph Ruffolo, 
Thomas Quatroche, Christopher Lane, Allegra 
Jaros, Richard Braun) 

Oversight and participation in decision-making 

Stay involved in financial activities of MCC PPS; actively participate 
in development of VBP Plan; as appropriate, report on financial 
status of their institutions and on efforts to improve financial 
performance 

External Stakeholders 

McGladrey, LLP External audit 
Perform audit of PPS financial operation including internal controls 
and financial reporting 

Jennifer Mane and Laura Tranes (PCG) Liaison 
Serve as liaison between NYS DOH and PPS; provide updates on 
NYS DOH expectations and deliverables 

Community-Based Organization Task Force 
(Alexander Wright, Allison DeHonney, Ann 
Abdella, Ann Battaglia, Chris Spicer, Danise 
Wilson, David Mussen, Dee Johnson, Ellen 
Breslin, Francesca Mesiah, Grace Tate, Heron 

Provider partners and representatives 
Regular, timely, effective communication with community groups 
and organizations 

NYS Confidentiality – High 
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Simmonds, John Craik, Kathryn Kaiser, LuAnne 
Brown, Marcia Restivo, Mindy Cervoni, Rev. 
Kinzer M. Pointer, Ricardo Herrera, Robert 
DeBereaux, Robin Mann, Robyn Krueger, Skylar 
Amari, Star Wheeler, Susan Barlow, William 
Covington)
Health foundations/grant coalitions: Health 
Foundation for Western and Central New York; 
Oshei Foundation (Robert Goia); Towers 
Foundation (Tracy Sawicki)

Bridge funding Fund MCC initiatives via coalition grants

Blue Cross Blue Shield; Independent Health; 
YourCare; Fidelis Care

VBP transformation
Establish VBP partnerships with MCC providers; share essential 
data with MCC to facilitate development of VBP strategies
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 IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The finance workstream will require a suite of standard accounting applications as well as the ability to pull in data from providers across the PPS. 
MCC will use existing hardware and software, where possible, for basic financial reporting. It will be critical to be able to bring in progress indicators 
from other workstreams/projects to convey to finance; this may be done manually at first (similar to the initial financial health assessment), but 
ultimately we envision a central, integrated repository MCC can use to monitor PPS financial stability. It may be necessary to establish a "reporting 
portal" for partner organizations to submit financial performance information easily on an ongoing basis. The financial performance of MCC will also 
be reliant upon IT innovations that support population health and care coordination performance and drive financial results for the MCC PPS.

 IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Progress reporting will be aligned with a phased approach to implementing the overall financial sustainability strategy. Success will be measured 
initially by finalizing appointments, staffing the Finance Committee, completing a financial health current state assessment of providers, adopting 
distressed provider plans, establishing a financially fragile watch list, and developing an MCO Strategy for VBP Transition as well as VBP Transition
Plan. These efforts will culminate into a financial sustainability strategy, which will be used to report quarterly project- and unit-level progress.

The progress of MCC's financial sustainability efforts will be measured by:

Finalized finance structure, including reporting structure approved by the Board of Managers

Finalized Compliance Plan consistent with NYS Social Services Law 363-d approved by the Finance Committee and Board of Managers

Development of a VBP Sub-Committee charter to be approved by the Finance Committee and Board of Managers

Development of a set of principles to guide development of multi-year strategic plan to transition to a system that has 90% of Medicaid payment 
under a VBP system to be approved by the Finance Committee and Board of Managers

Development of a systematic approach to designing and conducting annual provider financial health evaluation policies and procedures approved 
by the Finance Committee and Board of Managers
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A network financial health current state assessment

Provider willingness and readiness assessments within the network to engage in various levels of VBP contracting

Development of communication and education plans explaining NYS DOH's VBP agenda and goals

Quarterly project- and unit- level reports to mark progress towards financial sustainability will include but are not limited to: 

Finance Committee charter, meeting schedule, and minutes

Finance structure/organizational chart and reporting flowchart

Number of financial policies and procedures developed

Number and type of changes and updates to charters, schedules, organizational or reporting structure, policies, and procedures

Number/percent of providers in network that are financially fragile

Progress towards the implementation of a finalized compliance plan for NYS Social Services Law 363-d

Progress towards implementation of a finalized MCO strategy for VBP transition and the VBP transition plan

Percent of care costs going through VBPs (Level 1 and Level 2)

Status of the PPS's financially fragile providers (as defined by specific financial indicators including but not limited to days cash on hand, debt ratio, 
operating margin, and current ratio); how their financial status affects performance; identification of additional financial fragile partners; actions 
taken to improve these providers' financial status

All progress reports relating to the Finance workstream will be forwarded to the Finance Committee and the MCC Board of Managers.

MCC will utilize a central data warehouse and document archive to manage and track project and workstream requirements across the 
organization, including internal and external milestones, policies and procedures, and other key documents. This central repository will form the 
basis of our overall project tracking and reporting infrastructure and will allow users to access information appropriate to their role within the 
organization. Such a system will support project and program management by being a source for regularly scheduled reports and searchable 
information as dictated by project and program management requirements. This data source will be maintained as part of the PPS's critical 
operational infrastructure and will enable auditing, version control, and other project tracking functions across the organization.

IPQR Module 3.9 - IA Monitoring
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Instructions :
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Section 04 – Cultural Competency & Health Literacy

 IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.     Note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize cultural competency / health literacy 
strategy.

Completed

This milestone must be completed by 12/31/2015. Cultural 
competency / health literacy strategy signed off by PPS 
Board. The strategy should: 
-- Identify priority groups experiencing health disparities 
(based on your CNA and other analyses); 
-- Identify key factors to improve access to quality primary, 
behavioral health, and preventive health care 
-- Define plans for two-way communication with the 
population and community groups through specific community
forums 
-- Identify assessments and tools to assist patients with self-
management of conditions (considering cultural, linguistic and
literacy factors); and 
-- Identify community-based interventions to reduce health 
disparities and improve outcomes.

05/30/2015 12/31/2015 05/30/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

1. Using the Community Needs Assessment 
(CNA) as a foundation, MCC will work to uncover
health disparities among different cultural, 
socioeconomic, and linguistic groups by 
extracting profiles of Medicaid enrollees 
attributed to MCC by race, ethnicity, primary 
language, and rural/urban status.

Completed

1. Using the Community Needs Assessment (CNA) as a 
foundation, MCC will work to uncover health disparities 
among different cultural, socioeconomic, and linguistic groups
by extracting profiles of Medicaid enrollees attributed to MCC 
by race, ethnicity, primary language, and rural/urban status.

05/30/2015 09/30/2015 05/30/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Based on research findings, determine what 
factors are causing poor health outcomes among

Completed
2. Based on research findings, determine what factors are 
causing poor health outcomes among identified population 

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

identified population groups (e.g., lack of a 
regular source of primary care, high emergency 
department (ED) utilization rates, disease 
complexity factors). Identify potential reasons for 
under-utilization of primary care and other 
services by these populations and define priority 
communities.

groups (e.g., lack of a regular source of primary care, high 
emergency department (ED) utilization rates, disease 
complexity factors). Identify potential reasons for under-
utilization of primary care and other services by these 
populations and define priority communities.

Task

3. Develop and issue a request for proposals 
(RFP) from qualified agencies to spearhead 
MCC's cultural competency and health literacy 
program. Selected contractor will be responsible 
for development, implementation, and operation 
of a comprehensive cultural competency and 
health literacy program.

Completed

3. Develop and issue a request for proposals (RFP) from 
qualified agencies to spearhead MCC's cultural competency 
and health literacy program. Selected contractor will be 
responsible for development, implementation, and operation 
of a comprehensive cultural competency and health literacy 
program.

06/01/2015 10/31/2015 06/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

4. Evaluate RFP responses and select qualified 
entity to operate cultural competency and health 
literacy program on behalf of MCC.

Completed
4. Evaluate RFP responses and select qualified entity to 
operate cultural competency and health literacy program on 
behalf of MCC.

09/30/2015 11/30/2015 09/30/2015 11/30/2015 12/31/2015 DY1 Q3

Task

5. Selected contractor will survey and canvass 
community-based organizations (CBOs), both 
those with a long tradition of serving at-risk 
communities and those that are emerging 
(particularly in new/immigrant neighborhoods). 
Objective is to gain further knowledge of the 
reasons for under-utilization of healthcare 
services, obtain suggestions for improving 
access to primary and behavioral health 
services, and shed light on the service roles and 
capabilities of these CBOs.

Completed

5. Selected contractor will survey and canvass community-
based organizations (CBOs), both those with a long tradition 
of serving at-risk communities and those that are emerging 
(particularly in new/immigrant neighborhoods). Objective is to 
gain further knowledge of the reasons for under-utilization of 
healthcare services, obtain suggestions for improving access 
to primary and behavioral health services, and shed light on 
the service roles and capabilities of these CBOs.

10/15/2015 12/31/2015 10/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Contractor will interview healthcare 
practitioners and support staff located within or 
near targeted communities to assess the cultural 
competency of providers (e.g., language and 
composition of provider staff) and uncover 

Completed

6. Contractor will interview healthcare practitioners and 
support staff located within or near targeted communities to 
assess the cultural competency of providers (e.g., language 
and composition of provider staff) and uncover barriers to 
care (e.g., location of offices, operating hours, lack of 
transportation).

10/15/2015 12/31/2015 10/15/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

barriers to care (e.g., location of offices, 
operating hours, lack of transportation).
Task

7. MCC will issue a survey instrument requesting
practitioners and provider representatives to 
complete a self-assessment that will help gauge 
health literacy and cultural competency training 
needs.

Completed

7. MCC will issue a survey instrument requesting practitioners
and provider representatives to complete a self-assessment 
that will help gauge health literacy and cultural competency 
training needs.

10/12/2015 12/31/2015 10/12/2015 12/31/2015 12/31/2015 DY1 Q3

Task

8. Contractor will conduct a gap assessment to: 
(a) compare health disparities of specific targeted
populations with linguistic and other cultural 
competency determinants among community 
providers; (b) evaluate accessibility of services at
those locations where target populations receive 
care; (c) identify roles and extent to which CBOs 
are involved in serving target populations ; and 
(d) develop findings to spur future action.

Completed

8. Contractor will conduct a gap assessment to: (a) compare 
health disparities of specific targeted populations with 
linguistic and other cultural competency determinants among 
community providers; (b) evaluate accessibility of services at 
those locations where target populations receive care; (c) 
identify roles and extent to which CBOs are involved in 
serving target populations ; and (d) develop findings to spur 
future action.

10/12/2015 12/31/2015 10/12/2015 12/31/2015 12/31/2015 DY1 Q3

Task

9. Working in concert with MCC, cultural 
competency and health literacy contractor will 
reach out to Medicaid Managed Care 
Organizations, local literacy groups , MCC 
project leaders, behavioral health professionals, 
agencies serving the developmentally disabled, 
and others (e.g., P2 Collaborative of WNY) to 
obtain recommendations on: (a) language-
appropriate patient engagement materials; (b) 
techniques for engaging patients with low literacy
rates; (c) use of teach-back methods in patient-
centered medical homes and other settings; (d) 
assessments and tools to assist patients with 
self-management of conditions; and (d) other 
tools for promoting health literacy.

Completed

9. Working in concert with MCC, cultural competency and 
health literacy contractor will reach out to Medicaid Managed 
Care Organizations, local literacy groups , MCC project 
leaders, behavioral health professionals, agencies serving the
developmentally disabled, and others (e.g., P2 Collaborative 
of WNY) to obtain recommendations on: (a) language-
appropriate patient engagement materials; (b) techniques for 
engaging patients with low literacy rates; (c) use of teach-
back methods in patient-centered medical homes and other 
settings; (d) assessments and tools to assist patients with 
self-management of conditions; and (d) other tools for 
promoting health literacy.

10/19/2015 12/31/2015 10/19/2015 12/31/2015 12/31/2015 DY1 Q3

Task

10. Based on canvass, interviews, and 
assessments, develop literature and material to 

Completed
10. Based on canvass, interviews, and assessments, develop
literature and material to improve health literacy of targeted 
populations that cover topics such as when to use the ED, the

09/14/2015 12/31/2015 09/14/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

improve health literacy of targeted populations 
that cover topics such as when to use the ED, 
the importance of primary care, overcoming 
mental health stigma, navigating the health 
system, and questions to ask your provider.

importance of primary care, overcoming mental health stigma,
navigating the health system, and questions to ask your 
provider.

Task

11. Engage the "Voice of the Consumer" Sub-
Committee and CBO Task Force to assist in the 
health literacy improvement effort. Members of 
these groups will review patient education 
materials, make recommendations to improve 
patient communications, and provide plain 
language suggestions to enhance patient 
understanding of written materials (prescriptions, 
discharge plans, educational materials, treatment
orders, etc.).

Completed

11. Engage the "Voice of the Consumer" Sub-Committee and 
CBO Task Force to assist in the health literacy improvement 
effort. Members of these groups will review patient education 
materials, make recommendations to improve patient 
communications, and provide plain language suggestions to 
enhance patient understanding of written materials 
(prescriptions, discharge plans, educational materials, 
treatment orders, etc.).

09/14/2015 12/31/2015 09/14/2015 12/31/2015 12/31/2015 DY1 Q3

Task

12. Develop and finalize plan for distributing 
health literacy materials via the MCC website 
and at primary care practices, mental health 
clinics, drug and alcohol treatment centers, EDs, 
hospitals, and agencies serving the 
developmentally disabled, etc.

Completed

12. Develop and finalize plan for distributing health literacy 
materials via the MCC website and at primary care practices, 
mental health clinics, drug and alcohol treatment centers, 
EDs, hospitals, and agencies serving the developmentally 
disabled, etc.

10/30/2015 12/31/2015 10/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

13. Utilizing findings from cultural competency 
gap assessment, evidence-based cultural 
competency approaches, and health literacy-
related recommendations, contractor will prepare
draft Cultural Competency and Health Literacy 
Strategy, including planned training initiatives 
and community-based interventions to reduce 
health disparities and improve outcomes.

Completed

13. Utilizing findings from cultural competency gap 
assessment, evidence-based cultural competency 
approaches, and health literacy-related recommendations, 
contractor will prepare draft Cultural Competency and Health 
Literacy Strategy, including planned training initiatives and 
community-based interventions to reduce health disparities 
and improve outcomes.

11/02/2015 12/31/2015 11/02/2015 12/31/2015 12/31/2015 DY1 Q3

Task

14. Submit proposed Cultural Competency and 
Health Literacy Strategy to Clinical/Quality 
Committee, CBO Task Force, and "Voice of the 
Consumer" Sub-Committee for their review. 

Completed

14. Submit proposed Cultural Competency and Health 
Literacy Strategy to Clinical/Quality Committee, CBO Task 
Force, and "Voice of the Consumer" Sub-Committee for their 
review. Amend plan to reflect recommendations.

11/15/2015 12/31/2015 11/15/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Amend plan to reflect recommendations.
Task

15. Submit Cultural Competency and Health 
Literacy Strategy, including training plan, to 
Board of Managers for approval and post 
approved plan on MCC website.

On Hold
15. Submit Cultural Competency and Health Literacy 
Strategy, including training plan, to Board of Managers for 
approval and post approved plan on MCC website.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

16. Establish system for issuing quarterly reports 
to provide updates on Cultural Competency and 
Health Literacy Strategy.

Completed
16. Establish system for issuing quarterly reports to provide 
updates on Cultural Competency and Health Literacy 
Strategy.

11/15/2015 12/31/2015 11/15/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Develop a training strategy focused on 
addressing the drivers of health disparities 
(beyond the availability of language-appropriate 
material).

Completed

This milestone must be completed by 6/30/2016. Cultural 
competency training strategy, signed off by PPS Board. The 
strategy should include: 
-- Training plans for clinicians, focused on available evidence-
based research addressing health disparities for particular 
groups identified in your cultural competency strategy 
-- Training plans for other segments of your workforce (and 
others as appropriate) regarding specific population needs 
and effective patient engagement approaches

07/09/2015 06/30/2016 07/09/2015 06/30/2016 06/30/2016 DY2 Q1 YES

Task

1. Issue an RFP from CBOs to serve as trainers 
for MCC's cultural and health literacy program. A 
minimum of 12 CBOs representative of the three 
sub-regions of the PPS (North: Niagara and 
Orleans Counties; Central: Erie, Genesee, and 
Wyoming Counties; and South: Allegany, 
Cattaraugus, and Chautauqua Counties) will be 
selected.

Completed

1. Issue an RFP from CBOs to serve as trainers for MCC's 
cultural and health literacy program. A minimum of 12 CBOs 
representative of the three sub-regions of the PPS (North: 
Niagara and Orleans Counties; Central: Erie, Genesee, and 
Wyoming Counties; and South: Allegany, Cattaraugus, and 
Chautauqua Counties) will be selected.

10/15/2015 03/31/2016 10/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2. Select CBOs responding to survey based on 
their capabilities and the extent to which they 
serve under-served population groups and 
communities that were identified in previous 
research (milestone #1).

On Hold

2. Select CBOs responding to survey based on their 
capabilities and the extent to which they serve under-served 
population groups and communities that were identified in 
previous research (milestone #1).

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Working with IT team, contractor will develop 
content for web-based cultural competency and 

Completed
Working with IT team, contractor will develop content for web-
based cultural competency and health literacy learning 
platform.

11/15/2015 06/30/2016 11/15/2015 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

health literacy learning platform.
Task

4. Contractor will develop a comprehensive plan 
for providing in-person and web-based cultural 
competency and health literacy training to 
representatives of CBOs.

Completed
Contractor will develop a comprehensive plan for providing in-
person and web-based cultural competency and health 
literacy training to representatives of CBOs.

11/15/2015 06/30/2016 11/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

5. Commence training of CBO representatives 
who will serve as trainers for the cultural 
competency and health literacy initiative.

On Hold
Commence training of CBO representatives who will serve as 
trainers for the cultural competency and health literacy 
initiative.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Develop and wage an ongoing communication
effort to encourage MCC partners to actively 
engage in training and other programming to 
improve the cultural and health literacy 
competency of partners' providers and staff. 
Work will be led by MCC communication staff 
with input from health literacy/cultural 
competency contractor, "Voice of the Consumer" 
Sub-Committee, and CBO Task Force.

Completed

Develop and wage an ongoing communication effort to 
encourage MCC partners to actively engage in training and 
other programming to improve the cultural and health literacy 
competency of partners' providers and staff. Work will be led 
by MCC communication staff with input from health 
literacy/cultural competency contractor, "Voice of the 
Consumer" Sub-Committee, and CBO Task Force.

11/15/2015 06/30/2016 11/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

7. Recruit cultural competency champions from 
MCC-affiliated providers, agencies, and CBOs.

Completed
Recruit cultural competency champions from MCC-affiliated 
providers, agencies, and CBOs.

07/09/2015 12/31/2015 07/09/2015 12/31/2015 12/31/2015 DY1 Q3

Task

8. Using results of gap assessment and other 
findings, develop priority target list of providers, 
agencies, and CBO sites for cultural competency
and health literacy training.

Completed
Using results of gap assessment and other findings, develop 
priority target list of providers, agencies, and CBO sites for 
cultural competency and health literacy training.

12/15/2015 03/31/2016 12/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

9. Working in concert with cultural competency 
champions, schedule onsite cultural competency 
and health literacy training that will be provided 
by trained CBO representatives as well as by 
contractor.

Completed

Working in concert with cultural competency champions, 
schedule onsite cultural competency and health literacy 
training that will be provided by trained CBO representatives 
as well as by contractor.

01/04/2016 06/30/2016 01/04/2016 06/30/2016 06/30/2016 DY2 Q1

Task

10. Begin onsite training at MCC partner sites, 
including primary care practices, behavioral 

Completed
Begin onsite training at MCC partner sites, including primary 
care practices, behavioral health agencies, addiction 
treatment centers, CBO service sites, etc. directed to 

01/25/2016 06/30/2016 01/25/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

health agencies, addiction treatment centers, 
CBO service sites, etc. directed to practitioners 
and staff and focused on the core competencies 
of delivering culturally competent, health-literate 
care.

practitioners and staff and focused on the core competencies 
of delivering culturally competent, health-literate care.

Task

11. Populate cultural competency and health 
literacy learning platform with lessons learned 
and continue to build educational resources on 
the website.

Completed
Populate cultural competency and health literacy learning 
platform with lessons learned and continue to build 
educational resources on the website.

05/01/2016 06/30/2016 05/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

12. Perform an evaluation of cultural competency
and health literacy training initiative to pinpoint 
any gaps and needed improvements to 
strengthen training before proceeding to the next 
training phase. Use pre- and post-training 
assessments to determine effectiveness.

Completed

Perform an evaluation of cultural competency and health 
literacy training initiative to pinpoint any gaps and needed 
improvements to strengthen training before proceeding to the 
next training phase. Use pre- and post-training assessments 
to determine effectiveness.

03/15/2016 06/30/2016 03/15/2016 06/30/2016 06/30/2016 DY2 Q1

Task

13. Review progress and issue first quarterly 
report to MCC Board of Managers, "Voice of the 
Consumer" Sub-Committee, and CBO Task 
Force on number of partners receiving training, 
participant-level data, description of training 
provided, training outcomes, health literacy 
materials that have been developed and tested 
by consumer input, and other cultural 
competency and health literacy activities.

Completed

Review progress and issue first quarterly report to MCC 
Board of Managers, "Voice of the Consumer" Sub-Committee,
and CBO Task Force on number of partners receiving 
training, participant-level data, description of training 
provided, training outcomes, health literacy materials that 
have been developed and tested by consumer input, and 
other cultural competency and health literacy activities.

03/31/2016 06/30/2016 03/31/2016 06/30/2016 06/30/2016 DY2 Q1

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize cultural competency / health literacy strategy.

Develop a training strategy focused on addressing the drivers 
of health disparities (beyond the availability of language-
appropriate material).

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing  your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and 
achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

PPS provider receives revenue from MCC without Cultural Competency/Health Literacy training. Provide classes with continuing education credits 
and celebrate all providers who complete training in PPS publications and on social media.

CBOs are not compensated or recognized for their participation in training. Include training compensation and recognition. Create an accreditation 
(e.g., CBOs of Health Excellence) including University of Albany Online Advancing Cultural Competence Certificate Program.

Training is considered unnecessary or a waste of time. The training design is to teach and entertain in order to create memorable moments. We 
will use the Program to Enhance Relational and Communication Skills (PERCS) model of realistic enactments with professional actors, 
collaborative learning, reflection, and feedback. MCC has engaged Erie Niagara AHEC (Area Health Education Centers) as the consultant 
contractor for cultural competency and health literacy in its PPS geographic 8 county area of WNY. A detailed Cultural Competency and Health 
Literacy Training Plan has been developed, socialized, vetted, and approved by MCC's Board of Managers. The Plan uses a step by step 
approach to developing cultural competence and health literacy considering five key framing principles: 1) Meet participants where they are; 2) 
Clarify specific outcomes of the program; 3) Create an appropriate learning environment, including web-based; 4) Evaluate and assess the 
program and the learning outcomes; and 5) Create a flawlessly organized experience.

Many CBOs are small, with a small staff who are already multi-tasking, and insecure funding. This project requires stable, experienced CBOs so 
clients have confidence in them being there when they need them. We also need to know that the trainers we invest in are going to able to attend 
"train the trainer" sessions and consistently serve as lead trainers. Include an organizational profile which includes financials and staffing as part of
the RFP process for selecting CBOs who will serve as lead trainers. Also consider the number of clients they serve and whether or not they have 
multiple sites. Identifying these organizations as primary training sites would increase our opportunity to reach the underserved/uninsured 
population we are seeking.

An individual's literacy level is a highly personal and sensitive area that requires building trust with a nonjudgmental approach. In addition to the 
CBOs, we also need to provide in-community health literacy collaborations which include public libraries and faith-based sites to make health 
literacy a community initiative. The objective will be to reach community members in the diverse environments where they are already comfortable,
to maximize consumer engagement.

Overlapping PPSs in WNY. Work with Community Partners of WNY and Finger Lakes PPS to coordinate efforts. MCC has met with the other 
PPSs and with the Population Health Improvement Program grantee in WNY (P2 Collaborative of WNY) to identify potential areas of collaboration 
including conducting focus groups; designing training programs; partnering on cancer screening programs; and collecting quality metrics related to 
race, ethnicity, and language.

Changes are made "in a vacuum" and do not meet actual patient/caregiver needs. Community participants play vital roles in the cultural 
competency and health literacy training development and its successful implementation. Their participation and feedback in assessments, through 
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focus groups, on social media, and in face-to-face meetings including the cultural competency and health literacy workgroup will instruct us on 
what will work, what does not, and how we should change things in order to make this healthcare transformation meet the need.

 IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

There are several interdependencies between the cultural competency and health literacy workstream and other workstreams and project 
initiatives:

Cultural competency and health literacy training will be a key element of clinical integration activities. The aim is to give providers the training they 
need to be sensitive and responsive to the cultural needs of their patients, a key element for promoting ongoing patient engagement with the 
healthcare system.

The cultural competency and health literacy program will buttress the project 2.d.i. (Patient Activation). All patient activation coaches will be 
required to complete cultural competency and health literacy training as a means for improving their effectiveness in motivating patients and 
making sure they understand medication and plan of care instructions.

The effectiveness of the cultural competency and health literacy program will be dependent upon a supportive governing body that elevates the 
importance of this work.

The cultural competency and health literacy effort will be dependent upon the strength of CBOs. The training process will begin with several CBOs 
whose representatives will serve as cultural competency and health literacy trainers, and the CBO community will be tapped to promote 
participation in this essential training.

The effectiveness of the PPS's communication strategies will be dependent upon the use of health literate educational materials and other 
communications that can be readily understood by diverse cultural and ethnic communities across WNY.
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 IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Workforce vendor selected via RFP process Rural AHEC
Implement PPS workforce development and training strategies, 
incorporating cultural competency and health literacy topics

Cultural competency and health literacy vendors 
selected via RFP process

Erie Niagara AHEC (Area Health Education Centers)
Conduct "train the trainer" classes; coordinate and deliver cultural 
competency/health literacy activities to community members at 
their respective sites

Minority business relations Janique Curry
Facilitate inclusion of Minority- and Women-Owned Business 
Enterprises (MBE/WBEs); support organizations seeking 
MBE/WBE certification
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IPQR Module 4.6 - Key Stakeholders 

Instructions : 

Please identify the key stakeholders involved, both within and outside the PPS. 

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities 

Internal Stakeholders 

Providers Patient care 
Ensure office practices are sensitive to cultural diversity and health 
concerns of their population; deliver culturally sensitive care 

MCC Staff Training oversight 

Ensure all training is conducted with cultural sensitivity; develop 
training necessary for raising awareness on cultural diversity and 
health literacy; consider a dissemination plan for education 
developed 

Staff Consumer and patient administrative support 
Ensure staff conducts business with astuteness for cultural 
diversity and various health literacy levels; deliver culturally 
sensitive care 

"Voice of the Consumer" Sub-Committee Community participation 
Encourage awareness of cultural norms; support diversity; provide 
feedback on gaps in services; training and other materials 
designed for population-wide use 

CBO Task Force Services 
Encourage awareness of cultural norms; support diversity; provide 
feedback on training and other materials 

CBO staff trained to serve as trainers Services 
Provide culturally aware and health literacy-appropriate services; 
coordinate with MCC physicians to ensure care addresses barriers 
to care 

External Stakeholders 

Patients, families, caregivers Care seekers 
Remove barriers to effective care due to cultural sensitivities; strive 
towards personal success goals 

211 resource directory Consumer resource information 
Provide links to and information about culturally aware and health 
literacy-appropriate services 

Literacy Volunteers of Buffalo Educational resource Include topic of health and cultural diversity in literacy education 

Centers for Disease Control and Prevention Resource for patients and caregivers 
Provide free educational materials for varied cultural ethnicities and 
languages 

Safety net primary care practices (e.g., Jericho 
Road) 

PCP/FQHC 
Provide medical care in a transcultural, diverse, and culturally 
sensitive medical home especially for refugees and low-income 
community members 

Various organizations: International Institute; 
Journey's End; Jewish Family Services; Hispanics 
United of Buffalo (HUB); Native American 

Support, outreach, advocacy 
Provide support and outreach services tailored to specific 
populations and groups; ensure services are offered in culturally 
sensitive and linguistically appropriate formats; promote community 

NYS Confidentiality – High 
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Community Services; area Indian reservations; 
Olmsted Center for the Blind; Deaf Access 
Services; St. Mary's School for the Deaf; 
Gay/Lesbian Youth Services (GLYS); Pride Center
of WNY; Autism Services Inc. of WNY; etc.

awareness and understanding of specific populations/groups

UB Educational Opportunity Center Literacy and workforce development
Literacy for adults; culturally sensitive workforce development 
services

Local school districts, BOCES Education resources Literacy for adults and children

Community-based organizations (e.g., Catholic 
Charities)

Social determinant of health support services, i.e., counseling, 
housing, etc. 

Offer supportive guidance services with cultural diversity and 
literacy sensitivity

Community health workers Care coordination
Provide care coordination/navigation services in culturally and 
linguistically appropriate formats/settings

Behavioral health providers (e.g., Lakeshore 
Behavioral Health)

Behavioral health services Work with refugee population

Local government units Education resources
Offer publicly available culturally sensitive educational materials 
and services (if applicable)
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 IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the 
milestones described above.

A shared IT infrastructure will be used to store and disseminate standardized health education and sample conversation scripts that will be used 
by providers throughout the PPS. This information will be pre-authorized with respect to meeting cultural competency and health literacy 
standards. A shared IT structure will also be used to track and monitor partner engagement in cultural competency and health literacy training.

A phased approach to project rollout, IT development, reporting, and rapid cycle evaluation creates a resilient system which can adapt quickly to 
change.  Our early reliance on free, open source solution for data collection and analysis provides us with a "fallback" option for maintaining 
continuity of operations in the event gaps in IT begin to affect the organization.  Additionally, we are working to mitigate this risk through close 
partnerships with our core stakeholders in IT and partners at ECMC.

Moving from an IT infrastructure wholly hosted by ECMC to one that we control directly has enabled us to grow our internal capacities and help 
direct the development of IT resources across the region.  Our strategy allows for systems to fail gracefully by creating a scaffolding of solutions 
that can meet immediate or interim goals and then building continuously toward integrated, regional solutions for interconnectivity.      

 IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Progress reporting will be aligned with the phased approach to implementing the overall cultural competency strategy. Establishment of project- 
and unit-level reporting frequency will be based on the internal and external reporting requirements to ensure the success of the PPS-wide cultural 
competency strategy which will be consistent with cultural and linguistic needs of the population.

The progress of MCC's cultural competency and health literacy efforts will be measured by:
Finalizing the makeup of various committees/groups (CBO Task Force, etc.) 
Designing and administering stakeholder and health literacy assessments
Aggregating and analyzing responses to identify gaps and areas of focus 
Communicating the results
Developing a comprehensive training strategy to address drivers of health disparities to be approved by the Board of Managers, e.g., Cultural 
Competency and Health Literacy Training Plan
Progress towards these overall goals will be reported quarterly based on several indicators, such as: 
Percentage of assessments completed 
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Health disparities relating to access to care among uninsured and low/non-utilizing Medicaid patients
The percentage of uninsured and low/non-utilizing Medicaid patients who completed a patient activation screen and are connected to care

The progress of the MCC cultural competency training plans will be analyzed and reports will be developed to assess the following: 
Number of training programs delivered each quarter
Geographical locations of trainings
Number of CBOs serving as cultural competency/health literacy trainers
Number of CBO staff trained to serve as trainers
Percentage of total PPS partners who participated in cultural competency/health literacy training
Percentage of partner staff who completed training
Training outcomes (use pre- and post-training assessments to determine effectiveness)
Cultural competency and health literacy training activity (tracked via MCC CCHL Trainer Rationale and Assignment document) 
Training satisfaction rate

Monthly and quarterly reports will track development of materials/programs/publications and the status of efforts to test these materials in pilots or 
focus groups.

MCC will utilize a central data warehouse and document archive to manage and track project and workstream requirements across the 
organization, including internal and external milestones, policies and procedures, and other key documents. This central repository will form the 
basis of our overall project tracking and reporting infrastructure and will allow users to access information appropriate to their role within the 
organization. Such a system will support project and program management by being a source for regularly scheduled reports and searchable 
information as dictated by project and program management requirements. This data source will be maintained as part of the PPS's critical 
operational infrastructure and will enable auditing, version control, and other project tracking functions across the organization.

IPQR Module 4.9 - IA Monitoring

Instructions :
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Section 05 – IT Systems and Processes

 IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform current state assessment of IT 
capabilities across network, identifying any 
critical gaps, including readiness for data sharing
and the implementation of interoperable IT 
platform(s).

Completed
Detailed IT current state assessment.  Relevant QEs 
(RHIOs/HIEs) should be involved in performing this 
assessment.

04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

1. Establish an IT governance structure including
a charter, goals and objectives, reporting 
structure, budget, and reporting responsibilities. 
IT governance will engage representatives from 
all entities in the MCC corporate structure to 
participate in the IT governance process.

Completed

1. Establish an IT governance structure including a charter, 
goals and objectives, reporting structure, budget, and 
reporting responsibilities. IT governance will engage 
representatives from all entities in the MCC corporate 
structure to participate in the IT governance process.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Define requirements to provide IT solutions to 
meet the goals and objectives outlined in MCC IT
needs, including but not limited to: an enterprise 
DSRIP solution blueprint, EHR, care 
management, direct messaging, patient portal, 
patient activation, population health, telehealth, 
HEDIS, grouping (3M), security tools, and back 
office tools including project management and 
finance software.

Completed

2. Define requirements to provide IT solutions to meet the 
goals and objectives outlined in MCC IT needs, including but 
not limited to: an enterprise DSRIP solution blueprint, EHR, 
care management, direct messaging, patient portal, patient 
activation, population health, telehealth, HEDIS, grouping 
(3M), security tools, and back office tools including project 
management and finance software.

05/01/2015 12/31/2015 05/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Determine approach to assessing the 
capabilities of MCC participants and their ability 
to meet the requirements defined in Step 2. MCC

Completed

3. Determine approach to assessing the capabilities of MCC 
participants and their ability to meet the requirements defined 
in Step 2. MCC participants to include all providers of services
(medical, behavioral, post-acute, long-term care, and 

08/01/2015 09/30/2016 08/01/2015 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

participants to include all providers of services 
(medical, behavioral, post-acute, long-term care, 
and community-based service providers as well 
as payers and social service organizations). 
Approach will leverage existing data sources and
direct interviews and surveys as appropriate.

community-based service providers as well as payers and 
social service organizations). Approach will leverage existing 
data sources and direct interviews and surveys as 
appropriate.

Task

4. Assess capabilities from HEALTHeLINK 
(Qualified Entity) against defined requirements. 
Review HEALTHeLINK proposal to support 
DSRIP organizations.

Completed
4. Assess capabilities from HEALTHeLINK (Qualified Entity) 
against defined requirements. Review HEALTHeLINK 
proposal to support DSRIP organizations.

05/01/2015 03/31/2016 05/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

5. Roll out initial communication and education to
all PPS members via electronic means and 
workshops.

Completed
5. Roll out initial communication and education to all PPS 
members via electronic means and workshops.

05/01/2015 03/31/2016 05/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

6. Conduct current state assessment utilizing the 
approach identified in task 3. Gathered data 
should focus on vendors, systems, and 
applications; interoperability capabilities; 
capabilities of staff; and industry standards for 
data exchange.

Completed

6. Conduct current state assessment utilizing the approach 
identified in task 3. Gathered data should focus on vendors, 
systems, and applications; interoperability capabilities; 
capabilities of staff; and industry standards for data 
exchange.

08/01/2015 09/30/2016 08/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

7. Develop high-level gap analysis against 
enterprise DSRIP solution blueprint. Prioritize 
defined gaps against the potential impact of the 
gap and required timeline for delivery.

Completed
7. Develop high-level gap analysis against enterprise DSRIP 
solution blueprint. Prioritize defined gaps against the potential
impact of the gap and required timeline for delivery.

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

8. Develop strategy and approaches to closing or
remediating identified gaps.  Potential strategies 
include leveraging existing capabilities, 
selecting/procuring new solution sets, and/or 
providing services and capabilities to MCC 
participants directly. In addition, document MCC'
s intentions to leverage technology to support its 
business and strategic vision through 
development of the IT Target Operating Model 
(TOM). The TOM plan will include business 

Completed

8. Develop strategy and approaches to closing or remediating
identified gaps.  Potential strategies include leveraging 
existing capabilities, selecting/procuring new solution sets, 
and/or providing services and capabilities to MCC participants
directly. In addition, document MCC's intentions to leverage 
technology to support its business and strategic vision 
through development of the IT Target Operating Model 
(TOM). The TOM plan will include business operations model 
and IT systems model deliverables which include working, 
outcomes, access, care coordination, and prevention views.

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2
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operations model and IT systems model 
deliverables which include working, outcomes, 
access, care coordination, and prevention views.
Task

9. Develop implementation plan based upon the 
identified gaps. Include  capabilities, intended 
organizations, technical approach, capital, and 
resources required for successful 
implementation. 

Completed

9. Develop implementation plan based upon the identified 
gaps. Include  capabilities, intended organizations, technical 
approach, capital, and resources required for successful 
implementation. 

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

10. Obtain Board of Managers approval for IT 
strategy and IT implementation plan.

Completed
10. Obtain Board of Managers approval for IT strategy and IT 
implementation plan.

12/01/2015 09/30/2016 12/01/2015 09/30/2016 09/30/2016 DY2 Q2

Milestone #2

Develop an IT Change Management Strategy. Completed

IT change management strategy, signed off by PPS Board. 
The strategy should include:
-- Your approach to governance of the change process;
-- A communication plan to manage communication and 
involvement of all stakeholders, including users;
-- An education and training plan;
-- An impact / risk assessment for the entire IT change 
process; and
-- Defined workflows for authorizing and implementing IT 
changes

10/01/2015 12/30/2016 10/01/2015 12/30/2016 12/31/2016 DY2 Q3 NO

Task

1. Develop MCC IT and Organizational Change 
Management Strategy including oversight and 
governance processes and interaction/monitoring
by appropriate entities. Ensure change strategy 
takes into account degree of resistance, target 
population, timeframes, expertise, workforce, and
dependencies.

Completed

1. Develop MCC IT and Organizational Change Management 
Strategy including oversight and governance processes and 
interaction/monitoring by appropriate entities. Ensure change 
strategy takes into account degree of resistance, target 
population, timeframes, expertise, workforce, and 
dependencies.

10/01/2015 12/30/2016 10/01/2015 12/30/2016 12/31/2016 DY2 Q3

Task

2. Conduct IT and organizational change 
readiness assessment, internally and externally 
throughout the PPS network. Determine scope of
change, impacted groups, and numbers of 
employees (both MCC internal and partner 
network), organization's change capacity, 
acceptance of change in their culture, leadership 

Completed

2. Conduct IT and organizational change readiness 
assessment, internally and externally throughout the PPS 
network. Determine scope of change, impacted groups, and 
numbers of employees (both MCC internal and partner 
network), organization's change capacity, acceptance of 
change in their culture, leadership style (internal and with 
partners), and power distribution.

10/01/2015 12/30/2016 10/01/2015 12/30/2016 12/31/2016 DY2 Q3
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style (internal and with partners), and power 
distribution.
Task

3. Identify change agents throughout the 
network.

Completed 3. Identify change agents throughout the network. 10/01/2015 12/30/2016 10/01/2015 12/30/2016 12/31/2016 DY2 Q3

Task

4. Define and inventory current end user roles 
and responsibilities. Align current roles and 
responsibilities with proposed roles and 
responsibilities.

Completed
4. Define and inventory current end user roles and 
responsibilities. Align current roles and responsibilities with 
proposed roles and responsibilities.

06/30/2016 12/30/2016 06/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

5. Identify areas where roles will be created or 
eliminated; assess impact on job descriptions, 
performance evaluations, etc.

Completed
5. Identify areas where roles will be created or eliminated; 
assess impact on job descriptions, performance evaluations, 
etc.

10/01/2016 12/30/2016 10/01/2016 12/30/2016 12/31/2016 DY2 Q3

Task

6. Build training plans based on role-based 
training.

Completed 6. Build training plans based on role-based training. 09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

7. Communicate change management policies to
all stakeholders for management of high-impact 
changes that affect the entire PPS. 
Communication plan will be centered around 
"stop/start/continue" methodology.

Completed

7. Communicate change management policies to all 
stakeholders for management of high-impact changes that 
affect the entire PPS. Communication plan will be centered 
around "stop/start/continue" methodology.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

8. Activate change agents to conduct workshops 
throughout partner networks. Change agents will 
identify tips, tricks, and other info/material they 
need to help their co-workers adapt to change.

Completed

8. Activate change agents to conduct workshops throughout 
partner networks. Change agents will identify tips, tricks, and 
other info/material they need to help their co-workers adapt to
change.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

9. Develop and implement IT-specific training 
within the PPS's workforce training programs.

Completed
9. Develop and implement IT-specific training within the PPS'
s workforce training programs.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

10. Maintain training register/learning 
management system to monitor progress, 
training participation rates, and outcomes. Use 
formal and informal surveys to assess training 
effectiveness.

Completed

10. Maintain training register/learning management system to 
monitor progress, training participation rates, and outcomes. 
Use formal and informal surveys to assess training 
effectiveness.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task Completed 11. Assign responsibility for driving the IT and Organizational 09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3
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11. Assign responsibility for driving the IT and 
Organizational Change Management Strategy to 
members of the IT Data Committee and other 
key stakeholders as appointed by the Board of 
Managers.

Change Management Strategy to members of the IT Data 
Committee and other key stakeholders as appointed by the 
Board of Managers.

Task

12. Establish change management procedures 
including the following tasks: review, 
approve/reject, communicate, and monitor 
including tracking and reporting.

Completed
12. Establish change management procedures including the 
following tasks: review, approve/reject, communicate, and 
monitor including tracking and reporting.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

13. Develop or procure a tool or technology to 
assist in management of the change 
management system.

Completed
13. Develop or procure a tool or technology to assist in 
management of the change management system.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

14. Coordinate and communicate all activities to 
stakeholders including PPS members to leverage
the change management system.

Completed
14. Coordinate and communicate all activities to stakeholders 
including PPS members to leverage the change management
system.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

15. Build an appropriate change management 
culture throughout the MCC community.

Completed
15. Build an appropriate change management culture 
throughout the MCC community.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

16. Develop the impact analysis processes for 
change requests. These processes should 
address contingencies, allow stakeholders to 
communicate concerns, identify and establish a 
specific maintenance window, and include an 
adequate fallback plan.

Completed

16. Develop the impact analysis processes for change 
requests. These processes should address contingencies, 
allow stakeholders to communicate concerns, identify and 
establish a specific maintenance window, and include an 
adequate fallback plan.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

17. Define processes and workflows including 
but not limited to documentation of information 
related to high-level testing, communication and 
resource plans, required meetings, timely 
decisions, change management work processes,
and post-change analysis for process 
improvements.

Completed

17. Define processes and workflows including but not limited 
to documentation of information related to high-level testing, 
communication and resource plans, required meetings, timely
decisions, change management work processes, and post-
change analysis for process improvements.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Task

18. The Board of Managers will review/approve Completed
18. The Board of Managers will review/approve the IT and 
Organizational Change Management Strategy.

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3
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the IT and Organizational Change Management 
Strategy.
Task

19. Conduct quarterly audits of the change 
control process, ensuring its effectiveness and 
modifying the IT and Organizational Change 
Management Strategy as needed. 

Completed
19. Conduct quarterly audits of the change control process, 
ensuring its effectiveness and modifying the IT and 
Organizational Change Management Strategy as needed. 

09/30/2016 12/30/2016 09/30/2016 12/30/2016 12/31/2016 DY2 Q3

Milestone #3

Develop roadmap to achieving clinical data 
sharing and interoperable systems across PPS 
network

Completed

Roadmap document, including current state assessment and 
workplan to achieve effective clinical data sharing and 
interoperable systems where required. The roadmap should 
include:
-- A governance framework with overarching rules of the road 
for interoperability and clinical data sharing;
-- A training plan to support the successful implementation of 
new platforms and processes; and
-- Technical standards and implementation guidance for 
sharing and using a common clinical data set
-- Detailed plans for establishing data exchange agreements 
between all providers within the PPS, including care 
management records (completed subcontractor DEAAs with 
all Medicaid providers within the PPS; contracts with all 
relevant CBOs including a BAA documenting the level of PHI 
to be shared and the purpose of this sharing).

04/01/2015 12/30/2016 04/01/2015 12/30/2016 12/31/2016 DY2 Q3 NO

Task

1. Perform current state assessment as 
described in milestone #1, including hardware 
and software readiness, EMR capabilities, and 
interoperability with HEALTHeLINK/RHIO. 

Completed

1. Perform current state assessment as described in 
milestone #1, including hardware and software readiness, 
EMR capabilities, and interoperability with 
HEALTHeLINK/RHIO. 

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Determine the need for data sharing 
agreements between MCC and all participating 
PPS providers.  Review the applicable law and 
assess agreements for data sharing currently in 
use by Qualified Entity (HEALTHeLINK) and 
MCC providers.

Completed

2. Determine the need for data sharing agreements between 
MCC and all participating PPS providers.  Review the 
applicable law and assess agreements for data sharing 
currently in use by Qualified Entity (HEALTHeLINK) and MCC
providers.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Establish an MCC data governance 
framework, which takes into account the 

Completed
3. Establish an MCC data governance framework, which 
takes into account the requirements of the PPS members, 
their data integration capabilities, and DSRIP project data 

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3
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requirements of the PPS members, their data 
integration capabilities, and DSRIP project data 
sharing needs.

sharing needs.

Task

4. Create policies and procedures for data 
sharing, including data sharing requirements 
between PPS members and external entities.

Completed
4. Create policies and procedures for data sharing, including 
data sharing requirements between PPS members and 
external entities.

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Establish data formatting, nomenclature, and 
data schema policies for all interfaces including 
sFTP, PGP encryption, automated interfaces, 
APIs, and direct queries.

Completed
5. Establish data formatting, nomenclature, and data schema 
policies for all interfaces including sFTP, PGP encryption, 
automated interfaces, APIs, and direct queries.

11/01/2015 12/30/2016 11/01/2015 12/30/2016 12/31/2016 DY2 Q3

Task

6. Based on legal analysis, the DEAAs will 
incorporate PHI, BAAs, and other elements and 
will be finalized and executed within the PPS 
network.

Completed
6. Based on legal analysis, the DEAAs will incorporate PHI, 
BAAs, and other elements and will be finalized and executed 
within the PPS network.

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Complete the execution of data sharing 
agreements for key partners within the PPS 
network.

Completed
7. Complete the execution of data sharing agreements for key
partners within the PPS network.

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

8. Verify two-way data flow, where approved and 
appropriate, to all systems identified. Data flows 
need to be secure, logged, and monitored.

Completed
8. Verify two-way data flow, where approved and appropriate,
to all systems identified. Data flows need to be secure, 
logged, and monitored.

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

9. Measure continued improvement against 
baseline (current state assessment). Begin 
providing quarterly reports to the Board of 
Managers detailing the status of the signing and 
execution of the DEAAs.

Completed

9. Measure continued improvement against baseline (current 
state assessment). Begin providing quarterly reports to the 
Board of Managers detailing the status of the signing and 
execution of the DEAAs.

11/01/2015 12/30/2016 11/01/2015 12/30/2016 12/31/2016 DY2 Q3

Milestone #4

Develop a specific plan for engaging attributed 
members in Qualifying Entities

Completed

PPS plan for engaging attributed members in Qualifying 
Entities, signed off by PPS Board. The plan should include 
your approach to outreach into culturally and linguistically 
isolated communities.

10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4 NO

Task

1. Develop high-level strategy engaging PPS 
members and any community RHIO or data 

Completed
1. Develop high-level strategy engaging PPS members and 
any community RHIO or data exchange (Qualified Entities) 
entity which are identified as critical to the success of this 

10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2
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exchange (Qualified Entities) entity which are 
identified as critical to the success of this 
initiative. IT TOM will be utilized to identify 
requirements and IT systems required to assist in
the enablement of patient engagement and 
RHIO/data exchange.

initiative. IT TOM will be utilized to identify requirements and 
IT systems required to assist in the enablement of patient 
engagement and RHIO/data exchange.

Task

2. Identify gaps for engagement with PPS 
members and Qualified Entities, including 
analysis and determination of outreach 
strategies, patient portals, patient 
communications, and call centers.

Completed

2. Identify gaps for engagement with PPS members and 
Qualified Entities, including analysis and determination of 
outreach strategies, patient portals, patient communications, 
and call centers.

10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

3. Identify remediation for gaps in engagement 
with PPS members and Qualified Entities.

Completed
3. Identify remediation for gaps in engagement with PPS 
members and Qualified Entities.

11/01/2015 12/31/2016 11/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

4. Define patient engagement goals and 
objectives; include metrics and monitoring 
processes to verify adherence to goals and 
objectives.

On Hold
4. Define patient engagement goals and objectives; include 
metrics and monitoring processes to verify adherence to 
goals and objectives.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. From Steps 1-4, develop plan to implement 
and maintain engagement. This includes 
workflows, processes, procedures, and tools.

On Hold
5. From Steps 1-4, develop plan to implement and maintain 
engagement. This includes workflows, processes, 
procedures, and tools.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. As part of the development of the Engagement
Strategy and Plan, we will utilize our IT and 
Organizational Change Management Strategy 
(as described in milestone #2) to identify the 
different communication methods and techniques
including objectives and proposed tools.
- Provider-to-Provider
- Provider-to-MCC
- Provider-to-Home Care
- Patient-to-Provider
- External Entity-to-Caregiver

On Hold

6. As part of the development of the Engagement Strategy 
and Plan, we will utilize our IT and Organizational Change 
Management Strategy (as described in milestone #2) to 
identify the different communication methods and techniques 
including objectives and proposed tools.
- Provider-to-Provider
- Provider-to-MCC
- Provider-to-Home Care
- Patient-to-Provider
- External Entity-to-Caregiver

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Identify the linguistic requirements of the Completed
7. Identify the linguistic requirements of the region. 
Incorporate any linguistic requirements into the IT portion of 

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3
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region. Incorporate any linguistic requirements 
into the IT portion of the Engagement Strategy 
and Plan as needed. Dependent on development
of member-accessible system via patient portal 
or otherwise. This work will be done in 
conjunction with the implementation of the 
solution, the Cultural Competency and Health 
Literacy workstream, and the IT and 
Organizational Change Management Strategy.

the Engagement Strategy and Plan as needed. Dependent on
development of member-accessible system via patient portal 
or otherwise. This work will be done in conjunction with the 
implementation of the solution, the Cultural Competency and 
Health Literacy workstream, and the IT and Organizational 
Change Management Strategy.

Task

8. Finalize Engagement Strategy and Plan 
including milestones, workflows, processes, 
procedures, objectives, and proposed tools.

Completed
8. Finalize Engagement Strategy and Plan including 
milestones, workflows, processes, procedures, objectives, 
and proposed tools.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

9. MCC Governance Committee with Clinical 
Integration Officer reviews and approves 
Engagement Strategy and Plan.

Completed
9. MCC Governance Committee with Clinical Integration 
Officer reviews and approves Engagement Strategy and Plan.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

10. Identify and design tools to address the 
engagement plan. Identify business/technical 
requirements including final architecture and 
downselection of solutions. Determine whether to
develop the system internally or leverage a third 
party. Develop RFP for engagement 
plan/communication tool.

Completed

10. Identify and design tools to address the engagement plan.
Identify business/technical requirements including final 
architecture and downselection of solutions. Determine 
whether to develop the system internally or leverage a third 
party. Develop RFP for engagement plan/communication tool.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

11. Select vendor from the RFP. Completed 11. Select vendor from the RFP. 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

12. Acquire and customize tools for the 
Engagement Strategy and Plan.

Completed
12. Acquire and customize tools for the Engagement Strategy
and Plan.

10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

13. Develop and implement workflows, 
processes, and procedures to support the 
Engagement Strategy and Plan.

Completed
13. Develop and implement workflows, processes, and 
procedures to support the Engagement Strategy and Plan.

10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

14. Communicate to PPS members and deploy 
to MCC the Engagement Strategy and Plan 
including tools.

Completed
14. Communicate to PPS members and deploy to MCC the 
Engagement Strategy and Plan including tools.

10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Milestone #5

Develop a data security and confidentiality plan. Completed

Data security and confidentiality plan, signed off by PPS 
Board, including:
-- Analysis of information security risks and design of controls 
to mitigate risks
-- Plans for ongoing security testing and controls to be rolled 
out throughout network.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 NO

Task

1. Develop a Data Security and Confidentiality 
Plan.

Completed 1. Develop a Data Security and Confidentiality Plan. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Develop Security Charter and IT Security 
Program and Management Processes. Obtain 
Board of Managers approval of program.

Completed
2. Develop Security Charter and IT Security Program and 
Management Processes. Obtain Board of Managers approval
of program.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Coordinate definition and establishment of IT 
Security Policies and Protocols including data 
usage policies, data handling policies, and 
sanctions and penalties policies. Obtain IT Data 
Committee approval of program.

Completed

3. Coordinate definition and establishment of IT Security 
Policies and Protocols including data usage policies, data 
handling policies, and sanctions and penalties policies. 
Obtain IT Data Committee approval of program.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Perform risk analysis of Information security 
risks, regulatory requirements, and design of 
controls to mitigate risk. The results of this 
assessment will be integrated into the IT Security
Policies and Protocols to mitigate the identified 
risk.

Completed

4. Perform risk analysis of Information security risks, 
regulatory requirements, and design of controls to mitigate 
risk. The results of this assessment will be integrated into the 
IT Security Policies and Protocols to mitigate the identified 
risk.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Provide IT Security Policies and Protocols to 
be integrated by the IT Data Committee for 
implementation in all infrastructure, applications, 
and back office and communications tools 
deployed.

Completed

5. Provide IT Security Policies and Protocols to be integrated 
by the IT Data Committee for implementation in all 
infrastructure, applications, and back office and 
communications tools deployed.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Establish requirements for monitoring data 
misuse by PPS partners and staff
- Establish logging and monitoring requirements 
and the support system to deliver
- Establish IT Security testing tools of IT Security 

Completed

6. Establish requirements for monitoring data misuse by PPS 
partners and staff
- Establish logging and monitoring requirements and the 
support system to deliver
- Establish IT Security testing tools of IT Security controls to 
monitor data misuse

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

controls to monitor data misuse
- Design IT Security testing controls
- Establish automated monitoring and alerting of 
PPS member and partner adherence to security 
policies; include reporting and remediation 
protocols
- Implement IT security testing controls
- Monitor interfaces and data exchanges for 
appropriate use
- Establish a risk assessment and analysis 
program
- Annual risk assessment performed
- Establish contract with third-party entity(s) to 
perform vulnerability scanning, penetration 
testing, security audits, and incident monitoring 
and response
- Utilize the Capability Maturity Model as baseline
for all assessments and analysis

- Design IT Security testing controls
- Establish automated monitoring and alerting of PPS member
and partner adherence to security policies; include reporting 
and remediation protocols
- Implement IT security testing controls
- Monitor interfaces and data exchanges for appropriate use
- Establish a risk assessment and analysis program
- Annual risk assessment performed
- Establish contract with third-party entity(s) to perform 
vulnerability scanning, penetration testing, security audits, 
and incident monitoring and response
- Utilize the Capability Maturity Model as baseline for all 
assessments and analysis

Task

7. Establish reporting mechanisms to IT Data 
Committee and Board of Managers.

Completed
7. Establish reporting mechanisms to IT Data Committee and 
Board of Managers.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 101 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform current state assessment of IT capabilities across 
network, identifying any critical gaps, including readiness for 
data sharing and the implementation of interoperable IT 
platform(s).

Develop an IT Change Management Strategy.

Develop roadmap to achieving clinical data sharing and 
interoperable systems across PPS network
Develop a specific plan for engaging attributed members in 
Qualifying Entities

Develop a data security and confidentiality plan.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3
Pass (with Exception) & 
Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Ongoing
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 IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and 
the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets. 

The inability to share our attributed Medicaid member and claims files with downstream providers until security controls documentation is provided 
and approved threatens the planned go-live and implementation deadlines for our population health management platform (Cerner HealtheIntent). 
This is also complicated by restrictions imposed by the State on sharing our Medicaid roster with HEALTHeLINK. MCC is expediting work with 
downstream partners to complete the required workbooks and execute affidavits based on their attested controls. 

Lack of sufficient detailed documentation about data presented in MAPP, Salient, and member and claims files makes it difficult to use the data 
appropriately for analysis and reporting. It is our sincere hope that DOH can provide this documentation in the very near future.

The inability to submit corrections to data quality issues challenges the usefulness and accuracy of the data DOH has made available and uses to 
measure PPS and provider performance. MCC will provide the necessary inputs to correct erroneous data when allowed by DOH.

The current unresolved regulatory issues with sharing CFR 42 Part 2 data with integrated care teams undermine our ability to integrate care 
across behavioral health and medical service providers. MCC cannot fully and effectively implement coordinated care without this regulatory relief. 
In the meantime, behavioral health practices are submitting data to HeL in a segmented and secure environment. We will begin using this data 
when regulatory relief is found.

Consistent with the State data strategy, we are relying on HeL to capture patient data and feed it to our population health management solution. 
The current data available lacks consistency and completeness. The success of our shared data strategy relies on our ability to remediate data 
quality issues at the source. Some cases require vendor mobilization to change screens and data capture fields. HeL and MCC are committed to 
proactively working with our data providers to remediate source data anomalies that directly impact our ability to analyze and report performance.

To acquire data for DSRIP reporting, we are relying on the ability of our PPS service providers to send CCDs from Meaningful Use stage 2-
compliant EMR systems. Most providers have compliant EMRs, but only a few currently send CCDs to HeL. This will require vendors to build 
interfaces from the EMR to HeL. This is costly and represents a significant obstacle. MCC will use year two Master Participation Agreements to 
incentivize active support in providing CCDS that support our data and reporting strategy. 

The lack of capital funding to pay for our population health management platform required MCC to divert monies from operating funds. This 
diminishes our ability to incent providers to make necessary IT investments to implement our data sharing strategy. MCC continues to pursue 
opportunities with the State to secure capital funding and restore operational funding that can be flowed to our PPS network in support of our 
transformation strategy.

Effective care collaboration requires technology to enable documentation, communication, and follow-up among community health workers, 
physician practices, and members. Population health solutions have not yet developed these CRM capabilities. The exclusive use of portals for 
this is not acceptable for our Medicaid population who often don't have a computer or smart phone with a data plan. MCC continues to look for 
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market-ready solutions to fill this gap.

Getting physician practices to use our population health management solution will require changes to workflow and potentially personnel roles. 
The business case for change needs to be well thought-out and must demonstrate value to care providers. This needs to be accompanied by a 
detailed training and change management plan.

 IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

All workstreams are impacted by IT. Performance reporting and population health management in particular are nearly impossible without the 
technology in place to support them. In addition, all projects require participating providers to track patients using electronic systems. Many of the 
projects also require providers to not only have an EHR system in place, but to achieve MU and/or Patient-Centered Medical Home (PCMH) 
status. This will require extensive support and infrastructure from the central PPS IT organization.

Workforce: While technology can enable change, it is essential that the workforce strategy is defined and in place to support PPS membership 
through the required change. In addition, the clinical advisory committee will provide oversight and guidance in the design and development of the 
IDS, HIE, and data analytics systems and programs. This is to verify the IT solutions will be able to assist providers, partners, and organizations 
deliver on their desired outcomes and goals.

Clinical integration: Providers will need help in their offices to make this transformation, as well as receive ongoing support to sustain changes and 
deliver results.

Governance: The MCC leadership and governance structure has to be in place before IT processes and security/privacy policies can be finalized 
and approved.

Financial sustainability: Following initial implementation, it will be imperative that the PPS become financially sustainable so that the continuing 
costs of additional and updated IT assets can be met.
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 IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

MCC Chief Analytics Officer Joseph Eberle

Set current and future MCC IT strategy; oversee MCC IT 
operations; deliver on a day-to-day basis; remediate identified IT 
risks and elevate to IT Data Committee and MCC governance 
where appropriate

MCC Compliance Officer Laura Fleming
Implement compliance controls and compliance program; oversee 
MCC privacy/security and IT change management platform

MCC IT personnel and data analytics team
Aaron Thorne, Alex Wojtulski, Jordon Rabey, Patrick Gagnon, 
Beatrix Balogh, Julianne Hergenroder, Elizabeth Rhoades, Priti 
Bangia

Architect and design data exchange and interface topologies and 
strategies within MCC partners and members and with external 
entities; develop database architecture and environment for MCC; 
provide operational support, integration, and interoperability with 
MCC partners and external data sources; manage infrastructure 
teams; support IT architecture and systems

MCC/ECMC IT privacy/security staff Robert Vail, Anthony Bandoh

Implement privacy/security controls and standards; monitor 
security controls including data security and confidentiality plans 
and strategy; monitor security controls; manage IT change 
management program; report to MCC Compliance Officer

Clinical Quality Committee
Michele Mercer, Aaron Polanski, Jennifer Frustino, Joseph Mure, 
Lisa Greisler, Marylin Millitello, Michael Cummings MD, Susan 
Graham MD

Provide input and guidance to IT strategy and development and 
design of IDS, HIE, and data analytics systems

IT Data Committee

Jon Phillips, Joseph Eberle, Angela Langdon, Arvela Heider, 
Barbara Johnson, Beth Rubin, Brett Lawton, Brian Meade, Cletis 
Earle, Diane Martin-Pratt, Frank Azzarelli, Jake Haacker, Jason 
Yaworsky, Jeff Embury, Jessie Mossop, Kevin Bidtah, Leslie Feidt, 
Linda Koester, Lisa Murdock, Mark O'Brien, Mistine Keis, Peggy 
Grandinetti, Robert Vail, Steve Allen, Steve Gates

Oversee IT program including approval of IT strategy and 
verification of appropriateness of vendor relationships; develop and
adopt IT strategies; monitor progress and delivery to IT systems 
project deadlines; provide assistance if deadline or timelines are in 
jeopardy; remediate identified IT risks and elevate where 
appropriate; oversee IT Change Management Strategy

MCC Clinical Integration Officer Michele Mercer RN
Establish business and functional direction of integrated delivery 
model
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 IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Board of Managers (chair: Rev. Kinzer M. Pointer) Executive governance Address risks identified by IT Data Committee

"Voice of the Consumer" Sub-Committee Community participation
Encourage awareness of cultural norms; support diversity; provide 
feedback on training and other materials

All participating organizations Full participation
Connect to other MCC providers in order to coordinate care across 
the region, support ongoing interconnectivity enhancements

PPS partner IT security representatives Varies by organization
Verify and approve security controls and data exchange 
requirements

Data analysis tool vendors/staff (e.g., patient 
activation, HEDIS, population health, 3M, 
Coordination of Care, etc.)

Data analytics
Support use of data analysis tools at the central PPS level as well 
as at individual practices (as appropriate), ensure software is 
tested and meets MCC needs

External Stakeholders

RHIOs (HEALTHeLINK, Rochester, etc.) Data sharing, connectivity

Provide community-wide exchange of patient data, facilitate patient
consent, provide connectivity to the SHIN-NY; assigned as guests 
to IT Data Committee; assist Clinical Integration Officer in an 
advisory capacity

Specialized software user groups (e.g., EHRs) Support User support

External consulting groups Technical support
Provide technical expertise, staff, and services as needed to assist 
in meeting MCC objectives

NYS Health Commerce System/MAPP Reporting Provide consistent reporting capabilities

Patients, families, caregivers Care seekers, data owners
Consent to share data across MCC providers/partners; utilize 
patient portals as available to engage in two-way communication 
with providers

SHIN-NY Connectivity
Provide secure network for exchange of information across the 
state

WNY Rural Broadband Network Telemedicine
Ensure rural communities are able to connect to broadband to 
facilitate telemedicine needs

Payers: Blue Cross Blue Shield; Independent 
Health; YourCare; Fidelis Care

Data communication
Share claims and provider data with MCC to assist in meeting and 
measuring project objectives

Network connectivity providers Connectivity
Ensure all members are able to connect to broadband to facilitate 
telemedicine needs
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

NY e-Health Collaborative Strategic direction, IT tools
Provide continued support for IT initiatives (e.g., patient portal, 
statewide provider directory), establish statewide technical 
standards/policies that enable secure exchange of patient data

External databases (e.g., health homes, MAPP) Data
Advance their systems to ensure appropriate connectivity to MCC 
activity and dashboards

Salient Data Provide clean, consistent Medicaid provider data

Departments of health and mental health from 
each MCC PPS county (Allegany, Cattaraugus, 
Chautauqua, Erie, Genesee, Niagara, Orleans, 
Wyoming)

Region-specific support and services
Communication to constituents of IT capabilities of DSRIP; provide 
access to social determinant data

NYS DOH, OMH, OASAS State and federal support services
Review and determine regulatory waiver requests; provide IT data, 
security, and consent leadership
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 IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Progress reporting will be aligned with the phased approach to implementing the overall IT systems and processes strategy. Success will be 
measured initially by finalizing appointments, staffing the IT Data Committee, and completing an IT current state assessment. These efforts will 
culminate into an EHR/IDS strategy; an implementation plan; an engagement strategy/plan; a data security and confidentiality plan; and an IT 
infrastructure development plan for interoperability, clinical integration, and population health management which will be used to report quarterly 
project- and unit-level progress.

The progress of MCC's IT system and processes efforts will be measured by:
Determining the current state assessment approach
Performing risk analysis and current state assessment of IT capabilities across MCC network
Aggregated, analyzed results of the assessment identifying gaps and areas of focus in the strategic plan
Establishing an IT governance structure representative of the entities in MCC, including reporting structure
Development of data security, confidentiality, IT strategy, IT implementation, and data governance plans
Development of a change management strategy and culture 
A roadmap for achieving clinical data sharing and interoperable systems 
Execution of legal requirements/documents for data sharing agreements
A comprehensive training plan to support implementation of new platforms
IT requirements and specifications for key data sharing across the IDS during transitions
Establishing reporting mechanisms to IT Data Committee and Board of Managers

Quarterly project- and unit-level reports will mark progress towards IT systems and processes strategy. These reports will include but are not 
limited to: 
Reporting structure document
Regular audits of the change management process
MCC IT gap analysis results
Approved implementation plan
Approved change management strategy
Finalized/approved engagement strategy and plan
Approved MCC data governance plan
Data sharing policies and procedures document
Clinical interoperability system is in place for all participating providers
Approve roadmap with overarching rules of the road for interoperability and clinical data sharing
Approved plans for establishing data exchange agreements between all providers within the PPS
Equipment specifications (meeting certified standards for interoperability and communications) and rationale documented
Number of signed/executed DEAAs
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MCC will utilize a central data warehouse and document archive to manage and track project and workstream requirements across the 
organization, including internal and external milestones, policies and procedures, and other key documents. This central repository will form the 
basis of our overall project tracking and reporting infrastructure and will allow users to access information appropriate to their role within the 
organization. Such a system will support project and program management by being a source for regularly scheduled reports and searchable 
information as dictated by project and program management requirements. This data source will be maintained as part of the PPS's critical 
operational infrastructure and will enable auditing, version control, and other project tracking functions across the organization.

IPQR Module 5.8 - IA Monitoring

Instructions :
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Section 06 – Performance Reporting

 IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Establish reporting structure for PPS-wide 
performance reporting and communication.

Completed

Performance reporting and communications strategy, signed 
off by PPS Board. This should include:
-- The identification of individuals responsible for clinical and 
financial outcomes of specific patient pathways;
-- Your plans for the creation and use of clinical quality & 
performance dashboards
-- Your approach to Rapid Cycle Evaluation

04/01/2015 12/31/2017 04/01/2015 12/31/2017 12/31/2017 DY3 Q3 NO

Task

1. MCC executive leadership will identify project 
leaders/managers for each project who will be 
responsible for progress and performance 
outcomes and program development.

Completed

1. MCC executive leadership will identify project 
leaders/managers for each project who will be responsible for 
progress and performance outcomes and program 
development.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. The Finance Committee and Workforce 
Development Work Group develop reporting 
plans that meet mandatory reporting and Rapid 
Cycle Evaluation (RCE) program goals.

On Hold
2. The Finance Committee and Workforce Development Work
Group develop reporting plans that meet mandatory reporting 
and Rapid Cycle Evaluation (RCE) program goals.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Complete interim plan for collecting 

performance and process data—including self-

reported data from providers—and establish data
quality standards and submission processes.

Completed

3. Complete interim plan for collecting performance and 

process data—including self-reported data from providers—
and establish data quality standards and submission 
processes.

07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

4. An interdisciplinary RCE support team will 
establish the goals and objectives of the RCE 
program and work hand in hand with provider 
champions, the Physician Performance Sub-

On Hold

4. An interdisciplinary RCE support team will establish the 
goals and objectives of the RCE program and work hand in 
hand with provider champions, the Physician Performance 
Sub-Committee, and the Clinical/Quality Committee.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Committee, and the Clinical/Quality Committee.
Task

5. Develop system for reporting early elective 
deliveries for project 3.f.i. Reduce Premature 
Births.

Completed
5. Develop system for reporting early elective deliveries for 
project 3.f.i. Reduce Premature Births.

06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Establish an initial strategy for communicating 
baseline performance data available from 
existing DSRIP data sources (MAPP, Salient 
Interactive Miner) to partners via reports and 
scorecards.

Completed

6. Establish an initial strategy for communicating baseline 
performance data available from existing DSRIP data sources
(MAPP, Salient Interactive Miner) to partners via reports and 
scorecards.

09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

7. Define a minimum data set required to support
mandatory reporting as prescribed by the DOH 
and perform a comprehensive gap analysis of 
available and required data sources and 
reporting processes.

Completed

7. Define a minimum data set required to support mandatory 
reporting as prescribed by the DOH and perform a 
comprehensive gap analysis of available and required data 
sources and reporting processes.

09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

8. Develop comprehensive and audience-specific
approaches to the phased implementation of 
internal reporting (between MCC and partners).

Completed
8. Develop comprehensive and audience-specific approaches
to the phased implementation of internal reporting (between 
MCC and partners).

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

9. Finalize initial policies and procedures for 
continuous and systematic data collection and 
rapid feedback including remediation strategies. 
These policies and procedures will be approved 
by the IT Data Committee and will comply with 
MCC's PPS-wide data governance and security 
plan.

Completed

9. Finalize initial policies and procedures for continuous and 
systematic data collection and rapid feedback including 
remediation strategies. These policies and procedures will be 
approved by the IT Data Committee and will comply with 
MCC's PPS-wide data governance and security plan.

04/01/2016 12/31/2017 04/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

10. Develop specifications for data collection, 
iterative reports, dashboards, scorecards, and 
other key deliverables.

Completed
10. Develop specifications for data collection, iterative reports,
dashboards, scorecards, and other key deliverables.

07/01/2016 12/31/2017 07/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

11. Finalize data exchange agreements with 
Medicaid Managed Care Organizations (MCOs), 
RHIOs, and other participants with access to 
relevant data. These agreements will align with 

Completed

11. Finalize data exchange agreements with Medicaid 
Managed Care Organizations (MCOs), RHIOs, and other 
participants with access to relevant data. These agreements 
will align with RCE, quality improvement, and care 
management/population health program goals.

04/01/2016 12/31/2017 04/01/2016 12/31/2017 12/31/2017 DY3 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

RCE, quality improvement, and care 
management/population health program goals.
Milestone #2

Develop training program for organizations and 
individuals throughout the network, focused on 
clinical quality and performance reporting.

In Progress Finalized performance reporting training program. 07/01/2015 06/30/2018 07/01/2015 03/31/2019 03/31/2019 DY4 Q4 NO

Task

1. Identify performance monitoring champions 
who will help lead and coordinate the 
dissemination of continuous messaging and 
facilitate the communication of feedback between
individuals in the field and PPS leadership.					

Completed

1. Identify performance monitoring champions who will help 
lead and coordinate the dissemination of continuous 
messaging and facilitate the communication of feedback 
between individuals in the field and PPS leadership.					

08/01/2015 03/31/2016 08/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2. Provide initial pilot training to project team 
leads and project managers.					

Completed
2. Provide initial pilot training to project team leads and 
project managers.					

04/01/2016 12/31/2017 04/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

3. Perform a comprehensive assessment to 
identify key staff in compliance, reporting, 
training, and other roles.					

Completed
3. Perform a comprehensive assessment to identify key staff 
in compliance, reporting, training, and other roles.					

04/01/2016 12/31/2017 04/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

4. Form a training team responsible for 
developing performance monitoring and 
continuous quality improvement-specific training 
within the PPS's workforce training programs.					

Completed

4. Form a training team responsible for developing 
performance monitoring and continuous quality improvement-
specific training within the PPS's workforce training programs.
					

04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

5. Include training materials and dissemination of
performance monitoring information (on 
processes, outcomes, best practices, etc.) in 
PPS-wide communications plan.					

Completed

5. Include training materials and dissemination of 
performance monitoring information (on processes, 
outcomes, best practices, etc.) in PPS-wide communications 
plan.					

09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

6. Define the training requirements required to 
develop and sustain a culture of performance 
reporting and quality improvement.					

Completed
6. Define the training requirements required to develop and 
sustain a culture of performance reporting and quality 
improvement.					

09/01/2016 06/30/2018 09/01/2016 07/01/2018 09/30/2018 DY4 Q2

Task

7. Evaluate and select evidence-based, best 
practice, and industry standard training materials 
as part of a coordinated training program.					

On Hold
7. Evaluate and select evidence-based, best practice, and 
industry standard training materials as part of a coordinated 
training program.					

07/01/2016 06/30/2018 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task Completed 8. Provide pilot training to project team leads and project 04/01/2016 12/31/2017 04/01/2016 12/31/2017 12/31/2017 DY3 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

8. Provide pilot training to project team leads and
project managers.

managers.

Task

9. Create roll-out schedule for training to be held 
at various locations, including provider sites.

Completed
9. Create roll-out schedule for training to be held at various 
locations, including provider sites.

01/02/2017 06/30/2018 01/02/2017 08/31/2018 09/30/2018 DY4 Q2

Task

10. Roll out PPS-wide training sessions. Completed 10. Roll out PPS-wide training sessions. 01/02/2017 06/30/2018 01/02/2017 09/30/2018 09/30/2018 DY4 Q2

Task

11. Collect feedback using formal and informal 
surveys to assess training and messaging 
effectiveness.	

In Progress
11. Collect feedback using formal and informal surveys to 
assess training and messaging effectiveness.

01/02/2017 06/30/2018 01/02/2017 03/31/2019 03/31/2019 DY4 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish reporting structure for PPS-wide performance reporting
and communication.
Develop training program for organizations and individuals 
throughout the network, focused on clinical quality and 
performance reporting.

Completion date extended to allow time to obtain feedback on training sessions.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Ongoing
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 IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on 
specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Performance data cannot be obtained from partner organizations because of technical (IT) roadblocks. If partner organizations lack the technical 
and human resources to accurately collect and transmit the required performance data in a timely manner, blind spots will form where we cannot 
measure our RCE metrics with confidence. This is mitigated at the earliest stages by identifying the data collection and sharing capabilities of PPS 
members. Once identified and a gap analysis is performed, we can begin our implementation with partners already sharing or prepared to share 
data. Concurrently, we will work with the overall Clinical Integration strategy to prioritize their inclusion in implementation plans.

Performance data cannot be obtained and normalized in a timely manner due to the implementation timeline and, therefore, reports cannot be 
submitted to the DOH on time. Early and aggressive efforts to enlist partners who can be champions for this effort. Also, the Physician Steering 
Committee and Physician Performance Sub-Committee will play key roles in establishing the need for timely reporting. Lastly, remediation 
strategies consistent with PPS bylaws will be implemented.

Performance data is obtained but is incorrect, incomplete, or corrupted. If data is delivered in non-standardized formats, the effort needed to 
acquire relevant data could surpass existing human and IT resources and lead to data with significant gaps and quality concerns. This may require
additional resources for data extraction, transformation, and loading. Data reporting standards and practices must be defined in the policies and 
procedures and addressed in any project participation agreements with providers. A comprehensive data specification that aligns with data 
normalization and integration processes identified in the IT infrastructure strategy will be developed. Lastly, best practices for data extraction, 
transmission, and loading will be included in training and information materials developed to enrich a culture of performance monitoring.

Culture is resistant to change. A culture resistant to change or inundated with training requirements is less likely to deliver quality data, take the 
time to process findings from analyses, and implement continuous quality improvement projects. We will coordinate with the Workforce 
Development Work Group to streamline or better integrate performance improvement training into other education efforts, particularly those aimed 
at new staff. We will solicit input from provider organizations and project leads on how to better integrate performance reporting processes into 
existing workflows. Our communication and provider outreach teams will continuously reinforce the relationship between performance monitoring, 
funds flow, patient outcomes, and process improvement.

 IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT systems & processes: IT will serve as the backbone for data collection and reporting. IT systems must be designed to accommodate 
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performance reporting.

Clinical integration: Clinical integration facilitates the coordination of patient care across the PPS and drives improved outcomes that must be 
collected, analyzed, and reported through an effective performance reporting system.

Population health management: Performance reporting will provide for monitoring and assessment of population health performance, using 
outcomes to guide population health improvement activities.

Governance: The Board of Managers will be the ultimate entity responsible for ensuring that outcome data is used to determine incentive rewards.

Patient activation: Performance outcomes that will be reported from project 2.d.i. (Patient Activation) will determine the extent to which patient 
activation and motivation techniques leads to primary care connections for the uninsured and low and non-utilizing Medicaid beneficiaries.

Finance: The flow of funds provides immediate and irrefutable evidence of one key benefit of continuous quality measurement and improvement: 
the ability to see real dollar amounts attached to specific outcomes and goals. Funds flow also plays a significant role in dictating the speed and 
scale of project implementation, the ability to hire and retrain staff required to monitor and report on quality data, and the PPS's ability to meet the 
overall DSRIP goals. 

Clinical quality: Performance reporting is closely linked with clinical quality in terms of both its goals and processes. Evidence-based medicine will 
guide the establishment, evaluation, and analyses of key performance metrics. These metrics will be established and approved through close 
coordination with the Chief Medical Officer, Physician Performance Sub-Committee, project leads, and other subject matter experts.
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 IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

MCC Chief Network Officer Christine Blidy
Oversee development and operation of an effective system for 
reporting and responding to process and performance outcomes

MCC Chief Analytics Officer, data analysts, IT 
resources

Joseph Eberle, Aaron Thorne, data analytics team

Implement reporting and communication technologies; provide 
hardware, software, networking, and security support for 
performance reporting, data collection, and analytics; oversee and 
coordinate analytics and reporting functions including data 
acquisition, report collection, specifications identification, and 
continuous quality improvement

Gatekeeper/IT Security Officer (ECMCC) Robert Vail, Anthony Bandoh
Ensure compliance with all statutes and regulations for data 
handling, security, destruction, and access; coordinate HCS 
access with ECMCC

MCC Compliance Officer Laura Fleming Audit and monitor network to ensure objectives are being met

MCC Clinical Integration Officer Michele Mercer RN
Establish performance goals; integrate population health and data 
tools into performance metrics

MCC Chief Medical Officer Anthony Billittier MD
Define clinical metrics, liaise between medical community and 
MCC leadership

MCC Population Health Manager Priti Bangia MSc MBA
Assist with development of population health metrics; monitor data 
and statistics necessary to prove outcomes

Physician Steering Committee

Janet Stoeckl, Ann Marie Zimmerman , Anthony Billittier, MD, 
Emily Friedan, Frances Ilozue MD, John Fudyma MD, Katie Grimm
MD, Mangat Simmanjeet, Michael Aronica, Pamela Reed, Ranjit 
Singh, Raul Vazquez, MD, Riffat Sadiq, Rohith Saravanan, Sanjay 
Gupta, Vanessa Barnabei, Yogesh Bahkai

Advise Board of Managers on clinical and quality issues; ensure 
physician community is represented and reports accurately reflect 
physicians and practices

Rapid Cycle Evaluation (RCE) support team Various individuals Establish the goals and objectives of the RCE program

Performance monitoring champions Various individuals

Coordinate with PPS leadership, Physician Steering Committee, 
Clinical Quality Committee, external stakeholders, and PMO to 
identify metrics, goals, and means to facilitate PPS-wide culture of 
performance monitoring and continuous quality improvement

Millennium Collaborative Care Community 
Engagement Team

Kimberly Backey, Sandy McDougal, Michele Mercer
Ensure community network has adequate access to computer 
systems to support reporting of results

Clinical Quality Committee
Michele Mercer, Aaron Polanski, Jennifer Frustino, Joseph Mure, 
Lisa Greisler, Marylin Millitello, Michael Cummings MD, Susan 
Graham MD

Provide subject matter expertise on measure identification and 
assessment; detect and address IT issues that may impede quality 
analysis
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IPQR Module 6.6 - Key Stakeholders 

Instructions : 

Please identify the key stakeholders involved, both within and outside the PPS. 

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities 

Internal Stakeholders 

MCC Executive Director, Al Hammonds Oversight 
Ensure all reporting and measurement is meeting DSRIP 
objectives; ensure timely submission of all reporting 

Physician Steering Committee (Janet Stoeckl, Ann 
Marie Zimmerman , Anthony Billittier, MD, Emily 
Friedan, Frances Ilozue MD, John Fudyma MD, 
Katie Grimm MD, Mangat Simmanjeet, Michael 
Aronica, Pamela Reed, Ranjit Singh, Raul 
Vazquez, MD, Riffat Sadiq, Rohith Saravanan, 
Sanjay Gupta, Vanessa Barnabei, Yogesh Bahkai) 

Physician engagement 
Ensure physician community is represented and reports accurately 
reflect physicians and practices 

Finance Committee (Christine Blidy, Rozana 
Melandinidis, Chris Koenig, Erin Ryan, Johanna 
Hess, Lou Santiago, Mel Dyster, Rick Braun, 
Sheila Kee, Steve Gary) 

Finance reporting 
Coordinate all reporting related to financial sustainability, budget, 
and funds flow 

Compliance/Governance Committee (Anne 
Constantino, David Smeltzer, Heather Brown, 
Laura Fleming, Laura Kelemen, Raul Vazquez, 
MD, Scott Butler, Sheila Kee, Liz Thelen, Al 
Hammonds) 

Oversight Approve proposed goals and objectives of MCC RCE program 

IT Data Committee (Jon Phillips, Joseph Eberle, 
Angela Langdon, Arvela Heider, Barbara Johnson, 
Beth Rubin, Brett Lawton, Brian Meade, Cletis 
Earle, Diane Martin-Pratt, Frank Azzarelli, Jake 
Haacker, Jason Yaworsky, Jeff Embury, Jessie 
Mossop, Kevin Bidtah, Leslie Feidt, Linda Koester, 
Lisa Murdock, Mark O'Brien, Mistine Keis, Peggy 
Grandinetti, Robert Vail, Steve Allen, Steve Gates) 

IT coordination and data standards 
Ensure performance monitoring and reporting meet industry 
standards; enable coordination of IT and data resources across 
PPS 

All MCC practitioners Engagement, reporting, acting on reports 

Provide feedback on the effectiveness of training and reports; 
provide input on reporting needs relevant to their particular area of 
practice; participate in data collection activities and change 
management, including remediation 

Workforce Committee (Jan Brown, Liz Thelen, 
Angela Brooder, Anthony Billittier, MD, Bill 

Workforce reporting 
Coordinate all reporting and data collection for hiring, training, 
reassignment, and other personnel-related initiatives; coordinate 

NYS Confidentiality – High 
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Wilkinson, Carla DiCanio-Clarke, Charles Rinaldi, 
Cori Gambini, Debbie Summers, RN, Jackie 
Bixler, Jim Scordato, Johanna Hess, John 
McGowan, Joyce Martinez, Lisa Rafalson PhD, 
Michael Graham, Siobhain Kemblowski, Steve 
Riczker, Yvonne DuBois, LMSW, MBA)

deployment of training in performance reporting and quality 
improvement

Project Advisory Committee (Al Hammonds, Amy 
White-Storfer, Ann Battaglia, Bill Wilkinson, Brian 
Meade, Bridget Bartolone, Carol Nottingham, 
Cassie Davis, Chris Koenig, Christine Schuyler, 
Frank Azzarelli, Gale Burstein, Heather Brown, 
Howard Hitzel, Jillian Barone, Katie Kosmerl, Kelly
Lincoln, Liz Mauro, Lynn Wirgen, Marixsa 
Sanchez-Feliciano, Michael Pease, Michael 
Weiner, Michele Mercer, Raul Vazquez, MD, Ray 
Ganoe , Steve Mercurio, Vanessa Barnabei, 
Tammy Fox)

Engagement, reporting, acting on reports
Provide feedback on the effectiveness of training and reports; 
provide input on reporting needs relevant to their particular area of 
practice

External Stakeholders

Patients, families, caregivers Data owners
Consent to exchange of data to facilitate accurate reporting across 
PPS

Local government agencies Regulatory oversight
Support PPS reporting by considering regulatory waivers where 
needed

Local chapters of national professional societies 
and associations

Subject matter expertise
Provide input on reporting needs relevant to their particular area of 
practice

Medicaid MCOs: Blue Cross Blue Shield; 
Independent Health; YourCare; Fidelis Care

Data, expertise
Provide data on attributed recipients; advise on population health 
best practices; supply baselines for their population

HEALTHeLINK RHIO/QE
Coordinate and collaborate on collection of EHR, CCD, and ADT 
data across the PPS and region; provide connectivity to SHIN-NY

New York State DOH Regulatory body

Provide data required to identify attributed recipients; collect 
claims-based measures; report on all measures identified in 
Reporting Measures and Specifications Manual as DOH reporting 
responsibility
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 IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

It is expected that the shared IT infrastructure will form the backbone of the performance reporting effort. As the central conduit for data flow both 
from and to the providers, it is essential that IT projects be coordinated with requirements for collecting performance data. 

IT will be required for: 

Data collection and transmission: Electronic health record, claims, and other data will have to be communicated securely and in a timely manner in
adherence to the PPS data governance plan. Leveraging the RHIO to facilitate the exchange and delivery of encounter information will be crucial.

Data warehousing: Data, once collected, will have to be aggregated in a central location for analysis. This will require hardware, software, and 
technical expertise.

Data normalization and acquisition: Data acquisition across types and sources are all dependent on the IT infrastructure. Collaboration and 
coordination with other area PPSs as well as the local RHIO will further enhance performance improvement, regionally.

Communications infrastructure for transmitting reports to providers, the DOH, and key stakeholders: This includes the ability to host dynamic 
dashboards and, eventually, real-time streaming analytics. This will require resources such as web hosting, platform selection and acquisition, 
technical expertise from web services, or other development efforts.

Extract, transform, and load (ETL) processes and data integration: Effectively leverage data sources provided by NYS DOH via Salient Interactive 
Miner and the MAPP. Define ETL processes for making best use of that data and integrating it into internal PPS analytics, reports, and 
dashboards.

 IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Progress reporting will be aligned with the phased approach to implementing the overall performance reporting strategy. Establishment of project- 
and unit-level reporting frequency will be based on the internal and external reporting requirements to ensure the success of MCC-wide 
performance reporting strategy. Success will be measured initially by finalizing appointments, staffing the Clinical/Quality Committee, and 
completing a comprehensive network assessment. The progress of MCC's performance reporting and communications efforts will be measured by
a performance reporting and communications strategy approved by the Board of Managers.
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The strategy will at minimum include the following:
Roles and responsibilities
Creation of clinical and quality dashboards
Defined RCE approach
Creation of RCE support team
Policies and procedures for continuous and systematic data collection and rapid feedback including remediation strategies approved by Board of 
Managers
A reporting schedule aligned with finance, governance, and cultural competency/health literacy
A comprehensive training program

Overall project- and unit-level reports to mark progress towards performance reporting and communication will include but are not limited to:
RCE support team meeting schedule and minutes
RCE goals
Gap assessment results
Data collection policies and procedures
Reporting guidebook
Sample scorecard and report templates; examples of deliverables presented to partners
Training curriculum including materials
Participant/attendance record
Training outcomes

MCC will utilize a central data warehouse and document archive to manage and track project and workstream requirements across the 
organization, including internal and external milestones, policies and procedures, and other key documents. This central repository will form the 
basis of our overall project tracking and reporting infrastructure and will allow users to access information appropriate to their role within the 
organization. Such a system will support project and program management by being a source for regularly scheduled reports and searchable 
information as dictated by project and program management requirements. This data source will be maintained as part of the PPS's critical 
operational infrastructure and will enable auditing, version control, and other project tracking functions across the organization.

IPQR Module 6.9 - IA Monitoring

Instructions :
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Section 07 – Practitioner Engagement

 IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop Practitioners communication and 
engagement plan.

Completed

Practitioner communication and engagement plan. This 
should include:
-- Your plans for creating PPS-wide  professional groups / 
communities and their role in the PPS structure
-- The development of standard performance reports to 
professional groups
--The identification of profession / peer-group representatives 
for relevant governing bodies, including (but not limited to) 
Clinical Quality Committee

04/01/2015 12/30/2016 04/01/2015 12/30/2016 12/31/2016 DY2 Q3 NO

Task

1. Hire practitioner engagement liaison to 
implement; direct; manage; monitor; and improve
practitioner communication, engagement, 
empowerment, and ongoing relations.

Completed
1. Hire practitioner engagement liaison to implement; direct; 
manage; monitor; and improve practitioner communication, 
engagement, empowerment, and ongoing relations.

06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Develop communication and engagement plan
which addresses Domain 1 - MCC operations 
(logistical matters, non-patient interfaces, 
financial/funds flow, compliance, reporting); 
domain 2 - system transformation (population 
health management, clinical integration, 
connectivity, PCMH, care 
coordination/transitions); domain 3 - clinical 
transformation (quality improvement, standards 
of care, evidence-based best practices); and 
domain 4 - population health (public health 
projects related to NYS Prevention Agenda).

Completed

2. Develop communication and engagement plan which 
addresses Domain 1 - MCC operations (logistical matters, 
non-patient interfaces, financial/funds flow, compliance, 
reporting); domain 2 - system transformation (population 
health management, clinical integration, connectivity, PCMH, 
care coordination/transitions); domain 3 - clinical 
transformation (quality improvement, standards of care, 
evidence-based best practices); and domain 4 - population 
health (public health projects related to NYS Prevention 
Agenda).

01/01/2016 12/30/2016 01/01/2016 12/30/2016 12/31/2016 DY2 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

3. Create a comprehensive practitioner network 
registry to identify all potential practitioners 
(contact information, communication 
preferences, practice demographics, areas of 
expertise).

Completed

3. Create a comprehensive practitioner network registry to 
identify all potential practitioners (contact information, 
communication preferences, practice demographics, areas of 
expertise).

09/01/2015 09/15/2016 09/01/2015 09/15/2016 09/30/2016 DY2 Q2

Task

4. Develop communication strategy utilizing 
technology (e.g. website, social media, etc.) to 
allow bi-directional, effective information sharing 
including provider feedback and 
recommendations to MCC.

Completed

4. Develop communication strategy utilizing technology (e.g. 
website, social media, etc.) to allow bi-directional, effective 
information sharing including provider feedback and 
recommendations to MCC.

06/01/2015 06/30/2016 06/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

5. Establish professional advisory 
groups/communities as needed based on project 
initiatives and subject matter expertise (e.g., 
cardiovascular, diabetes, behavioral health). 
Identify and leverage professional peer 
groups/communities already active in the region.

Completed

5. Establish professional advisory groups/communities as 
needed based on project initiatives and subject matter 
expertise (e.g., cardiovascular, diabetes, behavioral health). 
Identify and leverage professional peer groups/communities 
already active in the region.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

6. Adopt communication strategies that address 
physicians' reluctance to participate. Utilize 
consensus-building techniques to maximize 
practitioner buy-in and ownership of DSRIP 
efforts.

Completed

6. Adopt communication strategies that address physicians' 
reluctance to participate. Utilize consensus-building 
techniques to maximize practitioner buy-in and ownership of 
DSRIP efforts.

09/01/2015 04/01/2016 09/01/2015 04/01/2016 06/30/2016 DY2 Q1

Task

7. Encourage meaningful and effective 
engagement through meaningful incentives such 
as CME credits.

Completed
7. Encourage meaningful and effective engagement through 
meaningful incentives such as CME credits.

07/01/2015 03/15/2016 07/01/2015 03/15/2016 03/31/2016 DY1 Q4

Task

8. To achieve more effective interaction, 
collaborate with payers and other entities 
similarly trying to engage and influence 
practitioner behaviors.

Completed
8. To achieve more effective interaction, collaborate with 
payers and other entities similarly trying to engage and 
influence practitioner behaviors.

05/01/2015 04/06/2016 05/01/2015 04/06/2016 06/30/2016 DY2 Q1

Task

9. Engage MCC's geographic councils (Niagara 
Orleans Healthcare Organization, Southern Tier 
Council) to ensure practitioners from all areas of 

Completed

9. Engage MCC's geographic councils (Niagara Orleans 
Healthcare Organization, Southern Tier Council) to ensure 
practitioners from all areas of PPS are included and 
represented.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

PPS are included and represented.
Task

10. Draft Practitioner Communication and 
Engagement Plan.

Completed 10. Draft Practitioner Communication and Engagement Plan. 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

11. Obtain feedback on draft Practitioner 
Communication and Engagement Plan from 
practitioner groups.

Completed
11. Obtain feedback on draft Practitioner Communication and 
Engagement Plan from practitioner groups.

11/02/2015 10/30/2016 11/02/2015 10/30/2016 12/31/2016 DY2 Q3

Task

12. Revise Community Engagement Plan based 
on input and feedback gathered. Provide final 
draft to MCC governance for review.

Completed
12. Revise Community Engagement Plan based on input and 
feedback gathered. Provide final draft to MCC governance for
review.

12/01/2015 11/15/2016 12/01/2015 11/15/2016 12/31/2016 DY2 Q3

Task

13. Obtain approval of Practitioner 
Communication and Engagement Plan.

Completed
13. Obtain approval of Practitioner Communication and 
Engagement Plan.

10/01/2016 11/30/2016 10/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

14. Begin distribution of performance reports to 
professional groups as appropriate. Maintain 
records of communications sent and other 
evidence of active engagement.

On Hold
14. Begin distribution of performance reports to professional 
groups as appropriate. Maintain records of communications 
sent and other evidence of active engagement.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

15. Begin ongoing process of obtaining feedback
on reports provided to professional groups.

On Hold
15. Begin ongoing process of obtaining feedback on reports 
provided to professional groups.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #2

Develop training / education plan targeting 
practioners and other professional groups, 
designed to educate them about the DSRIP 
program and your PPS-specific quality 
improvement agenda.

Completed Practitioner training / education plan. 05/01/2015 12/31/2016 05/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO

Task

1. Practitioner engagement liaison will coordinate
with MCC Communications Director to 
orchestrate the provision of initial, introductory 
training to MCC partners and the community. 
Oversight will be provided by MCC Chief Clinical 
Integration Officer and Chief Medical Officer, with
guidance from the Physician Steering 
Committee.

Completed

1. Practitioner engagement liaison will coordinate with MCC 
Communications Director to orchestrate the provision of 
initial, introductory training to MCC partners and the 
community. Oversight will be provided by MCC Chief Clinical 
Integration Officer and Chief Medical Officer, with guidance 
from the Physician Steering Committee.

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

2. Leveraging the training needs list compiled in 
the Workforce workstream (milestone #5), 
identify additional educational needs for DSRIP 
practitioners related to quality of care, standards 
of care, and other healthcare delivery.

On Hold

2. Leveraging the training needs list compiled in the 
Workforce workstream (milestone #5), identify additional 
educational needs for DSRIP practitioners related to quality of
care, standards of care, and other healthcare delivery.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Define requirements and process for initial and
ongoing practitioner education programs. 
Programs may be purchased, developed 
internally, and/or created (in partnership with 
clinical experts, healthcare educational 
institutions, and education subject matter 
experts).

On Hold

3. Define requirements and process for initial and ongoing 
practitioner education programs. Programs may be 
purchased, developed internally, and/or created (in 
partnership with clinical experts, healthcare educational 
institutions, and education subject matter experts).

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Begin development of DSRIP program-specific
educational initiatives.

Completed
4. Begin development of DSRIP program-specific educational 
initiatives.

05/01/2015 03/31/2016 05/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

5. Begin implementation of DSRIP program-
specific educational initiatives.

Completed
5. Begin implementation of DSRIP program-specific 
educational initiatives.

05/01/2015 06/30/2016 05/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

6. On an ongoing basis, collect, collate, and 
prioritize  educational needs from MCC staff and 
practitioners.

Completed
6. On an ongoing basis, collect, collate, and prioritize  
educational needs from MCC staff and practitioners.

05/01/2015 03/31/2016 05/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

7. Begin ongoing process of obtaining feedback 
on education.

Completed 7. Begin ongoing process of obtaining feedback on education. 05/01/2015 09/30/2016 05/01/2015 09/30/2016 09/30/2016 DY2 Q2

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop Practitioners communication and engagement plan.

Develop training / education plan targeting practioners and 
other professional groups, designed to educate them about the 
DSRIP program and your PPS-specific quality improvement 
agenda.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Continue to employ robust process for 
engaging partners across the network.

Completed
Continue to employ robust process for engaging partners across the 
network.

01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

1. Distribute detailed Reference Guides 
with partner agreements to ensure 
partners understand their role in projects,
the role of the PPS, their obligations, and
the quality metrics that drive 
performance. Emphasize participation in 
all partner agreements in future years.

Completed

1. Distribute detailed Reference Guides with partner agreements to 
ensure partners understand their role in projects, the role of the PPS, 
their obligations, and the quality metrics that drive performance. 
Emphasize participation in all partner agreements in future years.

01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

2. Use care setting-specific workgroups 
with representation from community 
partners to ensure partners are engaged,
informed, and have a voice in the 
direction of the PPS.

Completed
2. Use care setting-specific workgroups with representation from 
community partners to ensure partners are engaged, informed, and 
have a voice in the direction of the PPS.

01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

3. Relationship managers hold one-on-
one meetings with partners at least once 
a month.

Completed
3. Relationship managers hold one-on-one meetings with partners at 
least once a month.

01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

4. Ensure partners follow the clinical 
integration care coordination strategy 
described in the Reference Guides.

Completed
4. Ensure partners follow the clinical integration care coordination 
strategy described in the Reference Guides.

01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

5. Continuously monitor engagement. 
Report engagement in quarterly reports 
to DOH.

Completed
5. Continuously monitor engagement. Report engagement in quarterly 
reports to DOH.

01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

6. Review partner engagement approach Completed
6. Review partner engagement approach on a regular basis and make 
adjustments as needed.

01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

on a regular basis and make adjustments
as needed.
Milestone

Revise Primary Care Plan to show how 
baseline capacity, HPSA, and workforce 
needs were taken into consideration 
when formulating the plan.

Completed
Revise Primary Care Plan to show how baseline capacity, HPSA, and 
workforce needs were taken into consideration when formulating the 
plan.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

1. Collect the data that was used as a 
basis for the Primary Care Plan (e.g., 
Community Needs Assessment, HPSA 
data). Add a section to the plan 
describing these data sources used and 
how they were incorporated.

Completed

1. Collect the data that was used as a basis for the Primary Care Plan 
(e.g., Community Needs Assessment, HPSA data). Add a section to the 
plan describing these data sources used and how they were 
incorporated.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

2. Expand the section of the plan which 
describes challenges resulting from 
limited primary care capacity and 
strategies the PPS may use to address 
these challenges.

Completed
2. Expand the section of the plan which describes challenges resulting 
from limited primary care capacity and strategies the PPS may use to 
address these challenges.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

3. Work closely with MCOs to identify the
number of Managed Medicaid recipients 
who have not visited a primary care 
physician in the past year.

Completed
3. Work closely with MCOs to identify the number of Managed Medicaid 
recipients who have not visited a primary care physician in the past 
year.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

4. Review Primary Care Plan annually 
and make adjustments as needed based 
on any newly available data.

Completed
4. Review Primary Care Plan annually and make adjustments as 
needed based on any newly available data.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Continue to employ robust process for engaging partners 
across the network.
Revise Primary Care Plan to show how baseline capacity, 
HPSA, and workforce needs were taken into consideration 
when formulating the plan.
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 IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and 
achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Practitioners receive continuous and extensive external personal and professional communications from multiple sources; addition of DSRIP 
communications could further overwhelm these already busy individuals. Uniquely engage, incentivize, and provide value-add to help ensure 
meaningful and effective engagement. Consider small financial incentives, free Continuing Medical Education (CME) credits, office detailing used 
by pharmaceutical and medical equipment representatives, dinners, and other innovative methods. Engage other entities similarly trying to engage
and influence practitioner behaviors (e.g., payers). Partner/collaborate with like-minded entities to leverage strength in numbers, share costs and 
resources, and ultimately achieve more effective interaction.

Practitioners may disagree and/or take offense with, and perhaps actively resist DSRIP initiatives (e.g., established standards of care and quality 
of care reporting) which could be viewed as encroachment in the doctor-patient relationship. Make every effort to ensure inclusivity, transparency, 
evidence-based justification, and other consensus-building techniques to maximize practitioner buy-in and ownership of DSRIP efforts and the 
DSRIP program itself.

The MCC network includes a wide range of types of practitioners and participants, and serves a diverse patient population across a large and 
varied geographical area. There is potential fragmentation among physicians and between community resources and physicians. Providers in 
other areas feel this is an Erie County initiative and their voices are not being heard. Maintain a physical and virtual presence. Engage geographic 
councils to ensure the Southern Tier and Niagara/Orleans counties are represented.

MCC practitioners vary greatly in terms of the level of resources available to them. For example, practices that have already achieved Patient-
Centered Medical Home (PCMH) certification will be in a much better position to meet DSRIP project requirements (e.g., exchange patient data via
EHR) than those practices that are understaffed, and those located in areas without robust community-level resources available. These 
disadvantaged practices will struggle to implement the same strategies in the time allowed. Allocate resources to fill in gaps. Offer meaningful 
incentives (cash, workforce, or equipment). Provide IT support, software, hardware, and/or videoconferencing capability. Provide onsite outreach. 
Engage practitioners virtually via social media, EHR alerts, virtual CME, and videoconferencing. Provide resources through HEALTHeLINK.

There is considerable county overlap with two adjacent PPSs in WNY. Among practices there are varying degrees of clinical standards, especially 
in outpatient/primary care. The patient experience should be relatively uniform regardless of PPS. Ultimately it would be ideal across the PPS (and
the region) to achieve consensus on clinical guidelines/protocols. Minimally we want to ensure uniformity to create a seamless experience for the 
patient, regardless of where he or she seeks care. PPSs will agree to share registry information, use standardized referral protocols, utilize uniform
tracking and reporting systems and procedures, and maintain common messaging to educate/communicate with patients. MCC will work with 
Finger Lakes PPS and Community Partners of WNY (led by Catholic Medical Partners)  to establish common protocols for referrals (inside or 
outside the PPS).

 IPQR Module 7.4 - Major Dependencies on Organizational Workstreams
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Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems & Processes: IT capabilities will be central to the achievement of major practice/workflow transformations related to PCMH. Specific to 
practitioner engagement, we will need a technical solution (platform) to engage physicians and share PPS-wide and practice-specific 
information/messaging. This may involve utilizing existing channels (such as social media) and developing new ones that meet the participants' 
needs. We will establish two-way communication and use a virtual presence to share information about different workstreams within the PPS. We 
will host regularly scheduled virtual meetings. To communicate and share lessons learned with physicians across the state, we will encourage 
practitioners to use MIX (or other state-provided venues, as appropriate).

Performance Reporting: It will be critical to implement dashboards for monitoring at a central level as well as self-monitoring at the practice level.

Governance: Make certain physicians are involved in decision-making. Have physicians in different specialties (e.g., pulmonary, cardiology, etc.) 
review clinical guidelines. These could be ad hoc or limited-time sub-committees, formed as required.

Finance and Flow of Funds: Performance is tied to finance/flow of funds. Reduced funds flow due to lackluster or nonperformance will be passed 
through from PPS to practitioners, potentially resulting in practitioners not getting paid.

Workforce: Workforce redevelopment strategy involves significant redeployment and retraining.
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 IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

MCC Chief Medical Officer Anthony Billittier MD
Ensure policies affecting physicians are evidence-based guidelines
selected with sound medical judgment; serve as provider liaison

Practitioner engagement team/relationship 
managers

Laura Kennedy, Amy Pease, Saralin Tiedeman, LaTonya Diggs, 
Tammy Fox

Implement; direct; manage; monitor; and improve practitioner 
communication, engagement, empowerment, and ongoing 
relations

MCC Clinical Integration Officer Michele Mercer RN
Ensure providers and their support staff are aware of DSRIP 
policies and clinical workflows

Physician Steering Committee

Janet Stoeckl, Ann Marie Zimmerman , Anthony Billittier, MD, 
Emily Friedan, Frances Ilozue MD, John Fudyma MD, Katie Grimm
MD, Mangat Simmanjeet, Michael Aronica, Pamela Reed, Ranjit 
Singh, Raul Vazquez, MD, Riffat Sadiq, Rohith Saravanan, Sanjay 
Gupta, Vanessa Barnabei, Yogesh Bahkai

Ensure MCC physicians are represented and support decisions

MCC Communications Director Peter Ciotta
Coordinate with practitioner engagement liaison to implement 
effective outreach strategies specifically targeted at practitioners

Geographic councils
Niagara Orleans Healthcare Organization (led by Sheila Kee, 
Niagara Falls Memorial Medical Center) and Southern Tier Council 
(led by Richard Braun, Olean General Hospital)

Implement practitioner engagement strategies in the Northern and 
Southern Tier counties of the PPS; report progress, challenges, 
and appropriate solutions to the Physician Steering Committee
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 IPQR Module 7.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

All MCC practitioners Participants Engage in MCC projects, deliverables, and action plans

Primary care safety net practices (including 
SNAPCAP)

Participants
Engage safety net practices in the MCC projects, deliverables, and 
action plans

Primary care private practices Participants Engage in MCC projects

"Voice of the Consumer" Sub-Committee Advisory
Ensure patients', families', and caregivers' voices are heard in 
relation to all MCC activities

Community-Based Organization (CBO) Task 
Force

Advisory, training
Ensure community action plans are in line with community needs; 
ensure selected CBO institutions are appropriate for MCC 
initiatives

Regional Perinatal Center of WNY Education/training Education of OB/GYN on use of progesterone etc.

External Stakeholders
Local chapters of national professional societies 
and associations (e.g., Buffalo Chapter of National
Association of Black Social Workers)

Training, outreach Education to members regarding MCC initiatives

ASAP and NYS Council for Community Behavioral
Healthcare

Regulatory oversight Regulatory waivers

Rural health networks Outreach
Ensure rural physicians' communication and action plans are 
aligned with MCC initiatives

NY Care Coordination Program (Rochester), 
Departments of Mental Health

Training Regional training

Nursing organizations Training Nursing education

Labor partners Outreach
Encourage buy-in and engagement from nurses and other 
practitioners

Patients, families, caregivers (via groups like the 
Parent Network of WNY)

Advocacy Help providers understand importance of DSRIP initiatives

Physician groups/clubs (e.g., Population Health 
Collaborative of WNY, HEALTHeLINK Physician 
Committee)

Outreach Encourage buy-in and engagement from physicians

HEALTHeLINK RHIO
Ensure providers in network are gathering consent and information 
is flowing across network
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 IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

IT capabilities to achieve major practice/workflow transformations related to PCMH

Physician participation in the development of the IT strategy and implementation plan 

Technical platform to engage physicians and share PPS-wide and practice-specific information/messaging; this may involve utilizing existing 
channels (such as social media) and developing new ones that meet PPS needs

Easy-to-use reporting systems for practices to submit quality data; dashboard technology to share/display performance data

Patient and provider portals to facilitate communication and data sharing among providers and between providers and patients

Teleconferencing, videoconferencing, and other technology capabilities to support effective two-way communication with providers dispersed 
across a broad geographical area, including those with limited access to broadband

Connectivity through HEALTHeLINK, integration with EHR systems to support sharing of data across the region

Technical support and training for practices related to use of PPS-specific tools (e.g., reporting interface), RHIO connectivity/capabilities, data 
collecting and reporting practices, EHR/Meaningful Use, PCMH certification

 IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Progress reporting will be aligned with the phased approach to implementing the overall practitioner engagement strategy. Project success and 
governance will be measured by the penetration within the provider community.

As the practitioner engagement strategy is developed, quarterly progress reports will include:
Hiring of a practitioner engagement liaison responsible for practitioner communication, engagement, empowerment, and ongoing relations
Development of a comprehensive practitioner network registry
A Practitioner Communication and Engagement Plan to be reviewed and approved by MCC governance
A regular meeting schedule; meeting minutes
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Comprehensive practitioner training strategy to address MCC quality improvement agenda and continuing DSRIP education 

Quarterly reports will track the progress of practitioner network development, implementation, and education against project goals. Reports will 
include analyses of, but not be limited to, the following:
Number of practitioners in the network
Primary care capacity for both safety net and non-safety net organizations
Number of practitioners by groupings (e.g., cardiovascular, diabetes, behavioral health)

The progress of the practitioner engagement training/education plans will be analyzed and reports will be developed to assess the following: 
Number of training programs delivered each quarter
Geographical locations of trainings
Number of participants per training session
Percentage of practitioners who completed training
Training satisfaction rate

MCC will utilize a central data warehouse and document archive to manage and track project and workstream requirements across the 
organization, including internal and external milestones, policies and procedures, and other key documents. This central repository will form the 
basis of our overall project tracking and reporting infrastructure and will allow users to access information appropriate to their role within the 
organization. Such a system will support project and program management by being a source for regularly scheduled reports and searchable 
information as dictated by project and program management requirements. This data source will be maintained as part of the PPS's critical 
operational infrastructure and will enable auditing, version control, and other project tracking functions across the organization.

IPQR Module 7.9 - IA Monitoring

Instructions :
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Section 08 – Population Health Management

 IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop population health management 
roadmap.

Completed

Population health roadmap, signed off by PPS Board, 
including:
-- The IT infrastructure required to support a population health
management approach
-- Your overarching plans for achieving PCMH 2014 Level 3 
certification in relevant provider organizations
--Defined priority target populations and define plans for 
addressing their health disparities.

04/01/2015 12/31/2017 04/01/2015 12/31/2017 12/31/2017 DY3 Q3 NO

Task

1. Finalize requirements for population health 
management and other business intelligence 
tools.

Completed
1. Finalize requirements for population health management 
and other business intelligence tools.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Identify data sources and inputs required to 
appropriately collect and process data for 
analytics.

Completed
2. Identify data sources and inputs required to appropriately 
collect and process data for analytics.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Establish IT requirements for initializing, 
maintaining, and communicating risk stratification
across settings with electronic interfacing to the 
participating provider community.

Completed
3. Establish IT requirements for initializing, maintaining, and 
communicating risk stratification across settings with 
electronic interfacing to the participating provider community.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

4. IT requirements for key data sharing across 
the integrated delivery system (IDS) during 
transitions including interface with overlapping 
PPSs in the WNY region.

Completed
4. IT requirements for key data sharing across the integrated 
delivery system (IDS) during transitions including interface 
with overlapping PPSs in the WNY region.

07/01/2015 12/31/2017 07/01/2015 12/31/2017 12/31/2017 DY3 Q3

Task Completed 5. Issue request for proposals or other action step for 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

5. Issue request for proposals or other action 
step for population health tools. Select vendor or 
implement other structure for population health 
and data analytics tools.

population health tools. Select vendor or implement other 
structure for population health and data analytics tools.

Task

6. Select evidence-based care management 
model(s).

Completed 6. Select evidence-based care management model(s). 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

7. Develop strategy for primary care 
transformation (PCMH 2014 level 3 certification) 
as outlined in project 2.a.i. (requirement #7).

Completed
7. Develop strategy for primary care transformation (PCMH 
2014 level 3 certification) as outlined in project 2.a.i. 
(requirement #7).

05/01/2015 06/30/2016 05/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

8. Define business requirements for risk 
stratification methodology (high risk, moderate 
risk, low risk, and well) and pilot test risk criteria.

Completed
8. Define business requirements for risk stratification 
methodology (high risk, moderate risk, low risk, and well) and 
pilot test risk criteria.

04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

9. Produce patient registries based on risk 
stratification methodology.

Completed
9. Produce patient registries based on risk stratification 
methodology.

09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

10. Define priority target population, building 
upon PPS project requirements and the 
Community Needs Assessment.

Completed
10. Define priority target population, building upon PPS 
project requirements and the Community Needs Assessment.

04/01/2015 12/31/2017 04/01/2015 12/31/2017 12/31/2017 DY3 Q3

Task

11. Compile information from steps above into 
Population Health Roadmap draft.

Completed
11. Compile information from steps above into Population 
Health Roadmap draft.

07/01/2015 12/31/2017 07/01/2015 12/31/2017 12/31/2017 DY3 Q3

Task

12. Submit draft Population Health Roadmap 
draft to MCC Board of Managers for 
review/approval.

On Hold
12. Submit draft Population Health Roadmap draft to MCC 
Board of Managers for review/approval.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

13. Identify priority practices to work with based 
on readiness.

Completed 13. Identify priority practices to work with based on readiness. 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

14. Operationalize population health IT 
infrastructure, processes, and procedures based 
on requirements.

Completed
14. Operationalize population health IT infrastructure, 
processes, and procedures based on requirements.

07/01/2016 12/31/2017 07/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

15. Implement and deploy population health Completed
15. Implement and deploy population health strategy and 
tactical plan, including clinical resources and data analytics 

01/01/2017 12/31/2017 01/01/2017 12/31/2017 12/31/2017 DY3 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

strategy and tactical plan, including clinical 
resources and data analytics tools and 
environment leveraging data from the MCC 
integrated EHR and data exchange/HIE 
environments.

tools and environment leveraging data from the MCC 
integrated EHR and data exchange/HIE environments.

Task

16. Measure, improve, and refine population 
health management processes.

Completed
16. Measure, improve, and refine population health 
management processes.

04/01/2017 12/31/2017 04/01/2017 12/31/2017 12/31/2017 DY3 Q3

Task

17. Track and monitor progress of 
implementation of the Population Health 
Roadmap to verify continuous improvement.

Completed
17. Track and monitor progress of implementation of the 
Population Health Roadmap to verify continuous 
improvement.

04/01/2017 12/31/2017 04/01/2017 12/31/2017 12/31/2017 DY3 Q3

Milestone #2

Finalize PPS-wide bed reduction plan. Completed

PPS Bed Reduction plan, signed off by PPS Board. This 
should set out your plan for bed reductions across your 
network, including behavioral health units/facilities, in line with
planned reductions in avoidable admissions and the shift of 
activity from inpatient to outpatient settings.

01/01/2016 12/31/2017 01/01/2016 12/31/2017 12/31/2017 DY3 Q3 NO

Task

1. Complete review (fact-based data collection) 
of medical/surgical inpatient bed capacity in 
hospitals and skilled nursing facilities (SNFs).

Completed
1. Complete review (fact-based data collection) of 
medical/surgical inpatient bed capacity in hospitals and skilled
nursing facilities (SNFs).

01/01/2016 12/31/2017 01/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

2. Complete review of behavioral health inpatient
bed capacity.

Completed
2. Complete review of behavioral health inpatient bed 
capacity.

01/01/2016 12/31/2017 01/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

3. Review ED and CPEP referrals from external 
sources, volumes, and wait times in order to 
evaluate inpatient need.

Completed
3. Review ED and CPEP referrals from external sources, 
volumes, and wait times in order to evaluate inpatient need.

01/01/2016 12/31/2017 01/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

4. PPS-wide Bed Reduction Work Group 
analyzes current state, DSRIP impact on 
capacity, and bed redesign by sub-region.

On Hold
4. PPS-wide Bed Reduction Work Group analyzes current 
state, DSRIP impact on capacity, and bed redesign by sub-
region.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Develop recommendations for excess bed 
reduction.

Completed 5. Develop recommendations for excess bed reduction. 07/01/2016 12/31/2017 07/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

6. Obtain Board of Managers approval on bed 
reduction plan.

Completed 6. Obtain Board of Managers approval on bed reduction plan. 10/01/2016 12/31/2017 10/01/2016 12/31/2017 12/31/2017 DY3 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

7. Begin quarterly reporting on bed reductions 
and delivery of bed reduction plan.

Completed
7. Begin quarterly reporting on bed reductions and delivery of 
bed reduction plan.

10/01/2016 12/31/2017 10/01/2016 12/31/2017 12/31/2017 DY3 Q3

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop population health management roadmap.

Finalize PPS-wide bed reduction plan.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

Excess bed capacity. Millennium hospitals have an occupancy rate of 71% that translates into 511 beds not in use, and the NYS DOH projected 
(2016) 499 excess beds for residential healthcare facilities in WNY. Millennium will resolve excess bed capacity in inpatient and skilled nursing 
facilities by in-depth fact-finding followed by a collective recommendation process and phased-in implementation.

Gaps in electronic health record (EHR) data sharing and regional health information organization (RHIO) interoperability. Enhanced 
communication and care management data sharing among primary care and specialists, mental health, health homes, and community support 
agencies does not presently exist, and interoperability among hospitals and pharmacies needs to be enhanced. Millennium's population health 
management solution (Cerner) is designed to make care management data accessible to all network providers in real time. A continuum of 
providers including medical, behavioral, and community will use Cerner's population health solution, along with continuity-of-care document data 
available through the RHIO, to support population health management using a combination of claims and clinical (EHR) data. If attributed patients 
do not consent to allow sharing of clinical data, it will impede managing health outcomes and providing coordinated care for the community. An 
effort is underway to emphasize the importance of sharing clinical data and require all patient access points to educate and capture patient 
consent documents.

PCMH accreditation to Level 3 2014. Millennium practice transformation specialists are working with 32 primary care safety net and high-volume 
Medicaid practice sites to provide PCMH transformation support.

Challenges with managing complex patients in primary care settings. There are virtually no primary care personnel devoted exclusively to care 
management of the high-risk complex population associated with avoidable admissions and readmissions. Risk stratification through Cerner's 
population health management solution will support coordinated care among providers in the network (this effort includes enrolling eligible patients 
into health homes).

Workforce competency gaps. The roles, responsibilities, skills, and competencies for appropriate care management and transitions (of high-risk 
patients) are being defined. We will build training into the practice transformation process used by the primary care locations to address these 
gaps.

Barriers to patient engagement in population self-management. Operationally, we will embed patient education about appropriate self-
management into workflows of primary care provider partners in the Millennium network. The scope of activities supporting care coordination 
between providers is intended to address health outcomes. However, to address social determinants impacting population health, community-
based interventions for outreach and engagement include engaging patients in Patient Activation Measure surveys, community health worker-led 
initiatives, and partnerships with external community-based stakeholders.

Developing standards for engagement. Failure of the multiple PPSs in Western New York to cooperate in using common protocols, standardized 
reporting requirements, and sharing lessons learned will lead to inconsistent or even contradictory instructions by PPSs that will impede provider 
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performance. Millennium, Community Partners of WNY, and Finger Lakes PPS work together routinely to share information and ideas. Wherever 
possible, the three PPSs will develop standards and procedures that will guide implementation of the population health roadmap in a unified way.

 IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Population health management that is capable of reducing avoidable admissions and readmissions is highly dependent on all elements of the 
PPS.

Population health management is dependent upon PPS-wide clinical integration and protocols for defining risk stratification so care management 
intensity and scope is stepped according to level of patient need. To this end, Millennium has redefined its project teams based on sites of care: 
acute care, post-acute care, community-based care, and primary care projects. Interoperability across settings for population health is dependent 
upon massive IT/HIE systems and processes enhancements. The new Millennium Cerner HealtheIntent Platform is intended to support registries, 
patient care coordination among settings, and risk stratification to manage patients at the appropriate level of care.

Population health management of high-risk panels must be high-touch and active across settings using new roles and responsibilities that are not 
found in encounter-based, office-based care. To be effective, the new high-risk care management and coordination must function outside the 
primary care office through data sharing across clinical sites. This new out-of-office intensive care management is not currently covered by 
encounter-based reimbursement, so it is highly dependent upon financial sustainability through value-based payments (VBP). Risk-sharing 
incentives such as VBP models are being designed to align hospitals, primary care, and post-acute care partners in improving the quality of care 
and health outcomes. Population health management is dependent upon a trained primary care, behavioral health, and health home workforce 
and, therefore, must rely on the expertise, planning, and work of the Workforce Development workstream. As a result of decreased (potentially 
preventable) inpatient admissions, Millennium's hospital partners could experience an impact on inpatient beds due to improved care management
and care coordination in outpatient facilities. This impact on beds will also impact the full time equivalents necessary for these unused inpatient 
beds. There is an effort underway by the Workforce Development workstream to assess current inpatient workforce, determine impact to the 
hospital-based workforce, and assess needs of retraining staff to improve care coordination at alternative care (outpatient) settings.
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 IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

IT Data Committee

Jon Phillips, Joseph Eberle, Angela Langdon, Arvela Heider, 
Barbara Johnson, Beth Rubin, Brett Lawton, Brian Meade, Cletis 
Earle, Diane Martin-Pratt, Frank Azzarelli, Jake Haacker, Jason 
Yaworsky, Jeff Embury, Jessie Mossop, Kevin Bidtah, Leslie Feidt, 
Linda Koester, Lisa Murdock, Mark O'Brien, Mistine Keis, Peggy 
Grandinetti, Robert Vail, Steve Allen, Steve Gates

Identify sources of data

MCC Clinical Integration Officer Michele Mercer RN
Establish performance goals, integrate population health and data 
tools into performance metrics

Physician Steering Committee

Janet Stoeckl, Ann Marie Zimmerman , Anthony Billittier, MD, 
Emily Friedan, Frances Ilozue MD, John Fudyma MD, Katie Grimm
MD, Mangat Simmanjeet, Michael Aronica, Pamela Reed, Ranjit 
Singh, Raul Vazquez, MD, Riffat Sadiq, Rohith Saravanan, Sanjay 
Gupta, Vanessa Barnabei, Yogesh Bahkai

Implement strategy for ensuring physician engagement

Chief Medical Officer Anthony Billittier MD Oversee strategy for ensuring physician engagement

MCC Director of HIT, data analysts, IT resources Jon Phillips, Joseph Eberle, Aaron Thorne, data analytics team
Implement reporting and communication technologies, risk 
stratification, and data sharing across PPS

Compliance/ Governance Committee
Anne Constantino, David Smeltzer, Heather Brown, Laura Fleming,
Laura Kelemen, Raul Vazquez, MD, Scott Butler, Sheila Kee, Liz 
Thelen, Al Hammonds

Establish goals and objectives of MCC Rapid Cycle Evaluation 
(RCE) program with assigned representation from Physician 
Performance Subcommittee and Clinical/Quality Committee

Clinical Quality Committee
Michele Mercer, Aaron Polanski, Jennifer Frustino, Joseph Mure, 
Lisa Greisler, Marylin Millitello, Michael Cummings MD, Susan 
Graham MD

Develop clinical metrics and processes to support accountability for
population outcomes

MCC Population Health Manager Priti Bangia MSc MBA

Develop clinical and community metrics for projects, support the 
community in education and implementation of population health 
techniques, work closely with clinical integration and IT business 
owners, monitor/ensure all metrics from the community are 
uploaded in a clean, secure manner allowing for accurate reporting
and data collection

Practitioner engagement team/relationship 
managers

Laura Kennedy, Amy Pease, Saralin Tiedeman, LaTonya Diggs, 
Tammy Fox

Support/educate community providers on conducting and 
uploading population health data for successful reporting

MCC care transition coordinators Sandy McDougal, Tera McIlwain, Esra Mustafa, LaTonya Diggs
Support outreach to patients and complete necessary metrics to 
measure effectiveness

Population health vendor(s) Cerner Supply systems that support population health management, 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

execution, and measurement

Workforce Committee

Jan Brown, Liz Thelen, Angela Brooder, Anthony Billittier, MD, Bill 
Wilkinson, Carla DiCanio-Clarke, Charles Rinaldi, Cori Gambini, 
Debbie Summers, RN, Jackie Bixler, Jim Scordato, Johanna Hess, 
John McGowan, Joyce Martinez, Lisa Rafalson PhD, Michael 
Graham, Siobhain Kemblowski, Steve Riczker, Yvonne DuBois, 
LMSW, MBA

Provide guidance and training/retraining as needed in relation to 
the PPS-wide bed reduction plan
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 IPQR Module 8.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Primary care practices Care providers

Reduce avoidable admissions, ensure high-risk patients are 
monitored according to care plan, prevent patients from entering 
high-risk populations by deploying prevention and medicine based 
on evidence-based guidelines

Hospital/emergency department (ED) discharge 
staff

Care transition
Follow approved policies and procedures, especially when 
discharging high-risk patients; link all patients to PCPs and secure 
appointments

ED care coordinators/navigators Care coordination
Intercept high-risk patients, follow approved protocols to identify 
and remove barriers to care

Community-Based Organization (CBO) Task 
Force

Patient outreach
Coordinate medically-appropriate and culturally-sensitive 
interventions with high-risk patients

MCC Chief Analytics Officer (Joseph Eberle)
Lead MCC IT strategy; coordinate with lead entity (ECMCC) for IT 
alignment

Ensure IT solution meets clinical integration and population health 
business requirements

External Stakeholders

Urgent care centers Care access, care coordination Ensure communication to PCPs, contribute to coordination of care

Health homes (adult and pediatric) Care coordination
Document interventions and care coordination activities for sharing 
among health homes to manage populations holistically and 
enhance reporting

Health plans and Medicaid managed care 
organizations

Risk management Risk stratification

CBOs Patient outreach
Deploy resources to intervene with high-risk patients, follow 
approved protocols to identify and remove barriers to care

Population Health Collaborative of WNY Education Educate patients and providers

Rural health networks Patient outreach, care coordination
Ensure rural populations are supported by MCC and care is 
rendered

Pharmacies Education Educate patients and providers

School-based health services Care access, care coordination
Provide improved access to care for school-aged population to 
prevent them from entering high-risk groups, connect students (and
families) with primary care

All health service providers and community-based 
services

Community services Community support of population health
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Retail-based medical services ("minute clinics") Care access
Provide medical services (including vaccinations) especially for 
uninsured or low utilizing patients in the community

HEALTHeLINK Connectivity
Provide communication platform for essential clinical data to 
manage populations

FQHCs Population health
Support impoverished and uninsured populations to decrease risk 
and improve health
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 IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

Maturation of the existing HIE. The HIE (HEALTHeLINK) is well developed in terms of its capability to collect data from hospitals, laboratories, and 
radiology facilities. Hospital data about admissions, discharges, and transfers is critical for identifying target populations and is available from every
hospital in the region. However, population health interventions across an integrated delivery system, especially for high-risk patients, require bi-
directional HIE in primary care, long-term care, and home care settings. While many primary care settings have access to read data from 
HEALTHeLINK, very few have the ability to feed data in so that it can be accessed in other settings. Long-term care settings currently have little 
connectivity. WNY was one of the first communities in the nation to establish HIE connections with home care but the data shared is limited. If 
these connections cannot be made in a timely fashion, there is a risk that coordination of care across the system for population health will be 
impaired. This will limit the ability to reduce hospitalizations. To mitigate this risk, we will encourage and support the use of Direct communication, 
which provides a means of secure clinical communication among organizations without the use of an HIE and therefore does not depend on the 
ability to create the bi-directional connections to the RHIO outlined above.

EHR implementation across the system is particularly problematic in long-term settings where EHR adoption has been slower than in other 
settings. 

Integration of primary care and behavioral health: if it is not in place then population health efforts for patients with mental health and chronic 
disease will be much more difficult.

 IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Progress reporting will be aligned with the phased approach to implementing the overall population health management direction. Project success 
and governance will be measured by the establishment of a population health roadmap which identifies the IT infrastructure necessary to support 
data analytics for MCC including targeted patient registries and their care management which supports primary care transformation. MCC will track
its performance on domain 2 and 3 metrics (for all projects) to measure improvement over DY1 baselines. Scores will be used to determine which 
aspects of the population's health to focus on and to track improvement of the population health related-metrics over time. The progress of 
population health management will be presented to the Clinical/Quality Committee on a monthly basis. This will then be reported from the 
Clinical/Quality Committee to the Board of Managers on a quarterly basis.

Progress towards the development and approval of this roadmap will be reported quarterly (projected timeline versus actual implementation 
timeline/percent complete of implementation of the approved roadmap). Quarterly reports will describe progress at the project and unit level 
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including development of the population health management roadmap approved by the Board of Managers.

The roadmap will at minimum include the following items:
Development of physician and patient communication and education plans
RFP process for selection of vendor
Implementation and deployment of population health management data analytics tools
Development of  business intelligence and other data analytics reporting at the project and unit levels
Communicating results of population health management to appropriate committees and sub-committees

Population health management project- and unit-level progress reports will measure the status of the following:
Population health roadmap designed to meet PCMH 2014 requirements and reduce avoidable utilization
Risk stratification criteria: definition of priority target population; rubric for risk stratification; pilot test of risk stratification criteria
Patient registries for risk stratification, pushed electronically to physicians
Percent of primary care offices submitting NCQA application for 2014 PCMH recognition
Percent of primary care offices obtaining NCQA 2014 PCMH level 3 recognition

MCC will utilize a central data warehouse and document archive to manage and track project and workstream requirements across the 
organization, including internal and external milestones, policies and procedures, and other key documents. This central repository will form the 
basis of our overall project tracking and reporting infrastructure and will allow users to access information appropriate to their role within the 
organization. Such a system will support project and program management by being a source for regularly scheduled reports and searchable 
information as dictated by project and program management requirements. This data source will be maintained as part of the PPS's critical 
operational infrastructure and will enable auditing, version control, and other project tracking functions across the organization.

IPQR Module 8.9 - IA Monitoring

Instructions :
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Section 09 – Clinical Integration

 IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform a clinical integration 'needs 
assessment'.

Completed

Clinical integration 'needs assessment' document, signed off 
by the Clinical Quality Committee, including:
-- Mapping the providers in the network and their 
requirements for clinical integration (including clinical 
providers, care management and other providers impacting 
on social determinants of health)
-- Identifying key data points for shared access and the key 
interfaces that will have an impact on clinical integration
-- Identify other potential mechanisms to be used for driving 
clinical integration

04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4 NO

Task

1. Establish provider distribution list (practices). Completed 1. Establish provider distribution list (practices). 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Assess MCC's capability to perform clinical 
integration (CI) needs assessment. If necessary, 
develop RFP and/or select vendor.

Completed
2. Assess MCC's capability to perform clinical integration (CI) 
needs assessment. If necessary, develop RFP and/or select 
vendor.

04/01/2015 01/01/2016 04/01/2015 01/01/2016 03/31/2016 DY1 Q4

Task

3. Identify validated CI needs assessment tool, 
such as:
a. Clinical Integration Self-Assessment Tool v. 
2.0 by Gosfield and Reinertsen
b. Physician Alignment and Integration 
Readiness Assessment by The Chartis Group
c. Clinical Integration Readiness Assessment by 
Dye and Sokolov

Completed

3. Identify validated CI needs assessment tool, such as:
a. Clinical Integration Self-Assessment Tool v. 2.0 by Gosfield
and Reinertsen
b. Physician Alignment and Integration Readiness 
Assessment by The Chartis Group
c. Clinical Integration Readiness Assessment by Dye and 
Sokolov

07/01/2015 01/01/2016 07/01/2015 01/01/2016 03/31/2016 DY1 Q4

Task

4. Present CI needs assessment tool and Completed
4. Present CI needs assessment tool and proposed 
distribution process to the Clinical/Quality Committee for 

10/01/2015 01/01/2016 10/01/2015 01/01/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

proposed distribution process to the 
Clinical/Quality Committee for review and 
approval.

review and approval.

Task

5. Establish response rate goal. Completed 5. Establish response rate goal. 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

6. Define distribution process and 
implementation plan.

Completed 6. Define distribution process and implementation plan. 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

7. Disseminate CI needs assessment. Completed 7. Disseminate CI needs assessment. 02/01/2016 12/31/2016 02/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

8. Gather, aggregate, and analyze responses to 
identify gaps and CI focus areas.

Completed
8. Gather, aggregate, and analyze responses to identify gaps 
and CI focus areas.

03/01/2016 12/31/2016 03/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

9. Leveraging key data points, identify 
opportunities for shared access and the key 
interfaces that will have an impact on clinical 
integration.

Completed
9. Leveraging key data points, identify opportunities for 
shared access and the key interfaces that will have an impact
on clinical integration.

07/01/2016 12/31/2017 07/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

10. Establish CI roll-out strategy informed by the 
data to support requirements for clinical 
integration (including clinical providers, care 
management providers, and other providers 
impacting on social determinants of health).

Completed

10. Establish CI roll-out strategy informed by the data to 
support requirements for clinical integration (including clinical 
providers, care management providers, and other providers 
impacting on social determinants of health).

07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Develop a Clinical Integration strategy. Completed

Clinical Integration Strategy, signed off by Clinical Quality 
Committee, including:
-- Clinical and other info for sharing
-- Data sharing systems and interoperability
-- A specific Care Transitions Strategy, including: hospital 
admission and discharge coordination; and care transitions 
and coordination and communication among primary care, 
mental health and substance use providers
-- Training for providers across settings (inc. ED, inpatient, 
outpatient) regarding clinical integration, tools and 
communication for coordination
-- Training for operations staff on care coordination and 
communication tools

07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4 NO

Task Completed 1. Develop CI Strategy based on needs assessment and 10/01/2015 12/31/2017 10/01/2015 12/31/2017 12/31/2017 DY3 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

1. Develop CI Strategy based on needs 
assessment and MCC projects, including 
protocols, procedures, processes, guidelines that
will be used across the projects (e.g., Million 
Hearts, INTERACT, PAM).

MCC projects, including protocols, procedures, processes, 
guidelines that will be used across the projects (e.g., Million 
Hearts, INTERACT, PAM).

Task

2. Present CI Strategy to the Clinical/Quality 
Committee for review and approval.

Completed
2. Present CI Strategy to the Clinical/Quality Committee for 
review and approval.

07/01/2015 12/31/2017 07/01/2015 12/31/2017 12/31/2017 DY3 Q3

Task

3. Identify all relevant data sources for clinical 
integration by all PPS members, RHIO, and 
SHIN-NY, e.g., EHR systems, population health 
and care coordination modules, data analytic 
tools.

Completed

3. Identify all relevant data sources for clinical integration by 
all PPS members, RHIO, and SHIN-NY, e.g., EHR systems, 
population health and care coordination modules, data 
analytic tools.

07/01/2015 12/31/2017 07/01/2015 12/31/2017 12/31/2017 DY3 Q3

Task

4. Catalogue existing programs MCC-wide to 
leverage best practices and identify gaps.

Completed
4. Catalogue existing programs MCC-wide to leverage best 
practices and identify gaps.

07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

5. In compliance with HIPAA security protocols, 
develop and test/verify clinical data sharing 
process for all relevant clinical interfaces (as 
defined in IT Systems & Processes, milestone 
#1).

Completed

5. In compliance with HIPAA security protocols, develop and 
test/verify clinical data sharing process for all relevant clinical 
interfaces (as defined in IT Systems & Processes, milestone 
#1).

07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

6. Implement/establish clinical data sharing 
process.

Completed 6. Implement/establish clinical data sharing process. 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

7. Convene MCC's geographic councils (Niagara
Orleans Healthcare Organization, Southern Tier 
Council) to review and discuss CI plan 
implementation.

Completed
7. Convene MCC's geographic councils (Niagara Orleans 
Healthcare Organization, Southern Tier Council) to review 
and discuss CI plan implementation.

10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

8. Roll-out plan to implement a consistent use of 
efficient and effective evidence-based 
approaches to care and coordination.

Completed
8. Roll-out plan to implement a consistent use of efficient and 
effective evidence-based approaches to care and 
coordination.

10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

9. Implement Care Transitions Strategy 
developed in 2.a.i. including protocols for hospital

Completed
9. Implement Care Transitions Strategy developed in 2.a.i. 
including protocols for hospital admission/discharge 
coordination, care transitions, and communication among 

10/01/2015 12/31/2017 10/01/2015 12/31/2017 12/31/2017 DY3 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

admission/discharge coordination, care 
transitions, and communication among primary 
care, mental health, and substance use 
providers.

primary care, mental health, and substance use providers.

Task

10. Develop provider-specific/program-specific 
metrics and reports. Establish transparent 
program and reporting plan.

Completed
10. Develop provider-specific/program-specific metrics and 
reports. Establish transparent program and reporting plan.

07/01/2016 12/31/2017 07/01/2016 12/31/2017 12/31/2017 DY3 Q3

Task

11. Implement Training/Education Plan outlined 
in Practitioner Engagement (milestone #2) 
including providers and operations staff.

Completed
11. Implement Training/Education Plan outlined in Practitioner
Engagement (milestone #2) including providers and 
operations staff.

04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

12. Measure and track participation rates. Completed 12. Measure and track participation rates. 09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

13. Measure and report on participation and 
training topics quarterly to Clinical/Quality 
Committee.

Completed
13. Measure and report on participation and training topics 
quarterly to Clinical/Quality Committee.

07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform a clinical integration 'needs assessment'.

Develop a Clinical Integration strategy.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects 
and any risks that will undermine your ability to achieve outcome measure targets.

Over-reliance on hospital-employed physicians makes it difficult to achieve full CI across the community; they lack the breadth to serve as a 
foundation for building the clinically integrated, performance-focused platform. Include/engage a cross-section of both independent community-
based and hospital-employed physicians in all programming.

Independent (community-based) physicians have limited availability, staff, and financial resources to implement changes in workflow to 
accommodate new care coordination processes and other DSRIP requirements. Provide centralized support/resources (e.g., physician assistance,
care management, PCMH expertise, IT support) for CI efforts.

Stakeholders (e.g. ancillary providers, community-based organizations (CBOs), faith-based organizations, etc.) are too diffuse for organized 
performance achievements. Develop organized approach for connecting these stakeholders to hospital-based and independent primary care 
practices (e.g., by leveraging and automating the 211 resource directory). Promote collaboration among these stakeholders via the CBO Task 
Force. Review progress reports; identify "problem areas" and low-performing organizations for additional support/intervention.

Failure to engage contracted physician groups. Some physician groups may be resistant to the changes proposed. Include contracted physician 
groups in all clinical implementation strategies. Implement a comprehensive practitioner engagement strategy. Represent a variety of provider 
types on the Physician Steering Committee to ensure a wide range of voices are heard.

Technology/data integration is not available/ready for deployment in a timely manner. Develop interim technology and data strategies to 
communicate data to practitioners. For example, leverage existing hospital admission, discharge, and transfer data and push to primary care 
offices. Work with IT Data Committee on interim steps to integration.

HEALTHeLINK (RHIO) training staff and PPS practice support staff operate independent of each other. Practices receive multiple, uncoordinated, 
outreach related to practice workflow transformation, causing confusion or distrust. Active, up-front coordination of activities to embed engagement
of HEALTHeLINK services into the broader PPS practice transformation service as practices are engaged.

Data is not consistent across practices and EHR vendors. This affects providers trying to interpret Continuity of Care Document data from another 
practice and impedes the ability to perform analytics across a population whose data is sourced from many practice settings. Practice clinical 
transformation staff must include EHR data standards implementation in their practice support services integrated with data upload and 
aggregation capabilities. Implement a data standardization function to validate CCDs from practices at go-live.

EHR vendors may not support interoperability with the RHIO at a reasonable cost, slowing the pace of implementation of interoperability. Have 
MCC representatives from the IT Data Committee participate in regional, state, and national conversations on this issue; apply pressure to the 
industry to actively support the free flow of patient data.
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Confusion, misinformation, and lack of understanding could cause delays in deployment and integration. MCC will provide detailed education and 
in-servicing to providers, partners, and their staff about change management, IT security/privacy policies, and other compliance and operational 
policies and programs.

 IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner engagement: Successful CI implementation is dependent on active practitioner engagement
Population health strategy: CI is a means to population health
IT systems and processes: Data integration and interoperability are essential components of CI
Performance reporting: CI progress is informed by accurate performance reporting
Financial sustainability: CI transformation depends on financial sustainability for such items as interoperability and practitioner incentives
Workforce strategy: CI resources, such as care coordinators, are essential to successful CI implementation
11 projects: An interdependency exists between CI and the MCC clinical projects
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 IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Clinical Quality Committee
Michele Mercer, Aaron Polanski, Jennifer Frustino, Joseph Mure, 
Lisa Greisler, Marylin Millitello, Michael Cummings MD, Susan 
Graham MD

Oversight and approval of Clinical Integration (CI) Strategy and CI 
Work Plan

IT Data Committee

Jon Phillips, Joseph Eberle, Angela Langdon, Arvela Heider, 
Barbara Johnson, Beth Rubin, Brett Lawton, Brian Meade, Cletis 
Earle, Diane Martin-Pratt, Frank Azzarelli, Jake Haacker, Jason 
Yaworsky, Jeff Embury, Jessie Mossop, Kevin Bidtah, Leslie Feidt, 
Linda Koester, Lisa Murdock, Mark O'Brien, Mistine Keis, Peggy 
Grandinetti, Robert Vail, Steve Allen, Steve Gates

Ensure that the IT infrastructure meets the needs of the clinically 
integrated network

Community-Based Organization (CBO) Task 
Force

Alexander Wright, Allison DeHonney, Ann Abdella, Ann Battaglia, 
Chris Spicer, Danise Wilson, David Mussen, Dee Johnson, Ellen 
Breslin, Francesca Mesiah, Grace Tate, Heron Simmonds, John 
Craik, Kathryn Kaiser, LuAnne Brown, Marcia Restivo, Mindy 
Cervoni, Rev. Kinzer M. Pointer, Ricardo Herrera, Robert 
DeBereaux, Robin Mann, Robyn Krueger, Skylar Amari, Star 
Wheeler, Susan Barlow, William Covington

Provide advisory feedback on CI Strategy and CI Work Plan

Geographic councils
Niagara Orleans Healthcare Organization (led by Sheila Kee, 
Niagara Falls Memorial Medical Center) and Southern Tier Council 
(led by Richard Braun, Olean General Hospital)

Implement CI strategies in the Northern and Southern sub-regions 
of the PPS; report on progress, challenges, and appropriate 
solutions

Clinical integration liaisons
Representatives from primary care, specialties, behavioral health, 
CBOs, care coordination, hospice/palliative care, and population 
health

Act as liaisons between their respective disciplines and the CI 
process
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I I 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

IPQR Module 9.6 - Key Stakeholders 

Instructions : 

Please identify the key stakeholders involved, both within and outside the PPS. 

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities 

Internal Stakeholders 

Clinical Integration Officer (Michele Mercer RN) 
Lead development and implementation of CI Strategy and Work 
Plan 

Develop CI Strategy and Work Plan; present to oversight 
committees and work groups for feedback and approval; oversee 
implementation of work plan; report on progress of implementation 

Chief Medical Officer (Anthony Billittier MD) Medical oversight; input into CI Strategy and Work Plan 

Work with Chief Clinical Integration Officer to develop CI Strategy 
and Work Plan; present to oversight committees and work groups 
for feedback and approval; oversee implementation of Work Plan; 
report on progress of implementation 

Representatives from each partner hospital 
Buy-in/support of new pathways, lines of accountability, 
responsibilities, and communications 

Engagement in the process, including consultation and training 

FQHCs 
Buy-in/support of new pathways, lines of accountability, 
responsibilities, and communications 

Engagement in the process, including consultation and training 

Behavioral health providers 
Buy-in/support of new pathways, lines of accountability, 
responsibilities, and communications 

Engagement in the process, including consultation and training 

Health homes 
Buy-in/support of new pathways, lines of accountability, 
responsibilities, and communications 

Engagement in the process, including consultation and training 

Post-acute providers 
Buy-in/support of new pathways, lines of accountability, 
responsibilities, and communications 

Engagement in the process, including consultation and training 

Physician networks 
Buy-in/support of new pathways, lines of accountability, 
responsibilities, and communications 

Engagement in the process, including consultation and training 

MCC Director of HIT (Jon Phillips) 
Lead MCC IT strategy; coordinate with lead entity (ECMCC) for IT 
alignment 

Ensure IT solution meets clinical integration and population health 
business requirements 

External Stakeholders 
Departments of Health from each MCC PPS 
county 

Buy-in/support of new pathways, lines of accountability, 
responsibilities, and communications 

Engagement in the process, including consultation and training 

Patients Beneficiary of care improvements driven by CI Response to consultation on CI Strategy 

Family members 
Communication with practitioners, particularly on behalf of children, 
the elderly, or those without mental capacity 

Response to consultation on CI Strategy 

Hospice/palliative care providers 
Buy-in/support of new pathways, lines of accountability, 
responsibilities, and communications 

Engagement in the process, including consultation and training 

CBOs 
Buy-in and support of CI Work Plan including new pathways, lines 
of accountability, responsibility, and communication 

Engagement in the process, including consultation and training 

NYS Confidentiality – High 
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 IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Effective CI will require relevant information to be readily accessible for all providers across the patient care spectrum. For some providers this will 
mean integration into new or expanded clinical data systems. For other providers in our network, effective CI is likely to rely more heavily on the 
coordinated use of patient registries and risk stratification. A core element of our CI needs assessment will be identifying where new or expanded 
data-sharing systems are required and where a different approach is required. The involvement of the  IT Data Committee will be important in 
ensuring that our plans for developing IT infrastructure across the PPS support better CI. 

The following areas that will require IT assessment and requirement definition for CI include:
The architecture of the PPS to support a clinically integrated system
The data sharing and confidentiality protocols in place for the PPS
What platforms are being used to support the PPS (EHRs, etc.)
How will the PPS integrate manual processes
Data reporting and performance monitoring
Secure messaging and alerts
Patient and physician portals

Achieving the buy-in from our large community of downstream providers to the new ways of working that fall under the CI workstream will greatly 
depend on the providers and the individual practitioners having easily accessible methods of communicating with one another.

 IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Progress reporting will be aligned with the phased approach to implementing the overall CI Strategy, including clinical integration progress within 
the network. This will be measured by increased adoption of evidence-based clinical pathways by participating PCPs. Clinical integration will also 
be measured by determining the increased adoption of care coordination within PC practices and across the network. Project success and 
governance will be measured by the completion of a clinical IT needs assessment, current state assessment of the PPS network, and 
establishment of a best practice data model flow. Quarterly reports at the project level will include a validated CI needs assessment tool approved 
by the Clinical/Quality Committee and aggregated analyzed results of the responses to identify gaps and CI focus areas.

Results of the CI needs assessment will be utilized in the development of the CI Strategy. The strategy will include, but not be limited to, the 
following items:
Inventory of all data sources 
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A comprehensive training program
A reporting schedule aligned with finance, governance, cultural competency/health literacy, and performance monitoring

Quarterly project- and unit-level reports will mark progress towards full implementation of the IT infrastructure development plan for interoperability,
CI, and population health management.

MCC will utilize a central data warehouse and document archive to manage and track project and workstream requirements across the 
organization, including internal and external milestones, policies and procedures, and other key documents. This central repository will form the 
basis of our overall project tracking and reporting infrastructure and will allow users to access information appropriate to their role within the 
organization. Such a system will support project and program management by being a source for regularly scheduled reports and searchable 
information as dictated by project and program management requirements. This data source will be maintained as part of the PPS's critical 
operational infrastructure and will enable auditing, version control, and other project tracking functions across the organization.

IPQR Module 9.9 - IA Monitoring:

Instructions :
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Section 10 – General Project Reporting

 IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing 
DSRIP projects.

Open, frequent communication is key to successful projects, and MCC is dedicated to a transparent communication process across the PPS. 
Project activities to improve the healthcare of the targeted population while decreasing overall admission rates will not only affect Medicaid patients
attributed to MCC, but the overall health of WNY. As MCC conducts training/education and implements care improvements throughout the 
community, it will have a secondary effect across all segments of the population. Providers will become more educated in the use of population 
management metrics and "Plan, Do, Study, Act" (PDSA) cycles, causing a transformation in healthcare. Communication strategies will be critical to
all projects, but are particularly important in those that span multiple disciplines or require collaboration among a broad group of stakeholders.

The 11 projects selected by MCC will require major changes—broad, systemic changes at the network level as well as specific alterations in the 
day-to-day lives of patients and providers. The disruptions caused by these changes, however minute, will be felt throughout the PPS. Eventually, 
the results (such as improved health outcomes) will stimulate increased patient buy-in and provider involvement. But as these outcomes may take 
a long time to observe, community-based organizations (CBOs) will be mobilized immediately to help promote the practices and principles of 
DSRIP. Through community-based organizations the PPS will conduct outreach education, networking, and PCP coordination to ensure patients 
outside of the PPS will be engaged and linked to a PCP.

The development of a shared IT infrastructure and data sharing ensures the patient information is shared and securely transferred to referring 
providers and members of the PPS. The ability to share data among care rending groups will enhance the care coordination and decrease risk for 
the patient for readmission and enhance positive outcomes. Through the IT infrastructure, notifications of care transitional protocols will be 
established. Data sharing and notifications will support improved care transitions, which are critical to several projects.

MCC, through the Clinical/Quality Committee, will standardize clinical and operational flows to support Patient-Centered Medical Home (PCMH) 
and patient-focused models. The activities will drive the foundational steps for moving towards a value-based model through improved outcomes. 
Through PCMH and NYS Advanced Primary Care Model principles the PPS will set standards for identifying high-risk patients, addressing barriers
for compliance, and initiating activities to effect change. These activities will be measured and shared across the PPS. PDSA cycles will be 
initiated to evaluate improvement activities set forth from the practice to meet the quality measures and quickly revise as necessary to continue 
positive growth.

MCC will work with neighboring PPSs Community Partners of WNY (led by Catholic Medical Partners)  and Finger Lakes PPS to create 
comprehensive healthcare transformations in the region. Close coordination will be assured by encouraging the use of standardized referral 
protocols, utilizing uniform tracking and reporting systems, adopting universal alert messaging via the RHIO, maintaining common messaging to 
patients, and sharing lessons learned.
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 IPQR Module 10.2 - Major dependencies between work streams and coordination of projects     

Instructions :

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example,  an IT infrastructure upgrade, or the 
establishment of data sharing protocols.

FINANCIAL

Financial concerns cut across all projects, as practices and facilities are dependent upon financial sustainability. MCC will work with payers to 
enhance reimbursement strategies to provide sustainability to providers within the PPS. (all projects, Financial Sustainability).

EDUCATION

Education for patients, as well as providers, is key to empowering patients to drive their own healthcare needs as well as instilling confidence in 
medical staff to utilize new programs/strategies/procedures (2.d.i., Practitioner Engagement, 2.b.iii., 2.b.viii., 3.a.i.) 

Gaps in knowledge could hinder outcomes of programs, such as INTERACT (2.b.vii.)

Educating Medicaid beneficiaries on established alternatives to ED will reduce non-emergent ED visits. (2.b.iii., 2.b.vii., 2.b.viii., 3.a.ii.)

Culturally, Linguistically Appropriate Services (CLAS) are very important in patient engagement. (Cultural Competency and Health Literacy, all 
projects but particularly 2.d.i., 3.b.i., 3.f.i., 4.a.i., 4.d.i.)

STAFFING

This PPS will be seeking highly educated and skilled resources within the PPS area to staff key support roles for all projects and workstreams. (all 
projects, Workforce Strategy)

The PPS is dependent upon well trained, funded staff availability, and primary physicians trained in areas with current shortages, especially in 
behavioral health. (2.b.iii., 2.d.i., 3.a.i., 3.b.i., Practitioner Engagement)

PATIENT COORDINATION WITHIN PPS

All providers are highly dependent upon increased levels of communication and coordination for their patients. This is especially challenging due to
the current highly fragmented delivery system, the target population's size, and the region's large geographical area. (2.a.i., IT Systems & 
Processes, Population Health Management)

Connectivity with health home and ACO population management systems will impact ED triage. (2.a.i., 2.b.iii., Population Health Management) 
Note: There are no ACOs in WNY participating with MCC.
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Hospitals must help coordinate safe and successful discharges, while passing along all crucial information when patients return to skilled nursing 
facilities or other facilities. (2.b.iii., 2.b.vii., 2.b.viii.)

Crisis Stabilization is dependent upon ED triage to identify patients who do not need urgent care. (2.b.iii., 3.a.ii.)

IT INFRASTRUCTURE

Connectivity is the backbone for which all providers will be dependent. The ability to safely and easily access patient records is key to improving 
patient outcomes. (2.a.i., IT Systems & Processes)

All projects are dependent upon the PPS's ability to define data gaps, and implement data quality and content standards at the practice level. This 
directly impacts the PPS's practice clinical transformation and EHR utilization activities at the practice level. In particular, defining data rules and 
standards around Continuity of Care Documents (CCDs) as these tend to have a high rate of variability across practices and EHR vendors. This 
will directly impact the ability to perform population analytics across many practices. (2.a.i., IT Systems & Processes)

Cardiac project is dependent upon project 2.a.i. (Integrated Delivery System) requirement to establish disease registries. (2.a.i., IT Systems & 
Processes, 3.b.i.)	
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 IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your
DSRIP projects.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

IT Data Committee

Jon Phillips, Joseph Eberle, Angela Langdon, Arvela Heider, 
Barbara Johnson, Beth Rubin, Brett Lawton, Brian Meade, Cletis 
Earle, Diane Martin-Pratt, Frank Azzarelli, Jake Haacker, Jason 
Yaworsky, Jeff Embury, Jessie Mossop, Kevin Bidtah, Leslie Feidt, 
Linda Koester, Lisa Murdock, Mark O'Brien, Mistine Keis, Peggy 
Grandinetti, Robert Vail, Steve Allen, Steve Gates

Technical oversight/direction/coordination [all projects as needed]

MCC Clinical Integration Officer Michele Mercer RN
Achieve clinical integration through the use of best practices and 
techniques by healthcare facilities and primary care practices 
throughout WNY 

MCC Community Engagement Team Various individuals, led by Kimberly Backey

Cultural competency, health literacy, collaboration with CBOs 
[especially 2.b.iii. (ED Care Triage), 2.d.i. (Patient Activation), 3.a.ii.
(Crisis Stabilization), 3.f.i. (Maternal and Child Health), domain 4 
projects]

MCC Workforce Education Vendor Rural-AHEC
Devise strategies to meet training needs through cooperative 
arrangements with community partners

Project co-sponsor Community Partners of WNY

Provide joint funding; collaborate on standardized cross-PPS 
protocols and policies; participate in open, frequent communication
about project status and objectives [4.a.i. (Promote MEB Well-
Being),  3.f.i. (Maternal and Child Health)]

All active project participants (e.g., SNFs 
implementing INTERACT, individuals being 
trained on PAM, PCPs offering Million Hearts)

Per project

Meet project requirements according to established timeline, follow 
any protocols agreed to at PPS level, accept performance-based 
incentives, use electronic systems to track patients as required [all 
projects]

MCC Clinical Integration Team Led by Michele Mercer RN
Ensure workstreams and projects are coordinated, meet 
objectives, and contribute to the overall success of the PPS
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 IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects    

Instructions :

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your 
DSRIP projects.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Home care providers Participating home health agencies
Provide/promote home healthcare as alternative to 
hospitalization/SNF admission

CBO Task Force Coordination of community resources
Coordinate services provided by CBOs to prevent gaps or 
unnecessary duplication of services

"Voice of the Consumer" Sub-Committee Patient advocacy and engagement Obtain direct input from Medicaid recipients

External Stakeholders

Legislators Regulatory waivers Waive regulations that prevent project from achieving objectives

HEALTHeLINK and other RHIOs HIE
Integration, connectivity, consent [especially project 2.a.i., 
Integrated Delivery System]

Departments of health from each MCC PPS 
county (Allegany, Cattaraugus, Chautauqua, Erie, 
Genesee, Niagara, Orleans, Wyoming)

Region-specific support/services

Assist in implementation of community health improvement 
strategies, provide region-specific support and services [especially 
3.a.i. (Integration of Behavioral Health and Primary Care), 3.a.ii 
(Crisis Stabilization)]

Health plans and Medicaid managed care 
organizations

Reimbursement
Provide appropriate reimbursement based on project strategies 
and objectives, streamline authorization processes to facilitate 
project success, support value-based payment

Community Partners of WNY, Finger Lakes PPS Coordination Collaborate on standardized cross-PPS protocols and policies

Community-based and faith-based organizations Service providers
Provide culturally appropriate services to various populations to 
support patient engagement/activation and adherence to care 
plans

Patients, families, caregivers Care seekers Care seekers
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 IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the 
key elements of IT infrastructure development that will play a role in multiple projects.

MCC is in the process of developing requirements for an Enterprise DSRIP Solution, the technical infrastructure that will support MCC's project 
and workstream activities. A vendor/partner will be selected via RFP to provide the enabling infrastructure and analytics foundation to pull data and
push content and insights across MCC's network.

MCC intends to leverage aggregated patient data available through HEALTHeLINK and augment it with information from other service providers in
the PPS such as social service agencies, schools, CBOs, and other providers that do not use electronic patient records. The infrastructure and 
data foundation provided by HEALTHeLINK will enable the functional capabilities of performance management, decision support, care delivery, 
care management, population health management, patient engagement, and support services.

The enabling infrastructure which will support implementation of all 11 MCC projects includes the following elements: EMRs, rules engine, network
connectivity and security, remote monitoring and mHealth applications, enterprise data warehouse, process automation, reporting tools, portals, 
advanced analytic tools, and geospatial analysis tools.

A comprehensive service provider network will be created and maintained. The network will be accessible and responsive to identified member 
needs. This includes use of geospatial mapping to identify "hot spots" and network coverage issues. A provider/network directory will offer a 
streamlined, electronic means for primary care practices to connect patients to community-based services in their own neighborhoods and 
communities. This will enable PPS partners to coordinate medical, mental health, and non-medical care efforts (e.g., temporary housing).

A patient registry will be developed which includes patient name, address, CIN number, sex, race, top diagnoses codes, primary care provider of 
record, payer, risk score, and projects in which they have been engaged. Patient-level clinical data should include additional elements such as 
BMI, smoking status, cholesterol level, blood sugar level, PAM survey date and score, pregnancy status, most recent encounters, most recent 
discharge diagnosis, and date of discharge. Registry data will be used to identify care gaps for treatment of identified chronic or acute conditions 
and for preventative and wellness services.

A Member portal is also envisioned that will enable beneficiaries to look up their own information online and make service requests from their 
portals. Since most Medicaid members may not have smart phones or computers, MCC seeks to explore the use of secure text messaging to 
remind members of upcoming appointments or to call their care team for other information or follow up.

Community health workers (CHWs) will perform vital services in connection to several projects (e.g., 3.f.i., Support for Maternal and Child Health). 
MCC intends to equip CHWs with laptops, tablets, smart phones, or other mobile devices to capture data and share content with Medicaid 
members. This technology will facilitate easy documentation of home/remote visits, improve communication across the care continuum, provide 
educational material for members, and keep CHWs in the field connected to the PPS as needed. This will be facilitated through access to a 
Service Provider portal. MCC will engage with the CBOs to design structured documentation templates that can be accessed in their portal. As the 
CHWs open their template they will query MCC's EMPI solution using name, address and CIN number if known to determine whether the member 
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has an existing EMPI number. The form will automatically be populated with EMPI or a new identifier if the patient is not known. This capability is 
foundational to creating a 360-degree view of each member.

 IPQR Module 10.6 - Performance Monitoring

Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

A workgroup composed of members of the Physician Performance Sub-Committee, IT Data Committee, Clinical/Quality Committee, and Finance 
Committee, with input from the Chief Reporting Officer, Chief Integration Officer, and Finance Director, will develop a performance measurement 
program, including incentive payment provisions. The workgroup will direct the IT Data Committee in implementation of project-specific 

performance dashboards. These dashboards will be populated with internal and external data, including the domain 1–4 measures identified in the
DSRIP Measure Specification and Reporting Manual and subsequent guidance. The workgroup will develop additional measures and milestones 
to measure project implementation, quality, and integration and milestones/measures that will be tied to financial incentives.

MCC will establish and identify quality standards using NYS DOH metrics as a starting point. The PPS may add metrics that it deems necessary to
successfully meet provider adoption and patient engagement targets for all projects.
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 IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the 
projects, and any risks associated with this.

The importance of member involvement in self-care is well documented.  MCC will play a vital role in improving health literacy and motivating 
Medicaid members to improve their overall health and wellness.  This includes sharing of appropriate content about their conditions that need to be
managed, information about where non-emergent care can be accessed that is closest to them, and how they can be contacted.  

MCC will reach out to the public directly by hosting informative events (for example, a wellness expo was hosted in September), appearing 
regularly in the media (e.g., weekly radio show on WUFO, appearances on television talk shows), implementing publicity/media campaigns, 
establishing a "Voice of the Consumer" Sub-Committee made up of Medicaid beneficiaries, and appointing a member of this sub-committee as a 
voting member of the Board of Managers. MCC will these channels to engage the community and to explain DSRIP initiatives to WNY residents.

MCC will also leverage community-based organizations (CBOs) as an indispensable resource for reaching the community at large and specific 
targeted populations (e.g., refugees). MCC's strategy is to build a broad CBO network that is representative of all of WNY, that will play a vital role 
in engaging the Medicaid population in the delivery and implementation of DRSIP goals. During the first quarter of 2015, MCC conducted a major 
outreach campaign to urge CBOs to join the network. MCC directly contacted organizations by telephone and email and encouraged CBO 
involvement through its website. A total of 280 CBOs were added to the MCC PPS as a result of these outreach efforts. MCC will determine the 
adequacy of its CBO network as part of the additional community needs assessment work it will conduct to identify health disparities and factors 
causing poor health outcomes. The plan is to identify additional CBOs which currently exist or which are emerging, particularly in immigrant 
neighborhoods. As additional CBOs are identified, MCC will enroll them as partners and seek to involve them in PPS work.

In addition to building a broad network of CBOs, MCC will also execute contracts with individual CBOs to provide services related to the projects. 
Each DSRIP project team is being charged with the responsibility of identifying key CBOs that will assist with project work. A determination will be 
made as to the number of such CBOs required and the specific services they will perform. MCC will utilize the RFP process as the mechanism for 
evaluating the capacity of CBOs to provide services. Selection criteria will include experience, references, leadership/administrative capacity, 
financial viability, cultural and linguistic capabilities, and other characteristics as appropriate.

MCC used this process to select four CBOs to provide patient activation services in connection with the 11th project (2.d.i., Patient Activation). 
These CBOs, in turn, subcontracted with several additional organizations to reach the patient engagement targets for this project. Dozens of 
community health workers have been deployed to administer PAM surveys and help connect members with needed services.

MCC is in the process of selecting CBOs to provide services related to Cultural Competency and Health Literacy. CBOs will also be relied upon for
projects 3.f.i. (Support for Maternal and Child Health), and 4.d.i. (Reduce Premature Births).

CBOs also provide advice and counsel to MCC's Board of Managers and committees via the CBO Task Force. Over 35 CBO representatives have
been appointed to the Task Force, which has been meeting monthly since July. Among other things, the Task Force is responsible for tracking and
monitoring CBO involvement in project work and pinpointing new and evolving opportunities for CBO engagement.
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IPQR Module 10.8 - IA Monitoring

Instructions :
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Section 11 – Workforce

 IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend 
commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target.  If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their 
DY1-4 total commitment.

Funding Type
Year/Quarter

DY1(Q1/Q2)($) DY1(Q3/Q4)($) DY2(Q1/Q2)($) DY2(Q3/Q4)($) DY3(Q1/Q2)($) DY3(Q3/Q4)($) DY4(Q1/Q2)($) DY4(Q3/Q4)($) DY5(Q1/Q2)($) DY5(Q3/Q4($) Total Spending
($)

Retraining 285,000.00 285,000.00 142,500.00 142,500.00 71,250.00 71,250.00 42,750.00 42,750.00 28,500.00 28,500.00 1,140,000.00

Redeployment 278,400.00 278,400.00 139,200.00 139,200.00 69,600.00 69,600.00 41,760.00 41,760.00 27,840.00 27,840.00 1,113,600.00

New Hires 753,000.00 753,000.00 225,900.00 225,900.00 150,600.00 150,600.00 112,950.00 112,950.00 75,300.00 75,300.00 2,635,500.00

Other 2,160,000.00 2,160,000.00 1,080,000.00 1,080,000.00 648,000.00 648,000.00 324,000.00 324,000.00 216,000.00 216,000.00 8,856,000.00

Total Expenditures 3,476,400.00 3,476,400.00 1,587,600.00 1,587,600.00 939,450.00 939,450.00 521,460.00 521,460.00 347,640.00 347,640.00 13,745,100.00

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Complete
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 IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.  Please note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Define target workforce state (in line with DSRIP 
program's goals).

Completed
Finalized PPS target workforce state, signed off by PPS 
workforce governance body.

07/01/2015 06/20/2016 07/01/2015 06/20/2016 06/30/2016 DY2 Q1 NO

Task

1. Finalize appointments to Workforce 
Development Work Group and sub-committees; 
ensure labor representatives, other key 
stakeholders, and human resources staff from 
participating facilities are represented. Develop 
workforce governance decision-making 
protocols.

Completed

1. Finalize appointments to Workforce Development Work 
Group and sub-committees; ensure labor representatives, 
other key stakeholders, and human resources staff from 
participating facilities are represented. Develop workforce 
governance decision-making protocols.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. For each specific DSRIP project that has a 
workforce impact, the Workforce Development 
Work Group will identify specific workforce 
requirements using facility surveys and 
interviews with project managers and key 
stakeholders.

Completed

2. For each specific DSRIP project that has a workforce 
impact, the Workforce Development Work Group will identify 
specific workforce requirements using facility surveys and 
interviews with project managers and key stakeholders.

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. The Workforce Development Work Group will 
perform a project-specific organizational impact 
assessment using recommended tools to identify
level of impact by project, including the 
anticipated level of impact by role.

Completed

3. The Workforce Development Work Group will perform a 
project-specific organizational impact assessment using 
recommended tools to identify level of impact by project, 
including the anticipated level of impact by role.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

4. The Workforce Development Work Group will 
conduct a project-specific analysis that will 
identify the various levels of workforce resources 
required to support the DSRIP projects.

Completed
4. The Workforce Development Work Group will conduct a 
project-specific analysis that will identify the various levels of 
workforce resources required to support the DSRIP projects.

10/01/2015 05/31/2016 10/01/2015 05/31/2016 06/30/2016 DY2 Q1

Task Completed 5. The Workforce Development Work Group will aggregate 08/01/2015 05/31/2016 08/01/2015 05/31/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

5. The Workforce Development Work Group will 
aggregate the project-specific analyses to 
develop an updated PPS-wide Needs Profile.

the project-specific analyses to develop an updated PPS-wide
Needs Profile.

Task

6. The Workforce Development Work Group will 
collect and aggregate data into a comprehensive 
profile of MCC's proposed Target Workforce 
State.

Completed
6. The Workforce Development Work Group will collect and 
aggregate data into a comprehensive profile of MCC's 
proposed Target Workforce State.

01/01/2016 05/31/2016 01/01/2016 05/31/2016 06/30/2016 DY2 Q1

Task

7. The Workforce Development Work Group will 
define the structure and content of the initial 
Target Workforce State report as well as 
quarterly update reports.

Completed
7. The Workforce Development Work Group will define the 
structure and content of the initial Target Workforce State 
report as well as quarterly update reports.

01/01/2016 05/31/2016 01/01/2016 05/31/2016 06/30/2016 DY2 Q1

Task

8.  The Workforce Development Work Group will 
finalize the Target Workforce State and submit it 
to MCC Board of Managers for review and 
approval.

Completed
8.  The Workforce Development Work Group will finalize the 
Target Workforce State and submit it to MCC Board of 
Managers for review and approval.

05/01/2016 06/20/2016 05/01/2016 06/20/2016 06/30/2016 DY2 Q1

Milestone #2

Create a workforce transition roadmap for 
achieving defined target workforce state.

Completed
Completed workforce transition roadmap, signed off by PPS 
workforce governance body.

09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

1. In partnership with MCC leadership and the 
Workforce Development Work Group, the 
Workforce Development Director will establish 
protocols for implementing and monitoring the 
workforce transition process, including but not 
limited to procedures for obtaining and allocating 
resources, providing training, recruiting and 
redeploying staff, and reporting.

Completed

1. In partnership with MCC leadership and the Workforce 
Development Work Group, the Workforce Development 
Director will establish protocols for implementing and 
monitoring the workforce transition process, including but not 
limited to procedures for obtaining and allocating resources, 
providing training, recruiting and redeploying staff, and 
reporting.

09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. The MCC Workforce Development Director will
work with the established sub-committees and 
other key stakeholders to formulate a project-
specific timeline for recruitment, redeployment, 
and retraining.

Completed

2. The MCC Workforce Development Director will work with 
the established sub-committees and other key stakeholders 
to formulate a project-specific timeline for recruitment, 
redeployment, and retraining.

09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. The Workforce Development Work Group will Completed
3. The Workforce Development Work Group will define the 
structure and content of the original Workforce Transition 

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

define the structure and content of the original 
Workforce Transition Roadmap and provide 
subsequent quarterly updates to the roadmap.

Roadmap and provide subsequent quarterly updates to the 
roadmap.

Task

4.  The Workforce Development Work Group will 
finalize the Workforce Transition Roadmap and 
submit it to MCC Board of Managers for review 
and approval.

Completed
4.  The Workforce Development Work Group will finalize the 
Workforce Transition Roadmap and submit it to MCC Board 
of Managers for review and approval.

08/01/2016 09/30/2016 08/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #3

Perform detailed gap analysis between current 
state assessment of workforce and projected 
future state.

Completed
Current state assessment report & gap analysis, signed off by
PPS workforce governance body.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

1. The Workforce Development Director and the 
Workforce Development Work Group will conduct
an assessment of staffing patterns at partner 
facilities and will analyze certifications, licenses, 
educational levels, skills, and competencies 
among a facility's staff through the use of 
surveys, reports, and interviews.

Completed

1. The Workforce Development Director and the Workforce 
Development Work Group will conduct an assessment of 
staffing patterns at partner facilities and will analyze 
certifications, licenses, educational levels, skills, and 
competencies among a facility's staff through the use of 
surveys, reports, and interviews.

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

2. After the current state assessment is 
complete, the Workforce Development Work 
Group will compare the Target Workforce State 
with the current state, identifying specific 
retraining, redeployment, and new hire needs.

Completed

2. After the current state assessment is complete, the 
Workforce Development Work Group will compare the Target 
Workforce State with the current state, identifying specific 
retraining, redeployment, and new hire needs.

09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. The Workforce Development Work Group will 
identify resources needed (funding, manpower, 
methods, metrics, partnerships, etc.) and review 
projected workforce budget and roadmap for 
each category of impacted staff.

Completed

3. The Workforce Development Work Group will identify 
resources needed (funding, manpower, methods, metrics, 
partnerships, etc.) and review projected workforce budget and
roadmap for each category of impacted staff.

09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Define structure and content of report, conduct
gap analyses, and submit quarterly updates.

Completed
4. Define structure and content of report, conduct gap 
analyses, and submit quarterly updates.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Finalize current state assessment and gap 
analysis reports and submit them to the Board of 

Completed
5. Finalize current state assessment and gap analysis reports 
and submit them to the Board of Managers for review and 
approval.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Managers for review and approval.
Milestone #4

Produce a compensation and benefit analysis, 
covering impacts on both retrained and 
redeployed staff, as well as new hires, 
particularly focusing on full and partial 
placements.

Completed
Compensation and benefit analysis report, signed off by PPS 
workforce governance body.

09/15/2015 06/30/2016 09/15/2015 06/30/2016 06/30/2016 DY2 Q1 YES

Task

1. The Workforce Development Work Group will 
design content and structure for a survey 
instrument to collect current compensation 
information from each participating facility; 
engage labor representatives and other key 
stakeholders in the process.

Completed

1. The Workforce Development Work Group will design 
content and structure for a survey instrument to collect current
compensation information from each participating facility; 
engage labor representatives and other key stakeholders in 
the process.

09/15/2015 12/31/2015 09/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. The Workforce Development Work Group will 
distribute surveys, collect results, conduct follow-
up interviews as needed, and  compile aggregate
current benefit and compensation information 
from each participating facility.

Completed

2. The Workforce Development Work Group will distribute 
surveys, collect results, conduct follow-up interviews as 
needed, and  compile aggregate current benefit and 
compensation information from each participating facility.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

3. Using the salary and compensation plan 
designed in the "Target State" milestone and 
"Current State" data, the Workforce Development
Work Group will analyze and compare data by 
position, project, roles, employment status (FT, 
PT) and forecast anticipated impact on targeted 
employees.

Completed

3. Using the salary and compensation plan designed in the 
"Target State" milestone and "Current State" data, the 
Workforce Development Work Group will analyze and 
compare data by position, project, roles, employment status 
(FT, PT) and forecast anticipated impact on targeted 
employees.

03/01/2016 06/30/2016 03/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

4. Conduct meetings with HR, labor 
representatives, and key stakeholders to develop
and implement policies which affect staff who 
may be impacted by redeployment or retraining.

Completed
4. Conduct meetings with HR, labor representatives, and key 
stakeholders to develop and implement policies which affect 
staff who may be impacted by redeployment or retraining.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

5. Finalize Compensation and Benefit Analysis 
Report and submit to the Board of Managers for 
review and approval.

Completed
5. Finalize Compensation and Benefit Analysis Report and 
submit to the Board of Managers for review and approval.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #5 Completed Finalized training strategy, signed off by PPS workforce 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Develop training strategy. governance body.
Task

1. The Workforce Development Director will work
closely with HR staff at participating facilities to 
conduct a comprehensive customized training 
needs assessment for targeted staff.

Completed
1. The Workforce Development Director will work closely with 
HR staff at participating facilities to conduct a comprehensive 
customized training needs assessment for targeted staff.

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

2. Compile a comprehensive project and 
individual training needs list, including specific 
skills and certifications required.

Completed
2. Compile a comprehensive project and individual training 
needs list, including specific skills and certifications required.

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

3. The Workforce Development Work Group will 
establish procedures for implementing and 
monitoring the Workforce Training Strategy, 
including but not limited to describing procedures
for obtaining and allocating resources, providing 
training, and implementing reporting 
requirements.

Completed

3. The Workforce Development Work Group will establish 
procedures for implementing and monitoring the Workforce 
Training Strategy, including but not limited to describing 
procedures for obtaining and allocating resources, providing 
training, and implementing reporting requirements.

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

4. Evaluations will be distributed to participants 
for feedback on classes/course at time of 
participation. Revisions to classes/courses will be
made based on participant feedback. Rural 
AHEC will follow-up with participants three 
months after educational event to evaluate effect 
of classes on employment situation. 

Completed

4. Evaluations will be distributed to participants for feedback 
on classes/course at time of participation. Revisions to 
classes/courses will be made based on participant feedback. 
Rural AHEC will follow-up with participants three months after
educational event to evaluate effect of classes on 
employment situation. 

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. The Workforce Development Work Group will 
finalize the Workforce Training Strategy and 
submit it to the Board of Managers for review and
approval.

Completed
5. The Workforce Development Work Group will finalize the 
Workforce Training Strategy and submit it to the Board of 
Managers for review and approval.

08/01/2016 09/30/2016 08/01/2016 09/30/2016 09/30/2016 DY2 Q2

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Define target workforce state (in line with DSRIP program's 
goals).
Create a workforce transition roadmap for achieving defined 
target workforce state.
Perform detailed gap analysis between current state 
assessment of workforce and projected future state.
Produce a compensation and benefit analysis, covering impacts
on both retrained and redeployed staff, as well as new hires, 
particularly focusing on full and partial placements.

Develop training strategy.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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 IPQR Module 11.3 -  PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome 
measure targets.

MCC may have difficulty recruiting sufficient numbers of staff needed. This will be an issue with lower-paying community-based positions (e.g., 
CHWs) and positions where a high level of education/certification/licensure is required (e.g. Licensed Clinical Social Worker). This is especially 
problematic since two other PPSs in WNY will be competing for the same resources. Determine appropriate incentives and promote career ladder 
pathways. Work with local colleges, universities, and other educational resources to build a pipeline of qualified workers. Establish retraining 
programs to facilitate redeployment. Consider retention bonuses for lower-paying positions. Work with other PPSs to host joint job fairs and 
training/retraining sessions.

Resistance to change: staff, labor representatives, workforce, and key stakeholders will resist the workforce changes needed for success. Engage 
all participants throughout the process through assessment, communication, and training. These efforts will promote openness and transparency 
and involve affected members in the decision-making process.

Managing the differences in HR policies between facilities could become a barrier to inter-PPS movement. Employees moved between 
organizations, even affiliated organizations, could have different in-house HR services available to support the changes. The Workforce 
Development Work Group, with support from the workforce vendor and in close collaboration with facility HR departments, will provide clear and 
consistent protocols to support the changes and address challenges across the PPS. The Work Group will facilitate the establishment of protocols 
for implementing and monitoring the workforce transition process.

Lack of compatible technological infrastructure for data sharing, reporting, and communication, as well as a lack of appropriately trained staff. MCC
will use a phased approach to project rollout, IT development, and reporting. Early reliance on free, open source solutions for data collection and 
analysis provides a "fallback" option for maintaining continuity of operations. MCC will grow our internal capacities and help direct the development
of IT resources across the region. Appropriate training will be offered to staff members.

Negative ramifications for employees who refuse retraining/redeployment. A segment of the employee population will find the changes untenable. 
In facilities that are unionized, employees may seek to avoid the changes through grievances and refusal to cooperate. The PPS will refer 
employees to their HR department and/or union pursuant to existing agreements. The PPS will also engage the workforce vendor to provide input 
into the process of addressing staffing gaps and addressing retraining/redeployment refusals. Disciplinary action will be considered only as a last 
resort.

Funding received is insufficient to achieve the PPS' stated achievement goals. All projects will utilize flexible, phased project plans that can be 
adjusted as needed. MCC will engage no-cost training provided by community experts and will share project resources when applicable (e.g., 
INTERACT coaches for both 2bvii and 2bviii). MCC will also work towards value-based payment reform in order to control costs and ensure 
sustainability.
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 IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The workforce implementation plan is interrelated with every workstream and every DSRIP project. As a general overarching reality, without an 
effective, comprehensive workforce strategy, no workstream can be successful.

The IT Systems and Processes workstream is dependent upon an effective workforce strategy to recruit staff to build and manage systems, and to
train IT staff on effective use of varied software.

Cultural Competency and Health Literacy need to be integrated into each aspect of the workforce strategy. Whether staff are retained, hired, 
retrained, or redeployed, it will be necessary for the workforce to be culturally competent.

Financial Sustainability: Adequate resources are key to successful transformation. Funds need to be available to support all aspects of the 
recruitment, training, and redeployment processes. In addition, financial delays could be detrimental to small partners attempting to participate in 
workforce transformation if resources are unavailable to provide needed training programs and develop required career and academic pathways.

Governance and Performance Reporting are also critical to the success of the transformation. Each participating partner needs to fully understand 
and participate in the process. Success is dependent upon active participation and engagement, including responding to required data needs for 
reporting.

Clinical Integration is dependent upon a successful transformation of the workforce. Training programs and new operational procedures will have a
significant impact on successful integration into the care process.

In addition, Practitioner Engagement, through effective integration of communication processes as outlined in the Practitioner Communication and 
Engagement Plan, is critical for success. Continued transformation of the workforce and the care process requires active participation.
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 IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

MCC workforce staff Jan Brown, Liz Thelen

Oversee, develop, and implement workforce transformation plans; 
provide information and assure continuous communication among 
employees, labor reps, community-based organizations (CBOs), 
educational institutions, and MCC

Workforce vendor Western New York Rural Area Health Education Center (R-AHEC)

Contract with MCC for a variety of services including assessing 
and delivering various trainings, assessing healthcare workforce 
needs, conducting the Compensation and Benefits Survey, and 
acting as a data warehouse for training information and workforce 
survey information

Workforce Committee

Jan Brown, Liz Thelen, Angela Brooder, Anthony Billittier, MD, Bill 
Wilkinson, Carla DiCanio-Clarke, Charles Rinaldi, Cori Gambini, 
Debbie Summers, RN, Jackie Bixler, Jim Scordato, Johanna Hess, 
John McGowan, Joyce Martinez, Lisa Rafalson PhD, Michael 
Graham, Siobhain Kemblowski, Steve Riczker, Yvonne DuBois, 
LMSW, MBA

Facilitate employee data collection; monitor and report to Board of 
Managers; assist in development of job descriptions, workflow 
procedures, and recruitment; promote and manage communication
among employees, labor reps, CBOs, and MCC

Practitioner Engagement/Relationship 
Management Team

Laura Kennedy, Amy Pease, Saralin Tiedeman, Tammy Fox
Help coordinate training for providers; identify appropriate training 
offerings and incentives; collaborate on communication to 
providers
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 IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
Training departments/programs within PPS 
partner organizations

Training providers/partners Coordinate to deliver needed training to partner staff

MCC project managers Project managers
Identify training needs specific to projects and workstreams; 
coordinate with MCC workforce team to ensure training fills these 
needs

Chief Medical Officer Supervision/oversight
Coordinate with other practitioner engagement and communication 
activities

External Stakeholders

Buffalo Niagara HR Associates Professional association Support HR activities and leadership

Training agencies Training provider Offer variety of training programs

1199 SEIU, NYSNA, AFSCME, CSEA, CWA, and 
others as identified

Labor representatives
Provide communication among employees and workforce team; 
provide expertise and insight into effective processes

Community Health Workers of Buffalo, Jessica 
Bauer Walker, Executive Director

Training
Provide CHW training with emphasis on health education and 
promotion, community building, and advocacy

R-AHEC, Cathy Huff, CEO Training Provide training in rural areas

Staff education departments; nursing in-service 
education departments

Education
Provide clinical/nursing education; educate staff for DSRIP 
protocols

Colleges and universities with certificate/education
programs (e.g., D'Youville, Daemen, UB, NU, 
Medaille, ECC, NCCC, Trocaire, BOCES, JCC, 
GCC)

Education Provide workforce education for DSRIP protocols

UB School of Social Work; Office of Continuing 
Education

Training and certification/credentialing support Support DSRIP policy and procedures

Infant community programs (e.g., Healthy Babies, 
Maternal and Infant Community Health 
Collaborative---MICHC)

Program-specific training programs Provide training/orientation related to specific programs

Vocational and Educational Services for 
Individuals with Disabilities (VESID)

Training Provide education opportunities to disabled individuals

Other PPSs Networking; collaboration
Collaborate with other PPSs in developing ideas, sharing, 
networking, and learning across the state
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 IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Data around workforce transformation will be collected, analyzed, and reported upon in order to determine the success and progress of the 
workforce development efforts. Appropriate data controls, collection, and analytical platforms will be needed to support these efforts. Dashboard or
report card capabilities will help PPS partners understand current status/progress and highlight issues that need attention. IT support is also 
required to facilitate required data collection/reporting/export. It will also be important to track staff movement and changes across the PPS. A 
learning management system may be required to coordinate and record training/educational efforts.

 IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Progress reporting will be aligned with the phased approach to implementing the overall Workforce Strategy. As the Workforce Strategy is 
developed and refined, quarterly project and unit level progress reports will include:

A list of Workforce Development Work Group members and key stakeholders

A regular meeting schedule and meeting minutes

A documented assessment of project workforce needs and Target Workforce State

A Workforce Transition Roadmap, submitted to and approved by the Board of Managers

A documented Compensation and Benefit Analysis Report

Comprehensive Training Strategy

A reporting schedule aligned with finance, governance, cultural competency/health literacy, and performance monitoring 

Quarterly reports help partners to gain meaningful status on their own progress towards goals. Overall project and workstream success will be 
reported to partners and NYS DOH. Reports will include analyses of, but not be limited to, the following: 

Number of people retrained, redeployed, and hired
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Training programs/sessions conducted

Breakdown of full (95–100% of previous compensation) vs. partial (less than 95%) placement

Breakdown of new hires by staff type

Summary of compensation/benefit impacts

Specifically, we will report progress of the workforce strategy on three levels. First, working collaboratively with partnering facilities who will identify 
employees affected by the DSRIP project, we will be able to ensure that the proper people receive the proper training and that both employee and 
facility profit from the educational endeavor. For example, the INTERACT program will be rolled out to care staff at participating SNFs. A trained 
staff will reduce the number of acute care transfers; therefore benefiting facility, employee, and patient.

Secondly, we will evaluate progress on the percentage of workforce need that has been met. We will do that by surveying partnering facilities and 
reevaluating what positions have been filled and where the greatest demand/vacancies lie. After which we will change our approach to recruitment 
and training if needed.

Finally, we will conduct a quantitative evaluation assessing the success of each project based on collected numbers of consumers reached and 
reduction of ED visits.

MCC will utilize a central data warehouse and document archive to manage and track project and workstream requirements across the 
organization, including internal and external milestones, policies and procedures, and other key documents. This central repository will form the 
basis of our overall project tracking and reporting infrastructure and will allow users to access information appropriate to their role within the 
organization. Such a system will support project and program management by being a source for regularly scheduled reports and searchable 
information as dictated by project and program management requirements. This data source will be maintained as part of the PPS's critical 
operational infrastructure and will enable auditing, version control, and other project tracking functions across the organization.
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 IPQR Module 11.10 -  Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID File Type File Name File Description Upload Date

ethelen Other
48_DY4Q2_WF_MDL1110_OTH_DY4Q2_Workforce_Staffing_Impact_Actuals_23
683.xlsx

Workforce staffing impact report 10/28/2018 03:53 PM

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding 
across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks

Year Amount($)
Total Cumulative Spending Commitment through 
Current DSRIP Year(DY4)

13,049,820.00

Funding Type
Workforce Spending Actuals Cumulative Spending to Date 

(DY1-DY5)($)

Cumulative Percent of Commitments 
Expended through Current DSRIP 

Year (DY4)DY4(Q1/Q2)($) DY4(Q3/Q4)($)

Retraining 407,056.27 0.00 3,989,497.27 368.37%

Redeployment 1,048,430.54 0.00 6,820,801.54 644.74%

New Hires 1,048,430.54 0.00 7,292,826.54 293.49%

Other 1,167,705.80 0.00 7,489,978.80 88.91%

Total Expenditures 3,671,623.15 0.00 25,593,104.15 196.12%

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 11.12 - IA Monitoring:

Instructions :
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Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

 IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Data is not consistent across practices and EHR vendors. This affects providers trying to interpret Continuity of Care Document (CCD) data from 
another practice and impedes the ability to perform analytics across a population whose data is sourced from many practice settings. Practice 
clinical transformation staff must include EHR data standards implementation in their practice support services integrated with data upload and 
aggregation capabilities. Implement a data standardization function to validate CCDs from practices at go-live (this could be done at the RHIO 
level). Feedback to practice clinical transformation staff for intervention.

EHR vendors may not support interoperability with the RHIO at a reasonable cost, slowing the pace of implementation of interoperability. Have 
MCC representatives from the IT Data Committee participate in regional, state, and national conversations on this issue; apply pressure to the 
industry to actively support the free flow of patient data.

HEALTHeLINK (RHIO) training staff and PPS practice support staff operate independent of each other. Practices receive multiple, uncoordinated, 
outreach related to practice workflow transformation, causing confusion or distrust. Active, up-front coordination of activities to embed engagement
of HEALTHeLINK services into the broader PPS practice transformation service as practices are engaged. Include HEALTHeLINK as part of the 
broader PPS activities.

Current fragmentation of services delivered in the market and wide geographic distribution of the PPS pose a risk to successful and timely 
development of an IDS. Clearly define goals and requirements up front, have a strong Program Management Office (PMO) and a timely and 
clearly defined communication plan to address at-risk activities.

The PPS's extensive and diverse membership cannot agree to appropriate IT security controls required for data exchange. A lack of confidence in 
the MCC PPS could cause providers and organizations to exit the PPS or not become fully committed. Establish openness, direct engagement, 
and strong communications between MCC and its partners' representatives. Initiate Active Monitoring of systems and make reports available to all 
PPS members.

Enterprise DSRIP solution cannot be completed until gap analysis concerning data capabilities and connectivity requirements is completed. 
Likewise, required security controls cannot be designed until the state of security is accessed via the gap analysis. Any delay will cause a cascade 
effect. Develop a strong PMO; clearly define goals and requirements; provide regular reports to MCC governance.
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 IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

All PPS providers must be included in the Integrated Delivery 
System. The IDS should include all medical, behavioral, post-
acute, long-term care, and community-based service providers 
within the PPS network; additionally, the IDS structure must 
include payers and social service organizations, as necessary to 
support its strategy.

DY4 Q4 Project  N/A In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

PPS includes continuum of providers in IDS, including medical, 
behavioral health, post-acute, long-term care, and community-
based providers. 

Project  In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

1. Create list of participating providers across the network. Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Perform initial gap assessment to identify any gaps in the PPS 
network, particularly among community-based organizations 
(CBOs), pharmacists, dentists, behavioral health providers, and 
key primary care providers (PCPs). Utilize the Community Needs 
Assessment to identify key areas of focus.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Identify additional gaps by gathering information and 
recommendations from existing partners/members, the CBO 
Task Force, the "Voice of the Consumer" Sub-Committee, and 
geographic councils.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Issue requests for proposals (RFPs) for services to be 
performed by CBOs, including (but not limited to) cultural 
competency and health literacy training, Patient Activation 
coaching, and other services in connection with specific DSRIP 
projects (see Governance milestone #6).

Project  Completed 04/01/2015 10/03/2015 04/01/2015 10/03/2015 12/31/2015 DY1 Q3

Task

5. Implement a strategy to maximize participation of all PPS 
partners in MCC projects and activities, provide frequent 
communication and education through a variety of channels 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
including (but not limited to) biweekly newsletters emailed directly
to participating providers and regular updates to the website. 
Conduct quarterly touchpoints to connect partners to projects and
educate them on techniques for referring patients to other MCC 
partners.
Task

6. As part of governance structure, establish a process to  
conduct periodic (quarterly) assessments of provider network in 
geographic areas throughout  WNY to ensure that Medicaid 
beneficiaries have access to service providers.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Perform gap analysis of PPS providers' capabilities for EHR 
and data exchange (possess full EHR system, possess some 
EHR capabilities, or no EHR capabilities).

Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

8. Develop comprehensive PPS partner database to house all 
data for readiness, implementation, and ongoing reporting. 
Partner database will have the capability to produce the provider 
network list and demonstrate changes to the network list.

Project  Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

9. Develop ongoing review procedures to ensure that network 
partners have completed the necessary privacy and participation 
agreements to serve as a provider in the MCC network. Establish
contractual agreements with partners.

Project  Completed 08/01/2015 12/31/2016 08/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

10. Use these gaps, along with results of the Clinical Integration 
Needs Assessment, to develop a high-level roadmap for inclusion
and integration of all partner organizations in the integrated 
delivery system (IDS).

Project  In Progress 10/01/2015 03/31/2019 10/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

11. Engage with local RHIO to develop increased EMR capacity. Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

12. Work with HEALTHeLINK to deploy data exchange alerts and
messaging environment.

Project  In Progress 04/01/2015 12/31/2017 04/01/2015 12/31/2017 12/31/2017 DY3 Q3

Task

13. Establish and maintain working relationships with payers to 
engage them to support IDS strategy.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

14. Identify payers and ancillary social service organization 
connectivity requirements; build data interfaces for these entities 
(if applicable).

Project  In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

15. Establish reports and secure dashboards so providers and 
stakeholders can monitor success and quality of data exchange 
and integration and make recommendations to the MCC IT Data 
Committee and individual providers to improve data exchange 
and integration.

Project  Completed 11/01/2015 12/31/2016 11/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

16. IT Data Committee monitors reports and dashboards to 
identify trends and makes recommendations for improved data 
access, exchange, integration, and use. Recommendations are 
reported to the Board of Managers.

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #2

Utilize partnering HH and ACO population health management 
systems and capabilities to implement the PPS' strategy towards 
evolving into an IDS.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS produces a list of participating HHs and ACOs. Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Participating HHs and ACOs demonstrate real service integration
which incorporates a population management strategy towards 
evolving into an IDS.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to develop 
collaborative care practices and integrated service delivery.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Produce and maintain list of the major health home (HH) 
organizations in WNY (five organizations). (There are no ACOs in
WNY participating with MCC.)

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Finalize and maintain written agreements with protocols for 
coordinating care.

Project  Completed 07/27/2015 12/31/2016 07/27/2015 12/31/2016 12/31/2016 DY2 Q3

Task

3. Assess HH population health management systems and 
capabilities. Implement evidence-based models to establish 
linkages with HH population health and care management 
services. Create system for informing PPS partners of availability 
of these services.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

4. Meet regularly with leadership from HHs to continue to refine 
collaborative care practices and integrated service delivery. 
Discuss how and the extent to which their care management 

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
services are connected to EDs, hospital discharge planning, 
behavioral health, home care services, and safety net PCPs and 
develop care management linkage recommendations. Maintain 
evidence of interaction.
Task

5. Conduct gap analysis to identify gaps in HH members' data 
exchange and data access capabilities. Verify MCC IDS and 
EHR solution appropriately addresses these outliers, safety net 
organizations, behavioral health providers, and patient support 
members.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

6. Begin providing periodic progress reports to demonstrate 
service integration; incorporate a population management 
strategy towards evolving into an IDS.

Project  Completed 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Ensure patients receive appropriate health care and community 
support, including medical and behavioral health, post-acute 
care, long term care and public health services.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place for care coordination and has 
identified process flow changes required to successfully 
implement IDS. 

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has process for tracking care outside of hospitals to ensure 
that all critical follow-up services and appointment reminders are 
followed.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS trains staff on IDS protocols and processes. Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Recruit and appoint qualified individual to oversee care 
management across PPS, enable development and 
dissemination of consistent information/processes, manage care 
management process, and promote integration and coordination 
among entities delivering care management.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Develop Care Transitions Strategy, as required in Clinical 
Integration, including process flow changes required to 
successfully implement IDS. Develop process flow diagrams 

Project  Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3
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demonstrating IDS processes. Leverage Community Health 
Workers (defined in detail in projects 2.b.iii. ED Care Triage, 2.b.
vii. INTERACT, and 2.b.viii. Hospital/Home Care).
Task

3. Work with project directors, Workforce Development Work 
Group, and others to determine the knowledge, competencies, 
and licensures required for care management to effectively work 
with patients to ensure they receive appropriate healthcare and 
community support.

Project  Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Using CNA and other inputs, finalize inventory of WNY 
agencies providing care management services, including HHs, 
WNY Care Management Coalition, etc. Identify PPS partners and
hospitals that must be linked for effective transitions of care.

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

5. Define care management continuum. For each role along the 
care continuum, describe criteria for patient referral, workflows, 
care planning process, responsibilities associated with transitions
of care, policies and procedures, outcome measure reporting 
techniques, etc.

Project  Completed 07/27/2015 03/31/2017 07/27/2015 03/31/2017 03/31/2017 DY2 Q4

Task

6. Identify cultural and language issues that must be addressed 
in care management, linkages with medical home care 
management services, and system for informing PPS partners of 
availability of chronic disease self-management services.

Project  Completed 07/27/2015 03/31/2017 07/27/2015 03/31/2017 03/31/2017 DY2 Q4

Task

7. Convene three sub-regional meetings of individuals with 
knowledge of hospital-to-home transitions, hospital-to-nursing 
home transitions, and nursing home-to-skilled nursing facility 
(SNF) transitions to assess current practices, identify data needs,
review root cause analyses, and develop standards for 
maximizing effectiveness of transitions of care across the PPS. 
Maintain records including meeting schedules, agendas, minutes,
and lists of attendees.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

8. Finalize protocols for warm hand-offs of patients from intensive
30-day post-discharge care planning to HH care management 
services.

Project  Completed 07/27/2015 12/31/2016 07/27/2015 12/31/2016 12/31/2016 DY2 Q3

Task

9. Engage trainers to provide introductory and ongoing care 
management training on policies and procedures to care 

Project  Completed 07/27/2015 03/31/2017 07/27/2015 03/31/2017 03/31/2017 DY2 Q4
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managers. Provide written training materials, list of training dates,
and number of staff trained.
Task

10. Develop standards for utilizing existing EHR systems to 
capture key data and process measures related to DSRIP goals 
for reporting on care management.

Project  Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

11. Implement process for tracking care outside of hospital to 
ensure that all critical follow-up services and appointment 
reminders are followed. Process will include contract, report, 
periodic reporting of discharge plans uploaded into EHR, and 
other means of demonstrating implementation of the system.

Project  Completed 07/27/2015 03/31/2017 07/27/2015 03/31/2017 03/31/2017 DY2 Q4

Task

12. In concert with IT, develop short- and mid-term IT platforms to
use for tracking, monitoring, and reporting on care coordination 
transition processes and outcomes to ensure interoperability for 
all participating providers. Leverage existing PPS data exchange 
capabilities; reduce data redundancies.

Project  Completed 07/27/2015 12/31/2016 07/27/2015 12/31/2016 12/31/2016 DY2 Q3

Task

13. Work with payers and others to clarify and develop care 
coordination and transition management billing processes; 
provide such information to providers.

Project  Completed 07/27/2015 03/31/2017 07/27/2015 03/31/2017 03/31/2017 DY2 Q4

Task

14. Using evidence-based models, develop a plan to establish a 
chronic disease self-management program for use by providers 
throughout the PPS. Include catalog of existing chronic disease 
self-management providers. Collaborate with existing chronic 
disease self-management providers (CDSMP) to identify program
offerings. 

Project  Completed 07/27/2015 03/31/2017 07/27/2015 03/31/2017 03/31/2017 DY2 Q4

Task

15. Clinical/Quality Committee, PSC, and Physician Performance
Sub-Committee will monitor reports and dashboards to identify 
trends and make recommendations for improved data access, 
exchange, integration, and use.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Ensure that all PPS safety net providers are actively sharing EHR
systems with local health information exchange/RHIO/SHIN-NY 
and sharing health information among clinical partners, including 
directed exchange (secure messaging), alerts and patient record 
look up, by the end of Demonstration Year (DY) 3.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task Provider Safety Net Practitioner - Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Primary Care Provider 
(PCP)

Providers Associated with Completion:

Calabrese Michael D Md Pc
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Brown Karen Sue
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Hospital Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Buffalo General Hosp; Cuba Memorial Hsp Inc; Erie County Medical Ctr; Niagara Falls Mem Med Ctr; Olean General Hosp Main; Roswell Park Cancer Inst; Tlc Health Network Act Rc; Womens & Childrens Hsp Buffal; Wyoming Community Hosp Co
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Mental Health Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Horizon Health Services Mh
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Nursing Home Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

1818 Como Park Blvd Operating
Task

PPS uses alerts and secure messaging functionality. Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Conduct gap analysis to determine which providers have 
already completed PCMH/MU or other connectivity readiness 
assessment.
  - Is the practice/providers/patients currently connected to the 
HIE?
 - If not, is an agreement in place?
 - If so, what is the scope of the connectivity (% of providers; % of
patients)?
 - Does EHR meet connectivity requirements of RHIO/SHIN-NY?

Project  Completed 05/11/2015 09/30/2016 05/11/2015 09/30/2016 09/30/2016 DY2 Q2
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- Name of EHR, version, and electronic functionalities in use
Task

2. Develop strategy for low-cost data connectivity between 
Internet Service Providers (ISPs) (e.g., WNY R-AHEC) and local 
practice plans to determine minimum hardware and software 
requirements.

Project  Completed 06/01/2015 12/31/2016 06/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

3. Gather results from readiness assessments already 
conducted.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

4. Issue request for applications (RFA) or other action step for 
readiness assessment and transformation support services.

Project  Completed 06/01/2015 03/31/2016 06/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

5. Select vendor or implement other structure for readiness 
assessment and transformation support services.

Project  Completed 01/01/2016 04/01/2016 01/01/2016 04/01/2016 06/30/2016 DY2 Q1

Task

6. Identify funding model and/or PPS provider incentive model for
EHR with the Finance Committee.

Project  Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

7. Connect PPS providers to enterprise DSRIP solution. Project  Completed 10/03/2016 03/31/2018 10/03/2016 03/31/2018 03/31/2018 DY3 Q4

Task

8. Systematically contact PPS providers to provide the 
recommended enterprise DSRIP solution.

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

9. Facilitate QE participation agreements with MCC providers. Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

10. Develop and implement training on use of enterprise DSRIP 
solution, including development of written materials. Track 
training dates and number of staff trained.

Project  Completed 01/03/2017 03/31/2018 01/03/2017 03/31/2018 03/31/2018 DY3 Q4

Task

11. Implement and deploy alerts. Provide EHR vendor 
documentation, screenshots, and/or evidence of use of alerts.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

12. Implement and deploy secure Direct messaging. Provide 
EHR vendor documentation, screenshots, and/or evidence of use
of secure Direct messaging.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

13. Implement and deploy patient record look-up. Provide EHR 
vendor documentation, screenshots, and/or evidence of use of 
patient record look-up.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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14. Implement and deploy public health reporting capabilities. 
Provide EHR vendor documentation, screenshots, and/or 
samples of transactions to public health registries.
Task

15. Continuously add PPS members when their EHR and data 
exchange capabilities reach the minimal level required to connect
to the enterprise DSRIP solution.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

16. PPS providers who are not actively exchanging systems will 
be addressed by the Physician Performance Sub-Committee. 
Corrective actions will be implemented for those PPS members 
found noncompliant.   

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #5

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM by the end of Demonstration Year 3.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Aronica Michael Joseph Md
Task

1. Conduct Safety Net MU stage 2 CMS/PCMH level 3 readiness 
assessment:
a. Identify site-specific IT/care management leadership
b. Determine current EHR PCMH/MU certification status
c. Identify site-specific barriers and risks to implementing a 
MU/PCMH Level 3 certified EHR system

Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. Facilitate engagement with MU/PCMH-certified EHR vendors 
as needed.

Project  Completed 04/01/2015 01/01/2018 04/01/2015 01/01/2018 03/31/2018 DY3 Q4

Task

3. Establish PCMH/MU project implementation plan based on 
primary care practice readiness and certification status.

Project  Completed 07/27/2015 03/31/2017 07/27/2015 03/31/2017 03/31/2017 DY2 Q4

Task

4. Review PCMH implementation plan for approval by the Clinical Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Quality Committee
Task

5. Ensure practices have support through the PCMH 
implementation process either through a vendor or through MCC 
PCMH coordinators.

Project  Completed 03/01/2016 06/30/2017 03/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

6. Establish a monthly review and measurement process of 
implementation progress and report to Clinical/Quality 
Committee.

Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

7. Modify implementation plan as needed based on monthly 
review process.

Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

8. Practices provide MU and PCMH Level 3 certification 
documentation to the PPS.

Project  Completed 07/27/2015 03/31/2018 07/27/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, for all participating safety net providers.

DY4 Q4 Project  N/A In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

1. Define IT requirements for 
initializing/maintaining/communicating risk stratification across 
settings, including means for electronic interfacing to the 
participating provider community and key data sharing.

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2. Implement and deploy population health management risk 
stratification models and data analytics system leveraging data 
from the MCC integrated EHR and data exchange/HIE 
environments.

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

3. Identify gaps in care based on established clinical practice 
guidelines.

Project  In Progress 09/01/2015 03/31/2019 09/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

4. Define priority target population, pilot test, and implement risk-
stratified patient registries (high risk, moderate risk, low risk, and 
well).

Project  In Progress 09/01/2015 03/31/2019 09/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task Project  In Progress 09/01/2015 03/31/2019 09/01/2015 03/31/2019 03/31/2019 DY4 Q4
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5. Track and monitor registry results and reductions in gaps in 
care to verify continuous improvement.
Task

6. Establish the capabilities to report on patient engagement 
according to project reporting requirements.

Project  In Progress 09/01/2015 03/31/2019 09/01/2015 03/31/2019 03/31/2019 DY4 Q4

Milestone #7

Achieve 2014 Level 3 PCMH primary care certification and/or 
meet state-determined criteria for Advanced Primary Care 
Models for all eligible participating PCPs, expand access to 
primary care providers, and meet EHR Meaningful Use standards
by the end of DY 3.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Primary care capacity increases improved access for patients 
seeking services - particularly in high-need areas.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet 2014 NCQA Level 3 PCMH and/or 
APCM standards.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abeles Jennifer Susan Md
Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Perform PCMH and MU readiness assessment and 
transformation support services for primary care practices: a. 
Issue RFA or other action step for readiness assessment and 
transformation support services; b. Select vendor(s).

Project  Completed 07/27/2015 09/30/2016 07/27/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. Identify site-specific physician champions and site-specific 
IT/care management leadership. Determine PCMH/MU current 
status and identify site-specific barriers and risks to 
transformation.

Project  Completed 07/27/2015 09/30/2016 07/27/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Gather results from readiness assessments already 
conducted.

Project  Completed 04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Based on CNA results and current data, identify primary care 
shortages in high-need areas.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task Project  Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3
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5. Complete gap analysis for all MU/PCMH level 3 elements 
based on readiness assessment results.
Task

6. Each site will change policy/procedures, roles/responsibilities, 
workflow for population health management/care 
management/care coordination during transitions, performance 
measurement, CAHPS measurement as needed to meet 
PCMH/MU standards.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

7. Implement strategies to recruit PCPs to serve high-need areas.
Provide status reporting of recruitment of PCPs, particularly in 
high-need areas, and monitor improvements in access via 
CAHPS measurement.

Project  Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

8. Practices provide MU and PCMH Level 3 certification 
documentation to the PPS.

Project  Completed 07/27/2015 03/31/2018 07/27/2015 03/31/2018 03/31/2018 DY3 Q4

Task

9. Maintain list of current/updated NCQA certified practices and 
EHR MU certifications.

Project  Completed 07/27/2015 03/31/2018 07/27/2015 03/31/2018 03/31/2018 DY3 Q4

Task

10. Initiate PPS monitoring, oversight, and corrective action:
a. PSC and Physician Performance Sub-Committee monitor 
reports and dashboards to identify trends in adherence to MU 
and PCMH level 3 standards
b. Results will drive recommendations to improve meeting MU 
and PCMH measures
c. Non-responsive PCPs will be addressed by the Physician 
Performance Sub-Committee with corrective action

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #9

Establish monthly meetings with Medicaid MCOs to discuss 
utilization trends, performance issues, and payment reform.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS holds monthly meetings with Medicaid Managed Care plans 
to evaluate utilization trends and performance issues and ensure 
payment reforms are instituted.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Establish VBP Sub-Committee to include representation from 
behavioral health, adult- and child-care providers, and peers.

Project  Completed 07/27/2015 01/01/2016 07/27/2015 01/01/2016 03/31/2016 DY1 Q4

Task

2. Charge VBP Sub-Committee (see Milestone #10) with 
responsibility of recommending structure and process to meet 

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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regularly with MCOs to review and evaluate costs, quality, 
utilization, and other relevant topics.
Task

3. For each of the top four MCOs serving WNY (Independent 
Health, Fidelis, Blue Cross Blue Shield, and YourCare) define the
following: participants, meeting schedule, agenda items, and 
other relevant processes for building PPS partnerships. Establish
a process of reporting meeting outcomes/recommendations to 
stakeholders and PPS leadership. Maintain records of meeting 
agendas, attendees, minutes, and materials.

Project  Completed 05/01/2015 03/31/2017 05/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

4. Ascertain from NYS DOH what recourses are available to PPS
if an MCO does not agree to meet regularly or to engage in an 
organized VBP agenda with PPS.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

5. Devise and secure buy-in from MCOs that they will adhere to a
timetable for transitioning to a VBP system.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

6. Establish agreed-upon data sources, utilization and 
performance metrics, reports, and dashboard.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

7. Report Medicaid managed care metrics and opportunities to 
MCC Board of Manager committees.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

8. Publish dashboards to MCC intranet for transparency with 
partners.

Project  Completed 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

9. Identify opportunities for improvement based on the agreed-
upon metrics and reports and develop process improvement 
strategies.

Project  Completed 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

10. Measure and report progress of process improvement plans 
to MCC governance on a quarterly basis.

Project  Completed 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Re-enforce the transition towards value-based payment reform 
by aligning provider compensation to patient outcomes.

DY4 Q4 Project  N/A In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

PPS submitted a growth plan outlining the strategy to evolve 
provider compensation model to incentive-based compensation 

Project  In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Providers receive incentive-based compensation consistent with Project  In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
DSRIP goals and objectives.
Task

1. Establish VBP Sub-Committee under MCC's Finance 
Committee with representatives from finance, legal, medical staff,
executive leadership, and others, to formulate a multi-year VBP 
transition plan.

Project  Completed 07/27/2015 01/30/2016 07/27/2015 01/30/2016 03/31/2016 DY1 Q4

Task

2. Engage external expert/consultant to assist in and provide 
recommendations for development of five-year plan for 
transitioning to value-based reform system.

Project  Completed 07/27/2015 12/31/2015 07/27/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. As part of plan, summarize process measures and clinical 
outcome benchmarks that will guide PPS's work over five years.

Project  In Progress 07/27/2015 03/31/2019 07/27/2015 03/31/2019 03/31/2019 DY4 Q4

Task

4. Based on data from population health, data analytics, PAM, 
coordination of care, HEDIS, predictive monitoring, risk 
stratification, and other systems, establish PPS provider 
compensation tables and incentives. Develop compensation 
model and implementation plan.

Project  In Progress 07/27/2015 03/31/2019 07/27/2015 03/31/2019 03/31/2019 DY4 Q4

Task

5. Develop a methodology to calculate criteria for distribution of 
incentive pool monies to reward performance of PPS partners.

Project  In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

6. Obtain both Finance Committee and Board of Managers 
approval of VBP transition plan.

Project  In Progress 01/01/2016 03/31/2019 01/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

7. Share transition plan with MCOs and secure their buy-in. Project  In Progress 03/01/2016 03/31/2019 03/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

8. Engage MCOs and payers to agree to specific VBP rates. 
Specific rates and duration are contractually established.

Project  In Progress 06/01/2016 03/31/2019 06/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

9. Utilize feedback from PPS providers to ensure that 
improvement of desired patient outcomes, patient engagement, 
positive interventions, and avoidance of negative patient events 
are included in analysis of MCC programs and delivery models. 
Establish MCC provider compensation for patient outcomes.

Project  In Progress 06/01/2016 03/31/2019 06/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

10. Communicate agreed-upon payment rates and procedures to 
PPS members.

Project  In Progress 06/01/2016 03/31/2019 06/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

11. Continuously monitor outcomes, trends, and other sources to Project  In Progress 06/01/2016 03/31/2019 06/01/2016 03/31/2019 03/31/2019 DY4 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
verify agreed-upon measures are on target. Provide contracts, 
reports, payment vouchers, and/or other evidence demonstrating 
implementation of the compensation and performance 
management system.
Task

12. Identify PPS providers who are not actively attempting to 
meet compensation and outcomes established by the 
Governance Committee. Corrective actions will be implemented 
for those PPS providers found noncompliant.

Project  In Progress 01/01/2016 03/31/2019 01/01/2016 03/31/2019 03/31/2019 DY4 Q4

Milestone #11

Engage patients in the integrated delivery system through 
outreach and navigation activities, leveraging community health 
workers, peers, and culturally competent community-based 
organizations, as appropriate.

DY4 Q4 Project  N/A In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Community health workers and community-based organizations 
utilized in IDS for outreach and navigation activities.

Project  In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

1. Initiate outreach and navigation activities; partner with CBOs to
implement patient activation activities. 

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Document partnerships with CBOs. Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Define roles for, hire, and train navigators. Provide evidence of
community health worker hiring, co-location agreements, and/or 
job descriptions.

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

4. Create communication and education plans for patients for 
inclusion in the Engagement Strategy and Plan (see IT Systems 
& Processes, milestone #3). 

Project  In Progress 10/01/2015 03/31/2019 10/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

5. Implement and deploy patient engagement systems including 
the patient portal, leveraging data from the MCC integrated EHR 
and data exchange/HIE environments.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Leverage the communication capabilities available in the 
patient portal to increase and improve patient-to-caregiver 
communications.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Utilize monitoring in population health management and data 
analytics for formative evaluation. Report on how many patients 

Project  In Progress 07/01/2015 03/31/2019 07/01/2015 03/31/2019 03/31/2019 DY4 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
are engaged with community health workers.
Task

8. Verify patient engagement is having the desired positive 
impact on outcomes and interventions.

Project  In Progress 07/01/2015 03/31/2019 07/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

9. Adjust MCC processes and procedures to address gaps in 
patient engagement, outcomes, and other results via the PSC 
and Physician Performance Sub-Committee.

Project  In Progress 07/01/2015 03/31/2019 07/01/2015 03/31/2019 03/31/2019 DY4 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

All PPS providers must be included in the Integrated Delivery System. 
The IDS should include all medical, behavioral, post-acute, long-term 
care, and community-based service providers within the PPS network; 
additionally, the IDS structure must include payers and social service 
organizations, as necessary to support its strategy.
Utilize partnering HH and ACO population health management systems 
and capabilities to implement the PPS' strategy towards evolving into an 
IDS.
Ensure patients receive appropriate health care and community support, 
including medical and behavioral health, post-acute care, long term care 
and public health services.
Ensure that all PPS safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, including directed 
exchange (secure messaging), alerts and patient record look up, by the 
end of Demonstration Year (DY) 3.
Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of
Demonstration Year 3.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, for all 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

participating safety net providers.

Achieve 2014 Level 3 PCMH primary care certification and/or meet state-
determined criteria for Advanced Primary Care Models for all eligible 
participating PCPs, expand access to primary care providers, and meet 
EHR Meaningful Use standards by the end of DY 3.
Establish monthly meetings with Medicaid MCOs to discuss utilization 
trends, performance issues, and payment reform.
Re-enforce the transition towards value-based payment reform by 
aligning provider compensation to patient outcomes.
Engage patients in the integrated delivery system through outreach and 
navigation activities, leveraging community health workers, peers, and 
culturally competent community-based organizations, as appropriate.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Fail

Milestone #6 Pass & Ongoing

Milestone #7 Fail

Milestone #9 Pass & Complete

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing
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 IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed

The Mid-Point Assessment Project Narrative Template must be submitted 
with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.a.i.4 - IA Monitoring

Instructions :
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Project 2.b.iii – ED care triage for at-risk populations

 IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Financial distributions from the NYS DOH may be impacted if quarterly goals are not attained. Resistance to change and IT system limitations may
impact ability to attain project goals.

Site-specific challenges may interfere with the successful implementation and integration of this project at each site and the ability of the initiative 
to achieve project milestones. MCC will develop the project in a way that allows flexibility and accommodates variability across sites, while 
ensuring each site follows uniform procedures and reports on standardized metrics.

Limited availability of primary care appointments within 30 days of an ED visit for high-risk ED patients will negatively impact the project's ability to 
meet performance deliverables. Broader DSRIP initiatives will address availability of primary care in the region.

Insurance will not pay unless the patient sees their identified PCP. If an appointment with the patient's identified PCP is not available within 30 
days, he or she must contact the insurance company, change PCPs, then schedule the appointment. Communication with insurance companies to
streamline processes or adjust policies is needed.

Lack of open access primary care scheduling systems will affect the project's ability to schedule PCP appointments for patients and communicate 
this information to patients at the time of their ED visit. Work with hospital sites for open access to scheduling systems, starting with safety net 
providers.

As the patient navigator will be a new role for most EDs, there is risk of confusion, duplication of services, and lack of support. Role of the patient 
navigator must be well defined and shared with all ED personnel.

Lack of availability (or awareness) of community resources to address patient barriers will affect the patient's ability to get to the scheduled PCP 
appointments. Develop partnerships with community-based organizations and work with health literacy experts to publicize available resources.

Inadequate communication between EDs and PCPs creates disjointed care, causes potential duplication of tests, and affects timely treatment of 
patient's condition at the appropriate setting. Transmit patient ED visit information to PCPs directly following patient's ED visit. Patients will receive 
discharge summary/instructions to take to PCP along with appointment reminder and PCP contact information. 

Failure to provide consistent messaging for patients regarding appropriate use of healthcare services at all levels of care will negatively impact the 
ability of MCC to change patient healthcare utilization behavior. Coordinate with other PPSs in WNY to develop standardized messaging.

High-risk ED patients are often difficult to engage and contact for follow-up. Patient navigators should partner with other agencies who may be 
serving the patient population to reconnect them to care.
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Patient navigators and ED staff are not properly trained to engage patients, identify barriers to care, refer patients to needed services, and 
motivate patients to utilize PCP services. Patient navigators will receive training to prepare them and educate them on processes and procedures. 
Patient navigators can then help train other ED staff as necessary.

Lack of communication or inadequate processes could lead to patients "falling through the cracks" or duplication of services. Each site will facilitate
a monthly or bimonthly meeting to discuss processes for identifying patients, roles, missed patients, referrals, challenges, and corrective action 
plans.

A new application is built on a Salesforce.com platform to support patient encounter tracking, and the project is transitioning to the automated tool. 
It has been implemented at the four ED hospital sites and as patient navigators identify platform issues, we attempt to make necessary 
updates/corrections.

http:Salesforce.com
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 IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 10,725

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 3,338 6,675 8,700 10,725

Quarterly Update 0 5,981 0 0

Percent(%) of Commitment 0.00% 89.60% 0.00% 0.00%

IA Approved
Quarterly Update 0 5,866 0 0

Percent(%) of Commitment 0.00% 87.88% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (5,981) does not meet your committed amount (6,675) for 'DY4,Q2'

Current File Uploads

User ID File Type File Name File Description Upload Date

ethelen Other 48_DY4Q2_PROJ2biii_MDL2biii2_PES_OTH_2biii-Registry-DY4Q2_24162.xlsx Patient engagement file 10/31/2018 01:39 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Establish ED care triage program for at-risk populations DY3 Q2 Project  N/A Completed 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Stand up program based on project requirements Project  Completed 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

1. ECMC: Identify facility participants Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

2. ECMC: Execute letter of intent/participation agreement Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

3. ECMC: Develop implementation approach, training program, 
tracking and reporting mechanisms

Project  Completed 04/01/2015 05/29/2015 04/01/2015 05/29/2015 06/30/2015 DY1 Q1

Task

4. ECMC: Refine processes based on learnings from pilot 
program

Project  Completed 06/01/2015 06/12/2015 06/01/2015 06/12/2015 06/30/2015 DY1 Q1

Task

5. ECMC: Introduce program and provide training Project  Completed 06/01/2015 06/26/2015 06/01/2015 06/26/2015 06/30/2015 DY1 Q1

Task

6. ECMC: Implement program Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

7. NFMMC: Identify facility participants Project  Completed 05/01/2015 06/30/2015 05/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

8. NFMMC: Execute letter of intent/participation agreement Project  Completed 05/01/2015 06/30/2015 05/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

9. NFMMC: Perform assessment, modify approach for facility Project  Completed 05/01/2015 06/30/2015 05/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

10. NFMMC: Hire and train patient navigators Project  Completed 05/01/2015 07/14/2015 05/01/2015 07/14/2015 09/30/2015 DY1 Q2

Task

11. NFMMC: Implement program Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

12. Olean and Cuba: Identify facility participants Project  Completed 08/03/2015 09/30/2015 08/03/2015 09/30/2015 09/30/2015 DY1 Q2

Task

13. Olean and Cuba: Execute letter of intent or participation 
agreement (if applicable)

Project  Completed 08/03/2015 12/31/2015 08/03/2015 12/31/2015 12/31/2015 DY1 Q3

Task

14. Olean and Cuba: Perform assessment, modify approach for Project  Completed 08/03/2015 10/30/2015 08/03/2015 10/30/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
facility
Task

15. Olean and Cuba: Hire and train patient navigators Project  Completed 10/01/2015 12/18/2015 10/01/2015 12/18/2015 12/31/2015 DY1 Q3

Task

16. Olean and Cuba: Implement program Project  Completed 11/02/2015 12/31/2015 11/02/2015 12/31/2015 12/31/2015 DY1 Q3

Task

17. Buffalo General Hospital: Identify facility participants Project  Completed 11/02/2015 12/31/2015 11/02/2015 12/31/2015 12/31/2015 DY1 Q3

Task

18. Buffalo General Hospital: Execute letter of intent or 
participation agreement (if applicable)

Project  Completed 11/02/2015 03/31/2016 11/02/2015 03/31/2016 03/31/2016 DY1 Q4

Task

19. Buffalo General Hospital: Perform assessment, modify 
approach for facility

Project  Completed 01/04/2016 05/15/2016 01/04/2016 05/15/2016 06/30/2016 DY2 Q1

Task

20. Buffalo General Hospital: Hire and train patient navigators Project  Completed 01/04/2016 03/31/2017 01/04/2016 03/31/2017 03/31/2017 DY2 Q4

Task

21. Buffalo General Hospital: Implement program Project  Completed 06/01/2016 03/31/2017 06/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

22. Women's and Children's: Identify facility participants Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

23. Women's and Children's: Execute letter of intent or 
participation agreement (if applicable)

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

24. Women's and Children's: Perform assessment, modify 
approach for facility

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

25. Women's and Children's: Hire and train patient navigators Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

26. Women's and Children's: Implement program Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

27. Eastern Niagara: Identify facility participants Project  Completed 04/13/2016 12/30/2016 04/13/2016 12/30/2016 12/31/2016 DY2 Q3

Task

28. Eastern Niagara: Execute letter of intent or participation 
agreement (if applicable)

Project  Completed 05/03/2016 09/01/2016 05/03/2016 09/01/2016 09/30/2016 DY2 Q2

Task

29. Eastern Niagara: Perform assessment, modify approach for 
facility

Project  Completed 05/03/2016 03/31/2017 05/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

30. Eastern Niagara: Hire and train patient navigators Project  Completed 10/10/2016 12/30/2016 10/10/2016 12/30/2016 12/31/2016 DY2 Q3

Task

31. Eastern Niagara: Implement program Project  Completed 10/10/2016 12/30/2016 10/10/2016 12/30/2016 12/31/2016 DY2 Q3

Task Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
32. Millard Fillmore: Identify facility participants
Task

33. Millard Fillmore: Execute letter of intent or participation 
agreement (if applicable)

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

34. Millard Fillmore: Perform assessment, modify approach for 
facility

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

35. Millard Fillmore: Hire and train patient navigators Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

36. Millard Fillmore: Implement program Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

37. DeGraff: Identify facility participants Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

38. DeGraff: Execute letter of intent or participation agreement (if 
applicable)

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

39. DeGraff: Perform assessment, modify approach for facility Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

40. DeGraff: Hire and train patient navigators Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

41. DeGraff: Implement program Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

42. Lakeshore/TLC: Identify facility participants Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

43. Lakeshore/TLC: Execute letter of intent or participation 
agreement (if applicable)

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

44. Lakeshore/TLC: Perform assessment, modify approach for 
facility

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

45. Lakeshore/TLC: Hire and train patient navigators Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

46. Lakeshore/TLC: Implement program Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

47. Initiate PDSA cycles to evaluate improvement activities, 
determine effectiveness of approach, and allow for continuous 
improvement over time. Lessons learned will be shared from one 
implementation to the next.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #2

Participating EDs will establish partnerships to community 
primary care providers with an emphasis on those that are 

DY3 Q2 Project  N/A Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
PCMHs and have open access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS 
Advanced Primary Care Model standards by the end of DSRIP 
Year 3. 
b. Develop process and procedures to establish connectivity 
between the emergency department and community primary care
providers.
c. Ensure real time notification to a Health Home care manager 
as applicable
Task

All eligible practices meet NCQA 2014 Level 3 PCMH and/or 
APCM standards.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Zimmermann Annmarie Md
Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Encounter Notification Service (ENS) is installed in all PCP 
offices and EDs 

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Zimmermann Annmarie Md
Task

Encounter Notification Service (ENS) is installed in all PCP 
offices and EDs 

Provider Safety Net Hospital Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Erie County Medical Ctr
Task

1. Develop protocol to provide project roster updates to Chief 
Reporting Officer (CRO) for update to MCC provider database.

Project  Completed 08/03/2015 08/31/2015 08/03/2015 08/31/2015 09/30/2015 DY1 Q2

Task

2. Ensure that CRO has established crosswalks for NCQA and 
Meaningful Use certification levels in provider database.

Project  Completed 09/01/2015 10/30/2015 09/01/2015 10/30/2015 12/31/2015 DY1 Q3

Task

3. Obtain quarterly project roster reporting including provider 
NCQA and Meaningful Use status from CRO.

Project  Completed 10/01/2015 10/15/2015 10/01/2015 10/15/2015 12/31/2015 DY1 Q3

Task Project  Completed 01/04/2016 09/30/2017 01/04/2016 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
4. Continue to monitor and report status of participating PCPs on 
a quarterly basis.
Task

5. Ensure all providers utilize HEALTHeLINK for encounter 
notifications.

Project  Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Milestone #3

For patients presenting with minor illnesses who do not have a 
primary care provider:
a. Patient navigators will assist the presenting patient to receive 
an immediate appointment with a primary care provider, after 
required medical screening examination, to validate a non-
emergency need.
b. Patient navigator will assist the patient with identifying and 
accessing needed community support resources. 
c. Patient navigator will assist the member in receiving a timely 
appointment with that provider's office (for patients with a primary
care provider).

DY3 Q2 Project  N/A Completed 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

A defined process for triage of patients from patient navigators to 
non-emergency PCP and needed community support resources 
is in place.

Project  Completed 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

1. Develop protocols to direct patient navigators in identifying a 
PCP and establishing an immediate appointment for patients who
do not have a PCP.

Project  Completed 04/01/2015 05/30/2015 04/01/2015 05/30/2015 06/30/2015 DY1 Q1

Task

2. Refine protocols for obtaining PCP appointments for patients 
without a PCP.

Project  Completed 06/01/2015 06/30/2015 06/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

3. Develop protocols to assist patient navigators in identifying 
needed community support services, depending on patient need.

Project  Completed 04/01/2015 05/30/2015 04/01/2015 05/30/2015 06/30/2015 DY1 Q1

Task

4. Refine protocols for identifying needed community support 
services.

Project  Completed 06/01/2015 06/30/2015 06/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

5. Develop protocols to direct patient navigators in establishing 
an immediate appointment for patients who have a PCP.

Project  Completed 04/01/2015 05/29/2015 04/01/2015 05/29/2015 06/30/2015 DY1 Q1

Task

6. Refine protocols for obtaining PCP appointments for patients 
who have a PCP.

Project  Completed 06/01/2015 06/30/2015 06/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task Project  Completed 09/03/2015 09/16/2015 09/03/2015 09/16/2015 09/30/2015 DY1 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
7. Create process to export and download encounter information 
for quarterly reporting.
Task

8. Deliver first quarterly encounter reporting. Project  Completed 10/01/2015 10/14/2015 10/01/2015 10/14/2015 12/31/2015 DY1 Q3

Task

9. Initiate PDSA cycles to evaluate improvement activities, 
determine effectiveness of approach, and allow for continuous 
improvement over time

Project  Completed 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Milestone #4

Established protocols allowing ED and first responders - under 
supervision of the ED practitioners - to transport patients with 
non-acute disorders to alternate care sites including the PCMH to
receive more appropriate level of care. (This requirement is 
optional.)

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols and operations in place to transport non-acute
patients to appropriate care site. (Optional). 

Provider Safety Net Hospital Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Buffalo General Hosp; Erie County Medical Ctr; Niagara Falls Mem Med Ctr; Olean General Hosp Main
Task

not applicable (optional) Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Complete development of Salesforce.com patient 
encounter/tracking solution.

Project  Completed 06/01/2015 07/30/2015 06/01/2015 07/30/2015 09/30/2015 DY1 Q2

Task

2. Obtain MCC licensing and instance for Salesforce.com. Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Import encounters tracked in Excel spreadsheet into 
Salesforce.com.

Project  Completed 08/03/2015 08/07/2015 08/03/2015 08/07/2015 09/30/2015 DY1 Q2

Task

4. Manually enter any data missing from manual forms into 
Salesforce.com.

Project  Completed 08/10/2015 08/28/2015 08/10/2015 08/28/2015 09/30/2015 DY1 Q2

Task

5. Port data from UEMS Salesforce.com instance to new MCC Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
license.
Task

6. Delivery quarterly encounter reporting. Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish ED care triage program for at-risk populations

Participating EDs will establish partnerships to community primary care 
providers with an emphasis on those that are PCMHs and have open 
access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS 
Advanced Primary Care Model standards by the end of DSRIP Year 3. 
b. Develop process and procedures to establish connectivity between the 
emergency department and community primary care providers.
c. Ensure real time notification to a Health Home care manager as 
applicable
For patients presenting with minor illnesses who do not have a primary 
care provider:
a. Patient navigators will assist the presenting patient to receive an 
immediate appointment with a primary care provider, after required 
medical screening examination, to validate a non-emergency need.
b. Patient navigator will assist the patient with identifying and accessing 
needed community support resources. 
c. Patient navigator will assist the member in receiving a timely 
appointment with that provider's office (for patients with a primary care 
provider).
Established protocols allowing ED and first responders - under 
supervision of the ED practitioners - to transport patients with non-acute 
disorders to alternate care sites including the PCMH to receive more 
appropriate level of care. (This requirement is optional.)
Use EHRs and other technical platforms to track all patients engaged in 
the project.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Fail

Milestone #3 Pass & Complete

Milestone #4
Pass (with Exception) & 
Complete

Milestone #5 Pass & Complete
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 IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed

The Mid-Point Assessment Project Narrative Template must be submitted 
with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.b.iii.5 - IA Monitoring

Instructions :
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Project 2.b.vii – Implementing the INTERACT project (inpatient transfer avoidance program for SNF)

 IPQR Module 2.b.vii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

INTERACT relies on care coordination of patients across varying levels of care which is currently not always effective. Coordination is often 
impeded by lack of care coordination technology, varied EHR capabilities, and difficulties relaying data to a centralized system. Ensure protocols 
for care transition are clearly defined. Invest in care coordination technology and train staff to coordinate patient transitions among various levels of
care; tie care coordination technology into EHR systems and the RHIO to improve current connectivity standards. Ensure that information transfer 
includes patient EHR data which is shared among all stakeholders.

Lack of viable discharge locations for severely ill community-dwelling individuals due to lack of resources and support. Engage CBOs in project. 
Work through the CBO Task Force to connect patients to community health workers who can get the patients set up for appropriate care outside 
the SNF/hospital.

Lack of payer reimbursement for activation of INTERACT; potential for a decrease in reimbursement to SNF facilities as a result of not activating 
skilled services which is currently required; increased SNF costs due to higher levels of acuity among SNF residents. Continue to engage third-
party payers to activate a higher level of reimbursement for treating in place vs. sending a patient to the hospital. Evaluate shared savings and 
bundled payment value-based performance models.

NYS DOH survey exposure related to not sending patients to ED; increase in SNF liability due to higher levels of SNF resident acuity. MCC has 
submitted appropriate regulatory waivers to help mitigate some of this risk. Staff from the Nursing Home Division of the Western Regional Office of
the NYS DOH will be engaged to review potential impact on survey process and impact on resident-related care that could result. 

Lack of buy-in from medical directorships and resident families. Some providers may resist INTERACT protocols. Inconsistent adoption will impact 
MCC's ability to provide effective care, negatively impacting DSRIP metrics. Encourage physicians to participate in policy planning. Offer 
INTERACT educational seminars to physicians and families to make them more comfortable with the process. Work with MCC Practitioner 
Engagement team to provide additional support for providers who are particularly resistant. Provide opportunities for providers to engage in 
discussion about the implementation of INTERACT at their facilities. 

There is considerable county overlap with two adjacent PPSs in WNY, so hand-offs from one provider to another may cross PPS "lines." Provide a
relatively uniform experience for patients regardless of where they receive care. Patient choice and patient satisfaction must remain a high priority. 
If a patient is handed off to a provider outside the PPS, ideally the patient would not even need to be aware of this crossover. To create a 
seamless transition for patients, PPSs will agree to share registry information, use standardized referral protocols, utilize uniform tracking and 
reporting systems, and maintain common messaging to educate patients. 

INTERACT project consumes a disproportionate amount of limited staff resources which are not reimbursed by payers. PPS formulating plan to 
provide incentive payments to INTERACT participants to offset costs of program implementation. Organize periodic ongoing in-service training for 
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all staff of participating facilities.
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 IPQR Module 2.b.vii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 575

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 200 400 500 575

Quarterly Update 0 2,788 0 0

Percent(%) of Commitment 0.00% 697.00% 0.00% 0.00%

IA Approved
Quarterly Update 0 2,695 0 0

Percent(%) of Commitment 0.00% 673.75% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

ethelen Other 48_DY4Q2_PROJ2bvii_MDL2bvii2_PES_OTH_2bvii_DY4_Q2_23676.xlsx Patient engagement file 10/28/2018 11:58 AM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 2.b.vii.3 - Prescribed Milestones 

Instructions : 

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation. 

Project Requirements 
(Milestone/Task Name) 

Prescribed 
Due Date 

Reporting 
Level Provider Type Status Original 

Start Date 
Original 

End Date Start Date End Date 
Quarter 

End Date 

DSRIP 
Reporting Year 

and Quarter 
Milestone #1 

Implement INTERACT at each participating SNF, demonstrated 
by active use of the INTERACT 3.0 toolkit and other resources 
available at http://interact2.net. 

DY2 Q2 Project N/A Completed 05/28/2015 09/30/2016 05/28/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

INTERACT principles implemented at each participating SNF. Project Completed 05/28/2015 09/30/2016 05/28/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

Nursing home to hospital transfers reduced. Provider Nursing Home Completed 05/28/2015 09/30/2016 05/28/2015 09/30/2016 09/30/2016 DY2 Q2 

Providers Associated with Completion: 

1818 Como Park Blvd Operating; 200 Bassett Road Operating Company; 225 Bennett Road Operating Co Llc; 2600 Niagara Falls Blvd Operating C; 2850 Grand Island Blvd Operating Co; 4459 Bailey Ave Operating Co Llc; 5775 Maelou Drive 
Operating Company; Absolut Ct Nrs & Reh At Orchard Par; Absolut Ctr Nrs & Reh At Eden; Absolut Ctr /Nrs Reh At Salamanca; Absolut Ctr Nr Reh Allegany; Absolut Ctr Nrs & Reh At Dunkirk; Absolut Ctr Nrs & Reh At Gasport; Absolut Ctr Nrs Reh 
At Westfield; Absolut Ctr Nrs/Reh At Aurora Park; Absolut Ctr Nur/Rehab At Houghton; Amerifalls Llc; Autumn View Health Cr Facilit; Beechwood Homes; Briody Health Care Facility; Brothers Of Mercy Nurs & Reha; Cuba Memorial Hos Snf Inc; 
Degraff Memorial Hospital; Erie County Home; Fiddlers Green Manor Nh; Garden Gate Hlth Cr Facility; Greenfield Health & Rehab; Harris Hill Nursing Facility; Heritage Green Hcc Snf; Heritage Pk Hcc Snf; Heritage Village Reh & Skilled Nrs; 
Highpointe On Michigan Hlth Cr Fac; Leroy Village Green Rhcf Inc; Luthern Retirement Home; Newfane Rehab & Hcc Corp; Niagara Lutheran Hm & Rehab C; North Gate Health Care Facili; Odd Fellow & Rebekah Rhcc; Pines Hlthcr & Reh Cnt 
Machia; Pines Hlthcr & Reh Cnt Olean; Ridge View Manor; Rosa Coplon Jewish Home Inf; Schoellkopf Health Center Snf; Schofield Residence; Seneca Health Care Center; Sheridan Manor; Williamsville Suburban; Wyoming County Comm Hosp 
Snf 
Task 

INTERACT 3.0 Toolkit used at each SNF. Provider Nursing Home Completed 05/28/2015 09/30/2016 05/28/2015 09/30/2016 09/30/2016 DY2 Q2 

Providers Associated with Completion: 

1818 Como Park Blvd Operating; 200 Bassett Road Operating Company; 225 Bennett Road Operating Co Llc; 2600 Niagara Falls Blvd Operating C; 2850 Grand Island Blvd Operating Co; 4459 Bailey Ave Operating Co Llc; 5775 Maelou Drive 
Operating Company; Absolut Ct Nrs & Reh At Orchard Par; Absolut Ctr Nrs & Reh At Eden; Absolut Ctr /Nrs Reh At Salamanca; Absolut Ctr Nr Reh Allegany; Absolut Ctr Nrs & Reh At Dunkirk; Absolut Ctr Nrs & Reh At Gasport; Absolut Ctr Nrs Reh 
At Westfield; Absolut Ctr Nrs/Reh At Aurora Park; Absolut Ctr Nur/Rehab At Houghton; Amerifalls Llc; Autumn View Health Cr Facilit; Beechwood Homes; Briody Health Care Facility; Brothers Of Mercy Nurs & Reha; Cuba Memorial Hos Snf Inc; 
Degraff Memorial Hospital; Erie County Home; Fiddlers Green Manor Nh; Garden Gate Hlth Cr Facility; Greenfield Health & Rehab; Harris Hill Nursing Facility; Heritage Green Hcc Snf; Heritage Pk Hcc Snf; Heritage Village Reh & Skilled Nrs; 
Highpointe On Michigan Hlth Cr Fac; Leroy Village Green Rhcf Inc; Luthern Retirement Home; Newfane Rehab & Hcc Corp; Niagara Lutheran Hm & Rehab C; North Gate Health Care Facili; Odd Fellow & Rebekah Rhcc; Pines Hlthcr & Reh Cnt 
Machia; Pines Hlthcr & Reh Cnt Olean; Ridge View Manor; Rosa Coplon Jewish Home Inf; Schoellkopf Health Center Snf; Schofield Residence; Seneca Health Care Center; Sheridan Manor; Williamsville Suburban; Wyoming County Comm Hosp 
Snf 
Task 

1. Develop training plan/requirements for INTERACT training Project Completed 05/28/2015 07/17/2015 05/28/2015 07/17/2015 09/30/2015 DY1 Q2 

Task 

2. Contact vendor about conducting INTERACT training Project Completed 05/28/2015 05/28/2015 05/28/2015 05/28/2015 06/30/2015 DY1 Q1 

Task 

3. Obtain a contract with vendor Project Completed 05/28/2015 05/28/2015 05/28/2015 05/28/2015 06/30/2015 DY1 Q1 

Task 

4. Develop training material Project Completed 07/08/2015 07/08/2015 07/08/2015 07/08/2015 09/30/2015 DY1 Q2 

NYS Confidentiality – High 
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

5. Vendor contract signed Project  Completed 05/28/2015 05/28/2015 05/28/2015 05/28/2015 06/30/2015 DY1 Q1

Task

6. Identify training participants Project  Completed 07/27/2015 07/31/2015 07/27/2015 07/31/2015 09/30/2015 DY1 Q2

Task

7. Develop communication for participants to be informed of 
training

Project  Completed 06/29/2015 06/30/2015 06/29/2015 06/30/2015 06/30/2015 DY1 Q1

Task

8. Secure training locations Project  Completed 07/06/2015 07/24/2015 07/06/2015 07/24/2015 09/30/2015 DY1 Q2

Task

9. Schedule training Project  Completed 07/07/2015 07/15/2015 07/07/2015 07/15/2015 09/30/2015 DY1 Q2

Task

10. Conduct training Project  Completed 08/17/2015 08/21/2015 08/17/2015 08/21/2015 09/30/2015 DY1 Q2

Task

11. Development of SNF direct care educational materials 
regarding INTERACT principles

Project  Completed 08/24/2015 08/28/2015 08/24/2015 08/28/2015 09/30/2015 DY1 Q2

Task

12. INTERACT PM and coach provide facility INTERACT in-
service to direct care staff following I-TEAM training

Project  Completed 08/31/2015 09/30/2016 08/31/2015 09/30/2016 09/30/2016 DY2 Q2

Task

13. Direct Care Staff complete written test/assessment of 
INTERACT tools and process knowledge upon completion of in-
service

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

14. Evaluation tool is created to assess facility implementation of 
INTERACT protocol and to identify areas of improvement

Project  Completed 08/24/2015 12/31/2015 08/24/2015 12/31/2015 12/31/2015 DY1 Q3

Task

15. INTERACT coach and PM perform quarterly evaluations of 
each facility and use of INTERACT tools and protocol

Project  Completed 11/30/2015 09/30/2016 11/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

16. SNF MD/PA/NP education developed regarding INTERACT 
protocol and process

Project  Completed 08/24/2015 09/30/2016 08/24/2015 09/30/2016 09/30/2016 DY2 Q2

Task

17. SNF MD/PA/NP education provided regarding INTERACT 
protocol and process

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

18. Develop recording template in Excel for data collection of 
each SNF metrics 

Project  Completed 08/24/2015 08/28/2015 08/24/2015 08/28/2015 09/30/2015 DY1 Q2

Task

19. INTERACT coach records transfer data at each quarterly 
SNF visit

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task Project  Completed 11/30/2015 06/13/2016 11/30/2015 06/13/2016 06/30/2016 DY2 Q1
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Project Requirements 
(Milestone/Task Name) 

Prescribed 
Due Date 

Reporting 
Level 

Provider Type Status 
Original 

Start Date 
Original 

End Date 
Start Date End Date 

Quarter 
End Date 

DSRIP 
Reporting Year 

and Quarter 
20. Quarterly summary report created compiling results of each 
facility separately and collectively to analyze effectiveness of 
program 
Task 

21. Facility needs assessment created to determine 
EMR/hardware/software capabilities and potential IT/operational 
barriers 

Project Completed 08/10/2015 08/21/2015 08/10/2015 08/21/2015 09/30/2015 DY1 Q2 

Task 

22. Facility needs assessment completed by each facility and 
reviewed by PM 

Project Completed 08/24/2015 03/31/2016 08/24/2015 03/31/2016 03/31/2016 DY1 Q4 

Task 

23. Implementation plan for INTERACT toolkit integration created Project Completed 07/23/2015 08/31/2015 07/23/2015 08/31/2015 09/30/2015 DY1 Q2 

Task 

24. Develop recording measure for SNF staff to use when 
referencing INTERACT Toolkit 

Project Completed 08/24/2015 08/28/2015 08/24/2015 08/28/2015 09/30/2015 DY1 Q2 

Task 

25. INTERACT PM and coach to educate necessary SNF staff 
regarding use of recording measure 

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4 

Task 

26. INTERACT coach and PM to create Toolkit Sharing System 
for each facility 

Project Completed 08/24/2015 06/01/2016 08/24/2015 06/01/2016 06/30/2016 DY2 Q1 

Task 

27. INTERACT coach and PM to distribute Toolkit Sharing 
System and educate necessary SNF staff in use at each facility 

Project Completed 08/31/2015 09/30/2016 08/31/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

28. INTERACT coach records Toolkit usage data at each 
quarterly visit 

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4 

Milestone #2 

Identify a facility champion who will engage other staff and serve 
as a coach and leader of INTERACT program. 

DY2 Q2 Project N/A Completed 08/03/2015 09/30/2016 08/03/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

Facility champion identified for each SNF. Provider Nursing Home Completed 08/03/2015 09/30/2016 08/03/2015 09/30/2016 09/30/2016 DY2 Q2 

Providers Associated with Completion: 

1818 Como Park Blvd Operating; 200 Bassett Road Operating Company; 225 Bennett Road Operating Co Llc; 2600 Niagara Falls Blvd Operating C; 2850 Grand Island Blvd Operating Co; 4459 Bailey Ave Operating Co Llc; 5775 Maelou Drive 
Operating Company; Absolut Ct Nrs & Reh At Orchard Par; Absolut Ctr Nrs & Reh At Eden; Absolut Ctr /Nrs Reh At Salamanca; Absolut Ctr Nr Reh Allegany; Absolut Ctr Nrs & Reh At Dunkirk; Absolut Ctr Nrs & Reh At Gasport; Absolut Ctr Nrs Reh 
At Westfield; Absolut Ctr Nrs/Reh At Aurora Park; Absolut Ctr Nur/Rehab At Houghton; Amerifalls Llc; Autumn View Health Cr Facilit; Beechwood Homes; Briody Health Care Facility; Brothers Of Mercy Nurs & Reha; Cuba Memorial Hos Snf Inc; 
Degraff Memorial Hospital; Erie County Home; Fiddlers Green Manor Nh; Garden Gate Hlth Cr Facility; Greenfield Health & Rehab; Harris Hill Nursing Facility; Heritage Green Hcc Snf; Heritage Pk Hcc Snf; Heritage Village Reh & Skilled Nrs; 
Highpointe On Michigan Hlth Cr Fac; Leroy Village Green Rhcf Inc; Luthern Retirement Home; Newfane Rehab & Hcc Corp; Niagara Lutheran Hm & Rehab C; North Gate Health Care Facili; Odd Fellow & Rebekah Rhcc; Pines Hlthcr & Reh Cnt 
Machia; Pines Hlthcr & Reh Cnt Olean; Ridge View Manor; Rosa Coplon Jewish Home Inf; Schoellkopf Health Center Snf; Schofield Residence; Seneca Health Care Center; Sheridan Manor; Williamsville Suburban; Wyoming County Comm Hosp 
Snf 
Task Project Completed 08/03/2015 08/07/2015 08/03/2015 08/07/2015 09/30/2015 DY1 Q2 

NYS Confidentiality – High 
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
1. Facility champion description to be developed and distributed 
to SNFs
Task

2. Each SNF to select facility champion Project  Completed 08/10/2015 09/30/2016 08/10/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Facility champion to sign participation contract Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Record facility champion name and contact information into 
master list

Project  Completed 08/10/2015 09/30/2016 08/10/2015 09/30/2016 09/30/2016 DY2 Q2

Task

5. Arrange meeting opportunities for facility champions to meet 
and discuss implementation successes and barriers, share 
lessons learned.

Project  Completed 08/27/2015 09/30/2016 08/27/2015 09/30/2016 09/30/2016 DY2 Q2

Milestone #3

Implement care pathways and other clinical tools for monitoring 
chronically ill patients, with the goal of early identification of 
potential instability and intervention to avoid hospital transfer.

DY2 Q2 Project  N/A Completed 08/10/2015 09/30/2016 08/10/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Care pathways and clinical tool(s) created to monitor chronically-
ill patients.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

PPS has developed and implemented interventions aimed at 
avoiding eventual hospital transfer and has trained staff on use of
interventions in alignment with the PPS strategic plan to monitor 
critically ill patients and avoid hospital readmission.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Collaborate with SNFs to analyze INTERACT Care Pathway 
materials and develop reference materials for each facility

Project  Completed 08/17/2015 09/30/2016 08/17/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. Develop recording measure for SNF staff to use when 
referencing INTERACT Care pathways and Tools

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. INTERACT Coach and PM to create Care pathway sharing 
system for use while providing direct patient care

Project  Completed 08/24/2015 06/01/2016 08/24/2015 06/01/2016 06/30/2016 DY2 Q1

Task

4. INTERACT Coach and PM to distribute Care pathway 
reference materials and sharing system to each SNF

Project  Completed 11/02/2015 09/30/2016 11/02/2015 09/30/2016 09/30/2016 DY2 Q2

Task

5. INTERACT coach records Care pathway usage data at each 
quarterly visit

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task Project  Completed 08/17/2015 08/21/2015 08/17/2015 08/21/2015 09/30/2015 DY1 Q2
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Millennium Collaborative Care (PPS ID:48) 

Project Requirements 
(Milestone/Task Name) 

Prescribed 
Due Date 

Reporting 
Level 

Provider Type Status 
Original 

Start Date 
Original 

End Date 
Start Date End Date 

Quarter 
End Date 

DSRIP 
Reporting Year 

and Quarter 
6. Facility participation in ITEAM training 
Task 

7. Facility identification of Nurse Champion Project Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

8. Collaboration with each SNF Nurse Champion and other 
necessary staff to strategize effective course of action to monitor 
critically ill patients 

Project Completed 08/24/2015 09/30/2016 08/24/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

9. Development of implementation plan created for hospital 
avoidance and chronic condition monitoring 

Project Completed 08/27/2015 09/30/2016 08/27/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

10. Educational materials created for direct care staff in-service 
on hospital avoidance and chronic condition monitoring plan 

Project Completed 08/27/2015 09/30/2016 08/27/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

11. Education provided to facility direct care staff regarding 
hospital avoidance and chronic condition monitoring plan and 
process 

Project Completed 08/31/2015 09/30/2016 08/31/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

12. Quarterly evaluations of SNF implementation of hospital 
avoidance and chronic condition monitoring plan 

Project Completed 11/02/2015 09/30/2016 11/02/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

13. Quarterly report written documenting progress and 
impediments to program 

Project Completed 11/02/2015 09/30/2016 11/02/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

14. As needed consultations with PM at each SNF regarding 
areas of weakness in program implementation 

Project Completed 11/02/2015 09/30/2016 11/02/2015 09/30/2016 09/30/2016 DY2 Q2 

Milestone #4 

Educate all staff on care pathways and INTERACT principles. DY2 Q2 Project N/A Completed 08/24/2015 09/30/2016 08/24/2015 09/30/2016 09/30/2016 DY2 Q2 

Task 

Training program for all SNF staff established encompassing 
care pathways and INTERACT principles. 

Provider Nursing Home Completed 08/24/2015 09/30/2016 08/24/2015 09/30/2016 09/30/2016 DY2 Q2 

Providers Associated with Completion: 

1818 Como Park Blvd Operating; 200 Bassett Road Operating Company; 225 Bennett Road Operating Co Llc; 2600 Niagara Falls Blvd Operating C; 2850 Grand Island Blvd Operating Co; 4459 Bailey Ave Operating Co Llc; 5775 Maelou Drive 
Operating Company; Absolut Ct Nrs & Reh At Orchard Par; Absolut Ctr Nrs & Reh At Eden; Absolut Ctr /Nrs Reh At Salamanca; Absolut Ctr Nr Reh Allegany; Absolut Ctr Nrs & Reh At Dunkirk; Absolut Ctr Nrs & Reh At Gasport; Absolut Ctr Nrs Reh 
At Westfield; Absolut Ctr Nrs/Reh At Aurora Park; Absolut Ctr Nur/Rehab At Houghton; Amerifalls Llc; Autumn View Health Cr Facilit; Beechwood Homes; Briody Health Care Facility; Brothers Of Mercy Nurs & Reha; Cuba Memorial Hos Snf Inc; 
Degraff Memorial Hospital; Erie County Home; Fiddlers Green Manor Nh; Garden Gate Hlth Cr Facility; Greenfield Health & Rehab; Harris Hill Nursing Facility; Heritage Green Hcc Snf; Heritage Pk Hcc Snf; Heritage Village Reh & Skilled Nrs; 
Highpointe On Michigan Hlth Cr Fac; Leroy Village Green Rhcf Inc; Luthern Retirement Home; Newfane Rehab & Hcc Corp; Niagara Lutheran Hm & Rehab C; North Gate Health Care Facili; Odd Fellow & Rebekah Rhcc; Pines Hlthcr & Reh Cnt 
Machia; Pines Hlthcr & Reh Cnt Olean; Ridge View Manor; Rosa Coplon Jewish Home Inf; Schoellkopf Health Center Snf; Schofield Residence; Seneca Health Care Center; Sheridan Manor; Williamsville Suburban; Wyoming County Comm Hosp 
Snf 
Task 

1. Facility direct care staff care pathway and INTERACT principle Project Completed 08/24/2015 12/31/2015 08/24/2015 12/31/2015 12/31/2015 DY1 Q3 

NYS Confidentiality – High 
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(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
in-service is created
Task

2. INTERACT PM to develop training material regarding 
INTERACT toolkit and Care pathways to be included in each 
facility's orientation materials for new employees

Project  Completed 08/24/2015 05/20/2016 08/24/2015 05/20/2016 06/30/2016 DY2 Q1

Task

3. INTERACT Coach and PM to provide education to direct care 
staff of each facility regarding Care pathways and use in 
everyday practice

Project  Completed 08/31/2015 09/30/2016 08/31/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. INTERACT Coach and PM to provide education to direct care 
staff of each facility regarding Toolkit and use in everyday 
practice

Project  Completed 08/31/2015 09/30/2016 08/31/2015 09/30/2016 09/30/2016 DY2 Q2

Milestone #5

Implement Advance Care Planning tools to assist residents and 
families in expressing and documenting their wishes for near end 
of life and end of life care.

DY2 Q2 Project  N/A Completed 07/22/2015 09/30/2016 07/22/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Advance Care Planning tools incorporated into program (as 
evidenced by policies and procedures).

Project  Completed 07/22/2015 09/30/2016 07/22/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Form Palliative Care Committee to identify gaps in Advance 
Care Planning Process and formulate policy for Advance Care 
Planning Procedure 

Project  Completed 07/22/2015 11/23/2015 07/22/2015 11/23/2015 12/31/2015 DY1 Q3

Task

2. Collaborate with other palliative care resources within 
community (e.g., The Conversation Project, Hospice Buffalo) to 
identify areas of overlap and/or barriers to progress

Project  Completed 07/27/2015 11/23/2015 07/27/2015 11/23/2015 12/31/2015 DY1 Q3

Task

3. Advance care planning toolkit developed by PM using 
INTERACT tools and other palliative/geriatric care resources as 
reference (The Conversation Project, The Coalition for 
Compassionate Care, Closure.org, Caring Connections of the 
National Hospice Org)

Project  Completed 07/22/2015 06/29/2016 07/22/2015 06/29/2016 06/30/2016 DY2 Q1

Task

4. Advance care planning toolkit distributed to SNFs Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Social work and other applicable direct care staff educated on 
Advance care planning toolkit by either PM or INTERACT coach

Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

6. Develop recording measure for SNF staff to use when Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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(Milestone/Task Name)
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Due Date
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Provider Type Status
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
referencing Advanced Care Planning Tools
Task

7. Educate necessary SNF staff regarding use of Advance Care 
Planning recording measure

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

8. INTERACT coach and PM to record Advance Care Planning 
metrics quarterly

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. Measure effectiveness of Advance Care Planning tool and 
adjust as needed based on results

Project  Completed 03/31/2016 09/30/2016 03/31/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #6

Create coaching program to facilitate and support 
implementation.

DY2 Q2 Project  N/A Completed 07/06/2015 09/30/2016 07/06/2015 09/30/2016 09/30/2016 DY2 Q2

Task

INTERACT coaching program established at each SNF. Provider Nursing Home Completed 07/06/2015 09/30/2016 07/06/2015 09/30/2016 09/30/2016 DY2 Q2

Providers Associated with Completion:

1818 Como Park Blvd Operating; 200 Bassett Road Operating Company; 225 Bennett Road Operating Co Llc; 2600 Niagara Falls Blvd Operating C; 2850 Grand Island Blvd Operating Co; 4459 Bailey Ave Operating Co Llc; 5775 Maelou Drive 
Operating Company; Absolut Ct Nrs & Reh At Orchard Par; Absolut Ctr Nrs & Reh At Eden; Absolut Ctr /Nrs Reh At Salamanca; Absolut Ctr Nr Reh Allegany; Absolut Ctr Nrs & Reh At Dunkirk; Absolut Ctr Nrs & Reh At Gasport; Absolut Ctr Nrs Reh
At Westfield; Absolut Ctr Nrs/Reh At Aurora Park; Absolut Ctr Nur/Rehab At Houghton; Amerifalls Llc; Autumn View Health Cr Facilit; Beechwood Homes; Briody Health Care Facility; Brothers Of Mercy Nurs & Reha; Cuba Memorial Hos Snf Inc; 
Degraff Memorial Hospital; Erie County Home; Fiddlers Green Manor Nh; Garden Gate Hlth Cr Facility; Greenfield Health & Rehab; Harris Hill Nursing Facility; Heritage Green Hcc Snf; Heritage Pk Hcc Snf; Heritage Village Reh & Skilled Nrs; 
Highpointe On Michigan Hlth Cr Fac; Leroy Village Green Rhcf Inc; Luthern Retirement Home; Newfane Rehab & Hcc Corp; Niagara Lutheran Hm & Rehab C; North Gate Health Care Facili; Odd Fellow & Rebekah Rhcc; Pines Hlthcr & Reh Cnt 
Machia; Pines Hlthcr & Reh Cnt Olean; Ridge View Manor; Rosa Coplon Jewish Home Inf; Schoellkopf Health Center Snf; Schofield Residence; Seneca Health Care Center; Sheridan Manor; Williamsville Suburban; Wyoming County Comm Hosp 
Snf
Task

1. INTERACT Coach Job description written Project  Completed 07/06/2015 07/06/2015 07/06/2015 07/06/2015 09/30/2015 DY1 Q2

Task

2. INTERACT Coach position(s) approved Project  Completed 07/17/2015 07/17/2015 07/17/2015 07/17/2015 09/30/2015 DY1 Q2

Task

3. INTERACT Coach position(s) posted Project  Completed 07/29/2015 08/21/2015 07/29/2015 08/21/2015 09/30/2015 DY1 Q2

Task

4. INTERACT Coach position(s) candidates interviewed Project  Completed 08/03/2015 08/21/2015 08/03/2015 08/21/2015 09/30/2015 DY1 Q2

Task

5. INTERACT Coach position(s) hired Project  Completed 08/24/2015 09/30/2015 08/24/2015 09/30/2015 09/30/2015 DY1 Q2

Task

6. PM creates schedule for SNF training and quarterly visits to 
each facility

Project  Completed 08/24/2015 09/30/2015 08/24/2015 09/30/2015 09/30/2015 DY1 Q2

Task

7. INTERACT Coach and PM collaborate with each SNF to 
provide initial INTERACT training to direct care staff

Project  Completed 08/31/2015 09/30/2016 08/31/2015 09/30/2016 09/30/2016 DY2 Q2

Task

8. INTERACT Coach and PM perform quarterly visits to each Project  Completed 11/30/2015 09/30/2016 11/30/2015 09/30/2016 09/30/2016 DY2 Q2
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DSRIP 
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SNF for data gathering and on site training when required
Milestone #7

Educate patient and family/caretakers, to facilitate participation in
planning of care.

DY2 Q2 Project  N/A Completed 01/04/2016 09/30/2016 01/04/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Patients and families educated and involved in planning of care 
using INTERACT principles.

Project  Completed 01/04/2016 09/30/2016 01/04/2016 09/30/2016 09/30/2016 DY2 Q2

Task

1. Collaborate with community providers regarding current state 
processes and engagement of family and resident in planning of 
care; review resources and educational materials available

Project  Completed 01/04/2016 09/30/2016 01/04/2016 09/30/2016 09/30/2016 DY2 Q2

Task

2. Collaborate with "Voice of the Consumer" sub-committee to 
ensure cultural competence within educational materials and 
program

Project  Completed 01/04/2016 09/30/2016 01/04/2016 09/30/2016 09/30/2016 DY2 Q2

Task

3. Create informational resources for resident and family 
regarding advance care planning and hospital avoidance, 
benefits to patient remaining in house

Project  Completed 01/18/2016 09/30/2016 01/18/2016 09/30/2016 09/30/2016 DY2 Q2

Task

4. Educate Social Work and other applicable direct care staff on 
resident/family education and informational resource hand off to 
resident/family

Project  Completed 01/25/2016 09/30/2016 01/25/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Create documentation tool for staff to record when family 
education using provided tools has been completed

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Educate staff in use of documentation tool for data recording Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #8

Establish enhanced communication with acute care hospitals, 
preferably with EHR and HIE connectivity.

DY2 Q2 Project  N/A Completed 06/30/2015 09/30/2016 06/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Hospital Completed 06/30/2015 09/30/2016 06/30/2015 09/30/2016 09/30/2016 DY2 Q2

Providers Associated with Completion:

Buffalo General Hosp; Cuba Memorial Hsp Inc; Erie County Medical Ctr; Lockport Memorial Hospital; Niagara Falls Mem Med Ctr; Olean General Hosp Main; Roswell Park Cancer Inst; Tlc Health Network Act Rc; Womens & Childrens Hsp Buffal; 
Wyoming Community Hosp Co
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Nursing Home Completed 06/30/2015 09/30/2016 06/30/2015 09/30/2016 09/30/2016 DY2 Q2
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Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Providers Associated with Completion:

1818 Como Park Blvd Operating; 200 Bassett Road Operating Company; 225 Bennett Road Operating Co Llc; 2600 Niagara Falls Blvd Operating C; 2850 Grand Island Blvd Operating Co; 4459 Bailey Ave Operating Co Llc; 5775 Maelou Drive 
Operating Company; Absolut Ct Nrs & Reh At Orchard Par; Absolut Ctr Nrs & Reh At Eden; Absolut Ctr /Nrs Reh At Salamanca; Absolut Ctr Nr Reh Allegany; Absolut Ctr Nrs & Reh At Dunkirk; Absolut Ctr Nrs & Reh At Gasport; Absolut Ctr Nrs Reh
At Westfield; Absolut Ctr Nrs/Reh At Aurora Park; Absolut Ctr Nur/Rehab At Houghton; Amerifalls Llc; Autumn View Health Cr Facilit; Beechwood Homes; Briody Health Care Facility; Brothers Of Mercy Nurs & Reha; Cuba Memorial Hos Snf Inc; 
Degraff Memorial Hospital; Erie County Home; Fiddlers Green Manor Nh; Garden Gate Hlth Cr Facility; Harris Hill Nursing Facility; Heritage Green Hcc Snf; Heritage Pk Hcc Snf; Heritage Village Reh & Skilled Nrs; Highpointe On Michigan Hlth Cr 
Fac; Leroy Village Green Rhcf Inc; Luthern Retirement Home; Newfane Rehab & Hcc Corp; Niagara Lutheran Hm & Rehab C; North Gate Health Care Facili; Odd Fellow & Rebekah Rhcc; Pines Hlthcr & Reh Cnt Machia; Pines Hlthcr & Reh Cnt 
Olean; Ridge View Manor; Rosa Coplon Jewish Home Inf; Schoellkopf Health Center Snf; Schofield Residence; Seneca Health Care Center; Sheridan Manor; Williamsville Suburban; Wyoming County Comm Hosp Snf
Task

1. Collaborate with community providers to define SNF business 
requirements for EHR

Project  Completed 08/24/2015 06/29/2016 08/24/2015 06/29/2016 06/30/2016 DY2 Q1

Task

2. Share requirements with 2ai IDS project Project  Completed 09/01/2015 06/29/2016 09/01/2015 06/29/2016 06/30/2016 DY2 Q1

Task

3. Collaborate with DSRIP project 2ai to understand capabilities Project  Completed 06/30/2015 09/30/2016 06/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Develop a plan for implementation across SNFs Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Execute the implementation plan Project  Completed 04/11/2016 09/30/2016 04/11/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #9

Measure outcomes (including quality assessment/root cause 
analysis of transfer) in order to identify additional interventions.

DY2 Q2 Project  N/A Completed 07/30/2015 09/30/2016 07/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Membership of quality committee is representative of PPS staff 
involved in quality improvement processes and other 
stakeholders.

Project  Completed 07/30/2015 09/30/2016 07/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Quality committee identifies opportunities for quality improvement
and use of rapid cycle improvement methodologies, develops 
implementation plans, and evaluates results of quality 
improvement initiatives.

Project  Completed 07/30/2015 09/30/2016 07/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

PPS evaluates and creates action plans based on key quality 
metrics, to include applicable metrics in Attachment J.

Project  Completed 07/30/2015 06/13/2016 07/30/2015 06/13/2016 06/30/2016 DY2 Q1

Task

Service and quality outcome measures are reported to all 
stakeholders.

Project  Completed 07/30/2015 09/30/2016 07/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Create quality committee for INTERACT project. Project  Completed 07/30/2015 09/10/2015 07/30/2015 09/10/2015 09/30/2015 DY1 Q2

Task

2. Schedule quarterly INTERACT quality committee meetings. Project  Completed 08/06/2015 09/30/2016 08/06/2015 09/30/2016 09/30/2016 DY2 Q2

Task Project  Completed 11/30/2015 09/30/2016 11/30/2015 09/30/2016 09/30/2016 DY2 Q2
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DSRIP 
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and Quarter
3. Create presentation of quarterly metrics and statistics from 
aggregated data collected at quarterly SNF contact and site visits
Task

4. Present findings to INTERACT quality committee, discuss 
problem areas, areas of success that could be applied to other 
facilities.

Project  Completed 11/30/2015 09/30/2016 11/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

5. Create quarterly improvement plans based on quarterly 
program outcomes from each SNF. INTERACT quality committee
will provide quarterly reports to the MCC Clinical/Quality 
Committee.

Project  Completed 11/30/2015 09/30/2016 11/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

6. Schedule trainings with applicable SNFs who require 
implementation of improvement plans.

Project  Completed 11/30/2015 09/30/2016 11/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

7. Hold improvement trainings at each applicable SNF with direct 
care staff.

Project  Completed 12/07/2015 09/30/2016 12/07/2015 09/30/2016 09/30/2016 DY2 Q2

Task

8. Administer facility evaluation one month post improvement 
training to analyze success of remediation.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. Distribute improvement plans to members of quality committee
via email or MCC website.

Project  Completed 12/07/2015 09/30/2016 12/07/2015 09/30/2016 09/30/2016 DY2 Q2

Task

10. Distribute results of improvement plan implementation within 
facilities and lessons learned via email or MCC website.

Project  Completed 01/07/2016 09/30/2016 01/07/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #10

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q2 Project  N/A Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Define patient tracking requirements and metrics for enterprise
DSRIP solution.

Project  Completed 10/05/2015 01/29/2016 10/05/2015 01/29/2016 03/31/2016 DY1 Q4

Task

2. Share requirements with 2ai IDS project. Project  Completed 10/02/2015 03/31/2016 10/02/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. Collaborate with DSRIP project 2ai to understand capabilities. Project  Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Develop a plan for implementation across SNFs. Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

5. Execute the implementation plan. Project  Completed 08/01/2016 09/30/2016 08/01/2016 09/30/2016 09/30/2016 DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement INTERACT at each participating SNF, demonstrated by active 
use of the INTERACT 3.0 toolkit and other resources available at http:
//interact2.net.
Identify a facility champion who will engage other staff and serve as a 
coach and leader of INTERACT program.
Implement care pathways and other clinical tools for monitoring 
chronically ill patients, with the goal of early identification of potential 
instability and intervention to avoid hospital transfer.

Educate all staff on care pathways and INTERACT principles.

Implement Advance Care Planning tools to assist residents and families 
in expressing and documenting their wishes for near end of life and end 
of life care.

Create coaching program to facilitate and support implementation.

Educate patient and family/caretakers, to facilitate participation in 
planning of care.
Establish enhanced communication with acute care hospitals, preferably 
with EHR and HIE connectivity.
Measure outcomes (including quality assessment/root cause analysis of 
transfer) in order to identify additional interventions.
Use EHRs and other technical platforms to track all patients engaged in 
the project.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Fail

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete

Milestone #10 Pass & Complete
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 IPQR Module 2.b.vii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed

The Mid-Point Assessment Project Narrative Template must be submitted 
with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.b.vii.5 - IA Monitoring

Instructions :
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Project 2.b.viii – Hospital-Home Care Collaboration Solutions

 IPQR Module 2.b.viii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

In order for a patient who presents to an emergency department (ED) to safely transition back into the community and avoid a hospital admission, 
a physician-ordered plan of care needs to be established. ED/hospital physicians may be reluctant to sign orders to initiate the community-based 
plan of care for patients without a PCP. Link patients to a PCP who will assume responsibility of managing patient collaboratively with community-
based resources. Educate ED/hospital physicians regarding their temporary role of initiating orders and care management until patient is linked 
with a PCP. Identify need for PCP linkage at ED intake.

Changing the ED utilization culture will be challenging. ED physicians do not feel confident that redirecting patient to a community-based plan of 
care will be safe or effective. Conduct outreach and advertising in the community to educate on the alternatives to ED visits. Educate ED/hospital 
physicians and staff on capabilities of community providers. Communicate expected timeliness to initiate treatment. Describe expectations for 
follow-up and ongoing communication between the provider and the physician.

Lack of community hospital admission avoidance process. Develop a rapid response team that initiates the hospital diversion process and 
implements a plan of care to safely address needs in the home to avoid an unnecessary hospitalization.

Insurance considerations become an operational challenge due to the time-of-day and urgency of delivering skilled services; insurances may not 
be readily accessible to grant prior authorization for the ordered services, which could lead to financial liability for the patient and providers. Work 
with payers to develop reimbursement authorization procedures and drug coverage protocols that will ensure the best possible outcomes for 
stakeholders.

Medications and medical equipment may not be dispensed soon enough to accommodate a change in treatment plan for the home care patient. 
Establish procedures that address "first-dose" accommodations at the facility where the patient presents. This will allow for adequate preparation 
of complex services that will be subsequently provided in the patient's home. Work with payers to develop protocols for medication/DME 
authorization.

Patients in rural areas have difficulty accessing their PCPs; due to lack of periodic monitoring and medical intervention of chronic conditions, rural 
patients may be prone to utilize the ED. Utilize tele-monitoring programs to remotely allow for patient/provider interaction. Establish regional triage 
satellites.

Willingness of PCP to maintain a patient in the home setting through use of home care during a change in condition is largest barrier to home care 
intervention opportunity. Many PCPs do not have the risk tolerance or ability to communicate effectively with home care agencies to change 
treatment protocol and monitor patients to prevent ED visit or hospitalization. Without PCP buy-in, home care agencies are unable to effectively 
maintain patients in the community.
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Grand scale implementation of this project can lead to failure and a loss of confidence in the home care/hospital collaboration process. Maintain 
consistent performance throughout the project to gain buy-in and communicate that the initiatives are safe, efficient, and patient-centric. Roll out 
the project in well-defined steps. Evaluate the processes' effectiveness regularly. Encourage participation from multiple providers.
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 IPQR Module 2.b.viii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 1,125

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 300 754 940 1,125

Quarterly Update 0 827 0 0

Percent(%) of Commitment 0.00% 109.68% 0.00% 0.00%

IA Approved
Quarterly Update 0 820 0 0

Percent(%) of Commitment 0.00% 108.75% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

ethelen Other 48_DY4Q2_PROJ2bviii_MDL2bviii2_PES_OTH_2bviii_DY4_Q2_23677.xlsx Patient engagement file 10/28/2018 12:01 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.b.viii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Assemble Rapid Response Teams (hospital/home care) to 
facilitate patient discharge to home and assure needed home 
care services are in place, including, if appropriate, hospice.

DY2 Q2 Project  N/A Completed 07/06/2015 09/30/2016 07/06/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Rapid Response Teams are facilitating hospital-home care 
collaboration, with procedures and protocols for:
- discharge planning
- discharge facilitation
- confirmation of home care services

Project  Completed 07/06/2015 09/30/2016 07/06/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Develop RRT model with collaboration from community 
providers (ED staff, HHAs, health homes).

Project  Completed 07/06/2015 12/31/2015 07/06/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Coordinate Hospital Avoidance Pilot Program training date for 
NFMMC ED staff.

Project  Completed 08/03/2015 10/12/2015 08/03/2015 10/12/2015 12/31/2015 DY1 Q3

Task

3. Secure venue for NFMMC Pilot Program training. Project  Completed 08/03/2015 10/19/2015 08/03/2015 10/19/2015 12/31/2015 DY1 Q3

Task

4. Identify NFMMC training participants. Project  Completed 08/03/2015 10/19/2015 08/03/2015 10/19/2015 12/31/2015 DY1 Q3

Task

5. Create NFMMC invitation/communication for training. Project  Completed 08/03/2015 10/19/2015 08/03/2015 10/19/2015 12/31/2015 DY1 Q3

Task

6. Develop NFMMC presentation and training materials. Project  Completed 08/03/2015 10/19/2015 08/03/2015 10/19/2015 12/31/2015 DY1 Q3

Task

7. Train NFMMC ED staff using presentation for Pilot Program. Project  Completed 08/24/2015 10/19/2015 08/24/2015 10/19/2015 12/31/2015 DY1 Q3

Task

8. Develop metric recording and program procedure documents 
for NFMMC pilot.

Project  Completed 08/03/2015 12/31/2015 08/03/2015 12/31/2015 12/31/2015 DY1 Q3

Task

9. Train NFMMC ED staff on data collection for Pilot Program. Project  Completed 08/24/2015 10/12/2015 08/24/2015 10/12/2015 12/31/2015 DY1 Q3

Task

10. Launch NFMMC Pilot Program. Project  Completed 08/31/2015 12/31/2015 08/31/2015 12/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 09/07/2015 12/31/2015 09/07/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
11. Hold weekly meetings to collect metrics and discuss barriers.
Task

12. Solidify process and procedure documents for NFMMC pilot. Project  Completed 09/07/2015 12/31/2015 09/07/2015 12/31/2015 12/31/2015 DY1 Q3

Task

13. Summarize findings from NFMMC Pilot Program and/or 
lessons learned from pilot programs.

Project  Completed 11/30/2015 12/31/2015 11/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

14. Develop RRT model based on lessons learned from pilot 
programs.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

15. Implement RRT model at remaining hospitals. Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #2

Ensure home care staff have knowledge and skills to identify and 
respond to patient risks for readmission, as well as to support 
evidence-based medicine and chronic care management.

DY2 Q2 Project  N/A Completed 05/28/2015 09/30/2016 05/28/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Staff trained on care model, specific to:
- patient risks for readmission
- evidence-based preventive medicine
- chronic disease management

Provider Home Care Facilities Completed 05/28/2015 09/30/2016 05/28/2015 09/30/2016 09/30/2016 DY2 Q2

Providers Associated with Completion:

Cattaraugus Cnty Doh Lthhcp; People Home Hlth Serv Certi; Schofield Residence Lthhcp; Tlc Health Network Act Rc; Vna Of Western Ny Inc Lthhcp; Will Care Inc
Task

Evidence-based guidelines for chronic-condition management 
implemented.

Project  Completed 05/28/2015 09/30/2016 05/28/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Develop training plan/requirements for Home Health specific I-
TEAM training.

Project  Completed 07/20/2015 09/30/2015 07/20/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Collaborate with Project 2bvii to obtain a contract with 
INTERACT training vendor.

Project  Completed 05/28/2015 09/30/2015 05/28/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Develop Home Health specific INTERACT training material. Project  Completed 08/17/2015 09/30/2015 08/17/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Identify training participants. Project  Completed 07/13/2015 09/30/2015 07/13/2015 09/30/2015 09/30/2015 DY1 Q2

Task

5. Develop communication for participants to be informed of I-
TEAM training.

Project  Completed 07/27/2015 09/30/2015 07/27/2015 09/30/2015 09/30/2015 DY1 Q2

Task

6. Secure I-TEAM training locations. Project  Completed 07/24/2015 09/30/2015 07/24/2015 09/30/2015 09/30/2015 DY1 Q2

Task Project  Completed 07/24/2015 09/30/2015 07/24/2015 09/30/2015 09/30/2015 DY1 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
7. Schedule I-TEAM training.
Task

8. Conduct I-TEAM training. Project  Completed 08/17/2015 09/30/2015 08/17/2015 09/30/2015 09/30/2015 DY1 Q2

Task

9. INTERACT PM and Coach create schedule for HHA training 
and quarterly visits to each agency.

Project  Completed 08/24/2015 12/31/2015 08/24/2015 12/31/2015 12/31/2015 DY1 Q3

Task

10. INTERACT PM and Coach collaborate with each HHA to 
provide initial INTERACT training to direct care staff following 
certified I-TEAM training.

Project  Completed 09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

11. INTERACT Coach and PM perform quarterly visits to each 
HHA for data gathering and onsite training when required.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

12. Development of evidence-based medicine (EBM) guidelines 
for chronic condition management through research and 
collaboration of INTERACT toolkit and AHRQ Toolbox, as well as
other EBM resources available.

Project  Completed 10/05/2015 09/30/2016 10/05/2015 09/30/2016 09/30/2016 DY2 Q2

Task

13. Provider direct care staff educated on use of evidence-based 
guidelines for chronic-condition management.

Project  Completed 10/19/2015 09/30/2016 10/19/2015 09/30/2016 09/30/2016 DY2 Q2

Task

14. Develop recording measure for staff to use when referencing 
EBM guidelines for chronic condition management.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

15. Educate necessary HHA staff regarding use of recording 
measure.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

16. INTERACT Coach and PM to create uniform reference 
materials for each HHA.

Project  Completed 10/05/2015 10/16/2015 10/05/2015 10/16/2015 12/31/2015 DY1 Q3

Task

17. INTERACT Coach and PM to distribute reference materials to
each agency.

Project  Completed 10/19/2015 09/30/2016 10/19/2015 09/30/2016 09/30/2016 DY2 Q2

Task

18. INTERACT Coach records EBM usage data at each quarterly
visit.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #3

Develop care pathways and other clinical tools for monitoring 
chronically ill patients, with the goal of early identification of 
potential instability and intervention to avoid hospital transfer.

DY2 Q2 Project  N/A Completed 07/31/2015 09/30/2016 07/31/2015 09/30/2016 09/30/2016 DY2 Q2

Task Project  Completed 07/31/2015 09/30/2016 07/31/2015 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Care pathways and clinical tool(s) created to monitor chronically-
ill patients.
Task

PPS has developed and implemented interventions aimed at 
avoiding eventual hospital transfer and has trained staff on use of
interventions in alignment with the PPS strategic plan to monitor 
critically ill patients and avoid hospital readmission.

Provider Safety Net Hospital Completed 07/31/2015 09/30/2016 07/31/2015 09/30/2016 09/30/2016 DY2 Q2

Providers Associated with Completion:

Buffalo General Hosp; Cuba Memorial Hsp Inc; Erie County Medical Ctr; Lockport Memorial Hospital; Niagara Falls Mem Med Ctr; Olean General Hosp Main; Roswell Park Cancer Inst; Tlc Health Network Act Rc; Womens & Childrens Hsp Buffal; 
Wyoming Community Hosp Co
Task

1. Collaborate with HHAs to analyze INTERACT Care Pathway 
materials and develop reference materials for each facility

Project  Completed 07/31/2015 09/30/2016 07/31/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. Collaborate with Project 2bvii to develop recording measure for
HHA staff to use when referencing INTERACT care pathways 
and tools.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Collaborate with Project 2bvii to create care pathway sharing 
system for use while providing direct patient care

Project  Completed 08/24/2015 04/20/2016 08/24/2015 04/20/2016 06/30/2016 DY2 Q1

Task

4. INTERACT Coach and PM to distribute home health care 
specific care pathway and chronic condition monitoring reference 
materials and sharing system to each SNF

Project  Completed 08/10/2015 09/30/2016 08/10/2015 09/30/2016 09/30/2016 DY2 Q2

Task

5. INTERACT Coach and PM to educate provider direct care staff
on care pathway and chronic condition monitoring material

Project  Completed 08/10/2015 09/30/2016 08/10/2015 09/30/2016 09/30/2016 DY2 Q2

Task

6. INTERACT Coach records care pathway usage data at each 
quarterly visit.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Agency participation in home health specific I-TEAM training. Project  Completed 08/17/2015 12/31/2015 08/17/2015 12/31/2015 12/31/2015 DY1 Q3

Task

8. Agency identification of nurse champion. Project  Completed 08/11/2015 09/30/2016 08/11/2015 09/30/2016 09/30/2016 DY2 Q2

Task

9. Collaboration with each agency nurse champion and other 
necessary staff to strategize effective course of action to monitor 
critically ill patients.

Project  Completed 07/31/2015 09/30/2016 07/31/2015 09/30/2016 09/30/2016 DY2 Q2

Task

10. Development of implementation plan created for hospital Project  Completed 08/24/2015 09/30/2016 08/24/2015 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
avoidance and chronic condition monitoring.
Task

11. Educational materials created for direct care staff in-service 
on hospital avoidance and chronic condition monitoring plan.

Project  Completed 08/24/2015 09/30/2016 08/24/2015 09/30/2016 09/30/2016 DY2 Q2

Task

12. Education provided to facility direct care staff regarding 
hospital avoidance and chronic condition monitoring plan and 
process.

Project  Completed 09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

13. Quarterly evaluations of agency implementation of hospital 
avoidance and chronic condition monitoring plan.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

14. Quarterly report written documenting progress and 
impediments to program.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

15. As needed consultations with PM at each agency regarding 
areas of weakness in program implementation.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #4

Educate all staff on care pathways and INTERACT-like 
principles.

DY2 Q2 Project  N/A Completed 07/31/2015 09/30/2016 07/31/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Training program for all home care staff established, which 
encompasses care pathways and INTERACT-like principles.

Provider Home Care Facilities Completed 07/31/2015 09/30/2016 07/31/2015 09/30/2016 09/30/2016 DY2 Q2

Providers Associated with Completion:

Cattaraugus Cnty Doh Lthhcp; People Home Hlth Serv Certi; Tlc Health Network Act Rc; Vna Of Western Ny Inc Lthhcp; Will Care Inc
Task

1. Agency direct care staff care pathway and INTERACT principle
In-Service is created, customized to home health care practice.

Project  Completed 07/31/2015 11/27/2015 07/31/2015 11/27/2015 12/31/2015 DY1 Q3

Task

2. INTERACT PM to develop training material regarding 
INTERACT toolkit and care pathways to be included in each 
home health agency's orientation materials for new employees.

Project  Completed 08/24/2015 11/27/2015 08/24/2015 11/27/2015 12/31/2015 DY1 Q3

Task

3. INTERACT Coach and PM to provide education to direct care 
staff of each agency regarding Care pathways and use in 
everyday practice.

Project  Completed 08/10/2015 09/30/2016 08/10/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. INTERACT Coach and PM to provide education to direct care 
staff of each agency regarding Toolkit and use in everyday 
practice.

Project  Completed 08/10/2015 09/30/2016 08/10/2015 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #5

Develop Advance Care Planning tools to assist residents and 
families in expressing and documenting their wishes for near end 
of life and end of life care.

DY2 Q2 Project  N/A Completed 07/22/2015 09/30/2016 07/22/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Advance Care Planning tools incorporated into program (as 
evidenced by policies and procedures).

Project  Completed 07/22/2015 09/30/2016 07/22/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Collaborate with Project 2bvii in forming Palliative Care 
Committee to identify gaps in Advance Care Planning Process 
within the home health setting and formulate policy for Advance 
Care Planning Procedure for home health care. 

Project  Completed 07/22/2015 11/20/2015 07/22/2015 11/20/2015 12/31/2015 DY1 Q3

Task

2. Collaborate with Project 2bvii and other palliative care 
resources within community (e.g., The Conversation Project, 
Hospice Buffalo) to identify areas of overlap and/or barriers to 
progress.

Project  Completed 07/28/2015 11/23/2015 07/28/2015 11/23/2015 12/31/2015 DY1 Q3

Task

3. Advance care planning toolkit developed by PM using 
INTERACT tools and other palliative/geriatric care resources as 
reference (The Conversation Project, The Coalition for 
Compassionate Care, Closure.org, Caring Connections of the 
National Hospice Org).

Project  Completed 07/23/2015 06/22/2016 07/23/2015 06/22/2016 06/30/2016 DY2 Q1

Task

4. Advance care planning toolkit distributed to HHAs. Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Social Work and other applicable direct care staff educated on 
Advance care planning toolkit by either PM or INTERACT coach.

Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

6. Develop recording measure for HHA staff to use when 
referencing Advanced Care Planning Tools.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Educate necessary HHA staff regarding use of Advance Care 
Planning recording measure.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

8. INTERACT coach and PM to record Advance Care Planning 
metrics quarterly.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. Measure effectiveness of Advance Care Planning tool and 
adjust as needed based on results.

Project  Completed 03/31/2016 09/30/2016 03/31/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #6 DY2 Q2 Project  N/A Completed 07/27/2015 09/30/2016 07/27/2015 09/30/2016 09/30/2016 DY2 Q2
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End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Create coaching program to facilitate and support 
implementation.
Task

INTERACT-like coaching program has been established for all 
home care and Rapid Response Team staff.

Provider Home Care Facilities Completed 07/27/2015 09/30/2016 07/27/2015 09/30/2016 09/30/2016 DY2 Q2

Providers Associated with Completion:

Cattaraugus Cnty Doh Lthhcp; People Home Hlth Serv Certi; Tlc Health Network Act Rc; Vna Of Western Ny Inc Lthhcp; Will Care Inc
Task

1. Collaborate with Project 2bvii to leverage INTERACT Coach 
resource for home health consultation initially.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. Hire INTERACT Coach specific to home health practice. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. INTERACT PM creates schedule for agency training and 
quarterly visits to each facility.

Project  Completed 08/17/2015 12/31/2015 08/17/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. INTERACT Coach and PM collaborate with each agency to 
provide initial INTERACT training to direct care staff.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

5. INTERACT Coach and PM perform quarterly visits to each 
agency for data gathering and onsite training when required.

Project  Completed 11/02/2015 09/30/2016 11/02/2015 09/30/2016 09/30/2016 DY2 Q2

Milestone #7

Educate patient and family/caretakers, to facilitate participation in
planning of care.

DY2 Q2 Project  N/A Completed 01/04/2016 09/30/2016 01/04/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Patients and families educated and involved in planning of care 
using INTERACT-like principles.

Project  Completed 01/04/2016 09/30/2016 01/04/2016 09/30/2016 09/30/2016 DY2 Q2

Task

1. Collaborate with community providers regarding current state 
processes and engagement of family and resident in planning of 
care specific to the home health care setting. Review resources 
and education materials available. 

Project  Completed 01/04/2016 06/01/2016 01/04/2016 06/01/2016 06/30/2016 DY2 Q1

Task

2. Collaborate with "Voice of the Consumer" Sub-Committee to 
ensure cultural competence within educational materials and 
program.

Project  Completed 01/04/2016 09/30/2016 01/04/2016 09/30/2016 09/30/2016 DY2 Q2

Task

3. Collaborate with Project 2bvii to create informational resources
for resident and family regarding advance care planning, chronic 
condition symptoms and expected course, and hospital 

Project  Completed 01/18/2016 09/30/2016 01/18/2016 09/30/2016 09/30/2016 DY2 Q2
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Quarter
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DSRIP 
Reporting Year 

and Quarter
avoidance.
Task

4. Educate Social Work and other applicable direct care staff on 
resident/family education and informational resource hand off to 
resident/family.

Project  Completed 01/25/2016 09/30/2016 01/25/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Collaborate with Project 2bvii to create documentation tool for 
staff to record when family education using provided tools has 
been completed.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Educate staff in use of documentation tool for data recording. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #8

Integrate primary care, behavioral health, pharmacy, and other 
services into the model in order to enhance coordination of care 
and medication management.

DY2 Q2 Project  N/A Completed 07/06/2015 09/30/2016 07/06/2015 09/30/2016 09/30/2016 DY2 Q2

Task

All relevant services (physical, behavioral, pharmacological) 
integrated into care and medication management model.

Project  Completed 07/06/2015 09/30/2016 07/06/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Collaborate with community providers to analyze current 
integration of multidisciplinary team within the home health 
setting.

Project  Completed 07/06/2015 12/31/2015 07/06/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Identify needs and barriers to coordinating primary care, 
behavioral health, pharmacy, and other specialty services into the
home health care model.

Project  Completed 07/06/2015 12/31/2015 07/06/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Develop implementation plan and methodology for care 
coordination across multidisciplinary team throughout the home 
health care setting.

Project  Completed 11/02/2015 09/30/2016 11/02/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Collaborate with Project 2biii to facilitate primary care 
physician engagement in the home health setting.

Project  Completed 07/06/2015 09/30/2016 07/06/2015 09/30/2016 09/30/2016 DY2 Q2

Task

5. Implement care coordination plan throughout providers in the 
community.

Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #9

Utilize telehealth/telemedicine to enhance hospital-home care 
collaborations.

DY2 Q2 Project  N/A Completed 07/23/2015 09/30/2016 07/23/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Telehealth/telemedicine program established to provide care Project  Completed 07/23/2015 09/30/2016 07/23/2015 09/30/2016 09/30/2016 DY2 Q2
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Quarter
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DSRIP 
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and Quarter
transition services, prevent avoidable hospital use, and increase 
specialty expertise of PCPs and staff.
Task

1. Collaborate with community providers to identify current 
utilization and anticipated future projections for telehealth 
capabilities in home health practice.

Project  Completed 07/23/2015 06/01/2016 07/23/2015 06/01/2016 06/30/2016 DY2 Q1

Task

2. Share information from community providers with payers. Project  Completed 11/17/2015 09/30/2016 11/17/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Develop a plan for implementation of telehealth/telehealth 
medicine program across participating providers.

Project  Completed 12/14/2015 09/30/2016 12/14/2015 09/30/2016 09/30/2016 DY2 Q2

Task

5. Execute the telehealth implementation plan. Project  Completed 03/01/2016 09/30/2016 03/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #10

Utilize interoperable EHR to enhance communication and avoid 
medication errors and/or duplicative services.

DY2 Q2 Project  N/A Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Clinical Interoperability System in place for all participating 
providers.  Usage documented by the identified care 
coordinators.

Project  Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Collaborate with community providers to define business 
requirements for EHR.

Project  Completed 10/06/2015 03/31/2016 10/06/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2. Share requirements with 2ai IDS project. Project  Completed 10/02/2015 03/31/2016 10/02/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. Collaborate with DSRIP project 2ai to understand capabilities. Project  Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Develop a plan for implementation across participating 
providers.

Project  Completed 01/01/2016 07/29/2016 01/01/2016 07/29/2016 09/30/2016 DY2 Q2

Task

5. Execute the implementation plan. Project  Completed 04/11/2016 09/30/2016 04/11/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #11

Measure outcomes (including quality assessment/root cause 
analysis of transfer) in order to identify additional interventions.

DY2 Q2 Project  N/A Completed 08/05/2015 09/30/2016 08/05/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Membership of quality committee is representative of PPS staff 
involved in quality improvement processes and other 
stakeholders.

Project  Completed 08/05/2015 09/30/2016 08/05/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Quality committee identifies opportunities for quality improvement Project  Completed 08/05/2015 09/30/2016 08/05/2015 09/30/2016 09/30/2016 DY2 Q2
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and use of rapid cycle improvement methodologies, develops 
implementation plans, and evaluates results of quality 
improvement initiatives.
Task

PPS evaluates and creates action plans based on key quality 
metrics, to include applicable metrics in Attachment J.

Project  Completed 08/05/2015 09/30/2016 08/05/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Service and quality outcome measures are reported to all 
stakeholders.

Project  Completed 08/05/2015 09/30/2016 08/05/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Create communication regarding implementation of home 
health care quality committee for 2bviii project to administer to 
community providers.

Project  Completed 08/05/2015 09/30/2015 08/05/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Formulate 2bviii home health care quality committee from 
respondents to communication, assuring variety of individuals 
from differing provider systems are accounted for.

Project  Completed 08/09/2015 09/30/2015 08/09/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Schedule quarterly home health care quality committee 
meetings.

Project  Completed 11/15/2015 09/30/2016 11/15/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Create presentation of quarterly metrics and statistics from 
aggregated data collected at quarterly HHA contact and site 
visits.

Project  Completed 11/10/2015 09/30/2016 11/10/2015 09/30/2016 09/30/2016 DY2 Q2

Task

5. Present findings to home health care quality committee; 
discuss problem areas and areas of success that could be 
applied to other facilities.

Project  Completed 11/15/2015 09/30/2016 11/15/2015 09/30/2016 09/30/2016 DY2 Q2

Task

6. Create quarterly improvement plans based on quarterly 
program outcomes from each HHA. Home health care quality 
committee will provide quarterly reports to the MCC 
Clinical/Quality Committee.

Project  Completed 11/15/2015 09/30/2016 11/15/2015 09/30/2016 09/30/2016 DY2 Q2

Task

7. Schedule trainings with applicable HHAs/providers who require
implementation of improvement plans.

Project  Completed 11/20/2015 09/30/2016 11/20/2015 09/30/2016 09/30/2016 DY2 Q2

Task

8. Hold improvement trainings at each applicable HHA/providers 
with direct care staff.

Project  Completed 11/30/2015 09/30/2016 11/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

9. Administer HHA evaluation one month post improvement Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Quarter
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DSRIP 
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training to analyze success of remediation.
Task

10. Distribute improvement plans to members of home health 
care quality committee via email or MCC website.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

11. Distribute results of improvement plan implementation within 
facilities and lessons learned via email or MCC website.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #12

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q2 Project  N/A Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1. Define patient tracking requirements and metrics for enterprise
DSRIP solution.

Project  Completed 10/05/2015 01/28/2016 10/05/2015 01/28/2016 03/31/2016 DY1 Q4

Task

2. Share requirements with 2ai IDS project. Project  Completed 10/02/2015 03/31/2016 10/02/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. Collaborate with DSRIP project 2ai and 2bvii to understand 
capabilities.

Project  Completed 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Develop a plan for implementation across HHAs. Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Execute the implementation plan. Project  Completed 08/01/2016 09/30/2016 08/01/2016 09/30/2016 09/30/2016 DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Assemble Rapid Response Teams (hospital/home care) to facilitate 
patient discharge to home and assure needed home care services are in 
place, including, if appropriate, hospice.
Ensure home care staff have knowledge and skills to identify and respond
to patient risks for readmission, as well as to support evidence-based 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

medicine and chronic care management.

Develop care pathways and other clinical tools for monitoring chronically 
ill patients, with the goal of early identification of potential instability and 
intervention to avoid hospital transfer.

Educate all staff on care pathways and INTERACT-like principles.

Develop Advance Care Planning tools to assist residents and families in 
expressing and documenting their wishes for near end of life and end of 
life care.

Create coaching program to facilitate and support implementation.

Educate patient and family/caretakers, to facilitate participation in 
planning of care.
Integrate primary care, behavioral health, pharmacy, and other services 
into the model in order to enhance coordination of care and medication 
management.
Utilize telehealth/telemedicine to enhance hospital-home care 
collaborations.
Utilize interoperable EHR to enhance communication and avoid 
medication errors and/or duplicative services.
Measure outcomes (including quality assessment/root cause analysis of 
transfer) in order to identify additional interventions.
Use EHRs and other technical platforms to track all patients engaged in 
the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #9 Pass & Complete

Milestone #10 Pass & Complete

Milestone #11 Pass & Complete

Milestone #12 Pass & Complete
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 IPQR Module 2.b.viii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed

The Mid-Point Assessment Project Narrative Template must be submitted 
with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.b.viii.5 - IA Monitoring

Instructions :
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Project 2.d.i – Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community 
Based Care

 IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Patient activation efforts do not account for cultural and linguistic diversity and health literacy needs of the region. Beneficiary may not be willing to 
provide baseline information or participate in reassessments. Create cross-cultural, multilingual training team to provide IT support and training 
where CBOs and their teams are located. Provide cultural competency and health literacy training to CBOs, utilize "train the trainer" techniques, 
and include key staff. Design communication materials that are effective for their intended audiences. Equip CBOs and community health workers 
(CHWs) with culturally sensitive engagement tools, including understandable health education materials to encourage participation in the PAM 
survey. CHWs must create a trusting, working relationship to facilitate and encourage reassessment at prescribed intervals.

There is considerable county overlap with two adjacent PPSs in WNY. It will be important to provide a relatively uniform/transparent experience for
patients regardless of where they seek care. MCC will work with area PPSs to coordinate logistics including registry information, standardized 
referral protocols, uniform tracking and reporting systems, universal alert messaging via the RHIO, and common messaging to educate patients 
about patient activation. Facilitate relationship between CBOs contracted to provide PAM in counties that overlap with an adjacent PPS to 
streamline efforts.

Medicaid managed care organizations (MMCOs) may be reluctant to disclose data about non-utilizing (NU) beneficiaries. Develop memoranda of 
understanding with MMCOs addressing privacy, security, and consent related to acquiring NU member data. Facilitate relationship between 
MMCOs and CBOs contracted to provide PAM so MMCOs and CBOs can enter into BAAs to acquire NU member data.

Lack of up-to-date patient information coupled with transient nature of NU population makes it difficult to locate and reconnect this population to 
PCPs. Engage efforts with community partners in navigation while creating useful tools that provide community-oriented lists of PCPs with capacity
to take new patients. Help cross-reference MMCO data against a variety of databases to obtain current contact information.

NUs remain dissatisfied with their current PCP or MMCO, which accounts for disengagement. Provide training how beneficiaries can appropriately 
change their provider.

Complaints and grievances about project and other service components of the PPS, when not addressed and resolved, lead to consumer 
dissatisfaction. Create process to handle complaints quickly and effectively. Convene "Voice of the Consumer" Sub-Committee as patient 
advocacy team and to ensure representation from a broad range of culturally diverse patients.

Lack of common EHR and IT system to manage and track patients and provide assessment and feedback to PCPs and MMCOs. Develop 
common EHR and IT system for sharing of data, communication, and feedback. Organize user groups to discuss issues and share lessons 
learned. Periodically assess tools to determine consistency and effectiveness; provide follow-up training as needed.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 258 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

A reduction of the number of uninsured (UI), resulting from efforts by the NYSDOH to provide insurance for residents of NYS, reduces the number 
of UI lives attributed to MCC. Increase our efforts to reach NU and low-utilizing (LU) members through collaborating with social services, prison 
systems, and CBOs located or focused in hotspots.

There is a skewing of PAM levels as a result of PAM implementation, which may result in lack of improvement in scores. Implement retraining in 
person and electronically, create super users (experts) through intensive training provided by Insignia, and monitor activities of coaches and CBOs
using Flourish system to identify patterns and create individualized remedies based on site investigations.
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 IPQR Module 2.d.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 81,000

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 30,000 59,000 65,000 81,000

Quarterly Update 0 6,457 0 0

Percent(%) of Commitment 0.00% 10.94% 0.00% 0.00%

IA Approved
Quarterly Update 0 6,405 0 0

Percent(%) of Commitment 0.00% 10.86% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (6,457) does not meet your committed amount (59,000) for 'DY4,Q2'

Current File Uploads

User ID File Type File Name File Description Upload Date

ethelen Other 48_DY4Q2_PROJ2di_MDL2di2_PES_OTH_2di_DY4_Q2_23678.xlsx Patient engagement file 10/28/2018 12:06 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Fail
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 IPQR Module 2.d.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Contract or partner with community-based organizations (CBOs) 
to engage target populations using PAM(R) and other patient 
activation techniques.  The PPS must provide oversight and 
ensure that engagement is sufficient and appropriate.

DY2 Q4 Project  N/A Completed 05/28/2015 03/31/2017 05/28/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Partnerships with CBOs to assist in patient "hot-spotting" and 
engagement efforts as evidenced by MOUs, contracts, letters of 
agreement or other partnership documentation.

Project  Completed 05/28/2015 03/31/2017 05/28/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Launch community awareness and communication regarding 
DSRIP. Identify key areas in the north, south, and central areas 
to hold community forums to bring awareness to DSRIP. Hold 
community forums throughout the eight counties to provide 
community education regarding DSRIP.

Project  Completed 05/28/2015 08/31/2015 05/28/2015 08/31/2015 09/30/2015 DY1 Q2

Task

2. Work with CBO Task Force to provide outreach and education 
regarding DSRIP.

Project  Completed 05/28/2015 08/31/2015 05/28/2015 08/31/2015 09/30/2015 DY1 Q2

Task

3. Create CBO Implementation Plan. Project  Completed 07/13/2015 08/31/2015 07/13/2015 08/31/2015 09/30/2015 DY1 Q2

Task

4. Select CBOs to serve as PAM vendor(s) via RFQ/RFP 
process.

Project  Completed 05/28/2015 08/31/2015 05/28/2015 08/31/2015 09/30/2015 DY1 Q2

Task

5. Develop materials to support PAM vendors including patient-
level reporting tool; train vendors on use of materials/tools.

Project  Completed 07/20/2015 08/31/2015 07/20/2015 08/31/2015 09/30/2015 DY1 Q2

Task

6. Host first quarterly meeting with "Voice of the Consumer" Sub-
Committee and MCC/PPS team.

Project  Completed 05/28/2015 06/30/2015 05/28/2015 06/30/2015 06/30/2015 DY1 Q1

Task

7. Develop and execute contracts with CBOs. Project  Completed 07/15/2015 10/30/2015 07/15/2015 10/30/2015 12/31/2015 DY1 Q3

Task

8. Develop reporting requirements and metrics for each CBO. 
Continue to monitor metrics throughout project.

Project  Completed 08/14/2015 09/30/2015 08/14/2015 09/30/2015 09/30/2015 DY1 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

9. Identify a PAM Administrator within each CBO. Project  Completed 07/15/2015 09/30/2015 07/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

10. For target population Non-Utilizers: Work with DOH to obtain 
a listing of PAM-eligible non-utilizers; distribute report to CBOs.

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

11. Initiate PDSA cycles to evaluate improvement activities, 
determine effectiveness of approach, and allow for continuous 
improvement over time.

Project  Completed 09/04/2015 03/31/2017 09/04/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Establish a PPS-wide training team, comprised of members with 
training in PAM(R) and expertise in patient activation and 
engagement.

DY2 Q4 Project  N/A Completed 05/05/2015 03/31/2017 05/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Patient Activation Measure(R) (PAM(R)) training team 
established.

Project  Completed 05/05/2015 03/31/2017 05/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Establish PPS-wide training team (ensure participation from 
candidates who represent all of MCC's geographic areas); 
identify training team goals.

Project  Completed 05/05/2015 05/28/2015 05/05/2015 05/28/2015 06/30/2015 DY1 Q1

Task

2. Contact Insignia about conducting PAM training. Resolve the 
number of Flourish (PAM) licenses across the state.

Project  Completed 05/05/2015 05/28/2015 05/05/2015 05/28/2015 06/30/2015 DY1 Q1

Task

3. Develop plan for training (e.g., train the trainer). Plan to offer 
training in a variety of formats (onsite, web-based, 
teleconference).

Project  Completed 05/28/2015 05/28/2015 05/28/2015 05/28/2015 06/30/2015 DY1 Q1

Task

4. Work with selected CBOs/vendors to identify training 
participants.

Project  Completed 05/28/2015 05/28/2015 05/28/2015 05/28/2015 06/30/2015 DY1 Q1

Task

5. Insignia contract signed. Project  Completed 05/05/2015 06/23/2015 05/05/2015 06/23/2015 06/30/2015 DY1 Q1

Task

6. Develop training materials for community health workers who 
will be administering PAM.

Project  Completed 05/05/2015 09/30/2015 05/05/2015 09/30/2015 09/30/2015 DY1 Q2

Task

7. Identify training locations covering the 8 counties of WNY; 
schedule training sessions.

Project  Completed 05/28/2015 09/30/2015 05/28/2015 09/30/2015 09/30/2015 DY1 Q2

Task

8. Hold first PAM training session for community health workers. Project  Completed 06/24/2015 06/25/2015 06/24/2015 06/25/2015 06/30/2015 DY1 Q1

Task

9. Initiate PDSA cycles to evaluate improvement activities, Project  Completed 06/24/2015 03/31/2017 06/24/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
determine effectiveness of training, and allow for continuous 
improvement over time.
Task

10. Continue to offer training as needed. Project  Completed 06/24/2015 03/31/2017 06/24/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Identify UI, NU, and LU "hot spot" areas (e.g., emergency 
rooms).  Contract or partner with CBOs to perform outreach 
within the identified "hot spot" areas.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Analysis to identify "hot spot" areas completed and CBOs 
performing outreach engaged.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Develop hot spot maps; provide maps with zip codes to CBOs 
that requested the information.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. For target population Uninsured: Develop plan to outreach to 
and communicate with the uninsured population.

Project  Completed 08/03/2015 12/31/2015 08/03/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Promote / focus outreach efforts on target areas including local
festivals, fairs, church groups, and the part-time workforce.

Project  Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

4. Continue conducting outreach. Project  Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

5. Develop market share model to understand location and 
distribution of UI and NU populations.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

6. Develop CBO workforce model to ensure adequate coverage 
is available to engage the target populations. Engage additional 
CBOs as necessary (See also Milestone#1).

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Collaborate  with ED Care Triage project team to include 
PAM® as appropriate in "hot spot" EDs.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

8. Renew market share model annually and assess progress vs. 
milestone goals and adjust plan accordingly.

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Survey the targeted population about healthcare needs in the 
PPS' region.

DY2 Q4 Project  N/A Completed 04/01/2015 07/01/2015 04/01/2015 07/01/2015 09/30/2015 DY1 Q2

Task

Community engagement forums and other information-gathering 
mechanisms established and performed.

Project  Completed 04/01/2015 07/01/2015 04/01/2015 07/01/2015 09/30/2015 DY1 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

1. Review community needs assessment, and collaborate with 
CBOs, P2 Collaborative, and county community action plans to 
update the targeted population's healthcare needs in MCC 
network.

Project  Completed 04/01/2015 07/01/2015 04/01/2015 07/01/2015 09/30/2015 DY1 Q2

Milestone #5

Train providers located within "hot spots" on patient activation 
techniques, such as shared decision-making, measurements of 
health literacy, and cultural competency.

DY2 Q4 Project  N/A Completed 05/28/2015 03/31/2017 05/28/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS Providers (located in "hot spot" areas) trained in patient 
activation techniques by "PAM(R) trainers".

Project  Completed 05/28/2015 03/31/2017 05/28/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Develop plan for training (e.g., train the trainer). Plan to offer 
training in a variety of formats (onsite, web-based, 
teleconference).

Project  Completed 05/28/2015 06/30/2015 05/28/2015 06/30/2015 06/30/2015 DY1 Q1

Task

2. Develop a list of targeted providers with the "hot spots" areas. Project  Completed 07/01/2015 08/31/2015 07/01/2015 08/31/2015 09/30/2015 DY1 Q2

Task

3. Develop communication to providers. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Ensure BAA is in place with all providers. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Develop training material for PPS providers. Obtain state 
review/approve of any educational materials as required; ensure 
materials comply with state marketing guidelines and federal 
regulations as applicable.

Project  Completed 07/01/2015 10/30/2015 07/01/2015 10/30/2015 12/31/2015 DY1 Q3

Task

6. Identify training locations covering the 8 counties of WNY; 
schedule training sessions.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Hold first provider training session. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

8. Initiate PDSA cycles to evaluate improvement activities, 
determine effectiveness of training, and allow for continuous 
improvement over time.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

9. Continue to offer training as needed. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #6

Obtain list of PCPs assigned to NU and LU enrollees from MCOs.
Along with the member's MCO and assigned PCP, reconnect 

DY2 Q4 Project  N/A Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
beneficiaries to his/her designated PCP (see outcome 
measurements in #10).  

• This patient activation project should not be used as a 
mechanism to inappropriately move members to different health 
plans and PCPs, but rather, shall focus on establishing 
connectivity to resources already available to the member.

• Work with respective MCOs and PCPs to ensure proactive 
outreach to beneficiaries.  Sufficient information must be provided
regarding insurance coverage, language resources, and 
availability of primary and preventive care services.  The state 
must review and approve any educational materials, which must 
comply with state marketing guidelines and federal regulations as
outlined in 42 CFR §438.104.
Task

Procedures and protocols established to allow the PPS to work 
with the member's MCO and assigned PCP to help reconnect 
that beneficiary to his/her designated PCP.

Project  Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Work with Independent Health IT security, reporting, and MCO 
to develop a secure file transfer process and data formats.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Develop and execute a signed BAA addendum with 
Independent Health MCO.

Project  Completed 07/01/2015 10/30/2015 07/01/2015 10/30/2015 12/31/2015 DY1 Q3

Task

3. Receive data from Independent Health. Project  Completed 11/02/2015 12/31/2015 11/02/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Match internal PPS attribution reporting (from DOH) against 
Independent Health data.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Finalize Independent Health report with PAM candidates 
identified.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Deliver Independent Health Non-Utilizers report to 
CBOs/vendors.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Receive ongoing Independent Health data feed to support 
measurement process (refreshed on a quarterly basis).

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

8. Work with HealthNow IT security, reporting, and MCO to 
develop a secure file transfer process and data formats.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 07/01/2015 10/30/2015 07/01/2015 10/30/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
9. Develop and execute a signed BAA addendum with 
HealthNow MCO.
Task

10. Receive data from HealthNow. Project  Completed 11/02/2015 12/31/2015 11/02/2015 12/31/2015 12/31/2015 DY1 Q3

Task

11. Match internal PPS attribution reporting (from DOH) against 
HealthNow data.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

12. Finalize HealthNow report with PAM candidates identified. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

13. Deliver HealthNow Non-Utilizers report to CBOs/vendors. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

14. Receive ongoing HealthNow data feed to support 
measurement process (refreshed on a quarterly basis).

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

15. Work with Fidelis IT security, reporting, and MCO to develop 
a secure file transfer process and data formats.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

16. Develop and execute a signed BAA addendum with Fidelis 
MCO.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

17. Receive data from Fidelis. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

18. Match internal PPS attribution reporting (from DOH) against 
Fidelis data.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

19. Finalize Fidelis report with PAM candidates identified. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

20. Deliver Fidelis Non-Utilizers report to CBOs/vendors. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

21. Receive ongoing Fidelis data feed to support measurement 
process (refreshed on a quarterly basis).

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

22. Work with YourCare IT security, reporting, and MCO to 
develop a secure file transfer process and data formats.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

23. Develop and execute a signed BAA addendum with YourCare
MCO.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

24. Receive data from YourCare. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

25. Match internal PPS attribution reporting (from DOH) against Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
YourCare data.
Task

26. Finalize YourCare report with PAM candidates identified. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

27. Deliver YourCare Non-Utilizers report to CBOs/vendors. Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

28. Receive ongoing YourCare data feed to support 
measurement process (refreshed on a quarterly basis).

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #7

Baseline each beneficiary cohort (per method developed by 
state) to appropriately identify cohorts using PAM(R) during the 
first year of the project and again, at set intervals.  Baselines, as 
well as intervals towards improvement, must be set for each 
cohort at the beginning of each performance period.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

For each PAM(R) activation level, baseline and set intervals 
toward improvement determined at the beginning of each 
performance period (defined by the state).

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Complete PAM target goal; determine baseline PAM scores. Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2. Update baseline annually; re-PAM same beneficiaries. Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Continue to monitor scores. Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #8

Include beneficiaries in development team to promote preventive 
care.

DY2 Q4 Project  N/A Completed 05/01/2015 03/31/2017 05/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Beneficiaries are utilized as a resource in program development 
and awareness efforts of preventive care services.

Project  Completed 05/01/2015 03/31/2017 05/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Populate CBO Task Force (as described in Governance 
requirement #5) by conducting outreach at community forums 
across PPS region and receiving nominations for CBO 
representatives. Ensure representation from all eight counties of 
WNY.

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Populate "Voice of the Consumer" Sub-Committee (as 
described in Governance requirement #5) by conducting 
outreach at community forums and receiving nominations for 
Medicaid beneficiaries. Create protocols for engaging PAM 

Project  Completed 05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2
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beneficiaries in "Voice of the Consumer" Sub-Committee.
Task

3. "Voice of the Consumer" Sub-Committee will review materials 
to be presented to beneficiaries to ensure appropriateness of 
message, evaluate effectiveness, and account for variations in 
health literacy.

Project  Completed 05/15/2015 06/30/2016 05/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

4. Attend first quarterly CBO Task Force/"Voice of the Consumer"
Sub-Committee meeting. Meetings will continue quarterly.

Project  Completed 09/15/2015 03/31/2017 09/15/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact 
information when he/she visits the PPS designated facility or "hot 
spot" area for health service.  

• If the beneficiary is UI, does not have a registered PCP, or is 
attributed to a PCP in the PPS' network, assess patient using 
PAM(R) survey and designate a PAM(R) score.

• Individual member's score must be averaged to calculate a 
baseline measure for that year's cohort.

• The cohort must be followed for the entirety of the DSRIP 
program.

• On an annual basis, assess individual members' and each 
cohort's level of engagement, with the goal of moving 

beneficiaries to a higher level of activation.      • If the beneficiary 
is deemed to be LU & NU but has a designated PCP who is not 
part of the PPS' network, counsel the beneficiary on better 
utilizing his/her existing healthcare benefits, while also 
encouraging the beneficiary to reconnect with his/her designated 
PCP. 

• The PPS will NOT be responsible for assessing the patient via 
PAM(R) survey.

• PPS will be responsible for providing the most current contact 
information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance 
companies (for NU & LU populations) on a monthly basis, as well
as to DOH on a quarterly basis.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Performance measurement reports established, including but not 
limited to:

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4
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- Number of patients screened, by engagement level
- Number of clinicians trained in PAM(R) survey implementation
- Number of  patient: PCP bridges established
- Number of  patients identified, linked by MCOs to which they 
are associated
- Member engagement lists to relevant insurance companies (for 
NU & LU populations) on a monthly basis
- Member engagement lists to DOH (for NU & LU populations) on
a monthly basis
- Annual report assessing individual member and the overall 
cohort's level of engagement  
Task

1. Establish protocol for data collection and reporting of 
screenings and bridges.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Ensure details are included in training program for CBOs. Project  Completed 08/03/2015 09/30/2015 08/03/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Establish procedures for obtaining data for quarterly reporting 
including PAM data by activation level and scoring, clinicians 
trained, and CBO/CHW evidence of patient bridges established.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Establish procedures for obtaining quarterly refresh of MCO 
data feeds with visit information (include in report per requirement
10).

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Finalize reporting processes and procedures; produce 
quarterly report.

Project  Completed 11/02/2015 12/31/2015 11/02/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Continue to refine quarterly reporting process and produce 
quarterly reports.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Increase the volume of non-emergent (primary, behavioral, 
dental) care provided to UI, NU, and LU persons.

DY2 Q4 Project  N/A Completed 01/04/2016 03/31/2017 01/04/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Volume of non-emergent visits for UI, NU, and LU populations 
increased.

Project  Completed 01/04/2016 03/31/2017 01/04/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Obtain quarterly visit info from MCOs based on original target 
population membership (or from DOH as available); calculate 
volume of non-emergent visits and report quarterly.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task Project  Completed 01/05/2016 03/31/2017 01/05/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
2. Leverage efforts (Cultural Competency, milestone #1) to 
improve overall health literacy of targeted populations (e.g., when
to use the ED, importance of primary care, overcoming mental 
health stigma, navigating the health system, and questions to ask
your provider).
Task

3. Develop materials with input from patients. Distribute materials
at locations appropriate to the target population (Cultural 
Competency, milestone #1).

Project  Completed 01/05/2016 03/31/2017 01/05/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Use public awareness, education, and other programs to 
address and increase the volume of non-emergent visits  in the 
targeted population groups.

Project  Completed 01/04/2016 03/31/2017 01/04/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #11

Contract or partner with CBOs to develop a group of community 
navigators who are trained in connectivity to healthcare 
coverage, community healthcare resources (including for primary 
and preventive services) and patient education.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Community navigators identified and contracted. Provider PAM(R) Providers Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Aids Community Ser Wny; Aspire Of Western New York In; Buffalo Fed Neighhd Ctrs; Comm Hlth Ctr Buffalo Inc; Community Action Organization Of Erie County Inc; Community Health Center Of Buffalo; Erie County Medical Ctr; Erie Niagara Area 
Health Education Center Inc; Greater Buffalo United Ipa; Health Community Alliance, Inc.; Kaleida Health; Lake Plains Community Care Network; Niagara Falls Mem Med Ctr; Niagara Falls Mem Med Ctr; Northwest Buffalo Comm H C; Nys Arc 
(Chautauqua Cnty); Olean General Hosp Main; People Inc Cssz38; Planned Parenthood Of Niag Co; Planned Parenthood Of Niag Co; Planned Prthd Rochstr/Syracus; Planned Prthd Rochstr/Syracus; Southern Tier Community Hlth; Southern Tier 
Community Hlth; The Chautauqua Center Inc; The National Witness Project; Western New York Rural Area Health Education Center Inc
Task

Community navigators trained in connectivity to healthcare 
coverage and community healthcare resources, (including 
primary and preventive services), as well as patient education.

Provider PAM(R) Providers Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Aids Community Ser Wny; Aspire Of Western New York In; Buffalo Fed Neighhd Ctrs; Comm Hlth Ctr Buffalo Inc; Community Action Organization Of Erie County Inc; Community Health Center Of Buffalo; Erie County Medical Ctr; Erie Niagara Area 
Health Education Center Inc; Greater Buffalo United Ipa; Health Community Alliance, Inc.; Kaleida Health; Lake Plains Community Care Network; Niagara Falls Mem Med Ctr; Niagara Falls Mem Med Ctr; Northwest Buffalo Comm H C; Nys Arc 
(Chautauqua Cnty); Olean General Hosp Main; People Inc Cssz38; Planned Parenthood Of Niag Co; Planned Parenthood Of Niag Co; Planned Prthd Rochstr/Syracus; Planned Prthd Rochstr/Syracus; Southern Tier Community Hlth; Southern Tier 
Community Hlth; The Chautauqua Center Inc; The National Witness Project; Western New York Rural Area Health Education Center Inc
Task

1. Per the steps defined for requirement #1, ensure CBO 
contracts are completed and CBOs are engaged.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Continuously monitor CBO performance. Make adjustments to 
partnerships and/or contracts as needed.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

3. Per tasks in milestones 2, 13, and 15, training for navigators is 
planned, organized, monitored, and controlled.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #12

Develop a process for Medicaid recipients and project 
participants to report complaints and receive customer service.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures for customer service complaints and 
appeals developed.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. PPS will research leading practice models to inform 
development of protocols.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. PPS will develop protocols for complaints and customer 
service to support PPS-wide complaint communication and 
individual complaint follow-up.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Review protocols with "Voice of the Consumer" Sub-
Committee.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Determine process owner and MCC lead. Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Determine platform for complaint tracking. Project  Completed 09/01/2015 10/30/2015 09/01/2015 10/30/2015 12/31/2015 DY1 Q3

Task

6. Obtain MCC Board of Managers and PMO approvals. Project  Completed 11/01/2015 12/31/2015 11/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Implement complaint tracking and follow-up processes. Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

8. Initiate PDSA cycles to assess customer satisfaction and allow
for continuous improvement over time.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #13

Train community navigators in patient activation and education, 
including how to appropriately assist project beneficiaries using 
the PAM(R).

DY2 Q4 Project  N/A Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

List of community navigators formally trained in the PAM(R). Provider PAM(R) Providers Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Aids Community Ser Wny; Aspire Of Western New York In; Buffalo Fed Neighhd Ctrs; Comm Hlth Ctr Buffalo Inc; Community Action Organization Of Erie County Inc; Community Health Center Of Buffalo; Erie County Medical Ctr; Erie Niagara Area 
Health Education Center Inc; Greater Buffalo United Ipa; Health Community Alliance, Inc.; Kaleida Health; Lake Plains Community Care Network; Niagara Falls Mem Med Ctr; Niagara Falls Mem Med Ctr; Northwest Buffalo Comm H C; Nys Arc 
(Chautauqua Cnty); Olean General Hosp Main; People Inc Cssz38; Planned Parenthood Of Niag Co; Planned Parenthood Of Niag Co; Planned Prthd Rochstr/Syracus; Planned Prthd Rochstr/Syracus; Southern Tier Community Hlth; Southern Tier 
Community Hlth; The Chautauqua Center Inc; The National Witness Project; Western New York Rural Area Health Education Center Inc
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

1. Develop plan for training (e.g., train the trainer). Plan to offer 
training in a variety of formats (onsite, web-based, 
teleconference).

Project  Completed 08/03/2015 09/30/2015 08/03/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Identify who is being trained. Create attendee roster. Project  Completed 08/03/2015 10/20/2015 08/03/2015 10/20/2015 12/31/2015 DY1 Q3

Task

3. Develop training material for community navigators. Project  Completed 08/03/2015 09/30/2015 08/03/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Identify training locations covering the 8 counties of WNY; 
schedule training sessions.

Project  Completed 08/03/2015 09/30/2015 08/03/2015 09/30/2015 09/30/2015 DY1 Q2

Task

5. Hold first community navigator training sessions. Capture 
attendee information for subsequent reporting

Project  Completed 09/01/2015 09/30/2015 09/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

6. Initiate PDSA cycles to evaluate improvement activities, 
determine effectiveness of training, and allow for continuous 
improvement over time.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

7. Continue to offer training as needed. Project  Completed 09/30/2015 03/31/2017 09/30/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #14

Ensure direct hand-offs to navigators who are prominently placed
at "hot spots," partnered CBOs, emergency departments, or 
community events, so as to facilitate education regarding health 
insurance coverage, age-appropriate primary and preventive 
healthcare services and resources.

DY2 Q4 Project  N/A Completed 07/01/2015 12/30/2016 07/01/2015 12/30/2016 12/31/2016 DY2 Q3

Task

Community navigators prominently placed (with high visibility) at 
appropriate locations within identified "hot spot" areas. 

Provider PAM(R) Providers Completed 07/01/2015 12/30/2016 07/01/2015 12/30/2016 12/31/2016 DY2 Q3

Providers Associated with Completion:

Aids Community Ser Wny; Aspire Of Western New York In; Buffalo Fed Neighhd Ctrs; Comm Hlth Ctr Buffalo Inc; Community Action Organization Of Erie County Inc; Community Health Center Of Buffalo; Erie County Medical Ctr; Erie Niagara Area 
Health Education Center Inc; Greater Buffalo United Ipa; Health Community Alliance, Inc.; Kaleida Health; Lake Plains Community Care Network; Niagara Falls Mem Med Ctr; Niagara Falls Mem Med Ctr; Northwest Buffalo Comm H C; Nys Arc 
(Chautauqua Cnty); Olean General Hosp Main; People Inc Cssz38; Planned Parenthood Of Niag Co; Planned Parenthood Of Niag Co; Planned Prthd Rochstr/Syracus; Planned Prthd Rochstr/Syracus; Southern Tier Community Hlth; Southern Tier 
Community Hlth; The Chautauqua Center Inc; The National Witness Project; Western New York Rural Area Health Education Center Inc
Task

1. Engage CBOs in hot spots who will participate in community 
events are trained in PAM and health coverage.

Project  Completed 07/01/2015 10/30/2015 07/01/2015 10/30/2015 12/31/2015 DY1 Q3

Task

2. Develop reporting requirements for CHW placement. Project  Completed 08/03/2015 09/30/2015 08/03/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Use the Care Transitions Strategy developed in 2.a.i. (IDS) Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 272 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
including protocols for hospital admission/discharge coordination,
care transitions, and communication among primary care, mental 
health, and substance use providers.
Task

4. Deploy PPS resources including multi-disciplinary care 
coordination teams (developed for project 3.b.i., Disease 
Management of CVD) and care transition coordinators (identified 
in Population Health Management).

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Use the referral process (defined under project 3.b.i.) for warm 
referrals to CBOs and partners, pharmacies, dietitians, and 
community health workers.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #15

Inform and educate navigators about insurance options and 
healthcare resources available to UI, NU, and LU populations.

DY2 Q4 Project  N/A Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Navigators educated about insurance options and healthcare 
resources available to populations in this project.

Project  Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Provide training to community health workers about insurance 
options and healthcare resources.

Project  Completed 08/03/2015 10/20/2015 08/03/2015 10/20/2015 12/31/2015 DY1 Q3

Task

2. Develop reporting requirements for CHW placement. Project  Completed 08/03/2015 09/30/2015 08/03/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Monitor placement and make adjustments as appropriate. Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Continue to offer training for community health workers to 
maintain up-to-date knowledge of changing options and 
resources.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #16

Ensure appropriate and timely access for navigators when 
attempting to establish primary and preventive services for a 
community member.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Timely access for navigator when connecting members to 
services.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Develop policies and procedures for intake and/or scheduling 
staff to receive navigator calls.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2. Work with clinical integration team to improve physicians' Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
understanding of this effort and willingness to provide access.
Task

3. Initiate PDSA cycles to assess the accessibility of primary and 
preventive services. Continue to refine policies and procedures 
as needed.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #17

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, to track all patients engaged in the project.

DY2 Q4 Project  N/A Completed 07/31/2015 03/31/2017 07/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  Completed 07/31/2015 03/31/2017 07/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Obtain registry lists from MCOs (per requirement #2). Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2. CHWs utilize the automated PAM system to record patent 
encounters.

Project  Completed 09/01/2015 10/30/2015 09/01/2015 10/30/2015 12/31/2015 DY1 Q3

Task

3. CBOs download patient engagement information from PAM on
a monthly basis and forward to project champion for quarterly 
reporting.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Contract or partner with community-based organizations (CBOs) to 
engage target populations using PAM(R) and other patient activation 
techniques.  The PPS must provide oversight and ensure that 
engagement is sufficient and appropriate.
Establish a PPS-wide training team, comprised of members with training 
in PAM(R) and expertise in patient activation and engagement.
Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).  
Contract or partner with CBOs to perform outreach within the identified 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

"hot spot" areas.

Survey the targeted population about healthcare needs in the PPS' 
region.
Train providers located within "hot spots" on patient activation techniques,
such as shared decision-making, measurements of health literacy, and 
cultural competency.
Obtain list of PCPs assigned to NU and LU enrollees from MCOs.  Along 
with the member's MCO and assigned PCP, reconnect beneficiaries to 
his/her designated PCP (see outcome measurements in #10).  

• This patient activation project should not be used as a mechanism to 
inappropriately move members to different health plans and PCPs, but 
rather, shall focus on establishing connectivity to resources already 
available to the member.

• Work with respective MCOs and PCPs to ensure proactive outreach to 
beneficiaries.  Sufficient information must be provided regarding 
insurance coverage, language resources, and availability of primary and 
preventive care services.  The state must review and approve any 
educational materials, which must comply with state marketing guidelines
and federal regulations as outlined in 42 CFR §438.104.
Baseline each beneficiary cohort (per method developed by state) to 
appropriately identify cohorts using PAM(R) during the first year of the 
project and again, at set intervals.  Baselines, as well as intervals towards
improvement, must be set for each cohort at the beginning of each 
performance period.

Include beneficiaries in development team to promote preventive care.

Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact information 
when he/she visits the PPS designated facility or "hot spot" area for 
health service.  

• If the beneficiary is UI, does not have a registered PCP, or is attributed 
to a PCP in the PPS' network, assess patient using PAM(R) survey and 
designate a PAM(R) score.

• Individual member's score must be averaged to calculate a baseline 
measure for that year's cohort.

• The cohort must be followed for the entirety of the DSRIP program.

• On an annual basis, assess individual members' and each cohort's level
of engagement, with the goal of moving beneficiaries to a higher level of 

activation.      • If the beneficiary is deemed to be LU & NU but has a 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

designated PCP who is not part of the PPS' network, counsel the 
beneficiary on better utilizing his/her existing healthcare benefits, while 
also encouraging the beneficiary to reconnect with his/her designated 
PCP. 

• The PPS will NOT be responsible for assessing the patient via PAM(R) 
survey.

• PPS will be responsible for providing the most current contact 
information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance companies (for 
NU & LU populations) on a monthly basis, as well as to DOH on a 
quarterly basis.
Increase the volume of non-emergent (primary, behavioral, dental) care 
provided to UI, NU, and LU persons.
Contract or partner with CBOs to develop a group of community 
navigators who are trained in connectivity to healthcare coverage, 
community healthcare resources (including for primary and preventive 
services) and patient education.
Develop a process for Medicaid recipients and project participants to 
report complaints and receive customer service.
Train community navigators in patient activation and education, including 
how to appropriately assist project beneficiaries using the PAM(R).
Ensure direct hand-offs to navigators who are prominently placed at "hot 
spots," partnered CBOs, emergency departments, or community events, 
so as to facilitate education regarding health insurance coverage, age-
appropriate primary and preventive healthcare services and resources.
Inform and educate navigators about insurance options and healthcare 
resources available to UI, NU, and LU populations.
Ensure appropriate and timely access for navigators when attempting to 
establish primary and preventive services for a community member.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, to track all 
patients engaged in the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete

Milestone #10 Pass & Complete

Milestone #11 Pass & Complete

Milestone #12 Pass & Complete

Milestone #13 Pass & Complete

Milestone #14 Pass & Complete

Milestone #15 Pass & Complete

Milestone #16 Pass & Complete

Milestone #17 Pass & Complete
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 IPQR Module 2.d.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed

The Mid-Point Assessment Project Narrative Template must be submitted 
with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2

Milestone

CG-CAHPS survey Completed
PPS results for CG-CAHPS Survey of the uninsured should be included 
with upcoming Q3 filings as an attachment to Module 4 (PPS-defined 
milestones) under Project 2.d.i.

10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone

PAM data Completed
A template for reporting the first two years (MY1 and MY2) worth of PAM 
data should be populated and submitted with DY2Q3 reports as an 
attachment to the 2.d.i. module.

10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone

PAM data Completed
PAM data for MY2 and MY3 should be submitted along with DY3Q2 
reports. To submit the data in MAPP, PPS should attach the data file to a 
PPS defined milestone in the 2.d.i.4 module.

07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone

C&G CAHPS for the Uninsured DY3 Submission Completed C&G CAHPS for the Uninsured DY3 Submission 10/01/2017 12/31/2017 10/01/2017 12/31/2017 12/31/2017 DY3 Q3

Milestone

PAM data Completed PAM data for MY3 and MY4 07/01/2018 09/30/2018 09/30/2018 DY4 Q2

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

PAM data ethelen PAM Documentation
48_DY4Q2_PROJ2di_MDL2di4_PPS1734_PAM_DY4Q
2_pam_data_submission_23681.csv

PAM data file 10/28/2018 12:51 PM

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

CG-CAHPS survey

PAM data

PAM data

C&G CAHPS for the Uninsured DY3 Submission

PAM data
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IPQR Module 2.d.i.5 - IA Monitoring

Instructions :
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Project 3.a.i – Integration of primary care and behavioral health services

 IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One primary challenge to embedding BH specialists into safety net PC practices and PC into BH sites is financial. MCC will help ease this financial
burden in primary care offices (Model 1) by assisting with obtaining PCMH Level 3, 2014 status. MCC hired an outside vendor to complete PCMH 
assessments and develop remediation plans for our PC partner sites. MCC then hired practice transformation specialists who will engage partners 
and assist with achieving PCMH Level 3 2014 status, which includes BH integration, through training and support.

MCC transformation specialists will also provide instruction on how to properly bill for services while ensuring adequate funding is in place to 
support outcomes. If necessary, the PPS will explore satellite MH/CD clinics embedded in PC practices so both Medicaid and commercial 
insurance can be billed, or an enhanced rapid access referral process from PMC to BH clinics will be implemented. Through its value-based 
payment (VBP) transition plan, MCC will prioritize planning/execution of agreements to ensure that integration of PC and BH services does not 
simply become co-location.

Staff turnover and shortages are common concerns, especially among psychiatrists and licensed therapists/social workers. MCC will provide 
technical assistance and training, and explore the use of telemedicine to stretch available resources. Failure to build bridges with area colleges 
could result in longer-term gaps in availability of BH professionals. MCC's workforce development plan will incorporate short- and long-term 
strategies to fill gaps.
Limited access to psychiatric services in our region hinder the ability of providers to acquire consultations/medication recommendations for 
patients in need of services. BH organizations, private practice psychiatry, and PC practices will meet to discuss telemedicine services to fulfill this 
need. If telemedicine is not feasible, agreements for phone consultations, rapid access referrals, and exchange of information through EMR and 
the RHIO will be established.

Regulatory barriers may restrict or prohibit provision of PC services within BH settings and vice versa. MCC will review basic requirements and 
identify regulations that need to be changed so services can be offered in a shared setting and remain reimbursable.

BH clients not connected to PC may be reluctant, therefore MCC will offer trainings in motivational interviewing, patient activation measures, and 
person-centered approach to ensure client engagement.

Exchange of information across physical and mental health disciplines is lacking. MCC will work with partners to incorporate a multidisciplinary 

approach to case conferences sessions, warm hand-offs, and other strategies. This coordinated approach is necessary to address the high‐risk 
BH population, and will help provide a uniform experience for patients regardless of where they receive care. Close coordination with bordering 
PPSs will include standardized referral protocols, uniform tracking/reporting systems, universal alert messaging via HEALTHeLINK, common 
messaging, and sharing of lessons learned.

Protocols for integrated service delivery/reporting may differ from one PPS to another. Millennium will work with bordering PPSs to institute policies
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for identifying PCPs participating in more than one PPS and standardize protocols for consistent reporting. True service integration depends on 
integration of client records so providers take a holistic approach to client care. MCC's IT program will develop interim plans to achieve this 
standard.

Laboratory collection services may not be available onsite at PC offices, requiring clients to be referred for testing. MCC will explore opportunities 
for incorporating lab testing and educational materials at participating sites.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 282 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

 IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 17,025

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 3,750 9,750 13,875 17,025

Quarterly Update 0 28,659 0 0

Percent(%) of Commitment 0.00% 293.94% 0.00% 0.00%

IA Approved
Quarterly Update 0 28,192 0 0

Percent(%) of Commitment 0.00% 289.15% 0.00% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

ethelen Other 48_DY4Q2_PROJ3ai_MDL3ai2_PES_OTH_3ai_DY4_Q2_23858.xlsx Patient engagement file 10/29/2018 05:34 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 283 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

 IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected

Model 1 Model 2 Model 3 

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Milestone #1

Co-locate behavioral health services at primary care 
practice sites.  All participating eligible primary care 
practices must meet 2014 NCQA level 3 PCMH or 
Advance Primary Care Model standards by DY 3.

DY3 Q2 Model 1 Project N/A Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

All eligible practices meet NCQA 2014 Level 3 PCMH 
and/or APCM standards by the end of DY3.

Provider
Practitioner - Primary Care 
Provider (PCP)

Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Blondell Richard D Md
Task

Behavioral health services are co-located within 
PCMH/APC practices and are available.

Provider Mental Health Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Lake Shore Behavioral Health
Task

1. Establish a master list of primary care (PC) sites 
interested in the project (602 sites are listed in the 
application).

Project Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Establish a master list of behavioral health (BH) 
providers interested in the project (165 providers are 
listed in the application).

Project Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Identify with Community Partners of WNY (CPWNY, 
led by Catholic Medical Partners) which PC and BH 
care providers are in both PPSs.

Project Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Task

4. Have PC and BH care site partners sign 
agreements or letters of intent indicating commitment 
to program.

Project Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Survey (such as a Survey Monkey or similar tool) 
sent to participating PC and BH sites asking PCMH 
status, NCQA level, percent of Medicaid patients 
served, EHR status and vendor, CCD capacity to send
and receive records, use of RHIO, capacity, usage of 
screening instruments, etc. This survey will be 
coordinated with the current state assessment 
performed under project 2.a.i. (IDS).

Project Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Collaborate with CPWNY where there is overlap 
with PC and/or BH Sites.

Project Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

7. Leverage Clinical Integration Needs Assessment of 
participating partners to assess current experience 
with satellite clinic integration and willingness to 
consider, EHR status, RHIO relationship, capacity to 
send/receive records, use of screenings, etc.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

8. MCC and CPWNY staff jointly determine if the 
restrictions on integrating Article 31 clinics into Article 
28 OP PC sites are DOH or Federal regulations. Seek 
regulatory waiver; if waiver not feasible, asses 
feasibility of Article 28 clinics of  hiring own BH staff.

Project Completed 08/31/2015 09/30/2017 08/31/2015 09/30/2017 09/30/2017 DY3 Q2

Task

9. Organize and convene the first of several monthly 
workgroup meetings of Behavioral Health and Primary 
Care Programs of WNY counties (meeting and phone-
in option), led by teams of physician, BH leader, MCC, 
and CPWNY representatives.

Project Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

10. Continue to meet with key stakeholders at regular 
intervals (bi-monthly) for those identified as ready to 
implement integrated model based on survey and 
meeting information.

Project Completed 08/01/2015 09/30/2017 08/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

11. Perform hot spotting analysis of current practices 
delivered in the eight WNY counties and gaps in 
services for the region and evaluate the gaps.
Task

12. Coordinate messaging and communication 
strategy with MCC Communications Director and 
CPWNY to engage PC sites unsure of participation.

Project Completed 08/01/2015 09/30/2017 08/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

13. Evaluate budget of project to support gaps in 
service.

Project Completed 12/31/2015 01/29/2016 12/31/2015 01/29/2016 03/31/2016 DY1 Q4

Task

14. Ongoing communication and collaboration with 
MCC management and 2ai project director, who are 
working to establish PCMH/MU project implementation
plan based on PC practice readiness, certification 
status, and related activities as referenced in 2.a.i. 
Requirement #7.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

15. In collaboration with MCC Management and 2ai 
project director, analyze current status of EMR 
systems as outlined in 2.a.i. Requirement #7.

Project Completed 07/27/2015 09/30/2017 07/27/2015 09/30/2017 09/30/2017 DY3 Q2

Milestone #2

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 1 Project N/A Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

Coordinated evidence-based care protocols are in 
place, including medication management and care 
engagement processes. 

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

1. Investigate various collaborative care models, 
review SAMHSA best practices, and arrange phone 
meetings with experts at University of Washington 
AIMS Center.

Project Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Work with MCC Clinical Director, Chief Medical 
Officer (CMO) and Clinical Quality Committee with 

Project Completed 08/03/2015 03/29/2017 08/03/2015 03/29/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

sign-off by the Physician Steering Committee (PSC) to 
devise protocols utilizing chosen evidence-based 
standards in regards to care management protocols 
such as warm hand-offs.
Task

3. Coordinate care management protocols with 
CPWNY, where applicable to ensure that services 
across the eight WNY counties are provided under one
set of evidence-based standards.

Project Completed 08/28/2015 09/30/2016 08/28/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Begin to convene monthly provider stakeholder 
meetings with BH and PC partners; share ideas and 
provide feedback back to CMO.

Project Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Draft final plan with MCC Clinical Director, CMO, 
and CPWNY partners where applicable and share with
key stakeholders for feedback.

Project Completed 09/01/2015 03/29/2017 09/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

6. Finalize implementation plan with partners. Project Completed 10/01/2015 03/29/2017 10/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

7. Project manager will meet with each integrated site 
staff and leadership at least quarterly to mutually 
assess and problem-solve (where necessary) the 
established evidence-based protocols that support 
integrated treatment and practice.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #3

Conduct preventive care screenings, including 
behavioral health screenings (PHQ-2 or 9 for those 
screening positive, SBIRT) implemented for all patients
to identify unmet needs.

DY3 Q2 Model 1 Project N/A Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Policies and procedures are in place to facilitate and 
document completion of screenings.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Screenings are documented in Electronic Health 
Record.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

for those screening positive, SBIRT).
Task

Positive screenings result in "warm transfer" to 
behavioral health provider as measured by 
documentation in Electronic Health Record.

Provider
Practitioner - Primary Care 
Provider (PCP)

Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Arora Nitin
Task

1. PC and BH practices jointly surveyed by MCC and 
CPWNY, where applicable to assess which preventive 
screenings are currently being implemented routinely 
for patients in both PC and BH practices.

Project Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2. MCC 2ai team to identify best practice physical 
health preventive care screenings to be adopted by 
PCPs and BH practices.

Project Completed 08/01/2015 10/01/2015 08/01/2015 10/01/2015 12/31/2015 DY1 Q3

Task

3. Develop a training plan for PC and BH practices to 
support adoption of best practice screenings where 
there are current gaps in identified PCPs and BH 
providers. Training plan includes educating practices 
on the billing codes for PHQ-9 and SBIRT screens 
(many practices are unaware of ability to bill for these 
screens, and absence of billing is a barrier).

Project Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

4. MCC clinical integration teams provides training to 
PCPs and BH providers.

Project Completed 06/01/2016 09/30/2017 06/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

5. Ensure PHQ9, SBIRT, or other behavioral health 
screenings are documented in participating provider 
EMRs.

Project Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

6. Clinical integration training teams (with CPWNY 
counterparts for joint PPS membership) incorporate 
reviews of screening protocols and implementation 
with quarterly technical assistance meetings with 
providers.

Project Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #4

Use EHRs or other technical platforms to track all DY2 Q4 Model 1 Project N/A Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

patients engaged in this project.
Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

1. Ongoing communication and collaboration with 
MCC management and 2.a.i. project team who are 
working to establish PCMH/MU project implementation
plan including EHR requirement.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

2. Information will be shared monthly at BH and PCP 
stakeholder meetings.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Project manager or designee will meet with each 
integrated site staff and leadership at least quarterly to 
mutually assess and problem-solve where necessary.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

4. Collaborate with 2.a.i. clinical integration team and 
IT Data Committee to discuss any issues and to 
brainstorm and problem-solve any shared data issues.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Milestone #5

Co-locate primary care services at behavioral health 
sites.

DY3 Q2 Model 2 Project N/A Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider
Practitioner - Primary Care 
Provider (PCP)

Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Arora Nitin
Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider Mental Health Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Lake Shore Behavioral Health
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Task

1. Establish a master list of PC sites interested in the 
project (602 sites are listed in the application). 

Project Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Establish a master list of BH providers interested in 
the project (165 providers are listed in the application).

Project Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Identify with CPWNY which PC and BH care 
providers are in both PPSs.

Project Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Have PC and BH care site partners sign 
agreements or letters of intent indicating commitment 
to program.

Project Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Survey (such as a Survey Monkey or similar tool) 
sent to participating PC and BH sites asking PCMH 
status, NCQA level, percent of Medicaid patients 
served, EHR status and vendor, CCD capacity to send
and receive records, use of RHIO, capacity, usage of 
screening instruments, etc. This survey will be 
coordinated with the current state assessment 
performed under project 2.a.i. (IDS).

Project Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

6. Collaborate with CPWNY where there is overlap 
with PC and/or BH sites.

Project Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

7. Leverage Clinical Integration Needs Assessment of 
participating partners to assess current experience 
with satellite clinic integration and willingness to 
consider, EHR status, RHIO relationship, capacity to 
send/receive records, use of screenings, etc.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

8. Participating providers will assess and report to 
MCC on their status in regards to site readiness, 
regulatory issues (if applicable), and billing issues.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

9. Ensure primary care providers are culturally 
sensitive and aware of issues that may make clients 
reluctant to seek healthcare outside of the behavioral 
health setting. Link providers to cultural 

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

competency/health literacy trainings coordinated by 
the PPS.
Task

10. Organize and convene the first of several monthly 
work group of Behavioral Health and Primary Care 
Programs of WNY counties (meeting and phone-in 
option). Led by teams of physicians, BH leaders, MCC,
and CPWNY representatives.

Project Completed 08/31/2015 03/31/2016 08/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

11. Continue to meet with key stakeholders at regular 
intervals (bi-monthly) for those identified as ready to 
implement integrated model based on survey and 
meeting information.

Project Completed 08/01/2015 09/30/2017 08/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

12. Perform hot spotting analysis of current practices 
delivered in the eight WNY counties and gaps in 
services for the region and evaluate the gaps.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

13. Coordinate messaging and communication 
strategy with MCC Communications Director and 
CPWNY to engage PC sites unsure of participation.

Project Completed 12/31/2015 12/31/2016 12/31/2015 12/31/2016 12/31/2016 DY2 Q3

Task

14. Evaluate budget of project to support gaps in 
service.

Project Completed 12/31/2015 01/29/2016 12/31/2015 01/29/2016 03/31/2016 DY1 Q4

Task

15. Ongoing communication and collaboration with 
MCC management and 2.a.i. project director, who are 
working to establish PCMH/MU project implementation
plan based on PC practice readiness, certification 
status, and related activities as referenced in 2.a.i. 
Requirement #7.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

16. In collaboration with MCC Management and 2a.i. 
project director, analyze current status of EMR 
systems as outlined in 2.a.i. Requirement #7.

Project Completed 07/27/2015 09/30/2017 07/27/2015 09/30/2017 09/30/2017 DY3 Q2

Milestone #6

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 2 Project N/A Completed 07/13/2015 03/31/2017 07/13/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project Completed 07/13/2015 03/31/2017 07/13/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Regularly scheduled formal meetings are held to 
develop collaborative care practices.
Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process. 

Project Completed 07/13/2015 03/31/2017 07/13/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Investigate various evidence-based models, review 
SAMHSA best practices, and arrange phone meetings 
with experts and vendors for telepsychiatry services.

Project Completed 07/13/2015 12/31/2015 07/13/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Work with MCC Clinical Director, Chief Medical 
Officer (CMO) and Clinical Quality Committee with 
sign-off by the Physician Steering Committee (PSC) to 
devise protocols utilizing chosen evidence-based 
standards in regards to care management protocols 
such as warm hand-offs.

Project Completed 08/03/2015 03/29/2017 08/03/2015 03/29/2017 03/31/2017 DY2 Q4

Task

3. Coordinate care management protocols with 
CPWNY, where applicable to ensure that services 
across the eight WNY counties are provided under one
set of evidence-based standards.

Project Completed 08/28/2015 03/29/2017 08/28/2015 03/29/2017 03/31/2017 DY2 Q4

Task

4. PC partners; share ideas and provide feedback 
back to CMO.

Project Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Draft final plan with MCC Clinical Director, CMO, 
and CPWNY partners where applicable and share with
key stakeholders for feedback.

Project Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

6. Finalize implementation plan with partners. Project Completed 10/01/2015 03/30/2017 10/01/2015 03/30/2017 03/31/2017 DY2 Q4

Task

7. Project manager will meet with each integrated site 
staff and leadership at least quarterly to mutually 
assess and problem-solve (where necessary) the 
established evidence-based protocols that support 
integrated treatment and practice.

Project Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Conduct preventive care screenings, including physical
and behavioral health screenings.

DY3 Q2 Model 2 Project N/A Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Task

Screenings are conducted for all patients.  Process 
workflows and operational protocols are in place to 
implement and document screenings.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Screenings are documented in Electronic Health 
Record.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

At least 90% of patients receive primary care services, 
as defined by preventive care screenings at the 
established project sites (Screenings are defined as 
physical health screenings for primary care services 
and industry standard questionnaires such as PHQ-2 
or 9 for those screening positive, SBIRT for behavioral 
health).

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider
Practitioner - Primary Care 
Provider (PCP)

Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Blondell Richard D Md
Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider Mental Health Completed 07/01/2016 09/30/2017 07/01/2016 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Lake Shore Behavioral Health
Task

1. PC and BH practices jointly surveyed by MCC and 
CPWNY, where applicable to assess which preventive 
screenings are currently being implemented routinely 
for patients in both PC and BH practices.

Project Completed 07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

2. MCC 2ai team to identify best practice physical 
health preventive care screenings to be adopted by BH
providers across and PC practices.

Project Completed 08/01/2015 09/30/2017 08/01/2015 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Task

3. Develop a training plan for PC and BH practices to 
support adoption of best practice screenings where 
there are current gaps in identified PCPs and BH 
providers. Training plan includes educating practices 
on the billing codes for PHQ-9 and SBIRT screens 
(many practices are unaware of ability to bill for these 
screens, and absence of billing is a barrier).

Project Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

4. MCC clinical integration teams provides training to 
PCPs and BH providers PPSs. 

Project Completed 01/02/2017 09/30/2017 01/02/2017 09/30/2017 09/30/2017 DY3 Q2

Task

5. Ensure PHQ-9, SBIRT, or other behavioral health 
screenings are documented in participating provider 
EMRs.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Clinical integration training teams (with CPWNY 
counterparts for joint PPS membership) incorporate 
reviews of screening protocols and implementation 
with quarterly technical assistance meetings with 
providers.

Project Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #8

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 2 Project N/A Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

1. Ongoing communication and collaboration with 
MCC management and 2.a.i. project team manager 
who are working to establish PCMH/MU project 
implementation plan including EHR requirement.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

2. Information will be shared monthly at BH and PCP 
stakeholder meetings.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Task

3. Project manager or designee will meet with each 
integrated site staff and leadership at least quarterly to 
mutually assess and problem-solve where necessary.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Task

4.  Collaborate with 2.a.i. clinical integration team and 
IT Data Committee to discuss any issues and to 
brainstorm and problem-solve any shared data issues.

Project Completed 07/01/2015 03/29/2017 07/01/2015 03/29/2017 03/31/2017 DY2 Q4

Milestone #9

Implement IMPACT Model at Primary Care Sites. DY3 Q2 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has implemented IMPACT Model at Primary Care
Sites.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #10

Utilize IMPACT Model collaborative care standards, 
including developing coordinated evidence-based care
standards and policies and procedures for care 
engagement.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process to facilitate collaboration 
between primary care physician and care manager.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Policies and procedures include process for consulting
with Psychiatrist.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #11

Employ a trained Depression Care Manager meeting 
requirements of the IMPACT model.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS identifies qualified Depression Care Manager 
(can be a nurse, social worker, or psychologist) as 
identified in Electronic Health Records.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Depression care manager meets requirements of 
IMPACT model, including coaching patients in 
behavioral activation, offering course in counseling, 
monitoring depression symptoms for treatment 
response, and completing a relapse prevention plan. 

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #12 DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Designate a Psychiatrist meeting requirements of the 
IMPACT Model.
Task

All IMPACT participants in PPS have a designated 
Psychiatrist.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #13

Measure outcomes as required in the IMPACT Model. DY3 Q2 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #14

Provide "stepped care" as required by the IMPACT 
Model.

DY3 Q2 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

In alignment with the IMPACT model, treatment is 
adjusted based on evidence-based algorithm that 
includes evaluation of patient after 10-12 weeks after 
start of treatment plan.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #15

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Co-locate behavioral health services at primary care practice sites.  All 
participating eligible primary care practices must meet 2014 NCQA level 
3 PCMH or Advance Primary Care Model standards by DY 3.
Develop collaborative evidence-based standards of care including 
medication management and care engagement process.
Conduct preventive care screenings, including behavioral health 
screenings (PHQ-2 or 9 for those screening positive, SBIRT) 
implemented for all patients to identify unmet needs.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Co-locate primary care services at behavioral health sites.

Develop collaborative evidence-based standards of care including 
medication management and care engagement process.
Conduct preventive care screenings, including physical and behavioral 
health screenings.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Implement IMPACT Model at Primary Care Sites.

Utilize IMPACT Model collaborative care standards, including developing 
coordinated evidence-based care standards and policies and procedures 
for care engagement.
Employ a trained Depression Care Manager meeting requirements of the 
IMPACT model.

Designate a Psychiatrist meeting requirements of the IMPACT Model.

Measure outcomes as required in the IMPACT Model.

Provide "stepped care" as required by the IMPACT Model.

Use EHRs or other technical platforms to track all patients engaged in 
this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Fail

Milestone #2 Pass & Complete

Milestone #3 Fail
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Ongoing

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing

Milestone #12 Pass & Ongoing

Milestone #13 Pass & Ongoing

Milestone #14 Pass & Ongoing

Milestone #15 Pass & Ongoing
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 IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed

The Mid-Point Assessment Project Narrative Template must be submitted 
with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.a.i.5 - IA Monitoring

Instructions :
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Project 3.a.ii – Behavioral health community crisis stabilization services

 IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Resistance to change or failure to adopt consistent clinical guidelines will negatively impact DSRIP shared outcome metrics. A clinical readiness 
needs assessment for each participating provider will be completed. Joint efforts to ensure inclusivity, transparency, evidence-based justification, 
and other consensus-building techniques to maximize practitioner buy-in and ownership. Provider performance and compliance with standards will
be monitored by the Physician Performance Sub-Committee (as described in project 2.a.i.), and the PPS will work with providers with low 
performance scores to address the gaps.

Crisis intervention resources are inconsistent and poorly understood across WNY. Additionally, first responders typically respond to behavioral 
health calls by transporting individuals to the ED, often resulting in an unnecessary ED visit and/or admission. MCC will lead a cross-organizational
work group to assess and evaluate efforts aimed at consistent goals and outcomes. Collaborative efforts and leveraging of services towards 
modeling a crisis intervention team approach will assist law enforcement and providers to direct the care needed. Consideration for outreach 
capabilities to consult with psychiatrists/medical provider prior to taking action and sending a patient to the hospital.

Lack of established central triage system/model that will serve all eight WNY counties. One mitigation strategy would be to identify one provider as 
the central triage service for this model. Another possibility is for all crisis centers for designated counties to collaboratively develop a central triage
tool that will be implemented to provide consistent response to crisis stabilization. Once developed, all behavioral health providers in the respective
counties will be trained on the behavioral health triage system to utilize crisis/emergency services effectively. Create triage tool for project use.

The lack of respite services and emergency housing in WNY could impede the effectiveness of the crisis stabilization project. Utilization of these 
services are a key component to advoiding unnecessary and costly hospital services. Partner with existing housing and care agencies to expand 
services to help establish options.

Crisis stabilization services require a high level of service and are not consistently reimbursed by Medicaid managed care organizations. 
Collaborate with payers on payment structures, reporting practices, and metrics. Evaluate billing options based on regulations. Assist in translation
to providers to assure clarity in procedures.

There is a shortage of behavioral health specialists and services in WNY. Work with area colleges and universities to determine how many 
students are in the pipeline, review curriculum options, discuss expanding clinical training opportunities, and encourage behavioral health-related 
internships. Assist in placement students/interns/fellows enhancing the pool of available and qualified personnel. With an expanded pool of 
providers much needed services can also be expanded.

Due to compatibility and regulatory issues, EHR systems may be difficult to use. Map existing EHR options and points in the crisis stabilization 
model where information sharing fails. Evaluate options to help eliminate the gasp and/or develop compliant options for proper hand-off of 
information. Establish consistent mechanism for communication and guidance tools.
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It will be important to provide a relatively uniform/transparent experience for patients regardless of where they seek care. MCC will work with 
Finger Lake PPS and Community Partners of WNY (led by Catholic Medical Partners) to share registry information, use standardized referral 
protocols, utilize uniform tracking and reporting systems, adopt universal alert messaging via the RHIO, and maintain common messaging to 
educate patients about crisis stabilization servi



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 302 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

 IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 12,113

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 7,125 9,448 10,925 12,113

Quarterly Update 0 9,129 0 0

Percent(%) of Commitment 0.00% 96.62% 0.00% 0.00%

IA Approved
Quarterly Update 0 9,113 0 0

Percent(%) of Commitment 0.00% 96.45% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (9,129) does not meet your committed amount (9,448) for 'DY4,Q2'

Current File Uploads

User ID File Type File Name File Description Upload Date

ethelen Other 48_DY4Q2_PROJ3aii_MDL3aii2_PES_OTH_3aii_DY4_Q2_23857.xlsx Patient engagement file 10/29/2018 05:29 PM

ethelen Other
48_DY4Q2_PROJ3aii_MDL3aii2_PES_OTH_3aii_Anonymous-Encounters_DY4Q2_23855.
pdf

Attestations for anonymous patient engagement encounters 10/29/2018 05:22 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement  a crisis intervention program that, at a minimum, 
includes outreach, mobile crisis, and intensive crisis services.

DY3 Q4 Project  N/A Completed 07/01/2015 03/30/2018 07/01/2015 03/30/2018 03/31/2018 DY3 Q4

Task

PPS has established a crisis intervention program that includes 
outreach, mobile crisis, and intensive crisis services.

Project  Completed 07/01/2015 03/30/2018 07/01/2015 03/30/2018 03/31/2018 DY3 Q4

Task

1. Convene Crisis Stabilization and Crisis Center Workgroup to 
plan out review of project (first meeting scheduled for 
08/19/2015).

Project  Completed 08/19/2015 03/01/2016 08/19/2015 03/01/2016 03/31/2016 DY1 Q4

Task

2. Establish Crisis Stabilization Advisory Group membership list. Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Host the first quarterly advisory meeting (person/phone call in). Project  Completed 08/19/2015 08/19/2015 08/19/2015 08/19/2015 09/30/2015 DY1 Q2

Task

4. Develop monthly learning exchange meetings/calls with all 
crisis program providers.

Project  Completed 09/01/2015 12/01/2015 09/01/2015 12/01/2015 12/31/2015 DY1 Q3

Task

5. Create map of current services delivered by program by 
county.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Evaluate gaps in services. Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Evaluate budget of project to support gaps in service. Project  Completed 07/01/2015 03/01/2016 07/01/2015 03/01/2016 03/31/2016 DY1 Q4

Task

8. Map out capacity-building plan of existing programs and 
implementation plan of new services.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

9. Research and review EBP and established models that share 
dynamics specific to rural area challenges.

Project  Completed 08/01/2015 03/30/2018 08/01/2015 03/30/2018 03/31/2018 DY3 Q4

Task

10. Develop expanded crisis intervention model based on 
strengths identified in current model.  

Project  Completed 08/01/2015 03/30/2018 08/01/2015 03/30/2018 03/31/2018 DY3 Q4

Task Project  Completed 01/01/2016 03/30/2018 01/01/2016 03/30/2018 03/31/2018 DY3 Q4
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11. Utilize Crisis Services as lead facilitators to train partners 
identified to expand outreach mobile crisis and/or intensive crisis 
services.
Task

12. Provide ongoing training and support to partners as needed. Project  Completed 01/01/2016 03/30/2018 01/01/2016 03/30/2018 03/31/2018 DY3 Q4

Milestone #2

Establish clear linkages with Health Homes, ER and hospital 
services to develop and implement protocols for diversion of 
patients from emergency room and inpatient services.

DY3 Q4 Project  N/A Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented diversion management protocol with PPS 
Hospitals (specifically Emergency Departments).

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Evaluate gaps in services. Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Map out capacity-building plan of existing programs and 
implementation plan of new services.

Project  Completed 07/01/2015 04/01/2017 07/01/2015 04/01/2017 06/30/2017 DY3 Q1

Task

3. Develop crisis stabilization algorithm protocol for hospital 
diversion for Crisis Centers, Mobile Services, Health Homes, law 
enforcement, other providers.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Convene Health Home leaders to review algorithm and solidify 
linkages.

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

5. Review algorithm with following stakeholder groups: Crisis 
Stabilization Advisory Committee, Crisis Center Provider 
committee, Crisis Center Police Mental Health Coordination 
Project for community feedback.

Project  Completed 12/01/2016 06/30/2017 12/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

6. Utilize feedback and begin to test protocols at two identified 
sites.

Project  Completed 12/01/2016 04/01/2017 12/01/2016 04/01/2017 06/30/2017 DY3 Q1

Milestone #3

Establish agreements with the Medicaid Managed Care 
organizations serving the affected population to provide coverage
for the service array under this project.

DY3 Q4 Project  N/A Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has engaged MCO in negotiating coverage of services 
under this project and/or MCO provides coverage for services in 
project.

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4
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1. MCC leadership to arrange meetings with payers to evaluate 
current requirements and reimbursement rates for existing 
services.
Task

2. MCC leadership establishes agreed upon rates for existing and
for any new services defined.

Project  Completed 06/01/2016 03/31/2018 06/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

3. Partners informed of rates and agreements and MCC signs 
agreements.

Project  Completed 01/02/2017 03/31/2018 01/02/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Develop written treatment protocols with consensus from 
participating providers and facilities.

DY2 Q4 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to develop 
consensus on treatment protocols.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated treatment care protocols are in place. Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Coordinate with project 2.b.iii. (ED Care Triage) to establish 
central triage service with agreements among participating 
psychiatrists, mental health, behavioral health, and substance 
abuse providers.

Project  Completed 01/31/2016 03/31/2017 01/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. Meet with 2biii Project Manager to review protocols developed 
for ED Triage and discuss implementation strategies, lessons 
learned, etc. as it relates to 3aii project.

Project  Completed 01/31/2016 03/31/2017 01/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Begin to implement protocols leveraged from the ED Triage 
2biii project

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

4. Monitor changes on a quarterly basis and/or as needed. Project  Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Include at least one hospital with specialty psychiatric services 
and crisis-oriented psychiatric services; expansion of access to 
specialty psychiatric and crisis-oriented services.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS includes at least one hospital with specialty psychiatric 
services and crisis-oriented psychiatric services in provider 
network

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS evaluates access to psychiatric services (in terms of Provider Safety Net Hospital Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 307 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
community needs assessment, geographic access, wait times, 
and other measures), identifies improvement areas, and 
implements improvement steps.

Providers Associated with Completion:

Buffalo General Hosp; Cuba Memorial Hsp Inc; Erie County Medical Ctr; Niagara Falls Mem Med Ctr; Olean General Hosp Main; Roswell Park Cancer Inst; Tlc Health Network Act Rc; Womens & Childrens Hsp Buffal; Wyoming Community Hosp Co
Task

1. ECMCC CPEP is our designated hospital with specialty 

psychiatric services and crisis‐oriented psychiatric services.
Project  Completed 07/01/2015 07/15/2015 07/01/2015 07/15/2015 09/30/2015 DY1 Q2

Task

2. Hot spot analysis and provider surveys will be completed, sent 
out, and reviewed by MCC leadership

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Expansion of services to be determined as a goal by MCC 
leadership and ECMCC leadership as a result of reviewing data 
gathered from CNA, hotspot analysis and provider surveys.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Expand access to observation unit within hospital outpatient or at 
an off campus crisis residence for stabilization monitoring 
services (up to 48 hours).

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS includes hospitals with observation unit or off campus crisis 
residence locations for crisis monitoring.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS evaluates access to observation unit or off campus crisis 
residence services (in terms of community needs assessment, 
geographic access, wait times, and other measures), identifies 
improvement areas, and implements improvement steps.

Provider Safety Net Hospital Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Buffalo General Hosp; Cuba Memorial Hsp Inc; Erie County Medical Ctr; Niagara Falls Mem Med Ctr; Olean General Hosp Main; Roswell Park Cancer Inst; Tlc Health Network Act Rc; Womens & Childrens Hsp Buffal; Wyoming Community Hosp Co
Task

PPS evaluates access to observation unit or off campus crisis 
residence services (in terms of community needs assessment, 
geographic access, wait times, and other measures), identifies 
improvement areas, and implements improvement steps.

Provider Safety Net Clinic Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Aspire Of Western New York In
Task

PPS evaluates access to observation unit or off campus crisis Provider Safety Net Mental Health Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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residence services (in terms of community needs assessment, 
geographic access, wait times, and other measures), identifies 
improvement areas, and implements improvement steps.

Providers Associated with Completion:

Horizon Health Services Mh
Task

1. Key stakeholder provider group is developed and convened to 
discuss and identify existing gaps in services and barriers to 
access. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Key stakeholder group identifies community strengths and 
devises a collaborative plan to address barriers and how 
observation beds and crisis residence beds will be coordinated. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Locations identified to expand services identified by key 

stakeholders (City Mission, HOME – in Niagara, Chautauqua and
Cattaraugus Counties).

Project  Completed 07/02/2015 09/30/2015 07/02/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Agreements to be negotiated among MCC leadership and 
identified providers in regards to expansion of services.

Project  Completed 07/16/2015 03/31/2018 07/16/2015 03/31/2018 03/31/2018 DY3 Q4

Task

5. Crisis residential beds and chemical dependency services to 
be established at Buffalo City Mission in partnership with ECMCC
CPEP and Crisis Services Mobile Outreach Services.

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. HOME to establish Rose House Model Peer Respite Services 
in Erie County.

Project  Completed 09/15/2015 12/31/2015 09/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. HOME to establish Rose House Model Peer Respite Services 
in Randolph, NY to serve Chautauqua/Cattaraugus Counties.

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

8. Niagara County to establish a Rose House Plus type service of
crisis respite services.

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

9. Evaluation protocols developed by key stakeholder team and 
MCC leadership.

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

10. Evaluate protocols reviewed and data collected quarterly 
and/or as required.

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #7 DY3 Q4 Project  N/A Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Deploy mobile crisis team(s) to provide crisis stabilization 
services using evidence-based protocols developed by medical 
staff.
Task

PPS includes mobile crisis teams to help meet crisis stabilization 
needs of the community.

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Coordinated evidence-based care protocols for mobile crisis 
teams are in place.

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Identify existing mobile teams in Erie, Niagara, and 
Chautauqua counties.

Project  Completed 07/01/2015 07/15/2015 07/01/2015 07/15/2015 09/30/2015 DY1 Q2

Task

2. Review criteria for protocol (NYS Mental Hygiene Law-9.45). Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Assess mobile team services in Cattaraugus, Allegany, 
Wyoming, Genesee, and Orleans counties to determine gaps in 
service to meet this requirement.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Identify implementation of new mobile services based on 
review of need, data evaluation, and budget.

Project  Completed 08/19/2015 01/01/2018 08/19/2015 01/01/2018 03/31/2018 DY3 Q4

Task

5. Utilize Crisis Services to develop training on new protocols, 
EBP, and existing resources.

Project  Completed 01/01/2016 01/01/2018 01/01/2016 01/01/2018 03/31/2018 DY3 Q4

Task

6. Crisis Services staff will implement and train new partners on 
identified protocols and resources

Project  Completed 01/01/2016 01/01/2018 01/01/2016 01/01/2018 03/31/2018 DY3 Q4

Milestone #8

Ensure that all PPS safety net providers have actively connected 
EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among 
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up by the end of Demonstration 
Year (DY) 3.

DY3 Q4 Project  N/A Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR demonstrates integration of medical and behavioral health 
record within individual patient records.

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:
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Symons Andrew B Md
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Hospital Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Buffalo General Hosp; Cuba Memorial Hsp Inc; Erie County Medical Ctr; Niagara Falls Mem Med Ctr; Olean General Hosp Main; Roswell Park Cancer Inst; Tlc Health Network Act Rc; Womens & Childrens Hsp Buffal; Wyoming Community Hosp Co
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Mental Health Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Horizon Health Services Mh
Task

Alerts and secure messaging functionality are used to facilitate 
crisis intervention services.

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Work with MCC leadership team and 2ai project to lay out plan
by end of DY3.

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

2. In collaboration with MCC Management and 2ai project 
director, analyze current status of EMR systems as outlined in 2ai
requirement 7.

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #9

Establish central triage service with agreements among 
participating psychiatrists, mental health, behavioral health, and 
substance abuse providers.

DY3 Q4 Project  N/A Completed 08/19/2015 03/31/2018 08/19/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented central triage service among psychiatrists 
and behavioral health providers.

Project  Completed 08/19/2015 03/31/2018 08/19/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Collect triage tool examples for Crisis Center provider group to 
review.

Project  Completed 08/19/2015 05/15/2016 08/19/2015 05/15/2016 06/30/2016 DY2 Q1

Task

2. Evaluate and assess current tools, policies, and resources and
commit to consistent model for all providers to use.

Project  Completed 08/19/2015 06/30/2017 08/19/2015 06/30/2017 06/30/2017 DY3 Q1

Task

3. Coordinate training on model for all Crisis Center providers; Project  Completed 08/19/2015 06/30/2017 08/19/2015 06/30/2017 06/30/2017 DY3 Q1
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consider targeting specific protocols for targeted participants 
such as Schools, Shelters, law enforcement, etc.
Task

4. Implement universal triage tool for Crisis Stabilization 
providers.

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

5. Coordinate and help secure partner agreements with providers
as outlined in 2ai Requirement 8. 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #10

Ensure quality committee is established for oversight and 
surveillance of compliance with protocols and quality of care.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has created an active quality subcommittee that reports to 
PPS quality committee that is representative of medical and 
behavioral health staff and is specifically focused on integration 
of primary care and behavioral health services within practice 
sites and other behavioral health project initiatives. Note: Only 
one quality sub-committee is required for medical and behavioral 
health integration projects in Domain 3a.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Quality committee identifies opportunities for quality improvement
and use of rapid cycle improvement methodologies, develops 
implementation plans, and evaluates results of quality 
improvement initiatives. 

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS evaluates and creates action plans based on key quality 
metrics, to include applicable metrics listed in Attachment J 
Domain 3 Behavioral Health Metrics.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS quality subcommittee conducts and/or reviews self-audits to 
ensure compliance with processes and procedures developed for
this project.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Service and quality outcome measures are reported to all 
stakeholders including PPS quality committee.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. MCC leadership will identify and recruit members of a 
Clinical/Quality development committee.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Identified leaders will meet as necessary to discuss and 
develop metrics, action plans, etc.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Task

3. Work with MCC leadership team on integration of this 
requirement with Clinical/Quality Committee development as 
outlined in 2ai requirement 7.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #11

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Confirm that providers participating in this project are using 
EHRs and other technical platforms to track patients. (Coordinate
with project 2ai and other PPS-wide integration efforts.)

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

2. Ongoing communication and collaboration with MCC 
management and 2ai project manager who are working to 
establish EHR requirement

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3. In collaboration with MCC Management and 2ai project 
director, analyze current status of EMR systems as outlined in 2ai
requirement 7.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement  a crisis intervention program that, at a minimum, includes 
outreach, mobile crisis, and intensive crisis services.
Establish clear linkages with Health Homes, ER and hospital services to 
develop and implement protocols for diversion of patients from 
emergency room and inpatient services.
Establish agreements with the Medicaid Managed Care organizations 
serving the affected population to provide coverage for the service array 
under this project.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop written treatment protocols with consensus from participating 
providers and facilities.
Include at least one hospital with specialty psychiatric services and crisis-
oriented psychiatric services; expansion of access to specialty psychiatric
and crisis-oriented services.
Expand access to observation unit within hospital outpatient or at an off 
campus crisis residence for stabilization monitoring services (up to 48 
hours).
Deploy mobile crisis team(s) to provide crisis stabilization services using 
evidence-based protocols developed by medical staff.
Ensure that all PPS safety net providers have actively connected EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
share health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up by the 
end of Demonstration Year (DY) 3.
Establish central triage service with agreements among participating 
psychiatrists, mental health, behavioral health, and substance abuse 
providers.
Ensure quality committee is established for oversight and surveillance of 
compliance with protocols and quality of care.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #10 Pass & Complete

Milestone #11 Pass & Complete
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 IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed

The Mid-Point Assessment Project Narrative Template must be submitted 
with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.a.ii.5 - IA Monitoring

Instructions :
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Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

 IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Practice transformation requires embedding and reinforcing Million Hearts (MH) Program deliverables, trainings, workflows, protocols, and patient 
engagement reporting in primary care sites. Millennium is using a team of practice engagement specialists for academic detailing and to 
implement project deliverables. This will be discussed by practice engagement specialists when meeting our primary care sites.

Existing and new guidelines with differing recommendations has led to confusion among practitioners. Best practice recommendations, based on 
national guidelines and standards of care to manage chronic conditions, will be reviewed and vetted in collaboration with the CVD Best Practice 
Sub-committee. These best practices will also be shared with the Physician Steering Committee and communicated to providers at meetings and 
educational sessions on the website. Training is a core part of the care team reorientation.

A comprehensive training initiative will be required within primary care sites. Collaborative learning models and content will be communicated 
through meetings and written documents, and embedded in the medical decision support systems of regional EHRs. Longer-term, participation will
improve provider reimbursement rates via specific programs such as Meaningful Use of EHR and PCMH. A functional database of network 
partners is being developed to track PCMH accreditation and Meaningful Use certification. To meet program deliverables related to patient 
engagement, participating primary care sites use electronic health registries and a secure file transfer process to record, analyze, and report on 
clinical data on a quarterly basis.

Sharing data and improving transitions of care between settings will be key to reducing avoidable hospitalizations and ED visits. Clinical integration
of multiple data sources (e.g., labs) will be critical to managing "ABCs" metrics for blood pressure and cholesterol control. Through project 2.a.i, 
the PPS is collaborating with HEALTHeLINK to lead connectivity, enhanced communication, and care management data-sharing among primary 
care and cardiovascular specialists, mental health, health homes, and community support agencies. 

It may be difficult for some providers to accept and use blood pressure data generated at home. Policies around home blood pressure monitoring 
will be included for monitoring care outside the clinical setting, per Medicaid regulations.

Sustained progress in cardiovascular health requires a campaign to change deeply ingrained beliefs and behaviors in providers and patients. 
Millennium is working closely with practices to develop referral tools and access to health and wellness workshops, critical to addressing lifestyle 
behaviors (e.g., smoking, physical activity, and nutrition). Social determinants of health play a major role in determining one's risk for developing 
CVD and are very prevalent in WNY. There are efforts underway to address health disparities through the community-based MH screening 
program.

Close coordination with bordering PPS Community Partners of WNY (CPWNY) will be necessary to address CVD in the Medicaid target 
population. To avoid conflicting or inconsistent messages regarding CVD and risk factor management, PPSs will use materials developed by and 
made available through the MH Program. Following MH protocols will further ensure that patients encounter a comparable experience regardless 
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of where they seek care. The PPS will also work closely with the DOH's medical record review partners to collect medical records for performance 
measure reporting. Some data collection sites may occur outside of the PPS provider network based on patient attribution. Representatives from 
MCC will meet regularly with CPWNY to coordinate timing of messaging, address issues, and share lessons learned.
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 IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 24,600

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 5,625 13,500 18,750 24,600

Quarterly Update 0 11,497 0 0

Percent(%) of Commitment 0.00% 85.16% 0.00% 0.00%

IA Approved
Quarterly Update 0 11,495 0 0

Percent(%) of Commitment 0.00% 85.15% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (11,497) does not meet your committed amount (13,500) for 'DY4,Q2'

Current File Uploads

User ID File Type File Name File Description Upload Date

ethelen Other 48_DY4Q2_PROJ3bi_MDL3bi2_PES_OTH_3bi-Registry-DY2Q4_24161.xlsx Patient engagement file 10/31/2018 01:26 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement program to improve management of cardiovascular 
disease using evidence-based strategies in the ambulatory and 
community care setting.

DY3 Q4 Project  N/A Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has implemented program to improve management of 
cardiovascular disease using evidence-based strategies in the 
ambulatory and community care setting.

Project  Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Task

1. Develop comprehensive MCC partner database for MCC 
partners included in the management of CVD. Partner database 
will categorize partners by provider type (including ambulatory 
care or community care partner) and demonstrate changes to the
network list.

Project  Completed 08/03/2015 09/30/2016 08/03/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. Collect appropriate clinical tools necessary for the different 
goals of the Million Hearts Program (MHP): blood pressure 
guidelines, cholesterol management guidelines, and the tools for 
smoking cessation.

Project  Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3. Disseminate written evidence-based treatment protocols for 
managing CVD using the techniques and resources provided on 
the Million Hearts Campaign program website.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Define priority target population, and develop a framework for 
patient database to include risk stratified registries and blood 
pressure measurements.

Project  Completed 09/02/2015 03/31/2017 09/02/2015 03/31/2017 03/31/2017 DY2 Q4

Task

5. Identify pilot PCP sites to implement MHP. Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Meet with each practice site on identified list. Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

7. List all PCP sites that plan on using Million Hearts registries 
and work on process flows at each PCP site to manage CVD 

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
population using Million Hearts criteria.
Task

8. Develop process and identify vendor for patient 
registry/database development. Vendor to interface with data 
points available through the regional RHIO (HEALTHeLINK) to 
integrate information from disparate EHRs from primary care 
offices.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

9. Pilot test patient database to integrate EHR data points from a 
variety of Primary Care offices relevant to risk stratification, blood
pressure, and cardiovascular medications.

Project  Completed 10/01/2016 09/30/2017 10/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

10. Track and monitor patient engagement at each PCP practice 
site and build quarterly performance metrics related to the four 
program areas in Million Hearts to verify continuous 
improvement.

Project  Completed 10/01/2016 06/30/2017 10/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

11. Begin reporting on implementation of project requirements 
quarterly according to project milestone reporting requirements.

Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #2

Ensure that all PPS safety net providers are actively connected to
EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among 
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up, by the end of DY 3.

DY3 Q4 Project  N/A Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Baier William J Md
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:

Brown Karen Sue
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Mental Health Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Providers Associated with Completion:
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter

Adragna Michael S
Task

PPS uses alerts and secure messaging functionality. Project  Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Task

1. Conduct gap analysis to determine which providers have 
already completed PCMH/MU or other connectivity readiness 
assessment. Include the following questions:
Is the practice/providers/patients currently connected to the HIE?
If not, is an agreement in place?
If so, what is the scope of the connectivity (% of providers; % of 
patients)?
Does EHR meet connectivity requirements of RHIO/SHIN-NY?
Name of EHR, version, and electronic functionalities in use

Project  Completed 08/03/2015 12/31/2016 08/03/2015 12/31/2016 12/31/2016 DY2 Q3

Task

2. Develop strategy for low-cost data connectivity between ISPs 
(e.g., WNY R-AHEC) and local practice plans to determine 
minimum hardware and software requirements.

Project  Completed 09/07/2015 03/31/2017 09/07/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3. Gather results from readiness assessments already 
conducted.

Project  Completed 09/07/2015 09/30/2016 09/07/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Issue request for applications (RFA) or other action step for 
readiness assessment and transformation support services.

Project  Completed 10/05/2015 03/31/2017 10/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

5. Select vendor or implement other structure for readiness 
assessment and transformation support services.

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

6. Identify funding model and/or PPS provider incentive model for
EHR with the Finance Committee.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

7. Connect PPS providers to MCC enterprise DSRIP solution. Project  Completed 01/02/2017 09/30/2017 01/02/2017 09/30/2017 09/30/2017 DY3 Q2

Task

8. Implement enterprise DSRIP solution and start data exchange. Project  Completed 01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

9. Implement PPS providers in waves grouped by the partner's 
ability to connect and integrate into the solution; start with the 
most able to connect; add others as they establish their 
capabilities.

Project  Completed 01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

10. Systematically contact PPS providers to provide the Project  Completed 01/02/2017 09/30/2017 01/02/2017 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
recommended enterprise DSRIP solution.
Task

11. Facilitate QE participation agreements with MCC providers. Project  Completed 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

12. Implement and deploy patient record look-up training. Project  Completed 09/04/2017 09/30/2017 09/04/2017 09/30/2017 09/30/2017 DY3 Q2

Task

13. Implement and deploy MCC DSRIP dashboard reporting 
capabilities. Provide EHR vendor documentation, screenshots, 
and/or samples of transactions to public health registries. 
Designate experts at each PCP site for ongoing support.

Project  Completed 09/04/2017 09/30/2017 09/04/2017 09/30/2017 09/30/2017 DY3 Q2

Task

14. Implement and deploy alerts. Provide EHR vendor 
documentation, screenshots, and/or evidence of use of alerts. 

Project  Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

15. Implement and deploy secure Direct messaging. Provide 
EHR vendor documentation, screenshots, and/or evidence of use
of secure Direct messaging.

Project  Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2

Task

16. Continuously add MCC providers when their EHR and data 
exchange capabilities reach the minimal level required to connect
to the MCC EHR and data exchange/HIE.

Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

17. Maintain list of all PPS safety net providers with secure Direct
messaging capabilities who completed training. Report to 
Physician Performance Sub-Committee.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

18. MCC providers who are not actively exchanging systems will 
be reviewed by the Physician Performance Sub-Committee. 
Corrective actions will be implemented for those members found 
noncompliant.

Project  Completed 01/01/2017 09/30/2017 01/01/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone #3

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM by the end of Demonstration Year 3.

DY3 Q4 Project  N/A Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Providers Associated with Completion:

Abialmouna Jihad Hassan Md
Task

1. Conduct Safety Net MU stage 2 CMS/PCMH level 3 readiness 
assessment: (a) identify site-specific IT/care management 
leadership, (b) determine current EHR PCMH/MU certification 
status, and (c) identify site-specific barriers and risks to 
implementing a MU/PCMH Level 3 certified EHR system.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. Facilitate engagement with MU/PCMH-certified EHR vendors 
as needed.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Establish PCMH/MU project implementation plan based on 
primary care practice readiness and certification status.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Review PCMH implementation plan for approval by the 
Clinical/Quality Committee.

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Ensure practices have support through the PCMH 
implementation process either through a vendor or through MCC 
PCMH coordinators.

Project  Completed 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

6. Establish a monthly review and measurement process of 
implementation progress and report to Clinical/Quality 
Committee.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

7. Modify implementation plan as needed based on monthly 
review process.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

8. Practices provide MU and PCMH Level 3 certification 
documentation to the PPS.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #4

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Define IT requirements for 
initializing/maintaining/communicating risk stratification across 
settings, including means for electronic interfacing to the 

Project  Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 325 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
participating provider community and key data sharing.
Task

2. MCC vendor solution will include communication channels to 
track targeted patients in the database for monitoring blood 
pressure, cholesterol, smoking status, and cardiovascular 
medications.

Project  Completed 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. MCC vendor solution will implement and deploy population 
health management by leveraging data from the data 
exchange/HIE environments.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

4. Select pilot test sites for Million Hearts implementation of 
patient engagement registries.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Review Million Hearts program goals and work with PCMH 
coordinator to get buy-in to implement as a QI program for PCMH
accreditation.

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

6. Identify criteria required to develop registry and create patient 
registries.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

7. Work with identified practices on Million Hearts focused clinical
criteria on monitoring registries at PCP offices for care 
coordination outreach (PCMH Standard 4 requirement) and verify
engagement.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

8. Report on patient engagement and engaged safety net 
practices according to project milestone reporting requirements.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

9. Assess continuous improvement by monitoring clinical quality 
measures (PCMH Standard 6).

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Use the EHR to prompt providers to complete the 5 A's of 
tobacco control (Ask, Assess, Advise, Assist, and Arrange).

DY3 Q4 Project  N/A Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has implemented an automated scheduling system to 
facilitate tobacco control protocols.

Project  Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS provides periodic training to staff to incorporate the use of 
EHR to prompt the use of 5 A's of tobacco control.

Project  Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
1. Engage NYS Quitline to ensure that resources are available 
and referral information can be shared with primary care practice 
staff for referral of patients to community-based smoking 
cessation resources.
Task

2. Develop written training materials, resources, list training 
dates.

Project  Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3

Task

3. Work with Quitline team to offer primary care practice staff 
trainings on available Quitline resources.

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

4. Work with Quitline team to develop training modules for 
practices (on available patient engagement resources, telephonic
motivational coaching, web-based peer coaching, personalized 
text messaging, and screening for NRT eligibility).

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

5. Promote Opt to Quit™ opt-out policy at practices. Promote 
integration of Tobacco Use screening workflows (including EHR 
prompt within practice EHRs to automate completion of 5As of 
Tobacco control).

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

6. Use EHR to build automated referral processes to facilitate 
coordination of care and transition through Quitline referrals.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

7. Integrate tobacco cessation counseling in PCMH 2014 Level 3 
accreditation workflow for managing CVD including assessment 
and monitoring of tobacco use (PCMH Std 3 includes recording 
comprehensive health assessment, using data in EB decision 
support).

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #6

Adopt and follow standardized treatment protocols for 
hypertension and elevated cholesterol.

DY2 Q4 Project  N/A Completed 09/30/2015 03/31/2017 09/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Practice has adopted treatment protocols aligned with national 
guidelines, such as the National Cholesterol Education Program 
(NCEP) or US Preventive Services Task Force (USPSTF).

Project  Completed 09/30/2015 03/31/2017 09/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Request an American Heart Association (AHA) Spotlight 
Series Speaker offering CME/CE and grand rounds presentation 
on topics related to cardiovascular disease in a hospital setting in
collaboration with partner PPS organizations (FLPPS and 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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CPWNY).
Task

2. Define the need to adhere to clinical algorithms in master 
services agreement (MSA) for all PCPs participating in Domain 3 
projects.

Project  Completed 09/30/2015 12/31/2015 09/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Support MCC PCP partners who have signed MSA by 
educational detailing to make practices aware of the Million 
Hearts website resources (patient education web, video tools and
printed materials, practice management tools, lifestyle 
management website resources).

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Define protocols in EHR at participating PCPs to identify 
patients in the Million Hearts registry. 

Project  Completed 06/30/2016 12/31/2016 06/30/2016 12/31/2016 12/31/2016 DY2 Q3

Task

5. Conduct analysis to see if clinical protocols exist and 
determine if gaps are present.

Project  Completed 03/01/2016 03/31/2017 03/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

6. Plan to close gaps in workflows and protocols to support 
patients in the Million Hearts registry at participating sites.

Project  Completed 03/01/2016 09/30/2016 03/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

7. To close gaps, support MCC PCP partners by educational 
detailing for decision support tools and treatment algorithms to 
assess CVD including clinical treatment algorithms/guideline 
pocket cards for cholesterol, blood pressure, lifestyle 
management, and obesity management.

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

8. Evaluate the need to offer CME to clinical teams for training 
related to the use of clinical treatment algorithms to manage 
blood pressure.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. List all training dates and number of staff trained along with 
training materials provided.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

10. Build MCC partner database to include CBOs with health, 
wellness, and prevention programs. MCC will document evidence
of agreement to allow CBOs to accept warm referrals. Partner 
database available to all MCC PCP sites and updated on a 
quarterly basis as new partners are added.

Project  Completed 10/02/2015 03/31/2017 10/02/2015 03/31/2017 03/31/2017 DY2 Q4

Task

11. Begin providing periodic reports of the clinical quality Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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measures for CVD management to the Clinical/Quality 
Committee. Work with Practitioner Engagement Liaison to track 
adoption of protocols that are aligned with national guidelines.
Milestone #7

Develop care coordination teams including use of nursing staff, 
pharmacists, dieticians and community health workers to address
lifestyle changes, medication adherence, health literacy issues, 
and patient self-efficacy and confidence in self-management.

DY2 Q4 Project  N/A Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination teams are in place and include nursing staff, 
pharmacists, dieticians, community health workers, and Health 
Home care managers where applicable.

Project  Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination processes are in place. Project  Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. MCC PCMH project lead will identify and recruit a project 
champion at PCP site to assist with EHR integration to MCC HIE 
and RHIO for building a clinically interoperable system.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. MCC PCMH project lead to assist with identifying practice 
champions at PCP sites to support MHP goals for PCMH Std 4 
(care management support). Establish practice level workflows to
identify patients in CVD registry, address and record patient 
goals. Create a list of participating PCP partner sites.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Build training on BP and LDL management protocols to help 
identified PCP partners develop workflows and treatment 
protocols for care management. Use AHA-approved protocols 
and MHP clinical treatment algorithms. List all training dates for 
offered trainings. 

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Increase the adoption of standard clinical protocols and 
treatment plans available for CVD management through MHP.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. Provide a list of care coordination resources in the community 
including community programs such as free or low-cost 
community wellness classes.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4
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6. For ongoing care coordination, facilitate a referral process for 
warm referrals to CBOs (who have signed agreements with MCC 
) and partners (health home care managers where applicable, 
pharmacists, dietitians, and community health workers).
Task

7. MCC to develop a PPS partner database for coordination 
resources available outside the practice setting (e.g., 
CDSMP/Stanford model, tobacco cessation classes, Baby and 
Me Tobacco Free, nutrition counseling, community cooking 
classes).

Project  Completed 09/07/2015 03/31/2016 09/07/2015 03/31/2016 03/31/2016 DY1 Q4

Task

8. MCC PCMH project lead to document workflows to increase 
referrals to resources such as medication therapy management, 
dietician referrals, community health workers (and health homes 
if eligibility requirements are met).

Project  Completed 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

9. MCC partner database will be disseminated to practice 
champions. MCC partner database will contain regional 
categories of partners, provider type and primary contacts for 
these referral services. Database will be updated as new partners
are engaged

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

10. MCC Clinical Outreach team will support the PCMH project 
lead in monitoring and tracking the number and location of 
primary care practices using the team-based care model for 
managing cardiovascular disease.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

11. MCC will work with the PCMH project lead to ensure that 
practices are documenting self management goals in medical 
record (diet, exercise, medication management, nutrition, etc.).

Project  Completed 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

12. MCC will collaborate with the RHIO, HEALTHeLINK, to 
establish a clinically interoperable system for data sharing with 
participating providers.

Project  Completed 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #8

Provide opportunities for follow-up blood pressure checks without
a copayment or advanced appointment.

DY3 Q4 Project  N/A Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

All primary care practices in the PPS provide follow-up blood 
pressure checks without copayment or advanced appointments.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 01/02/2017 03/31/2017 01/02/2017 03/31/2017 03/31/2017 DY2 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 330 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
1. Work on sustainable strategies with the Health Plans for PCP 
practice sites to offer blood pressure checks to patients without a 
copayment or appointment.
Task

2. Train care coordination team and other non-clinical practice 
team members in proper blood pressure measurement technique
so patients can obtain drop in blood pressure readings.

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Work with each participating PCP site to develop EHR alerts to
the site if blood pressure check is overdue.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. At each practice, update patient registry with blood pressure 
check dates recorded. Update patient roster at regular intervals 
to monitor patients at different practice sites who have received 
follow up blood pressure checks.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. Ask PCP sites to run quarterly reports for patients who have 
received follow up blood pressure checks

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Ensure that all staff involved in measuring and recording blood 
pressure are using correct measurement techniques and 
equipment.

DY2 Q4 Project  N/A Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place to ensure blood pressure 
measurements are taken correctly with the correct equipment.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Practice-wide policy instituted to ensure that practice staff are 
trained in BP measurement. MCC Clinical Outreach team to build
workflow to recheck BP reading and establish future 
interventions/self management goals if blood pressure above 
goal.

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. To track accurate measurement of blood pressure by staff, 
workflows will be established within the practice to alert team 
members about patterns of high blood pressure taken by support 
team.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Offer CME to coordination team members for blood pressure 
measurement technique, AHA guidelines for BP management, 
and develop training protocol for BP measurement. List of 
training dates and staff in attendance for all trainings.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Milestone #10

Identify patients who have repeated elevated blood pressure 
readings in the medical record but do not have a diagnosis of 
hypertension and schedule them for a hypertension visit.

DY3 Q4 Project  N/A Completed 10/03/2016 09/30/2017 10/03/2016 09/30/2017 09/30/2017 DY3 Q2

Task

PPS uses a patient stratification system to identify patients who 
have repeated elevated blood pressure but no diagnosis of 
hypertension.

Project  Completed 01/02/2017 09/30/2017 01/02/2017 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has implemented an automated scheduling system to 
facilitate scheduling of targeted hypertension patients.

Project  Completed 10/03/2016 09/30/2017 10/03/2016 09/30/2017 09/30/2017 DY3 Q2

Task

PPS provides periodic training to staff to ensure effective patient 
identification and hypertension visit scheduling.

Project  Completed 10/03/2016 09/30/2017 10/03/2016 09/30/2017 09/30/2017 DY3 Q2

Task

1. Create process to monitor in PPS patient database, targeted 
registry for patients at PCP offices with elevated BP (SBP >140 
mmHg and DBP >90 mmHg) but no diagnosis of hypertension 
(indicated in the medical record).

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. Work with PCP champion identified at each practice site on 
workflows for team to identify, target, and schedule appointment 
for patients with repeated elevated BP (SBP >140 mmHg and 
DBP >90 mmHg) but no diagnosis of hypertension is indicated in 
the medical record.

Project  Completed 12/31/2016 03/31/2017 12/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Offer training to staff to ensure effective patient identification 
and visit scheduling for documentation of hypertension visit. List 
all training dates and number of staff trained along with written 
training materials provided.

Project  Completed 12/01/2016 09/30/2017 12/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone #11

Prescribe once-daily regimens or fixed-dose combination pills 
when appropriate.

DY2 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place for determining preferential drugs 
based on ease of medication adherence where there are no other
significant non-differentiating factors.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. MCC Clinical Outreach team working with the PCP should 
ensure that a medical management policy is in place for primary 
care practice partners.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Task

2. Get list of PCP offices with signed medical management 
policy. 

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Policy should include adoption of workflows on medication 
adherence/reminders, potential side effects of medication, 
prescription of medications included in patient covered formulary,
fixed dose combination pills or once daily regimen (if possible to 
promote medication adherence), refill strategy to manage 
medication refills as necessary.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Run a query using MCC HIE solution for Rx claims data for 
each PCP site to identify list of PCP offices instituting medical 
management policy.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Obtain a list of participating PCPs who have not prescribed 
once-daily regimens or fixed combination therapy for MCC 
recipients.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Set up appointments at each PCP site to review results on an 
annual basis. Record all dates for medication review and report 
annually to the Clinical/Quality Committee.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #12

Document patient driven self-management goals in the medical 
record and review with patients at each visit.

DY3 Q4 Project  N/A Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Self-management goals are documented in the clinical record. Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

PPS provides periodic training to staff on person-centered 
methods that include documentation of self-management goals.

Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

1. MCC Clinical Outreach team will help develop web-based 
training modules on PCMH Stds for PCP partners (non-safety net
and safety net PCP). Training module includes documenting 
patient self-engagement goals and periodic self audit.

Project  Completed 01/01/2016 12/30/2016 01/01/2016 12/30/2016 12/31/2016 DY2 Q3

Task

2. Work with MCC Clinical Director to identify PCMH practices 
seeking PCMH accreditation and interested in adopting Million 
Hearts as the Quality Improvement program.

Project  Completed 01/01/2016 12/30/2016 01/01/2016 12/30/2016 12/31/2016 DY2 Q3

Task

3. Create a list of practices using the Million Hearts program and Project  Completed 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1
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conduct a needs assessment to determine gaps in each practice 
for processes, clinical tools and workflows.
Task

4. Use findings from Needs Assessment to support MCC PCMH 
lead in implementation of MHP interventions for PCMH Std 4 - 
Care Management measures. (PCMH Measure 4 Element B 
includes practice team documenting patient self-management 
goals in the EHR.)

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. Monitor PCMH accreditation process and workflows to 
incorporate MH protocols and processes at determined PCP 
sites. 

Project  Completed 06/01/2016 09/30/2017 06/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

6. Use EHR to establish registries of patients eligible for the MH 
interventions and monitor documentation required (self-
management goals in the medical record) to meet requirements 
for Patient Engagement Speed.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

7. A list of resources to support the patient's self-management 
goals should be offered and noted in the medical record. May 
include referrals for CDSMP/Stanford Model, tobacco cessation 
resources, nutrition counseling, and community cooking classes.

Project  Completed 12/01/2016 09/30/2017 12/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

8. MCC Clinical Outreach team will periodically facilitate training 
on motivational interviewing strategies to improve patient self-
management.

Project  Completed 10/03/2016 06/30/2017 10/03/2016 06/30/2017 06/30/2017 DY3 Q1

Task

9. A list of training dates and staff trained should be maintained 
by the PPS and reported periodically to the practice engagement 
team. 

Project  Completed 01/02/2017 09/30/2017 01/02/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone #13

Follow up with referrals to community based programs to 
document participation and behavioral and health status 
changes.

DY3 Q4 Project  N/A Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has developed referral and follow-up process and adheres 
to process.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

PPS provides periodic training to staff on warm referral and 
follow-up process.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2
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Agreements are in place with community-based organizations 
and process is in place to facilitate feedback to and from 
community organizations.
Task

1. MCC will document evidence of agreement with CBOs. Partner
database list will be available to MCC PCP sites.

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

2. If patient is eligible for health home, MCC clinical outreach 
team will work with PCP practices on a workflow or warm 
referrals to health homes.

Project  Completed 01/02/2017 09/29/2017 01/02/2017 09/29/2017 09/30/2017 DY3 Q2

Task

3. Maintain a list of MCC PCP sites who have established a 
process for warm referrals.

Project  Completed 06/30/2016 09/29/2017 06/30/2016 09/29/2017 09/30/2017 DY3 Q2

Task

4. Develop process to track referrals made to community-based 
programs and health homes by MCC PCP practices.

Project  Completed 09/30/2016 09/30/2017 09/30/2016 09/30/2017 09/30/2017 DY3 Q2

Task

5. Practices will be provided with an MCC partner database for 
direct referral for CBO services (for patients who may not be 
eligible for health home interventions).

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Train practices on making warm referrals to health homes and 
CBOs. Maintain list of training dates for each PCP site.

Project  Completed 09/30/2016 09/30/2017 09/30/2016 09/30/2017 09/30/2017 DY3 Q2

Task

7. MCC clinical outreach team will provide written training 
materials on making warm referrals.

Project  Completed 09/30/2016 09/30/2017 09/30/2016 09/30/2017 09/30/2017 DY3 Q2

Task

8. Evaluate and track warm referrals made by each MCC PCP 
practice to health homes and/or community based organizations 
every quarter. Review count of referrals made to CBOs to 
facilitate feedback. Report to Clinical/Quality Committee on count
of warm referrals made to CBOs and health homes by PCP 
practice sites.

Project  Completed 03/31/2017 09/30/2017 03/31/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone #14

Develop and implement protocols for home blood pressure 
monitoring with follow up support.

DY2 Q4 Project  N/A Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed and implemented protocols for home blood 
pressure monitoring.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides follow up to support to patients with ongoing blood Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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pressure monitoring, including equipment evaluation and follow-
up if blood pressure results are abnormal.
Task

PPS provides periodic training to staff on warm referral and 
follow-up process.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Identify which MCOs in the MCC network cover the majority of 
the attributed members and work with the benefit managers of 
these plans to promote coverage for validated Self Monitoring of 
Blood Pressure (SMBP) monitors.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. MCC Clinical Outreach team will identify and work with 
academic detailers to support primary care practice team on 
securing and using SMBP monitors.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. MCC Clinical outreach team to facilitate trainings for PCP team
to teach cuff selection, patient positioning, measurement without 
talking, and accurate blood pressure observation.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Trainings for the practice team on ways to support self 
monitoring including educating patients about the importance of 
self monitoring for BP, training patient on using the device, and 
providing BP logs to the care team.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. Development of workflows and policies to support patients on 
self monitoring of BP at home: during follow up visits, PCP team 
will review patient SMBP readings, request medication fills, 
provide summaries of clinic visits.

Project  Completed 01/02/2017 03/31/2017 01/02/2017 03/31/2017 03/31/2017 DY2 Q4

Task

6. MCC clinical outreach team will support staff on referral 
mechanisms for ongoing patient outreach support and follow up if
blood pressure results above goal through periodic recording of 
self-recorded BP.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

7. Support for the PCP team to include resources for patient 
referrals to community classes for lifestyle management 
(CDSMP/Stanford model programs, dietician referrals, Quitline 
resources, and medication therapy education). 

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

8. PCP team trainings on protocols to review patient support tools
( such as written information or videos on how to self monitor 

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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blood pressure, a contact for patients at the practice to call with 
questions). 
Task

9. Clinical outreach team to support PCP practice staff through 
training for protocols during follow up visits including reviewing 
patient SMBP readings, requesting medication fills, providing 
summaries of clinic visits.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

10. List training dates and number of MCC PCP partners 
attending training sessions. Record all additional resources 
provided to trainees including a list of community based classes 
available through the MCC Partner Database.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

11. Work with MCC vendor solution to build alerts into patient 
registry for patients diagnosed with high blood pressure but no 
documentation of recent PCP visit in rolling six-month timeframe.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #15

Generate lists of patients with hypertension who have not had a 
recent visit and schedule a follow up visit.

DY2 Q4 Project  N/A Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has implemented an automated scheduling system to 
facilitate scheduling of targeted hypertension patients.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. MCC clinical outreach team schedule training sessions for 
primary care practice team on workflows to outreach to roster of 
identified patients who need to schedule a follow up visit.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. MCC Clinical outreach team help develop workflows for (a) 
reminder calls for follow up visit and (b) a system to connect with 
external MCC care coordination team (community health 
workers) to engage patients if practice is unsuccessful in 
telephonic outreach.

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. MCC will document list of practices trained on scheduling 
follow up visit.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Documentation of patients engaged through a follow up visit to 
manage their hypertension will be recorded in the vendor system.

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #16

Facilitate referrals to NYS Smoker's Quitline. DY2 Q4 Project  N/A Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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PPS has developed referral and follow-up process and adheres 
to process.
Task

1. MCC will collaborate with Health Systems Centers for a 
Tobacco Free WNY (Roswell Park) to assist in creation and 
adoption of policies and programs to help patients quit using 
tobacco products.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. Maintain a list of MCC PCP sites participating in the Million 
Hearts program to target for ongoing training on warm referrals.

Project  Completed 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Facilitate training sessions for MCC primary care practice 
partners on available NYS Quitline cessation resources.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

4. Implement training at participating MCC PCP sites (on NYS 
Quitline and cessation services offered through the program). 
Maintain a list primary care practice sites trained in making warm 
referrals. 

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. MCC will monitor a list of PCP sites demonstrating evidence of
warm referrals to the NYS Quitline.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #17

Perform additional actions including "hot spotting" strategies in 
high risk neighborhoods, linkages to Health Homes for the 
highest risk population, group visits, and implementation of the 
Stanford Model for chronic diseases.

DY3 Q4 Project  N/A Completed 10/02/2015 09/30/2017 10/02/2015 09/30/2017 09/30/2017 DY3 Q2

Task

If applicable, PPS has Implemented collection of valid and 
reliable REAL (Race, Ethnicity, and Language) data and uses the
data to target high risk populations, develop improvement plans, 
and address top health disparities. 

Project  Completed 10/02/2015 09/30/2017 10/02/2015 09/30/2017 09/30/2017 DY3 Q2

Task

If applicable, PPS has established linkages to health homes for 
targeted patient populations.

Project  Completed 10/02/2015 09/30/2017 10/02/2015 09/30/2017 09/30/2017 DY3 Q2

Task

If applicable, PPS has implemented Stanford Model through 
partnerships with community-based organizations.

Project  Completed 10/02/2015 09/30/2017 10/02/2015 09/30/2017 09/30/2017 DY3 Q2

Task

1. MCC to implement collection of REAL (Race Ethnicity and 
Language) data via the EHR vendor systems of MCC PCP 
partners. REAL data collection is critical for Population Health in 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 338 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
2014 Level 3 PCMH Std and MU Stage 2 core requirement.
Task

2. Demographic information and REAL data are collected as 
structured data to be imported into the MCC Population Health 
management system to target high risk populations.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. REAL data collected will be used by MCC in understanding 
health education needs in "hot spot" areas.

Project  Completed 01/02/2017 06/30/2017 01/02/2017 06/30/2017 06/30/2017 DY3 Q1

Task

4. REAL data collection will guide MCC population health 
program delivery and education through partnering with cultural 
CBOs in hot spot areas.

Project  Completed 04/03/2017 09/30/2017 04/03/2017 09/30/2017 09/30/2017 DY3 Q2

Task

5. REAL data collection will help MCC connect PCP practices to 
local MCC cultural CBO partners. MCC to maintain 
documentation of training support including written training 
materials and training dates along with number of staff trained.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. If patient is eligible for health home services, MCC Clinical 
Outreach Team will work with PCP practices on workflows for 
warm referrals to Health Homes.

Project  Completed 10/03/2016 09/30/2017 10/03/2016 09/30/2017 09/30/2017 DY3 Q2

Task

7. The warm referral to Health Home Case management will 
leverage information from the RHIO, HEALTHeLINK.

Project  Completed 01/02/2017 09/30/2017 01/02/2017 09/30/2017 09/30/2017 DY3 Q2

Task

8. The referral process will secure complete and signed PHI 
disclosure for referral to Health Home Case management.

Project  Completed 01/02/2017 09/30/2017 01/02/2017 09/30/2017 09/30/2017 DY3 Q2

Task

9. Training dates will be recorded along with the number of 
primary care practice staff and trained in making linkages to 
health homes for care coordination.  All trainings will be reported 
to the Practice Engagement team.

Project  Completed 10/03/2016 09/30/2017 10/03/2016 09/30/2017 09/30/2017 DY3 Q2

Task

10. MCC Partner Database to list all CDSMP/Stanford Model 
CBO sites.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

11. Community program sites listed by county and region are 
available through the NY State Health Data. Program training for 
the Stanford model is available through the New York State 
Quality and Technical Assistance Center (NYS _QTAC).

Project  Completed 10/02/2015 09/30/2017 10/02/2015 09/30/2017 09/30/2017 DY3 Q2

Task Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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12. For ongoing care coordination, facilitate a referral process for 
warm referrals to CBOs (who have signed agreements with MCC 
) to enroll patients in CDSMP/Stanford Model.
Task

13. MCC will provide training on the referral process and written 
training materials on available CDSMP resources , program 
locations, how to explain the program to patients, and how to 
refer patients to the programs.

Project  Completed 04/03/2017 09/30/2017 04/03/2017 09/30/2017 09/30/2017 DY3 Q2

Task

14. MCC will record all training dates and number of staff trained 
along with written training materials provided to the primary care 
practice teams. All trainings will be reported to the Practice 
Engagement team.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #18

Adopt strategies from the Million Hearts Campaign. DY2 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Abeles Jennifer Susan Md; Abialmouna Jihad Hassan Md; Al-Atrash Fida; Alam Hyder Md; Alvarez Carmen Adriana Md; Amabile Christene M; Anand Edwin J; Anderson Dana Patrick; Andres Jerome Collins Md; Annie Mathai; Antfleck Alan M Md; 
Appasamy Suresh; Aquino Nicholas J Md; Archer Fred Douglas Iii Md; Aronica Michael Joseph Md; Arora Nitin; Azadfard Mohammadreza; Baez Maritza; Baier William J Md; Bajwa Rajinder Pal Singh; Baker Robert Denio Md; Bakhai Smita X; 
Balaya Farkad Md; Balon Walter Md; Barcomb Alan James Md; Barker Marilyn A Md; Barnes Steven Edmund; Baron Stone Judith L Md; Bartels Matthew; Bartholomew Anthony O Md; Bassig Edgar B; Bauers John C Md; Bayoumi Ahmed G M Md; 
Beck Frederick K Md; Beney Christopher E M.D.P.C.; Berger Andrew J Md; Berger Roseanne Md; Berke Robert Md; Bessey Phyllis C Np; Bezbatchenko Mark Md; Bhatnagar Jyotsna; Biondolillo Christopher Charles; Bishop Gerald Jay Md; Blake 
Jane Rennie; Blondell Richard D Md; Bloom Michael J Md; Blymire William Warren Jr; Bodkin John J Md; Bogner Thomas Bernhard Md; Bojedla Vijay K; Bonnevie Danielie Lynn; Bowman Lori Anne Md; Boyce Jennifer; Braun Amy E Md; Brautigam 
Donald F Md; Brotka Marti Lange; Brown Edward Ivan Md; Burnett Christine M Md; Burnett George J Md; Burnett Jeffrey Orlando Md; Burstein Gale R Md; Buzzard Tami Lynn; Calabrese Michael D Md Pc; Calkins Joan Grosvenor Md; Cameron 
Melinda S Md; Campagna Franklyn N Md; Campbell Lorne Richard Sr Md; Canavan J William Md; Capote Eileen D Md; Cardone Linda Ann Md; Carlson Richard A Jr Md; Carr Anna Marie; Casey Martin A Md; Castaldo Richard S Md; Caterina 
Anthony Michael; Cavalieri Morris Maurizio Md; Cellino Michael R Md; Chandan Komal Md; Chang Han Kyo Md; Chatrath Kapil Md; Chau Teresa Md; Chaudhuri Jayanta Md; Chi Yong Baek Md; Choi Hee K Md; Chopra Anita; Chopra Prem K Md; 
Christa L Zenoski; Cihak William Garrity Ii; Clarke Ronald Jay Do; Cleary Kevin G Md; Clerk Harnath Balendra Md Pc; Collins Gregory James Md; Collins James Md; Collins Richard L Md; Colquhoun Janelle; Comerford Emily Anne; Condino Dalinda
A Md; Conley Danielle; Contino Carl A Md; Conway Donna J Rizzo; Cooley-Guth Carol Mary Md; Corliss Jennifer M Md; Cornell Heidi A; Cosico Felixberto Ison; Cox Matthew; Coyne John Francis Md; Cozza Thomas F Md; Crane John K Md; Cruz 
Dessialis; Cumbo Thomas John Md; Cunningham Eugene E Md; Dagher Christiane Harfouche; Dale Priscilla K Md; Damiani Amy L Md; Danaher Haag Patricia Joan Md; Daniels Johnathan D Md; Dao Tinh; Darling Scott Robert Md; Davis Elizabeth 
Md; Deahn Dale L Md; Deberny David Robert Md; Dee Deborah M; Dejneka Bohdan Md; Denardin Ann; Derkatz Danuta Teresa Md; Desmarais Margaret Ann; Dhanekula Nischala; Diaz Del Carpio Roberto O; Difonzo Carolyn; Dilamarter Jr. 
Thomas I; Dimitroff Grace D Md; Dionne Pierre Eugene Md; Dippert Paul C Do; Divan Nita Kumari Md; Dlugosz Michael; Dombrowski Jacqueline Md; Dougherty Susan E; Dougherty Thomas E Md; Douglas Winston George; Dsouza Marcelino 
Fabian; Dyson Kathleen Marie Md; Dyster Melvin B Md; Dzik Darlene Ann Md; Dzik John Alexander Md; Eggleston Gary E Md; Ehlenfield Daryl R Md; Elibol Tarik Md; Elkin Peter L; Elliott Frederick M Md; Ellis Nitza F Md; Eluard Alain Md; Emerson 
Claudia Janice; Evans Stephen J Md; Fabian John A Md; Falco Ashley Nicole; Fanwei Meng; Farghaly Ayman A Md; Fasanello Joseph Francis; Fazili Abdul Q Md; Fazili Sharifa Md; Ferguson Gail Hana; Figueroa Jeanette L Md; Flaschner Steven 
Md; Flores Tessa F Md; Forte Kenton E Md; Fox Chester H Md; Francemone Charles J Md; Freer Jack P Md; Freitas Michael; Fretz Stephanie Hobika Md; Frieary Patrick Michael Md; Friedan Emily Sarah Md; Fu Philip David; Fudyma John R Md; 
Fuller Linda Marie; Gadawski Robert John Md; Gallagher Susan J Md; Garbarino Kenneth Alan Md; Gayles Kenneth L Md; Gbadamosi Fatai Adesina Md; Gentile Joseph D Pc Md; Gerbasi Thomas R Md Pc; Ghazi Muhammad Ahmad; Gilkar Nazir 
A Pc Md; Glick Myron Lynn Md; Golding Douglas James Md; Golubski Julie Ann; Gomez Ellis Eugenia Md; Goodman Gail R Md; Gordon Frederick Comstock; Gorman Timothy Alan Md; Gosine Deepa K; Graham Susan Perkins Md; Greco Ronald D
Md; Grewal Amarpreet; Grimm Kathleen T Md; Griswold Kim Strong Md; Grucza Lynn Marie; Gualtieri Joseph; Gupta Anju; Guru Lubna; Haddad George Anis Md; Haefner Joanne E; Hall John David Md; Hallasey-Roberts David Lance; Haq Syed 
Eajaz Ul Md Pc; Hartrich William M Md; Healy William Michael Md; Heidelberger Edwin Md; Heimerl Michael Joseph Md; Henley Jewell Ann; Henna M Sheikh; Herbst Brian Alan; Heyden Timothy Michael Md; Hildick Jill Anne; Hines Candace Kinal; 
Hirsh Fredric M Md; Hoffman Martin T Md; Hogan Harriette F; Hohensee James E Md; Holmes David Michael Md; Holmes Lucy C-Y H Md; Hrab Dawn Patricia Md; Hua Shuman Md; Hughes Deborah Connor; Hughes Thomas Md; Hughes Thomas 
Francis; Hurley Patrick Thomas Md; Hurvitz Evelyn Deborah Md; Husted Tracie M; Iacovitti Patricia A; Ignatius Patrick M Md; Ilustre Ricardo Pesigan Md; Ip Vicki Md; Ippolito Calogero Mario Md; Jackson Kimberly; Jacobus Christopher Michael M; 
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Jain Lalit K Md; Jain Naresh K Md; Jain Rajiv K Md; Jehrio Gregory Thomas Md; Jobes Ann Marie Md; Jobes Gregory Alan Md; Johnson-Clark Katelyn Elizabeth; Jordan Michael; Joseph V Mure Md; Kait Kathleen H; Kalra Tejinder Md; Kanaley 
Justin C Md; Kansal Sarita Md; Kaplan Robert Edward Md; Karaszewski Brian; Karimi Mumtaz; Kasnicki Laurie Md; Kasuba Khristina; Kataria Nitu; Kaufman Heather L Md; Kaufman Rachel Beth; Kaul Tej N Md; Kaul Usha Md; Kessler Marie; Khalaf
Mohamed Abdel H Md; Khalid Mahran; Khan Nasir Mahmood Md; Khawar Muhammad Khalid Md; Khawar Sarwat Md; Kilbury Taylor Laurie L Do; Kim Edward; Kim Mark Md; Kirst Patricia; Kita Joseph Thomas Md; Kitchen Timothy M Md; Klocke 
Mark R Md; Kohli Romesh K Md; Komin Maria J; Koneru Suchitra; Kornberg Allan Eric Md; Kovtunova Svetlana V Md; Kowalski Peter Frederick Md; Kraus David R Md; Krol Lawrence Charles Md; Krolikowski Allana; Kua Alfredo Uy Md; Kucera Jon 
C Md; Kuchuk Robert; Kuehnling William Robert Md; Kumar Manoj; Kuritzky Paul Md; Kuruvilla Elizabeth; Kwakye-Berko Danielle R Md; Lahoti Dinesh; Lally Annmarie M; Lamb Anna Marie Do; Lana Steven Joseph Md; Landis Andrew J Md; Lang 
Carol Ann Md; Langan Marsha; Lashbrook Lorie Ann Md; Lates Christian; Laudico Robert R; Lauria Gerald A Md; Le Nga Thi Thanh Md; Lee Tat Sum Md; Leonard Dolores C Md; Leonard Takesha; Leslie Joyce Ruth Md; Leszak Paula White; Lewis
Dwight Danovan Md; Libby Margaret A Md; Liu-Chen Xinyue Md; Logan Rodney D Md; Logue Gerald Lee Md; London Pamela Vida Md; Loomis Diane M; Lopat-Winter Mary Beth; Luczkiewicz Debra Lynn; Ludwig Carrie A; Lugo Robert; Lutkoff 
Rebekah; Luzi Lori Md; Lyon Cheryl; Mackowiak Susan; Madejski Thomas J Md; Maggioli Albert J Md; Makdissi Regina Md; Mamilly Leena; Mamnoon Sameer Shamoon Md; Maneyapanda Bidappa G Md; Mangat Simmanjeet; Mango Laura 
Janeen; Mango Martin Md; Manka-Black Michele Md; Manning Karen Webb; Manyon Andrea Md; Marfurt Jeanann M Md; Mariano Kathleen Np; Marthia Vanessa Elizabeth; Martinez Anthony; Mary Ellen Brown; Mas Eddie Md; Mascia Christopher 
C; Mattimore Colleen Anne Md; Mcaloon Margaret Honora Md; Mcdaniel Timothy Md; Mcdonald Deanna; Mcdonell Mary Jo Md; Mcmahon Colin James Md; Mcmichael Bonnie Md; Mcnally G Lawrence Md; Mcnulty Katie; Mcternan Thomas R Md; 
Meaney-Elman Nora; Melendez Ricardo; Menchini John P Md; Meras Larisa Md; Merino Ronald; Mezzadri Francis C Md; Michalski Stanley R; Milazzo Richard T Jr Md; Miller Jennifer Elizabeth Md; Milling David Andrew Md; Mills William Fowler; 
Min Inkee Md; Moberg Amos Michael; Mohamed Naureen A Md; Molnar Rebecca Elizabeth Md; Montgomery Maureen Eimer Md; Morelli Daniel J Md; Mucciarella Rosalba Md; Mulawka John; Munir Adnan Md; Murawski Susan; Nagalla Rajeswara 
Rao Md; Naik Ashok P Md; Najar Gulam Mohmad Md; Nathan Sathia V Md; Naughton Bruce J Md; Nebbia Robin Lee; Nehme Elie Antoine; Nelda Subia Lawler Md; Nelson Gary Robert Md; Newberger David Scott Md; Nixon Eleanor Bridget; 
Norman Allyn Michael Md; Notaro John C Md; Noukla Shahera Azmi Md; Nowak Heidi; O'Leary Ronan Daniel; O'Neill Catherine P Md; O'Neill Elizabeth Ann Md; Obrien Matthew J Md; Oconnor Gale Lauren Md; Oconnor Terence P Md; Oehman 
Donna M Md; Oehmler Susan E Np; Ohira Masashi; Okazaki Saburo; Okeeffe David A Md; Oleszak Debora A; Oo Geemson; Osula Collins O Md; Packianathan Emmanuel Md; Pal Amandeep; Palma Alessandra Mulle Md; Panzarella James John 
Do; Parikh Rajiv C Pc Md; Parmington Martha Jane Md; Pastore John Vincent Md; Patel Arun P; Patel Janki Ashok; Patel Vinod Md; Patnaik Priyanka; Patti John P Jr Md; Pawlowski David Anthony Md; Pecherzewski Brad; Penepent Philip A Jr Md; 
Pepe Marjorie Md; Perry Jesslyn Louise Md; Perry Mark Franklyn Md; Persaud Amanda; Persaud Andre A Md; Pervez Yasmin Md; Peterman Arkady Md; Peters Nancy J Md; Pickhardt Donald F Md; Piwko Jennifer Gennuso; Polowy Patricia K; 
Poppenberg Kristin Elizabeth; Potempa Michele A Md; Press Shalom Md; Printup Elizabeth Np; Przybelinski Krista; Purizhansky Polina Md; Putnam Thomas A Md; Quinn Heather Ann; Qutubuddin K Dar; Rabice Michael D Md; Radovic Marija; 
Raiken Deborah Faye Md; Raja Quratul Ain; Rajan Gulati Physician Pc Md; Rajeswary Jyotsna; Rapha Family Medicine Pc; Rasalingam M Md; Raza Shafi; Reagan J Thomas Md; Rebecca Jean Beardsley; Reddington Madonna Marie; Reden Peter
J Md; Redhead Antonia J Md; Reed Pamela Diane Md; Reimer Tara Lin Md; Reubens Harold Vernon Md; Rich Ellen Paige Md; Riedy Nicole; Roehmholdt Sheliah J Md; Roetzer Gloria Maria; Rohini Dilip Thodge; Roland Jayson Md; Roller Jennifer 
Lynn Md; Roosa Christina Patricia; Rosenbloom Stephen Md; Ross Lynne S Md; Roth Carl Do; Rozmus Zuzanna Maria; Ruh Jennifer Marie Md; Rush Theresa A Md; Ruth Willard Dale Pc Do; Rykert-Wolf Mary Md; Rzepkowski Neal Richard Md; 
Sadiq Riffat Md; Safarzadeh-Amiri Sara; Sahaf Ashraf M; Sajdak Ashley A; Salazar Moreno Wayra Ysi; Salis Robertus J; Salman Nasir Abbasey; Salzmann Pamela Teresa Do; Sanfilippo Diane Marie Md; Saravanan Rohith; Sasankan 
Krishnakanthan Md; Satra Ankita; Sayalolipavan Thihalolipavan; Schaeffer Christopher Md; Schamann Mary E Md; Schenk Gregory P Md; Schenk Thomas Edgar Md; Schifeling Richard William Md; Schreck Frank Thomas Md; Schueler William C 
Do; Schuler Marianne L; Schultz Douglas Allen Md; Scime Christine E Np; Sciolino Melissa Nancy Md; Scirto Kirk Anthony; Scrivani Stephen P Md; Segal Barbara A Md; Sekulovski Katie Weart; Shafik Ihab Mahmoud Md; Shanthi Rajendran Phys 
Pc; Sharma Nisha Md; Shea Patricia M; Shehata Nady Md; Sheikh Zia Mohammed; Sherif Jenia Md; Sheriff Fuad Habib Md; Sherwood Karla A; Sheth Gaurang S Md; Shon Alyssa So Young; Shulman David S Md; Siaw Patrick A Md; Sickels Eric 
Md; Siddiqui Abrar; Siegel Myron Md; Sielski Lester S Md; Silliker Michelle A; Silverstein David Md; Simons Rebecca; Sinatra Lawrence Thomas Md; Singh Ashok Md; Singh Ranjit Md; Singh Sonjoy Md; Sinha Ravi Nandan Md; Siracuse Kristen 
Marie; Slater Michael D Do; Smith Beth M; Smith Blackwell Olivia Md; Smith Mary M; Snitzer Joel A; Snow Irene Sharon Md; Sofat Suresh Md; Sood Prerna; Southard Eric R Md; Sperry Howard E; Spiropoulos Constantina; Sridhar Nagaraja R Md; 
Srinivas P Thandla; Steinacher Robyn Sara; Stewart Scott H Md; Stone Steven Md; Storm Donald F Md; Sulaiman Rosalind Nolan; Sundquist Janet C Md; Sutter Diane J Md; Symons Andrew B Md; Szalkowski Thomas J Md; Szimonisz Susan 
Marie Md; Szumigala Julie A Md; Szumigala Maxine Elizabeth Md; Taraboletti Lynn M Md; Tazwar Fahim M; Teller Amy; Tempfer Tamara; Tenney Emily F Md; Terranova Michael David Md; Territo Heather M; Thierman Eric J Md; Thomas Bridget; 
Thomas David M Md; Thornton Sharon Elaine Rose; Thurairajah Arunan; Thurlow Juliane M Md; Tiu-Snyderman Zerline Md; Tollini Lisa Ann Md; Trask Jennifer Louise Md; Trock Daniel Md; Trzaska Susan M; Turkovich Stephen J Md; Ulatowski 
Jerome J Ii; Usen Joshua Michael Do; Uslinov Stephen; Varallo Nicholas Md; Varma Chelikani P Md; Vaughan Russell S Md; Vazquez Raul Md; Ventry Kathleen Susan; Venuto Rocco C Md; Vergos Katherine A Md; Vetrano Anthony T Md; Vienne 
Richard P Jr Do; Violanti Paul Joseph; Voelker Frank James Md; Wadhwa Arvind K Md; Waffner Eric J Md; Wagner Sheri Lynn Md; Wajid Faiza; Wang Raphael Piu-Si Md; Wang Yubao; Warner Andrew W Md; Wasson Allison Leigh; Watson Erin 
Lynn Md; Wegman Theresa M Md; Wehr Matthew D Md; Weiss Steven D Md; Welliver Josephine R; Wen Hongyu; Weppner Dennis M Md; White Thomas Gerard Md; Wild Christine A; Wild James E Md; Wilkins Diana Garber Md; Williams Aston B 
Md; Willis Misty L; Winkelstein Peter Md; Witte Gilbert N Md; Wittmann Joseph Carl Jr Md; Wolf Judi Lettman; Worczak Marianna; Wymer Dana Lynn Do; Yale Sandra D Do; Yang Min; Yasin Ghous A Md; Yates Charles W Md; Yedlapati Siva; 
Young Karisa; Yoviene Joel Md; Yu Jeffrey John; Yunker Jennifer L Md; Zambron Mark Richard Md; Zerbe Daniel Lee Md; Zhang Mei; Zimmermann Annmarie Md; Zionts Michael Evan Md; Zmuda Joyce Leanne; Zorich Daniel Wayne Md; Zulqarni 
Naz Jabeen
Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider
Practitioner - Non-Primary 
Care Provider (PCP)

Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

152460alhumadi Adil H Md; Adragna Michael S; Akl Michel Elias Md; Albanese Umberto Md; Albini Christine; Aldridge Janerio D Md; Alpsan Ahmet K Md; Ambrusko Steven J Mdms; Anders Mark Jeffrey Md; Antalek Matthew Md; Ashraf 
Mohammad Hashmat Md; Baker Susan S Md; Baldassari Susan Md; Bangsil Edgar Lacson Md; Barlog Kevin J Md; Barnabei Vanessa Marie; Barron Martin Md; Bass Kathryn Dirkes Md; Baughman Renee T Md; Bax Joseph A Md; Beckwith Michael
Gregory; Bell Lauren Rae; Bennett Gregory John Md; Bernosky Edith; Bernstein Joel M Md; Bethin Kathleen; Billing Lee D Dpm; Boehmke Fred Md; Borowitz Drucy Md; Brass Corstiaan Md; Brathwaite Lisa Michelle; Brecher Martin Md; Brown 
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Karen Sue; Buchlis John G Md; Buck Steven H Md; Budny James L Md; Burgio Melissa Ann; Bye Michael R Md; Capote Nicole Eileen; Carrel Jeffrey M Dpm; Carrion Vivien Md; Castro Othoniel Jr Md; Chang Joan C; Chappell Lindsey T; Chertack 
Craig S Md; Christopher Andrea; Chrzanowski Stephen Gerard; Clauser Kevin Gregory Dds; Cobler Joanne Lynn Md; Cohen Gary N Md; Cohen Michael E Md; Collure Don W D Md; Comella Higgins Julie; Conway James T Md; Corasanti James G 
Md; Corbelli Richard J Md; Corigliano Maria A Md; Costich Theodore G Md; Creighton Paul R Dds; Cronin Linda; Crosson Megan; Cumella James C Md; Curl G Richard Md; Czyrny James J Md; D'Angelo Michael Md; Danna, Sarah,; Danziger Iris R
Md; Davidson David Mark Dpm; Davis Howard I Md; Debacco Laura Marjorie; Decastro Jody; Dembski Jennie Lynn; Dennison Patrick R; Derosas Juan Facundo Md; Desouza Aurea Sismea Md; Desouza Noyel Valerian; Dimopoulos Polyxeni Md; 
Dobson Kim Melissa Md; Dolensek Christian; Dougherty David R Do; Douglas Donald P Md Pc; Dyster John G Md; Eaton Pamela A; Eberl Margaret Mary Md; Elsigan Julie Ann Rpa; Erbe Richard W Md; Erk Mehmet Md; Evans Evan J Md; Faden 
Howard Md; Farhi Eli Md; Farooq Osman; Fast Alfred Md; Feldman Donna A Md; Finkelstein Mark S Dpm; Finnegan Sarah G Md; Fitzgerald James P Md; Fitzpatrick Lorna K.Md; Flanigen Diane Therese; Fortman Diane H Dpm; Fourtner Shannon 
H; Frech Michele Holly Md; Fried Allyson J Np; Frisicaro Gerald; Gaines Katherine Caldwell Md; Garimella Sudha Md; Gartner Lou Ann M Md; Gatewood Robert P Jr Md; Gelfer Alexander Boris Md; Gelia Maurice M Md; Gelormini Joseph L Md; 
Gerald L Peer; Gerbers Susan M; Giordano Paul B Md; Giotis Margarita K Md; Glick Philip Leon Md; Godfrey Peter Md; Gomez Suescun Jorge A Md; Goodnough Stephen R Md; Grabiec Steven Vincent Md; Greene Arthur S Md; Greenfield Saul 
Philip Md; Haque Shabrin Anjum Md; Harloff Erika; Hartley-Mcandrew Michelle Elena Md; Hassett James Martin Jr Md; Hassinger Amanda B; Hays Thomas Md; Hellriegel John C Jr Md; Herberger Cindy M; Hickey Donald Douglas Md; Hinds Ralph 
W Iii Md; Hoffman David E Md; Hong Frederick Md; Hopkins Leo Nelson Md; Hudecki Gregory E Dds; Hudzinski Lori D Md; Iacona Marie A Md; Ibrahim Helen N Dds; Izzo Joseph L Jr Md; Jammal Roger George Md; Jeganathan Rajkumar; Johnson 
Jeffrey Richard; Joseph Brian S Md; Juette Paul Henry Md; Justicia-Linde Faye Elizabeth; Kachurek Diana Beatrice; Kalb Robert E Md; Kamisetti Dhananjaya Md; Kashin Jeffrey D Md; Kawinski Bohdan Jerzy Md; Kerr Susan L Md; Keyes John L 
Md; Khalsa Sat Kartar K Dds; Kiadum Cletus Suten; Kleiman Natasha; Klein Roger Allan Md; Ko Hak J Md; Kothari Ashokkumar J Md; Kothari Khyati Nirmit; Kozower Michael Md; Krause Richard S Md; Kuritzky Alan S Md; Kurss David I Md; La 
Duca Emily; Lafountain Richard Md; Langan Thomas J Md; Lanigan Joseph J Md; Leddy John J Md; Lehman Heather; Lele Amol S Md; Lele Shashikant B Md; Lerman Jerrold Md; Levine Michael Ira Md; Lewis Fred H Md; Lewis Paul Jeffrey Md; 
Lillie David B Md; Lippes Howard A Md; Loefke Melinda L; Lopez Oscar S Md; Lutnick Robert Edward Md; Mack Cindy Jane Cnm; Mannone Antonino Md; Mastrandrea Lucy Diane Md; Matthews George E Md; Maulucci Marina A Dpm; Mckenna 
Peter Francis; Mclean Terrence R Dds; Mechtler Laszlo L Md; Menza Lynn A; Merhige Michael E Md; Meyer Sabrina Zanowick; Meyers Suzanne J; Millhouse David Carson Dds; Mogavero Herman S Jr Md; Montgomery Carolyn A; Montgomery 
Paul Md; Moore Michael C Md; Morris William Md; Mostert Marcelle A Md; Mukkamala Somasekhara R Md; Murray Brian Michel Md; Muscarella Joseph L Jr Md; Musial Wanda Marie; Myers Jeffrey W Md; Nadler Dennis Md; Nadler Jamie Norman; 
Naeser Karen M; Nagalla Bhanu Prakash Md; Nagra Balwant S; Nair Jayasree; Najdzionek Jan Stanley Md; Namassivaya Nalini J Md; Nanjunde Gowda Madan Kumar; Napierala Robert F Jr; Napoli John U Md; Narby George Michael Md; Narby 
Lorraine; Nazareth Michael; Nenno Donald Joseph Ii; Neu Jeffrey R Md; Neufeld Robert J Md Pc; Newall Janet Fay Cnm; Newell Katie M; Nickolova Maria Md; Niedermayer Cathleen Marie Np; Nigalye Sanil Balkrishna Dds; Nilam Sridhar; Nina 
Marie Strollo; Nisbet Patricia A; Niswander Philip R Md; Noe Michael F Md; Nolan James; Noor Sonya S Md; Norris, Katrina, Mhc; Nuessle, Gregg, Lcswr; O'Connell Kevin Anthony; O'Donnell Tanni M Rpa; O'Mara Sarah Anne; O'May, James, 
Rpac; Oberkircher Adam Pa; Oconnor Tracey; Odonnell Jane Kontos; Odunsi Adekunle Md; Ogra Sanjay Ray; Oliveira Maria Lurdes; Oliverios Roseanne Md; Olsen Erica; Ondracek Theodore; Oneill Jenna Lyn; Orie Joseph D Md; Orlick Arthur 
Edward Md; Osawa Ryosuke; Ostolski Penelope Lyn Rpa; Ostrom Elizabeth Anne; Ouweleen Kevin Michael Md; Ozcan Cevher; Paczos Tamera A Md; Paddock Carol; Pagano Christina M Rpa; Page Brian John Md; Painton J Frederick Jr Md; 
Pamela Anne Hennesen; Panahon Norma C Md; Panchal Narhari M Md; Panek William Nicholas Dpm; Panesard Mandip Md; Pankewycz Oleh G Md; Paolini Raymond Vincent Jr Md; Parashar Akash Md; Parentis Michael A Md; Paris Joseph A Md;
Park Etern; Park Seung Kyoon Md; Park Wonhoon Md; Parker Kirsten Foster; Parker, Maria, Msw; Paroski Margaret W Md; Parrish Joy B; Parsons David W; Parthasarathy Kondai L; Patel Dilipkumar J Md; Patel Malti Jairam Md; Patel Nikhil C Md; 
Patel Sangita Pankajkumar; Patel Simal Jayant Md; Patel Sonal; Patel Suketu Dds; Patel Sunil; Patel, Anish, Pac; Patil Trupti; Patino Erica Ann J; Paul Sucharita; Pawkett, Michelle,; Pawlowski Jill M Md; Pearsen Kenneth D Md; Perese Kerime L; 
Peterson Marti Dds; Pfalzer David; Pierce William S Dpm; Piotrowski Deborah Mary; Polisoto Thomas Daniel Md; Pranikoff Kevin Md; Rajendran Kalaiselvi Md; Ralbovsky Michael; Rein Jason; Riemer Sara Np; Robinson Luther K Md; Roehmholdt 
Mary Elizabeth Md; Rohrbacher Bernhard Md; Rowles Cynthia Jean; Sabir Mohammed Md; Sadler Laurie Md; Samant Arvind Ramchandra; Sawyer Rita M Np; Sciandra Joseph A Dpm; Shaman Majid Md; Sharf Zvi Md; Sheehan Daniel W Md; 
Shenoy Sadashiv S Md; Shiel Marcia; Shin In Sook Jeong Md; Simmons Edward Donald Md; Sinha Animesh A Md; Smith Kirsten Adelle; Sobie Stephen R Md; Somayaji Prabhakara Md; Spigel G Thomas Md; Spurgeon Paul S Md; Stegemann 
Philip Martin Md; Stevens John B Iii Md; Sufrin Gerald Md; Swiantek Philip A Pc Md; Switzer Donald F Md; Talevski Julie; Tangeman John C Md; Tanhehco Meliton L Md; Ten Brock Eric Md; Toufexis George Md; Tuoti Raymond Joseph Md; Valvo 
Laurie Cohen; Visco John Patrick Md; Waghmarae Romanth Md; Waz Wayne R Md; Weinhold John R Jr Md; Weinstock Arie L Md; Weiss Paul A Dds; Wheeler Dale Robert Md; White Laurel M Md; Wiktor Kyle; Wild Daniel R Md; Williot Pierre Emile
Md; Willis Daniel J Md; Wojcik Thaddeus S Md; Wolentarski Kimberly; Yager Sharon; Yap Dedenia D Md; Yu Taechin Md; Zirna Harry I Dpm; Zitzka Wendy Elaine Cnm; Zornek Nicholas Frank Jr Md
Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider Mental Health Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Abbasi Israr A Md; Ackerman Constance Diane Csw; Adragna Michael S; Arana Belito; Bailey Kristine E; Baker Hall,Inc; Bakhai Yogesh D; Belen Alfred Dennis; Bennett Richard Gordon Md; Bierdeman Brenda; Brooks Victoria Lynn Md; Buffalo Fed 
Neighhd Ctrs; Buffalo General Hosp; Buffalo Pc Act Team Risp Cnsta; Buffalo Psychiatric Center Act Team; Buffalo Psychiatric Ctr; Burkhouse Kelly Ann Phd; Capote Horacio A Md; Cartagena Maria; Casassa David; Cattaraugus Cnty Mh 
Guidepost; Cattaraugus Cnty Mntl Hlth Sv; Cattaraugus Rehabilitation Center I; Chautauqua County Department Of Mh; Chemung Co Nys Arc Children'S; Child & Family Services; Child & Family Srvs Erie Co; Child And Adolescent Psy Cl; Child 
And Family Services; Comm Mission Niagara Frontier; Community Concern Of Wny; Community Miss/Niagara Fron; Conboy Sarah L; Cummings Michael R Md; Dale Association,Inc The; Davis Matthew Hunt; De Paul Community Svcs Inc; Del 
Regno Paula A; Denny Kevin; Depaul Mental Hlth Svcs B; Dewey Seth G Md; Drew Kerry Dahl; Englert Jessica Jane; Erie County Medical Ctr; Erie County South East Corp V; Frankiewich Kathryn; Gannon Angela; Gateway Longview; Genesee Cty
Mh; Gerard Vivian K; Ghosh Biswarup Manojkumar; Gokhale Vinayak S Md; Greenawalt Heather Rayee; Guppenberger Michael Thomas; Gupta Sanjay Md; Haak Jennifer Lynn Md; Haque Shabrin Anjum Md; Hays Thomas Md; Hernandez Sergio 
Md; Hillside Childrens Ctr; Hoffman Martin T Md; Horizon Health Services Mh; Hughes Sharon; Jackson Lisa A; Jaffri Naureen R Do; Jaffri Syed S U Pc Md; Jewish Family Svc Psy Clinic; Kashin Jeffrey D Md; Kaye David L Md; Kennelley Danielle 
S; Ko Hak J Md; Lake Shore Behavioral Health; Lake Shore Behavioral Hlth In; Lauer Kristy L; Leo Raphael Jerome Md; Living Opp Of Depaul Mh; Lockport Memorial Hospital; Longdon Marlene Carolyn; Lopez Oscar S Md; Ludwig Carol J; Lynch 
Lisa A; Marshall-Hobika Dori Md; Mclaughlin Ann Marie; Meer Shahnawaz; Meglio Frank A Md; Mental Health Serv Se Corp V; Mental Health Services-Erie County; Mh Svc Erie Southeast Corp V; Mid Erie Mental Health Svc; Miller Brad J; Miller 
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Bruce D Md; Molina Isabel B; Naeser Karen M; Niagara Cnty Mntl Hlth N Fall; Niagara Falls Mem Med Ctr; Nys Arc (Chautauqua Cnty); O'Donnell Tanni M Rpa; Olean General Hosp Main; Oliveira Maria Lurdes; Orleans County Comm Svc Mh; 
Ostrom Elizabeth Anne; Palmer Briana; Roorda Cheri L; Roy Adrienne; Saeed Mohammad Arshad; Sainsbury Dawn; Schlemm Laura M; Tlc Health Network Act Rc; Transitional Services Inc Mh; Verleni Gust P Rpa; Weis Herbert; Wiktor Kyle; Wolfe
Jennifer Lynn; Womens & Childrens Hsp Buffal; Wright Carol L; Wyoming Community Hosp Co; Young Susan A
Task

1. MCC will identify PCP sites and maintain a list of sites 
implementing the four main program components of MHP. The 
MHP initiatives will be used to meet PCMH 2014 level 3 Std 4 
(care management of chronic conditions) and Std 6 (Evaluating 
quality improvement).

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. PCMH lead will work with sites to create a workflow that 
includes identification, tracking, and outreach for patients with a 
diagnosis of hypertension and who have not had a PCP visit 
within the last six months. PCMH lead will maintain a list of all 
PCP sites trained in workflow implementation.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Policies and workflows developed will ensure that patients are 
contacted to confirm appointments and instructed to bring in all 
their medication for review at their appointment.

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Policies will be established to record BP measurement at each 
PCP visit as well as screen patients for cholesterol and tobacco 
use according to the MHP.

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. The workflow will detail monitoring patients with vascular 
disease for Aspirin use. Patients at high risk for ASCVD using the
risk calculator tool will be treated according to goal based on the 
established treatment guidelines.

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

6. A self management plan will be provided to each patient at the 
end of each office visit.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

7. Training will be offered to PCP staff on warm transfers to MCC 
CBOs on customized self management support for lifestyle 
changes (CDSMP Programs), medication adherence, NYS 
Quitline, and other resources as needed.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

8. Workflows will detail warm transfer to MCC CBO partners for 
ongoing MCC CBO support and documentation of referrals 
made.

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 343 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
9. Written training materials will also be provided: training to the 
clinical care coordination team on BP measurement, motivational 
interviewing strategies, and workflows for warm transfer of 
patients for ongoing community support.
Task

10. Training will be provided to MCC partners on accepting a 
warm transfer from the primary care practices.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

11. All trainings dates and locations will be recorded and a list of 
trainings dates and written materials provided will be reported to 
the Practice Engagement Team on an ongoing basis.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #19

Form agreements with the Medicaid Managed Care organizations
serving the affected population to coordinate services under this 
project.

DY3 Q4 Project  N/A Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has agreement in place with MCO related to coordination of 
services for high risk populations, including smoking cessation 
services, hypertension screening, cholesterol screening, and 
other preventive services relevant to this project.

Project  Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

1. Assess ability to contract with MCOs for coordination of 
services (hypertension screening, smoking cessation referral, 
cholesterol screening and other preventative services) related to 
CVD management.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

2. Elicit input from MCOs on elements of a multi-year plan to 
transition to VBP system; present proposed plan (including 
coordination of services for high-risk populations) to MCOs.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

3. Explain to MCOs the goals for managing high-risk population 
through collaboration: a) educating providers on MHP 
components, b) support implementation of MHP to manage 
patients for Level 3 2014 PCMH accreditation, c) refer patients to 
MCC CBO partners.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

4. Seek MCOs' revisions and approval of plan to coordinate 
services under this project. Catalog the main issues and data 
needs necessary for resolution as a part of the plan approval 
process.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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5. Establish incentives based on utilization and quality metrics 
related to managing cardiovascular disease in the affected 
Medicaid population.
Task

6. Use the VBP transition plan to guide agenda in monthly MCO 
meetings.

Project  Completed 04/01/2016 09/30/2017 04/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

7. Obtain signed agreement with MCOs and list dates of signed 
agreements. Medicaid Managed care metrics and opportunities 
reported  to MCC Board of Manager committees.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #20

Engage a majority (at least 80%) of  primary care providers in this
project.

DY2 Q4 Project  N/A Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has engaged at least 80% of their PCPs in this activity. Provider
Practitioner - Primary Care
Provider (PCP)

Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Abeles Jennifer Susan Md; Abialmouna Jihad Hassan Md; Al-Atrash Fida; Alam Hyder Md; Alvarez Carmen Adriana Md; Amabile Christene M; Anand Edwin J; Anderson Dana Patrick; Andres Jerome Collins Md; Annie Mathai; Antfleck Alan M Md; 
Appasamy Suresh; Aquino Nicholas J Md; Archer Fred Douglas Iii Md; Aronica Michael Joseph Md; Arora Nitin; Azadfard Mohammadreza; Baez Maritza; Baier William J Md; Bajwa Rajinder Pal Singh; Baker Robert Denio Md; Bakhai Smita X; 
Balaya Farkad Md; Balon Walter Md; Barcomb Alan James Md; Barker Marilyn A Md; Barnes Steven Edmund; Baron Stone Judith L Md; Bartels Matthew; Bartholomew Anthony O Md; Bassig Edgar B; Bauers John C Md; Bayoumi Ahmed G M Md; 
Beck Frederick K Md; Beney Christopher E M.D.P.C.; Berger Andrew J Md; Berger Roseanne Md; Berke Robert Md; Bessey Phyllis C Np; Bezbatchenko Mark Md; Bhatnagar Jyotsna; Biondolillo Christopher Charles; Bishop Gerald Jay Md; Blake 
Jane Rennie; Blondell Richard D Md; Bloom Michael J Md; Blymire William Warren Jr; Bodkin John J Md; Bogner Thomas Bernhard Md; Bojedla Vijay K; Bonnevie Danielie Lynn; Bowman Lori Anne Md; Boyce Jennifer; Braun Amy E Md; Brautigam 
Donald F Md; Brotka Marti Lange; Brown Edward Ivan Md; Burnett Christine M Md; Burnett George J Md; Burnett Jeffrey Orlando Md; Burstein Gale R Md; Buzzard Tami Lynn; Calabrese Michael D Md Pc; Calkins Joan Grosvenor Md; Cameron 
Melinda S Md; Campagna Franklyn N Md; Campbell Lorne Richard Sr Md; Canavan J William Md; Capote Eileen D Md; Cardone Linda Ann Md; Carlson Richard A Jr Md; Carr Anna Marie; Casey Martin A Md; Castaldo Richard S Md; Caterina 
Anthony Michael; Cavalieri Morris Maurizio Md; Cellino Michael R Md; Chandan Komal Md; Chang Han Kyo Md; Chatrath Kapil Md; Chau Teresa Md; Chaudhuri Jayanta Md; Chi Yong Baek Md; Choi Hee K Md; Chopra Anita; Chopra Prem K Md; 
Christa L Zenoski; Cihak William Garrity Ii; Clarke Ronald Jay Do; Cleary Kevin G Md; Clerk Harnath Balendra Md Pc; Collins Gregory James Md; Collins James Md; Collins Richard L Md; Colquhoun Janelle; Comerford Emily Anne; Condino Dalinda
A Md; Conley Danielle; Contino Carl A Md; Conway Donna J Rizzo; Cooley-Guth Carol Mary Md; Corliss Jennifer M Md; Cornell Heidi A; Cosico Felixberto Ison; Cox Matthew; Coyne John Francis Md; Cozza Thomas F Md; Crane John K Md; Cruz 
Dessialis; Cumbo Thomas John Md; Cunningham Eugene E Md; Dagher Christiane Harfouche; Dale Priscilla K Md; Damiani Amy L Md; Danaher Haag Patricia Joan Md; Daniels Johnathan D Md; Dao Tinh; Darling Scott Robert Md; Davis Elizabeth 
Md; Deahn Dale L Md; Deberny David Robert Md; Dee Deborah M; Dejneka Bohdan Md; Denardin Ann; Derkatz Danuta Teresa Md; Desmarais Margaret Ann; Dhanekula Nischala; Diaz Del Carpio Roberto O; Difonzo Carolyn; Dilamarter Jr. 
Thomas I; Dimitroff Grace D Md; Dionne Pierre Eugene Md; Dippert Paul C Do; Divan Nita Kumari Md; Dlugosz Michael; Dombrowski Jacqueline Md; Dougherty Susan E; Dougherty Thomas E Md; Douglas Winston George; Dsouza Marcelino 
Fabian; Dyson Kathleen Marie Md; Dyster Melvin B Md; Dzik Darlene Ann Md; Dzik John Alexander Md; Eggleston Gary E Md; Ehlenfield Daryl R Md; Elibol Tarik Md; Elkin Peter L; Elliott Frederick M Md; Ellis Nitza F Md; Eluard Alain Md; Emerson 
Claudia Janice; Evans Stephen J Md; Fabian John A Md; Falco Ashley Nicole; Fanwei Meng; Farghaly Ayman A Md; Fasanello Joseph Francis; Fazili Abdul Q Md; Fazili Sharifa Md; Ferguson Gail Hana; Figueroa Jeanette L Md; Flaschner Steven 
Md; Flores Tessa F Md; Forte Kenton E Md; Fox Chester H Md; Francemone Charles J Md; Freer Jack P Md; Freitas Michael; Fretz Stephanie Hobika Md; Frieary Patrick Michael Md; Friedan Emily Sarah Md; Fu Philip David; Fudyma John R Md; 
Fuller Linda Marie; Gadawski Robert John Md; Gallagher Susan J Md; Garbarino Kenneth Alan Md; Gayles Kenneth L Md; Gbadamosi Fatai Adesina Md; Gentile Joseph D Pc Md; Gerbasi Thomas R Md Pc; Ghazi Muhammad Ahmad; Gilkar Nazir 
A Pc Md; Glick Myron Lynn Md; Golding Douglas James Md; Golubski Julie Ann; Gomez Ellis Eugenia Md; Goodman Gail R Md; Gordon Frederick Comstock; Gorman Timothy Alan Md; Gosine Deepa K; Graham Susan Perkins Md; Greco Ronald D
Md; Grewal Amarpreet; Grimm Kathleen T Md; Griswold Kim Strong Md; Grucza Lynn Marie; Gualtieri Joseph; Gupta Anju; Guru Lubna; Haddad George Anis Md; Haefner Joanne E; Hall John David Md; Hallasey-Roberts David Lance; Haq Syed 
Eajaz Ul Md Pc; Hartrich William M Md; Healy William Michael Md; Heidelberger Edwin Md; Heimerl Michael Joseph Md; Henley Jewell Ann; Henna M Sheikh; Herbst Brian Alan; Heyden Timothy Michael Md; Hildick Jill Anne; Hines Candace Kinal; 
Hirsh Fredric M Md; Hoffman Martin T Md; Hogan Harriette F; Hohensee James E Md; Holmes David Michael Md; Holmes Lucy C-Y H Md; Hrab Dawn Patricia Md; Hua Shuman Md; Hughes Deborah Connor; Hughes Thomas Md; Hughes Thomas 
Francis; Hurley Patrick Thomas Md; Hurvitz Evelyn Deborah Md; Husted Tracie M; Iacovitti Patricia A; Ignatius Patrick M Md; Ilustre Ricardo Pesigan Md; Ip Vicki Md; Ippolito Calogero Mario Md; Jackson Kimberly; Jacobus Christopher Michael M; 
Jain Lalit K Md; Jain Naresh K Md; Jain Rajiv K Md; Jehrio Gregory Thomas Md; Jobes Ann Marie Md; Jobes Gregory Alan Md; Johnson-Clark Katelyn Elizabeth; Jordan Michael; Joseph V Mure Md; Kait Kathleen H; Kalra Tejinder Md; Kanaley 
Justin C Md; Kansal Sarita Md; Kaplan Robert Edward Md; Karaszewski Brian; Karimi Mumtaz; Kasnicki Laurie Md; Kasuba Khristina; Kataria Nitu; Kaufman Heather L Md; Kaufman Rachel Beth; Kaul Tej N Md; Kaul Usha Md; Kessler Marie; Khalaf
Mohamed Abdel H Md; Khalid Mahran; Khan Nasir Mahmood Md; Khawar Muhammad Khalid Md; Khawar Sarwat Md; Kilbury Taylor Laurie L Do; Kim Edward; Kim Mark Md; Kirst Patricia; Kita Joseph Thomas Md; Kitchen Timothy M Md; Klocke 
Mark R Md; Kohli Romesh K Md; Komin Maria J; Koneru Suchitra; Kornberg Allan Eric Md; Kovtunova Svetlana V Md; Kowalski Peter Frederick Md; Kraus David R Md; Krol Lawrence Charles Md; Krolikowski Allana; Kua Alfredo Uy Md; Kucera Jon 
C Md; Kuchuk Robert; Kuehnling William Robert Md; Kumar Manoj; Kuritzky Paul Md; Kuruvilla Elizabeth; Kwakye-Berko Danielle R Md; Lahoti Dinesh; Lally Annmarie M; Lamb Anna Marie Do; Lana Steven Joseph Md; Landis Andrew J Md; Lang 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 345 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Carol Ann Md; Langan Marsha; Lashbrook Lorie Ann Md; Lates Christian; Laudico Robert R; Lauria Gerald A Md; Le Nga Thi Thanh Md; Lee Tat Sum Md; Leonard Dolores C Md; Leonard Takesha; Leslie Joyce Ruth Md; Leszak Paula White; Lewis
Dwight Danovan Md; Libby Margaret A Md; Liu-Chen Xinyue Md; Logan Rodney D Md; Logue Gerald Lee Md; London Pamela Vida Md; Loomis Diane M; Lopat-Winter Mary Beth; Luczkiewicz Debra Lynn; Ludwig Carrie A; Lugo Robert; Lutkoff 
Rebekah; Luzi Lori Md; Lyon Cheryl; Mackowiak Susan; Madejski Thomas J Md; Maggioli Albert J Md; Makdissi Regina Md; Mamilly Leena; Mamnoon Sameer Shamoon Md; Maneyapanda Bidappa G Md; Mangat Simmanjeet; Mango Laura 
Janeen; Mango Martin Md; Manka-Black Michele Md; Manning Karen Webb; Manyon Andrea Md; Marfurt Jeanann M Md; Mariano Kathleen Np; Marthia Vanessa Elizabeth; Martinez Anthony; Mary Ellen Brown; Mas Eddie Md; Mascia Christopher 
C; Mattimore Colleen Anne Md; Mcaloon Margaret Honora Md; Mcdaniel Timothy Md; Mcdonald Deanna; Mcdonell Mary Jo Md; Mcmahon Colin James Md; Mcmichael Bonnie Md; Mcnally G Lawrence Md; Mcnulty Katie; Mcternan Thomas R Md; 
Meaney-Elman Nora; Melendez Ricardo; Menchini John P Md; Meras Larisa Md; Merino Ronald; Mezzadri Francis C Md; Michalski Stanley R; Milazzo Richard T Jr Md; Miller Jennifer Elizabeth Md; Milling David Andrew Md; Mills William Fowler; 
Min Inkee Md; Moberg Amos Michael; Mohamed Naureen A Md; Molnar Rebecca Elizabeth Md; Montgomery Maureen Eimer Md; Morelli Daniel J Md; Mucciarella Rosalba Md; Mulawka John; Munir Adnan Md; Murawski Susan; Nagalla Rajeswara 
Rao Md; Naik Ashok P Md; Najar Gulam Mohmad Md; Nathan Sathia V Md; Naughton Bruce J Md; Nebbia Robin Lee; Nehme Elie Antoine; Nelda Subia Lawler Md; Nelson Gary Robert Md; Newberger David Scott Md; Nixon Eleanor Bridget; 
Norman Allyn Michael Md; Notaro John C Md; Noukla Shahera Azmi Md; Nowak Heidi; O'Leary Ronan Daniel; O'Neill Catherine P Md; O'Neill Elizabeth Ann Md; Obrien Matthew J Md; Oconnor Gale Lauren Md; Oconnor Terence P Md; Oehman 
Donna M Md; Oehmler Susan E Np; Ohira Masashi; Okazaki Saburo; Okeeffe David A Md; Oleszak Debora A; Oo Geemson; Osula Collins O Md; Packianathan Emmanuel Md; Pal Amandeep; Palma Alessandra Mulle Md; Panzarella James John 
Do; Parikh Rajiv C Pc Md; Parmington Martha Jane Md; Pastore John Vincent Md; Patel Arun P; Patel Janki Ashok; Patel Vinod Md; Patnaik Priyanka; Patti John P Jr Md; Pawlowski David Anthony Md; Pecherzewski Brad; Penepent Philip A Jr Md; 
Pepe Marjorie Md; Perry Jesslyn Louise Md; Perry Mark Franklyn Md; Persaud Amanda; Persaud Andre A Md; Pervez Yasmin Md; Peterman Arkady Md; Peters Nancy J Md; Pickhardt Donald F Md; Piwko Jennifer Gennuso; Polowy Patricia K; 
Poppenberg Kristin Elizabeth; Potempa Michele A Md; Press Shalom Md; Printup Elizabeth Np; Przybelinski Krista; Purizhansky Polina Md; Putnam Thomas A Md; Quinn Heather Ann; Qutubuddin K Dar; Rabice Michael D Md; Radovic Marija; 
Raiken Deborah Faye Md; Raja Quratul Ain; Rajan Gulati Physician Pc Md; Rajeswary Jyotsna; Rapha Family Medicine Pc; Rasalingam M Md; Raza Shafi; Reagan J Thomas Md; Rebecca Jean Beardsley; Reddington Madonna Marie; Reden Peter
J Md; Redhead Antonia J Md; Reed Pamela Diane Md; Reimer Tara Lin Md; Reubens Harold Vernon Md; Rich Ellen Paige Md; Riedy Nicole; Roehmholdt Sheliah J Md; Roetzer Gloria Maria; Rohini Dilip Thodge; Roland Jayson Md; Roller Jennifer 
Lynn Md; Roosa Christina Patricia; Rosenbloom Stephen Md; Ross Lynne S Md; Roth Carl Do; Rozmus Zuzanna Maria; Ruh Jennifer Marie Md; Rush Theresa A Md; Ruth Willard Dale Pc Do; Rykert-Wolf Mary Md; Rzepkowski Neal Richard Md; 
Sadiq Riffat Md; Safarzadeh-Amiri Sara; Sahaf Ashraf M; Sajdak Ashley A; Salazar Moreno Wayra Ysi; Salis Robertus J; Salman Nasir Abbasey; Salzmann Pamela Teresa Do; Sanfilippo Diane Marie Md; Saravanan Rohith; Sasankan 
Krishnakanthan Md; Satra Ankita; Sayalolipavan Thihalolipavan; Schaeffer Christopher Md; Schamann Mary E Md; Schenk Gregory P Md; Schenk Thomas Edgar Md; Schifeling Richard William Md; Schreck Frank Thomas Md; Schueler William C 
Do; Schuler Marianne L; Schultz Douglas Allen Md; Scime Christine E Np; Sciolino Melissa Nancy Md; Scirto Kirk Anthony; Scrivani Stephen P Md; Segal Barbara A Md; Sekulovski Katie Weart; Shafik Ihab Mahmoud Md; Shanthi Rajendran Phys 
Pc; Sharma Nisha Md; Shea Patricia M; Shehata Nady Md; Sheikh Zia Mohammed; Sherif Jenia Md; Sheriff Fuad Habib Md; Sherwood Karla A; Sheth Gaurang S Md; Shon Alyssa So Young; Shulman David S Md; Siaw Patrick A Md; Sickels Eric 
Md; Siddiqui Abrar; Siegel Myron Md; Sielski Lester S Md; Silliker Michelle A; Silverstein David Md; Simons Rebecca; Sinatra Lawrence Thomas Md; Singh Ashok Md; Singh Ranjit Md; Singh Sonjoy Md; Sinha Ravi Nandan Md; Siracuse Kristen 
Marie; Slater Michael D Do; Smith Beth M; Smith Blackwell Olivia Md; Smith Mary M; Snitzer Joel A; Snow Irene Sharon Md; Sofat Suresh Md; Sood Prerna; Southard Eric R Md; Sperry Howard E; Spiropoulos Constantina; Sridhar Nagaraja R Md; 
Srinivas P Thandla; Steinacher Robyn Sara; Stewart Scott H Md; Stone Steven Md; Storm Donald F Md; Sulaiman Rosalind Nolan; Sundquist Janet C Md; Sutter Diane J Md; Symons Andrew B Md; Szalkowski Thomas J Md; Szimonisz Susan 
Marie Md; Szumigala Julie A Md; Szumigala Maxine Elizabeth Md; Taraboletti Lynn M Md; Tazwar Fahim M; Teller Amy; Tempfer Tamara; Tenney Emily F Md; Terranova Michael David Md; Territo Heather M; Thierman Eric J Md; Thomas Bridget; 
Thomas David M Md; Thornton Sharon Elaine Rose; Thurairajah Arunan; Thurlow Juliane M Md; Tiu-Snyderman Zerline Md; Tollini Lisa Ann Md; Trask Jennifer Louise Md; Trock Daniel Md; Trzaska Susan M; Turkovich Stephen J Md; Ulatowski 
Jerome J Ii; Usen Joshua Michael Do; Uslinov Stephen; Varallo Nicholas Md; Varma Chelikani P Md; Vaughan Russell S Md; Vazquez Raul Md; Ventry Kathleen Susan; Venuto Rocco C Md; Vergos Katherine A Md; Vetrano Anthony T Md; Vienne 
Richard P Jr Do; Violanti Paul Joseph; Voelker Frank James Md; Wadhwa Arvind K Md; Waffner Eric J Md; Wagner Sheri Lynn Md; Wajid Faiza; Wang Raphael Piu-Si Md; Wang Yubao; Warner Andrew W Md; Wasson Allison Leigh; Watson Erin 
Lynn Md; Wegman Theresa M Md; Wehr Matthew D Md; Weiss Steven D Md; Welliver Josephine R; Wen Hongyu; Weppner Dennis M Md; White Thomas Gerard Md; Wild Christine A; Wild James E Md; Wilkins Diana Garber Md; Williams Aston B 
Md; Willis Misty L; Winkelstein Peter Md; Witte Gilbert N Md; Wittmann Joseph Carl Jr Md; Wolf Judi Lettman; Worczak Marianna; Wymer Dana Lynn Do; Yale Sandra D Do; Yang Min; Yasin Ghous A Md; Yates Charles W Md; Yedlapati Siva; 
Young Karisa; Yoviene Joel Md; Yu Jeffrey John; Yunker Jennifer L Md; Zambron Mark Richard Md; Zerbe Daniel Lee Md; Zhang Mei; Zimmermann Annmarie Md; Zionts Michael Evan Md; Zmuda Joyce Leanne; Zorich Daniel Wayne Md; Zulqarni 
Naz Jabeen
Task

1. Design project goals, interventions, metrics, and reporting 
measures; work with PCMH coordinator to implement these 
interventions as a part of the QI standards (Standard 6) required 
for Level 3 PCMH certification.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. Create a list of providers engaged in PCMH accreditation using
the Million Hearts Quality Improvement Program.

Project  Completed 04/01/2016 12/30/2016 04/01/2016 12/30/2016 12/31/2016 DY2 Q3

Task

3. Assess percentage of providers engaged using the Million 
Hearts/Cardiovascular disease management as a QI project for 
Level 3 PCMH certification.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Work with Clinical Outreach team and PCMH practice Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
engagement coordinator to implement MH interventions and 
record staff trainings. Provide MCC Partner database of 
community resources as a continued resource.
Task

5. Establish quarterly touch points to PCP to communicate with 
providers on a) Performance measures related to the MHP, b) 
ongoing management as a QI program for Standard 6 Level 3 
PCMH accreditation, and c) referral of patients to community 
resources.

Project  Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

6. Determine number of MCC PCP sites engaged in Million 
Hearts and conduct annual reviews to identify new PCP sites for 
ongoing support/outreach/training until 80 % of PCPs are 
engaged. 

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement program to improve management of cardiovascular disease 
using evidence-based strategies in the ambulatory and community care 
setting.
Ensure that all PPS safety net providers are actively connected to EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
share health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up, by the 
end of DY 3.
Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of
Demonstration Year 3.
Use EHRs or other technical platforms to track all patients engaged in 
this project.
Use the EHR to prompt providers to complete the 5 A's of tobacco control
(Ask, Assess, Advise, Assist, and Arrange).
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Adopt and follow standardized treatment protocols for hypertension and 
elevated cholesterol.
Develop care coordination teams including use of nursing staff, 
pharmacists, dieticians and community health workers to address lifestyle
changes, medication adherence, health literacy issues, and patient self-
efficacy and confidence in self-management.
Provide opportunities for follow-up blood pressure checks without a 
copayment or advanced appointment.
Ensure that all staff involved in measuring and recording blood pressure 
are using correct measurement techniques and equipment.
Identify patients who have repeated elevated blood pressure readings in 
the medical record but do not have a diagnosis of hypertension and 
schedule them for a hypertension visit.
Prescribe once-daily regimens or fixed-dose combination pills when 
appropriate.
Document patient driven self-management goals in the medical record 
and review with patients at each visit.
Follow up with referrals to community based programs to document 
participation and behavioral and health status changes.
Develop and implement protocols for home blood pressure monitoring 
with follow up support.
Generate lists of patients with hypertension who have not had a recent 
visit and schedule a follow up visit.

Facilitate referrals to NYS Smoker's Quitline.

Perform additional actions including "hot spotting" strategies in high risk 
neighborhoods, linkages to Health Homes for the highest risk population, 
group visits, and implementation of the Stanford Model for chronic 
diseases.

Adopt strategies from the Million Hearts Campaign.

Form agreements with the Medicaid Managed Care organizations serving
the affected population to coordinate services under this project.

Engage a majority (at least 80%) of  primary care providers in this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #2 Pass & Complete

Milestone #3
Pass (with Exception) & 
Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete

Milestone #10 Pass & Complete

Milestone #11 Pass & Complete

Milestone #12 Pass & Complete

Milestone #13 Pass & Complete

Milestone #14 Pass & Complete

Milestone #15 Pass & Complete

Milestone #16 Pass & Complete

Milestone #17 Pass & Complete

Milestone #18 Pass & Complete

Milestone #19 Pass & Complete

Milestone #20 Pass & Complete
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 IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed

The Mid-Point Assessment Project Narrative Template must be submitted 
with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.b.i.5 - IA Monitoring

Instructions :
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Project 3.f.i – Increase support programs for maternal & child health (including high risk pregnancies) (Example: Nurse-Family Partnership)

 IPQR Module 3.f.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Patient hand-off not always consistent or effective between varying levels of care. Establish clearly defined care transition with training available. 
Ensure information transfer includes the timely exchange of patient data among all stakeholders.

The lack of centralized information on the status of clients could lead to service duplication or gaps. The MCC IT program will provide for the use of
standardized care coordination software to be utilized across DSRIP projects. Selection criteria for this software include ease of use (so as to 
minimize the amount of time it takes to train a cross-section of workers) and interoperability (improving its applicability to practices). Project 
timeliness will require a short-term electronic solution that will be developed to track and report on the status of clients. An interim solution is 
essential since it will pave the way for the use of standard workflows that will be a crucial part of utilizing the software. Participation in the Maternal 
and Child Health (MCH) project by community-based organizations and other entities will be predicated on their willingness to utilize the prescribed
software.

Failure to consistently deploy evidence based techniques associated with MCH (e.g., Healthy Families) will lead to poor outcomes that fall short of 
targeted metrics. Project team will reach out to regional MCH experts to seek their input on the use of a set of evidence-based techniques that will 
guide operation of the project both administratively and in the field. Project team members will receive training on evidence-based standards 
initially and throughout the duration of the project.

Insufficient pool of community health workers (CHWs) to support MCH programs due to large geographical and culturally diverse regions of WNY. 
Implement strategies identified in MCC's Workforce Strategy Roadmap to recruit CHWs from urban and rural communities throughout WNY that 
comprise diverse racial and ethnic compositions. Tap the expertise of existing agencies that have a proven track record for training and retaining 
CHWs in target key geographical areas, including the ability to host training at locations throughout WNY.

State funding for current programs proposed will be pooled in "maternal and infant health block grants" in 2015 NYS budget. Continue to lobby the 
state to maintain current funding methodologies for MCH programs.

Failure to provide third-party payer reimbursement for MCH CHW services will not sustain the program after the waiver period. Rank value-based 
payments (VBP) for MCH project as a priority in MCC's VBP Transition plan. As part of this plan, work with local payers to create reimbursement 
methodologies to support the outreach services provided by CHWs.

MCC and Community Partners of WNY (led by Catholic Medical Partners) will both implement project 3.f.i., utilizing different models (CHW vs. 
nurse/family partnership). Cooperation in the form of mutual referrals will be necessary to provide comprehensive support across the whole region 
and ensure patients are matched up with the most appropriate services. If providers are reluctant to refer patients out of network, the effectiveness
of the programs could be reduced. To create a seamless transition for patients, MCC will work with our partnering PPSs to standardize processes, 
tracking mechanisms, and reporting tools while maintaining common messaging to educate/communicate with patients. MCC will work 
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collaboratively with WNY PPSs to expand the scope and expertise of the Regional Perinatal Center and the Regional Perinatal Outreach grant.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 353 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

 IPQR Module 3.f.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY2,Q4 750

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 375 750 750 750

Quarterly Update 0 748 0 0

Percent(%) of Commitment 0.00% 99.73% 0.00% 0.00%

IA Approved
Quarterly Update 0 714 0 0

Percent(%) of Commitment 0.00% 95.20% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (748) does not meet your committed amount (750) for 'DY4,Q2'

Current File Uploads

User ID File Type File Name File Description Upload Date

ethelen Other 48_DY4Q2_PROJ3fi_MDL3fi2_PES_OTH_3fi_Patient_Registry_DY4Q2_23682.csv Patient engagement file 10/28/2018 02:40 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.f.i.3 - Prescribed Milestones

Models Selected

Model 1 Model 2  Model 3 

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Milestone #1

Implement an evidence-based home visitation model, 
such as the Nurse Family Partnership, for pregnant 
high- risk mothers including high-risk first time 
mothers.

DY2 Q4 Model 1 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has developed a project plan that includes a 
timeline for implementation of an evidence-based 
home visiting model, such as Nurse-Family 
Partnership visitation  model, for this population.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #2

Develop a referral system for early identification of 
women who are or may be at high-risk.

DY2 Q4 Model 1 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has developed a referral system for early 
identification of women who are or may be at high-risk.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #3

Establish a quality oversight committee of OB/GYN 
and primary care providers to monitor quality 
outcomes and implement new or change activities as 
appropriate.

DY2 Q4 Model 1 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Membership of quality committee is representative of 
PPS staff involved in quality improvement processes 
and other stakeholders.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Quality committee identifies opportunities for quality 
improvement and use of rapid cycle improvement 

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

methodologies, develops implementation plans, and 
evaluates results of quality improvement initiatives.
Task

PPS evaluates and creates action plans based on key 
quality metrics, to include applicable metrics listed in 
Attachment J Domain 3 Perinatal Care Metrics.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Service and quality outcome measures are reported to 
all stakeholders.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #4

Use EHRs or other IT platforms to track all patients 
engaged in this project.

DY2 Q4 Model 1 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #5

Identify and engage a regional medical center with 
expertise in management of high-risk pregnancies and 
infants (must have Level 3 NICU services or Regional 
Perinatal Center).

DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has identified and engaged with a regional 
medical center to address the care of high-risk 
pregnancies and infants (must have Level 3 NICU 
services or Regional Perinatal Center). Assessment of 
the volume of high-risk pregnancies to be obtained 
through the CNA.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #6

Develop a multidisciplinary team of experts with clinical
and social support expertise who will co-manage care 
of the high-risk mother and infant with local community
obstetricians and pediatric providers.

DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has assembled a team of experts, including the 
number and type of experts and specialists and roles 
in the multidisciplinary team, to address the 
management of care of high-risk mothers and infants.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has established MOUs or joint operating Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

agreements with substantive multidisciplinary team 
responsible for co-managing care of high-risk mothers 
and infants.
Milestone #7

Develop service MOUs between multidisciplinary team 
and OB/GYN providers.

DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has identified and established MOUs or joint 
operating agreements between multidisciplinary team 
and OB/GYN providers.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #8

Utilize best evidence care guidelines for management 
of high risk pregnancies and newborns and implement 
uniform clinical protocols based upon evidence-based 
guidelines.

DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has developed/adopted uniform clinical protocols 
guidelines based upon evidence-based standards 
agreed to by all partners.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has established best practice guidelines, policies 
and procedures, and plans for dissemination and 
training for interdisciplinary team on best practices.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Training has been completed. Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #9

Ensure that all PPS safety net providers are actively 
sharing EHR systems or other IT platforms with local 
health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, 
including direct exchange (secure messaging), alerts 
and patient record look up, by the end of DY 3.

DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR or other IT platforms, meets connectivity to 
RHIO's HIE and SHIN-NY requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR or other IT platforms, meets connectivity to 
RHIO's HIE and SHIN-NY requirements.

Provider
Safety Net Practitioner - Non-
Primary Care Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR or other IT platforms, meets connectivity to Provider Safety Net Clinic On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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RHIO's HIE and SHIN-NY requirements.
Task

PPS uses alerts and secure messaging functionality. Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #10

Ensure that EHR systems or other IT platforms used 
by participating safety net providers meet Meaningful 
Use and PCMH Level 3 standards and/or APCM by 
the end of Demonstration Year 3.

DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR or other IT platforms meets Meaningful Use 
Stage 2 CMS requirements (Note: any/all MU 
requirements adjusted by CMS will be incorporated 
into the assessment criteria). 

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH 
standards and/or APCM.

Provider
Safety Net Practitioner - 
Primary Care Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #11

Use EHRs or other IT platforms to track all patients 
engaged in this project.

DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #12

Develop a Community Health Worker (CHW) program 
on the model of the Maternal and Infant Community 
Health Collaboratives (MICHC) program; access 
NYSDOH-funded CHW training program.

DY2 Q4 Model 3 Project N/A Completed 06/18/2015 03/31/2017 06/18/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS developed a work plan to use NYSDOH CHW 
training program and ensure CHW-trained members 
are integrated into the  multidisciplinary team. PPS has
obtained DOH funding for CHW training.

Project Completed 06/18/2015 03/31/2017 06/18/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Select vendor(s) via RFQ/RFP process. Project Completed 06/18/2015 03/15/2016 06/18/2015 03/15/2016 03/31/2016 DY1 Q4

Task

2. Identify work team participants. Project Completed 08/25/2015 11/30/2015 08/25/2015 11/30/2015 12/31/2015 DY1 Q3

Task

3. Design CHW model program. Project Completed 10/01/2015 01/18/2016 10/01/2015 01/18/2016 03/31/2016 DY1 Q4

Task Project Completed 08/25/2015 01/18/2016 08/25/2015 01/18/2016 03/31/2016 DY1 Q4
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4. Define CHW role within the multidisciplinary team.
Task

5. Define training needs for each role. Coordinate with 
the Workforce Development Work Group, as 
appropriate.

Project Completed 08/25/2015 03/31/2016 08/25/2015 03/31/2016 03/31/2016 DY1 Q4

Task

6. Work in partnership with Cultural 
Competency/Health Literacy workstream to address 
cultural and linguistic needs.

Project Completed 08/25/2015 03/31/2017 08/25/2015 03/31/2017 03/31/2017 DY2 Q4

Task

7. Schedule/conduct onboarding training. Project Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

8. Assure training plan is in place for ongoing needs. Project Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

9. Define ongoing education requirements. Coordinate 
with the Workforce Development Work Group, as 
appropriate.

Project Completed 01/01/2016 10/28/2016 01/01/2016 10/28/2016 12/31/2016 DY2 Q3

Task

10. Assure funding for training in place. Project Completed 06/01/2016 09/30/2016 06/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

11. Complete work plan document. Project Completed 08/25/2015 03/31/2017 08/25/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #13

Employ a Community Health Worker Coordinator 
responsible for supervision of 4 - 6 community health 
workers. Duties and qualifications are per NYS DOH 
criteria.

DY2 Q4 Model 3 Project N/A Completed 09/24/2015 03/31/2017 09/24/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has named assigned CHW Coordinator(s) or 
timeline for hiring CHW Coordinator(s).

Project Completed 09/24/2015 03/31/2017 09/24/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1.  Identify workgroup team. Project Completed 09/24/2015 11/30/2015 09/24/2015 11/30/2015 12/31/2015 DY1 Q3

Task

2. Work in partnership with Cultural 
Competency/Health Literacy workstream to address 
cultural and linguistic needs.

Project Completed 09/24/2015 01/10/2017 09/24/2015 01/10/2017 03/31/2017 DY2 Q4

Task

3. Develop job description for CHW coordinator 
(supervisory).

Project Completed 09/24/2015 01/18/2016 09/24/2015 01/18/2016 03/31/2016 DY1 Q4

Task

4. Define staffing model utilizing DOH standards (1 Project Completed 09/24/2015 01/18/2016 09/24/2015 01/18/2016 03/31/2016 DY1 Q4
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supervisor to 4-6 CHWs).
Task

5. Utilize data, CNA, and patient input to determine 
number of teams needed.

Project Completed 09/24/2015 09/15/2016 09/24/2015 09/15/2016 09/30/2016 DY2 Q2

Task

6. Develop employee evaluation process. Project Completed 05/01/2016 09/30/2016 05/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

7. Employ qualified candidates. Project Completed 09/24/2015 03/31/2016 09/24/2015 03/31/2016 03/31/2016 DY1 Q4

Task

8. Define training needs for role. Project Completed 09/24/2015 03/30/2016 09/24/2015 03/30/2016 03/31/2016 DY1 Q4

Task

9. Schedule/conduct onboarding training. Project Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

10. Assure training plan is in place for ongoing needs. Project Completed 07/05/2016 12/15/2016 07/05/2016 12/15/2016 12/31/2016 DY2 Q3

Task

11. Evaluate effectiveness and adjust as needed. Project Completed 06/01/2016 01/10/2017 06/01/2016 01/10/2017 03/31/2017 DY2 Q4

Task

12. Complete staffing roster. Project Completed 09/24/2015 03/30/2017 09/24/2015 03/30/2017 03/31/2017 DY2 Q4

Milestone #14

Employ qualified candidates for Community Health 
Workers who meet criteria such as cultural 
competence, communication, and appropriate 
experience and training.

DY2 Q4 Model 3 Project N/A Completed 09/24/2015 03/31/2017 09/24/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed a CHW workforce strategy and 
attendant qualifications of CHW(s) who meet the 
following criteria: 
1) Indigenous community resident of the targeted area;

2) Writing ability sufficient to provide adequate 
documentation in the family record, referral forms and 
other service coordination forms, and reading ability to 
the level necessary to comprehend training materials 
and assist others to fill out forms; 
3) Bilingual skills, depending on the community and 
families being served; 4) Knowledge of the community,
community organizations, and community leaders; 
5)Ability to work flexible hours, including evening and 
weekend hours. 

Project Completed 09/24/2015 03/31/2017 09/24/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project Completed 09/24/2015 01/18/2016 09/24/2015 01/18/2016 03/31/2016 DY1 Q4
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1. Design workplan for deployment of CHW (workforce
strategy).
Task

2. Work in partnership with Cultural 
Competency/Health Literacy workstream to address 
cultural and linguistic needs.

Project Completed 09/24/2015 03/31/2017 09/24/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3. Develop job description. Project Completed 09/24/2015 03/15/2016 09/24/2015 03/15/2016 03/31/2016 DY1 Q4

Task

4. Develop employee evaluation process. Project Completed 09/24/2015 09/12/2016 09/24/2015 09/12/2016 09/30/2016 DY2 Q2

Task

5. Employ qualified candidates. Project Completed 09/24/2015 09/30/2016 09/24/2015 09/30/2016 09/30/2016 DY2 Q2

Task

6. Schedule/conduct onboarding training. Project Completed 03/30/2016 03/31/2017 03/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

7. Assure training plan is in place for ongoing needs. Project Completed 09/24/2015 12/15/2016 09/24/2015 12/15/2016 12/31/2016 DY2 Q3

Milestone #15

Establish protocols for deployment of CHW. DY2 Q4 Model 3 Project N/A Completed 09/24/2015 03/31/2017 09/24/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has established timelines to complete protocols 
(policies and procedures) for CHW program, including 
methods for new and ongoing training for CHWs.

Project Completed 09/24/2015 03/31/2017 09/24/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed plans to develop operational 
program components of CHW.

Project Completed 09/24/2015 03/31/2017 09/24/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Create list of needed policies/protocols with 
completion timeline.

Project Completed 09/25/2015 03/31/2016 09/25/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2. Develop policies and protocols. Project Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Approval process. Project Completed 11/02/2015 06/30/2016 11/02/2015 06/30/2016 06/30/2016 DY2 Q1

Task

4. Coordinate with the Workforce Development Work 
Group as appropriate to determine training needs. 

Project Completed 09/25/2015 12/15/2016 09/25/2015 12/15/2016 12/31/2016 DY2 Q3

Task

5. Schedule/conduct training. Project Completed 04/01/2016 11/15/2016 04/01/2016 11/15/2016 12/31/2016 DY2 Q3

Task

6. Assure training plan is in place for ongoing needs. Project Completed 09/24/2015 11/15/2016 09/24/2015 11/15/2016 12/31/2016 DY2 Q3

Task

7. Implement training for CHW. Project Completed 09/24/2015 10/15/2016 09/24/2015 10/15/2016 12/31/2016 DY2 Q3
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Task

8. Utilize planning team to develop workplan. Project Completed 09/25/2015 03/01/2016 09/25/2015 03/01/2016 03/31/2016 DY1 Q4

Task

9. Work in partnership with 4.d.i. (Reduce Premature 
Births) and care management (ability to re-enforce 
applicable education).

Project Completed 09/25/2015 03/01/2016 09/25/2015 03/01/2016 03/31/2016 DY1 Q4

Task

10. Implement training (work in partnership with 
Cultural Competency/Health Literacy workstream to 
ensure training addresses cultural and linguistic 
needs).

Project Completed 10/01/2015 06/01/2016 10/01/2015 06/01/2016 06/30/2016 DY2 Q1

Task

11. Operationalize plan. Project Completed 06/01/2016 09/05/2016 06/01/2016 09/05/2016 09/30/2016 DY2 Q2

Task

12. Deploy workers. Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

13. Develop QA process. Project Completed 09/25/2015 02/28/2017 09/25/2015 02/28/2017 03/31/2017 DY2 Q4

Task

14. Implement QA process. Project Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

15. Update workplan document (deployment outlined). Project Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #16

Coordinate with the Medicaid Managed Care 
organizations serving the target population.

DY2 Q4 Model 3 Project N/A Completed 08/25/2015 03/31/2017 08/25/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has established agreements with MCOs 
demonstrating coordination regarding CHW program, 
or attestation of intent to establish coverage 
agreements, as well as progress to date.

Project Completed 08/25/2015 03/31/2017 08/25/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Coordinate Medicaid MCO outreach with project 2.a.
i. (Integrated Delivery System) and the Value-Based 
Payment (VBP) Sub-Committee to coordinate and 
prioritize efforts across the projects.

Project Completed 08/25/2015 03/31/2017 08/25/2015 03/31/2017 03/31/2017 DY2 Q4

Task

2. Coordinate discussions with partnering PPSs as 
appropriate.

Project Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3. Present project and objectives to top four Medicaid 
MCOs serving WNY (Independent Health, Fidelis, Blue

Project Completed 09/25/2015 03/15/2016 09/25/2015 03/15/2016 03/31/2016 DY1 Q4
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Cross Blue Shield, YourCare) within the monthly 
schedules and priorities created in 2.a.i. (coordinated 
effort with higher level leadership coordination).
Task

4. Engage Medicaid MCOs in discussion for coverage 
agreements within the monthly schedules and priorities
created in 2.a.i. (coordinated effort with higher level 
leadership coordination).

Project Completed 03/15/2016 03/31/2017 03/15/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. Continue dialogue to meet objectives including the 
metrics and outcomes to be evaluated.

Project Completed 03/15/2016 03/31/2017 03/15/2016 03/31/2017 03/31/2017 DY2 Q4

Task

6. Complete coverage agreements. Project Completed 03/15/2016 03/31/2017 03/15/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #17

Use EHRs or other IT platforms to track all patients 
engaged in this project.

DY2 Q4 Model 3 Project N/A Completed 09/25/2015 03/31/2017 09/25/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project Completed 09/25/2015 03/31/2017 09/25/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Define metrics. Project Completed 09/25/2015 09/30/2016 09/25/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. Work in partnership with project 2.a.i. (Integrated 
Delivery System).

Project Completed 09/25/2015 03/31/2017 09/25/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3. Determine data elements required. Project Completed 09/25/2015 09/30/2016 09/25/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Complete gap analysis (partner/CBO capabilities for
EHR and data exchange).

Project Completed 04/15/2016 09/30/2016 04/15/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Determine strategy. Project Completed 04/15/2016 12/30/2016 04/15/2016 12/30/2016 12/31/2016 DY2 Q3

Task

6. Design training requirements. Project Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

7. Identify equipment needs. Project Completed 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

8. Obtain and deploy equipment. Project Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

9. Schedule/conduct training. Project Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4
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Task

10. Develop technical support process. Project Completed 10/03/2016 03/31/2017 10/03/2016 03/31/2017 03/31/2017 DY2 Q4

Task

11. Design dashboard strategy for monitoring and QA. Project Completed 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement an evidence-based home visitation model, such as the Nurse 
Family Partnership, for pregnant high- risk mothers including high-risk 
first time mothers.
Develop a referral system for early identification of women who are or 
may be at high-risk.
Establish a quality oversight committee of OB/GYN and primary care 
providers to monitor quality outcomes and implement new or change 
activities as appropriate.
Use EHRs or other IT platforms to track all patients engaged in this 
project.
Identify and engage a regional medical center with expertise in 
management of high-risk pregnancies and infants (must have Level 3 
NICU services or Regional Perinatal Center).
Develop a multidisciplinary team of experts with clinical and social 
support expertise who will co-manage care of the high-risk mother and 
infant with local community obstetricians and pediatric providers.
Develop service MOUs between multidisciplinary team and OB/GYN 
providers.
Utilize best evidence care guidelines for management of high risk 
pregnancies and newborns and implement uniform clinical protocols 
based upon evidence-based guidelines.
Ensure that all PPS safety net providers are actively sharing EHR 
systems or other IT platforms with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical 
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Milestone Name Narrative Text

partners, including direct exchange (secure messaging), alerts and 
patient record look up, by the end of DY 3.
Ensure that EHR systems or other IT platforms used by participating 
safety net providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM by the end of Demonstration Year 3.
Use EHRs or other IT platforms to track all patients engaged in this 
project.
Develop a Community Health Worker (CHW) program on the model of 
the Maternal and Infant Community Health Collaboratives (MICHC) 
program; access NYSDOH-funded CHW training program.
Employ a Community Health Worker Coordinator responsible for 
supervision of 4 - 6 community health workers. Duties and qualifications 
are per NYS DOH criteria.
Employ qualified candidates for Community Health Workers who meet 
criteria such as cultural competence, communication, and appropriate 
experience and training.

Establish protocols for deployment of CHW.

Coordinate with the Medicaid Managed Care organizations serving the 
target population.
Use EHRs or other IT platforms to track all patients engaged in this 
project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing

Milestone #9 Pass & Ongoing
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Milestone # Review Status IA Formal Comments

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing

Milestone #12 Pass & Complete

Milestone #13 Pass & Complete

Milestone #14 Pass & Complete

Milestone #15 Pass & Complete

Milestone #16 Pass & Complete

Milestone #17 Pass & Complete
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 IPQR Module 3.f.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed

The Mid-Point Assessment Project Narrative Template must be submitted 
with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.f.i.5 - IA Monitoring

Instructions :
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Project 4.a.i – Promote mental, emotional and behavioral (MEB) well-being in communities

 IPQR Module 4.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Mental, emotional, and behavioral (MEB) well-being media campaign fails to attain awareness levels among target audiences. Provide evidence-
based (Substance Abuse and Mental Health Services Administration-approved) programs at targeted locations. Work with health literacy subject 
matter experts to develop programs that reflect cultural health literacy issues of target audiences. Test/pilot campaigns with focus groups to ensure
effectiveness and appropriateness across various cultures, languages, socioeconomic, and geographic subgroups. Align with experts in public 
relations and marketing fields. Collaborate with established social science evaluators and website analytics experts to gather baseline data. 
Assess effectiveness of media campaign quarterly.

Programs are not age and/or culturally appropriate. Test/pilot programs with focus groups to gauge appropriateness. Provide cultural diversity and 
health literacy training to staff involved with the MEB well-being project. Leverage training and other activities that are part of project 2.d.i. (Patient 
Activation). Develop/facilitate initial training and provide ongoing training opportunities to staff at least quarterly. MEB well-being project leaders will
meet routinely with members of the "Voice of the Consumer" Sub-Committee and CBO Task Force to obtain insights on what services will best 
meet the needs of those in specific community settings.

School-based MEB disorder prevention programs do not meet the projected level of engagement of clients and provide fewer than anticipated 
levels of referrals due to scheduling or engagement conflicts. Phase in programs over multiple years to lessen the risks of not reaching target 
audiences in educational settings. If school-based program schedules do not allow for engagement, target nearby community-based locations for 
programming, including after-school programs, YMCA recreational activities, sports programs, community centers, etc.

MEB health programs and services are duplicated by other agencies. Meet with Mental Health Association, ECCPASA, health plans, and other 
organizations to present details of the MEB well-being strategy, share information on targeted audiences, and explain messaging. The aim of 
sharing information on programs and targeted audiences will be to devise a comprehensive program that eliminates the possibility of service 
duplication and maximizes the benefits of a coordinated effort. This will be in coordination with the DOH Population Health Improvement Program 
which covers the same eight counties in the MCC PPS. The exchange of information on program activities and results among the MEB well-being 
program, health plans, and other groups will occur at least twice annually throughout this five-year project.

Stigma about accessing mental health or addiction treatment services prevents patients from taking advantage of these services. Lessen stigma 
via appropriate evidence-based messaging that is incorporated into wellness programs and media campaigns. Adapt programs to reflect 
demographic/cultural considerations; offer incentives to encourage participation. Test effectiveness of stigma-related messaging using focus 
groups, and partner with agencies experienced with multicultural populations to obtain continuous feedback. Support and empower MEB 
champions across the network to encourage participation among their peers. In the event that focus group results and outcome data show that 
existing stigma-related messaging is not effective, be prepared to examine shortfalls in existing strategy and make necessary revisions to 
messaging and program approaches.
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 IPQR Module 4.a.i.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

[4ai_01] Identify and implement evidence-based 
practices and environmental strategies that 
promote MEB health. A menu of interventions is 
found on the Prevention Agenda website. 

In Progress
[4ai_01] Identify and implement evidence-based practices and 
environmental strategies that promote MEB health. A menu of 
interventions is found on the Prevention Agenda website. 

07/01/2015 03/29/2019 07/01/2015 03/29/2019 03/31/2019 DY4 Q4

Task

1. Convene a workgroup to discuss criteria needed
for selecting a vendor. Solicit involvement from 
local agencies (e.g., Native American Community 
Services, WNY United, Compeer of Greater 
Buffalo, WNY Independent Living Center, Jewish 
Family Services, Chautauqua County Council, 
Cattaraugus County Council, Niagara County 
Council, and Mental Health Associations (MHA)s 
and substance abuse councils in all eight WNY 
counties). In addition Community Partners of WNY 
(CPWNY, led by Catholic Medical Partners) and 
MCC will identify the MHA of Erie County, and the 
Erie County Council for the Prevention of Alcohol 
and Substance Abuse (ECCPASA) as lead 
partners on this project.

Completed

1. Convene a workgroup to discuss criteria needed for selecting a vendor. 
Solicit involvement from local agencies (e.g., Native American Community 
Services, WNY United, Compeer of Greater Buffalo, WNY Independent 
Living Center, Jewish Family Services, Chautauqua County Council, 
Cattaraugus County Council, Niagara County Council, and Mental Health 
Associations (MHA)s and substance abuse councils in all eight WNY 
counties). In addition Community Partners of WNY (CPWNY, led by 
Catholic Medical Partners) and MCC will identify the MHA of Erie County, 
and the Erie County Council for the Prevention of Alcohol and Substance 
Abuse (ECCPASA) as lead partners on this project.

08/03/2015 08/21/2015 08/03/2015 08/21/2015 09/30/2015 DY1 Q2

Task

2. Conduct external workgroup meeting; review 
current direction/approach with workgroup.

Completed
2. Conduct external workgroup meeting; review current direction/approach 
with workgroup.

08/18/2015 09/08/2015 08/18/2015 09/08/2015 09/30/2015 DY1 Q2

Task

3. Select CBOs to implement evidence-based 
programs via RFQ/RFP process or other action 
step. Preference will be given to contractor(s) 
capable of serving the 8 county region in 
collaboration with their identified partners.

Completed

3. Select CBOs to implement evidence-based programs via RFQ/RFP 
process or other action step. Preference will be given to contractor(s) 
capable of serving the 8 county region in collaboration with their identified 
partners.

09/15/2015 09/30/2015 09/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Develop reporting requirements and metrics for Completed 4. Develop reporting requirements and metrics for each CBO. 09/15/2015 10/30/2015 09/15/2015 10/30/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

each CBO.
Task

5. Develop and execute contracts with CBOs (as 
applicable).

Completed 5. Develop and execute contracts with CBOs (as applicable). 09/15/2015 10/30/2015 09/15/2015 10/30/2015 12/31/2015 DY1 Q3

Task

6. Lead agencies will structure agreements 
(MOUs) with identified partners to formalize goals, 
schedules, and budgets. Potential new partners 
will be identified and engaged on an ongoing basis
throughout the life of the project.

Completed

6. Lead agencies will structure agreements (MOUs) with identified partners
to formalize goals, schedules, and budgets. Potential new partners will be 
identified and engaged on an ongoing basis throughout the life of the 
project.

11/01/2015 03/31/2016 11/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

7. Work with selected contractors, P2 
Collaborative, Community Partners of WNY 
(CPWNY, led by Catholic Medical Partners), 
county community action plans, and the Prevention
Agenda website to identify tools that can measure 
community well-being.

Completed

7. Work with selected contractors, P2 Collaborative, Community Partners 
of WNY (CPWNY, led by Catholic Medical Partners), county community 
action plans, and the Prevention Agenda website to identify tools that can 
measure community well-being.

12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

8. Use community needs assessment to identify 
priority needs and projects targeting programming 
at identified high-need and high-Medicaid 
attribution zip codes and school districts.

Completed
8. Use community needs assessment to identify priority needs and projects
targeting programming at identified high-need and high-Medicaid 
attribution zip codes and school districts.

07/27/2015 03/31/2016 07/27/2015 03/31/2016 03/31/2016 DY1 Q4

Task

9. Select programs from SAMHSA's approved 
registry related to four focus areas identified jointly 
with CPWNY: (a) prescription drug abuse, (b) child
and adult depression, (c) substance abuse, and (d)
suicide.

Completed
9. Select programs from SAMHSA's approved registry related to four focus 
areas identified jointly with CPWNY: (a) prescription drug abuse, (b) child 
and adult depression, (c) substance abuse, and (d) suicide.

07/27/2015 12/31/2015 07/27/2015 12/31/2015 12/31/2015 DY1 Q3

Task

10. Host kickoff meeting of workgroup consisting of
selected contractors, P2 Collaborative, Community
Partners of WNY (CPWNY, led by Catholic 
Medical Partners), and other stakeholders. 
Workgroup will review "DSRIP Domain 4 and the 
Prevention Agenda: A Reference Guide for DSRIP 
Domain 4 Projects Implementation Planning" and 
other guidance as applicable.

Completed

10. Host kickoff meeting of workgroup consisting of selected contractors, 
P2 Collaborative, Community Partners of WNY (CPWNY, led by Catholic 
Medical Partners), and other stakeholders. Workgroup will review "DSRIP 
Domain 4 and the Prevention Agenda: A Reference Guide for DSRIP 
Domain 4 Projects Implementation Planning" and other guidance as 
applicable.

09/08/2015 12/31/2015 09/08/2015 12/31/2015 12/31/2015 DY1 Q3

Task

11. Provide administrative oversight to ensure 
implementation of evidence-based programming 

In Progress
11. Provide administrative oversight to ensure implementation of evidence-
based programming by community partners.

10/02/2015 03/29/2019 10/02/2015 03/29/2019 03/31/2019 DY4 Q4
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Milestone/Task Name Status Description
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

by community partners.
Task

12. Begin implementing and rolling out selected 
programs.

In Progress 12. Begin implementing and rolling out selected programs. 10/02/2015 03/29/2019 10/02/2015 03/29/2019 03/31/2019 DY4 Q4

Task

13. Continually engage additional partners, 
agencies, and other stakeholders as needed 
throughout the project, and establish MOUs when 
applicable.

In Progress
13. Continually engage additional partners, agencies, and other 
stakeholders as needed throughout the project, and establish MOUs when 
applicable.

10/02/2015 03/29/2019 10/02/2015 03/29/2019 03/31/2019 DY4 Q4

Task

14. Use community needs assessments and NYS 
DOH data to establish program/project 
benchmarks.

Completed
14. Use community needs assessments and NYS DOH data to establish 
program/project benchmarks.

12/01/2015 06/30/2016 12/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

15. Establish process measures and use them to 
track implementation success and short-term 
achievements. For example, track attendance at 
program-related events or educational sessions.

In Progress
15. Establish process measures and use them to track implementation 
success and short-term achievements. For example, track attendance at 
program-related events or educational sessions.

04/01/2016 03/29/2019 04/01/2016 03/29/2019 03/31/2019 DY4 Q4

Task

16. Set annual goals for program duration. In Progress 16. Set annual goals for program duration. 07/01/2015 03/29/2019 07/01/2015 03/29/2019 03/31/2019 DY4 Q4

Task

17. Measure program impact at annual intervals. Completed 17. Measure program impact at annual intervals. 03/30/2017 03/30/2018 03/30/2017 03/30/2018 03/31/2018 DY3 Q4

Task

18. Make program adjustments as necessary. Completed 18. Make program adjustments as necessary. 04/30/2017 03/30/2018 04/30/2017 03/30/2018 03/31/2018 DY3 Q4

Task

19. Identify opportunities to integrate social 
determinants of health into existing and/or new 
programs: MCC PM will engage workgroup of MEB
CBOs and partners to meet quarterly to discuss 
status, current opportunities, and priorities.

In Progress

19. Identify opportunities to integrate social determinants of health into 
existing and/or new programs: MCC PM will engage workgroup of MEB 
CBOs and partners to meet quarterly to discuss status, current 
opportunities, and priorities.

09/08/2015 03/29/2019 09/08/2015 03/29/2019 03/31/2019 DY4 Q4

Task

20. MCC and CPWNY public relations (PR) vendor
(s) will be engaged. 

Completed 20. MCC and CPWNY public relations (PR) vendor(s) will be engaged. 11/02/2015 03/31/2016 11/02/2015 03/31/2016 03/31/2016 DY1 Q4

Task

21. PR firm(s) will research for the social stigma 
campaign focusing on general awareness 
campaign. They will provide creative development,
production, PR, social media services, and website
development for MCC and CPWNY.

In Progress

21. PR firm(s) will research for the social stigma campaign focusing on 
general awareness campaign. They will provide creative development, 
production, PR, social media services, and website development for MCC 
and CPWNY.

10/01/2015 03/29/2019 10/01/2015 03/29/2019 03/31/2019 DY4 Q4

Task In Progress 22. Use public awareness, education, and other programs to address and 10/15/2016 03/29/2019 10/15/2016 03/29/2019 03/31/2019 DY4 Q4
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

22. Use public awareness, education, and other 
programs to address and positively impact 
outcomes for the selected programs in the targeted
population groups.

positively impact outcomes for the selected programs in the targeted 
population groups.

Milestone

[4ai_02] Support and facilitate quality improvement
of evidence-based practices and environmental 
strategies that promote MEB health.

In Progress
[4ai_02] Support and facilitate quality improvement of evidence-based 
practices and environmental strategies that promote MEB health.

07/01/2015 03/29/2019 07/01/2015 03/29/2019 03/31/2019 DY4 Q4

Task

1. Check program fidelity and collect pre- and post-
test survey data annually beginning in July 2016.

In Progress
1. Check program fidelity and collect pre- and post-test survey data 
annually beginning in July 2016.

06/01/2016 03/29/2019 06/01/2016 03/29/2019 03/31/2019 DY4 Q4

Task

2. All participants will utilize knowledge and/or 
skills gained from specific training/program. 
Targeted number of individuals for each program 
TBD based on RFP response and capacity to 
serve 8 counties.

In Progress
2. All participants will utilize knowledge and/or skills gained from specific 
training/program. Targeted number of individuals for each program TBD 
based on RFP response and capacity to serve 8 counties.

07/01/2015 03/29/2019 07/01/2015 03/29/2019 03/31/2019 DY4 Q4

Task

3. Offer skill-building programs for elementary and 
middle school students (e.g., Too Good for 
Violence).

In Progress
3. Offer skill-building programs for elementary and middle school students 
(e.g., Too Good for Violence).

04/01/2016 03/29/2019 04/01/2016 03/29/2019 03/31/2019 DY4 Q4

Task

4. Offer skill-building programs for high school 
students (e.g., Teen Intervene).

In Progress
4. Offer skill-building programs for high school students (e.g., Teen 
Intervene).

04/01/2016 03/29/2019 04/01/2016 03/29/2019 03/31/2019 DY4 Q4

Task

5. Offer skill-building programs for adults (e.g., 
Wellness in the Workplace, Mental Health First 
Aid, parenting classes).

In Progress
5. Offer skill-building programs for adults (e.g., Wellness in the Workplace, 
Mental Health First Aid, parenting classes).

04/01/2016 03/29/2019 04/01/2016 03/29/2019 03/31/2019 DY4 Q4

Task

6. Identify and use process measures to evaluate 
the success of these skill-building programs (e.g., 
number of attendees, number of counties served, 
number of sessions).

In Progress
6. Identify and use process measures to evaluate the success of these 
skill-building programs (e.g., number of attendees, number of counties 
served, number of sessions).

04/01/2016 03/29/2019 04/01/2016 03/29/2019 03/31/2019 DY4 Q4

Task

7. Identify and use outcomes measures to evaluate
effectiveness of these programs.

In Progress
7. Identify and use outcomes measures to evaluate effectiveness of these 
programs.

04/01/2016 03/29/2019 04/01/2016 03/29/2019 03/31/2019 DY4 Q4

Task

8. Promote and coordinate public awareness 
campaign/information for MEB.

In Progress
8. Promote and coordinate public awareness campaign/information for 
MEB.

10/01/2015 03/29/2019 10/01/2015 03/29/2019 03/31/2019 DY4 Q4

Milestone Completed The Mid-Point Assessment Project Narrative Template must be submitted 06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2
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DSRIP
Reporting 
Year and 
Quarter

[4ai_03] Mid-Point Assessment

with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

[4ai_01] Identify and implement evidence-based practices and 
environmental strategies that promote MEB health. A menu of 
interventions is found on the Prevention Agenda website. 
[4ai_02] Support and facilitate quality improvement of evidence-based
practices and environmental strategies that promote MEB health.

[4ai_03] Mid-Point Assessment

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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Instructions :
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Project 4.d.i – Reduce premature births

 IPQR Module 4.d.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Some at-risk pregnant women may not comply with prenatal care standards. Sufficient resources must be allocated to provide management and 
support of at-risk pregnant women. Community health workers (CHWs) will be utilized to decrease barriers including referral to services and 
system navigation as well as to reinforce health education and preventive strategies. CHWs will be trained in and utilize Patient Activation 
Measures software to assess client motivation levels and guide appropriate interventions.

Without a central repository where project-specific outcome data is stored and analyzed, prenatal agencies serving the community are unable to 
measure how their work is contributing to overall metrics reported on by the NYS DOH. This project will establish data collection and reporting 
requirements and provide instruction to participating agency personnel on data analysis techniques so analytical functions can be integrated in 
their daily work and improvement strategies.

CHW is a lower-paid position which may experience high turnover rates; this can disrupt program operations, particularly when pregnant women 
lose their assigned workers. The project will require CHWs to complete training and certification. Certification will increase the status of workers, 
elevate their self-esteem, and curb turnover. Working in concert with the Workforce Development Work Group, CHWs will be encouraged to 
continue their education as pathways for advancement to supervisory positions or other related careers.

CHWs will not be able to adequately communicate with clients about risks that could endanger their or their baby's health if the training approach is

over-generalized—not geared to the special needs of the population. It will be critical to develop and include specific modules in the training 
curriculum. 

Third-party payer reimbursement for CHW services provided to pregnant women is imperative to the survival of the program at the end of the five-
year waiver period. With its adherence to evidence-based protocols and heavy reliance on outcomes data, the project will routinely report 
outcomes to payers so they become well-educated on the effectiveness of the CHW approach to reducing premature births.

Project outcomes can be negatively impacted by reluctance among third-party payers to pay for at-home nursing care for pregnant women and to 
approve authorizations for prescription treatments that help maintain pregnancy to full-term. The project will prepare and submit information to 
health plans on the value of at-home nursing care and treatments for pregnant women and how this is an important component of a standardized, 
evidence-based protocol for avoiding premature births. Additionally, to increase accessibility to home nursing services and appropriate treatments, 
the project will work with health plans on streamlining the prior approval process for these services.

A lack of cooperation among WNY PPSs regarding the use of standardized protocols and policies related to this project could cause confusion 
among providers, prevent referrals, negatively impact reporting of data, and generally result in poor outcomes. The project is designed to serve all 
Medicaid-funded pregnant women regardless of what PPS they or their providers are affiliated with. To create a seamless transition for patients, 
MCC will work with partnering PPSs to utilize standardized referral protocols, use uniform tracking and reporting systems and procedures, and 
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maintain common messaging to educate and communicate with patients.
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 IPQR Module 4.d.i.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

[4di_01] Ask all pregnant women about tobacco 
use and provide augmented, pregnancy-tailored 
counseling for smokers.

Completed
Ask all pregnant women about tobacco use and provide augmented, 
pregnancy-tailored counseling for smokers.

09/25/2015 03/31/2017 09/25/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Determine PPS provider list. Completed 1. Determine PPS provider list. 09/25/2015 10/15/2016 09/25/2015 10/15/2016 12/31/2016 DY2 Q3

Task

2. Conduct a kickoff meeting with overview of 
program and goals; invite stakeholders.

Completed
2. Conduct a kickoff meeting with overview of program and goals; invite 
stakeholders.

11/16/2015 03/09/2016 11/16/2015 03/09/2016 03/31/2016 DY1 Q4

Task

3. Determine  stakeholders to develop planning 
team.

Completed 3. Determine  stakeholders to develop planning team. 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Work in partnership with project 3.f.i. (Maternal 
Child Support/CHW program).

Completed
4. Work in partnership with project 3.f.i. (Maternal Child Support/CHW 
program).

09/25/2015 04/10/2016 09/25/2015 04/10/2016 06/30/2016 DY2 Q1

Task

5. Evaluate best practice models. Determine model
(e.g., Baby and Me Tobacco Free).

Completed
5. Evaluate best practice models. Determine model (e.g., Baby and Me 
Tobacco Free).

10/01/2015 10/15/2016 10/01/2015 10/15/2016 12/31/2016 DY2 Q3

Task

6. Define protocol. Completed 6. Define protocol. 03/01/2016 10/15/2016 03/01/2016 10/15/2016 12/31/2016 DY2 Q3

Task

7. Determine training needs (offices, clinics, 
CHWs).

Completed 7. Determine training needs (offices, clinics, CHWs). 03/01/2016 03/01/2017 03/01/2016 03/01/2017 03/31/2017 DY2 Q4

Task

8. Create/obtain written materials. Completed 8. Create/obtain written materials. 10/15/2016 02/01/2017 10/15/2016 02/01/2017 03/31/2017 DY2 Q4

Task

9. Determine documentation needs 
(documentation and metrics to track, including QA 
system to monitor compliance).

Completed
9. Determine documentation needs (documentation and metrics to track, 
including QA system to monitor compliance).

02/15/2016 03/31/2017 02/15/2016 03/31/2017 03/31/2017 DY2 Q4

Task

10. Roll out training. Completed 10. Roll out training. 08/01/2016 01/10/2017 08/01/2016 01/10/2017 03/31/2017 DY2 Q4

Task

11. Adoption of protocol by providers. Completed 11. Adoption of protocol by providers. 08/01/2016 01/30/2017 08/01/2016 01/30/2017 03/31/2017 DY2 Q4
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DSRIP
Reporting 
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Task

12. Develop communication method or plan for 
CHW to assist with reinforcing education related to
smoking behavior.

Completed
12. Develop communication method or plan for CHW to assist with 
reinforcing education related to smoking behavior.

02/15/2016 08/01/2016 02/15/2016 08/01/2016 09/30/2016 DY2 Q2

Milestone

[4di_02] Provide timely, continuous and 
comprehensive prenatal care services to pregnant 
women in accordance with NYS Medicaid prenatal 
care standards and other professional guidelines.

Completed
Provide timely, continuous and comprehensive prenatal care services to 
pregnant women in accordance with NYS Medicaid prenatal care 
standards and other professional guidelines.

09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Task

1. Determine partner list (contacts and work team). Completed 1. Determine partner list (contacts and work team). 09/25/2015 11/02/2015 09/25/2015 11/02/2015 12/31/2015 DY1 Q3

Task

2. Complete gap analysis. Completed 2. Complete gap analysis. 08/01/2016 02/12/2018 08/01/2016 02/12/2018 03/31/2018 DY3 Q4

Task

3. Determine list of protocols. Completed 3. Determine list of protocols. 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

4. Standardize protocols. Completed 4. Standardize protocols. 08/01/2016 06/30/2017 08/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

5. Determine/create tools and support needs. Completed 5. Determine/create tools and support needs. 10/24/2016 08/30/2017 10/24/2016 08/30/2017 09/30/2017 DY3 Q2

Task

6. Determine training needs (as protocols are 
completed and/or as a package).

Completed
6. Determine training needs (as protocols are completed and/or as a 
package).

10/24/2016 08/30/2017 10/24/2016 08/30/2017 09/30/2017 DY3 Q2

Task

7. Implement training (dependent on needs). Completed 7. Implement training (dependent on needs). 01/10/2017 04/01/2018 01/10/2017 04/01/2018 06/30/2018 DY4 Q1

Task

8. Adoption of protocols by providers. Completed 8. Adoption of protocols by providers. 06/01/2016 09/28/2018 06/01/2016 09/28/2018 09/30/2018 DY4 Q2

Task

9. Determine and implement reassessment/review 
process.

Completed 9. Determine and implement reassessment/review process. 04/10/2016 08/30/2017 04/10/2016 08/30/2017 09/30/2017 DY3 Q2

Task

10. Consider recognition program with provider 
adoption and success.

Completed 10. Consider recognition program with provider adoption and success. 10/02/2016 09/28/2018 10/02/2016 09/28/2018 09/30/2018 DY4 Q2

Task

11. Assure ongoing touchpoints for feedback and 
evaluation.

Completed 11. Assure ongoing touchpoints for feedback and evaluation. 01/01/2017 09/28/2018 01/01/2017 09/28/2018 09/30/2018 DY4 Q2

Milestone

[4di_03] Work with paraprofessionals, including 
peer counselors, lay health advisors, and 
community health workers to reinforce health 
education and health care service utilization and 

Completed

Work with paraprofessionals, including peer counselors, lay health 
advisors, and community health workers to reinforce health education and 
health care service utilization and enhance social support to high-risk 
pregnant women.

09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2
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Start Date End Date
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End Date

DSRIP
Reporting 
Year and 
Quarter

enhance social support to high-risk pregnant 
women.
Task

1. Work in partnership with 3fi Maternal Child 
support (CHW program)

Completed 1. Work in partnership with 3fi Maternal Child support (CHW program) 09/25/2015 06/30/2016 09/25/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2. Determine health education priorities. Completed 2. Determine health education priorities. 04/01/2016 08/01/2017 04/01/2016 08/01/2017 09/30/2017 DY3 Q2

Task

3. Determine communication and documentation 
methods.

Completed 3. Determine communication and documentation methods. 08/01/2016 08/30/2017 08/01/2016 08/30/2017 09/30/2017 DY3 Q2

Task

4. Create/obtain tools and written materials. Completed 4. Create/obtain tools and written materials. 08/01/2016 09/29/2017 08/01/2016 09/29/2017 09/30/2017 DY3 Q2

Task

5. Standardize protocols. Completed 5. Standardize protocols. 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

6. Determine training needs (including ongoing 
education).

Completed 6. Determine training needs (including ongoing education). 10/15/2016 08/30/2017 10/15/2016 08/30/2017 09/30/2017 DY3 Q2

Task

7. Implement training. Completed 7. Implement training. 10/15/2016 04/01/2018 10/15/2016 04/01/2018 06/30/2018 DY4 Q1

Task

8. Implement program(s). Completed 8. Implement program(s). 04/01/2016 02/01/2018 04/01/2016 02/01/2018 03/31/2018 DY3 Q4

Task

9. Coordinate with participating counties 
Community Action Plans that selected a focus on 
preventing premature births.

Completed
9. Coordinate with participating counties Community Action Plans that 
selected a focus on preventing premature births.

09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Task

10. Coordinate with P2 Collaborative community 
programs specific to preventing premature births, 
as applicable.

Completed
10. Coordinate with P2 Collaborative community programs specific to 
preventing premature births, as applicable.

09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Milestone

[4di_04] Implement innovative models of care that 
demonstrated to improve preterm birth rates, and 
other adverse pregnancy outcomes (prenatally, 
post-partum, family planning).

Completed
Implement innovative models of care that demonstrated to improve 
preterm birth rates, and other adverse pregnancy outcomes (prenatally, 
post-partum, family planning).

09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Task

1. Utilize data to determine population needs/gaps. Completed 1. Utilize data to determine population needs/gaps. 09/25/2015 08/30/2016 09/25/2015 08/30/2016 09/30/2016 DY2 Q2

Task

2. Assess program models (determine fit and 
applicability to address outcome need).

Completed
2. Assess program models (determine fit and applicability to address 
outcome need).

09/25/2015 01/29/2016 09/25/2015 01/29/2016 03/31/2016 DY1 Q4

Task Completed 3. Engage partners to implement model(s). 11/02/2015 02/01/2018 11/02/2015 02/01/2018 03/31/2018 DY3 Q4
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3. Engage partners to implement model(s).
Task

4. Create protocols. Completed 4. Create protocols. 10/15/2016 06/30/2017 10/15/2016 06/30/2017 06/30/2017 DY3 Q1

Task

5. Determine training needs (including ongoing 
education).

Completed 5. Determine training needs (including ongoing education). 03/01/2017 06/30/2017 03/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

6. Implement training. Completed 6. Implement training. 03/01/2017 12/29/2017 03/01/2017 12/29/2017 12/31/2017 DY3 Q3

Task

7. Implement program model. Completed 7. Implement program model. 06/01/2016 02/01/2018 06/01/2016 02/01/2018 03/31/2018 DY3 Q4

Task

8. Determine metrics to determine success. Completed 8. Determine metrics to determine success. 09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Milestone

[4di_05] Provide clinical management of preterm 
labor in accordance with current clinical guidelines.

Completed
Provide clinical management of preterm labor in accordance with current 
clinical guidelines.

09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Task

1. Engage Perinatal Center and perinatal subject 
matter experts.

Completed 1. Engage Perinatal Center and perinatal subject matter experts. 09/25/2015 06/30/2016 09/25/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2. Standardize protocols. Completed 2. Standardize protocols. 03/01/2017 06/30/2017 03/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

3. Assess gaps and barriers. Completed 3. Assess gaps and barriers. 03/01/2017 04/01/2018 03/01/2017 04/01/2018 06/30/2018 DY4 Q1

Task

4. Identify and create needed tools/checklists. Completed 4. Identify and create needed tools/checklists. 03/30/2017 08/30/2017 03/30/2017 08/30/2017 09/30/2017 DY3 Q2

Task

5. Determine training needs. Completed 5. Determine training needs. 03/30/2017 08/30/2017 03/30/2017 08/30/2017 09/30/2017 DY3 Q2

Task

6. Implement training. Completed 6. Implement training. 03/30/2017 12/29/2017 03/30/2017 12/29/2017 12/31/2017 DY3 Q3

Task

7. Determine metrics to determine success. Completed 7. Determine metrics to determine success. 09/25/2015 04/01/2018 09/25/2015 04/01/2018 06/30/2018 DY4 Q1

Milestone

[4di_06] Implement practices to expedite 
enrollment of low-income women in Medicaid, 
including presumptive eligibility for prenatal care 
and family planning coverage.

Completed
Implement practices to expedite enrollment of low-income women in 
Medicaid, including presumptive eligibility for prenatal care and family 
planning coverage.

09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Task

1. Work in partnership with PAM project (alignment
2di).

Completed 1. Work in partnership with PAM project (alignment 2di). 09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Task

2. Work in partnership with 3fi Maternal Child 
support (CHW program).

Completed 2. Work in partnership with 3fi Maternal Child support (CHW program). 09/25/2015 06/30/2016 09/25/2015 06/30/2016 06/30/2016 DY2 Q1
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Task

3. Outline standardized process (protocol). Completed 3. Outline standardized process (protocol). 09/25/2015 04/01/2018 09/25/2015 04/01/2018 06/30/2018 DY4 Q1

Task

4. Assess implementation into this program 
(system gaps and barriers).

Completed 4. Assess implementation into this program (system gaps and barriers). 09/25/2015 04/01/2018 09/25/2015 04/01/2018 06/30/2018 DY4 Q1

Task

5. Create implementation plan. Completed 5. Create implementation plan. 09/25/2015 04/01/2018 09/25/2015 04/01/2018 06/30/2018 DY4 Q1

Task

6. Assess training needs including whether there 
are additional components to consider for this 
population.

Completed
6. Assess training needs including whether there are additional 
components to consider for this population.

02/01/2017 04/01/2018 02/01/2017 04/01/2018 06/30/2018 DY4 Q1

Task

7. Implement training. Completed 7. Implement training. 03/15/2017 12/29/2017 03/15/2017 12/29/2017 12/31/2017 DY3 Q3

Task

8. Identify equipment needs. On Hold 8. Identify equipment needs. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. Deploy equipment. On Hold 9. Deploy equipment. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

10. Deploy enrollment procedures. On Hold 10. Deploy enrollment procedures. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

11. Assure IT support and access needs are met. On Hold 11. Assure IT support and access needs are met. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

12. Monitor success. Completed 12. Monitor success. 02/01/2018 09/28/2018 02/01/2018 09/28/2018 09/30/2018 DY4 Q2

Task

13. Create feedback system to identify previously 
unidentified or new barriers.

Completed
13. Create feedback system to identify previously unidentified or new 
barriers.

02/01/2018 09/28/2018 02/01/2018 09/28/2018 09/30/2018 DY4 Q2

Milestone

[4di_07] Utilize health information technology to 
facilitate more robust intake/enrollment, 
screening/risk assessment, referral, follow up and 
care coordination practices across health and 
human service providers.       

Completed
Utilize health information technology to facilitate more robust 
intake/enrollment, screening/risk assessment, referral, follow up and care 
coordination practices across health and human service providers.       

09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Task

1. Work in partnership with integrated health 
system project (alignment 2ai).

Completed
1. Work in partnership with integrated health system project (alignment 
2ai).

09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Task

2. Work in partnership with 3fi Maternal Child 
Support.

Completed 2. Work in partnership with 3fi Maternal Child Support. 09/25/2015 09/30/2016 09/25/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Utilize EHR solution implemented across PPS. Completed 3. Utilize EHR solution implemented across PPS. 01/10/2017 09/28/2018 01/10/2017 09/28/2018 09/30/2018 DY4 Q2
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Task

4. Identify metric needs. Completed 4. Identify metric needs. 12/31/2015 08/01/2017 12/31/2015 08/01/2017 09/30/2017 DY3 Q2

Task

5. Work with vendor to assure metrics and 
reporting needs.

Completed 5. Work with vendor to assure metrics and reporting needs. 09/25/2015 04/01/2018 09/25/2015 04/01/2018 06/30/2018 DY4 Q1

Task

6. Test system. Completed 6. Test system. 12/31/2015 04/01/2018 12/31/2015 04/01/2018 06/30/2018 DY4 Q1

Task

7. Determine educational needs. Completed 7. Determine educational needs. 12/31/2015 04/01/2018 12/31/2015 04/01/2018 06/30/2018 DY4 Q1

Task

8. Implement training. Completed 8. Implement training. 09/25/2015 04/18/2018 09/25/2015 04/18/2018 06/30/2018 DY4 Q1

Task

9. Create dashboard monitoring ability. Completed 9. Create dashboard monitoring ability. 10/28/2016 04/10/2018 10/28/2016 04/10/2018 06/30/2018 DY4 Q1

Task

10. Assess system and compliance gaps. Completed 10. Assess system and compliance gaps. 01/30/2017 08/28/2018 01/30/2017 08/28/2018 09/30/2018 DY4 Q2

Milestone

[4di_08] Refer high-risk pregnant women to home 
visiting services in the community.

Completed
Refer high-risk pregnant women to home visiting services in the 
community.

09/25/2015 09/28/2018 09/25/2015 09/28/2018 09/30/2018 DY4 Q2

Task

1. Work in partnership with home health 
collaboration project (alignment 2bviii).

Completed
1. Work in partnership with home health collaboration project (alignment 
2bviii).

09/25/2015 06/30/2017 09/25/2015 06/30/2017 06/30/2017 DY3 Q1

Task

2. Design criteria. Completed 2. Design criteria. 02/01/2017 06/10/2017 02/01/2017 06/10/2017 06/30/2017 DY3 Q1

Task

3. Determine training needs. Completed 3. Determine training needs. 02/01/2017 08/30/2017 02/01/2017 08/30/2017 09/30/2017 DY3 Q2

Task

4. Implement training. Completed 4. Implement training. 03/01/2017 06/01/2018 03/01/2017 06/01/2018 06/30/2018 DY4 Q1

Task

5. Implement plan. Completed 5. Implement plan. 03/01/2017 06/01/2018 03/01/2017 06/01/2018 06/30/2018 DY4 Q1

Task

6. Gap analysis (when services are not covered). Completed 6. Gap analysis (when services are not covered). 02/01/2017 12/29/2017 02/01/2017 12/29/2017 12/31/2017 DY3 Q3

Task

7. Determine barriers to referrals. Completed 7. Determine barriers to referrals. 02/01/2017 12/29/2017 02/01/2017 12/29/2017 12/31/2017 DY3 Q3

Task

8. Engage Medicaid MCOs in discussion as 
needed (follow 3fi requirement 5 steps).

Completed
8. Engage Medicaid MCOs in discussion as needed (follow 3fi requirement
5 steps).

01/15/2017 09/28/2018 01/15/2017 09/28/2018 09/30/2018 DY4 Q2

Milestone

[4di_09] Mid-Point Assessment Completed

The Mid-Point Assessment Project Narrative Template must be submitted 
with the DY2, Q1 Quarterly Report via MAPP to the "PPS Defined 
Milestone" module. The PPS should add a milestone entitled "Mid-Point 
Assessment" and upload a Project Narrative Template for each project the 
PPS is implementing there.

06/01/2016 08/05/2016 06/01/2016 08/05/2016 09/30/2016 DY2 Q2
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PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

[4di_01] Ask all pregnant women about tobacco use and provide 
augmented, pregnancy-tailored counseling for smokers.
[4di_02] Provide timely, continuous and comprehensive prenatal care 
services to pregnant women in accordance with NYS Medicaid 
prenatal care standards and other professional guidelines.
[4di_03] Work with paraprofessionals, including peer counselors, lay 
health advisors, and community health workers to reinforce health 
education and health care service utilization and enhance social 
support to high-risk pregnant women.
[4di_04] Implement innovative models of care that demonstrated to 
improve preterm birth rates, and other adverse pregnancy outcomes 
(prenatally, post-partum, family planning).
[4di_05] Provide clinical management of preterm labor in accordance 
with current clinical guidelines.
[4di_06] Implement practices to expedite enrollment of low-income 
women in Medicaid, including presumptive eligibility for prenatal care 
and family planning coverage.
[4di_07] Utilize health information technology to facilitate more robust 
intake/enrollment, screening/risk assessment, referral, follow up and 
care coordination practices across health and human service 
providers.       
[4di_08] Refer high-risk pregnant women to home visiting services in 
the community.

[4di_09] Mid-Point Assessment

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 4.d.i.3 - IA Monitoring

Instructions :
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D 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Attestation 

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on 
behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report. 

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the 
Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete. 

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked. 

To electronically sign this Quarterly Report, please enter the required information and check the box below: 

I here by attest, as the Lead Representative of the 'Millennium Collaborative Care', that all information provided on this Quarterly report is true and accurate to the best of my knowledge, and that, 
following initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or documented approval of 
changes from DOH or DSRIP Independent Assessor. 

Primary Lead PPS Provider: 

Secondary Lead PPS Provider: 

Lead Representative: 

Submission Date: 

ERIE COUNTY MEDICAL CTR 

Christine Blidy 

12/20/2018 12:24 PM 

Comments: 

NYS Confidentiality – High 
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Status Log

Quarterly Report (DY,Q) Status Lead Representative Name User ID Date Timestamp

DY4, Q2 Adjudicated Christine Blidy mrurak 12/28/2018 04:02 PM



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 387 of 682
Run Date : 12/28/2018

Millennium Collaborative Care (PPS ID:48)

NYS Confidentiality – High

Comments Log

Status Comments User ID Date Timestamp

Adjudicated The DY4, Q2 Quarterly Report has been adjudicated by the IA. mrurak 12/28/2018 04:02 PM
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Section Module Name Status

Section 01

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.5 - Prescribed Milestones  Completed

IPQR Module 1.6 - PPS Defined Milestones  Completed

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.11 - IA Monitoring

Section 02

IPQR Module 2.1 - Prescribed Milestones  Completed

IPQR Module 2.2 - PPS Defined Milestones  Completed

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 2.5 - Roles and Responsibilities  Completed

IPQR Module 2.6 - Key Stakeholders  Completed

IPQR Module 2.7 - IT Expectations  Completed

IPQR Module 2.8 - Progress Reporting  Completed

IPQR Module 2.9 - IA Monitoring

Section 03

IPQR Module 3.1 - Prescribed Milestones  Completed

IPQR Module 3.2 - PPS Defined Milestones  Completed

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 3.5 - Roles and Responsibilities  Completed

IPQR Module 3.6 - Key Stakeholders  Completed

IPQR Module 3.7 - IT Expectations  Completed
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Section Module Name Status 

IPQR Module 3.8 - Progress Reporting  Completed 

IPQR Module 3.9 - IA Monitoring 

Section 04 

IPQR Module 4.1 - Prescribed Milestones  Completed 

IPQR Module 4.2 - PPS Defined Milestones  Completed 

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 4.5 - Roles and Responsibilities  Completed 

IPQR Module 4.6 - Key Stakeholders  Completed 

IPQR Module 4.7 - IT Expectations  Completed 

IPQR Module 4.8 - Progress Reporting  Completed 

IPQR Module 4.9 - IA Monitoring 

Section 05 

IPQR Module 5.1 - Prescribed Milestones  Completed 

IPQR Module 5.2 - PPS Defined Milestones  Completed 

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 5.5 - Roles and Responsibilities  Completed 

IPQR Module 5.6 - Key Stakeholders  Completed 

IPQR Module 5.7 - Progress Reporting  Completed 

IPQR Module 5.8 - IA Monitoring 

Section 06 

IPQR Module 6.1 - Prescribed Milestones  Completed 

IPQR Module 6.2 - PPS Defined Milestones  Completed 

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 6.5 - Roles and Responsibilities  Completed 

IPQR Module 6.6 - Key Stakeholders  Completed 

IPQR Module 6.7 - IT Expectations  Completed 

IPQR Module 6.8 - Progress Reporting  Completed 

IPQR Module 6.9 - IA Monitoring 

Section 07 IPQR Module 7.1 - Prescribed Milestones  Completed 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Section Module Name Status 

IPQR Module 7.2 - PPS Defined Milestones  Completed 

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 7.5 - Roles and Responsibilities  Completed 

IPQR Module 7.6 - Key Stakeholders  Completed 

IPQR Module 7.7 - IT Expectations  Completed 

IPQR Module 7.8 - Progress Reporting  Completed 

IPQR Module 7.9 - IA Monitoring 

Section 08 

IPQR Module 8.1 - Prescribed Milestones  Completed 

IPQR Module 8.2 - PPS Defined Milestones  Completed 

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 8.5 - Roles and Responsibilities  Completed 

IPQR Module 8.6 - Key Stakeholders  Completed 

IPQR Module 8.7 - IT Expectations  Completed 

IPQR Module 8.8 - Progress Reporting  Completed 

IPQR Module 8.9 - IA Monitoring 

Section 09 

IPQR Module 9.1 - Prescribed Milestones  Completed 

IPQR Module 9.2 - PPS Defined Milestones  Completed 

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 9.5 - Roles and Responsibilities  Completed 

IPQR Module 9.6 - Key Stakeholders  Completed 

IPQR Module 9.7 - IT Expectations  Completed 

IPQR Module 9.8 - Progress Reporting  Completed 

IPQR Module 9.9 - IA Monitoring 

Section 10 

IPQR Module 10.1 - Overall approach to implementation  Completed 

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects Completed 

IPQR Module 10.3 - Project Roles and Responsibilities  Completed 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Section Module Name Status 

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects Completed 

IPQR Module 10.5 - IT Requirements  Completed 

IPQR Module 10.6 - Performance Monitoring  Completed 

IPQR Module 10.7 - Community Engagement  Completed 

IPQR Module 10.8 - IA Monitoring 

Section 11 

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)  Completed 

IPQR Module 11.2 - Prescribed Milestones  Completed 

IPQR Module 11.3 - PPS Defined Milestones  Completed 

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 11.6 - Roles and Responsibilities  Completed 

IPQR Module 11.7 - Key Stakeholders  Completed 

IPQR Module 11.8 - IT Expectations  Completed 

IPQR Module 11.9 - Progress Reporting  Completed 

IPQR Module 11.10 - Staff Impact  Completed 

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)  Completed 

IPQR Module 11.12 - IA Monitoring 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Project ID Module Name Status 

2.a.i 

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.a.i.2 - Prescribed Milestones  Completed 

IPQR Module 2.a.i.3 - PPS Defined Milestones  Completed 

IPQR Module 2.a.i.4 - IA Monitoring 

2.b.iii 

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.b.iii.2 - Patient Engagement Speed  Completed 

IPQR Module 2.b.iii.3 - Prescribed Milestones  Completed 

IPQR Module 2.b.iii.4 - PPS Defined Milestones  Completed 

IPQR Module 2.b.iii.5 - IA Monitoring 

2.b.vii 

IPQR Module 2.b.vii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.b.vii.2 - Patient Engagement Speed  Completed 

IPQR Module 2.b.vii.3 - Prescribed Milestones  Completed 

IPQR Module 2.b.vii.4 - PPS Defined Milestones  Completed 

IPQR Module 2.b.vii.5 - IA Monitoring 

2.b.viii 

IPQR Module 2.b.viii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.b.viii.2 - Patient Engagement Speed  Completed 

IPQR Module 2.b.viii.3 - Prescribed Milestones  Completed 

IPQR Module 2.b.viii.4 - PPS Defined Milestones  Completed 

IPQR Module 2.b.viii.5 - IA Monitoring 

2.d.i 

IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.d.i.2 - Patient Engagement Speed  Completed 

IPQR Module 2.d.i.3 - Prescribed Milestones  Completed 

IPQR Module 2.d.i.4 - PPS Defined Milestones  Completed 

IPQR Module 2.d.i.5 - IA Monitoring 

3.a.i 

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.a.i.2 - Patient Engagement Speed  Completed 

IPQR Module 3.a.i.3 - Prescribed Milestones  Completed 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Project ID Module Name Status 

IPQR Module 3.a.i.4 - PPS Defined Milestones  Completed 

IPQR Module 3.a.i.5 - IA Monitoring 

3.a.ii 

IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.a.ii.2 - Patient Engagement Speed  Completed 

IPQR Module 3.a.ii.3 - Prescribed Milestones  Completed 

IPQR Module 3.a.ii.4 - PPS Defined Milestones  Completed 

IPQR Module 3.a.ii.5 - IA Monitoring 

3.b.i 

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.b.i.2 - Patient Engagement Speed  Completed 

IPQR Module 3.b.i.3 - Prescribed Milestones  Completed 

IPQR Module 3.b.i.4 - PPS Defined Milestones  Completed 

IPQR Module 3.b.i.5 - IA Monitoring 

3.f.i 

IPQR Module 3.f.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.f.i.2 - Patient Engagement Speed  Completed 

IPQR Module 3.f.i.3 - Prescribed Milestones  Completed 

IPQR Module 3.f.i.4 - PPS Defined Milestones  Completed 

IPQR Module 3.f.i.5 - IA Monitoring 

4.a.i 

IPQR Module 4.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 4.a.i.2 - PPS Defined Milestones  Completed 

IPQR Module 4.a.i.3 - IA Monitoring 

4.d.i 

IPQR Module 4.d.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 4.d.i.2 - PPS Defined Milestones  Completed 

IPQR Module 4.d.i.3 - IA Monitoring 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Section Module Name / Milestone # Review Status 

Section 01 

Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing 

Module 1.2 - PPS Budget - Waiver Revenue (Quarterly) Pass & Ongoing 

Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing 

Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) Pass & Ongoing 

Module 1.5 - Prescribed Milestones

 Milestone #1 Complete funds flow budget and distribution plan and communicate with network Pass & Complete 

Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) Pass & Ongoing 

Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) Pass & Ongoing 

Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) Pass & Ongoing 

Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) Pass & Ongoing 

Section 02 

Module 2.1 - Prescribed Milestones

 Milestone #1 Finalize governance structure and sub-committee structure Pass & Complete

 Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project Pass & Complete

 Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable Pass & Complete

 Milestone #4 Establish governance structure reporting and monitoring processes Pass & Complete

 Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, law enforcement) 

Pass & Complete

 Milestone #6 Finalize partnership agreements or contracts with CBOs Pass & Complete

 Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels 
(e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) 

Pass & Complete

 Milestone #8 Finalize workforce communication and engagement plan Pass & Complete

 Milestone #9 Inclusion of CBOs in PPS Implementation. Pass & Complete 

Section 03 

Module 3.1 - Prescribed Milestones

 Milestone #1 Finalize PPS finance structure, including reporting structure Pass & Complete

 Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address 
key issues. 

Pass & Complete 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Section Module Name / Milestone # Review Status

 Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d Pass & Complete

 Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA") Pass & Complete

 Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA Pass & Complete

 Milestone #6 Develop partner engagement schedule for partners for VBP education and training Pass & Complete

 Milestone #7 Host comprehensive regional VBP conference open to all partner types. Pass & Complete

 Milestone #8 Require partners to complete organization-specific VBP transition plans. Pass & Complete 

Section 04 

Module 4.1 - Prescribed Milestones

 Milestone #1 Finalize cultural competency / health literacy strategy. Pass & Complete

 Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of 
language-appropriate material). 

Pass & Complete 

Section 05 

Module 5.1 - Prescribed Milestones

 Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including 
readiness for data sharing and the implementation of interoperable IT platform(s). 

Pass & Complete

 Milestone #2 Develop an IT Change Management Strategy. Pass & Complete

 Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network Pass (with Exception) & Complete

 Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities Pass & Complete

 Milestone #5 Develop a data security and confidentiality plan. Pass & Ongoing 

Section 06 

Module 6.1 - Prescribed Milestones

 Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication. Pass & Complete

 Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and 
performance reporting. 

Pass & Ongoing 

Section 07 

Module 7.1 - Prescribed Milestones

 Milestone #1 Develop Practitioners communication and engagement plan. Pass & Complete

 Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them 
about the DSRIP program and your PPS-specific quality improvement agenda. 

Pass & Complete 

Section 08 

Module 8.1 - Prescribed Milestones

 Milestone #1 Develop population health management roadmap. Pass & Complete

 Milestone #2 Finalize PPS-wide bed reduction plan. Pass & Complete 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Section Module Name / Milestone # Review Status 

Section 09 

Module 9.1 - Prescribed Milestones

 Milestone #1 Perform a clinical integration 'needs assessment'. Pass & Complete

 Milestone #2 Develop a Clinical Integration strategy. Pass & Complete 

Section 11 

Module 11.1 - Workforce Strategy Spending (Baseline) Pass & Complete 

Module 11.2 - Prescribed Milestones

 Milestone #1 Define target workforce state (in line with DSRIP program's goals). Pass & Complete

 Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state. Pass & Complete

 Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state. Pass & Complete

 Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as 
new hires, particularly focusing on full and partial placements. 

Pass & Complete

 Milestone #5 Develop training strategy. Pass & Complete 

Module 11.10 - Staff Impact Pass & Ongoing 

Module 11.11 - Workforce Strategy Spending (Quarterly) Pass & Ongoing 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Project ID Module Name / Milestone # Review Status 

2.a.i 

Module 2.a.i.2 - Prescribed Milestones

 Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, 
behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS 
structure must include payers and social service organizations, as necessary to support its strategy. 

Pass & Ongoing

 Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' 
strategy towards evolving into an IDS. 

Pass & Complete

 Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, 
post-acute care, long term care and public health services. 

Pass & Complete

 Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure 
messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3. 

Pass & Complete

 Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM by the end of Demonstration Year 3. 

Fail

 Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, for all participating safety net providers. 

Pass & Ongoing

 Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary 
Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use 
standards by the end of DY 3. 

Fail

 Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment 
reform. 

Pass & Complete

 Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient 
outcomes. 

Pass & Ongoing

 Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging 
community health workers, peers, and culturally competent community-based organizations, as appropriate. 

Pass & Ongoing 

2.b.iii 

Module 2.b.iii.2 - Patient Engagement Speed Pass & Ongoing 

Module 2.b.iii.3 - Prescribed Milestones

 Milestone #1 Establish ED care triage program for at-risk populations Pass & Complete

 Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that 
are PCMHs and have open access scheduling. 
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP 
Year 3. 
b. Develop process and procedures to establish connectivity between the emergency department and community primary care 
providers. 
c. Ensure real time notification to a Health Home care manager as applicable 

Fail 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Project ID Module Name / Milestone # Review Status
 Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: 

a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after 
required medical screening examination, to validate a non-emergency need. 
b. Patient navigator will assist the patient with identifying and accessing needed community support resources. 
c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary 
care provider). 

Pass & Complete

 Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport 
patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This 
requirement is optional.) 

Pass (with Exception) & Complete

 Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Complete 

2.b.vii 

Module 2.b.vii.2 - Patient Engagement Speed Pass & Ongoing 

Module 2.b.vii.3 - Prescribed Milestones

 Milestone #1 Implement INTERACT at each participating SNF, demonstrated by active use of the INTERACT 3.0 toolkit and 
other resources available at http://interact2.net. 

Fail

 Milestone #2 Identify a facility champion who will engage other staff and serve as a coach and leader of INTERACT program. Pass & Complete

 Milestone #3 Implement care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early 
identification of potential instability and intervention to avoid hospital transfer. 

Pass & Complete

 Milestone #4 Educate all staff on care pathways and INTERACT principles. Pass & Complete

 Milestone #5 Implement Advance Care Planning tools to assist residents and families in expressing and documenting their 
wishes for near end of life and end of life care. 

Pass & Complete

 Milestone #6 Create coaching program to facilitate and support implementation. Pass & Complete

 Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care. Pass & Complete

 Milestone #8 Establish enhanced communication with acute care hospitals, preferably with EHR and HIE connectivity. Pass & Complete

 Milestone #9 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional 
interventions. 

Pass & Complete

 Milestone #10 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Complete 

2.b.viii 

Module 2.b.viii.2 - Patient Engagement Speed Pass & Ongoing 

Module 2.b.viii.3 - Prescribed Milestones

 Milestone #1 Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed 
home care services are in place, including, if appropriate, hospice. 

Pass & Complete

 Milestone #2 Ensure home care staff have knowledge and skills to identify and respond to patient risks for readmission, as well 
as to support evidence-based medicine and chronic care management. 

Pass & Complete

 Milestone #3 Develop care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early Pass & Complete 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 399 of 682
 

   [Q] 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

Project ID Module Name / Milestone # Review Status 

identification of potential instability and intervention to avoid hospital transfer.

 Milestone #4 Educate all staff on care pathways and INTERACT-like principles. Pass & Complete

 Milestone #5 Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes 
for near end of life and end of life care. 

Pass & Complete

 Milestone #6 Create coaching program to facilitate and support implementation. Pass & Complete

 Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care. Pass & Complete

 Milestone #8 Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance 
coordination of care and medication management. 

Pass & Complete

 Milestone #9 Utilize telehealth/telemedicine to enhance hospital-home care collaborations. Pass & Complete

 Milestone #10 Utilize interoperable EHR to enhance communication and avoid medication errors and/or duplicative services. Pass & Complete

 Milestone #11 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional 
interventions. 

Pass & Complete

 Milestone #12 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Complete 

2.d.i 

Module 2.d.i.2 - Patient Engagement Speed Fail 

Module 2.d.i.3 - Prescribed Milestones

 Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and 
other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate. 

Pass & Complete

 Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient 
activation and engagement. 

Pass & Complete

 Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform 
outreach within the identified "hot spot" areas. 

Pass & Complete

 Milestone #4 Survey the targeted population about healthcare needs in the PPS' region. Pass & Complete

 Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, 
measurements of health literacy, and cultural competency. 

Pass & Complete

 Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned 
PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10). 

• This patient activation project should not be used as a mechanism to inappropriately move members to different health plans 
and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member. 

• Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided 
regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must 
review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as 
outlined in 42 CFR §438.104. 

Pass & Complete

 Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) Pass & Complete 

NYS Confidentiality – High 
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Millennium Collaborative Care (PPS ID:48) 

Project ID Module Name / Milestone # Review Status 
during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for 
each cohort at the beginning of each performance period.

 Milestone #8 Include beneficiaries in development team to promote preventive care. Pass & Complete

 Milestone #9 Measure PAM(R) components, including: 

• Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot 
spot" area for health service. 

• If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM 
(R) survey and designate a PAM(R) score. 

• Individual member's score must be averaged to calculate a baseline measure for that year's cohort. 

• The cohort must be followed for the entirety of the DSRIP program. 

• On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to 

a higher level of activation. • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' 
network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to 
reconnect with his/her designated PCP. 

• The PPS will NOT be responsible for assessing the patient via PAM(R) survey. 

• PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to 
DOH on a quarterly basis. 

Pass & Complete

 Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Pass & Complete

 Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to 
healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education. 

Pass & Complete

 Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer 
service. 

Pass & Complete

 Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project 
beneficiaries using the PAM(R). 

Pass & Complete

 Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency 
departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary 
and preventive healthcare services and resources. 

Pass & Complete

 Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU 
populations. 

Pass & Complete

 Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive 
services for a community member. 

Pass & Complete

 Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, to track all patients engaged in the project. 

Pass & Complete 

3.a.i Module 3.a.i.2 - Patient Engagement Speed Pass & Ongoing 

NYS Confidentiality – High 
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Project ID Module Name / Milestone # Review Status 

Module 3.a.i.3 - Prescribed Milestones

 Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices 
must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3. 

Fail

 Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement 
process. 

Pass & Complete

 Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening 
positive, SBIRT) implemented for all patients to identify unmet needs. 

Fail

 Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

 Milestone #5 Co-locate primary care services at behavioral health sites. Pass & Complete

 Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement 
process. 

Pass & Complete

 Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings. Pass & Complete

 Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

 Milestone #9 Implement IMPACT Model at Primary Care Sites. Pass & Ongoing

 Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care 
standards and policies and procedures for care engagement. 

Pass & Ongoing

 Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Pass & Ongoing

 Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model. Pass & Ongoing

 Milestone #13 Measure outcomes as required in the IMPACT Model. Pass & Ongoing

 Milestone #14 Provide "stepped care" as required by the IMPACT Model. Pass & Ongoing

 Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing 

3.a.ii 

Module 3.a.ii.2 - Patient Engagement Speed Pass & Ongoing 

Module 3.a.ii.3 - Prescribed Milestones

 Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis 
services. 

Pass & Complete

 Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for 
diversion of patients from emergency room and inpatient services. 

Pass & Complete

 Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide 
coverage for the service array under this project. 

Pass & Complete

 Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities. Pass & Complete

 Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion 
of access to specialty psychiatric and crisis-oriented services. 

Pass & Complete 

NYS Confidentiality – High 
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Project ID Module Name / Milestone # Review Status
 Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization 

monitoring services (up to 48 hours). 
Pass & Complete

 Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by 
medical staff. 

Pass & Complete

 Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up by the end of Demonstration Year (DY) 3. 

Pass & Complete

 Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral 
health, and substance abuse providers. 

Pass & Complete

 Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of 
care. 

Pass & Complete

 Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete 

3.b.i 

Module 3.b.i.2 - Patient Engagement Speed Pass & Ongoing 

Module 3.b.i.3 - Prescribed Milestones

 Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the 
ambulatory and community care setting. 

Pass & Complete

 Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up, by the end of DY 3. 

Pass & Complete

 Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM by the end of Demonstration Year 3. 

Pass (with Exception) & Complete

 Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

 Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and 
Arrange). 

Pass & Complete

 Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol. Pass & Complete

 Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health 
workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in 
self-management. 

Pass & Complete

 Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment. Pass & Complete

 Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement 
techniques and equipment. 

Pass & Complete

 Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a 
diagnosis of hypertension and schedule them for a hypertension visit. 

Pass & Complete

 Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate. Pass & Complete 

NYS Confidentiality – High 
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 Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit. Pass & Complete

 Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health 
status changes. 

Pass & Complete

 Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support. Pass & Complete

 Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit. Pass & Complete

 Milestone #16 Facilitate referrals to NYS Smoker's Quitline. Pass & Complete

 Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health 
Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases. 

Pass & Complete

 Milestone #18 Adopt strategies from the Million Hearts Campaign. Pass & Complete

 Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate 
services under this project. 

Pass & Complete

 Milestone #20 Engage a majority (at least 80%) of primary care providers in this project. Pass & Complete 

3.f.i 

Module 3.f.i.2 - Patient Engagement Speed Pass & Ongoing 

Module 3.f.i.3 - Prescribed Milestones

 Milestone #1 Implement an evidence-based home visitation model, such as the Nurse Family Partnership, for pregnant high-
risk mothers including high-risk first time mothers. 

Pass & Ongoing

 Milestone #2 Develop a referral system for early identification of women who are or may be at high-risk. Pass & Ongoing

 Milestone #3 Establish a quality oversight committee of OB/GYN and primary care providers to monitor quality outcomes and 
implement new or change activities as appropriate. 

Pass & Ongoing

 Milestone #4 Use EHRs or other IT platforms to track all patients engaged in this project. Pass & Ongoing

 Milestone #5 Identify and engage a regional medical center with expertise in management of high-risk pregnancies and infants 
(must have Level 3 NICU services or Regional Perinatal Center). 

Pass & Ongoing

 Milestone #6 Develop a multidisciplinary team of experts with clinical and social support expertise who will co-manage care of 
the high-risk mother and infant with local community obstetricians and pediatric providers. 

Pass & Ongoing

 Milestone #7 Develop service MOUs between multidisciplinary team and OB/GYN providers. Pass & Ongoing

 Milestone #8 Utilize best evidence care guidelines for management of high risk pregnancies and newborns and implement 
uniform clinical protocols based upon evidence-based guidelines. 

Pass & Ongoing

 Milestone #9 Ensure that all PPS safety net providers are actively sharing EHR systems or other IT platforms with local health 
information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure 
messaging), alerts and patient record look up, by the end of DY 3. 

Pass & Ongoing

 Milestone #10 Ensure that EHR systems or other IT platforms used by participating safety net providers meet Meaningful Use 
and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3. 

Pass & Ongoing

 Milestone #11 Use EHRs or other IT platforms to track all patients engaged in this project. Pass & Ongoing 

NYS Confidentiality – High 
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   Milestone #12 Develop a Community Health Worker (CHW) program on the model of the Maternal and Infant Community Health
Collaboratives (MICHC) program; access NYSDOH-funded CHW training program.

Pass & Complete

   Milestone #13 Employ a Community Health Worker Coordinator responsible for supervision of 4 - 6 community health workers. 
Duties and qualifications are per NYS DOH criteria.

Pass & Complete

   Milestone #14 Employ qualified candidates for Community Health Workers who meet criteria such as cultural competence, 
communication, and appropriate experience and training.

Pass & Complete

   Milestone #15 Establish protocols for deployment of CHW. Pass & Complete

   Milestone #16 Coordinate with the Medicaid Managed Care organizations serving the target population. Pass & Complete

   Milestone #17 Use EHRs or other IT platforms to track all patients engaged in this project. Pass & Complete

4.a.i Module 4.a.i.2 - PPS Defined Milestones Pass & Ongoing

4.d.i Module 4.d.i.2 - PPS Defined Milestones Pass & Ongoing
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Providers Participating in Projects

Selected Projects

Project 2.a.i Project 2.b.iii Project 2.b.vii Project 2.b.viii Project 2.d.i Project 3.a.i Project 3.a.ii Project 3.b.i Project 3.f.i Project 4.a.i Project 4.d.i

Provider Speed Commitments DY4 Q4 DY3 Q2 DY2 Q2 DY2 Q2 DY2 Q4 DY3 Q2 DY3 Q4 DY3 Q4 DY2 Q4

Provider Category
Project 2.a.i Project 2.b.iii Project 2.b.vii Project 2.b.viii Project 2.d.i Project 3.a.i Project 3.a.ii Project 3.b.i Project 3.f.i Project 4.a.i Project 4.d.i

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Practitioner - Primary Care 
Provider (PCP)

Total 629 620 1 - 0 - 117 - 455 - 138 571 5 - 626 570 165 - 0 - 165 -

Safety Net 131 137 1 119 0 - 117 119 118 119 117 119 2 119 130 119 112 95 0 - 113 -

Practitioner - Non-Primary Care 
Provider (PCP)

Total 549 1,999 0 - 0 - 63 - 92 - 185 245 186 - 360 346 133 - 0 - 133 -

Safety Net 95 132 0 - 0 - 63 56 92 76 9 76 8 76 94 40 84 75 0 - 84 -

Hospital
Total 12 10 5 - 11 - 11 - 12 - 3 - 11 - 11 - 12 - 1 - 12 -

Safety Net 10 10 4 7 10 10 10 10 10 10 2 - 10 10 10 - 10 10 1 - 10 -

Clinic
Total 30 34 10 - 1 - 3 - 28 - 13 27 13 - 27 27 28 - 1 - 28 -

Safety Net 26 30 9 26 0 - 2 - 26 22 12 26 12 26 26 26 26 26 1 - 26 -

Case Management / Health 
Home

Total 22 26 3 - 0 - 0 - 20 - 7 - 7 - 20 26 21 - 1 - 21 -

Safety Net 19 16 2 15 0 - 0 - 19 - 6 - 6 16 19 16 19 16 1 - 19 -

Mental Health
Total 117 107 1 - 0 - 36 - 2 - 40 107 43 - 117 107 6 - 0 - 6 -

Safety Net 39 36 1 - 0 - 36 36 2 - 9 36 10 36 39 36 5 - 0 - 5 -

Substance Abuse
Total 18 13 1 - 0 - 16 - 1 - 8 13 8 - 4 13 0 - 0 - 0 -

Safety Net 17 17 1 - 0 - 16 13 1 - 8 13 8 17 4 13 0 - 0 - 0 -

Nursing Home
Total 48 45 0 - 48 - 48 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 47 50 0 - 47 46 47 46 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Pharmacy
Total 20 4 0 - 0 - 20 - 20 - 0 - 0 - 20 4 0 - 0 - 0 -

Safety Net 7 7 0 - 0 - 7 7 7 7 0 - 0 - 7 7 0 - 0 - 0 -

Hospice Total 0 4 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -
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Provider Category
Project 2.a.i Project 2.b.iii Project 2.b.vii Project 2.b.viii Project 2.d.i Project 3.a.i Project 3.a.ii Project 3.b.i Project 3.f.i Project 4.a.i Project 4.d.i

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Safety Net 0 0 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 0 0 - 0 -

Community Based 
Organizations

Total 132 19 2 - 2 - 2 - 7 - 119 12 100 - 22 12 20 - 3 - 20 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

All Other
Total 716 1,723 8 - 1 - 204 - 255 - 44 1,377 28 - 646 1,377 294 - 2 - 294 -

Safety Net 260 305 8 - 1 - 201 199 253 237 23 199 19 199 216 199 198 199 1 - 198 -

Uncategorized
Total 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Additional Providers
Total 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Home and Community Based 
Services

Total 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Additional Project Scale Commitments

Instructions:
Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a
particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the
providers/entities/individuals associated with this project, if applicable.

Project Scale Category Project Selected Committed
Emergency Departments with Care Triage 2.b.iii 8 8

Expected Number of Crisis Intervention Programs Established 3.a.ii 11 8

Home Care Facilities 2.b.viii 21 21

Number of programs 3.f.i 17 15

PAM(R) Providers 2.d.i 27 21

http:2.a.iv,2.a.v,3.a.ii
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Arnet Willa Arnetta Practitioner - Primary Care Provider (PCP) 

Lakshminrusimha Satyanarayana Practitioner - Primary Care Provider (PCP) 

Dee Deborah M Practitioner - Primary Care Provider (PCP) 

Tutwiler Tara Lynn Practitioner - Primary Care Provider (PCP) 

Morotchie Cristi Morgan Practitioner - Primary Care Provider (PCP) 

Speta Kathleen Practitioner - Primary Care Provider (PCP) 

Beintrexler Heidi Practitioner - Primary Care Provider (PCP) 

Freitas Michael Practitioner - Primary Care Provider (PCP) 

Lutkoff Rebekah Practitioner - Primary Care Provider (PCP) 

Springer Christopher R Md Practitioner - Primary Care Provider (PCP) 

Dyster Melvin B Md Practitioner - Primary Care Provider (PCP) 

Bogner Thomas Bernhard Md Practitioner - Primary Care Provider (PCP) 

Frech Michele Holly Md Practitioner - Primary Care Provider (PCP) 

Frederick Carla A Practitioner - Primary Care Provider (PCP) 

Wilkins Diana Garber Md Practitioner - Primary Care Provider (PCP) 

Duquin Thomas Richard Practitioner - Primary Care Provider (PCP) 

Sultana Razia Practitioner - Primary Care Provider (PCP) 

Osawa Ryosuke Practitioner - Primary Care Provider (PCP) 

Riedy Joseph Anthony Jr Practitioner - Primary Care Provider (PCP) 

Potter Amy Practitioner - Primary Care Provider (PCP) 

Klocke Mark R Md Practitioner - Primary Care Provider (PCP) 

Collins James Md Practitioner - Primary Care Provider (PCP) 

Sanfilippo Diane Marie Md Practitioner - Primary Care Provider (PCP) 

Wittmann Joseph Carl Jr Md Practitioner - Primary Care Provider (PCP) 

Yu Taechin Md Practitioner - Primary Care Provider (PCP) 

Milling David Andrew Md Practitioner - Primary Care Provider (PCP) 

Zang Michael Clark Practitioner - Primary Care Provider (PCP) 

Sodhi Vikram Practitioner - Primary Care Provider (PCP) 

Basra Manreet Practitioner - Primary Care Provider (PCP) 

Schmidt Jessica Lyn Rpa Practitioner - Primary Care Provider (PCP) 

Manning Karen Webb Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Klein Roger Allan Md Practitioner - Primary Care Provider (PCP) 

Fries Lynne Rpa Practitioner - Primary Care Provider (PCP) 

Cavalieri Morris Maurizio Md Practitioner - Primary Care Provider (PCP) 

Tkacik James E Rpa Practitioner - Primary Care Provider (PCP) 

Jaffri Mohammad T Md Practitioner - Primary Care Provider (PCP) 

Abou Jaoude Philippe Elias Practitioner - Primary Care Provider (PCP) 

Schultz Douglas Allen Md Practitioner - Primary Care Provider (PCP) 

Smith Beth M Practitioner - Primary Care Provider (PCP) 

Ten Brock Eric Md Practitioner - Primary Care Provider (PCP) 

Park Sun Practitioner - Primary Care Provider (PCP) 

Rein Jason Practitioner - Primary Care Provider (PCP) 

Schwarz Colleen Michelle Practitioner - Primary Care Provider (PCP) 

Barber Daryl A Practitioner - Primary Care Provider (PCP) 

Small Lolita S Practitioner - Primary Care Provider (PCP) 

Ferrell Joshua Practitioner - Primary Care Provider (PCP) 

Bell Lauren Rae Practitioner - Primary Care Provider (PCP) 

Wolfe Jenna M Practitioner - Primary Care Provider (PCP) 

Yates Charles W Md Practitioner - Primary Care Provider (PCP) 

Sinha Ravi Nandan Md Practitioner - Primary Care Provider (PCP) 

Flores Tessa F Md Practitioner - Primary Care Provider (PCP) 

Newberger David Scott Md Practitioner - Primary Care Provider (PCP) 

Sisley Amy M Practitioner - Primary Care Provider (PCP) 

Abbatessa Laurie A Practitioner - Primary Care Provider (PCP) 

Safarzadeh-Amiri Sara Practitioner - Primary Care Provider (PCP) 

Sheikh Zia Mohammed Practitioner - Primary Care Provider (PCP) 

Jobes Ann Marie Md Practitioner - Primary Care Provider (PCP) 

Vandermeer-Gatti Tina Louise Practitioner - Primary Care Provider (PCP) 

Dean David Campbell Md Practitioner - Primary Care Provider (PCP) 

Kartha Krishnan Md Practitioner - Primary Care Provider (PCP) 

Mcdaniel Timothy Md Practitioner - Primary Care Provider (PCP) 

Leiser Elizabeth A Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Wilson Victoria A Practitioner - Primary Care Provider (PCP) 

Nelda Subia Lawler Md Practitioner - Primary Care Provider (PCP) 

Mas Eddie Md Practitioner - Primary Care Provider (PCP) 

Elsigan Julie Ann Rpa Practitioner - Primary Care Provider (PCP) 

London Pamela Vida Md Practitioner - Primary Care Provider (PCP) 

Brennan Lisa C Practitioner - Primary Care Provider (PCP) 

Antfleck Alan M Md Practitioner - Primary Care Provider (PCP) 

Lang Carol Ann Md Practitioner - Primary Care Provider (PCP) 

Hughes Thomas Md Practitioner - Primary Care Provider (PCP) 

Ross Lynne S Md Practitioner - Primary Care Provider (PCP) 

Freer Jack P Md Practitioner - Primary Care Provider (PCP) 

Ventresca Edward Md Practitioner - Primary Care Provider (PCP) 

Urgo James Ronald Practitioner - Primary Care Provider (PCP) 

Amabile Christene M Practitioner - Primary Care Provider (PCP) 

Haddad George Anis Md Practitioner - Primary Care Provider (PCP) 

Wolfley Amanda Marie Practitioner - Primary Care Provider (PCP) 

Huerta Rita Raquel Practitioner - Primary Care Provider (PCP) 

Work Candy L Practitioner - Primary Care Provider (PCP) 

Reubens Harold Vernon Md Practitioner - Primary Care Provider (PCP) 

Mohamed Naureen A Md Practitioner - Primary Care Provider (PCP) 

James David Michael Md Practitioner - Primary Care Provider (PCP) 

Desmarais Margaret Ann Practitioner - Primary Care Provider (PCP) 

Danakas George Md Practitioner - Primary Care Provider (PCP) 

Fazili Sharifa Md Practitioner - Primary Care Provider (PCP) 

Liu-Chen Xinyue Md Practitioner - Primary Care Provider (PCP) 

Reagan J Thomas Md Practitioner - Primary Care Provider (PCP) 

Williams Emily Fleming Md Practitioner - Primary Care Provider (PCP) 

Facer Jeffery Todd Md Practitioner - Primary Care Provider (PCP) 

Damiani Amy L Md Practitioner - Primary Care Provider (PCP) 

Schrimmel Taylor L Practitioner - Primary Care Provider (PCP) 

Neu Jeffrey R Md Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Desmone Donna Favre Md Practitioner - Primary Care Provider (PCP) 

Madejski Thomas J Md Practitioner - Primary Care Provider (PCP) 

Dyson Kathleen Marie Md Practitioner - Primary Care Provider (PCP) 

Lance Nancy Mordan Practitioner - Primary Care Provider (PCP) 

Mustafa Bilal Practitioner - Primary Care Provider (PCP) 

Burroughs-Smith Amy-Jo L Rpa Practitioner - Primary Care Provider (PCP) 

Fix Brenda J Practitioner - Primary Care Provider (PCP) 

Gunawardane Cyril Md Practitioner - Primary Care Provider (PCP) 

Rich Ellen Paige Md Practitioner - Primary Care Provider (PCP) 

Malpeso James V Md Practitioner - Primary Care Provider (PCP) 

Munro Amy J Practitioner - Primary Care Provider (PCP) 

Siddiqui Abrar Practitioner - Primary Care Provider (PCP) 

Fasanello Joseph Francis Practitioner - Primary Care Provider (PCP) 

Ludwig Carrie A Practitioner - Primary Care Provider (PCP) 

Bracken Colleen Practitioner - Primary Care Provider (PCP) 

Terranova Michael David Md Practitioner - Primary Care Provider (PCP) 

Gaines Katherine Caldwell Md Practitioner - Primary Care Provider (PCP) 

Siddiqui Mohamed Yusuf A Md Practitioner - Primary Care Provider (PCP) 

Tazwar Fahim M Practitioner - Primary Care Provider (PCP) 

Slopka Mary Susan Practitioner - Primary Care Provider (PCP) 

Baliah Tadla Md Practitioner - Primary Care Provider (PCP) 

Roehmholdt Sheliah J Md Practitioner - Primary Care Provider (PCP) 

Divan Nita Kumari Md Practitioner - Primary Care Provider (PCP) 

Chaudhuri Ajay Md Practitioner - Primary Care Provider (PCP) 

Cihak William Garrity Ii Practitioner - Primary Care Provider (PCP) 

Michalski Stanley R Practitioner - Primary Care Provider (PCP) 

Da Polito David M Rpa Practitioner - Primary Care Provider (PCP) 

Gbadamosi Fatai Adesina Md Practitioner - Primary Care Provider (PCP) 

Kleiman Natasha Practitioner - Primary Care Provider (PCP) 

Kaufman Heather L Md Practitioner - Primary Care Provider (PCP) 

Barber Mercedes Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Merino Ronald Practitioner - Primary Care Provider (PCP) 

Yarlagadda Naveen Kumar Practitioner - Primary Care Provider (PCP) 

Samuel Natasha Practitioner - Primary Care Provider (PCP) 

Brathwaite Lisa Michelle Practitioner - Primary Care Provider (PCP) 

Sneed Michele N Practitioner - Primary Care Provider (PCP) 

Nowak Heidi Practitioner - Primary Care Provider (PCP) 

Grimm Kathleen T Md Practitioner - Primary Care Provider (PCP) 

Clark Scott D Np Practitioner - Primary Care Provider (PCP) 

Cumbo Thomas John Md Practitioner - Primary Care Provider (PCP) 

Lewis Mary Beth Hoppe Practitioner - Primary Care Provider (PCP) 

Abialmouna Jihad Hassan Md Practitioner - Primary Care Provider (PCP) 

Parikh Rajiv C Pc Md Practitioner - Primary Care Provider (PCP) 

Cox Matthew Practitioner - Primary Care Provider (PCP) 

Schregel Kristin D Practitioner - Primary Care Provider (PCP) 

Clerk Harnath Balendra Md Pc Practitioner - Primary Care Provider (PCP) 

Brautigam Donald F Md Practitioner - Primary Care Provider (PCP) 

Krol Lawrence Charles Md Practitioner - Primary Care Provider (PCP) 

Rudloff Mary Elizabeth Practitioner - Primary Care Provider (PCP) 

Mulawka John Practitioner - Primary Care Provider (PCP) 

Miller Katie Lynn Pa Practitioner - Primary Care Provider (PCP) 

Mckenna Peter Francis Practitioner - Primary Care Provider (PCP) 

Ham Kim Practitioner - Primary Care Provider (PCP) 

Vergos Katherine A Md Practitioner - Primary Care Provider (PCP) 

Sheppard Mary T Practitioner - Primary Care Provider (PCP) 

Contino Carl A Md Practitioner - Primary Care Provider (PCP) 

Schamann Mary E Md Practitioner - Primary Care Provider (PCP) 

Osborn Kenneth Mark Practitioner - Primary Care Provider (PCP) 

Turkovich Stephen J Md Practitioner - Primary Care Provider (PCP) 

Pfalzer Aaron M Md Practitioner - Primary Care Provider (PCP) 

Heyden Timothy Michael Md Practitioner - Primary Care Provider (PCP) 

Mcmahon Colin James Md Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Fisher Chandra Marie Do Practitioner - Primary Care Provider (PCP) 

Chouchani Gabriel E Md Practitioner - Primary Care Provider (PCP) 

Stone Steven Md Practitioner - Primary Care Provider (PCP) 

Anderson Dana Patrick Practitioner - Primary Care Provider (PCP) 

Wadhwa Arvind K Md Practitioner - Primary Care Provider (PCP) 

Cunningham Eugene E Md Practitioner - Primary Care Provider (PCP) 

Chi Yong Baek Md Practitioner - Primary Care Provider (PCP) 

Steinacher Richard S Do Practitioner - Primary Care Provider (PCP) 

Rivera Colin Ruqayyah Practitioner - Primary Care Provider (PCP) 

Bhatnagar Jyotsna Practitioner - Primary Care Provider (PCP) 

Christiano Lori Ann Practitioner - Primary Care Provider (PCP) 

Glasgow Patrick David Lilford Practitioner - Primary Care Provider (PCP) 

Okeeffe David A Md Practitioner - Primary Care Provider (PCP) 

Trock Daniel Md Practitioner - Primary Care Provider (PCP) 

Rajeswary Jyotsna Practitioner - Primary Care Provider (PCP) 

Derkatz Danuta Teresa Md Practitioner - Primary Care Provider (PCP) 

Canavan J William Md Practitioner - Primary Care Provider (PCP) 

Fazili Abdul Q Md Practitioner - Primary Care Provider (PCP) 

Roden Martha Claire Practitioner - Primary Care Provider (PCP) 

Colquhoun Janelle Practitioner - Primary Care Provider (PCP) 

Kasnicki Laurie Md Practitioner - Primary Care Provider (PCP) 

Hines Candace Kinal Practitioner - Primary Care Provider (PCP) 

Balan Octavia Florina Md Practitioner - Primary Care Provider (PCP) 

Bakhai Yogesh D Practitioner - Primary Care Provider (PCP) 

Clarke Ronald Jay Do Practitioner - Primary Care Provider (PCP) 

Montgomery Maureen Eimer Md Practitioner - Primary Care Provider (PCP) 

Sasankan Krishnakanthan Md Practitioner - Primary Care Provider (PCP) 

Soh Andrew Young Hoon Md Practitioner - Primary Care Provider (PCP) 

Gadawski Robert John Md Practitioner - Primary Care Provider (PCP) 

Lates Christian Practitioner - Primary Care Provider (PCP) 

Parker Kirsten Foster Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Oleary Jane Riester Practitioner - Primary Care Provider (PCP) 

Kindzia Amanda Jean Practitioner - Primary Care Provider (PCP) 

Avashia Kuntal D Practitioner - Primary Care Provider (PCP) 

Drake Nicole L Practitioner - Primary Care Provider (PCP) 

Noukla Shahera Azmi Md Practitioner - Primary Care Provider (PCP) 

Curran Richard Russell Practitioner - Primary Care Provider (PCP) 

Taraboletti Lynn M Md Practitioner - Primary Care Provider (PCP) 

Dzik John Alexander Md Practitioner - Primary Care Provider (PCP) 

Brown Karen Sue Practitioner - Primary Care Provider (PCP) 

Szumigala Julie A Md Practitioner - Primary Care Provider (PCP) 

Manyon Andrea Md Practitioner - Primary Care Provider (PCP) 

Jao-Velasquez Michelle Agana Md Practitioner - Primary Care Provider (PCP) 

Arora Nitin Practitioner - Primary Care Provider (PCP) 

Venuto Rocco C Md Practitioner - Primary Care Provider (PCP) 

Khan Nasir Mahmood Md Practitioner - Primary Care Provider (PCP) 

Sielski Lester S Md Practitioner - Primary Care Provider (PCP) 

Nagalla Rajeswara Rao Md Practitioner - Primary Care Provider (PCP) 

Zambron Mark Richard Md Practitioner - Primary Care Provider (PCP) 

Jehle Dietrich V Md Practitioner - Primary Care Provider (PCP) 

Lynch Lisa A Practitioner - Primary Care Provider (PCP) 

Cole Linda E Practitioner - Primary Care Provider (PCP) 

Eberl Margaret Mary Md Practitioner - Primary Care Provider (PCP) 

Beney Christopher E M.D.P.C. Practitioner - Primary Care Provider (PCP) 

Bender Cindrea Denise Practitioner - Primary Care Provider (PCP) 

Nixon Kerri Practitioner - Primary Care Provider (PCP) 

Burnett George J Md Practitioner - Primary Care Provider (PCP) 

Longbine Debra Rpa Practitioner - Primary Care Provider (PCP) 

Zakrzewski Susan M Practitioner - Primary Care Provider (PCP) 

Rood Patrick Rpa Practitioner - Primary Care Provider (PCP) 

Crosson Megan Practitioner - Primary Care Provider (PCP) 

Satra Ankita Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Prah Kimberely Practitioner - Primary Care Provider (PCP) 

Yosha Amanat Miglani Practitioner - Primary Care Provider (PCP) 

Azadfard Mohammadreza Practitioner - Primary Care Provider (PCP) 

Tato Young H Practitioner - Primary Care Provider (PCP) 

Steeprock Shelley Dawn Practitioner - Primary Care Provider (PCP) 

Kirsch Rachel S Practitioner - Primary Care Provider (PCP) 

Mascia Christopher C Practitioner - Primary Care Provider (PCP) 

Szumigala Maxine Elizabeth Md Practitioner - Primary Care Provider (PCP) 

Crawford Kristen Marie Practitioner - Primary Care Provider (PCP) 

Copeland Erika Elishia Rpa Practitioner - Primary Care Provider (PCP) 

Saravanan Rohith Practitioner - Primary Care Provider (PCP) 

Lugo Robert Practitioner - Primary Care Provider (PCP) 

Husted Tracie M Practitioner - Primary Care Provider (PCP) 

Sickels Eric Md Practitioner - Primary Care Provider (PCP) 

Lopat-Winter Mary Beth Practitioner - Primary Care Provider (PCP) 

Molnar Rebecca Elizabeth Md Practitioner - Primary Care Provider (PCP) 

Brewer John Edward Md Practitioner - Primary Care Provider (PCP) 

Patel Vinod Md Practitioner - Primary Care Provider (PCP) 

Voelker Frank James Md Practitioner - Primary Care Provider (PCP) 

Kijowski Christophe Practitioner - Primary Care Provider (PCP) 

Lissa Frances Capuson Practitioner - Primary Care Provider (PCP) 

Siezega Rochelle Nicole Practitioner - Primary Care Provider (PCP) 

Wolf Lauren Ashley Practitioner - Primary Care Provider (PCP) 

Beg Mirza Muzaffer Ali Md Practitioner - Primary Care Provider (PCP) 

Sahaf Ashraf M Practitioner - Primary Care Provider (PCP) 

Boyd Norine Constance Practitioner - Primary Care Provider (PCP) 

Aquino Nicholas J Md Practitioner - Primary Care Provider (PCP) 

Eluard Alain Md Practitioner - Primary Care Provider (PCP) 

Bezbatchenko Mark Md Practitioner - Primary Care Provider (PCP) 

Roland Jayson Md Practitioner - Primary Care Provider (PCP) 

Dheenadayalu Kavitha Md Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Sieminski Mark Matthew Practitioner - Non-Primary Care Provider (PCP) 

Armstrong Robert Practitioner - Non-Primary Care Provider (PCP) 

Doak Jeremy Paul Practitioner - Non-Primary Care Provider (PCP) 

Wiechec, Robert, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Green Merry Lyn Practitioner - Non-Primary Care Provider (PCP) 

Yacob Gabriel E Practitioner - Non-Primary Care Provider (PCP) 

Florez Marino, Andrea, Practitioner - Non-Primary Care Provider (PCP) 

Clark Lindsey Dolan Practitioner - Non-Primary Care Provider (PCP) 

Bansal Neha Practitioner - Non-Primary Care Provider (PCP) 

Lee Sunyoung Dr. Practitioner - Non-Primary Care Provider (PCP) 

Bahniwal Robinder Practitioner - Non-Primary Care Provider (PCP) 

Kruszka, Mary, Practitioner - Non-Primary Care Provider (PCP) 

Theisen Timothy Practitioner - Non-Primary Care Provider (PCP) 

Greene Arthur S Md Practitioner - Non-Primary Care Provider (PCP) 

Watt Stacey Ann Md Practitioner - Non-Primary Care Provider (PCP) 

Stoffman Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Fraas Burns Loriann Md Practitioner - Non-Primary Care Provider (PCP) 

Dunford Denise M Np Practitioner - Non-Primary Care Provider (PCP) 

Lignos Suzanne Np Practitioner - Non-Primary Care Provider (PCP) 

Weissman Mark A Md Practitioner - Non-Primary Care Provider (PCP) 

Chudy Max R Iii Practitioner - Non-Primary Care Provider (PCP) 

Anain Paul Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Castiglia Gregory J Md Practitioner - Non-Primary Care Provider (PCP) 

Namassivaya Nalini J Md Practitioner - Non-Primary Care Provider (PCP) 

Bucci Rudolf D Practitioner - Non-Primary Care Provider (PCP) 

Fritschi, Paul, Crna Practitioner - Non-Primary Care Provider (PCP) 

Cuda, Rita, Lmhc Practitioner - Non-Primary Care Provider (PCP) 

Martinez Liana Practitioner - Non-Primary Care Provider (PCP) 

Hom Jennie Md Practitioner - Non-Primary Care Provider (PCP) 

Cheng Yijun Md Practitioner - Non-Primary Care Provider (PCP) 

Hejna Temperance Ms. Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Chadha Sunita Md Practitioner - Non-Primary Care Provider (PCP) 

Emborsky Mary Ellen Md Practitioner - Non-Primary Care Provider (PCP) 

Sorkin Grant C Practitioner - Non-Primary Care Provider (PCP) 

Leinweber Sandra Practitioner - Non-Primary Care Provider (PCP) 

Brebnor Angelle Avian Denise Practitioner - Non-Primary Care Provider (PCP) 

Hawk John Practitioner - Non-Primary Care Provider (PCP) 

Miller Tashana Chaniece Practitioner - Non-Primary Care Provider (PCP) 

Nilam Sridhar Practitioner - Non-Primary Care Provider (PCP) 

Bonanno Mona Shirin Practitioner - Non-Primary Care Provider (PCP) 

Sayegh Magdi E Md Practitioner - Non-Primary Care Provider (PCP) 

Pastore Patricia Anne O'Laughlin Practitioner - Non-Primary Care Provider (PCP) 

Coggiola Peter A Practitioner - Non-Primary Care Provider (PCP) 

Behar Philomena Mufalli Md Practitioner - Non-Primary Care Provider (PCP) 

Ellsworth Prashula P Rpa Practitioner - Non-Primary Care Provider (PCP) 

Edwards Shelby Practitioner - Non-Primary Care Provider (PCP) 

Chrzanowski Stephen Gerard Practitioner - Non-Primary Care Provider (PCP) 

Swiantek Philip A Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Ziomek Kathleen Ann Practitioner - Non-Primary Care Provider (PCP) 

Kim Chee Hoon Md Practitioner - Non-Primary Care Provider (PCP) 

Shields Gregory Scott Md Practitioner - Non-Primary Care Provider (PCP) 

Notaro Rietz Saralyn Practitioner - Non-Primary Care Provider (PCP) 

Bowler William H Practitioner - Non-Primary Care Provider (PCP) 

Hewson Robert A Dpm Practitioner - Non-Primary Care Provider (PCP) 

Bruno Jr August Andrew Md Practitioner - Non-Primary Care Provider (PCP) 

Baum Phillip Adam Md Practitioner - Non-Primary Care Provider (PCP) 

Lukan James K Practitioner - Non-Primary Care Provider (PCP) 

Rutkowski Thaddeus C Md Practitioner - Non-Primary Care Provider (PCP) 

Mrs. Teresa M. Baker Msn Practitioner - Non-Primary Care Provider (PCP) 

Antalek Matthew Md Practitioner - Non-Primary Care Provider (PCP) 

Rinaldi James Jude Md Practitioner - Non-Primary Care Provider (PCP) 

Turecki James A Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Jarvis James Practitioner - Non-Primary Care Provider (PCP) 

Wong William Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Ullman Lori Md Practitioner - Non-Primary Care Provider (PCP) 

Bhangoo Kulwant Singh Md Practitioner - Non-Primary Care Provider (PCP) 

Justis Gina Brigitte Practitioner - Non-Primary Care Provider (PCP) 

Ludwig Carol J Practitioner - Non-Primary Care Provider (PCP) 

Galecki-Kuropas Alicia Liliana Practitioner - Non-Primary Care Provider (PCP) 

Sorley-Mastrodomenico Rebecca Practitioner - Non-Primary Care Provider (PCP) 

Nasca Joseph Michael Dpm Practitioner - Non-Primary Care Provider (PCP) 

Giardino Karen Francis Md Practitioner - Non-Primary Care Provider (PCP) 

Pallone Frank Dds Practitioner - Non-Primary Care Provider (PCP) 

Jenkins, Gregory, Pa Practitioner - Non-Primary Care Provider (PCP) 

Sabir Mohammed Md Practitioner - Non-Primary Care Provider (PCP) 

Januchowski, Jennifer, Erie Chapter Nysarc Inc Bda Heritage 
Centers 

Practitioner - Non-Primary Care Provider (PCP) 

Clemency Brian Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Finucane, Breanne, Rpac Practitioner - Non-Primary Care Provider (PCP) 

Gasparro Donna Margaret Practitioner - Non-Primary Care Provider (PCP) 

Kaushik Sashank Practitioner - Non-Primary Care Provider (PCP) 

Smith Gina M Practitioner - Non-Primary Care Provider (PCP) 

Tomassini Megan Practitioner - Non-Primary Care Provider (PCP) 

Glose Heather Julia Practitioner - Non-Primary Care Provider (PCP) 

Downie Arthur Practitioner - Non-Primary Care Provider (PCP) 

Stern Mont Phillip Md Practitioner - Non-Primary Care Provider (PCP) 

Kaiser Rhonda A Practitioner - Non-Primary Care Provider (PCP) 

Sweet Ann M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Hsi Amy Sing-Ling Practitioner - Non-Primary Care Provider (PCP) 

Henry Ashraf Fekry Md Practitioner - Non-Primary Care Provider (PCP) 

Zulewski Dalton Gayle Jennifer Ann Practitioner - Non-Primary Care Provider (PCP) 

Volansky Paul M Dds Practitioner - Non-Primary Care Provider (PCP) 

Bowen Kim Marie Practitioner - Non-Primary Care Provider (PCP) 

Khan Mohammad Asghar Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Braen George Richard Md Practitioner - Non-Primary Care Provider (PCP) 

Marino Michael B Md Practitioner - Non-Primary Care Provider (PCP) 

Gelfond Daniel Md Practitioner - Non-Primary Care Provider (PCP) 

Woike-Ganga Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Walsh Nancy Rita Practitioner - Non-Primary Care Provider (PCP) 

Sterman Ellen Md Practitioner - Non-Primary Care Provider (PCP) 

Jacobson Sig-Linda Md Practitioner - Non-Primary Care Provider (PCP) 

Baker Susan S Md Practitioner - Non-Primary Care Provider (PCP) 

Malhotra Saurabh Practitioner - Non-Primary Care Provider (PCP) 

Millard Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Bartz, Amanda, Practitioner - Non-Primary Care Provider (PCP) 

Norris, Katrina, Mhc Practitioner - Non-Primary Care Provider (PCP) 

Williams Christine M Practitioner - Non-Primary Care Provider (PCP) 

Dusel Alix Practitioner - Non-Primary Care Provider (PCP) 

Snyder Teresa Marie Practitioner - Non-Primary Care Provider (PCP) 

Orlando Matthew Practitioner - Non-Primary Care Provider (PCP) 

Parker, Maria, Msw Practitioner - Non-Primary Care Provider (PCP) 

Oconnor Tracey Practitioner - Non-Primary Care Provider (PCP) 

Livecchi Mark A Md Practitioner - Non-Primary Care Provider (PCP) 

Kuettel Michael Practitioner - Non-Primary Care Provider (PCP) 

Lafountain Richard Md Practitioner - Non-Primary Care Provider (PCP) 

Cloud Marsilia Seiwell Practitioner - Non-Primary Care Provider (PCP) 

Zielinski Robert M Md Practitioner - Non-Primary Care Provider (PCP) 

Snell-Garus Karen Angela Md Practitioner - Non-Primary Care Provider (PCP) 

Hocko Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Azaula Melissa Anne Md Practitioner - Non-Primary Care Provider (PCP) 

Khalil Moneer Md Practitioner - Non-Primary Care Provider (PCP) 

Schwarzkopf Cornavaca Patricia Practitioner - Non-Primary Care Provider (PCP) 

Kowalski Joseph Martin Practitioner - Non-Primary Care Provider (PCP) 

Ahmad Shkeel Md Practitioner - Non-Primary Care Provider (PCP) 

Leddy John J Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Steinwald Ann Practitioner - Non-Primary Care Provider (PCP) 

Finnegan Sarah G Md Practitioner - Non-Primary Care Provider (PCP) 

Vargo Edward Richard Jr Rpa Practitioner - Non-Primary Care Provider (PCP) 

Fiorica Norman Onofrio Md Practitioner - Non-Primary Care Provider (PCP) 

Petras Melissa Practitioner - Non-Primary Care Provider (PCP) 

Dejohn, Melody, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Corigliano Maria A Md Practitioner - Non-Primary Care Provider (PCP) 

Siddiqi Attiya Practitioner - Non-Primary Care Provider (PCP) 

Kaye David L Md Practitioner - Non-Primary Care Provider (PCP) 

Stuart, Alica, Rpac Practitioner - Non-Primary Care Provider (PCP) 

Sohal Kunwardeep Practitioner - Non-Primary Care Provider (PCP) 

Culbert Rosemary Practitioner - Non-Primary Care Provider (PCP) 

Dolensek Christian Practitioner - Non-Primary Care Provider (PCP) 

Monroy Christina Practitioner - Non-Primary Care Provider (PCP) 

Kirakosyan Armen Artashovich Practitioner - Non-Primary Care Provider (PCP) 

Uslinov Lauren Nicole Practitioner - Non-Primary Care Provider (PCP) 

Cummings, Diana, Practitioner - Non-Primary Care Provider (PCP) 

Lynch, Michael, Msw Practitioner - Non-Primary Care Provider (PCP) 

Boyd Augello, Michelle, Dds Practitioner - Non-Primary Care Provider (PCP) 

Nguyen Toan Thien Practitioner - Non-Primary Care Provider (PCP) 

Deveso Jenna Practitioner - Non-Primary Care Provider (PCP) 

Hassan Joseph George Practitioner - Non-Primary Care Provider (PCP) 

Humm Patricia Practitioner - Non-Primary Care Provider (PCP) 

Murphy Mary E Practitioner - Non-Primary Care Provider (PCP) 

Borowczyk Aaron Practitioner - Non-Primary Care Provider (PCP) 

Brown Candyce Practitioner - Non-Primary Care Provider (PCP) 

Kane John Md Practitioner - Non-Primary Care Provider (PCP) 

Lele Shashikant B Md Practitioner - Non-Primary Care Provider (PCP) 

Al-Ibrahim Omar S Md Practitioner - Non-Primary Care Provider (PCP) 

Harris Linda M Md Practitioner - Non-Primary Care Provider (PCP) 

Patel Nikhil C Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Mastrandrea, Jerome, Rpac Practitioner - Non-Primary Care Provider (PCP) 

Hartnett Christopher Joseph Practitioner - Non-Primary Care Provider (PCP) 

Swenson Shirley J Practitioner - Non-Primary Care Provider (PCP) 

Dorsaneo Danielle Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Jaffri Syed S U Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Osborne Thomas Practitioner - Non-Primary Care Provider (PCP) 

Stube Keith Charles Md Practitioner - Non-Primary Care Provider (PCP) 

Niles Charles Ross Md Practitioner - Non-Primary Care Provider (PCP) 

Lutnick Robert Edward Md Practitioner - Non-Primary Care Provider (PCP) 

Ferrick Michael R Md Practitioner - Non-Primary Care Provider (PCP) 

Merwin, Michele, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Flynn John Practitioner - Non-Primary Care Provider (PCP) 

Donnarumma Glen C Dds Practitioner - Non-Primary Care Provider (PCP) 

Wall Robbie Daniel Practitioner - Non-Primary Care Provider (PCP) 

Neely Cheryl Lynn Do Practitioner - Non-Primary Care Provider (PCP) 

Savo Anthony Michael Practitioner - Non-Primary Care Provider (PCP) 

Capote Horacio A Md Practitioner - Non-Primary Care Provider (PCP) 

Bagnarello Carola E Md Practitioner - Non-Primary Care Provider (PCP) 

Moser Reuven Practitioner - Non-Primary Care Provider (PCP) 

Zhan Su Practitioner - Non-Primary Care Provider (PCP) 

Cohen Gary N Md Practitioner - Non-Primary Care Provider (PCP) 

Marinaccio, Gail, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Ajay Narhari Panchal Practitioner - Non-Primary Care Provider (PCP) 

Guay Jennifer M Cnw Practitioner - Non-Primary Care Provider (PCP) 

Smith Kelly Ann Practitioner - Non-Primary Care Provider (PCP) 

Cervi Jennifer Marie Practitioner - Non-Primary Care Provider (PCP) 

Porwal Anjana Hemraj Practitioner - Non-Primary Care Provider (PCP) 

Gorski Megan Practitioner - Non-Primary Care Provider (PCP) 

Vasudeva Shrutika Practitioner - Non-Primary Care Provider (PCP) 

Fentan Laurie A Practitioner - Non-Primary Care Provider (PCP) 

Powers Laura Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Riemer Katelyn Practitioner - Non-Primary Care Provider (PCP) 

Budwine Amanda Practitioner - Non-Primary Care Provider (PCP) 

Mckenzie Kristin Diane Practitioner - Non-Primary Care Provider (PCP) 

Woroszylo Connie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Juliano Zachary Burton Practitioner - Non-Primary Care Provider (PCP) 

Love Elizabeth M Md Practitioner - Non-Primary Care Provider (PCP) 

Larsson Richard D Rpa Practitioner - Non-Primary Care Provider (PCP) 

Posner Alan Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Patel Rajiv A Practitioner - Non-Primary Care Provider (PCP) 

Watson Alease Practitioner - Non-Primary Care Provider (PCP) 

Mukkamala Krishna Prasad Md Practitioner - Non-Primary Care Provider (PCP) 

Fisher Michele Cuddy Rpa-C Practitioner - Non-Primary Care Provider (PCP) 

Maxwell Deborah L Practitioner - Non-Primary Care Provider (PCP) 

Treutlein Scott Md Practitioner - Non-Primary Care Provider (PCP) 

Keyes John L Md Practitioner - Non-Primary Care Provider (PCP) 

Bye Michael R Md Practitioner - Non-Primary Care Provider (PCP) 

Leo Raphael Jerome Md Practitioner - Non-Primary Care Provider (PCP) 

Talal Andrew Henry Md Practitioner - Non-Primary Care Provider (PCP) 

Chang Joan C Practitioner - Non-Primary Care Provider (PCP) 

Michael Lori A Md Practitioner - Non-Primary Care Provider (PCP) 

Matteson Kristin Ann Md Practitioner - Non-Primary Care Provider (PCP) 

Decker Karen Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Cecere William Lewis Iii Dds Practitioner - Non-Primary Care Provider (PCP) 

Eaton Pamela A Practitioner - Non-Primary Care Provider (PCP) 

Smyers Kristen L Practitioner - Non-Primary Care Provider (PCP) 

Crossett Sheri Ms. Practitioner - Non-Primary Care Provider (PCP) 

Saby George Practitioner - Non-Primary Care Provider (PCP) 

Rimer Jessica Lee Practitioner - Non-Primary Care Provider (PCP) 

Walck, Justin, Practitioner - Non-Primary Care Provider (PCP) 

Matecki Josh Michael Practitioner - Non-Primary Care Provider (PCP) 

Oliverios Roseanne Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Emerson Ronald P Md Practitioner - Non-Primary Care Provider (PCP) 

Shastri Subramanya R Md Practitioner - Non-Primary Care Provider (PCP) 

Tangeman John C Md Practitioner - Non-Primary Care Provider (PCP) 

Reynolds James D Md Practitioner - Non-Primary Care Provider (PCP) 

Newman Jay L Md Practitioner - Non-Primary Care Provider (PCP) 

Popat Saurin Rajnikant Md Practitioner - Non-Primary Care Provider (PCP) 

Li Veetai Md Practitioner - Non-Primary Care Provider (PCP) 

Bisson Leslie J Md Practitioner - Non-Primary Care Provider (PCP) 

Choe Hong Rak Practitioner - Non-Primary Care Provider (PCP) 

Levin Terry L Md Practitioner - Non-Primary Care Provider (PCP) 

Myers David P Md Practitioner - Non-Primary Care Provider (PCP) 

Jajkowski Mark R Md Practitioner - Non-Primary Care Provider (PCP) 

Khatod, Elaine, Md Practitioner - Non-Primary Care Provider (PCP) 

Kamaraj Devinalini Practitioner - Non-Primary Care Provider (PCP) 

Fishkin Zair Practitioner - Non-Primary Care Provider (PCP) 

Cronin-Buettner Catherine Practitioner - Non-Primary Care Provider (PCP) 

Silvestri Nicholas Joseph Practitioner - Non-Primary Care Provider (PCP) 

Jimenez, Ricardo, Lmhccasa Practitioner - Non-Primary Care Provider (PCP) 

Crimmins Shaun Patrick Practitioner - Non-Primary Care Provider (PCP) 

Gliss Lindsay Practitioner - Non-Primary Care Provider (PCP) 

Hong Jung Min Practitioner - Non-Primary Care Provider (PCP) 

Ireland Alma Cnm Practitioner - Non-Primary Care Provider (PCP) 

Swanson Megan Practitioner - Non-Primary Care Provider (PCP) 

Rothman Alyssa Practitioner - Non-Primary Care Provider (PCP) 

Seager Tiffany Lynn Practitioner - Non-Primary Care Provider (PCP) 

Conboy Sarah L Practitioner - Non-Primary Care Provider (PCP) 

Owens Marie Practitioner - Non-Primary Care Provider (PCP) 

Bhattarai Maya Shrestha Practitioner - Non-Primary Care Provider (PCP) 

Milette Erin Practitioner - Non-Primary Care Provider (PCP) 

Ghosh Subrato Md Practitioner - Non-Primary Care Provider (PCP) 

Platt Bruce L Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Conley James George Md Practitioner - Non-Primary Care Provider (PCP) 

Cartagena Maria Practitioner - Non-Primary Care Provider (PCP) 

Rizzo Christopher J Md Practitioner - Non-Primary Care Provider (PCP) 

Duff Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Frost Jeffrey B Md Practitioner - Non-Primary Care Provider (PCP) 

Fineberg Marc Steven Md Practitioner - Non-Primary Care Provider (PCP) 

Arnet Willa Arnetta Practitioner - Non-Primary Care Provider (PCP) 

Desouza Aurea Sismea Md Practitioner - Non-Primary Care Provider (PCP) 

Lakshminrusimha Satyanarayana Practitioner - Non-Primary Care Provider (PCP) 

Heard Christopher Michael B M Practitioner - Non-Primary Care Provider (PCP) 

Krabill Keith Practitioner - Non-Primary Care Provider (PCP) 

Wetzler Meir Md Practitioner - Non-Primary Care Provider (PCP) 

Miller David Practitioner - Non-Primary Care Provider (PCP) 

Elsass Kelcy Dawn Md Practitioner - Non-Primary Care Provider (PCP) 

Takats Joseph R Iii Md Practitioner - Non-Primary Care Provider (PCP) 

Fisher David M Practitioner - Non-Primary Care Provider (PCP) 

Tambar Prem K Md Practitioner - Non-Primary Care Provider (PCP) 

Polino Christina Gail Practitioner - Non-Primary Care Provider (PCP) 

Ligot Jesus Salvador Jr A Practitioner - Non-Primary Care Provider (PCP) 

Tutwiler Tara Lynn Practitioner - Non-Primary Care Provider (PCP) 

Moore Molly Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Darlak Terry F Practitioner - Non-Primary Care Provider (PCP) 

Hays Anna Freidland Practitioner - Non-Primary Care Provider (PCP) 

Morotchie Cristi Morgan Practitioner - Non-Primary Care Provider (PCP) 

Eising, Rachel, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Bender, Cassandra, Rpac Practitioner - Non-Primary Care Provider (PCP) 

Diloreto Ashley Practitioner - Non-Primary Care Provider (PCP) 

Danna, Sarah, Practitioner - Non-Primary Care Provider (PCP) 

Lane Patsy Hemink Ms Np Practitioner - Non-Primary Care Provider (PCP) 

Speta Kathleen Practitioner - Non-Primary Care Provider (PCP) 

Beintrexler Heidi Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Kakish Khalid Salem Practitioner - Non-Primary Care Provider (PCP) 

Bednarz, Sandra Ann, Northpointe Council, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Wojcik Brian Joseph Practitioner - Non-Primary Care Provider (PCP) 

Martin William Matthew Practitioner - Non-Primary Care Provider (PCP) 

Abdelsayed Sarah Practitioner - Non-Primary Care Provider (PCP) 

Dargout Shelia Practitioner - Non-Primary Care Provider (PCP) 

Damon, Kathleen, Practitioner - Non-Primary Care Provider (PCP) 

Ahmad Shahla Practitioner - Non-Primary Care Provider (PCP) 

Stanko Wesley Carol Practitioner - Non-Primary Care Provider (PCP) 

Brandt Katie Practitioner - Non-Primary Care Provider (PCP) 

Kelterborn Elizabeth Jean Practitioner - Non-Primary Care Provider (PCP) 

Nienhaus Mary K Practitioner - Non-Primary Care Provider (PCP) 

Lewis Fred H Md Practitioner - Non-Primary Care Provider (PCP) 

Nickolova Maria Md Practitioner - Non-Primary Care Provider (PCP) 

Cumella James C Md Practitioner - Non-Primary Care Provider (PCP) 

Gelia Maurice M Md Practitioner - Non-Primary Care Provider (PCP) 

Heary Blanka Rpa Practitioner - Non-Primary Care Provider (PCP) 

Laftavi Mark Reza Md Practitioner - Non-Primary Care Provider (PCP) 

Wirth Paul B Md Practitioner - Non-Primary Care Provider (PCP) 

Lyon Nancy Rith Practitioner - Non-Primary Care Provider (PCP) 

Pierce Natalie Nicole Pa Practitioner - Non-Primary Care Provider (PCP) 

Ondracek Theodore Practitioner - Non-Primary Care Provider (PCP) 

Ritter Christopher Md Practitioner - Non-Primary Care Provider (PCP) 

Patel Sangita Pankajkumar Practitioner - Non-Primary Care Provider (PCP) 

Lin Lin Md Practitioner - Non-Primary Care Provider (PCP) 

Montgomery Paul Md Practitioner - Non-Primary Care Provider (PCP) 

Frech Michele Holly Md Practitioner - Non-Primary Care Provider (PCP) 

Grisanti Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Bernat Joseph E Dds Practitioner - Non-Primary Care Provider (PCP) 

Arana Belito Practitioner - Non-Primary Care Provider (PCP) 

Frederick Carla A Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Wedge Laura Reahann Practitioner - Non-Primary Care Provider (PCP) 

Clontz Krista Molison Practitioner - Non-Primary Care Provider (PCP) 

Duquin Thomas Richard Practitioner - Non-Primary Care Provider (PCP) 

Young Susan A Practitioner - Non-Primary Care Provider (PCP) 

Chopko Michael Practitioner - Non-Primary Care Provider (PCP) 

Schulte Mark Practitioner - Non-Primary Care Provider (PCP) 

Nair Jayasree Practitioner - Non-Primary Care Provider (PCP) 

Sultana Razia Practitioner - Non-Primary Care Provider (PCP) 

Bhatia Ashish Md Practitioner - Non-Primary Care Provider (PCP) 

Osawa Ryosuke Practitioner - Non-Primary Care Provider (PCP) 

Riedy Joseph Anthony Jr Practitioner - Non-Primary Care Provider (PCP) 

Pugh Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Dominguez Ivan Practitioner - Non-Primary Care Provider (PCP) 

Patel Sunil Practitioner - Non-Primary Care Provider (PCP) 

Sykes Kristina Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Potter Amy Practitioner - Non-Primary Care Provider (PCP) 

Zent Jannell Louisa Practitioner - Non-Primary Care Provider (PCP) 

Yoganathan Pradeepa Practitioner - Non-Primary Care Provider (PCP) 

Pietrkiewicz, Melissa, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Gardener Latasha Loretta Practitioner - Non-Primary Care Provider (PCP) 

Eloudi Nadiha M Practitioner - Non-Primary Care Provider (PCP) 

Bolnick Jay Practitioner - Non-Primary Care Provider (PCP) 

Fugitt Robert G Md Practitioner - Non-Primary Care Provider (PCP) 

Nachreiner Eric Jason Rpa Practitioner - Non-Primary Care Provider (PCP) 

Yu Taechin Md Practitioner - Non-Primary Care Provider (PCP) 

Miller S David Md Practitioner - Non-Primary Care Provider (PCP) 

Mcguire Charles Douglas Practitioner - Non-Primary Care Provider (PCP) 

Sheron Molly Practitioner - Non-Primary Care Provider (PCP) 

Moxham Suzanne Practitioner - Non-Primary Care Provider (PCP) 

Paterson M.D. J. Practitioner - Non-Primary Care Provider (PCP) 

Bernosky Edith Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Fleury, Roxanne, Practitioner - Non-Primary Care Provider (PCP) 

Jowly Laura M Practitioner - Non-Primary Care Provider (PCP) 

Hemmingson Daniel Thomas Practitioner - Non-Primary Care Provider (PCP) 

Basra Manreet Practitioner - Non-Primary Care Provider (PCP) 

Palmeter, Carrie, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Rimmer, John, Center For Remote Medical Management Practitioner - Non-Primary Care Provider (PCP) 

Cercone Kristen Anne Practitioner - Non-Primary Care Provider (PCP) 

Schmidt Jessica Lyn Rpa Practitioner - Non-Primary Care Provider (PCP) 

Miller Nicole E Practitioner - Non-Primary Care Provider (PCP) 

Gould Margaret A Practitioner - Non-Primary Care Provider (PCP) 

Nasca Maureen Sullivan Practitioner - Non-Primary Care Provider (PCP) 

Klein Roger Allan Md Practitioner - Non-Primary Care Provider (PCP) 

Fries Lynne Rpa Practitioner - Non-Primary Care Provider (PCP) 

Park Wonhoon Md Practitioner - Non-Primary Care Provider (PCP) 

Slear Jeffrey Charles Practitioner - Non-Primary Care Provider (PCP) 

Tetro Andrew Marc Md Practitioner - Non-Primary Care Provider (PCP) 

Iyer Vijay Sankar Md Practitioner - Non-Primary Care Provider (PCP) 

Tkacik James E Rpa Practitioner - Non-Primary Care Provider (PCP) 

Hurley Colleen Ann Practitioner - Non-Primary Care Provider (PCP) 

Diaz Ordaz Ernesto Alberto Md Practitioner - Non-Primary Care Provider (PCP) 

Jaffri Mohammad T Md Practitioner - Non-Primary Care Provider (PCP) 

Sherif Sherif M Md Practitioner - Non-Primary Care Provider (PCP) 

Tripathy Anil Kumar Md Practitioner - Non-Primary Care Provider (PCP) 

Ablove Robert H Md Practitioner - Non-Primary Care Provider (PCP) 

Abou Jaoude Philippe Elias Practitioner - Non-Primary Care Provider (PCP) 

Cukierman Jack Practitioner - Non-Primary Care Provider (PCP) 

Haque Shahid Practitioner - Non-Primary Care Provider (PCP) 

Davis Steven Ward Md Practitioner - Non-Primary Care Provider (PCP) 

Ho-Laumann Nancy Dr. Practitioner - Non-Primary Care Provider (PCP) 

Bulczak Dariusz Piotr Md Practitioner - Non-Primary Care Provider (PCP) 

Schultz Raymond O' Connell Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 453 of 682
 

 

 

 

 

 

 

 

a a 
a a a a a a 

a a 

a a 
a a a a a a 

a a 

a a a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Glantz Sanford Md Practitioner - Non-Primary Care Provider (PCP) 

Wadhwani Jai G Md Practitioner - Non-Primary Care Provider (PCP) 

Bruno Maria Delores Practitioner - Non-Primary Care Provider (PCP) 

Schulenberg Gilbert H Dds Practitioner - Non-Primary Care Provider (PCP) 

Rohrbacher Bernhard Md Practitioner - Non-Primary Care Provider (PCP) 

Shin In Sook Jeong Md Practitioner - Non-Primary Care Provider (PCP) 

Gibbons Kevin J Md Practitioner - Non-Primary Care Provider (PCP) 

Hennon Mark William Practitioner - Non-Primary Care Provider (PCP) 

Ten Brock Eric Md Practitioner - Non-Primary Care Provider (PCP) 

Gambacorta Alfonse J Dds Practitioner - Non-Primary Care Provider (PCP) 

Park Sun Practitioner - Non-Primary Care Provider (PCP) 

Improta John Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Zulkharnain Practitioner - Non-Primary Care Provider (PCP) 

Carter Charlene S Practitioner - Non-Primary Care Provider (PCP) 

Hoffman Aaron Benjamin Md Practitioner - Non-Primary Care Provider (PCP) 

Nina Marie Strollo Practitioner - Non-Primary Care Provider (PCP) 

Rein Jason Practitioner - Non-Primary Care Provider (PCP) 

Millane Judith L Practitioner - Non-Primary Care Provider (PCP) 

Park Etern Practitioner - Non-Primary Care Provider (PCP) 

Boorman Victoria Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Guercio, Charisse, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Schwarz Colleen Michelle Practitioner - Non-Primary Care Provider (PCP) 

Barber Daryl A Practitioner - Non-Primary Care Provider (PCP) 

Small Lolita S Practitioner - Non-Primary Care Provider (PCP) 

Dhillon Jasmine Practitioner - Non-Primary Care Provider (PCP) 

Morrison, Brittany, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Bell Lauren Rae Practitioner - Non-Primary Care Provider (PCP) 

Lanighan Kevin W Md Practitioner - Non-Primary Care Provider (PCP) 

Ehrlich Anne D Md Practitioner - Non-Primary Care Provider (PCP) 

Ricottone Anthony R Md Practitioner - Non-Primary Care Provider (PCP) 

Kaprove Robert E Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Callanan Vincent Patrick Md Practitioner - Non-Primary Care Provider (PCP) 

Shatkin Samuel Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Lauria Philip G Md Practitioner - Non-Primary Care Provider (PCP) 

Bennett Gregory John Md Practitioner - Non-Primary Care Provider (PCP) 

Powalski Robert John Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Adams Cristine Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Murchison Kristin D Rpa Practitioner - Non-Primary Care Provider (PCP) 

Gosy Eugene J Md Practitioner - Non-Primary Care Provider (PCP) 

Conroy Elizabeth A Md Practitioner - Non-Primary Care Provider (PCP) 

Guttuso Thomas J Md Practitioner - Non-Primary Care Provider (PCP) 

Ladner Christo Practitioner - Non-Primary Care Provider (PCP) 

Makdissi Antoine Practitioner - Non-Primary Care Provider (PCP) 

Gartner Lou Ann M Md Practitioner - Non-Primary Care Provider (PCP) 

Becht Nancy Practitioner - Non-Primary Care Provider (PCP) 

Masud A R Zaki Md Practitioner - Non-Primary Care Provider (PCP) 

Panek William Nicholas Dpm Practitioner - Non-Primary Care Provider (PCP) 

Glynn Paige Practitioner - Non-Primary Care Provider (PCP) 

Tan Alfonso Md Practitioner - Non-Primary Care Provider (PCP) 

Leone Anthony Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Wheeler Lisa Marie Practitioner - Non-Primary Care Provider (PCP) 

Sisley Amy M Practitioner - Non-Primary Care Provider (PCP) 

Casey Maureen Jane Dds Practitioner - Non-Primary Care Provider (PCP) 

Mattson David Michael Kawananakoa Practitioner - Non-Primary Care Provider (PCP) 

Cooper Clairice Practitioner - Non-Primary Care Provider (PCP) 

Abbatessa Laurie A Practitioner - Non-Primary Care Provider (PCP) 

Dernbach, Anne, Ms Practitioner - Non-Primary Care Provider (PCP) 

Clemente Noel G Practitioner - Non-Primary Care Provider (PCP) 

Schneider Jaclyn M Practitioner - Non-Primary Care Provider (PCP) 

Nitsche, Michelle, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Chen Chia-Hui Practitioner - Non-Primary Care Provider (PCP) 

Matteliano Andrea M Pa-C Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Hittner, Mary, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Nemeti, Michael, Malmhc Practitioner - Non-Primary Care Provider (PCP) 

Ostolski Penelope Lyn Rpa Practitioner - Non-Primary Care Provider (PCP) 

Dandona Paresh Md Practitioner - Non-Primary Care Provider (PCP) 

Nyardo Stanley Practitioner - Non-Primary Care Provider (PCP) 

Frankiewich Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Bingeman Dawn Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Hobaica Charles B Dpm Practitioner - Non-Primary Care Provider (PCP) 

Sindoni Frank Thomas Md Practitioner - Non-Primary Care Provider (PCP) 

Haar Michael Samuel Md Practitioner - Non-Primary Care Provider (PCP) 

Aikawa Taro Practitioner - Non-Primary Care Provider (PCP) 

Bielinski John Jr Rpa Practitioner - Non-Primary Care Provider (PCP) 

Torre Joseph John Md Practitioner - Non-Primary Care Provider (PCP) 

Genewick Tiffany B Md Practitioner - Non-Primary Care Provider (PCP) 

Goodloe Samuel Iii Dds Practitioner - Non-Primary Care Provider (PCP) 

Dean David Campbell Md Practitioner - Non-Primary Care Provider (PCP) 

Curl G Richard Md Practitioner - Non-Primary Care Provider (PCP) 

Buchlis John G Md Practitioner - Non-Primary Care Provider (PCP) 

Odonnell Jane Kontos Practitioner - Non-Primary Care Provider (PCP) 

Kiekbusch, Marion, Bacasac Practitioner - Non-Primary Care Provider (PCP) 

Kartha Krishnan Md Practitioner - Non-Primary Care Provider (PCP) 

Everett Charles Willard Md Practitioner - Non-Primary Care Provider (PCP) 

Olson Douglas P Practitioner - Non-Primary Care Provider (PCP) 

Patel Malti Jairam Md Practitioner - Non-Primary Care Provider (PCP) 

Stiglmeier Jessica Ms. Practitioner - Non-Primary Care Provider (PCP) 

Lana Rosann L Md Practitioner - Non-Primary Care Provider (PCP) 

Olson Dana L Practitioner - Non-Primary Care Provider (PCP) 

Miller Meagan Mary Pa Practitioner - Non-Primary Care Provider (PCP) 

Roorda Cheri L Practitioner - Non-Primary Care Provider (PCP) 

Kelly Mann Anp Practitioner - Non-Primary Care Provider (PCP) 

Domzalski, Caryn, Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Fabiano Andrew Joseph Practitioner - Non-Primary Care Provider (PCP) 

Battaglia Emily Christine Practitioner - Non-Primary Care Provider (PCP) 

Leiser Elizabeth A Practitioner - Non-Primary Care Provider (PCP) 

Turner, Carl, Practitioner - Non-Primary Care Provider (PCP) 

Mckay, Jodi, Niagara County Department Of Mental Health Practitioner - Non-Primary Care Provider (PCP) 

Wilson Victoria A Practitioner - Non-Primary Care Provider (PCP) 

Brown Robert Kevin Md Practitioner - Non-Primary Care Provider (PCP) 

Arzola Linda Practitioner - Non-Primary Care Provider (PCP) 

Elsigan Julie Ann Rpa Practitioner - Non-Primary Care Provider (PCP) 

Tinnesz Michael D Practitioner - Non-Primary Care Provider (PCP) 

Gauriloff-Rothenberg Jane Birgitta Practitioner - Non-Primary Care Provider (PCP) 

Akl Michel Elias Md Practitioner - Non-Primary Care Provider (PCP) 

Nenno Donald Joseph Ii Practitioner - Non-Primary Care Provider (PCP) 

Pearsen Kenneth D Md Practitioner - Non-Primary Care Provider (PCP) 

Ventresca Edward Md Practitioner - Non-Primary Care Provider (PCP) 

Ko Hak J Md Practitioner - Non-Primary Care Provider (PCP) 

Barclay Nancy Ann Np Practitioner - Non-Primary Care Provider (PCP) 

Szymanski, Gretchen, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Johnson, Sharon, Wayne Arc Practitioner - Non-Primary Care Provider (PCP) 

Zhang Lixin Md Practitioner - Non-Primary Care Provider (PCP) 

Schlesinger Michelle L Practitioner - Non-Primary Care Provider (PCP) 

Malik Shaveta Practitioner - Non-Primary Care Provider (PCP) 

Le Kien Thuan Md Practitioner - Non-Primary Care Provider (PCP) 

Bradfield-Mcgee Kristina Practitioner - Non-Primary Care Provider (PCP) 

Glover Cassidy Practitioner - Non-Primary Care Provider (PCP) 

Huerta Rita Practitioner - Non-Primary Care Provider (PCP) 

Work Candy L Practitioner - Non-Primary Care Provider (PCP) 

Nwogu Chukwumere Practitioner - Non-Primary Care Provider (PCP) 

Shear Anne Renee Practitioner - Non-Primary Care Provider (PCP) 

Guidotti Cheryl Ann Practitioner - Non-Primary Care Provider (PCP) 

Pitts Nicole Marie Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

James David Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Glover Robert Franklin Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Panesard Mandip Md Practitioner - Non-Primary Care Provider (PCP) 

Hurley John P Dpm Practitioner - Non-Primary Care Provider (PCP) 

Danakas George Md Practitioner - Non-Primary Care Provider (PCP) 

Herberger Cindy M Practitioner - Non-Primary Care Provider (PCP) 

Hamill Christopher L Md Practitioner - Non-Primary Care Provider (PCP) 

Pechenik Boris Md Practitioner - Non-Primary Care Provider (PCP) 

Jung Hoon Practitioner - Non-Primary Care Provider (PCP) 

Mazurczak Matthew J Rpa Practitioner - Non-Primary Care Provider (PCP) 

Dsouza Caroline Ann Practitioner - Non-Primary Care Provider (PCP) 

Thomas C Foote Practitioner - Non-Primary Care Provider (PCP) 

Provost Karin Practitioner - Non-Primary Care Provider (PCP) 

Seib Beverly A Practitioner - Non-Primary Care Provider (PCP) 

Desai Parag Practitioner - Non-Primary Care Provider (PCP) 

Karamanoukian Hratch L Md Practitioner - Non-Primary Care Provider (PCP) 

Palmquist, Ruth, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Gutowski, Julia, Lmhccasa Practitioner - Non-Primary Care Provider (PCP) 

Sperrazza Charles Vincent Md Practitioner - Non-Primary Care Provider (PCP) 

Cicchetti Michael Scott Practitioner - Non-Primary Care Provider (PCP) 

Pyzikiewicz Laura Ann Practitioner - Non-Primary Care Provider (PCP) 

Cassel Kerry P Practitioner - Non-Primary Care Provider (PCP) 

Kryszak Amy Michelle Practitioner - Non-Primary Care Provider (PCP) 

Koumoundouros Jamie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Castellana, Melissa, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Stroth, Cassandra, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Keeler Brittany Jo Practitioner - Non-Primary Care Provider (PCP) 

Dugan Kelsey Ann Practitioner - Non-Primary Care Provider (PCP) 

Lyon, Bryn, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Roberts Michelle Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Hinderleider Nicole Practitioner - Non-Primary Care Provider (PCP) 

Plunkett Robert J Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Coughlin Thomas Richard Jr Practitioner - Non-Primary Care Provider (PCP) 

Corbelli Richard J Md Practitioner - Non-Primary Care Provider (PCP) 

Barlog Kevin J Md Practitioner - Non-Primary Care Provider (PCP) 

Waghmarae Romanth Md Practitioner - Non-Primary Care Provider (PCP) 

Sherlock Maureen A Practitioner - Non-Primary Care Provider (PCP) 

Williams Emily Fleming Md Practitioner - Non-Primary Care Provider (PCP) 

Penque Michelle Practitioner - Non-Primary Care Provider (PCP) 

Kingsley Khristeena Cnm Practitioner - Non-Primary Care Provider (PCP) 

Aiad Shahir Elfred Md Practitioner - Non-Primary Care Provider (PCP) 

Haley Timothy Danahy Md Practitioner - Non-Primary Care Provider (PCP) 

Bink Melanie Alissa Practitioner - Non-Primary Care Provider (PCP) 

Keleher Michael Thomas Practitioner - Non-Primary Care Provider (PCP) 

Facer Jeffery Todd Md Practitioner - Non-Primary Care Provider (PCP) 

Scarozza Jennifer R Practitioner - Non-Primary Care Provider (PCP) 

Everett Sandra Md Practitioner - Non-Primary Care Provider (PCP) 

Farry James Practitioner - Non-Primary Care Provider (PCP) 

Falkner Catherine Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Szafranski Julia Rpa Practitioner - Non-Primary Care Provider (PCP) 

Nagalla Bhanu Prakash Md Practitioner - Non-Primary Care Provider (PCP) 

Sharma Rajeev Practitioner - Non-Primary Care Provider (PCP) 

Bennett Megan Ms. Practitioner - Non-Primary Care Provider (PCP) 

Khadim Haider Ali Practitioner - Non-Primary Care Provider (PCP) 

Jabi Feraas Practitioner - Non-Primary Care Provider (PCP) 

Coppola Alyson Lynn Practitioner - Non-Primary Care Provider (PCP) 

Folck Jamie Ms. Practitioner - Non-Primary Care Provider (PCP) 

Brenda Mertsock Practitioner - Non-Primary Care Provider (PCP) 

Emerling Sylvia Practitioner - Non-Primary Care Provider (PCP) 

Blujus, Renee, Practitioner - Non-Primary Care Provider (PCP) 

Morris Rachael Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Townsend Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Kelley Sara Practitioner - Non-Primary Care Provider (PCP) 

Fitzgerald Christopher James Practitioner - Non-Primary Care Provider (PCP) 

Volanis, Georgina, Practitioner - Non-Primary Care Provider (PCP) 

Schrimmel Taylor L Practitioner - Non-Primary Care Provider (PCP) 

Stilb Valerie A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Kaplan Richard D Md Practitioner - Non-Primary Care Provider (PCP) 

Rossito Racheal Dds Practitioner - Non-Primary Care Provider (PCP) 

Matthews George E Md Practitioner - Non-Primary Care Provider (PCP) 

Thomas Richard D Md Practitioner - Non-Primary Care Provider (PCP) 

Neu Jeffrey R Md Practitioner - Non-Primary Care Provider (PCP) 

Bernstein Joel M Md Practitioner - Non-Primary Care Provider (PCP) 

Grabiec Steven Vincent Md Practitioner - Non-Primary Care Provider (PCP) 

Panchal Narhari M Md Practitioner - Non-Primary Care Provider (PCP) 

James Lawrence Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Casassa David Practitioner - Non-Primary Care Provider (PCP) 

Lesh Charles J Md Practitioner - Non-Primary Care Provider (PCP) 

Burgess Laura Jeanne Cnm Practitioner - Non-Primary Care Provider (PCP) 

Levy Elad I Md Practitioner - Non-Primary Care Provider (PCP) 

Chugh Dennis Brian Practitioner - Non-Primary Care Provider (PCP) 

Wydysh Deborah Practitioner - Non-Primary Care Provider (PCP) 

Whitcomb Jennelle Practitioner - Non-Primary Care Provider (PCP) 

Roche Angela Jean Practitioner - Non-Primary Care Provider (PCP) 

Ray, Sharon, Lcswr Practitioner - Non-Primary Care Provider (PCP) 

Ching Marilou Md Practitioner - Non-Primary Care Provider (PCP) 

Mcgreevy, Sarah, Phd Practitioner - Non-Primary Care Provider (PCP) 

Miori Joyce Practitioner - Non-Primary Care Provider (PCP) 

Claus Jonathan Ashley Practitioner - Non-Primary Care Provider (PCP) 

Young Paul Raymond Practitioner - Non-Primary Care Provider (PCP) 

Gokhale Rohit Arvind Practitioner - Non-Primary Care Provider (PCP) 

Pillai Anita K Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Samuel Sam J Md Practitioner - Non-Primary Care Provider (PCP) 

Newell Katie M Practitioner - Non-Primary Care Provider (PCP) 

Eileen T Stocum Practitioner - Non-Primary Care Provider (PCP) 

Carolus Maureen Troester Practitioner - Non-Primary Care Provider (PCP) 

Khan Jameela Yasmeen Practitioner - Non-Primary Care Provider (PCP) 

Mallela Rajitha Practitioner - Non-Primary Care Provider (PCP) 

Cercone Dawn M Practitioner - Non-Primary Care Provider (PCP) 

Rosario Stephanie Practitioner - Non-Primary Care Provider (PCP) 

Lewis, Linda, Niagara Cerebral Palsy Practitioner - Non-Primary Care Provider (PCP) 

Santilli Mario Donato Md Practitioner - Non-Primary Care Provider (PCP) 

Calabrese Rebecca K Md Practitioner - Non-Primary Care Provider (PCP) 

Baldo Pia L Rpa Practitioner - Non-Primary Care Provider (PCP) 

Murphy Timothy Practitioner - Non-Primary Care Provider (PCP) 

Smith Beth Alison Md Practitioner - Non-Primary Care Provider (PCP) 

Dashkoff Neil Md Practitioner - Non-Primary Care Provider (PCP) 

Gorman Gerald R Md Practitioner - Non-Primary Care Provider (PCP) 

Leonard Jr. Glenn Md Practitioner - Non-Primary Care Provider (PCP) 

Janicke David Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Cosgrove-Drury Kathleen Np Practitioner - Non-Primary Care Provider (PCP) 

Ippolito Loraine Practitioner - Non-Primary Care Provider (PCP) 

Goldstein Kenneth Todd Dpm Practitioner - Non-Primary Care Provider (PCP) 

Pankewycz Oleh G Md Practitioner - Non-Primary Care Provider (PCP) 

Sadler Laurie Md Practitioner - Non-Primary Care Provider (PCP) 

Frosolone Enrico Practitioner - Non-Primary Care Provider (PCP) 

Mccormack Robert F Md Practitioner - Non-Primary Care Provider (PCP) 

Thomas Todd A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Walborn David M Md Practitioner - Non-Primary Care Provider (PCP) 

Mineo Michael J Md Practitioner - Non-Primary Care Provider (PCP) 

Sorrentino Patricia M Practitioner - Non-Primary Care Provider (PCP) 

Utech Kim Michelle Practitioner - Non-Primary Care Provider (PCP) 

Mario J Violante Iii Dds Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Spittal-Ashby Susan Practitioner - Non-Primary Care Provider (PCP) 

Banerjee Sara Practitioner - Non-Primary Care Provider (PCP) 

Arabi Nida Practitioner - Non-Primary Care Provider (PCP) 

Jones Michele Practitioner - Non-Primary Care Provider (PCP) 

Depriest Caitlin Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Goodnough Stephen R Md Practitioner - Non-Primary Care Provider (PCP) 

Fahrbach John Md Practitioner - Non-Primary Care Provider (PCP) 

Jain Shilpa Practitioner - Non-Primary Care Provider (PCP) 

Ambrusko Steven J Mdms Practitioner - Non-Primary Care Provider (PCP) 

Wilson Juliana E Practitioner - Non-Primary Care Provider (PCP) 

Mrkall Brenda Ann Practitioner - Non-Primary Care Provider (PCP) 

Kovalenko Oleg Georgievich Practitioner - Non-Primary Care Provider (PCP) 

Vaughan, Tabitha, Practitioner - Non-Primary Care Provider (PCP) 

Mcpherson Jacob Practitioner - Non-Primary Care Provider (PCP) 

Sanders Steve Practitioner - Non-Primary Care Provider (PCP) 

Burke Megan Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Attwood Kimberly Practitioner - Non-Primary Care Provider (PCP) 

Betzold, Samantha, Practitioner - Non-Primary Care Provider (PCP) 

Rizzo Heather Rose Practitioner - Non-Primary Care Provider (PCP) 

Lagopoulos Maria Dr. Practitioner - Non-Primary Care Provider (PCP) 

Erk Mehmet Md Practitioner - Non-Primary Care Provider (PCP) 

Chan-Lam Patrick D Md Practitioner - Non-Primary Care Provider (PCP) 

Gonzalez-Fernandez Federico Practitioner - Non-Primary Care Provider (PCP) 

George Mary Practitioner - Non-Primary Care Provider (PCP) 

Strong Benjamin Waite Md Practitioner - Non-Primary Care Provider (PCP) 

Melotti Michelle Karen Md Practitioner - Non-Primary Care Provider (PCP) 

Phadke Kishor V Md Practitioner - Non-Primary Care Provider (PCP) 

Toufexis George Md Practitioner - Non-Primary Care Provider (PCP) 

Hojnacki David Practitioner - Non-Primary Care Provider (PCP) 

Ruggiero Kathleen A Np Practitioner - Non-Primary Care Provider (PCP) 

Betstadt Sarah Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Banifatemi Reza Practitioner - Non-Primary Care Provider (PCP) 

Miletich Robert S Md Practitioner - Non-Primary Care Provider (PCP) 

Tyo John Marshall Md Practitioner - Non-Primary Care Provider (PCP) 

Balos Lucia L Md Practitioner - Non-Primary Care Provider (PCP) 

Lahrs Barbara A Practitioner - Non-Primary Care Provider (PCP) 

Crawley Anita M Practitioner - Non-Primary Care Provider (PCP) 

Haak Jennifer Lynn Md Practitioner - Non-Primary Care Provider (PCP) 

Salada, Richard, Lmhc Practitioner - Non-Primary Care Provider (PCP) 

Hughes Patrick Joseph Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Wangler Lisa M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Rauh Michael Alfred Md Practitioner - Non-Primary Care Provider (PCP) 

Seaner, Christine, Crna Practitioner - Non-Primary Care Provider (PCP) 

Mccann Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Cozzo Diane M Practitioner - Non-Primary Care Provider (PCP) 

Mostert Marcelle A Md Practitioner - Non-Primary Care Provider (PCP) 

Qureshi Muhammad Zahid Md Practitioner - Non-Primary Care Provider (PCP) 

Shapiro David I Md Practitioner - Non-Primary Care Provider (PCP) 

Gibbons William J Practitioner - Non-Primary Care Provider (PCP) 

Hayes Cheryl June Practitioner - Non-Primary Care Provider (PCP) 

Potnick Aaron Gregory Practitioner - Non-Primary Care Provider (PCP) 

Capozzi, Stacie, Lmhc Practitioner - Non-Primary Care Provider (PCP) 

Godzala Michael Edward Practitioner - Non-Primary Care Provider (PCP) 

Koons Jill A Practitioner - Non-Primary Care Provider (PCP) 

Gallucci, Stefan, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Marzullo Shannon Dale Practitioner - Non-Primary Care Provider (PCP) 

Azzinaro Tiffany Practitioner - Non-Primary Care Provider (PCP) 

Salamone-Burnett, Miri, Practitioner - Non-Primary Care Provider (PCP) 

Pepe Alyssa Practitioner - Non-Primary Care Provider (PCP) 

Islam Abul Mohammad Md Practitioner - Non-Primary Care Provider (PCP) 

Krause Richard S Md Practitioner - Non-Primary Care Provider (PCP) 

Ellis Robert H Phd Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Warriner Walter H Practitioner - Non-Primary Care Provider (PCP) 

Gatewood Robert P Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Difrancesco Gregory Md Practitioner - Non-Primary Care Provider (PCP) 

Vona John Robert Practitioner - Non-Primary Care Provider (PCP) 

Loree Thom Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Mohler James Lloyd Md Practitioner - Non-Primary Care Provider (PCP) 

Hamlin Deborah J Practitioner - Non-Primary Care Provider (PCP) 

Chevli K Kent Md Practitioner - Non-Primary Care Provider (PCP) 

Eddib Abeer Md Practitioner - Non-Primary Care Provider (PCP) 

Anain Joseph Marcel Jr Dpm Practitioner - Non-Primary Care Provider (PCP) 

Chaskes Michael J Md Practitioner - Non-Primary Care Provider (PCP) 

Arani Djavad T Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Joseph Brian S Md Practitioner - Non-Primary Care Provider (PCP) 

Jammal Roger George Md Practitioner - Non-Primary Care Provider (PCP) 

Wolfe Gil I Practitioner - Non-Primary Care Provider (PCP) 

Savoy Nancy A Practitioner - Non-Primary Care Provider (PCP) 

Younger Charles M Md Practitioner - Non-Primary Care Provider (PCP) 

Armstrong James B Md Practitioner - Non-Primary Care Provider (PCP) 

Napoli John U Md Practitioner - Non-Primary Care Provider (PCP) 

Shehata Hany R Georgy Md Practitioner - Non-Primary Care Provider (PCP) 

Godfrey Peter Md Practitioner - Non-Primary Care Provider (PCP) 

Sirkin Sara Rachel G Md Practitioner - Non-Primary Care Provider (PCP) 

Campbell Andrew B Md Practitioner - Non-Primary Care Provider (PCP) 

Fassihi Amir Practitioner - Non-Primary Care Provider (PCP) 

Millhouse David Carson Dds Practitioner - Non-Primary Care Provider (PCP) 

Chenelly Drew Practitioner - Non-Primary Care Provider (PCP) 

White Laurel M Md Practitioner - Non-Primary Care Provider (PCP) 

Fourtner Shannon H Practitioner - Non-Primary Care Provider (PCP) 

Lenhard Sharon Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Menza Lynn A Practitioner - Non-Primary Care Provider (PCP) 

Giglio Timothy Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Shaikh Zubair Iqbal Practitioner - Non-Primary Care Provider (PCP) 

Obrien Brendan M Practitioner - Non-Primary Care Provider (PCP) 

Fallon Thomas Brendan Practitioner - Non-Primary Care Provider (PCP) 

Gulczynski, Kristin, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Thilagar Bright Practitioner - Non-Primary Care Provider (PCP) 

Graf Patti Practitioner - Non-Primary Care Provider (PCP) 

Springer, Meghan, Cattaraugus County Department Of 
Community Services 

Practitioner - Non-Primary Care Provider (PCP) 

Carlson, Erin, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Roloff Rebecca Practitioner - Non-Primary Care Provider (PCP) 

Talevski Julie Practitioner - Non-Primary Care Provider (PCP) 

Lerman Jerrold Md Practitioner - Non-Primary Care Provider (PCP) 

Syta Margaret Mary Practitioner - Non-Primary Care Provider (PCP) 

Hart Virginia Mary Practitioner - Non-Primary Care Provider (PCP) 

Knorz David William Md Practitioner - Non-Primary Care Provider (PCP) 

Dean Eric E Rpa Practitioner - Non-Primary Care Provider (PCP) 

Feeney, Lawrence, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Covey Andrew Jason Md Practitioner - Non-Primary Care Provider (PCP) 

Alexander Laurie T Practitioner - Non-Primary Care Provider (PCP) 

Wronecki Mark D Rpa Practitioner - Non-Primary Care Provider (PCP) 

Cowan Thomas B Md Practitioner - Non-Primary Care Provider (PCP) 

Phillips Emilia Practitioner - Non-Primary Care Provider (PCP) 

Dougherty David R Do Practitioner - Non-Primary Care Provider (PCP) 

Stokoe Gail Elizabeth Md Practitioner - Non-Primary Care Provider (PCP) 

Gutsin Steven Bruce Practitioner - Non-Primary Care Provider (PCP) 

Spuller Robert Practitioner - Non-Primary Care Provider (PCP) 

Aucoin, Deja, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Dennison Patrick R Practitioner - Non-Primary Care Provider (PCP) 

Vanbourgondien, Leah, Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Buell Amanda Practitioner - Non-Primary Care Provider (PCP) 

Hartley-Mcandrew Michelle Elena Md Practitioner - Non-Primary Care Provider (PCP) 

Rambarran Brian David Practitioner - Non-Primary Care Provider (PCP) 

Finch Virginia Practitioner - Non-Primary Care Provider (PCP) 

Zhang Nan Practitioner - Non-Primary Care Provider (PCP) 

Merkel Andrea Practitioner - Non-Primary Care Provider (PCP) 

King Kathleen P Practitioner - Non-Primary Care Provider (PCP) 

Brynildsen Michael R Practitioner - Non-Primary Care Provider (PCP) 

Grisante Emily A Practitioner - Non-Primary Care Provider (PCP) 

Ward Mallory K Practitioner - Non-Primary Care Provider (PCP) 

Lemke, Joan, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Marks Jillian Amanda Practitioner - Non-Primary Care Provider (PCP) 

Douglas Donald P Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Todoro Carmen M Md Practitioner - Non-Primary Care Provider (PCP) 

Gulati Ashvani K M D P C Practitioner - Non-Primary Care Provider (PCP) 

Willis Daniel J Md Practitioner - Non-Primary Care Provider (PCP) 

Wilson Brummitte D Md Practitioner - Non-Primary Care Provider (PCP) 

Ryan Nicole M Practitioner - Non-Primary Care Provider (PCP) 

Baldassari Susan Md Practitioner - Non-Primary Care Provider (PCP) 

Curtis Anne Practitioner - Non-Primary Care Provider (PCP) 

Giotis Margarita K Md Practitioner - Non-Primary Care Provider (PCP) 

Pierce David Lee Md Practitioner - Non-Primary Care Provider (PCP) 

Higman Meghan Practitioner - Non-Primary Care Provider (PCP) 

Corcoran Amy L Practitioner - Non-Primary Care Provider (PCP) 

Copley Donald Paul Md Practitioner - Non-Primary Care Provider (PCP) 

Pyne Clifford Charles Practitioner - Non-Primary Care Provider (PCP) 

Polechetti Karen Practitioner - Non-Primary Care Provider (PCP) 

Zitzka Wendy Elaine Cnm Practitioner - Non-Primary Care Provider (PCP) 

Costich Theodore G Md Practitioner - Non-Primary Care Provider (PCP) 

Parikh Sandhyaben S Practitioner - Non-Primary Care Provider (PCP) 

Vasquez Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Dlugokinski-Plenz, Sylvia, Anp Practitioner - Non-Primary Care Provider (PCP) 

Watson Nicholas Joseph Practitioner - Non-Primary Care Provider (PCP) 

Fernandez Stanley F Practitioner - Non-Primary Care Provider (PCP) 

Staniorski, Paula, Rn Practitioner - Non-Primary Care Provider (PCP) 

Devantier Gail Practitioner - Non-Primary Care Provider (PCP) 

Orellana Matta Maria De Los Milagro Practitioner - Non-Primary Care Provider (PCP) 

Bill Jamie L Practitioner - Non-Primary Care Provider (PCP) 

Rainforth, Brian, Practitioner - Non-Primary Care Provider (PCP) 

Kahn Douglas G Md Practitioner - Non-Primary Care Provider (PCP) 

Tuoti Raymond Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Lanigan Joseph J Md Practitioner - Non-Primary Care Provider (PCP) 

Chouchani Adel E Md Practitioner - Non-Primary Care Provider (PCP) 

Elmer Thomas R Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Taylor Karen Anne Rpa Practitioner - Non-Primary Care Provider (PCP) 

Saxton Sarah J Practitioner - Non-Primary Care Provider (PCP) 

Watson Marion R Practitioner - Non-Primary Care Provider (PCP) 

Mijatovic Ljiljana Md Practitioner - Non-Primary Care Provider (PCP) 

Gill, Donna, Lmhc Practitioner - Non-Primary Care Provider (PCP) 

Roy Adrienne Practitioner - Non-Primary Care Provider (PCP) 

Bula Melania Practitioner - Non-Primary Care Provider (PCP) 

Kowalski Julie A Practitioner - Non-Primary Care Provider (PCP) 

Merlino Talia Grace Rpa Practitioner - Non-Primary Care Provider (PCP) 

Ballok, Emily, Mslmhc Practitioner - Non-Primary Care Provider (PCP) 

Silva Meliton Practitioner - Non-Primary Care Provider (PCP) 

Al-Humadi Mohaned Practitioner - Non-Primary Care Provider (PCP) 

Kiadum Cletus Suten Practitioner - Non-Primary Care Provider (PCP) 

Coloprisco Sara Ann Practitioner - Non-Primary Care Provider (PCP) 

Owczarzak Melissa Practitioner - Non-Primary Care Provider (PCP) 

Vaillancourt Tylor R Practitioner - Non-Primary Care Provider (PCP) 

Porebski, Diana, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Hastings Brittany Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Iula Doreen Practitioner - Non-Primary Care Provider (PCP) 

Sattelberg Amanda Practitioner - Non-Primary Care Provider (PCP) 

Medina Rafael Md Practitioner - Non-Primary Care Provider (PCP) 

Pantano Joanne Elyse Practitioner - Non-Primary Care Provider (PCP) 

Weinhold John R Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Purcell Peter Damien Dds Practitioner - Non-Primary Care Provider (PCP) 

Kothari Ashokkumar J Md Practitioner - Non-Primary Care Provider (PCP) 

Doemland Helen Rpa Practitioner - Non-Primary Care Provider (PCP) 

Raber James Practitioner - Non-Primary Care Provider (PCP) 

Romanowski Marcus Richard Md Practitioner - Non-Primary Care Provider (PCP) 

Chen C James Md Practitioner - Non-Primary Care Provider (PCP) 

Fazili Mohamad Y Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Littler Susan J Md Practitioner - Non-Primary Care Provider (PCP) 

Chin Kit-Wells Meelin D Dds Practitioner - Non-Primary Care Provider (PCP) 

Krull Barbara Moore Practitioner - Non-Primary Care Provider (PCP) 

Rajendran Kalaiselvi Md Practitioner - Non-Primary Care Provider (PCP) 

Murray Kenneth Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Fells Daniel A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Paddock Carol Practitioner - Non-Primary Care Provider (PCP) 

Robinson Jan Lavon Practitioner - Non-Primary Care Provider (PCP) 

Skowron Ali Nicole Practitioner - Non-Primary Care Provider (PCP) 

Dusel Helen M Practitioner - Non-Primary Care Provider (PCP) 

Copeland, Patricia, The Dale Association, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Byrd Emma Winkfield Practitioner - Non-Primary Care Provider (PCP) 

Napierala Robert F Jr Practitioner - Non-Primary Care Provider (PCP) 

Chudy, Ashley, Mastersof Practitioner - Non-Primary Care Provider (PCP) 

Tingley, Cheryl, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Mao Yuqi Practitioner - Non-Primary Care Provider (PCP) 

Thompson Tammy L Practitioner - Non-Primary Care Provider (PCP) 

Myers Jeffrey W Md Practitioner - Non-Primary Care Provider (PCP) 

Uytana Vinson Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Mclean Terrence R Dds Practitioner - Non-Primary Care Provider (PCP) 

Romanowski Roslyn R Md Practitioner - Non-Primary Care Provider (PCP) 

Zizzi Joseph Anthony Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Ogra Sanjay Ray Practitioner - Non-Primary Care Provider (PCP) 

Visco John Patrick Md Practitioner - Non-Primary Care Provider (PCP) 

Hyde Michael J Rpa Practitioner - Non-Primary Care Provider (PCP) 

Sprehe Esther M Np Practitioner - Non-Primary Care Provider (PCP) 

Picone Anthony L Md Practitioner - Non-Primary Care Provider (PCP) 

Barrett Suzanne Marie Practitioner - Non-Primary Care Provider (PCP) 

Burnhard Valerie Lynn Md Practitioner - Non-Primary Care Provider (PCP) 

Raman Arun Kumar Practitioner - Non-Primary Care Provider (PCP) 

Strzalka Doreen Bussi Dds Practitioner - Non-Primary Care Provider (PCP) 

Glass Kathleen Zillner Practitioner - Non-Primary Care Provider (PCP) 

Paczos Tamera A Md Practitioner - Non-Primary Care Provider (PCP) 

Brownstein Rebekah M Practitioner - Non-Primary Care Provider (PCP) 

Stacey Debra J Practitioner - Non-Primary Care Provider (PCP) 

Afshan Samad Practitioner - Non-Primary Care Provider (PCP) 

Dauscher Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Concepcion Emily R Practitioner - Non-Primary Care Provider (PCP) 

Phelan Jennifer Ann Practitioner - Non-Primary Care Provider (PCP) 

Russell Joshua Practitioner - Non-Primary Care Provider (PCP) 

Forkin, Michelle, Practitioner - Non-Primary Care Provider (PCP) 

Shaikh Aijaz Ahmed Practitioner - Non-Primary Care Provider (PCP) 

Golimowski Olia Practitioner - Non-Primary Care Provider (PCP) 

Meidenbauer Cara Practitioner - Non-Primary Care Provider (PCP) 

Varma Anjali Practitioner - Non-Primary Care Provider (PCP) 

Czwojdak Jacqueline Teresa Practitioner - Non-Primary Care Provider (PCP) 

Rehrauer David Robert Practitioner - Non-Primary Care Provider (PCP) 

Ellis David G Md Practitioner - Non-Primary Care Provider (PCP) 

Lauffer Angelina Maria Practitioner - Non-Primary Care Provider (PCP) 

Spangenthal Edward J Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Evans Evan J Md Practitioner - Non-Primary Care Provider (PCP) 

Chaudhry Eram Md Practitioner - Non-Primary Care Provider (PCP) 

Watson Eileen Md Practitioner - Non-Primary Care Provider (PCP) 

Ferro Philip Leonard Md Practitioner - Non-Primary Care Provider (PCP) 

Cumbo Harjeet Practitioner - Non-Primary Care Provider (PCP) 

Juette Paul Henry Md Practitioner - Non-Primary Care Provider (PCP) 

Awner Steven Md Practitioner - Non-Primary Care Provider (PCP) 

Shenoy Sadashiv S Md Practitioner - Non-Primary Care Provider (PCP) 

Stowell K Jeannine Np Practitioner - Non-Primary Care Provider (PCP) 

Mascaro Frank J Md Practitioner - Non-Primary Care Provider (PCP) 

Gelia Charles B Md Practitioner - Non-Primary Care Provider (PCP) 

Schaefer Daniel P Md Practitioner - Non-Primary Care Provider (PCP) 

Briggs Glen William Practitioner - Non-Primary Care Provider (PCP) 

Sinha Animesh A Md Practitioner - Non-Primary Care Provider (PCP) 

Yu Hong Md Practitioner - Non-Primary Care Provider (PCP) 

Hoebel Robin Sue Md Practitioner - Non-Primary Care Provider (PCP) 

Roberto Vincent Mr. Practitioner - Non-Primary Care Provider (PCP) 

Reedy Melissa A Practitioner - Non-Primary Care Provider (PCP) 

Alicandri Darren A Md Practitioner - Non-Primary Care Provider (PCP) 

Comella Higgins Julie Practitioner - Non-Primary Care Provider (PCP) 

Danforth Teresa Louise Practitioner - Non-Primary Care Provider (PCP) 

Breuer Ryan Practitioner - Non-Primary Care Provider (PCP) 

Talbert Adrienne M Practitioner - Non-Primary Care Provider (PCP) 

Doyle, Stephanie, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Cellini Dominique Ms. Practitioner - Non-Primary Care Provider (PCP) 

Smith Shajuana Takia Practitioner - Non-Primary Care Provider (PCP) 

Twining Jessica Beryl Practitioner - Non-Primary Care Provider (PCP) 

Semisa, Lauren, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Victoria Christina Henry Pa Practitioner - Non-Primary Care Provider (PCP) 

Aloian Colleen Practitioner - Non-Primary Care Provider (PCP) 

Humphrey, Kathleen, Rn Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Gavriluke Anna Practitioner - Non-Primary Care Provider (PCP) 

Powell Cathrine Practitioner - Non-Primary Care Provider (PCP) 

Allison Tiandra Practitioner - Non-Primary Care Provider (PCP) 

Anillo Sergio J Md Practitioner - Non-Primary Care Provider (PCP) 

Weiss Paul A Dds Practitioner - Non-Primary Care Provider (PCP) 

Odunsi Adekunle Md Practitioner - Non-Primary Care Provider (PCP) 

Stevens John B Iii Md Practitioner - Non-Primary Care Provider (PCP) 

Wild Daniel R Md Practitioner - Non-Primary Care Provider (PCP) 

Sacks Andrew Md Practitioner - Non-Primary Care Provider (PCP) 

Battaglia Michael J Md Practitioner - Non-Primary Care Provider (PCP) 

Surace Louis Anthony Dds Practitioner - Non-Primary Care Provider (PCP) 

Pranikoff Kevin Md Practitioner - Non-Primary Care Provider (PCP) 

Juliano Melissa J Practitioner - Non-Primary Care Provider (PCP) 

Mador M Jeffery Md Practitioner - Non-Primary Care Provider (PCP) 

Turnquist, Carl, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Verni Christine Marie Practitioner - Non-Primary Care Provider (PCP) 

Mutty Christopher Edward Practitioner - Non-Primary Care Provider (PCP) 

Chase, Alicia, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Lynch Joshua Jeremiah Practitioner - Non-Primary Care Provider (PCP) 

Beckwith Michael Gregory Practitioner - Non-Primary Care Provider (PCP) 

Ginestre, Melissa, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Wohlabaugh, Emily, Msw Practitioner - Non-Primary Care Provider (PCP) 

Shirani Peyman Practitioner - Non-Primary Care Provider (PCP) 

Merrill Cassandra L Practitioner - Non-Primary Care Provider (PCP) 

Bart Joseph Aaron Practitioner - Non-Primary Care Provider (PCP) 

Oliveira Maria Lurdes Practitioner - Non-Primary Care Provider (PCP) 

Duvernay Janine Ms. Practitioner - Non-Primary Care Provider (PCP) 

Crowley Kathleen Practitioner - Non-Primary Care Provider (PCP) 

Bloomquist, Abigail, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 471 of 682
 

 

 

 

 

 

 

 

a a a 

a a a 
a a a 

a a 

a a 

a a 

a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

King, Jennifer, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

El-Deeb Yasser Aly Mohmoud Pt Practitioner - Non-Primary Care Provider (PCP) 

Davis, Tammy, Practitioner - Non-Primary Care Provider (PCP) 

Mosey, Nicole, Practitioner - Non-Primary Care Provider (PCP) 

Barber Joanne Practitioner - Non-Primary Care Provider (PCP) 

Bell Christian Marshall Practitioner - Non-Primary Care Provider (PCP) 

Logel Amy Practitioner - Non-Primary Care Provider (PCP) 

Chappell Lindsey T Practitioner - Non-Primary Care Provider (PCP) 

Pecyne Madelyn O Practitioner - Non-Primary Care Provider (PCP) 

Cole Casey Practitioner - Non-Primary Care Provider (PCP) 

King, Tina, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Kistner Rebecca Miss Practitioner - Non-Primary Care Provider (PCP) 

Calvert Alicia Jean Practitioner - Non-Primary Care Provider (PCP) 

Jennings Richard Allan Practitioner - Non-Primary Care Provider (PCP) 

Mazur Paula Marie Practitioner - Non-Primary Care Provider (PCP) 

Ashraf Mohammad Hashmat Md Practitioner - Non-Primary Care Provider (PCP) 

Villagomez Margo Practitioner - Non-Primary Care Provider (PCP) 

Mazziotti Mark V Practitioner - Non-Primary Care Provider (PCP) 

Larson Aleshia Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Cominsky Katherine Dwight Practitioner - Non-Primary Care Provider (PCP) 

Badgley Roger F Practitioner - Non-Primary Care Provider (PCP) 

Derr Robert Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Niswander Philip R Md Practitioner - Non-Primary Care Provider (PCP) 

Reichert Andrew R Md Practitioner - Non-Primary Care Provider (PCP) 

Diehl Courtenay Laryssa Practitioner - Non-Primary Care Provider (PCP) 

Hassett James Martin Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Yi Won S Md Practitioner - Non-Primary Care Provider (PCP) 

Chockalingam Selvakumar Md Practitioner - Non-Primary Care Provider (PCP) 

Ureta Laura Md Practitioner - Non-Primary Care Provider (PCP) 

Pereira Lorianne Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Nabi Sayeed Md Practitioner - Non-Primary Care Provider (PCP) 

Loefke Melinda L Practitioner - Non-Primary Care Provider (PCP) 

Laura Ford-Mukkamala Practitioner - Non-Primary Care Provider (PCP) 

Fast Alfred Md Practitioner - Non-Primary Care Provider (PCP) 

Chen Hongbin Practitioner - Non-Primary Care Provider (PCP) 

Mauro, Elizabeth, Lcsw Practitioner - Non-Primary Care Provider (PCP) 

Buckley Richard J Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Rajendran Lakshmanan Md Practitioner - Non-Primary Care Provider (PCP) 

Kuritzky Alan S Md Practitioner - Non-Primary Care Provider (PCP) 

Jackson Lisa A Practitioner - Non-Primary Care Provider (PCP) 

Danilovich Nadezhda Md Practitioner - Non-Primary Care Provider (PCP) 

Kroll-Piekarski Rene Practitioner - Non-Primary Care Provider (PCP) 

Bax Joseph A Md Practitioner - Non-Primary Care Provider (PCP) 

Zam Robert S Practitioner - Non-Primary Care Provider (PCP) 

Hsu Bernard Practitioner - Non-Primary Care Provider (PCP) 

Horder, Jessica, Ms Practitioner - Non-Primary Care Provider (PCP) 

Narby Lorraine Practitioner - Non-Primary Care Provider (PCP) 

Mahoney Elizabeth Laetitia Md Practitioner - Non-Primary Care Provider (PCP) 

Obrien Shawna Marie Practitioner - Non-Primary Care Provider (PCP) 

Bela Ajtai Practitioner - Non-Primary Care Provider (PCP) 

Pucci David A Practitioner - Non-Primary Care Provider (PCP) 

Scott Alicia Latrese Practitioner - Non-Primary Care Provider (PCP) 

Kolb Channa Practitioner - Non-Primary Care Provider (PCP) 

Paolucci Patrice Renee Practitioner - Non-Primary Care Provider (PCP) 

Ahmad Raheel Practitioner - Non-Primary Care Provider (PCP) 

Marte Erlin Javier Practitioner - Non-Primary Care Provider (PCP) 

Preventive Diagnostics Inc Practitioner - Non-Primary Care Provider (PCP) 

Long Georie Melissa F Practitioner - Non-Primary Care Provider (PCP) 

Lew, Paul, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Abebe Mekdess Practitioner - Non-Primary Care Provider (PCP) 

Sisti Cary Denise Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Wilkins Holly Practitioner - Non-Primary Care Provider (PCP) 

Deeble Debra Practitioner - Non-Primary Care Provider (PCP) 

Smith, Katherine, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Vicari Sally Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Bull David Practitioner - Non-Primary Care Provider (PCP) 

Devito Anthony Joseph Practitioner - Non-Primary Care Provider (PCP) 

Hughes Linda Paine Practitioner - Non-Primary Care Provider (PCP) 

Viola Carolyn L Practitioner - Non-Primary Care Provider (PCP) 

Early Amy Md Practitioner - Non-Primary Care Provider (PCP) 

Aldridge Janerio D Md Practitioner - Non-Primary Care Provider (PCP) 

Sufrin Gerald Md Practitioner - Non-Primary Care Provider (PCP) 

Pinski John Valentine Md Practitioner - Non-Primary Care Provider (PCP) 

Moore George Barry Md Practitioner - Non-Primary Care Provider (PCP) 

Brubaker David A Md Practitioner - Non-Primary Care Provider (PCP) 

Fronczak Thomas Practitioner - Non-Primary Care Provider (PCP) 

Tobin Katherine D Md Practitioner - Non-Primary Care Provider (PCP) 

Bloom Peter Donal Md Practitioner - Non-Primary Care Provider (PCP) 

Segal Brahm Practitioner - Non-Primary Care Provider (PCP) 

A W Jones Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Venkatedwara Rao Kolli Practitioner - Non-Primary Care Provider (PCP) 

Vilardo Michael L Md Practitioner - Non-Primary Care Provider (PCP) 

Pagano Christina M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Narby George Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Schaefer-Turner Margaret Practitioner - Non-Primary Care Provider (PCP) 

Sullivan Laurie Eileen Practitioner - Non-Primary Care Provider (PCP) 

Perry Mark D Md Practitioner - Non-Primary Care Provider (PCP) 

Smith Karen P Practitioner - Non-Primary Care Provider (PCP) 

Wiktor Kyle Practitioner - Non-Primary Care Provider (PCP) 

Alfano Teresa Practitioner - Non-Primary Care Provider (PCP) 

Koritz Sara Md Practitioner - Non-Primary Care Provider (PCP) 

Barron Martin Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Weed Margaret Lee Practitioner - Non-Primary Care Provider (PCP) 

Verostko-Slazak Sherry Practitioner - Non-Primary Care Provider (PCP) 

Switzer Donald F Md Practitioner - Non-Primary Care Provider (PCP) 

Hourihane John Maurice Md Practitioner - Non-Primary Care Provider (PCP) 

Tasman Debra Practitioner - Non-Primary Care Provider (PCP) 

Khan Irfan Ali Md Practitioner - Non-Primary Care Provider (PCP) 

Phillians Lisa A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Chia Kimbo Basibang Md Practitioner - Non-Primary Care Provider (PCP) 

Patil Trupti Practitioner - Non-Primary Care Provider (PCP) 

Angle Claire Louise Practitioner - Non-Primary Care Provider (PCP) 

Naeser Karen M Practitioner - Non-Primary Care Provider (PCP) 

Elberg Zhanna Practitioner - Non-Primary Care Provider (PCP) 

Rojas Luisa F Md Practitioner - Non-Primary Care Provider (PCP) 

Gothgen Nicole Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Rachala Sridhar Reddy Practitioner - Non-Primary Care Provider (PCP) 

Mackowjak, Jennifer, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Musial Wanda Marie Practitioner - Non-Primary Care Provider (PCP) 

Mamon Jena E Practitioner - Non-Primary Care Provider (PCP) 

Gajjar Aarti V Practitioner - Non-Primary Care Provider (PCP) 

Lau Anna Louise Practitioner - Non-Primary Care Provider (PCP) 

Stapleton Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Dipalma, Alexis, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Coleman Shannon Anne Practitioner - Non-Primary Care Provider (PCP) 

Neufeld Robert J Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Lim-Soh Hyun Jin Practitioner - Non-Primary Care Provider (PCP) 

Marzo John M Md Practitioner - Non-Primary Care Provider (PCP) 

Perry Robert Johnson Md Practitioner - Non-Primary Care Provider (PCP) 

Gilbert Richard N Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Lele Amol S Md Practitioner - Non-Primary Care Provider (PCP) 

Cherr Gregory S Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Gruttadauria Salvatore Angelo Practitioner - Non-Primary Care Provider (PCP) 

Morrison Diane Practitioner - Non-Primary Care Provider (PCP) 

Ehlinger Angela R Practitioner - Non-Primary Care Provider (PCP) 

Washington Kendra Practitioner - Non-Primary Care Provider (PCP) 

Zanet, Irene, Lmhc Practitioner - Non-Primary Care Provider (PCP) 

Szetela Deborah A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Hudecki Gregory E Dds Practitioner - Non-Primary Care Provider (PCP) 

Sainsbury Dawn Practitioner - Non-Primary Care Provider (PCP) 

Elsen, Elaine, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Gupta Umang Md Practitioner - Non-Primary Care Provider (PCP) 

Giancarlo Adam Practitioner - Non-Primary Care Provider (PCP) 

Bordonaro Samantha F Practitioner - Non-Primary Care Provider (PCP) 

Devgun Ravinder Kaur Practitioner - Non-Primary Care Provider (PCP) 

Mikowski Annemarie Louise Practitioner - Non-Primary Care Provider (PCP) 

Ashraf Umeer Practitioner - Non-Primary Care Provider (PCP) 

Geschwender Krystina Practitioner - Non-Primary Care Provider (PCP) 

Lewis, Stephanie, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Bennett, Brittany, Practitioner - Non-Primary Care Provider (PCP) 

Sullivan Heather Practitioner - Non-Primary Care Provider (PCP) 

Talhouk Akram S Md Practitioner - Non-Primary Care Provider (PCP) 

Eccles, Sherri, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Wopperer Paul Md Practitioner - Non-Primary Care Provider (PCP) 

Salcedo Daniel Meneses Md Practitioner - Non-Primary Care Provider (PCP) 

Brahmabhatt Vikram N Practitioner - Non-Primary Care Provider (PCP) 

Seebald Cathleen A Practitioner - Non-Primary Care Provider (PCP) 

Fried Allyson J Np Practitioner - Non-Primary Care Provider (PCP) 

Merchant Shehzad Md Practitioner - Non-Primary Care Provider (PCP) 

Schmidt Julie Lynn Rpa Practitioner - Non-Primary Care Provider (PCP) 

Ruben Cherie Practitioner - Non-Primary Care Provider (PCP) 

Belles William John Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Defrancis Roy Dpm Practitioner - Non-Primary Care Provider (PCP) 

Campbell Laurie Ann Np Practitioner - Non-Primary Care Provider (PCP) 

Kissel-Maute Susan B Practitioner - Non-Primary Care Provider (PCP) 

Bhamba Sonia Practitioner - Non-Primary Care Provider (PCP) 

Quigg Richard J Jr Practitioner - Non-Primary Care Provider (PCP) 

Maloy Margaret S Practitioner - Non-Primary Care Provider (PCP) 

Dunn Andrew Terrell Md Practitioner - Non-Primary Care Provider (PCP) 

Kuczmanski Mark R Rpa Practitioner - Non-Primary Care Provider (PCP) 

Mehta Vinay Practitioner - Non-Primary Care Provider (PCP) 

Hender-Holzerland, Debra, Rn Practitioner - Non-Primary Care Provider (PCP) 

Peer Matthew Gerard Practitioner - Non-Primary Care Provider (PCP) 

Novick Michael Practitioner - Non-Primary Care Provider (PCP) 

Rosendahl, Tana, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Perrello Anna Christine Practitioner - Non-Primary Care Provider (PCP) 

Roeser Geoffrey M Practitioner - Non-Primary Care Provider (PCP) 

Walsh Kelly Practitioner - Non-Primary Care Provider (PCP) 

Hannon Maureen Practitioner - Non-Primary Care Provider (PCP) 

Blicharz Ann N Practitioner - Non-Primary Care Provider (PCP) 

Barcena Merlie M Practitioner - Non-Primary Care Provider (PCP) 

Weinberg Michael B Md Practitioner - Non-Primary Care Provider (PCP) 

Wlodarek Beth R Practitioner - Non-Primary Care Provider (PCP) 

Manka Michael Anthony Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Desmone Donna Favre Md Practitioner - Non-Primary Care Provider (PCP) 

Lindfield Vivian Leslie Md Practitioner - Non-Primary Care Provider (PCP) 

Chary Kandala Krishna Md Practitioner - Non-Primary Care Provider (PCP) 

Pietrusik Michael Joseph Dpm Practitioner - Non-Primary Care Provider (PCP) 

Shutts Gregg Lincoln Practitioner - Non-Primary Care Provider (PCP) 

Lance Nancy Mordan Practitioner - Non-Primary Care Provider (PCP) 

Robillard Kevin Md Practitioner - Non-Primary Care Provider (PCP) 

Neuropsychology& Psycholgy Sv Practitioner - Non-Primary Care Provider (PCP) 

Beck Hiroko Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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* Safety Net Providers in Green 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Arnold William Facklam Iii Practitioner - Non-Primary Care Provider (PCP) 

Burruano James C Dpm Practitioner - Non-Primary Care Provider (PCP) 

Singh Baljinder Practitioner - Non-Primary Care Provider (PCP) 

Denhaese Ryan Peter Md Practitioner - Non-Primary Care Provider (PCP) 

Alkhouri Razan H Practitioner - Non-Primary Care Provider (PCP) 

D'Angelo Valerie Practitioner - Non-Primary Care Provider (PCP) 

Malinowski-Hnat Cathie Jo Practitioner - Non-Primary Care Provider (PCP) 

Mustafa Bilal Practitioner - Non-Primary Care Provider (PCP) 

Kinney, Katherine, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Janosick Samantha Practitioner - Non-Primary Care Provider (PCP) 

Drozdiel Nicole Practitioner - Non-Primary Care Provider (PCP) 

Handa Deepali Practitioner - Non-Primary Care Provider (PCP) 

Lothridge Sherri Practitioner - Non-Primary Care Provider (PCP) 

Burroughs-Smith Amy-Jo L Rpa Practitioner - Non-Primary Care Provider (PCP) 

Bhayana Ranjan Md Practitioner - Non-Primary Care Provider (PCP) 

Durandetto Lisa Ann Practitioner - Non-Primary Care Provider (PCP) 

Baker John Gregory Phd Practitioner - Non-Primary Care Provider (PCP) 

Tirone Charles Salvatore Md Practitioner - Non-Primary Care Provider (PCP) 

Williot Pierre Emile Md Practitioner - Non-Primary Care Provider (PCP) 

Fix Brenda J Practitioner - Non-Primary Care Provider (PCP) 

Campbell Lucy A Md Practitioner - Non-Primary Care Provider (PCP) 

Yacobucci Dean Vincent Md Practitioner - Non-Primary Care Provider (PCP) 

Penn Howard Aron Dpm Practitioner - Non-Primary Care Provider (PCP) 

Larson Douglas Practitioner - Non-Primary Care Provider (PCP) 

Hong Frederick Md Practitioner - Non-Primary Care Provider (PCP) 

Alberico Ronald A Md Practitioner - Non-Primary Care Provider (PCP) 

Munro Amy J Practitioner - Non-Primary Care Provider (PCP) 

Wheeler Dale Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Knapp Russell George Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Porter Lisa Ryan Practitioner - Non-Primary Care Provider (PCP) 

Fitzgerald James P Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Dugan Bonnie S Practitioner - Non-Primary Care Provider (PCP) 

Barnabei Vanessa Marie Practitioner - Non-Primary Care Provider (PCP) 

Bliss Peter T Practitioner - Non-Primary Care Provider (PCP) 

Denny Kevin Practitioner - Non-Primary Care Provider (PCP) 

White Gloria J Practitioner - Non-Primary Care Provider (PCP) 

Zlotnick David Michael Practitioner - Non-Primary Care Provider (PCP) 

Swiencicki Jr James Md Practitioner - Non-Primary Care Provider (PCP) 

Pomakov Ognian Md Practitioner - Non-Primary Care Provider (PCP) 

Crawford Donald Practitioner - Non-Primary Care Provider (PCP) 

Gerbracht Sharon Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Sharma Umesh C Practitioner - Non-Primary Care Provider (PCP) 

Donovan, Maureen, Anp Practitioner - Non-Primary Care Provider (PCP) 

Honig, Elizabeth, Practitioner - Non-Primary Care Provider (PCP) 

Shelanskey Miranda Practitioner - Non-Primary Care Provider (PCP) 

Wagner Gina Practitioner - Non-Primary Care Provider (PCP) 

Lutkoff Lydia Marie Practitioner - Non-Primary Care Provider (PCP) 

Schwarzmueller, Sarah, Fnp Practitioner - Non-Primary Care Provider (PCP) 

Brudo-Jurek Paula S Practitioner - Non-Primary Care Provider (PCP) 

Bracken Colleen Practitioner - Non-Primary Care Provider (PCP) 

Judkiewicz Sarah Ann Practitioner - Non-Primary Care Provider (PCP) 

Gioia Joseph Practitioner - Non-Primary Care Provider (PCP) 

Gaines Katherine Caldwell Md Practitioner - Non-Primary Care Provider (PCP) 

Green Nichole T Rpa Practitioner - Non-Primary Care Provider (PCP) 

Steinig Jeffrey Paul Md Practitioner - Non-Primary Care Provider (PCP) 

Fenstermaker Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Bierdeman Brenda Practitioner - Non-Primary Care Provider (PCP) 

Fitzpatrick Lorna K.Md Practitioner - Non-Primary Care Provider (PCP) 

White Jason Todd Dpm Practitioner - Non-Primary Care Provider (PCP) 

Adams, Stephen, Do Practitioner - Non-Primary Care Provider (PCP) 

Mcgee Kevin Richard Practitioner - Non-Primary Care Provider (PCP) 

Tonelli Amy L Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Dym Jean-Paul Md Practitioner - Non-Primary Care Provider (PCP) 

Kreppel Susan M Np Practitioner - Non-Primary Care Provider (PCP) 

Nowak, Valerie, Community Concern Of Wny Inc Practitioner - Non-Primary Care Provider (PCP) 

Isaacson Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Vallone Marisa Ann Practitioner - Non-Primary Care Provider (PCP) 

Englert Jessica Jane Practitioner - Non-Primary Care Provider (PCP) 

De Nisco Dawn M Practitioner - Non-Primary Care Provider (PCP) 

Szczepanski Jamie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Ziv Ofer Practitioner - Non-Primary Care Provider (PCP) 

Cox Karryanne Lynnette Practitioner - Non-Primary Care Provider (PCP) 

Howard Marlana Practitioner - Non-Primary Care Provider (PCP) 

Slopka Mary Susan Practitioner - Non-Primary Care Provider (PCP) 

Wang Eunice Sue Md Practitioner - Non-Primary Care Provider (PCP) 

Dybalski Andrew M Practitioner - Non-Primary Care Provider (PCP) 

Chaudhuri Ajay Md Practitioner - Non-Primary Care Provider (PCP) 

Montesanti David Paul Md Practitioner - Non-Primary Care Provider (PCP) 

Menoff Jeffrey David Dds Practitioner - Non-Primary Care Provider (PCP) 

Gianfagna Robert Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Keelty Kelly M Practitioner - Non-Primary Care Provider (PCP) 

Rifkin Daniel I Md Practitioner - Non-Primary Care Provider (PCP) 

Venuto Lisa A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Da Polito David M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Meyer Sabrina Zanowick Practitioner - Non-Primary Care Provider (PCP) 

Kleiman Natasha Practitioner - Non-Primary Care Provider (PCP) 

Chmiel Ronald Adam Jr Dds Practitioner - Non-Primary Care Provider (PCP) 

Majewski Beverly L Np Practitioner - Non-Primary Care Provider (PCP) 

Belen Alfred Dennis Practitioner - Non-Primary Care Provider (PCP) 

Pinzel Mark Derek Rpa Practitioner - Non-Primary Care Provider (PCP) 

Ma Wen Wee Md Practitioner - Non-Primary Care Provider (PCP) 

Gerard Vivian K Practitioner - Non-Primary Care Provider (PCP) 

Borke Jesse Abraham Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 480 of 682
 

 

 

 

 

 

 

a a a a 

a a a a 

a a 

a a 
a a 

a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Gillezeau, Beth, Pa Practitioner - Non-Primary Care Provider (PCP) 

Schleifer-Schneggenburger Jill Practitioner - Non-Primary Care Provider (PCP) 

Ferrentino Darlene Practitioner - Non-Primary Care Provider (PCP) 

Werthman-Ehrenreich Amanda Anne Practitioner - Non-Primary Care Provider (PCP) 

Henderson Jillian Courtney Practitioner - Non-Primary Care Provider (PCP) 

Su Winnie S Practitioner - Non-Primary Care Provider (PCP) 

Hinchy Nicole V Practitioner - Non-Primary Care Provider (PCP) 

Rivera-Barber, Mercedes, Anp Practitioner - Non-Primary Care Provider (PCP) 

Swanson, Scott, Pt Practitioner - Non-Primary Care Provider (PCP) 

Carroll, Jennifer, Practitioner - Non-Primary Care Provider (PCP) 

Debacco Laura Marjorie Practitioner - Non-Primary Care Provider (PCP) 

Pyjas Lesley Practitioner - Non-Primary Care Provider (PCP) 

Fritschi, Krista, Practitioner - Non-Primary Care Provider (PCP) 

O'Banion Mallory Practitioner - Non-Primary Care Provider (PCP) 

Yarlagadda Naveen Kumar Practitioner - Non-Primary Care Provider (PCP) 

Samuel Natasha Practitioner - Non-Primary Care Provider (PCP) 

Thomson, Kelly, Practitioner - Non-Primary Care Provider (PCP) 

Brathwaite Lisa Michelle Practitioner - Non-Primary Care Provider (PCP) 

Sneed Michele N Practitioner - Non-Primary Care Provider (PCP) 

O'Mara Sarah Anne Practitioner - Non-Primary Care Provider (PCP) 

Colern Gerald Practitioner - Non-Primary Care Provider (PCP) 

Shepard Daronda Larithea Practitioner - Non-Primary Care Provider (PCP) 

Moran Alexandra Practitioner - Non-Primary Care Provider (PCP) 

Wroblewski Rachel Practitioner - Non-Primary Care Provider (PCP) 

Zirna Harry I Dpm Practitioner - Non-Primary Care Provider (PCP) 

Maulucci Marina A Dpm Practitioner - Non-Primary Care Provider (PCP) 

Clark Scott D Np Practitioner - Non-Primary Care Provider (PCP) 

Kozower Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Miqdadi Jehad Ahmad Md Practitioner - Non-Primary Care Provider (PCP) 

Kanaan Camille M Md Practitioner - Non-Primary Care Provider (PCP) 

Westner Thomas G Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Banas Kenneth Richard Dds Practitioner - Non-Primary Care Provider (PCP) 

Lewis Mary Beth Hoppe Practitioner - Non-Primary Care Provider (PCP) 

Pietrak Stanley James Md Practitioner - Non-Primary Care Provider (PCP) 

John L Ob Butsch Practitioner - Non-Primary Care Provider (PCP) 

Mcmahon-Tronetti Caillean Practitioner - Non-Primary Care Provider (PCP) 

Mrgich, Glenn, Bacasac Practitioner - Non-Primary Care Provider (PCP) 

Kurtz Colleen Marie Practitioner - Non-Primary Care Provider (PCP) 

Russo, Mike, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Diegelman Nathan Practitioner - Non-Primary Care Provider (PCP) 

Reilly Ellen M Practitioner - Non-Primary Care Provider (PCP) 

Kallash Mahmoud Practitioner - Non-Primary Care Provider (PCP) 

Walters Brian Practitioner - Non-Primary Care Provider (PCP) 

Deeks, Timothy, Niagara County Department Of Mental Health Practitioner - Non-Primary Care Provider (PCP) 

Woodley, Amy, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Batra Manav Practitioner - Non-Primary Care Provider (PCP) 

Christopher David Bieniek Pa Practitioner - Non-Primary Care Provider (PCP) 

Eckler Justin Practitioner - Non-Primary Care Provider (PCP) 

Collins, Kerry, Lmhc Practitioner - Non-Primary Care Provider (PCP) 

Rasalingam Shivani Practitioner - Non-Primary Care Provider (PCP) 

Owczarzak Katherine Practitioner - Non-Primary Care Provider (PCP) 

Donnelly Megan Christina Practitioner - Non-Primary Care Provider (PCP) 

Seyler, Tobie, Rn Practitioner - Non-Primary Care Provider (PCP) 

Buslovich Steven Practitioner - Non-Primary Care Provider (PCP) 

Zglinicki Jamie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Sullivan Erin Practitioner - Non-Primary Care Provider (PCP) 

Harloff Erika Practitioner - Non-Primary Care Provider (PCP) 

Braymiller David Practitioner - Non-Primary Care Provider (PCP) 

Desai Ravi Kumar Md Practitioner - Non-Primary Care Provider (PCP) 

Hickey Donald Douglas Md Practitioner - Non-Primary Care Provider (PCP) 

Lincoff-Cohen Norah Sydney Md Practitioner - Non-Primary Care Provider (PCP) 

Rudloff Mary Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Green Dawn J Rpa Practitioner - Non-Primary Care Provider (PCP) 

Hambridge Joanne Md Practitioner - Non-Primary Care Provider (PCP) 

Patel Suketu Dds Practitioner - Non-Primary Care Provider (PCP) 

Gozdzialski Anita Practitioner - Non-Primary Care Provider (PCP) 

Mcphaden, Cynthia, Mscrc Practitioner - Non-Primary Care Provider (PCP) 

Miller Katie Lynn Pa Practitioner - Non-Primary Care Provider (PCP) 

Giessert Denise Practitioner - Non-Primary Care Provider (PCP) 

Jones Joshua Md Practitioner - Non-Primary Care Provider (PCP) 

Dhillon Rajwinder Practitioner - Non-Primary Care Provider (PCP) 

Gilmartin Stephen Matthew Practitioner - Non-Primary Care Provider (PCP) 

Marcinelli, Dena, Northpointe Council, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Johnson, Jason, Md Practitioner - Non-Primary Care Provider (PCP) 

Otto Laura Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Jason A Creps Dds Practitioner - Non-Primary Care Provider (PCP) 

Damon Colby A Practitioner - Non-Primary Care Provider (PCP) 

Granica, Katie, Practitioner - Non-Primary Care Provider (PCP) 

Mckenna Peter Francis Practitioner - Non-Primary Care Provider (PCP) 

Ham Kim Practitioner - Non-Primary Care Provider (PCP) 

Rehac Brianne Practitioner - Non-Primary Care Provider (PCP) 

Marotta, Kelly, Practitioner - Non-Primary Care Provider (PCP) 

O'Dell, Melissa, Practitioner - Non-Primary Care Provider (PCP) 

Chambers Samantha Practitioner - Non-Primary Care Provider (PCP) 

Ryan Michael D Rpa Practitioner - Non-Primary Care Provider (PCP) 

Sheppard Mary T Practitioner - Non-Primary Care Provider (PCP) 

Burkholz Kimberly Practitioner - Non-Primary Care Provider (PCP) 

Billing Lee D Dpm Practitioner - Non-Primary Care Provider (PCP) 

Lewis Paul Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) 

Siedlecki Andrew Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Osborn Kenneth Mark Practitioner - Non-Primary Care Provider (PCP) 

Tomaszewski John Practitioner - Non-Primary Care Provider (PCP) 

Harmon Carroll Mcwilliams Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Dice William Howard Md Practitioner - Non-Primary Care Provider (PCP) 

Pfalzer Aaron M Md Practitioner - Non-Primary Care Provider (PCP) 

Dexter Elizabeth Md Practitioner - Non-Primary Care Provider (PCP) 

Shah Dhiren K Md Practitioner - Non-Primary Care Provider (PCP) 

Alpsan Ahmet K Md Practitioner - Non-Primary Care Provider (PCP) 

Notino Anthony Gene Md Practitioner - Non-Primary Care Provider (PCP) 

Johnson Michael A Md Practitioner - Non-Primary Care Provider (PCP) 

Eckhert Kenneth Harry Iii Md Practitioner - Non-Primary Care Provider (PCP) 

Luzi Frank A Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Khan Toseef Muzaffur Practitioner - Non-Primary Care Provider (PCP) 

Anthone Kenneth D Md Practitioner - Non-Primary Care Provider (PCP) 

Gill Liveleen Marco Md Practitioner - Non-Primary Care Provider (PCP) 

Nagy Mark Leopold Md Practitioner - Non-Primary Care Provider (PCP) 

Pease Christopher M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Schoene Karen Ruth Md Practitioner - Non-Primary Care Provider (PCP) 

Novak Jan M Md Practitioner - Non-Primary Care Provider (PCP) 

Link Robert Eric Rpa Practitioner - Non-Primary Care Provider (PCP) 

Nolan James Practitioner - Non-Primary Care Provider (PCP) 

Carl Gary Hudson Md Practitioner - Non-Primary Care Provider (PCP) 

Tobias Susan Practitioner - Non-Primary Care Provider (PCP) 

Dzielski Deborah L Practitioner - Non-Primary Care Provider (PCP) 

Wright Carol L Practitioner - Non-Primary Care Provider (PCP) 

Ahmad Misbah Practitioner - Non-Primary Care Provider (PCP) 

Singh Shipra Practitioner - Non-Primary Care Provider (PCP) 

Thatigotla Bala Gangadhara Reddy Practitioner - Non-Primary Care Provider (PCP) 

Marinello Erin Practitioner - Non-Primary Care Provider (PCP) 

Khalsa Sat Kartar K Dds Practitioner - Non-Primary Care Provider (PCP) 

Scarbinsky Aislinn Marie Practitioner - Non-Primary Care Provider (PCP) 

Marlin Lisa Practitioner - Non-Primary Care Provider (PCP) 

Madding Amanda Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Barrett Matthew James Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Escalera, Lisa, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Allen Shelby Practitioner - Non-Primary Care Provider (PCP) 

Sacks Dawn M Practitioner - Non-Primary Care Provider (PCP) 

Baggett Michael Allen Md Practitioner - Non-Primary Care Provider (PCP) 

Woodman Henri T Md Practitioner - Non-Primary Care Provider (PCP) 

Macleod Bernadette P Practitioner - Non-Primary Care Provider (PCP) 

Lipford Benita P Md Practitioner - Non-Primary Care Provider (PCP) 

Landi Michael K Md Practitioner - Non-Primary Care Provider (PCP) 

Balti Mohamad A Md Practitioner - Non-Primary Care Provider (PCP) 

Piotrowski Deborah Mary Practitioner - Non-Primary Care Provider (PCP) 

Spitale, Marion, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Harrington Amy Practitioner - Non-Primary Care Provider (PCP) 

Vivekanandan Nallasivam Md Practitioner - Non-Primary Care Provider (PCP) 

Patel Dilipkumar J Md Practitioner - Non-Primary Care Provider (PCP) 

Maher Elizabeth Md Practitioner - Non-Primary Care Provider (PCP) 

Tarfare Nathmal Shrigovind Md Practitioner - Non-Primary Care Provider (PCP) 

Myers Bennett Md Practitioner - Non-Primary Care Provider (PCP) 

Achey Seth Patrick Practitioner - Non-Primary Care Provider (PCP) 

Lindsley Amy B Practitioner - Non-Primary Care Provider (PCP) 

Durrant Audrey Practitioner - Non-Primary Care Provider (PCP) 

Hoffman, Ginny, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Brawn Robert Patrick Practitioner - Non-Primary Care Provider (PCP) 

Schaeffer Rebecca L Practitioner - Non-Primary Care Provider (PCP) 

Hunt Patricia Practitioner - Non-Primary Care Provider (PCP) 

Muck Deborah S Practitioner - Non-Primary Care Provider (PCP) 

Singhal Pankaj Kumar Md Practitioner - Non-Primary Care Provider (PCP) 

Dasari Jayaprakas Reddy Practitioner - Non-Primary Care Provider (PCP) 

Hayes, Sarah, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Guzzetta Lindsay Marie Practitioner - Non-Primary Care Provider (PCP) 

Schladebeck Rachel Marie Practitioner - Non-Primary Care Provider (PCP) 

Melissa Ann Adams Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Nebbia Stephan P Md Practitioner - Non-Primary Care Provider (PCP) 

Zimmer Gregg L Md Practitioner - Non-Primary Care Provider (PCP) 

Mangano Anthony Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Mack Cindy Jane Cnm Practitioner - Non-Primary Care Provider (PCP) 

Giyanani Ravi Practitioner - Non-Primary Care Provider (PCP) 

Reiner Bruce Practitioner - Non-Primary Care Provider (PCP) 

Ostempowski Michael James Md Practitioner - Non-Primary Care Provider (PCP) 

Ana Natasha Cervantes Practitioner - Non-Primary Care Provider (PCP) 

Banas Michael Donald Md Practitioner - Non-Primary Care Provider (PCP) 

Trevett Millicent Hope Md Practitioner - Non-Primary Care Provider (PCP) 

Achtziger Otto J Lcsw Practitioner - Non-Primary Care Provider (PCP) 

Wholen, Monica, Wayne Arc Practitioner - Non-Primary Care Provider (PCP) 

Barone Steven Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Agarwal Neeru Practitioner - Non-Primary Care Provider (PCP) 

Seereiter Phillip James Jr Practitioner - Non-Primary Care Provider (PCP) 

Mersereau Margaret R Practitioner - Non-Primary Care Provider (PCP) 

Patel Sonal Practitioner - Non-Primary Care Provider (PCP) 

Stewart Eileen T Practitioner - Non-Primary Care Provider (PCP) 

Pierce William S Dpm Practitioner - Non-Primary Care Provider (PCP) 

Hint Kelly Practitioner - Non-Primary Care Provider (PCP) 

Muscarella Joseph L Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Deberry John Lafayette Iii Md Practitioner - Non-Primary Care Provider (PCP) 

Bonner Cynthia Louise Practitioner - Non-Primary Care Provider (PCP) 

Finkelstein Mark S Dpm Practitioner - Non-Primary Care Provider (PCP) 

Caligiuri Therese Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Newall Janet Fay Cnm Practitioner - Non-Primary Care Provider (PCP) 

Horn Steven Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Kerr Susan L Md Practitioner - Non-Primary Care Provider (PCP) 

Bommaraju Mahesh Md Practitioner - Non-Primary Care Provider (PCP) 

Wutz Cheryl Ann Practitioner - Non-Primary Care Provider (PCP) 

Garson David S Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 486 of 682
 

 

 

 

 

 

a a 

a a a 

a a a a 

a a 

a a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Berndtson Jeffrey William Md Practitioner - Non-Primary Care Provider (PCP) 

Capaccio David Practitioner - Non-Primary Care Provider (PCP) 

Moy Owen James Md Practitioner - Non-Primary Care Provider (PCP) 

Bennett Mary K Md Practitioner - Non-Primary Care Provider (PCP) 

Frank Gretchen A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Polechetti John S Practitioner - Non-Primary Care Provider (PCP) 

Slawek Donna M Practitioner - Non-Primary Care Provider (PCP) 

Simmons Edward Donald Md Practitioner - Non-Primary Care Provider (PCP) 

Plune Juliana Practitioner - Non-Primary Care Provider (PCP) 

Schwaab Thomas Practitioner - Non-Primary Care Provider (PCP) 

Beck, Jessica, Pa Practitioner - Non-Primary Care Provider (PCP) 

Roseman, Janice, Dds Practitioner - Non-Primary Care Provider (PCP) 

Stankovich, Joseph, The Dale Association, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Alaimo Maribeth Hye-Jee Practitioner - Non-Primary Care Provider (PCP) 

Trillizio Jennifer P Practitioner - Non-Primary Care Provider (PCP) 

Krzystek Marc A Practitioner - Non-Primary Care Provider (PCP) 

Decastro Jody Practitioner - Non-Primary Care Provider (PCP) 

Hare Katie Lynne Practitioner - Non-Primary Care Provider (PCP) 

Phichith Caterina Mimi Practitioner - Non-Primary Care Provider (PCP) 

Messina Bridget Practitioner - Non-Primary Care Provider (PCP) 

Guidot Charles A Md Practitioner - Non-Primary Care Provider (PCP) 

Gerbers Susan M Practitioner - Non-Primary Care Provider (PCP) 

Ferguson Richard Eamon Md Practitioner - Non-Primary Care Provider (PCP) 

Stegemann Philip Martin Md Practitioner - Non-Primary Care Provider (PCP) 

Luisi Andrew Md Practitioner - Non-Primary Care Provider (PCP) 

Constantine Jeffrey C Obgyn P Practitioner - Non-Primary Care Provider (PCP) 

Pecorella Laura Ann Practitioner - Non-Primary Care Provider (PCP) 

Divencenzo Robert F Md Practitioner - Non-Primary Care Provider (PCP) 

Hallett Michael P Md Practitioner - Non-Primary Care Provider (PCP) 

Kupkowski David Gerald Md Practitioner - Non-Primary Care Provider (PCP) 

Iqbal Azher Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Grover Mary F Practitioner - Non-Primary Care Provider (PCP) 

Cryan Amanda Marie Dds Practitioner - Non-Primary Care Provider (PCP) 

Aftuck Robin Cnm Practitioner - Non-Primary Care Provider (PCP) 

Faliszek James Practitioner - Non-Primary Care Provider (PCP) 

Delcastillo Maria C V Md Practitioner - Non-Primary Care Provider (PCP) 

Ryan James E Md Practitioner - Non-Primary Care Provider (PCP) 

Winkler Carol Ann Practitioner - Non-Primary Care Provider (PCP) 

Zon Bonnie J Practitioner - Non-Primary Care Provider (PCP) 

Kron Brian Martin Pa Practitioner - Non-Primary Care Provider (PCP) 

Nazareth Michael Practitioner - Non-Primary Care Provider (PCP) 

Sokolovskiy Melanie Practitioner - Non-Primary Care Provider (PCP) 

Jordan Kelly Marie Rpa Practitioner - Non-Primary Care Provider (PCP) 

Mclaughlin Ann Marie Practitioner - Non-Primary Care Provider (PCP) 

Mancl Tara Beth Practitioner - Non-Primary Care Provider (PCP) 

Jerzewski Aaron Practitioner - Non-Primary Care Provider (PCP) 

Rayner Laura Jean Practitioner - Non-Primary Care Provider (PCP) 

Smith Courtney G Practitioner - Non-Primary Care Provider (PCP) 

Brogan Michael M Practitioner - Non-Primary Care Provider (PCP) 

Shah Sumera Practitioner - Non-Primary Care Provider (PCP) 

Ryan Shavawn Practitioner - Non-Primary Care Provider (PCP) 

Bojarski Hollie Practitioner - Non-Primary Care Provider (PCP) 

Tracy Jerry Joseph Iii Md Practitioner - Non-Primary Care Provider (PCP) 

Haim Robert Practitioner - Non-Primary Care Provider (PCP) 

Witherby Margaret Practitioner - Non-Primary Care Provider (PCP) 

Slough James Alan Md Practitioner - Non-Primary Care Provider (PCP) 

Mitchell Margaret Ruth Md Practitioner - Non-Primary Care Provider (PCP) 

Hernandez Ilizaliturri F Md Practitioner - Non-Primary Care Provider (PCP) 

Doerr Mark Practitioner - Non-Primary Care Provider (PCP) 

Roger Eric Paul Md Practitioner - Non-Primary Care Provider (PCP) 

Qazi Tahir Mansoor Ahmad Md Practitioner - Non-Primary Care Provider (PCP) 

Canale Megan Marie Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Glazer, Bonnie, Lcswracs Practitioner - Non-Primary Care Provider (PCP) 

Neiman Joseph Bruce Md Practitioner - Non-Primary Care Provider (PCP) 

Popson Richard Practitioner - Non-Primary Care Provider (PCP) 

Prumbs Louis Md Practitioner - Non-Primary Care Provider (PCP) 

Daetsch Metz Eileen Practitioner - Non-Primary Care Provider (PCP) 

Chipman Julie Practitioner - Non-Primary Care Provider (PCP) 

Roseberry Anne Practitioner - Non-Primary Care Provider (PCP) 

Newton, Dawn, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Kramer Bree Practitioner - Non-Primary Care Provider (PCP) 

Mcdermott Brian Practitioner - Non-Primary Care Provider (PCP) 

Barth Matthew John Practitioner - Non-Primary Care Provider (PCP) 

Dunn, Mary, Dds Practitioner - Non-Primary Care Provider (PCP) 

Ross Maureen Md Practitioner - Non-Primary Care Provider (PCP) 

Larson, Candy, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Converso Nicole Maria Rpa Practitioner - Non-Primary Care Provider (PCP) 

Dembski Jennie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Klinkova Olga Vladimirovna Practitioner - Non-Primary Care Provider (PCP) 

Manning Dzenita Glavasevic Practitioner - Non-Primary Care Provider (PCP) 

Grupka Adam Gerard Practitioner - Non-Primary Care Provider (PCP) 

Resetarits Christopher Michael Practitioner - Non-Primary Care Provider (PCP) 

Mason Angela Practitioner - Non-Primary Care Provider (PCP) 

Ratajczak Amanda Practitioner - Non-Primary Care Provider (PCP) 

Becker Stephanie Practitioner - Non-Primary Care Provider (PCP) 

Culpepper Irene Practitioner - Non-Primary Care Provider (PCP) 

Barrett Christina Practitioner - Non-Primary Care Provider (PCP) 

Miller Brad J Practitioner - Non-Primary Care Provider (PCP) 

Hesson Laura Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Anand Dimple Practitioner - Non-Primary Care Provider (PCP) 

Jaffri Naureen R Do Practitioner - Non-Primary Care Provider (PCP) 

Vogan Jonathan C Md Practitioner - Non-Primary Care Provider (PCP) 

Dobson Kim Melissa Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Brass Corstiaan Md Practitioner - Non-Primary Care Provider (PCP) 

Suffoletto Heidi Narins Md Practitioner - Non-Primary Care Provider (PCP) 

Toothman Richa Practitioner - Non-Primary Care Provider (PCP) 

Stathopoulos Nicholas A Md Practitioner - Non-Primary Care Provider (PCP) 

Greco Joseph M Md Practitioner - Non-Primary Care Provider (PCP) 

Zuccala Scott Jeffrey Do Practitioner - Non-Primary Care Provider (PCP) 

Allen Jeremy P Practitioner - Non-Primary Care Provider (PCP) 

Farrell, Melissa, Mslmhc Practitioner - Non-Primary Care Provider (PCP) 

Fortman Diane H Dpm Practitioner - Non-Primary Care Provider (PCP) 

Erickson Peggy Practitioner - Non-Primary Care Provider (PCP) 

Richardson Linda Ann Practitioner - Non-Primary Care Provider (PCP) 

Donley Colleen A Practitioner - Non-Primary Care Provider (PCP) 

Lal, Iana, Practitioner - Non-Primary Care Provider (PCP) 

Morrell Joseph Practitioner - Non-Primary Care Provider (PCP) 

Davison Gavin Michael Practitioner - Non-Primary Care Provider (PCP) 

Aalto Meaghan M Practitioner - Non-Primary Care Provider (PCP) 

Surma, Jean, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Coulter Alicia Marie Practitioner - Non-Primary Care Provider (PCP) 

Perry Gregory Collin Practitioner - Non-Primary Care Provider (PCP) 

Trenchard, Jennifer, Practitioner - Non-Primary Care Provider (PCP) 

Skrobacz Ann Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Daly Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Cox Gabrielle Practitioner - Non-Primary Care Provider (PCP) 

Mojon Amy Rpa Practitioner - Non-Primary Care Provider (PCP) 

Armenia Donald J Md Practitioner - Non-Primary Care Provider (PCP) 

Takita Hiroshi Md Practitioner - Non-Primary Care Provider (PCP) 

Ablove Tova Stram Md Practitioner - Non-Primary Care Provider (PCP) 

Small Thomas C Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Najdzionek Jan Stanley Md Practitioner - Non-Primary Care Provider (PCP) 

Leary Daniel A Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Hays Thomas Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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* Safety Net Providers in Green 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Murray Brian Michel Md Practitioner - Non-Primary Care Provider (PCP) 

Meltser Henry Mark Md Practitioner - Non-Primary Care Provider (PCP) 

Cummings Dechantel Ms. Practitioner - Non-Primary Care Provider (PCP) 

Goldman Scott M Dds Practitioner - Non-Primary Care Provider (PCP) 

Hurt Christophe Practitioner - Non-Primary Care Provider (PCP) 

Gates Tamie Practitioner - Non-Primary Care Provider (PCP) 

Greenberg Katherine Blumoff Practitioner - Non-Primary Care Provider (PCP) 

Cimato Thomas Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Foti, Karan, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Campanie Kristin Rpa Practitioner - Non-Primary Care Provider (PCP) 

Mazgaj Jessica Ruth Practitioner - Non-Primary Care Provider (PCP) 

Imbrogno Vincent Michael Practitioner - Non-Primary Care Provider (PCP) 

Miller Bethany A Practitioner - Non-Primary Care Provider (PCP) 

Yowpa John Md Practitioner - Non-Primary Care Provider (PCP) 

Gagliardo Anthony John Practitioner - Non-Primary Care Provider (PCP) 

Rothstein David Practitioner - Non-Primary Care Provider (PCP) 

Finnegan Michael Mr. Practitioner - Non-Primary Care Provider (PCP) 

Quinn Amanda Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Ostrom Elizabeth Anne Practitioner - Non-Primary Care Provider (PCP) 

Levine Entela Pone Practitioner - Non-Primary Care Provider (PCP) 

Capote Nicole Eileen Practitioner - Non-Primary Care Provider (PCP) 

Chelsea Renee Denn Practitioner - Non-Primary Care Provider (PCP) 

Lauer Kristy L Practitioner - Non-Primary Care Provider (PCP) 

Reynolds Jeffrey Mullin Practitioner - Non-Primary Care Provider (PCP) 

Marte Kyla Rae Practitioner - Non-Primary Care Provider (PCP) 

Minuto-Regling Angel Practitioner - Non-Primary Care Provider (PCP) 

Stronz, Meaghan, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Chmiel James F Md Practitioner - Non-Primary Care Provider (PCP) 

Burns Daniel Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Campagna Angelo Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Wlock Vicki M Practitioner - Non-Primary Care Provider (PCP) 

Gokhale Vinayak S Md Practitioner - Non-Primary Care Provider (PCP) 

Black Thomas Alan Md Practitioner - Non-Primary Care Provider (PCP) 

Ibrahim Helen N Dds Practitioner - Non-Primary Care Provider (PCP) 

Wojcik Thaddeus S Md Practitioner - Non-Primary Care Provider (PCP) 

Smith Tina Marie Practitioner - Non-Primary Care Provider (PCP) 

Winiecki Dennis G Dpm Practitioner - Non-Primary Care Provider (PCP) 

Jeffrey James Brewer Practitioner - Non-Primary Care Provider (PCP) 

Ali Basharat Md Practitioner - Non-Primary Care Provider (PCP) 

Cronin Linda Practitioner - Non-Primary Care Provider (PCP) 

Gothgen Niels Ulrich Md Practitioner - Non-Primary Care Provider (PCP) 

Connolly Sara Md Practitioner - Non-Primary Care Provider (PCP) 

Foti-Crawford Kathryn Marie Practitioner - Non-Primary Care Provider (PCP) 

Frawley Thomas K Dds Practitioner - Non-Primary Care Provider (PCP) 

Butler Nancy A Dpm Practitioner - Non-Primary Care Provider (PCP) 

Wegrzyn Susan D Np Practitioner - Non-Primary Care Provider (PCP) 

Maureen Forrester Finney Practitioner - Non-Primary Care Provider (PCP) 

Butler, Marguerite, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Gelman-Koessler Lisa Md Practitioner - Non-Primary Care Provider (PCP) 

Snyder Joann Marie Practitioner - Non-Primary Care Provider (PCP) 

Pitz Kelly Practitioner - Non-Primary Care Provider (PCP) 

Nolder Karen W Practitioner - Non-Primary Care Provider (PCP) 

Argentieri Jennifer Ann Practitioner - Non-Primary Care Provider (PCP) 

Kundula Sridhar Practitioner - Non-Primary Care Provider (PCP) 

Kennedy Erin Practitioner - Non-Primary Care Provider (PCP) 

Riester Heather C Practitioner - Non-Primary Care Provider (PCP) 

Osman Magda Gamal Md Practitioner - Non-Primary Care Provider (PCP) 

Paris Joseph A Md Practitioner - Non-Primary Care Provider (PCP) 

Abbasi Israr A Md Practitioner - Non-Primary Care Provider (PCP) 

Chazen Mark David Md Practitioner - Non-Primary Care Provider (PCP) 

Makhija Jasbeer S Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Galpin Robert D Md Practitioner - Non-Primary Care Provider (PCP) 

Schulman Robert J Md Practitioner - Non-Primary Care Provider (PCP) 

Cieslak Lynn Md Practitioner - Non-Primary Care Provider (PCP) 

Spigel G Thomas Md Practitioner - Non-Primary Care Provider (PCP) 

Bahk Benedictus Soo Il Md Practitioner - Non-Primary Care Provider (PCP) 

Hinds Ralph W Iii Md Practitioner - Non-Primary Care Provider (PCP) 

Khan Mushtaq H Md Practitioner - Non-Primary Care Provider (PCP) 

Mason Veronica Rn Practitioner - Non-Primary Care Provider (PCP) 

Williamson Kristin M Practitioner - Non-Primary Care Provider (PCP) 

Kaye Robert David Md Practitioner - Non-Primary Care Provider (PCP) 

Marchetti David L Md Practitioner - Non-Primary Care Provider (PCP) 

Mclaughlin Kathleen B Rpa Practitioner - Non-Primary Care Provider (PCP) 

Smith Brian Gary Md Practitioner - Non-Primary Care Provider (PCP) 

Barcos Maurice P Md Practitioner - Non-Primary Care Provider (PCP) 

Hellriegel John C Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Weise Leonard E Practitioner - Non-Primary Care Provider (PCP) 

Qasaymeh Mohammad Mustafa Practitioner - Non-Primary Care Provider (PCP) 

Goel Nirmit Practitioner - Non-Primary Care Provider (PCP) 

Cline William B Md Practitioner - Non-Primary Care Provider (PCP) 

Decker Marylou Practitioner - Non-Primary Care Provider (PCP) 

Urgo Ludwig, Rachel, Np Practitioner - Non-Primary Care Provider (PCP) 

Youra Lauren Adele Rpa Practitioner - Non-Primary Care Provider (PCP) 

Park Emily Beth Practitioner - Non-Primary Care Provider (PCP) 

Jenkins Robert T Dds Practitioner - Non-Primary Care Provider (PCP) 

Raisor Eva K Practitioner - Non-Primary Care Provider (PCP) 

Vincent Kattie Jane Practitioner - Non-Primary Care Provider (PCP) 

Tung Cynthia Ishin Practitioner - Non-Primary Care Provider (PCP) 

Thomas Sheena Practitioner - Non-Primary Care Provider (PCP) 

Fabbiano Angela Miss Practitioner - Non-Primary Care Provider (PCP) 

Belanger Laurie Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Magee, Zachary, Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Lyke-Frazier Candice Patricia Practitioner - Non-Primary Care Provider (PCP) 

Bartels Edward Kelly Md Practitioner - Non-Primary Care Provider (PCP) 

Koenigsberg Marlon Russell Practitioner - Non-Primary Care Provider (PCP) 

Hage Douglas David Md Practitioner - Non-Primary Care Provider (PCP) 

Morris William Md Practitioner - Non-Primary Care Provider (PCP) 

Mireles Ramiro Md Practitioner - Non-Primary Care Provider (PCP) 

Davidson David Mark Dpm Practitioner - Non-Primary Care Provider (PCP) 

Rasmusson Timothy R Md Practitioner - Non-Primary Care Provider (PCP) 

Tower Gretchen L Np Practitioner - Non-Primary Care Provider (PCP) 

Vali Kaveh Practitioner - Non-Primary Care Provider (PCP) 

Menon Vijayan A Md Practitioner - Non-Primary Care Provider (PCP) 

Sullivan Philip R Md Practitioner - Non-Primary Care Provider (PCP) 

Librera Charles Practitioner - Non-Primary Care Provider (PCP) 

Gedeon Robert L Jr Dds Practitioner - Non-Primary Care Provider (PCP) 

Heaton Tracee Jean Practitioner - Non-Primary Care Provider (PCP) 

Jody Leonardo Md Practitioner - Non-Primary Care Provider (PCP) 

Meglio Frank A Md Practitioner - Non-Primary Care Provider (PCP) 

Schap Ruth E Practitioner - Non-Primary Care Provider (PCP) 

Huang Yi Practitioner - Non-Primary Care Provider (PCP) 

Vancuran, Sondra, Cattaraugus County Department Of 
Community Services 

Practitioner - Non-Primary Care Provider (PCP) 

Shah Kumar Practitioner - Non-Primary Care Provider (PCP) 

Gersappe Vrushali Anand Practitioner - Non-Primary Care Provider (PCP) 

Parashar Akash Md Practitioner - Non-Primary Care Provider (PCP) 

Montalvo Beverly Practitioner - Non-Primary Care Provider (PCP) 

Zhou Xin Md Practitioner - Non-Primary Care Provider (PCP) 

Warner Chelcy Practitioner - Non-Primary Care Provider (PCP) 

Keicher Mallorie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Faraco Maraiel J Practitioner - Non-Primary Care Provider (PCP) 

Nixon, Allison, Rpac Practitioner - Non-Primary Care Provider (PCP) 

Sturzenbecker, Amy, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Bielinski Michelle Ann Practitioner - Non-Primary Care Provider (PCP) 

Delong Susan A Practitioner - Non-Primary Care Provider (PCP) 

Edelson Jonathan Md Practitioner - Non-Primary Care Provider (PCP) 

Perelstein David Michael Dpm Practitioner - Non-Primary Care Provider (PCP) 

Hedin Anne K Practitioner - Non-Primary Care Provider (PCP) 

Kolli Jayaselvi Md Practitioner - Non-Primary Care Provider (PCP) 

Cloud Samuel David Do Practitioner - Non-Primary Care Provider (PCP) 

Bartolone Christopher J Md Practitioner - Non-Primary Care Provider (PCP) 

Kozlowski Lisa C Md Practitioner - Non-Primary Care Provider (PCP) 

Miller Robin Beth Practitioner - Non-Primary Care Provider (PCP) 

Joshi Anita Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Cummings Michael R Md Practitioner - Non-Primary Care Provider (PCP) 

Dubovsky, Steven, Md Practitioner - Non-Primary Care Provider (PCP) 

Madhusudanan Mohan Practitioner - Non-Primary Care Provider (PCP) 

Jaimes Christine E Practitioner - Non-Primary Care Provider (PCP) 

Tejada, Judith, Mscasac Practitioner - Non-Primary Care Provider (PCP) 

Benz Michael Practitioner - Non-Primary Care Provider (PCP) 

Ryan Augustine John Jr Practitioner - Non-Primary Care Provider (PCP) 

Banks Nicole Therese Rpt Practitioner - Non-Primary Care Provider (PCP) 

Nanjunde Gowda Madan Kumar Practitioner - Non-Primary Care Provider (PCP) 

Swenson Krista Marie Practitioner - Non-Primary Care Provider (PCP) 

Panza Danielle N Practitioner - Non-Primary Care Provider (PCP) 

Hansen Rosemary E Practitioner - Non-Primary Care Provider (PCP) 

Mclaughlin Scott William Practitioner - Non-Primary Care Provider (PCP) 

Niedermayer Cathleen Marie Np Practitioner - Non-Primary Care Provider (PCP) 

Ali, Munzer, University Psychiatric Practice, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Reid Candece Congo Practitioner - Non-Primary Care Provider (PCP) 

Ognibene Debra Practitioner - Non-Primary Care Provider (PCP) 

Raleigh Brendan Daniel Practitioner - Non-Primary Care Provider (PCP) 

Nice Kimberly Ann Practitioner - Non-Primary Care Provider (PCP) 

Ramchandran Aparna Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Lopez Oscar S Md Practitioner - Non-Primary Care Provider (PCP) 

Garimella Sudha Md Practitioner - Non-Primary Care Provider (PCP) 

Siddiqui Adnan Hussain Practitioner - Non-Primary Care Provider (PCP) 

Dusse Jon L Md Practitioner - Non-Primary Care Provider (PCP) 

Blum Craig E Md Practitioner - Non-Primary Care Provider (PCP) 

Frisicaro Gerald Practitioner - Non-Primary Care Provider (PCP) 

Weckerle Christine M Md Practitioner - Non-Primary Care Provider (PCP) 

Mcvey Joanne Louise Practitioner - Non-Primary Care Provider (PCP) 

Poje Christopher P Md Practitioner - Non-Primary Care Provider (PCP) 

Lee Henry Christopher Md Practitioner - Non-Primary Care Provider (PCP) 

Michael Daniel Hess Practitioner - Non-Primary Care Provider (PCP) 

Szigeti Kinga Gyorgyi Practitioner - Non-Primary Care Provider (PCP) 

Houghton Doris Practitioner - Non-Primary Care Provider (PCP) 

Gerhard, Jodi, Horizon Health Services, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Jordan Jeffrey Michael Practitioner - Non-Primary Care Provider (PCP) 

Vacanti Victor Jude Practitioner - Non-Primary Care Provider (PCP) 

Bhat Seema Ali Md Practitioner - Non-Primary Care Provider (PCP) 

Drumsta Jill Marie Practitioner - Non-Primary Care Provider (PCP) 

Konrad Kathryn Anne Practitioner - Non-Primary Care Provider (PCP) 

Thompson Philip Practitioner - Non-Primary Care Provider (PCP) 

Frederick Peter Jonathan Md Practitioner - Non-Primary Care Provider (PCP) 

Atwaibi Mohamed Practitioner - Non-Primary Care Provider (PCP) 

Khulpateea Beman Roy Practitioner - Non-Primary Care Provider (PCP) 

Falletta Thomas Practitioner - Non-Primary Care Provider (PCP) 

Auerbach Samantha Laine Practitioner - Non-Primary Care Provider (PCP) 

Dorety Kaitlyn Practitioner - Non-Primary Care Provider (PCP) 

Cristina Elizabeth M Practitioner - Non-Primary Care Provider (PCP) 

La Duca Emily Practitioner - Non-Primary Care Provider (PCP) 

Smith Ryan Practitioner - Non-Primary Care Provider (PCP) 

Tedesco Colin Joseph Practitioner - Non-Primary Care Provider (PCP) 

Tobias Tamara Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Ramesh Sujatha Md Practitioner - Non-Primary Care Provider (PCP) 

Zimmer Wendy E Md Practitioner - Non-Primary Care Provider (PCP) 

Oberkircher Adam Pa Practitioner - Non-Primary Care Provider (PCP) 

Perfetto Carlo Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Joy-Pardi Judyann V Md Practitioner - Non-Primary Care Provider (PCP) 

Mukkamala Somasekhara R Md Practitioner - Non-Primary Care Provider (PCP) 

Foley Michael J Dds Practitioner - Non-Primary Care Provider (PCP) 

Yosuico Victor Ernesto David Md Practitioner - Non-Primary Care Provider (PCP) 

Sabharwal Gauravi Practitioner - Non-Primary Care Provider (PCP) 

Lee Paul Jong Hyuk Md Practitioner - Non-Primary Care Provider (PCP) 

Reszel Robert James Ii Dds Practitioner - Non-Primary Care Provider (PCP) 

Rojek Jennifer L Practitioner - Non-Primary Care Provider (PCP) 

Rong Rong Practitioner - Non-Primary Care Provider (PCP) 

Henry-Game, Gillian, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Wantuck Christine Practitioner - Non-Primary Care Provider (PCP) 

Singh Anurag Kishor Md Practitioner - Non-Primary Care Provider (PCP) 

Wiech Carolyn Anne Md Practitioner - Non-Primary Care Provider (PCP) 

Swift, James, Niagara County Department Of Mental Health Practitioner - Non-Primary Care Provider (PCP) 

Hannahoe Brigid Practitioner - Non-Primary Care Provider (PCP) 

Bangsil Edgar Lacson Md Practitioner - Non-Primary Care Provider (PCP) 

Abbott, Breanne, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Wenner Darryl Charles Daniel Practitioner - Non-Primary Care Provider (PCP) 

Matican, Pamela, Practitioner - Non-Primary Care Provider (PCP) 

Hamilton Paula J Practitioner - Non-Primary Care Provider (PCP) 

Sendker Megan Practitioner - Non-Primary Care Provider (PCP) 

Vito Diana Practitioner - Non-Primary Care Provider (PCP) 

Roggow Susanne K E Practitioner - Non-Primary Care Provider (PCP) 

Nicosia Bethann R Practitioner - Non-Primary Care Provider (PCP) 

Murray Melody Practitioner - Non-Primary Care Provider (PCP) 

Gyves-Ray Katherrine Practitioner - Non-Primary Care Provider (PCP) 

Langan Thomas J Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Mc Auliffe Betty Jo Practitioner - Non-Primary Care Provider (PCP) 

Mcdonnell Kevin M Md Practitioner - Non-Primary Care Provider (PCP) 

Krabak Michael J Md Practitioner - Non-Primary Care Provider (PCP) 

Kurtz Kathy Anne Practitioner - Non-Primary Care Provider (PCP) 

Santalucia Peter Practitioner - Non-Primary Care Provider (PCP) 

Rajczak Susan Christine Practitioner - Non-Primary Care Provider (PCP) 

Hanahan Laura Jane Practitioner - Non-Primary Care Provider (PCP) 

Rana Muzamil Practitioner - Non-Primary Care Provider (PCP) 

Flynn William J Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Brooks Victoria Lynn Md Practitioner - Non-Primary Care Provider (PCP) 

Stansberry Andrew J Practitioner - Non-Primary Care Provider (PCP) 

Dobson Judy L Practitioner - Non-Primary Care Provider (PCP) 

Graziano-Shaffer Lynn Marie Practitioner - Non-Primary Care Provider (PCP) 

Fearon Renee Lee Practitioner - Non-Primary Care Provider (PCP) 

Samant Arvind Ramchandra Practitioner - Non-Primary Care Provider (PCP) 

Ciesla Tera M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Gigliotti Dina M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Boon-Sabo Cathy J Practitioner - Non-Primary Care Provider (PCP) 

Grinnell Thomas Donald Jr Practitioner - Non-Primary Care Provider (PCP) 

Ochs Paul M Practitioner - Non-Primary Care Provider (PCP) 

Fernando Sandra Mary Practitioner - Non-Primary Care Provider (PCP) 

Smith Patricia Practitioner - Non-Primary Care Provider (PCP) 

Attuwaybi Bashir Practitioner - Non-Primary Care Provider (PCP) 

Whitehead Amanda Practitioner - Non-Primary Care Provider (PCP) 

Bierbrauer Mary D Practitioner - Non-Primary Care Provider (PCP) 

Grates Sciarrino Alexis Anne Practitioner - Non-Primary Care Provider (PCP) 

Mongiovi Jennifer Ms. Practitioner - Non-Primary Care Provider (PCP) 

Flint Jessica Marie Practitioner - Non-Primary Care Provider (PCP) 

Lascala John Peter Practitioner - Non-Primary Care Provider (PCP) 

Mekelburg Katherine Practitioner - Non-Primary Care Provider (PCP) 

Christopher Andrea Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Bielata Kimberly A Practitioner - Non-Primary Care Provider (PCP) 

Perrin, Jennifer, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Paternostro Cristina Practitioner - Non-Primary Care Provider (PCP) 

Welch, Leah, Practitioner - Non-Primary Care Provider (PCP) 

Yemchuk Lidia Practitioner - Non-Primary Care Provider (PCP) 

Heinlen Stephanie S Md Practitioner - Non-Primary Care Provider (PCP) 

Dryja Eric David Practitioner - Non-Primary Care Provider (PCP) 

Reynolds Anne Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Pochatko David John Md Practitioner - Non-Primary Care Provider (PCP) 

Diaz-Reyes Gustavo Adolfo Md Practitioner - Non-Primary Care Provider (PCP) 

Mehboob Shahid Md Practitioner - Non-Primary Care Provider (PCP) 

Molina Isabel B Practitioner - Non-Primary Care Provider (PCP) 

Diaz Ordaz Albert Jose Luis Practitioner - Non-Primary Care Provider (PCP) 

Filice Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Steven Sattler Practitioner - Non-Primary Care Provider (PCP) 

Alyson L Nyitrai Practitioner - Non-Primary Care Provider (PCP) 

Thotakura Ramakrishna Practitioner - Non-Primary Care Provider (PCP) 

Gohn, Lisa, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Wolslau Hans Johann Do Practitioner - Non-Primary Care Provider (PCP) 

Vijay Dhanya Bhavana Practitioner - Non-Primary Care Provider (PCP) 

Drew Kerry Dahl Practitioner - Non-Primary Care Provider (PCP) 

Covel Christine Practitioner - Non-Primary Care Provider (PCP) 

Hlubik Patrick Practitioner - Non-Primary Care Provider (PCP) 

Kuhadiya Nitesh D Practitioner - Non-Primary Care Provider (PCP) 

Jack Heather Practitioner - Non-Primary Care Provider (PCP) 

Caley Angelique Practitioner - Non-Primary Care Provider (PCP) 

Greene Patrick Practitioner - Non-Primary Care Provider (PCP) 

Davis Anne Marie Practitioner - Non-Primary Care Provider (PCP) 

Walsh Andrea Hendrika Practitioner - Non-Primary Care Provider (PCP) 

Clark Coleen Marie Practitioner - Non-Primary Care Provider (PCP) 

Tanski Cheryl Lynn Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Surace Barbara Ann Practitioner - Non-Primary Care Provider (PCP) 

Arnold Ryan Christopher Practitioner - Non-Primary Care Provider (PCP) 

Borgogelli Lynn Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Kawinski Bohdan Jerzy Md Practitioner - Non-Primary Care Provider (PCP) 

Doyle Carolyn Sue Practitioner - Non-Primary Care Provider (PCP) 

De Zastro Timothy G Md Practitioner - Non-Primary Care Provider (PCP) 

Czyrny James J Md Practitioner - Non-Primary Care Provider (PCP) 

Miller Paula M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Guyett Lance Christopher Practitioner - Non-Primary Care Provider (PCP) 

Gomez Suescun Jorge A Md Practitioner - Non-Primary Care Provider (PCP) 

Mason Paul J Practitioner - Non-Primary Care Provider (PCP) 

Altman David Practitioner - Non-Primary Care Provider (PCP) 

Price Katherine Elaine Practitioner - Non-Primary Care Provider (PCP) 

Guo Weidun Alan Md Practitioner - Non-Primary Care Provider (PCP) 

Ouweleen Kevin Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Kulaylat Mahmoud N Md Practitioner - Non-Primary Care Provider (PCP) 

Chen Daxin Md Practitioner - Non-Primary Care Provider (PCP) 

Nisbet Patricia A Practitioner - Non-Primary Care Provider (PCP) 

O'Neil Mary Margaret Md Practitioner - Non-Primary Care Provider (PCP) 

Cruz-Barrios Olga T A Practitioner - Non-Primary Care Provider (PCP) 

Behrens Torsten Practitioner - Non-Primary Care Provider (PCP) 

Thompson Jeffrey Practitioner - Non-Primary Care Provider (PCP) 

Bosch, Christine, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Lawson Daniel Mr. Practitioner - Non-Primary Care Provider (PCP) 

Reyes Samuel Asher Md Practitioner - Non-Primary Care Provider (PCP) 

Parrish Joy B Practitioner - Non-Primary Care Provider (PCP) 

Saeed Mohammad Arshad Practitioner - Non-Primary Care Provider (PCP) 

Mian Naima Practitioner - Non-Primary Care Provider (PCP) 

Richardson Valerie Rose Practitioner - Non-Primary Care Provider (PCP) 

Krebs Ellen Practitioner - Non-Primary Care Provider (PCP) 

Vasiloff, Alicia, Pa Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Greiner Holly Ann Practitioner - Non-Primary Care Provider (PCP) 

Farrell Megan O Md Practitioner - Non-Primary Care Provider (PCP) 

Canty John M Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Southard Amy L Practitioner - Non-Primary Care Provider (PCP) 

Riemer Sara Np Practitioner - Non-Primary Care Provider (PCP) 

Paolini Raymond Vincent Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Donohue Julie Madejski Md Practitioner - Non-Primary Care Provider (PCP) 

Stoll Howard Lester Iii Md Practitioner - Non-Primary Care Provider (PCP) 

Margarone Joseph E Iii Dds Practitioner - Non-Primary Care Provider (PCP) 

Conley James Jason Practitioner - Non-Primary Care Provider (PCP) 

Albini Christine Practitioner - Non-Primary Care Provider (PCP) 

Lillis Ann F Practitioner - Non-Primary Care Provider (PCP) 

Ashton Adam Keller Md Practitioner - Non-Primary Care Provider (PCP) 

Kerr Kathleen M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Suddaby Loubert S Md Practitioner - Non-Primary Care Provider (PCP) 

Valvo Laurie Cohen Practitioner - Non-Primary Care Provider (PCP) 

Scotchmer, Douglas, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Mruz Lisa M Practitioner - Non-Primary Care Provider (PCP) 

Davis Matthew Hunt Practitioner - Non-Primary Care Provider (PCP) 

Haase-Smith Julie Ann Practitioner - Non-Primary Care Provider (PCP) 

Phillips Michael Leonard Dds Practitioner - Non-Primary Care Provider (PCP) 

Walker, Laurie, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Lenz Rebecca A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Jones Donna Practitioner - Non-Primary Care Provider (PCP) 

Stachiw Natalka Practitioner - Non-Primary Care Provider (PCP) 

Teuscher Josette A Md Practitioner - Non-Primary Care Provider (PCP) 

Masud Nour N Dds Practitioner - Non-Primary Care Provider (PCP) 

Tebo, Leslie, Practitioner - Non-Primary Care Provider (PCP) 

Powenski Patricia A Practitioner - Non-Primary Care Provider (PCP) 

Li Ping Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Bou-Abdallah Jad Ziad Practitioner - Non-Primary Care Provider (PCP) 

Sydow Gregg Practitioner - Non-Primary Care Provider (PCP) 

Lafler, Amy, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Jermak Christophe Practitioner - Non-Primary Care Provider (PCP) 

Pamela Anne Hennesen Practitioner - Non-Primary Care Provider (PCP) 

Malone, Jennifer, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Sperry, Tashia, Pac Practitioner - Non-Primary Care Provider (PCP) 

Ashton, Nicole, Practitioner - Non-Primary Care Provider (PCP) 

Conroy Kimberly Marie Practitioner - Non-Primary Care Provider (PCP) 

Rassman Jeffrey S Rpa Practitioner - Non-Primary Care Provider (PCP) 

Conti David R Md Practitioner - Non-Primary Care Provider (PCP) 

Lee Karen J Np Practitioner - Non-Primary Care Provider (PCP) 

Ebling Nancy C Do Practitioner - Non-Primary Care Provider (PCP) 

Smolinski Robert J Md Practitioner - Non-Primary Care Provider (PCP) 

Wells Gastroenterology Llp Practitioner - Non-Primary Care Provider (PCP) 

Krutchick Karen Lyn Md Practitioner - Non-Primary Care Provider (PCP) 

Rigan David Paul Md Practitioner - Non-Primary Care Provider (PCP) 

Devine Debora Ann Practitioner - Non-Primary Care Provider (PCP) 

Patino Erica Ann J Practitioner - Non-Primary Care Provider (PCP) 

Brar Mandeep K Md Practitioner - Non-Primary Care Provider (PCP) 

Fallavollita James Md Practitioner - Non-Primary Care Provider (PCP) 

Phillips Matthew J Md Practitioner - Non-Primary Care Provider (PCP) 

Chouchani Gabriel E Md Practitioner - Non-Primary Care Provider (PCP) 

Thomas Rexford Lee Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Bolnick Alan D Md Practitioner - Non-Primary Care Provider (PCP) 

Radolinski Adam Md Practitioner - Non-Primary Care Provider (PCP) 

Mareena Zachariah Md Practitioner - Non-Primary Care Provider (PCP) 

George Anselm Practitioner - Non-Primary Care Provider (PCP) 

Johnson, Alycia, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Orie Joseph D Md Practitioner - Non-Primary Care Provider (PCP) 

St Marie Mark S Md Practitioner - Non-Primary Care Provider (PCP) 

Dosluoglu Hasan Practitioner - Non-Primary Care Provider (PCP) 

Steinacher Richard S Do Practitioner - Non-Primary Care Provider (PCP) 

Rivera Colin Ruqayyah Practitioner - Non-Primary Care Provider (PCP) 

Hatfield Rosanna Practitioner - Non-Primary Care Provider (PCP) 

Ibrahim Ameer Md Practitioner - Non-Primary Care Provider (PCP) 

Balicki, Kimberly, Msw Practitioner - Non-Primary Care Provider (PCP) 

Christiano Lori Ann Practitioner - Non-Primary Care Provider (PCP) 

Starks, Michael, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Griffin, Jamie, Horizon Health Services, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Bucello Margaret Ann Practitioner - Non-Primary Care Provider (PCP) 

Hark Tiffany Practitioner - Non-Primary Care Provider (PCP) 

Cooke Jill Allison Practitioner - Non-Primary Care Provider (PCP) 

Dockstader Chantel Practitioner - Non-Primary Care Provider (PCP) 

Roberts Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Agrons Geoffrey Ansel Practitioner - Non-Primary Care Provider (PCP) 

Buczkowski Glenn Robert Rpa Practitioner - Non-Primary Care Provider (PCP) 

Certo Elizabeth A Practitioner - Non-Primary Care Provider (PCP) 

Sciammarella Joseph C Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Kurek Carlos Jacobo Md Practitioner - Non-Primary Care Provider (PCP) 

Cywinski Matthew J Md Practitioner - Non-Primary Care Provider (PCP) 

Joslyn David Harold Practitioner - Non-Primary Care Provider (PCP) 

Orlick Arthur Edward Md Practitioner - Non-Primary Care Provider (PCP) 

Dy Grace Practitioner - Non-Primary Care Provider (PCP) 

Baker Trudy R Md Practitioner - Non-Primary Care Provider (PCP) 

Shaffrey Julie Kathleen Md Practitioner - Non-Primary Care Provider (PCP) 

Tyrrell Diane Practitioner - Non-Primary Care Provider (PCP) 

Dupont Paul G Md Practitioner - Non-Primary Care Provider (PCP) 

Keating Daniel B Practitioner - Non-Primary Care Provider (PCP) 

Nasca Paul C Dpm Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Akers Stacey Nicole Practitioner - Non-Primary Care Provider (PCP) 

O'Keefe Margaret Practitioner - Non-Primary Care Provider (PCP) 

Thomas, Elizabeth, Lcsw Practitioner - Non-Primary Care Provider (PCP) 

Patel, Anish, Pac Practitioner - Non-Primary Care Provider (PCP) 

Moore James P Practitioner - Non-Primary Care Provider (PCP) 

Ruggieri Matthew L Practitioner - Non-Primary Care Provider (PCP) 

Coughlin Lisa A Practitioner - Non-Primary Care Provider (PCP) 

Elberson Valerie Dawn Practitioner - Non-Primary Care Provider (PCP) 

Majumdar Indrajit Practitioner - Non-Primary Care Provider (PCP) 

Nardella Christina Practitioner - Non-Primary Care Provider (PCP) 

Kaufman Corine Sebast Practitioner - Non-Primary Care Provider (PCP) 

Nagra Balwant S Practitioner - Non-Primary Care Provider (PCP) 

Dembek, Jeanine, Niagara Cerebral Palsy Practitioner - Non-Primary Care Provider (PCP) 

Kershner, Libby, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Patel Shital Practitioner - Non-Primary Care Provider (PCP) 

Mastrorilli, Leah, Practitioner - Non-Primary Care Provider (PCP) 

Dunn Erin L Practitioner - Non-Primary Care Provider (PCP) 

Mckenna Chelsea Lynn Practitioner - Non-Primary Care Provider (PCP) 

Sansano Michael Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Balan Octavia Florina Md Practitioner - Non-Primary Care Provider (PCP) 

Koch Todd B Md Practitioner - Non-Primary Care Provider (PCP) 

Bianca Melissa A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Metzger Edward John Jr Practitioner - Non-Primary Care Provider (PCP) 

Bakhai Yogesh D Practitioner - Non-Primary Care Provider (PCP) 

Tiberia Nicholas Dpm Practitioner - Non-Primary Care Provider (PCP) 

Mallavarapu Christopher Thomas Practitioner - Non-Primary Care Provider (PCP) 

Iacona Marie A Md Practitioner - Non-Primary Care Provider (PCP) 

Kolesnikov Sergei Md Practitioner - Non-Primary Care Provider (PCP) 

Dillon, Karen, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Kachurka Diana Practitioner - Non-Primary Care Provider (PCP) 

Kim Wang Ki Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Riester Shawn Practitioner - Non-Primary Care Provider (PCP) 

Reynolds Renee M Practitioner - Non-Primary Care Provider (PCP) 

Vattipally Vikram Reddy Practitioner - Non-Primary Care Provider (PCP) 

Adams Timothy Martin Md Practitioner - Non-Primary Care Provider (PCP) 

Deyoe Tammie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Parker Kirsten Foster Practitioner - Non-Primary Care Provider (PCP) 

Hall Danielle Y Practitioner - Non-Primary Care Provider (PCP) 

Oleary Jane Riester Practitioner - Non-Primary Care Provider (PCP) 

Kindzia Amanda Jean Practitioner - Non-Primary Care Provider (PCP) 

Avashia Kuntal D Practitioner - Non-Primary Care Provider (PCP) 

Mcvige Jennifer Williams Practitioner - Non-Primary Care Provider (PCP) 

Marshall-Hobika Dori Md Practitioner - Non-Primary Care Provider (PCP) 

Calandra Salvatore Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Lawrence Lynn Practitioner - Non-Primary Care Provider (PCP) 

Curran Richard Russell Practitioner - Non-Primary Care Provider (PCP) 

Gonda Cheryl Louise Practitioner - Non-Primary Care Provider (PCP) 

Ritter-Schmidt Dona Hue Practitioner - Non-Primary Care Provider (PCP) 

Withiam-Leitch Sherry Ann Practitioner - Non-Primary Care Provider (PCP) 

Carrion Vivien Md Practitioner - Non-Primary Care Provider (PCP) 

Brown Karen Sue Practitioner - Non-Primary Care Provider (PCP) 

Davis Thomas Practitioner - Non-Primary Care Provider (PCP) 

Mcgrath Timothy Practitioner - Non-Primary Care Provider (PCP) 

152460alhumadi Adil H Md Practitioner - Non-Primary Care Provider (PCP) 

Flaherty Leayn Terese Practitioner - Non-Primary Care Provider (PCP) 

Halsted Mark J Md Practitioner - Non-Primary Care Provider (PCP) 

Yap Dedenia D Md Practitioner - Non-Primary Care Provider (PCP) 

Tanhehco Meliton L Md Practitioner - Non-Primary Care Provider (PCP) 

Anderson Rachel M Practitioner - Non-Primary Care Provider (PCP) 

Miller Laura Lee Practitioner - Non-Primary Care Provider (PCP) 

Thomas Eunice Louise Practitioner - Non-Primary Care Provider (PCP) 

Johnson Jacqueline Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Oneill Jenna Lyn Practitioner - Non-Primary Care Provider (PCP) 

Gesek Daniel James Practitioner - Non-Primary Care Provider (PCP) 

Mowla Ashkan Practitioner - Non-Primary Care Provider (PCP) 

Moyer Marc C Practitioner - Non-Primary Care Provider (PCP) 

Yager Sharon Practitioner - Non-Primary Care Provider (PCP) 

Silverman Jessica Amy Practitioner - Non-Primary Care Provider (PCP) 

Brooks, Caitlin, Rpn Practitioner - Non-Primary Care Provider (PCP) 

Menzel, Jonathan, Practitioner - Non-Primary Care Provider (PCP) 

Rummell, Joan, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Crooks Rachel Practitioner - Non-Primary Care Provider (PCP) 

Magno Rebecca Practitioner - Non-Primary Care Provider (PCP) 

Pili Roberto Md Practitioner - Non-Primary Care Provider (PCP) 

Rabadi Nashat H Md Practitioner - Non-Primary Care Provider (PCP) 

Jehle Dietrich V Md Practitioner - Non-Primary Care Provider (PCP) 

Ambor-Hutz Michele Practitioner - Non-Primary Care Provider (PCP) 

Benedict Ralph Holmes B Phd Practitioner - Non-Primary Care Provider (PCP) 

Lynch Lisa A Practitioner - Non-Primary Care Provider (PCP) 

Turaif Najat Abdulaziz Practitioner - Non-Primary Care Provider (PCP) 

Hoffman David E Md Practitioner - Non-Primary Care Provider (PCP) 

Testa Lisa M Practitioner - Non-Primary Care Provider (PCP) 

Cole Linda E Practitioner - Non-Primary Care Provider (PCP) 

Castellani Daniel Armand Md P Practitioner - Non-Primary Care Provider (PCP) 

Eberl Margaret Mary Md Practitioner - Non-Primary Care Provider (PCP) 

Kuvshinoff Boris W Md Practitioner - Non-Primary Care Provider (PCP) 

Blessios George Md Practitioner - Non-Primary Care Provider (PCP) 

Brecher Martin Md Practitioner - Non-Primary Care Provider (PCP) 

Prem Kathryn M Practitioner - Non-Primary Care Provider (PCP) 

Halabi Safwan Practitioner - Non-Primary Care Provider (PCP) 

Lukasik Antionette A Dds Practitioner - Non-Primary Care Provider (PCP) 

Certo Margaret Ann Dds Practitioner - Non-Primary Care Provider (PCP) 

Silva April Ann Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Rogers Jennifer Lynn Practitioner - Non-Primary Care Provider (PCP) 

Michael J Wiewiorski Practitioner - Non-Primary Care Provider (PCP) 

Bailey Kristine E Practitioner - Non-Primary Care Provider (PCP) 

Bender Cindrea Denise Practitioner - Non-Primary Care Provider (PCP) 

Lane Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Morais Joshua Practitioner - Non-Primary Care Provider (PCP) 

Bukowski-Hehr Marie Practitioner - Non-Primary Care Provider (PCP) 

Nauman Jennifer Lynn Practitioner - Non-Primary Care Provider (PCP) 

Cathcart Jennifer Jynn Practitioner - Non-Primary Care Provider (PCP) 

Kathryn Convissar Korff Practitioner - Non-Primary Care Provider (PCP) 

Luka-Conley, Leanna, Chautauqua County Chapter Nysarc 
Inc/Dba The Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Dinderski Robyn Practitioner - Non-Primary Care Provider (PCP) 

Buchhalter Diana Practitioner - Non-Primary Care Provider (PCP) 

Golia Roy Practitioner - Non-Primary Care Provider (PCP) 

Wojewoda Kaitlyn Alexandra Practitioner - Non-Primary Care Provider (PCP) 

Kendra Chelsea Rose Practitioner - Non-Primary Care Provider (PCP) 

Sprague Jeri Practitioner - Non-Primary Care Provider (PCP) 

Wolf Amanda Marie Practitioner - Non-Primary Care Provider (PCP) 

Peltan Karen Practitioner - Non-Primary Care Provider (PCP) 

Caldemeyer Kar Practitioner - Non-Primary Care Provider (PCP) 

Moscati Ronald Md Practitioner - Non-Primary Care Provider (PCP) 

Longbine Debra Rpa Practitioner - Non-Primary Care Provider (PCP) 

Kopp Christopher F Md Practitioner - Non-Primary Care Provider (PCP) 

Khan Mehdi A Md Practitioner - Non-Primary Care Provider (PCP) 

Caputi Richard Allan Dpm Practitioner - Non-Primary Care Provider (PCP) 

Mccoy Colleen Practitioner - Non-Primary Care Provider (PCP) 

Grande Jon Walter Md Practitioner - Non-Primary Care Provider (PCP) 

Kilbury Lucinda B Pa Practitioner - Non-Primary Care Provider (PCP) 

Rood Patrick Rpa Practitioner - Non-Primary Care Provider (PCP) 

Eswar Alexander Practitioner - Non-Primary Care Provider (PCP) 

Sengupta Sourav Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

O'Hara Andrew Lawrence Practitioner - Non-Primary Care Provider (PCP) 

Crosson Megan Practitioner - Non-Primary Care Provider (PCP) 

Ball, Melissa, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Jackson, Holly, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Leonard, Elizabeth, Lmhccasa Practitioner - Non-Primary Care Provider (PCP) 

Noon Melanie Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Tisdale Britton Practitioner - Non-Primary Care Provider (PCP) 

Aldrich Colleen Practitioner - Non-Primary Care Provider (PCP) 

Golden, Jeffrey, Northpointe Council, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Farina Carin Practitioner - Non-Primary Care Provider (PCP) 

Defazio Christian R Md Practitioner - Non-Primary Care Provider (PCP) 

Gelfer Alexander Boris Md Practitioner - Non-Primary Care Provider (PCP) 

Parthasarathy Kondai L Practitioner - Non-Primary Care Provider (PCP) 

Parsons David W Practitioner - Non-Primary Care Provider (PCP) 

Boehmke Fred Md Practitioner - Non-Primary Care Provider (PCP) 

Sherris David Allen Practitioner - Non-Primary Care Provider (PCP) 

Pietrantoni Celestino Md Practitioner - Non-Primary Care Provider (PCP) 

Graff Jonathan Aaron Md Practitioner - Non-Primary Care Provider (PCP) 

Hueftle Mark Practitioner - Non-Primary Care Provider (PCP) 

Beecher Michael Stephen Md Practitioner - Non-Primary Care Provider (PCP) 

John R Raabe Practitioner - Non-Primary Care Provider (PCP) 

Bingham Donna Practitioner - Non-Primary Care Provider (PCP) 

Roberts, Susan, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Harris El Shanteashi Practitioner - Non-Primary Care Provider (PCP) 

Koreishi Faruk M Practitioner - Non-Primary Care Provider (PCP) 

Gibb, Margaret, Practitioner - Non-Primary Care Provider (PCP) 

Giacobbe Andrew P Md Practitioner - Non-Primary Care Provider (PCP) 

Liu Weiguo Practitioner - Non-Primary Care Provider (PCP) 

Skompinski Eva T Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Shaman Majid Md Practitioner - Non-Primary Care Provider (PCP) 

Cantie Shawn Michael Practitioner - Non-Primary Care Provider (PCP) 

Pericak Jason Robert Practitioner - Non-Primary Care Provider (PCP) 

Masci Jarod Stephen Practitioner - Non-Primary Care Provider (PCP) 

Wierzbowski Sarah L Practitioner - Non-Primary Care Provider (PCP) 

Gilbride Mary Jane Practitioner - Non-Primary Care Provider (PCP) 

Tato Young H Practitioner - Non-Primary Care Provider (PCP) 

Dulski Rachel Michelle Practitioner - Non-Primary Care Provider (PCP) 

Felton, Craig, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Mills Cheryl Susan Practitioner - Non-Primary Care Provider (PCP) 

Salemme Andrea Practitioner - Non-Primary Care Provider (PCP) 

Mayle Ryan W Practitioner - Non-Primary Care Provider (PCP) 

Greenawalt Heather Rayee Practitioner - Non-Primary Care Provider (PCP) 

Earsing Jennifer Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Bell Judith A Practitioner - Non-Primary Care Provider (PCP) 

Shaffer Kristen Practitioner - Non-Primary Care Provider (PCP) 

Kirsch Rachel S Practitioner - Non-Primary Care Provider (PCP) 

Knight Timothy C Practitioner - Non-Primary Care Provider (PCP) 

Ortman-Nabi Judith A Md Practitioner - Non-Primary Care Provider (PCP) 

Parkey Joe Practitioner - Non-Primary Care Provider (PCP) 

Wright Susan Marie Dpm Practitioner - Non-Primary Care Provider (PCP) 

Paull Joel Henry Pc Md Practitioner - Non-Primary Care Provider (PCP) 

Egnatchik James G Md Practitioner - Non-Primary Care Provider (PCP) 

Grosner Gary Md Practitioner - Non-Primary Care Provider (PCP) 

Dee Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Jones Cornelie M Md Practitioner - Non-Primary Care Provider (PCP) 

Spurgeon Paul S Md Practitioner - Non-Primary Care Provider (PCP) 

Berenji Farid Md Practitioner - Non-Primary Care Provider (PCP) 

Fan Liang Md Practitioner - Non-Primary Care Provider (PCP) 

Nuessle, Gregg, Lcswr Practitioner - Non-Primary Care Provider (PCP) 

Pesono Sharon Lynn Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Creighton Paul R Dds Practitioner - Non-Primary Care Provider (PCP) 

Micciarello Christine M Rpac Practitioner - Non-Primary Care Provider (PCP) 

Ahmed Qadeer Practitioner - Non-Primary Care Provider (PCP) 

Crawford Kristen Marie Practitioner - Non-Primary Care Provider (PCP) 

Copeland Erika Elishia Rpa Practitioner - Non-Primary Care Provider (PCP) 

Falvo Mark Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Fred, Victoria, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Nagai Amy Practitioner - Non-Primary Care Provider (PCP) 

Wadhawan Sachin Practitioner - Non-Primary Care Provider (PCP) 

Page Brian John Md Practitioner - Non-Primary Care Provider (PCP) 

Farooq Osman Practitioner - Non-Primary Care Provider (PCP) 

Glenn, Jennifer, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Peterson Andrew Craig Practitioner - Non-Primary Care Provider (PCP) 

Franckowiak Melissa Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Curry Molly Ann Practitioner - Non-Primary Care Provider (PCP) 

Gavin Julie Md Practitioner - Non-Primary Care Provider (PCP) 

Gambacorta Peter Practitioner - Non-Primary Care Provider (PCP) 

Jackson Roseanne Johnson Practitioner - Non-Primary Care Provider (PCP) 

Sirianno, Lisa, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Russo Colleen A Practitioner - Non-Primary Care Provider (PCP) 

Zelenov Victor Md Practitioner - Non-Primary Care Provider (PCP) 

Huckell Cameron Bruce Md Practitioner - Non-Primary Care Provider (PCP) 

Park Seung Kyoon Md Practitioner - Non-Primary Care Provider (PCP) 

Krolczyk Steven Rpa Practitioner - Non-Primary Care Provider (PCP) 

Levy Sanford H Md Practitioner - Non-Primary Care Provider (PCP) 

Kumar Vasantha Hs Md Practitioner - Non-Primary Care Provider (PCP) 

Kraden Arnold Od Practitioner - Non-Primary Care Provider (PCP) 

Swain Deborah Rose Practitioner - Non-Primary Care Provider (PCP) 

Myers David E Md Practitioner - Non-Primary Care Provider (PCP) 

Anken Lori A Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Brewer John Edward Md Practitioner - Non-Primary Care Provider (PCP) 

Rymarczyk Cheryl L Practitioner - Non-Primary Care Provider (PCP) 

Bansal Pratibha Md Practitioner - Non-Primary Care Provider (PCP) 

Lorenz Vincent Edward Ii Pa Practitioner - Non-Primary Care Provider (PCP) 

Delbello, Julie, Casac Practitioner - Non-Primary Care Provider (PCP) 

Majchrowicz Julie A Practitioner - Non-Primary Care Provider (PCP) 

Moore Michael C Md Practitioner - Non-Primary Care Provider (PCP) 

Allen Amy Jeanne Practitioner - Non-Primary Care Provider (PCP) 

Eckert, Jeffrey, Ms Practitioner - Non-Primary Care Provider (PCP) 

Hicar Mark Daniel Practitioner - Non-Primary Care Provider (PCP) 

Kandel Amatya Sirisa Practitioner - Non-Primary Care Provider (PCP) 

Kijowski Christophe Practitioner - Non-Primary Care Provider (PCP) 

Frustino Jennifer Limina Practitioner - Non-Primary Care Provider (PCP) 

Valenti Sherri Lynn Practitioner - Non-Primary Care Provider (PCP) 

Safy Dhaliah Marie Practitioner - Non-Primary Care Provider (PCP) 

Rivero Mariel Practitioner - Non-Primary Care Provider (PCP) 

Lissa Frances Capuson Practitioner - Non-Primary Care Provider (PCP) 

Dauria Danielle Marie Practitioner - Non-Primary Care Provider (PCP) 

Mann, John, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Morra Joshua Thomas Practitioner - Non-Primary Care Provider (PCP) 

Witman Jodi L Practitioner - Non-Primary Care Provider (PCP) 

Siezega Rochelle Nicole Practitioner - Non-Primary Care Provider (PCP) 

Kirstein Ruta Marie Practitioner - Non-Primary Care Provider (PCP) 

Ganji Sri Nidhi Practitioner - Non-Primary Care Provider (PCP) 

Distefano Mary G Practitioner - Non-Primary Care Provider (PCP) 

Pastore Stephanie Practitioner - Non-Primary Care Provider (PCP) 

Wolf Lauren Ashley Practitioner - Non-Primary Care Provider (PCP) 

Bitikofer Kristin Marie Pa Practitioner - Non-Primary Care Provider (PCP) 

Beg Mirza Muzaffer Ali Md Practitioner - Non-Primary Care Provider (PCP) 

Sillart Douglas R Md Practitioner - Non-Primary Care Provider (PCP) 

Singh Amarjit Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Boyd Norine Constance Practitioner - Non-Primary Care Provider (PCP) 

Carlson David E Practitioner - Non-Primary Care Provider (PCP) 

Sinha Indrani Md Practitioner - Non-Primary Care Provider (PCP) 

Avino David Md Practitioner - Non-Primary Care Provider (PCP) 

Brown Jennifer Md Practitioner - Non-Primary Care Provider (PCP) 

Weinstock-Guttman Bianca Md Practitioner - Non-Primary Care Provider (PCP) 

Fenzl Mark W Md Practitioner - Non-Primary Care Provider (PCP) 

Geiger Patricia A Practitioner - Non-Primary Care Provider (PCP) 

Tymchak Gregory T Md Practitioner - Non-Primary Care Provider (PCP) 

Betterman Mary Jane Md Practitioner - Non-Primary Care Provider (PCP) 

Cobler Joanne Lynn Md Practitioner - Non-Primary Care Provider (PCP) 

Dheenadayalu Kavitha Md Practitioner - Non-Primary Care Provider (PCP) 

Kossow Ronald Jay Practitioner - Non-Primary Care Provider (PCP) 

Mechtler Laszlo L Md Practitioner - Non-Primary Care Provider (PCP) 

Bambach Barbara J Md Practitioner - Non-Primary Care Provider (PCP) 

Gerald L Peer Practitioner - Non-Primary Care Provider (PCP) 

Pell Michael Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Koenig Benjamin Otto Md Practitioner - Non-Primary Care Provider (PCP) 

Plotkin Scott N Md Practitioner - Non-Primary Care Provider (PCP) 

D'Angelo Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Elizabeth D Ditonto Practitioner - Non-Primary Care Provider (PCP) 

Kurss David I Md Practitioner - Non-Primary Care Provider (PCP) 

Griswold John J Md Practitioner - Non-Primary Care Provider (PCP) 

Aquino Michael D Dpm Practitioner - Non-Primary Care Provider (PCP) 

Kinkel William R Md Practitioner - Non-Primary Care Provider (PCP) 

Montgomery Carolyn A Practitioner - Non-Primary Care Provider (PCP) 

Painton J Frederick Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Chaudhuri Anita Barua Md Practitioner - Non-Primary Care Provider (PCP) 

Pieczonka Sheila M Md Practitioner - Non-Primary Care Provider (PCP) 

Demmy Todd L Md Practitioner - Non-Primary Care Provider (PCP) 

Lavin Deborah Kay Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Dimopoulos Vassilios Georgios Practitioner - Non-Primary Care Provider (PCP) 

Madilynn H Degolier Practitioner - Non-Primary Care Provider (PCP) 

Richenberg, Amanda, Wayne Arc Practitioner - Non-Primary Care Provider (PCP) 

St John Julie Ann Practitioner - Non-Primary Care Provider (PCP) 

Addagatla Sujatha Md Practitioner - Non-Primary Care Provider (PCP) 

Jared Corbett Browning Practitioner - Non-Primary Care Provider (PCP) 

Askar Joe I Md Practitioner - Non-Primary Care Provider (PCP) 

Schwartz Stanley A Md Practitioner - Non-Primary Care Provider (PCP) 

Kauderer Mary Catherine Md Practitioner - Non-Primary Care Provider (PCP) 

Multani Dukhant Singh Practitioner - Non-Primary Care Provider (PCP) 

Li Xiuli Practitioner - Non-Primary Care Provider (PCP) 

Matson, Tiffany, Horizon Health Services, Inc. Practitioner - Non-Primary Care Provider (PCP) 

O'Connell Kevin Anthony Practitioner - Non-Primary Care Provider (PCP) 

Amadori Jillian Practitioner - Non-Primary Care Provider (PCP) 

Mcdonough Theresa Practitioner - Non-Primary Care Provider (PCP) 

Kohli Neeta Practitioner - Non-Primary Care Provider (PCP) 

Cammarata, Michael, Practitioner - Non-Primary Care Provider (PCP) 

Young Janelle Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Doran Alexandrea Practitioner - Non-Primary Care Provider (PCP) 

Murphy Sarah Ruth Practitioner - Non-Primary Care Provider (PCP) 

Giordano Paul B Md Practitioner - Non-Primary Care Provider (PCP) 

Shea Kevin Md Practitioner - Non-Primary Care Provider (PCP) 

Kozielski Rafal Practitioner - Non-Primary Care Provider (PCP) 

Greenfield Saul Philip Md Practitioner - Non-Primary Care Provider (PCP) 

Murphy Joseph A Md Practitioner - Non-Primary Care Provider (PCP) 

Riznyk Peter John Dpm Practitioner - Non-Primary Care Provider (PCP) 

Giambartolomei Alessandro A Practitioner - Non-Primary Care Provider (PCP) 

Essex Stacy Beth Practitioner - Non-Primary Care Provider (PCP) 

Weslowski Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Webb Mary Practitioner - Non-Primary Care Provider (PCP) 

Holynski Camille Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Mishra Archana Md Practitioner - Non-Primary Care Provider (PCP) 

Halliwell-Kemp Tara Lynn Practitioner - Non-Primary Care Provider (PCP) 

Guagliano Cassie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Sobieraj Scott Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Ghosh Biswarup Manojkumar Practitioner - Non-Primary Care Provider (PCP) 

Burke Mark Steven Practitioner - Non-Primary Care Provider (PCP) 

Walter Michelle Marie Practitioner - Non-Primary Care Provider (PCP) 

Petroziello Michael Practitioner - Non-Primary Care Provider (PCP) 

Speight Joann Practitioner - Non-Primary Care Provider (PCP) 

Harper Michelle C Rpa Practitioner - Non-Primary Care Provider (PCP) 

Kelly Mallory L Practitioner - Non-Primary Care Provider (PCP) 

Bindig, Theresa, Rd Practitioner - Non-Primary Care Provider (PCP) 

Hernandez Evette M Practitioner - Non-Primary Care Provider (PCP) 

Mountain Emily Margaret Practitioner - Non-Primary Care Provider (PCP) 

Simmons Brynn Louise Practitioner - Non-Primary Care Provider (PCP) 

Elizabeth Ann Munson Practitioner - Non-Primary Care Provider (PCP) 

Boyd Barry Charles Dmd Practitioner - Non-Primary Care Provider (PCP) 

Gupta Sanjay Md Practitioner - Non-Primary Care Provider (PCP) 

Scott Patrick V Dds Practitioner - Non-Primary Care Provider (PCP) 

Hebert Susanne Marie Np Practitioner - Non-Primary Care Provider (PCP) 

Waz Wayne R Md Practitioner - Non-Primary Care Provider (PCP) 

Ciechoski Mary J Practitioner - Non-Primary Care Provider (PCP) 

Ralabate Monica L Practitioner - Non-Primary Care Provider (PCP) 

Hampton William R Md Practitioner - Non-Primary Care Provider (PCP) 

Leberer Joseph P Md Practitioner - Non-Primary Care Provider (PCP) 

Balti Mubeena Md Practitioner - Non-Primary Care Provider (PCP) 

Czajka Gregory Allan Practitioner - Non-Primary Care Provider (PCP) 

Pollina John Md Practitioner - Non-Primary Care Provider (PCP) 

Laplante Brian Patrick Rpa Practitioner - Non-Primary Care Provider (PCP) 

Rowles Cynthia Jean Practitioner - Non-Primary Care Provider (PCP) 

Yee Medicine & Pediatric Asso Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Buran Joseph Edward Practitioner - Non-Primary Care Provider (PCP) 

Chaudhry Monir Ahmad Practitioner - Non-Primary Care Provider (PCP) 

Deline Christopher James Practitioner - Non-Primary Care Provider (PCP) 

Robinson Luther K Md Practitioner - Non-Primary Care Provider (PCP) 

Anker Jeffrey Lawrence Practitioner - Non-Primary Care Provider (PCP) 

Reinstein Craig E Pt Practitioner - Non-Primary Care Provider (PCP) 

Wood Michael W Md Practitioner - Non-Primary Care Provider (PCP) 

Faden Howard Md Practitioner - Non-Primary Care Provider (PCP) 

Allison Killeen Np Practitioner - Non-Primary Care Provider (PCP) 

Kumar Asha Md Practitioner - Non-Primary Care Provider (PCP) 

Desouza Noyel Valerian Practitioner - Non-Primary Care Provider (PCP) 

Cipolla David Patrick Practitioner - Non-Primary Care Provider (PCP) 

Canzoneri Joan Marie Practitioner - Non-Primary Care Provider (PCP) 

Degener, Colleen, Ma Practitioner - Non-Primary Care Provider (PCP) 

Visneski, Christi, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Gannon Angela Practitioner - Non-Primary Care Provider (PCP) 

Margret Ann Nawrocki Practitioner - Non-Primary Care Provider (PCP) 

Scott J Wilkowski Practitioner - Non-Primary Care Provider (PCP) 

Gunukula Sameer Practitioner - Non-Primary Care Provider (PCP) 

Brunner Sharyn Lee Practitioner - Non-Primary Care Provider (PCP) 

Cuddahee Kevin J Practitioner - Non-Primary Care Provider (PCP) 

Ratliff David Practitioner - Non-Primary Care Provider (PCP) 

Ezzo Megan Deanna Practitioner - Non-Primary Care Provider (PCP) 

Campbell-Julien Sheryl Antoinett Practitioner - Non-Primary Care Provider (PCP) 

Kalstek Ashley Practitioner - Non-Primary Care Provider (PCP) 

Seelbinder Lynn Practitioner - Non-Primary Care Provider (PCP) 

Cellini Donna Practitioner - Non-Primary Care Provider (PCP) 

Benedict Laura Practitioner - Non-Primary Care Provider (PCP) 

Saleeb Samuel Practitioner - Non-Primary Care Provider (PCP) 

Lippes Howard A Md Practitioner - Non-Primary Care Provider (PCP) 

Noe Michael F Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Corasanti James G Md Practitioner - Non-Primary Care Provider (PCP) 

Kalb Robert E Md Practitioner - Non-Primary Care Provider (PCP) 

Sands M.D. Amy Practitioner - Non-Primary Care Provider (PCP) 

Warthling Christa R Rpa Practitioner - Non-Primary Care Provider (PCP) 

Zorn, Jeffrey, Md Practitioner - Non-Primary Care Provider (PCP) 

Mitchell Michael Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Lee Keun Yong Md Practitioner - Non-Primary Care Provider (PCP) 

Castro Othoniel Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Vanduzer William Lewis Rpa Practitioner - Non-Primary Care Provider (PCP) 

Alhattab Eyad S Md Practitioner - Non-Primary Care Provider (PCP) 

Dawn Nichelle Delavallade Practitioner - Non-Primary Care Provider (PCP) 

Ortiz Maria Monserate Practitioner - Non-Primary Care Provider (PCP) 

Strack Betsy L Rpa Practitioner - Non-Primary Care Provider (PCP) 

Izzo Joseph L Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Zewe Robert Richard Md Practitioner - Non-Primary Care Provider (PCP) 

Weingarten Michael Practitioner - Non-Primary Care Provider (PCP) 

Monica Elizabeth Wideman Practitioner - Non-Primary Care Provider (PCP) 

Domon Alesha Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Benson Holly Suzanne Practitioner - Non-Primary Care Provider (PCP) 

Packianathan Nalini Bridget Practitioner - Non-Primary Care Provider (PCP) 

Singh Kamaljot Practitioner - Non-Primary Care Provider (PCP) 

Hicks Rebecca Helen Practitioner - Non-Primary Care Provider (PCP) 

Bates Ashley Practitioner - Non-Primary Care Provider (PCP) 

Staniszewski Theresa L Practitioner - Non-Primary Care Provider (PCP) 

Remington Kelly S Rpa Practitioner - Non-Primary Care Provider (PCP) 

Wandass Joseph H Iii Md Practitioner - Non-Primary Care Provider (PCP) 

Butler Bryan Nelson Md Practitioner - Non-Primary Care Provider (PCP) 

Hurd James A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Aliotta Philip Joseph Md Practitioner - Non-Primary Care Provider (PCP) 

Dibella Michael David P Md Practitioner - Non-Primary Care Provider (PCP) 

Alfaro-Franco Carino M Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Vigna Franco E Md Practitioner - Non-Primary Care Provider (PCP) 

Johnson Rurik Carnahan Md Practitioner - Non-Primary Care Provider (PCP) 

Mccolgin Sterling Wayne Practitioner - Non-Primary Care Provider (PCP) 

Nigalye Sanil Balkrishna Dds Practitioner - Non-Primary Care Provider (PCP) 

Beckman, Kevin, Lmhc Practitioner - Non-Primary Care Provider (PCP) 

Woloszyn Susan D Practitioner - Non-Primary Care Provider (PCP) 

Mastrandrea Lucy Diane Md Practitioner - Non-Primary Care Provider (PCP) 

Rokitka Denise A Md Practitioner - Non-Primary Care Provider (PCP) 

Moscati Suzanne Rpa Practitioner - Non-Primary Care Provider (PCP) 

Wagner, Judith, Macrc Practitioner - Non-Primary Care Provider (PCP) 

Hong Michael Joseph Practitioner - Non-Primary Care Provider (PCP) 

Shiel Marcia Practitioner - Non-Primary Care Provider (PCP) 

Patel Sonalee Rpa Practitioner - Non-Primary Care Provider (PCP) 

Wanamaker Carrie A Practitioner - Non-Primary Care Provider (PCP) 

Kentner Shannon Practitioner - Non-Primary Care Provider (PCP) 

Song Jinhwa Practitioner - Non-Primary Care Provider (PCP) 

Anand Nyathappa Gundappa Md Practitioner - Non-Primary Care Provider (PCP) 

Misuraca, Kristen, Mhc Practitioner - Non-Primary Care Provider (PCP) 

Ozcan Cevher Practitioner - Non-Primary Care Provider (PCP) 

Janik, Katie, Practitioner - Non-Primary Care Provider (PCP) 

Rose Rebecca Ms. Practitioner - Non-Primary Care Provider (PCP) 

O'Brien, Bonnie, Practitioner - Non-Primary Care Provider (PCP) 

Godfrey, Mary, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Torres Carmen Lydia Practitioner - Non-Primary Care Provider (PCP) 

Gilewicz, Anne, Crna Practitioner - Non-Primary Care Provider (PCP) 

Levinsky Leon Md Practitioner - Non-Primary Care Provider (PCP) 

Billittier Anthony Joseph Iv Md Practitioner - Non-Primary Care Provider (PCP) 

Sobie Stephen R Md Practitioner - Non-Primary Care Provider (PCP) 

Mccarthy Philip Louis Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Bloomberg Richard D Md Practitioner - Non-Primary Care Provider (PCP) 

Gugino Lawrence J Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Lesser Christie Lynn Practitioner - Non-Primary Care Provider (PCP) 

Holmlund Tomas Henry Md Practitioner - Non-Primary Care Provider (PCP) 

Khalil-Ibrahim Mofid Md Practitioner - Non-Primary Care Provider (PCP) 

Morton Scott M Practitioner - Non-Primary Care Provider (PCP) 

Brewer Thomas J Md Practitioner - Non-Primary Care Provider (PCP) 

Carnevale Frank P Md Practitioner - Non-Primary Care Provider (PCP) 

Virtuoso Cristina Ellia Practitioner - Non-Primary Care Provider (PCP) 

Desai Sonal Practitioner - Non-Primary Care Provider (PCP) 

Hurley Peter Practitioner - Non-Primary Care Provider (PCP) 

Ward Linda P Practitioner - Non-Primary Care Provider (PCP) 

Mammen Manoj Jacob Practitioner - Non-Primary Care Provider (PCP) 

Guy Elisa Practitioner - Non-Primary Care Provider (PCP) 

Fink Teresa Carol Practitioner - Non-Primary Care Provider (PCP) 

Lesinski Lisa Practitioner - Non-Primary Care Provider (PCP) 

Neuland Polino, Amanda, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Iten Ashley Huett Practitioner - Non-Primary Care Provider (PCP) 

Koch, Shannon, Msw Practitioner - Non-Primary Care Provider (PCP) 

Wabick Jarod Practitioner - Non-Primary Care Provider (PCP) 

Colebeck Amanda C Practitioner - Non-Primary Care Provider (PCP) 

Sticht Rebecca M Practitioner - Non-Primary Care Provider (PCP) 

Cappuccio David Michael Practitioner - Non-Primary Care Provider (PCP) 

Grudzien Jessica Lee Practitioner - Non-Primary Care Provider (PCP) 

Richir, Theresa, Practitioner - Non-Primary Care Provider (PCP) 

Guterman Lee Rand Md Practitioner - Non-Primary Care Provider (PCP) 

Gray Michael A Practitioner - Non-Primary Care Provider (PCP) 

Ratnakaram Ramakrishna Practitioner - Non-Primary Care Provider (PCP) 

Mahl Thomas C Md Practitioner - Non-Primary Care Provider (PCP) 

Cusenz Bruce J Md Practitioner - Non-Primary Care Provider (PCP) 

Iqbal Vaseem Md Practitioner - Non-Primary Care Provider (PCP) 

Erbe Richard W Md Practitioner - Non-Primary Care Provider (PCP) 

Kang Minsoo Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Webb Kristin Marie Rpa Practitioner - Non-Primary Care Provider (PCP) 

Wierchowski Jill E Practitioner - Non-Primary Care Provider (PCP) 

Dofitas Steve Banaria Md Practitioner - Non-Primary Care Provider (PCP) 

Wolfe Jennifer Lynn Practitioner - Non-Primary Care Provider (PCP) 

Bernas Geoffrey Allen Md Practitioner - Non-Primary Care Provider (PCP) 

Lillis Kathleen A Md Practitioner - Non-Primary Care Provider (PCP) 

Acquilano, Kristen, Lcsw Practitioner - Non-Primary Care Provider (PCP) 

Khan Pervez Ali Practitioner - Non-Primary Care Provider (PCP) 

Patel Simal Jayant Md Practitioner - Non-Primary Care Provider (PCP) 

Toland Suzanne E Practitioner - Non-Primary Care Provider (PCP) 

Christie Jordan Kail Practitioner - Non-Primary Care Provider (PCP) 

Bogdan, Patricia A., The Dale Association, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Hall, Joelle, Horizon Health Services, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Chitgar Sahar Practitioner - Non-Primary Care Provider (PCP) 

Garcia Kimberly Susanne Practitioner - Non-Primary Care Provider (PCP) 

Ramsey Joseph Practitioner - Non-Primary Care Provider (PCP) 

Anderson Kerenza Anne Practitioner - Non-Primary Care Provider (PCP) 

Lorigo, Raymond, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Widger, Laura, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Hughes Sharon Practitioner - Non-Primary Care Provider (PCP) 

Mattern Ruth M Md Practitioner - Non-Primary Care Provider (PCP) 

Ferguson Michael Scott Practitioner - Non-Primary Care Provider (PCP) 

Haq Nadeem Ul Md Practitioner - Non-Primary Care Provider (PCP) 

Piscatelli James J Md Practitioner - Non-Primary Care Provider (PCP) 

Igoe Gerald Md Practitioner - Non-Primary Care Provider (PCP) 

Ramsdell Robert James Md Practitioner - Non-Primary Care Provider (PCP) 

Gambino Robert J Pa Practitioner - Non-Primary Care Provider (PCP) 

Liu-Helm Aries Yuan-Perng Md Practitioner - Non-Primary Care Provider (PCP) 

Hughes David P Md Practitioner - Non-Primary Care Provider (PCP) 

Turner James Practitioner - Non-Primary Care Provider (PCP) 

Krawczyk Justine A Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Lapoint Paul Justin Md Practitioner - Non-Primary Care Provider (PCP) 

Gelormini Joseph L Md Practitioner - Non-Primary Care Provider (PCP) 

Phelan Mary Theresa Np Practitioner - Non-Primary Care Provider (PCP) 

Clauser Kevin Gregory Dds Practitioner - Non-Primary Care Provider (PCP) 

Selvadurai Deepan Practitioner - Non-Primary Care Provider (PCP) 

Cordaro, Thomas, Wayne Arc Practitioner - Non-Primary Care Provider (PCP) 

Namassivaya Arundathi Md Practitioner - Non-Primary Care Provider (PCP) 

Knight William Practitioner - Non-Primary Care Provider (PCP) 

Graley Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Holler-Kennedy, Gail, Lmhc Practitioner - Non-Primary Care Provider (PCP) 

Sturm Tracy J Practitioner - Non-Primary Care Provider (PCP) 

Weinrieb Ilja J Md Practitioner - Non-Primary Care Provider (PCP) 

Buffalo Ultrasound Idtf Inc Practitioner - Non-Primary Care Provider (PCP) 

Roessler Lori A Practitioner - Non-Primary Care Provider (PCP) 

Inhelder Miriam G Practitioner - Non-Primary Care Provider (PCP) 

Farooqi Mufti Muzamil Mehraj Practitioner - Non-Primary Care Provider (PCP) 

Pihlblad Matthew Practitioner - Non-Primary Care Provider (PCP) 

Beaupin Lynda Myong Practitioner - Non-Primary Care Provider (PCP) 

Sims, Kellie, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Schettino Chris Practitioner - Non-Primary Care Provider (PCP) 

Adragna Michael S Practitioner - Non-Primary Care Provider (PCP) 

Arif Shoaib Practitioner - Non-Primary Care Provider (PCP) 

Jeyapalan Gerald Rajish Practitioner - Non-Primary Care Provider (PCP) 

Lehman Heather Practitioner - Non-Primary Care Provider (PCP) 

Kothari Khyati Nirmit Practitioner - Non-Primary Care Provider (PCP) 

Norton Amanda Marie Practitioner - Non-Primary Care Provider (PCP) 

Dabkowski Stefan Practitioner - Non-Primary Care Provider (PCP) 

Behrens Kathleen Practitioner - Non-Primary Care Provider (PCP) 

Mack Veronica K Practitioner - Non-Primary Care Provider (PCP) 

Sitrin Michael D Md Practitioner - Non-Primary Care Provider (PCP) 

Gupta Alok Deep Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Pendyala Prashant Md Practitioner - Non-Primary Care Provider (PCP) 

Campione Peter A Md Practitioner - Non-Primary Care Provider (PCP) 

Bush Linda L Practitioner - Non-Primary Care Provider (PCP) 

Ervolina Tammy B Rpa Practitioner - Non-Primary Care Provider (PCP) 

Rothman Ilene L Md Practitioner - Non-Primary Care Provider (PCP) 

Miller Michael Taine Md Practitioner - Non-Primary Care Provider (PCP) 

Mcgrath Brian E Md Practitioner - Non-Primary Care Provider (PCP) 

Albrecht Friedrich Joachim Md Practitioner - Non-Primary Care Provider (PCP) 

Jeffrey Wade Martinez Practitioner - Non-Primary Care Provider (PCP) 

Cohen Michael E Md Practitioner - Non-Primary Care Provider (PCP) 

Sharf Zvi Md Practitioner - Non-Primary Care Provider (PCP) 

Roehmholdt John Practitioner - Non-Primary Care Provider (PCP) 

Kent Margaret Helen Practitioner - Non-Primary Care Provider (PCP) 

Pizzuto Michael P Md Practitioner - Non-Primary Care Provider (PCP) 

Weisenborn Linda S Rpa Practitioner - Non-Primary Care Provider (PCP) 

Bates Vernice E Md Practitioner - Non-Primary Care Provider (PCP) 

Stryker, Melissa, Lpclmhc Practitioner - Non-Primary Care Provider (PCP) 

Woolsey Matthew Warren Dds Practitioner - Non-Primary Care Provider (PCP) 

Bouton Scott Michael Practitioner - Non-Primary Care Provider (PCP) 

Amabile Kristin Practitioner - Non-Primary Care Provider (PCP) 

Julie Michelle Strauss Practitioner - Non-Primary Care Provider (PCP) 

Pratt Portia P Practitioner - Non-Primary Care Provider (PCP) 

Hennessy, Emily, Rpac Practitioner - Non-Primary Care Provider (PCP) 

Macvie, Courtney, Practitioner - Non-Primary Care Provider (PCP) 

Larkin, Adam, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Diaz Richard Practitioner - Non-Primary Care Provider (PCP) 

Genau Joseph M Dpm Practitioner - Non-Primary Care Provider (PCP) 

Ambrus Julian L Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Abu-Sitta Moeen I Md Practitioner - Non-Primary Care Provider (PCP) 

Haque Shabrin Anjum Md Practitioner - Non-Primary Care Provider (PCP) 

Kieliszek Karen Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Huckell Graham Richmond Md Practitioner - Non-Primary Care Provider (PCP) 

Sisson Josie Teresita Rpa Practitioner - Non-Primary Care Provider (PCP) 

Paul Sucharita Practitioner - Non-Primary Care Provider (PCP) 

Mojica Wilfrido Practitioner - Non-Primary Care Provider (PCP) 

Donald J Largo Jr Practitioner - Non-Primary Care Provider (PCP) 

Lee-Kwen Peterkin Md Practitioner - Non-Primary Care Provider (PCP) 

Salerno Kilian E Md Practitioner - Non-Primary Care Provider (PCP) 

Mure Maureen Ann Practitioner - Non-Primary Care Provider (PCP) 

Wojnowski Diane M Practitioner - Non-Primary Care Provider (PCP) 

Chertack Craig S Md Practitioner - Non-Primary Care Provider (PCP) 

Prasad Dheerendra Md Practitioner - Non-Primary Care Provider (PCP) 

Verleni Gust P Rpa Practitioner - Non-Primary Care Provider (PCP) 

Farzana Habib Practitioner - Non-Primary Care Provider (PCP) 

Ruiz Veronica Md Practitioner - Non-Primary Care Provider (PCP) 

Pristach Cynthia A Practitioner - Non-Primary Care Provider (PCP) 

Samadi Dilara E Md Practitioner - Non-Primary Care Provider (PCP) 

Bennett Richard Gordon Md Practitioner - Non-Primary Care Provider (PCP) 

Kilian Melissa Lyn Np Practitioner - Non-Primary Care Provider (PCP) 

Parentis Michael A Md Practitioner - Non-Primary Care Provider (PCP) 

Silber Michael S Md Practitioner - Non-Primary Care Provider (PCP) 

Mason Laura L Practitioner - Non-Primary Care Provider (PCP) 

Kashin Jeffrey D Md Practitioner - Non-Primary Care Provider (PCP) 

Vona David Paul Dpm Practitioner - Non-Primary Care Provider (PCP) 

Khan Abdur Rauf Md Practitioner - Non-Primary Care Provider (PCP) 

Del Regno Paula A Practitioner - Non-Primary Care Provider (PCP) 

Ackerman Constance Diane Csw Practitioner - Non-Primary Care Provider (PCP) 

Collure Don W D Md Practitioner - Non-Primary Care Provider (PCP) 

Mannone Antonino Md Practitioner - Non-Primary Care Provider (PCP) 

Pawlowski Jill M Md Practitioner - Non-Primary Care Provider (PCP) 

Dimopoulos Polyxeni Md Practitioner - Non-Primary Care Provider (PCP) 

Justicia-Linde Faye Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Pennisten Lisa Marie Practitioner - Non-Primary Care Provider (PCP) 

Binis Karen Hay Practitioner - Non-Primary Care Provider (PCP) 

Nadler Dennis Md Practitioner - Non-Primary Care Provider (PCP) 

Pierino Mark P Practitioner - Non-Primary Care Provider (PCP) 

Perese Kerime L Practitioner - Non-Primary Care Provider (PCP) 

Saikali Nicolas P Practitioner - Non-Primary Care Provider (PCP) 

Schmidt Laurie Practitioner - Non-Primary Care Provider (PCP) 

Tasca Sara Marie Practitioner - Non-Primary Care Provider (PCP) 

Degnan Mary Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Gee, Sharon, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Cozza James Practitioner - Non-Primary Care Provider (PCP) 

Adomako Angela Asiedua Md Practitioner - Non-Primary Care Provider (PCP) 

Lisborg Kathleen Practitioner - Non-Primary Care Provider (PCP) 

Halverson Amber Practitioner - Non-Primary Care Provider (PCP) 

Giarratano, Paulette, Practitioner - Non-Primary Care Provider (PCP) 

Zornek Nicholas Frank Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Mcadam Frederick B Md Practitioner - Non-Primary Care Provider (PCP) 

Kinkel Peter R Md Practitioner - Non-Primary Care Provider (PCP) 

Hoeplinger Mark A C Md Practitioner - Non-Primary Care Provider (PCP) 

Bernat Sherrie H Practitioner - Non-Primary Care Provider (PCP) 

Carrel Jeffrey M Dpm Practitioner - Non-Primary Care Provider (PCP) 

Tomaszewski Garin Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Boyle Michele Marie Practitioner - Non-Primary Care Provider (PCP) 

Meyers Suzanne J Practitioner - Non-Primary Care Provider (PCP) 

Patterson Daniel John Do Practitioner - Non-Primary Care Provider (PCP) 

Woods Kara A Practitioner - Non-Primary Care Provider (PCP) 

Maciejewski Mary Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Purcell Eileen Barbara Practitioner - Non-Primary Care Provider (PCP) 

Hoerner Audrey Ann Practitioner - Non-Primary Care Provider (PCP) 

Amra Williams Rashida Practitioner - Non-Primary Care Provider (PCP) 

Luis Alfredo Nathanie Bent-Shaw Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Jones Glenda Gail Practitioner - Non-Primary Care Provider (PCP) 

Arora Gautam Practitioner - Non-Primary Care Provider (PCP) 

Nassoiy Allison Ms. Practitioner - Non-Primary Care Provider (PCP) 

Mathew Bobby Practitioner - Non-Primary Care Provider (PCP) 

Eckert, Linda, Lcswr Practitioner - Non-Primary Care Provider (PCP) 

Andrea Sturniolo Pa Practitioner - Non-Primary Care Provider (PCP) 

Jurczynski, Sarah, Practitioner - Non-Primary Care Provider (PCP) 

Palmer Briana Practitioner - Non-Primary Care Provider (PCP) 

Brooks-Devlin Terry Jo Practitioner - Non-Primary Care Provider (PCP) 

Auricchio, Lisa, Northpointe Council, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Mogavero Megan Rose Practitioner - Non-Primary Care Provider (PCP) 

Massucci Joanne M Md Practitioner - Non-Primary Care Provider (PCP) 

Glick Philip Leon Md Practitioner - Non-Primary Care Provider (PCP) 

Stegemann Maureen Practitioner - Non-Primary Care Provider (PCP) 

Flick Rose Ann Rochelle Practitioner - Non-Primary Care Provider (PCP) 

Sellick John A Jr Do Practitioner - Non-Primary Care Provider (PCP) 

Vasquez Michael A Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Watt Courtenay C Md Practitioner - Non-Primary Care Provider (PCP) 

Arbabzadeh Massoud Md Practitioner - Non-Primary Care Provider (PCP) 

Grace Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) 

Bryan Amy R Dds Practitioner - Non-Primary Care Provider (PCP) 

Frost Marc Steven Md Practitioner - Non-Primary Care Provider (PCP) 

Mogavero Herman S Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Mclellan-Desai Mary A Md Practitioner - Non-Primary Care Provider (PCP) 

Stachowiak Donna Marie Practitioner - Non-Primary Care Provider (PCP) 

Shields Peter E Md Practitioner - Non-Primary Care Provider (PCP) 

Houck James Patrick Md Practitioner - Non-Primary Care Provider (PCP) 

Loehfelm Robyn Practitioner - Non-Primary Care Provider (PCP) 

Paroski Margaret W Md Practitioner - Non-Primary Care Provider (PCP) 

Fattouch Hany Md Practitioner - Non-Primary Care Provider (PCP) 

Hudzinski Lori D Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Shah Siddhartha S Md Practitioner - Non-Primary Care Provider (PCP) 

Skomra Christopher J Md Practitioner - Non-Primary Care Provider (PCP) 

Bethin Kathleen Practitioner - Non-Primary Care Provider (PCP) 

Peterson Marti Dds Practitioner - Non-Primary Care Provider (PCP) 

Wier Stacie L Practitioner - Non-Primary Care Provider (PCP) 

Bass Kathryn Dirkes Md Practitioner - Non-Primary Care Provider (PCP) 

Smith, Evan, Horizon Health Services, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Cipolla Michael John Practitioner - Non-Primary Care Provider (PCP) 

Votta Timothy Joseph Dds Practitioner - Non-Primary Care Provider (PCP) 

Jenkins Samantha Mildred Practitioner - Non-Primary Care Provider (PCP) 

Essek, Kathryn, The Dale Association, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Wyant, Kelly, Practitioner - Non-Primary Care Provider (PCP) 

Butler Kathleen Practitioner - Non-Primary Care Provider (PCP) 

Hackett Amy Practitioner - Non-Primary Care Provider (PCP) 

Andera Kari Jo Practitioner - Non-Primary Care Provider (PCP) 

Kruzel Kelli Jean Practitioner - Non-Primary Care Provider (PCP) 

Hohman Amy Practitioner - Non-Primary Care Provider (PCP) 

Jeziorski Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Baczkowski Sheri Lynn Md Practitioner - Non-Primary Care Provider (PCP) 

Fabianski Jason D Practitioner - Non-Primary Care Provider (PCP) 

Stanievich John F Md Practitioner - Non-Primary Care Provider (PCP) 

Weis Herbert Practitioner - Non-Primary Care Provider (PCP) 

Vonfricken Kurt Md Practitioner - Non-Primary Care Provider (PCP) 

Reidy James J Md Practitioner - Non-Primary Care Provider (PCP) 

Fine Edward J Md Practitioner - Non-Primary Care Provider (PCP) 

Presutti Michael F Rpa Practitioner - Non-Primary Care Provider (PCP) 

Baumann Louis R Md Practitioner - Non-Primary Care Provider (PCP) 

Weisbrot Aaron Dpm Practitioner - Non-Primary Care Provider (PCP) 

Wacker Timothy R Md Practitioner - Non-Primary Care Provider (PCP) 

Prefontaine, Lisa, Msncc Practitioner - Non-Primary Care Provider (PCP) 

Sharma Vishal Md Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Chun Penelope Su Jung Md Practitioner - Non-Primary Care Provider (PCP) 

Monda Linda Practitioner - Non-Primary Care Provider (PCP) 

Deitrick Paul D Practitioner - Non-Primary Care Provider (PCP) 

Cleesattel Amanda Marie Practitioner - Non-Primary Care Provider (PCP) 

Mata Brian Practitioner - Non-Primary Care Provider (PCP) 

Huang Miriam Practitioner - Non-Primary Care Provider (PCP) 

Vohwinkel Stacy Ann Practitioner - Non-Primary Care Provider (PCP) 

Haseley, Laura, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Switzer Kyle Edward Practitioner - Non-Primary Care Provider (PCP) 

Baker, Linda, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Williams Karen Practitioner - Non-Primary Care Provider (PCP) 

Christie Michelle M Practitioner - Non-Primary Care Provider (PCP) 

Asribekova Anna Practitioner - Non-Primary Care Provider (PCP) 

Bartz Megan Practitioner - Non-Primary Care Provider (PCP) 

Mcconnell Mary E Practitioner - Non-Primary Care Provider (PCP) 

Schwartz Ronald Louis Dds Practitioner - Non-Primary Care Provider (PCP) 

Conley Charlene L Practitioner - Non-Primary Care Provider (PCP) 

Borowitz Drucy Md Practitioner - Non-Primary Care Provider (PCP) 

Schroeder Eileen Margaret Practitioner - Non-Primary Care Provider (PCP) 

Katz Michael Ethan Practitioner - Non-Primary Care Provider (PCP) 

Baughman Renee T Md Practitioner - Non-Primary Care Provider (PCP) 

Hicks Wesley L Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Ward Jennifer Marie Practitioner - Non-Primary Care Provider (PCP) 

Martin, Peter, Md Practitioner - Non-Primary Care Provider (PCP) 

Noel Marie-Eve Christine Practitioner - Non-Primary Care Provider (PCP) 

Thibodeau Kirsten A Practitioner - Non-Primary Care Provider (PCP) 

Henley, Stephanie, Practitioner - Non-Primary Care Provider (PCP) 

Ruvio Carrie A Practitioner - Non-Primary Care Provider (PCP) 

Skudnov Liudmila A Practitioner - Non-Primary Care Provider (PCP) 

Slear, Jared, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Sheehan-Schreck Pamela Marie Practitioner - Non-Primary Care Provider (PCP) 

Pawkett, Michelle, Practitioner - Non-Primary Care Provider (PCP) 

Parente Julianne Practitioner - Non-Primary Care Provider (PCP) 

Sands Mark F Md Practitioner - Non-Primary Care Provider (PCP) 

Morrison Katharine V Md Practitioner - Non-Primary Care Provider (PCP) 

Wolin Richard Elliot Md Practitioner - Non-Primary Care Provider (PCP) 

Regenbogen Victor S Md Practitioner - Non-Primary Care Provider (PCP) 

Stack Catherine C Practitioner - Non-Primary Care Provider (PCP) 

Serghany Joseph Emile Md Practitioner - Non-Primary Care Provider (PCP) 

Piechowski Denise M Practitioner - Non-Primary Care Provider (PCP) 

Anders Mark Jeffrey Md Practitioner - Non-Primary Care Provider (PCP) 

Rozmus Grzegorz Przemyslaw Md Practitioner - Non-Primary Care Provider (PCP) 

Feldman Donna A Md Practitioner - Non-Primary Care Provider (PCP) 

Walsh Jennifer George Md Practitioner - Non-Primary Care Provider (PCP) 

Kelly James Joseph Do Practitioner - Non-Primary Care Provider (PCP) 

Farkash Gil Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Hall Richard Everett Dds Practitioner - Non-Primary Care Provider (PCP) 

Somayaji Prabhakara Md Practitioner - Non-Primary Care Provider (PCP) 

Frisch Nora Practitioner - Non-Primary Care Provider (PCP) 

Jeganathan Rajkumar Practitioner - Non-Primary Care Provider (PCP) 

Pleskow Heather Practitioner - Non-Primary Care Provider (PCP) 

Cole Robert Mr. Practitioner - Non-Primary Care Provider (PCP) 

Keough Megan Marie Practitioner - Non-Primary Care Provider (PCP) 

Leigh Mary F Practitioner - Non-Primary Care Provider (PCP) 

Grolemund Stephanie Ann Practitioner - Non-Primary Care Provider (PCP) 

Prong Cassandra Lyn Practitioner - Non-Primary Care Provider (PCP) 

Teplitsky Mara L Practitioner - Non-Primary Care Provider (PCP) 

Zimpfer Elliot Practitioner - Non-Primary Care Provider (PCP) 

Harding, Laura, Niagara County Department Of Mental Health Practitioner - Non-Primary Care Provider (PCP) 

Fouskaris Theano Practitioner - Non-Primary Care Provider (PCP) 

Phipps Andrea Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Lajeunesse Suzette Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Dryjski Maciej L Md Practitioner - Non-Primary Care Provider (PCP) 

Brien Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Helm Thomas N Md Practitioner - Non-Primary Care Provider (PCP) 

Kenyon Mark Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Freundel Anthony D Md Practitioner - Non-Primary Care Provider (PCP) 

Bedmutha Shantikumar D Md Practitioner - Non-Primary Care Provider (PCP) 

Quattrin Teresa Md Practitioner - Non-Primary Care Provider (PCP) 

Gundroo Aijaz Md Practitioner - Non-Primary Care Provider (PCP) 

Koch Sharon A Practitioner - Non-Primary Care Provider (PCP) 

Sawyer Robert Newell Jr Practitioner - Non-Primary Care Provider (PCP) 

Varallo Mark A Md Practitioner - Non-Primary Care Provider (PCP) 

Peyser Michael Bardo Practitioner - Non-Primary Care Provider (PCP) 

Lombardo Thomas A Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Fogel Jonathan T Practitioner - Non-Primary Care Provider (PCP) 

Marotta Kelly Np Practitioner - Non-Primary Care Provider (PCP) 

Wilkinson, Katherine, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Rumbold Linda Kathleen Practitioner - Non-Primary Care Provider (PCP) 

Ahmad Anees Md Practitioner - Non-Primary Care Provider (PCP) 

Sheehan Daniel W Md Practitioner - Non-Primary Care Provider (PCP) 

Mccann, Michelle, Fnp Practitioner - Non-Primary Care Provider (PCP) 

Gajewski Casey Marie Np Practitioner - Non-Primary Care Provider (PCP) 

Bond Virginia Kathryn Practitioner - Non-Primary Care Provider (PCP) 

Chouchani Christian P Practitioner - Non-Primary Care Provider (PCP) 

Melisz Lynn Practitioner - Non-Primary Care Provider (PCP) 

Jawaid Fahad Practitioner - Non-Primary Care Provider (PCP) 

Tonon, Jason, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Gable Ethan Practitioner - Non-Primary Care Provider (PCP) 

Ranney, Michael, Practitioner - Non-Primary Care Provider (PCP) 

Westman Stefanie Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Griffin Judy A Np Practitioner - Non-Primary Care Provider (PCP) 

Davis Howard I Md Practitioner - Non-Primary Care Provider (PCP) 

Dunne Gail G Practitioner - Non-Primary Care Provider (PCP) 

Deschamps Jacqueline Mary Practitioner - Non-Primary Care Provider (PCP) 

Anain Shirley A Md Practitioner - Non-Primary Care Provider (PCP) 

Dewey Seth G Md Practitioner - Non-Primary Care Provider (PCP) 

Petko Kimberly A Practitioner - Non-Primary Care Provider (PCP) 

Blain Karen Practitioner - Non-Primary Care Provider (PCP) 

Slaughter Stephanie A Md Practitioner - Non-Primary Care Provider (PCP) 

Polisoto Thomas Daniel Md Practitioner - Non-Primary Care Provider (PCP) 

Wilson Michael F Md Practitioner - Non-Primary Care Provider (PCP) 

Silliman Carrie G Practitioner - Non-Primary Care Provider (PCP) 

Corsi Sandra J Practitioner - Non-Primary Care Provider (PCP) 

Ogembo Jane A Dds Practitioner - Non-Primary Care Provider (PCP) 

Rudewicz Robert J Dpm Practitioner - Non-Primary Care Provider (PCP) 

Perillo Frank B Dpm Practitioner - Non-Primary Care Provider (PCP) 

Latona Marlene K Practitioner - Non-Primary Care Provider (PCP) 

Lamarca Jillian Concetta Practitioner - Non-Primary Care Provider (PCP) 

Blochle Raphael Practitioner - Non-Primary Care Provider (PCP) 

Schaus Benjamin Practitioner - Non-Primary Care Provider (PCP) 

Spirin Semen Practitioner - Non-Primary Care Provider (PCP) 

Farrugia David Joseph Jr Practitioner - Non-Primary Care Provider (PCP) 

Odrobina Michele Robin Md Practitioner - Non-Primary Care Provider (PCP) 

Raczka Michelle C Md Practitioner - Non-Primary Care Provider (PCP) 

Rutkowski John M Md Practitioner - Non-Primary Care Provider (PCP) 

Gu Eugene Yuejie Practitioner - Non-Primary Care Provider (PCP) 

Owen Paula Practitioner - Non-Primary Care Provider (PCP) 

Domnisch Frank Joseph Practitioner - Non-Primary Care Provider (PCP) 

Hoover Elizabeth Jane Practitioner - Non-Primary Care Provider (PCP) 

Frisicaro, Sunny, Practitioner - Non-Primary Care Provider (PCP) 

Bucholtz, Natalie, Community Concern Of Wny Inc Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Kennelley Danielle S Practitioner - Non-Primary Care Provider (PCP) 

Koksal Gulsum Practitioner - Non-Primary Care Provider (PCP) 

Dickson Lori Practitioner - Non-Primary Care Provider (PCP) 

Sands Robert P Jr Md Practitioner - Non-Primary Care Provider (PCP) 

O'May, James, Rpac Practitioner - Non-Primary Care Provider (PCP) 

Tan Vivian Chua Md Practitioner - Non-Primary Care Provider (PCP) 

Boscarino Martin Anthony Practitioner - Non-Primary Care Provider (PCP) 

Rule John Practitioner - Non-Primary Care Provider (PCP) 

Raimondi Guy Charles Dds Practitioner - Non-Primary Care Provider (PCP) 

Troen Bruce Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Trinidad Kimberly S Md Practitioner - Non-Primary Care Provider (PCP) 

Albanese Umberto Md Practitioner - Non-Primary Care Provider (PCP) 

Feld Gregg I Md Practitioner - Non-Primary Care Provider (PCP) 

Kuruvilla Philip Md Practitioner - Non-Primary Care Provider (PCP) 

Rockoff Jeffrey B Md Practitioner - Non-Primary Care Provider (PCP) 

Meyer Jennifer Rpa Practitioner - Non-Primary Care Provider (PCP) 

Skomra, Richard, Crna Practitioner - Non-Primary Care Provider (PCP) 

Visco Jeffrey John Md Practitioner - Non-Primary Care Provider (PCP) 

Johnson Jeffrey Richard Practitioner - Non-Primary Care Provider (PCP) 

Danziger Iris R Md Practitioner - Non-Primary Care Provider (PCP) 

Merhige Michael E Md Practitioner - Non-Primary Care Provider (PCP) 

Lampasso James G Md Practitioner - Non-Primary Care Provider (PCP) 

Niemiec Edward Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Morris Elizabeth A Practitioner - Non-Primary Care Provider (PCP) 

John Christopher Patrick Rpa Practitioner - Non-Primary Care Provider (PCP) 

Fanton Melissa Mary Rpa Practitioner - Non-Primary Care Provider (PCP) 

Lajko Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Marinides George N Md Practitioner - Non-Primary Care Provider (PCP) 

Saunders, Shelley, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Badgley Barbara Kim Practitioner - Non-Primary Care Provider (PCP) 

Tobias W Corcoran Dds Pllc Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Gupta Puneet Practitioner - Non-Primary Care Provider (PCP) 

Hereth James Raymond Practitioner - Non-Primary Care Provider (PCP) 

Wasserman Marc D Practitioner - Non-Primary Care Provider (PCP) 

Guppenberger Michael Thomas Practitioner - Non-Primary Care Provider (PCP) 

Piotrowski Robert Edward Practitioner - Non-Primary Care Provider (PCP) 

Rusk Matthew Jared Practitioner - Non-Primary Care Provider (PCP) 

Wrazin, Debra, The Dale Association, Inc. Practitioner - Non-Primary Care Provider (PCP) 

Griffin Shane P Practitioner - Non-Primary Care Provider (PCP) 

Sisson Rachel Practitioner - Non-Primary Care Provider (PCP) 

Hansen Renee L Practitioner - Non-Primary Care Provider (PCP) 

Jennifer Rebecca Ministero Pa-C Practitioner - Non-Primary Care Provider (PCP) 

Ismail Mahmoud Ismail Md Practitioner - Non-Primary Care Provider (PCP) 

Longdon Marlene Carolyn Practitioner - Non-Primary Care Provider (PCP) 

Arnold Jo Anne Md Practitioner - Non-Primary Care Provider (PCP) 

Klein Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Reino David L Md Practitioner - Non-Primary Care Provider (PCP) 

Brown Susan M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Levine Michael Ira Md Practitioner - Non-Primary Care Provider (PCP) 

Meholick Alan W Md Practitioner - Non-Primary Care Provider (PCP) 

Flanigen Diane Therese Practitioner - Non-Primary Care Provider (PCP) 

Sciandra Joseph A Dpm Practitioner - Non-Primary Care Provider (PCP) 

O'Donnell Katherine Anne Md Practitioner - Non-Primary Care Provider (PCP) 

White Cheryl A Practitioner - Non-Primary Care Provider (PCP) 

Jensen Erik Practitioner - Non-Primary Care Provider (PCP) 

Balluz Rula Practitioner - Non-Primary Care Provider (PCP) 

Raghu Bellamkond Sundara V Md Practitioner - Non-Primary Care Provider (PCP) 

Passmore Natalie Ann Practitioner - Non-Primary Care Provider (PCP) 

Sawyer Rita M Np Practitioner - Non-Primary Care Provider (PCP) 

Drabik Cheryl Practitioner - Non-Primary Care Provider (PCP) 

Miller Bruce D Md Practitioner - Non-Primary Care Provider (PCP) 

Karkut Christopher John Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Sell Maria Practitioner - Non-Primary Care Provider (PCP) 

Miller, Gavin Christopher, Erie Chapter Nysarc Inc Bda Heritage 
Centers 

Practitioner - Non-Primary Care Provider (PCP) 

Meer Shahnawaz Practitioner - Non-Primary Care Provider (PCP) 

Pratt Rebecca E Practitioner - Non-Primary Care Provider (PCP) 

Singh Joshna Practitioner - Non-Primary Care Provider (PCP) 

Basile, Marcy, Erie Chapter Nysarc Inc Bda Heritage Centers Practitioner - Non-Primary Care Provider (PCP) 

Nadler Jamie Norman Practitioner - Non-Primary Care Provider (PCP) 

Andrzejewski Renee Practitioner - Non-Primary Care Provider (PCP) 

Lieberman Jeffrey L Md Practitioner - Non-Primary Care Provider (PCP) 

Schlisserman Albert Md Practitioner - Non-Primary Care Provider (PCP) 

Dziulko Amey Rose Pa Practitioner - Non-Primary Care Provider (PCP) 

Borton Jason A Md Practitioner - Non-Primary Care Provider (PCP) 

Khanam Rashida Md Practitioner - Non-Primary Care Provider (PCP) 

Farhi Eli Md Practitioner - Non-Primary Care Provider (PCP) 

Rose Kelly Sue Dds Practitioner - Non-Primary Care Provider (PCP) 

Wetzel Beverly A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Mahoney Susan L Practitioner - Non-Primary Care Provider (PCP) 

Wind William Michael Md Practitioner - Non-Primary Care Provider (PCP) 

Buck Steven H Md Practitioner - Non-Primary Care Provider (PCP) 

Penvose-Yi Jan Ruth Md Practitioner - Non-Primary Care Provider (PCP) 

Panahon Norma C Md Practitioner - Non-Primary Care Provider (PCP) 

Krishnakumar Vasu Dr. Practitioner - Non-Primary Care Provider (PCP) 

Wolentarski Kimberly Practitioner - Non-Primary Care Provider (PCP) 

Taylor Martina Practitioner - Non-Primary Care Provider (PCP) 

Hernandez Sergio Md Practitioner - Non-Primary Care Provider (PCP) 

Miller, Mary, Ma Practitioner - Non-Primary Care Provider (PCP) 

Huff Devon Michael Practitioner - Non-Primary Care Provider (PCP) 

Olsen Erica Practitioner - Non-Primary Care Provider (PCP) 

Velasquez Bernardino Practitioner - Non-Primary Care Provider (PCP) 

Cacho Cele Sarai Practitioner - Non-Primary Care Provider (PCP) 

Ciccarelli, Samantha, Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Pfalzer David Practitioner - Non-Primary Care Provider (PCP) 

Decastro-Barton, Brenda, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Siejka Neal Thomas Practitioner - Non-Primary Care Provider (PCP) 

Luce, Christina, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Siebert Marc Practitioner - Non-Primary Care Provider (PCP) 

Huntz Jacquelynn Practitioner - Non-Primary Care Provider (PCP) 

Sambuchi Gregory David Md Practitioner - Non-Primary Care Provider (PCP) 

Berkun Rose Md Practitioner - Non-Primary Care Provider (PCP) 

Burdick James P Md Practitioner - Non-Primary Care Provider (PCP) 

Daniel-Sanders Andrea Np Practitioner - Non-Primary Care Provider (PCP) 

Grand Walter Md Practitioner - Non-Primary Care Provider (PCP) 

Legarreta Edward A Md Practitioner - Non-Primary Care Provider (PCP) 

Stoeckl Andrew Practitioner - Non-Primary Care Provider (PCP) 

Kielbasa Jennifer M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Moreland Douglas B Md Pc Practitioner - Non-Primary Care Provider (PCP) 

Verdonik Frederick Practitioner - Non-Primary Care Provider (PCP) 

Bagnall David L Md Practitioner - Non-Primary Care Provider (PCP) 

Cianciolo Thomas J Dpm Jr Practitioner - Non-Primary Care Provider (PCP) 

Zent Christopher John Np Practitioner - Non-Primary Care Provider (PCP) 

Liu Hong Md Practitioner - Non-Primary Care Provider (PCP) 

Clancy Kristin Ann Pa Practitioner - Non-Primary Care Provider (PCP) 

Bromley Lacey Practitioner - Non-Primary Care Provider (PCP) 

Matier Brian Practitioner - Non-Primary Care Provider (PCP) 

Sherry , Joseph, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center 

Practitioner - Non-Primary Care Provider (PCP) 

Beang Joseph Michael Rpa Practitioner - Non-Primary Care Provider (PCP) 

Derosas Juan Facundo Md Practitioner - Non-Primary Care Provider (PCP) 

Sponholz Ellen T Practitioner - Non-Primary Care Provider (PCP) 

Collins Krystle Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Mcguire Jennifer G Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Szarpa Kristie L Practitioner - Non-Primary Care Provider (PCP) 

Nelson Kathryn Anne Practitioner - Non-Primary Care Provider (PCP) 

Lilleby Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Bybee Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Kozlowski Sarah Josephine Practitioner - Non-Primary Care Provider (PCP) 

Lillie David B Md Practitioner - Non-Primary Care Provider (PCP) 

Dyster John G Md Practitioner - Non-Primary Care Provider (PCP) 

Lamothe P Henri Md Practitioner - Non-Primary Care Provider (PCP) 

Snyder Glenn Justin Md Practitioner - Non-Primary Care Provider (PCP) 

Wagner, Mary, Crna Practitioner - Non-Primary Care Provider (PCP) 

Callahan John Practitioner - Non-Primary Care Provider (PCP) 

Meli Rebecca F Rpa Practitioner - Non-Primary Care Provider (PCP) 

Conway James T Md Practitioner - Non-Primary Care Provider (PCP) 

Cowan Richard B T Md Practitioner - Non-Primary Care Provider (PCP) 

Hopkins Leo Nelson Md Practitioner - Non-Primary Care Provider (PCP) 

Weinstock Arie L Md Practitioner - Non-Primary Care Provider (PCP) 

Burkhard Gregory A Rpa Practitioner - Non-Primary Care Provider (PCP) 

Belote Scott J Md Practitioner - Non-Primary Care Provider (PCP) 

Nylander Emmekunla Karen Md Practitioner - Non-Primary Care Provider (PCP) 

O'Donnell Tanni M Rpa Practitioner - Non-Primary Care Provider (PCP) 

Marchetti Elizabeth Practitioner - Non-Primary Care Provider (PCP) 

Gupta Sangeeta Practitioner - Non-Primary Care Provider (PCP) 

Jordan Kross Md Practitioner - Non-Primary Care Provider (PCP) 

Kloosterman Kristen Practitioner - Non-Primary Care Provider (PCP) 

Lawniczak, Tania, Nurseprac Practitioner - Non-Primary Care Provider (PCP) 

Liu Cici Practitioner - Non-Primary Care Provider (PCP) 

Snyder Kenneth V Md Practitioner - Non-Primary Care Provider (PCP) 

Heyden Amy L Practitioner - Non-Primary Care Provider (PCP) 

Chmielowiec, Kaitlyn, Lmsw Practitioner - Non-Primary Care Provider (PCP) 

Desbordes Kadie Practitioner - Non-Primary Care Provider (PCP) 

Burgler Lindsay Marie Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Corsi, Molly, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Kibler Ashley Marie Practitioner - Non-Primary Care Provider (PCP) 

Meghan Joan Kurtz Practitioner - Non-Primary Care Provider (PCP) 

Butski Crystal M Practitioner - Non-Primary Care Provider (PCP) 

Stewart Jessica Practitioner - Non-Primary Care Provider (PCP) 

Almyroudis Nikolaos Md Practitioner - Non-Primary Care Provider (PCP) 

Kamisetti Dhananjaya Md Practitioner - Non-Primary Care Provider (PCP) 

Mutton Holly Beth Do Practitioner - Non-Primary Care Provider (PCP) 

Loftus Randall J Md Practitioner - Non-Primary Care Provider (PCP) 

Hartnett Christine Marie Practitioner - Non-Primary Care Provider (PCP) 

Novotny Margaret Md Practitioner - Non-Primary Care Provider (PCP) 

Ralbovsky Michael Practitioner - Non-Primary Care Provider (PCP) 

Noor Sonya S Md Practitioner - Non-Primary Care Provider (PCP) 

Carbone Theresa Jean Practitioner - Non-Primary Care Provider (PCP) 

Chalupka Lee A Md Practitioner - Non-Primary Care Provider (PCP) 

Agro Chanda Gail Practitioner - Non-Primary Care Provider (PCP) 

Chou Joli Chien-Ya Practitioner - Non-Primary Care Provider (PCP) 

Coghlan Lorinda Lea Practitioner - Non-Primary Care Provider (PCP) 

Marchetti, Mary, Crna Practitioner - Non-Primary Care Provider (PCP) 

Ruckert G Theodore Md Practitioner - Non-Primary Care Provider (PCP) 

Griffiths Elizabeth Alice Practitioner - Non-Primary Care Provider (PCP) 

Chen William Chun-Ying Practitioner - Non-Primary Care Provider (PCP) 

Martin Jared D Rpa Practitioner - Non-Primary Care Provider (PCP) 

Osiadlo Kim Marie Practitioner - Non-Primary Care Provider (PCP) 

Contant Kimberly S Practitioner - Non-Primary Care Provider (PCP) 

Ince-Mercer Leia K Md Practitioner - Non-Primary Care Provider (PCP) 

Dang Neha Practitioner - Non-Primary Care Provider (PCP) 

Gallagher Jacqueline Ann Practitioner - Non-Primary Care Provider (PCP) 

Tukov Magdalene Shuser Practitioner - Non-Primary Care Provider (PCP) 

Broderick, Keenan, Practitioner - Non-Primary Care Provider (PCP) 

Stays, Monique, Horizon Health Services, Inc. Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 535 of 682
 

 

 

 

 

a a a 

a a 

a a a 
a a a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Schlemm Laura M Practitioner - Non-Primary Care Provider (PCP) 

Aguero Esquivel Maria Practitioner - Non-Primary Care Provider (PCP) 

Gullo Amanda Rose Practitioner - Non-Primary Care Provider (PCP) 

Szarzanowicz Thaddeus E Md Practitioner - Non-Primary Care Provider (PCP) 

Burns Terrence Robert Md Practitioner - Non-Primary Care Provider (PCP) 

Burkard Paula Grant Md Phd Practitioner - Non-Primary Care Provider (PCP) 

Vukas Steven Dmd Practitioner - Non-Primary Care Provider (PCP) 

Sfeir Norman John Md Practitioner - Non-Primary Care Provider (PCP) 

Miller Sharon L Practitioner - Non-Primary Care Provider (PCP) 

Berkelhamer Sara Kay Md Practitioner - Non-Primary Care Provider (PCP) 

Maheshwari Yogesh Md Practitioner - Non-Primary Care Provider (PCP) 

Riga Peter John Practitioner - Non-Primary Care Provider (PCP) 

Fitzpatrick Edward Practitioner - Non-Primary Care Provider (PCP) 

Mcdonnell Margaret Philomena Practitioner - Non-Primary Care Provider (PCP) 

Burkhouse Kelly Ann Phd Practitioner - Non-Primary Care Provider (PCP) 

Bennett Susan M Practitioner - Non-Primary Care Provider (PCP) 

Sherban Ross Practitioner - Non-Primary Care Provider (PCP) 

Karpie John Practitioner - Non-Primary Care Provider (PCP) 

Wheat Heather Miller Md Practitioner - Non-Primary Care Provider (PCP) 

Rutecki Amy Lynn Practitioner - Non-Primary Care Provider (PCP) 

Doyle Sarah P Practitioner - Non-Primary Care Provider (PCP) 

Caron Helen Practitioner - Non-Primary Care Provider (PCP) 

Gurske-Desperio Jennifer Practitioner - Non-Primary Care Provider (PCP) 

Petroski Tara Marie Practitioner - Non-Primary Care Provider (PCP) 

Roehmholdt Mary Elizabeth Md Practitioner - Non-Primary Care Provider (PCP) 

Skowronski Dawn M Practitioner - Non-Primary Care Provider (PCP) 

Castonguay, Caitlin, Erie Chapter Nysarc Inc Bda Heritage 
Centers 

Practitioner - Non-Primary Care Provider (PCP) 

Meesala Mrinalini Practitioner - Non-Primary Care Provider (PCP) 

Asel, Stacey, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Practitioner - Non-Primary Care Provider (PCP) 

Burgio Melissa Ann Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Carriere Philip John Practitioner - Non-Primary Care Provider (PCP) 

Cruz Chenelle Practitioner - Non-Primary Care Provider (PCP) 

Schlehr Frank Practitioner - Non-Primary Care Provider (PCP) 

Melanson Julia Diane Practitioner - Non-Primary Care Provider (PCP) 

Basior Jeanne Marie Md Practitioner - Non-Primary Care Provider (PCP) 

Srivastava Maya Devi Md Practitioner - Non-Primary Care Provider (PCP) 

Soniwala Saifuddin Md Practitioner - Non-Primary Care Provider (PCP) 

Syed Masroor Ahmed Md Practitioner - Non-Primary Care Provider (PCP) 

Pundt Mark R Md Practitioner - Non-Primary Care Provider (PCP) 

Smith Matthew E Md Practitioner - Non-Primary Care Provider (PCP) 

Kaplan Leonard Do Practitioner - Non-Primary Care Provider (PCP) 

Chung Charles Jihun Md Practitioner - Non-Primary Care Provider (PCP) 

Krackow Kenneth A Md Practitioner - Non-Primary Care Provider (PCP) 

Grant Michael T Md Practitioner - Non-Primary Care Provider (PCP) 

Bork, Elizabeth, Crclmhs Practitioner - Non-Primary Care Provider (PCP) 

Rausch Kelly Marie Practitioner - Non-Primary Care Provider (PCP) 

Lindner Patricia A Practitioner - Non-Primary Care Provider (PCP) 

Cumbo Thomas Anthony Md Practitioner - Non-Primary Care Provider (PCP) 

Jafari Katherine Marie Practitioner - Non-Primary Care Provider (PCP) 

Finver Torin Jonathan Md Practitioner - Non-Primary Care Provider (PCP) 

Lema Gareth Mark Czamara Practitioner - Non-Primary Care Provider (PCP) 

Kelley Ryan Practitioner - Non-Primary Care Provider (PCP) 

Nazareth Helen Marie Practitioner - Non-Primary Care Provider (PCP) 

Shamsi Syed Ali Raza Practitioner - Non-Primary Care Provider (PCP) 

Hassinger Amanda B Practitioner - Non-Primary Care Provider (PCP) 

Bath Shelley Singh Practitioner - Non-Primary Care Provider (PCP) 

Brundin, Douglas, Crna Practitioner - Non-Primary Care Provider (PCP) 

Gunsolus, Donna, Cattaraugus County Department Of Community 
Services 

Practitioner - Non-Primary Care Provider (PCP) 

Lynch Alexis Latrice Practitioner - Non-Primary Care Provider (PCP) 

Griffing Cindy Mrs. Practitioner - Non-Primary Care Provider (PCP) 

Zaiter, Marie-Eve, Center For Ambulatroy Surgery Inc Practitioner - Non-Primary Care Provider (PCP) 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Bhat Mushtaq Practitioner - Non-Primary Care Provider (PCP) 

Majithia Shyamal G Practitioner - Non-Primary Care Provider (PCP) 

Sullivan Nancy Lee Practitioner - Non-Primary Care Provider (PCP) 

Fayyaz Mohammad Md Practitioner - Non-Primary Care Provider (PCP) 

Brach John Md Practitioner - Non-Primary Care Provider (PCP) 

Wood Catherine L Practitioner - Non-Primary Care Provider (PCP) 

Goradia Dhawal Arun Practitioner - Non-Primary Care Provider (PCP) 

Lowenthal Karin Practitioner - Non-Primary Care Provider (PCP) 

Smith Kirsten Adelle Practitioner - Non-Primary Care Provider (PCP) 

Kachurek Diana Beatrice Practitioner - Non-Primary Care Provider (PCP) 

Gibbon Robert Jr Md Practitioner - Non-Primary Care Provider (PCP) 

Merritt Patricia Practitioner - Non-Primary Care Provider (PCP) 

Budny James L Md Practitioner - Non-Primary Care Provider (PCP) 

Leach Corinne L Practitioner - Non-Primary Care Provider (PCP) 

Riegel Brian James Md Practitioner - Non-Primary Care Provider (PCP) 

Dabski Christopher Md Practitioner - Non-Primary Care Provider (PCP) 

Hassenfratz Jay Thomas Dpm Practitioner - Non-Primary Care Provider (PCP) 

Steffen Rebecca Practitioner - Non-Primary Care Provider (PCP) 

Cavazos Cristina Practitioner - Non-Primary Care Provider (PCP) 

Reyes Loida D Practitioner - Non-Primary Care Provider (PCP) 

Dann Sara Kate Practitioner - Non-Primary Care Provider (PCP) 

Kim Eugene Practitioner - Non-Primary Care Provider (PCP) 

Waheed, Ayesha, Md Practitioner - Non-Primary Care Provider (PCP) 

Jones, Kim, Practitioner - Non-Primary Care Provider (PCP) 

Hennon Teresa Practitioner - Non-Primary Care Provider (PCP) 

Tlc Health Network Act Rc Hospital 

Kaleida Health Hospital 

Millard Fillmore Hospitals Hospital 

Brooks Memorial Hospital Hospital 

Buffalo General Hosp Hospital 

Womens & Childrens Hsp Buffal Hospital 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Longdon Marlene Carolyn Mental Health 

Marshall-Hobika Dori Md Mental Health 

Wright Carol L Mental Health 

Bingham Donna Mental Health 

Tlc Health Network Act Rc Mental Health 

Brooks Victoria Lynn Md Mental Health 

Jaffri Naureen R Do Mental Health 

Cummings Michael R Md Mental Health 

Yu Hong Md Mental Health 

Improta John Michael Md Mental Health 

Haque Shabrin Anjum Md Mental Health 

Haak Jennifer Lynn Md Mental Health 

Smith Beth Alison Md Mental Health 

Glose Susan M Mental Health 

Kaleida Health Mental Health 

Viola Carolyn L Mental Health 

Molina Isabel B Mental Health 

Niagara Falls Mem Med Ctr Mental Health 

Webb Mary Mental Health 

Lake Shore Behavioral Health Mental Health 

Mental Health Serv Se Corp V Mental Health 

Denny Kevin Mental Health 

Roy Adrienne Mental Health 

Lynch Lisa A Mental Health 

Del Regno Paula A Mental Health 

Zam Robert S Mental Health 

Verleni Gust P Rpa Mental Health 

Verdonik Frederick Mental Health 

Syta Margaret Mary Mental Health 

Weis Herbert Mental Health 

Mcmahon-Tronetti Caillean Mental Health 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Dewey Seth G Md Mental Health 

White Gloria J Mental Health 

Horizon Health Services Mh Mental Health 

Abbasi Israr A Md Mental Health 

Neuropsychology& Psycholgy Sv Mental Health 

Tan Alfonso Md Mental Health 

Living Opp Of Depaul Mh Mental Health 

Gokhale Vinayak S Md Mental Health 

Transitional Services Inc Mh Mental Health 

Mid Erie Mental Health Svc Mental Health 

Troen Bruce Robert Md Mental Health 

Khanam Rashida Md Mental Health 

Cartagena Maria Mental Health 

Ruben Cherie Mental Health 

Popson Richard Mental Health 

Glynn Paige Mental Health 

Casassa David Mental Health 

Raghu Bellamkond Sundara V Md Mental Health 

Hallett Michael P Md Mental Health 

Child & Family Srvs Erie Co Mental Health 

Meglio Frank A Md Mental Health 

Hays Thomas Md Mental Health 

Baker John Gregory Phd Mental Health 

Bennett Richard Gordon Md Mental Health 

Ackerman Constance Diane Csw Mental Health 

Capote Horacio A Md Mental Health 

Ashton Adam Keller Md Mental Health 

Leo Raphael Jerome Md Mental Health 

Achtziger Otto J Lcsw Mental Health 

Bierdeman Brenda Mental Health 

Gupta Sanjay Md Mental Health 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Varallo Mark A Md Mental Health 

Mh Svc Erie Northwest Cor-Scm Mental Health 

Kaye David L Md Mental Health 

Oconnor Gale Lauren Md Mental Health 

Jackson Lisa A Mental Health 

Comm Mission Niagara Frontier Mental Health 

Chautauqua Co D O H Psshsp Mental Health 

Child & Family Services Mental Health 

Buffalo Psychiatric Ctr Mental Health 

Pristach Cynthia A Mental Health 

Bakhai Yogesh D Mental Health 

University Psych Practice Pc Mental Health 

Reichert Andrew R Md Mental Health 

Benedict Ralph Holmes B Phd Mental Health 

De Lang Eddo Mental Health 

Depaul Mental Hlth Svcs B Mental Health 

Community Miss/Niagara Fron Mental Health 

Southern Tier Envmnts/Lvg Mental Health 

Orleans Co Chap/Nysarc Mental Health 

Buffalo Fed Neighhd Ctrs Mental Health 

Burkhouse Kelly Ann Phd Mental Health 

Miller Bruce D Md Mental Health 

Genesee Cty Mh Mental Health 

Rajendran Kalaiselvi Md Mental Health 

Orleans County Comm Svc Mh Mental Health 

Nickolova Maria Md Mental Health 

Baker Hall,Inc Mental Health 

Cattaraugus Rehabilitation Ct Mental Health 

Willis Daniel J Md Mental Health 

Kashin Jeffrey D Md Mental Health 

Chenelly Drew Mental Health 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Gateway Longview Mental Health 

Genesee County Health Dept Mental Health 

Orleans County Doh Hha Mental Health 

Olean General Hosp Main Mental Health 

Niagara Falls Mem Med Ctr Mental Health 

Lockport Memorial Hospital Mental Health 

Erie County Home Mental Health 

Wyoming Community Hosp Co Mental Health 

Erie County Medical Ctr Mental Health 

Hartley-Mcandrew Michelle Elena Md Mental Health 

Arana Belito Mental Health 

Spuller Robert Mental Health 

Erie County Medical Ctr Corporation Mental Health 

Plune Juliana Mental Health 

Parrish Joy B Mental Health 

Guppenberger Michael Thomas Mental Health 

Ana Natasha Cervantes Mental Health 

Kijowski Christophe Mental Health 

Dryja Eric David Mental Health 

Humm Patricia Mental Health 

Chaudhry Monir Ahmad Mental Health 

Warriner Walter H Mental Health 

Knight William Mental Health 

Hatfield Rosanna Mental Health 

Anker Jeffrey Lawrence Mental Health 

Hernandez Sergio Md Mental Health 

Wiktor Kyle Mental Health 

Smith Ryan Mental Health 

Rtf Conners Mental Health 

Bailey Kristine E Mental Health 

Erie County South East Corp V Mental Health 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Erie County South East Corp V Mental Health 

Gannon Angela Mental Health 

Spirin Semen Mental Health 

Nagra Balwant S Mental Health 

Ortiz Maria Monserate Mental Health 

Woike-Ganga Elizabeth Mental Health 

Gerard Vivian K Mental Health 

Meer Shahnawaz Mental Health 

Saeed Mohammad Arshad Mental Health 

Englert Jessica Jane Mental Health 

Oliveira Maria Lurdes Mental Health 

Kamaraj Devinalini Mental Health 

Ghosh Biswarup Manojkumar Mental Health 

Adragna Michael S Mental Health 

Mikowski Annemarie Louise Mental Health 

Fentan Laurie A Mental Health 

Mental Health Services-Erie County Mental Health 

Rumbold Linda Kathleen Mental Health 

Pitts Nicole Marie Mental Health 

Gilmartin Stephen Matthew Mental Health 

Chautauqua County Department Of Mh Mental Health 

Shamsi Syed Ali Raza Mental Health 

Greenawalt Heather Rayee Mental Health 

Tramel Lolita Sherma Mental Health 

Belen Alfred Dennis Mental Health 

Deyoe Tammie Lynn Mental Health 

Roorda Cheri L Mental Health 

Cattaraugus Rehabilitation Center I Mental Health 

Elberg Zhanna Mental Health 

Conboy Sarah L Mental Health 

Ostrom Elizabeth Anne Mental Health 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Alaimo Maribeth Hye-Jee Mental Health 

Davis Matthew Hunt Mental Health 

Rimer Jessica Lee Mental Health 

Fearon Renee Lee Mental Health 

Witherby Margaret Mental Health 

Schlemm Laura M Mental Health 

Hughes Sharon Mental Health 

Lauer Kristy L Mental Health 

Drew Kerry Dahl Mental Health 

Naeser Karen M Mental Health 

Stacey Debra J Mental Health 

Mclaughlin Ann Marie Mental Health 

Brownstein Rebekah M Mental Health 

Sengupta Sourav Mental Health 

Ludwig Carol J Mental Health 

Wolfe Jennifer Lynn Mental Health 

Ruggieri Matthew L Mental Health 

Henderson Jillian Courtney Mental Health 

Coloprisco Sara Ann Mental Health 

Miller Nicole E Mental Health 

Palmer Briana Mental Health 

Schaeffer Rebecca L Mental Health 

Young Susan A Mental Health 

Kothari Khyati Nirmit Mental Health 

Fronczak Thomas Mental Health 

Singh Joshna Mental Health 

Kennelley Danielle S Mental Health 

Ognibene Debra Mental Health 

Emerling Sylvia Mental Health 

Azzinaro Tiffany Mental Health 

Miller Brad J Mental Health 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Watson Alease Mental Health 

Mack Veronica K Mental Health 

Sprague Jeri Mental Health 

Uslinov Lauren Nicole Mental Health 

Tonon Jason Mental Health 

Russell Joshua Mental Health 

Smith Gina M Mental Health 

Nuessle Gregg Mental Health 

Budwine Amanda Mental Health 

Lascala John Peter Mental Health 

Belanger Laurie Mental Health 

Hillside Childrens Ctr Substance Abuse 

Horizon Village Inc Substance Abuse 

Tlc Health Network Act Rc Substance Abuse 

Lake Shore Behavioral Health Substance Abuse 

Horizon Health Services Mh Substance Abuse 

Mid Erie Mental Health Svc Substance Abuse 

Aids Community Ser Wny Substance Abuse 

Mh Svc Erie Northwest Cor-Scm Substance Abuse 

Chautauqua Co D O H Psshsp Substance Abuse 

Buffalo Beacon Corp Substance Abuse 

Cattaraugus Cnty Alchl&Sub Ab Substance Abuse 

Northpointe Council, Inc Substance Abuse 

Niagara Cty Addictions Trtmt Substance Abuse 

Genesee Council On Alcoholism Substance Abuse 

Community Concern Of Wny Substance Abuse 

Lake Shore Behavioral Hlth In Substance Abuse 

Mh Svc Erie Southeast Corp V Substance Abuse 

Cattaraugus Cnty Mntl Hlth Sv Substance Abuse 

Cattaraugus Cnty Mh Guidepost Substance Abuse 

Niagara Cnty Mntl Hlth Lckprt Substance Abuse 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Fiddlers Green Manor Nh Nursing Home 

200 Bassett Road Operating Company Nursing Home 

5775 Maelou Drive Operating Company Nursing Home 

2850 Grand Island Blvd Operating Co Nursing Home 

2600 Niagara Falls Blvd Operating C Nursing Home 

Delaware Heights Receiver Llc Nursing Home 

Rosenkrans Pharmacy Inc Pharmacy 

Vna Home Care Services Pharmacy 

Innovative Services Inc Pharmacy 

Parkview Health Services Of New Yor Pharmacy 

Summit Park Pharmacy Inc Pharmacy 

Roswell Park Cancer Institute Corp Pharmacy 

Mason Veronica Rn Pharmacy 

Rosenkrans Pharmacy Inc Pharmacy 

Facer Jeffery Todd Md Pharmacy 

Zitzka Wendy Elaine Cnm Pharmacy 

Wegman'S Food Markets Inc 192 Pharmacy 

Innovative Services Inc Pharmacy 

Wegmans Food Markets Inc Pharmacy 

Sindoni Frank Thomas Md Pharmacy 

Daniel Squire Oral D & T Ctr Pharmacy 

Boyd Barry Charles Dmd Pharmacy 

Wegmans Food Markets Inc #190 Pharmacy 

Wegmans Food Markets Inc 188 Pharmacy 

Wegman'S Food Markets Inc#187 Pharmacy 

Wegmans Food Markets Inc #186 Pharmacy 

Wegmans Food Markets Inc 184 Pharmacy 

Wegmans Food Markets Inc 183 Pharmacy 

Hall Richard Everett Dds Pharmacy 

Moden Giroux Inc Pharmacy 

Resource Center Chautauqua County Pharmacy 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Wegmans Food Markets Inc 189 Pharmacy 

Wegmans Food Markets Inc 181 Pharmacy 

Wegmans Food Markets Inc 180 Pharmacy 

Community Medical Pharm Inc Pharmacy 

Hemophilia Ctr Of West Ny Inc Pharmacy 

Millard Fillmore Hospitals Pharmacy 

Buffalo General Hosp Pharmacy 

Womens & Childrens Hsp Buffal Pharmacy 

Olean General Hosp Main Pharmacy 

Niagara Falls Mem Med Ctr Pharmacy 

Lockport Memorial Hospital Pharmacy 

Erie County Home Pharmacy 

Erie County Medical Ctr Pharmacy 

Vascuscript Inc Pharmacy 

Pine Pharmacy Of Niagara Falls Llc Pharmacy 

Heritage Village Reh & Skld Nrs Inc Pharmacy 

Roswell Park Cancer Inst Pharmacy 

Park Etern Pharmacy 

Chou Joli Chien-Ya Pharmacy 

Deitrick Paul D Pharmacy 

Parkview Health Services Llc Pharmacy 

Northwest Buffalo Community Health Pharmacy 

Hospice Of Orleans Inc Hospice 

Hospice Chautauqua County Inc Hospice 

Home Care And Hospice Hospice 

Niagara Hospice Inc Hospice 

Hospice Buffalo Inc Hospice 

Vna Of Western Ny Inc Hospice 

Tlchcs Of Erie Niagara Llc Hospice

 Zerbian, Tina, Cattaraugus Community Action Inc Community Based Organizations 

100 Mighty Men Ministries Community Based Organizations 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Acquard, Melissa Cantalician Center For Learning Community Based Organizations 

Admoz, Lord, Northpointe Council, Inc. Community Based Organizations 

Adornetto, Amy, Lmhcp Community Based Organizations 

Agape Partents' Fellowship, Inc. Community Based Organizations 

Alaimo, Maribeth, Program Director Community Based Organizations 

All Metro Health Care Community Based Organizations 

Allegany County Office For The Aging Community Based Organizations 

Alzheimer'S Association, Western New York Chapter Community Based Organizations 

American Diabetes Association Community Based Organizations 

American Heart Association Community Based Organizations 

Ardent Solutions Inc Community Based Organizations 

Asamblea De Iglesias Cristianas, Inc. Community Based Organizations 

Ascending Baptist Church, Inc. Community Based Organizations 

Ash, Adam, Center For Remote Medical Management Community Based Organizations 

Aspire Of Wny Community Based Organizations 

Asthma Coalition Of Erie County Community Based Organizations 

Atherinis, Camilla, Northpointe Council, Inc. Community Based Organizations 

Attwood, Kimberly, Advantage Physical Therapy Community Based Organizations 

Audiology On Demand Community Based Organizations 

Baby And Me Tobacco Free Community Based Organizations 

Back To Basics Community Based Organizations 

Bak , Kenneth, Northpointe Council, Inc. Community Based Organizations 

Ballok, Emily , Program Director Community Based Organizations 

Baptist Minister Conference Community Based Organizations 

Baptist Minister'S Conference Of Buffalo Ny & Vicinity Community Based Organizations 

Barbour, Lynlee, Sr Counselor Licensed Community Based Organizations 

Batavia Pediatrics,Pc Community Based Organizations 

Batchelor Consultants Community Based Organizations 

Becht, Nancy, Center For Ambulatroy Surgery Inc Community Based Organizations 

Belding, Henry, Specialist - Job Training Community Based Organizations 

Bell, Christian, Clinical Supervisor Community Based Organizations 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Belmont Management Corp Community Based Organizations 

Bennett, Brittany, Counselor Iii Community Based Organizations 

Bethel Head Start Community Based Organizations 

Bethel Mrican Methodist Episcopal Church, Inc. Community Based Organizations 

Bethesda World Harvest International Church, Inc. Community Based Organizations 

Bethlehem Baptist Church, Inc. Community Based Organizations 

Bishop Holly Ube Chapter Community Outreach Community Based Organizations 

Black Chamber Of Commerce Of Wny Community Based Organizations 

Blas, Lisa, Advantage Physical Therapy Community Based Organizations 

Blessed The Lord Ministries Community Based Organizations 

Board Of Block Clubs Community Based Organizations 

Boarman, Shondra, Northpointe Council, Inc. Community Based Organizations 

Bork, Elizabeth , Sr Counselor Licensed Community Based Organizations 

Botzenhart, Janette , Sr Counselor Qhp Community Based Organizations 

Boys & Girls Club Of Buffalo Community Based Organizations 

Bradford Family Ymca Community Based Organizations 

Braymiller, David, Counselor Iii Community Based Organizations 

Breckner, John, Counselor Iii Community Based Organizations 

Briguglio, Ariel, Sr Counselor Licensed Community Based Organizations 

Brown, Jarnita, Admin Assist - Hhs Community Based Organizations 

Buffalo Municipal Housing Authority Community Based Organizations 

Buffalo Pharmacy Community Based Organizations 

Buffalo Prenatal Perinatal Network Community Based Organizations 

Buffalo Promise Neighborhood Community Based Organizations 

Buffalo United Front, Inc. Community Based Organizations 

Buffalo Urban League, Inc. Community Based Organizations 

Buras, Morgan, Sr Counselor Licensed Community Based Organizations 

Burmese Community Services Inc Community Based Organizations 

Cade, Jameeka, Counsleor I Community Based Organizations 

Calvary Baptist Church, Inc. Community Based Organizations 

Campanella, Mary Ann, Northpointe Council, Inc. Community Based Organizations 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Campbell, Kiera, Office Manager Community Based Organizations 

Cao Early Head Start Community Based Organizations 

Cao Head Start Community Based Organizations 

Cao Masten Resource Center Community Based Organizations 

Capaccio, Jana, Coordinator - Qa Community Based Organizations 

Capozzi, Stacie, Sr Counselor Licensed Community Based Organizations 

Cardin, Maureen, Specialist - Medical Records Community Based Organizations 

Cartagena, Sue, Mid-Erie Mental Health Services Community Based Organizations 

Casa Di Vita Crsi Community Based Organizations 

Catanzaro, Danielle, Sr Counselor Licensed Community Based Organizations 

Catholic Charities Community Based Organizations 

Catholic Helth Home Partners Community Based Organizations 

Catholic Medical Partners Community Based Organizations 

Cattaraugus And Wyoming Counties Project Head Start Community Based Organizations 

Cattaraugus Community Action, Inc. Community Based Organizations 

Cellini, Dominique, Counselor Iii Community Based Organizations 

Cervi, Emily, Sr Counselor Licensed Community Based Organizations 

Cervi, Jennifer, Community Based Organizations 

Chase, Alicia , Sr Counselor Licensed Community Based Organizations 

Chautauqua Alcoholism & Substance Abuse Council Community Based Organizations 

Chautauqua County Health Network Community Based Organizations 

Child And Family Services Delagate Community Based Organizations 

Childrens Clinic At St. Lawrence Community Based Organizations 

Choe, Hong Community Based Organizations 

Choroser, Eirene, Center For Ambulatroy Surgery Inc Community Based Organizations 

Cimasi, Deborah, Rn Community Based Organizations 

Cirbus, Jenna, Sr Counselor Licensed Community Based Organizations 

City Mission Society, Inc. Dba Buffalo City Mission Community Based Organizations 

Clare, Carrie, Northpointe Council, Inc. Community Based Organizations 

Clayson, Amanda, Sr Counselor Licensed Community Based Organizations 

Cogdell, Iris , Sr Coun Qhp - H Community Based Organizations 

NYS Confidentiality – High 
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.i 
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4.d
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C
old S

pring B
ible C

hapel, Inc. 
C

om
m

unity B
ased O

rganizations

C
om

m
unity A

ction O
f O

rleans A
nd G

enesee Inc 
C

om
m

unity B
ased O

rganizations

C
om

m
unity A

ction O
rganization O

f E
rie C

ounty Inc 
C

om
m

unity B
ased O

rganizations

C
om

m
unity H

ealth C
enter O

f B
uffalo 

C
om

m
unity B

ased O
rganizations

C
om

m
unity H

ealth W
orkers N

etw
ork O

f B
uffalo, Inc. 

C
om

m
unity B

ased O
rganizations

C
om

panion C
are 

C
om

m
unity B

ased O
rganizations

C
om

pass H
ouse 

C
om

m
unity B

ased O
rganizations

C
om

peer 
C

om
m

unity B
ased O

rganizations

C
om

peer O
f G

reater B
uffalo 

C
om

m
unity B

ased O
rganizations

C
om

peer, Inc. 
C

om
m

unity B
ased O

rganizations

C
ookie Ireland, C

nm
 

C
om

m
unity B

ased O
rganizations

C
ornell C

ooperative E
xtension O

f E
rie C

ounty 
C

om
m

unity B
ased O

rganizations

C
osentino, M

atthew
, C

ounselor Iii 
C

om
m

unity B
ased O

rganizations

C
oulter, A

licia, S
r C

ounselor Licensed 
C

om
m

unity B
ased O

rganizations

C
ourt-A

ppointed S
pecial A

dvocates (C
asa) G

enesee 
C

om
m

unity B
ased O

rganizations

C
ow

an, R
ichard, A

spire O
f W

ny 
C

om
m

unity B
ased O

rganizations

C
reate A

 H
ealthier N

iagara F
alls C

ollaborative Inc 
C

om
m

unity B
ased O

rganizations

C
ristina, E

lizabeth, C
linical S

upervisor 
C

om
m

unity B
ased O

rganizations

C
rooks, R

achel, C
ounselor Iii 

C
om

m
unity B

ased O
rganizations

C
rossett, S

heri, Lm
sw

 
C

om
m

unity B
ased O

rganizations

C
urry, E

rnie, N
orthpointe C

ouncil, Inc. 
C

om
m

unity B
ased O

rganizations

D
'A

ngelo, V
alerie, N

orthpointe C
ouncil, Inc. 

C
om

m
unity B

ased O
rganizations

D
abkow

ski, S
tefan, C

ounselor Iii 
C

om
m

unity B
ased O

rganizations

D
agastino, Jillian, C

linical S
upervisor 

C
om

m
unity B

ased O
rganizations

D
am

on, K
athleen, P

rogram
 D

irector 
C

om
m

unity B
ased O

rganizations

D
anna, S

arah , S
r C

ounselor Licensed 
C

om
m

unity B
ased O

rganizations

D
auscher, K

athryn, S
r C

ounselor Licensed 
C

om
m

unity B
ased O

rganizations

D
eaf A

ccess S
ervices Inc 

C
om

m
unity B

ased O
rganizations

D
eeble, D

ebra, S
r C

ounselor Licensed 
C

om
m

unity B
ased O

rganizations

D
elaine-W

aring A
frican M

ethodist E
piscopal C

hurch, Inc. 
C

om
m

unity B
ased O

rganizations

D
elaw

are A
venue B

aptist C
hurch, Inc. 

C
om

m
unity B

ased O
rganizations 

N
Y

S
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o
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Denis, Catlin, Sr Counselor Licensed Community Based Organizations 

Denise Jones, Coo, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center 

Community Based Organizations 

Depaul Adult Care Communities, Inc Community Based Organizations 

Desal, Vikas, Center For Remote Medical Management Community Based Organizations 

Desantis, Stephanie, Counselor Iii Community Based Organizations 

Digiocco, Susan, Wayne Arc Community Based Organizations 

Diloreto, Ashley, Supervising Senior Counselor Community Based Organizations 

Directions In Independent Living, Inc. Community Based Organizations 

Doedema, Michelle, Admissions Team Supervisor Community Based Organizations 

Dombrowski, Anna, Office Manager Community Based Organizations 

Dotzler, Melissa , Sr Counselor Qhp Community Based Organizations 

Drug Abuse Research And Treatment Community Based Organizations 

Dunn, Shannon, Northpointe Council, Inc. Community Based Organizations 

Durgan, Crystal, Program Director Community Based Organizations 

Durham'S Central City Baby Cafe Community Based Organizations 

East Aurora Pediatrics Pc Community Based Organizations 

Ebenezer Baptist Church, Inc. Community Based Organizations 

Ecida Family Real Estate Dev Services Community Based Organizations 

Edison Street Community Church, Inc: Community Based Organizations 

Elim Christian Fellowship, Inc. Community Based Organizations 

Empower Community Based Organizations 

Ephesus Community Based Organizations 

Ephesus Ministries, Inc. Community Based Organizations 

Epic - Every Person Influences Children Community Based Organizations 

Erb, Kaitlyn , Sr Counselor Licensed Community Based Organizations 

Erie County Council For The Prevention Of Alcohol And 
Substance Abuse (Eccpasa) 

Community Based Organizations 

Erie County Department Of Mental Health Community Based Organizations 

Erie County Medical Center - Immunodeficiency Clinic Community Based Organizations 

Erie Niagara Area Health Education Center Inc Community Based Organizations 

Erie Regional Development Corporation Community Based Organizations 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Evangelistic Temple Community Church, Inc. Community Based Organizations 

Evergreen Health Services Of Wny Community Based Organizations 

Family Justice Center Community Based Organizations 

Family Life Center Community Based Organizations 

Fillmore Community Church Sbc, Inc. Community Based Organizations 

Filmore Leroy Area Residents Inc Community Based Organizations 

First Baptist Church, Inc. Community Based Organizations 

First Centennial Baptist Church, Inc. Community Based Organizations 

First Ladies Of Wny Community Based Organizations 

First Shiloh Baptist Church Community Based Organizations 

First Shiloh Baptist Church, Inc. Community Based Organizations 

Flower Garden Child Care International Inc Community Based Organizations 

Folck, Jamie, Counselor Iii Community Based Organizations 

Food For All Program Of Network Relgious Communities Community Based Organizations 

Freeman, Veronica, Northpointe Council, Inc. Community Based Organizations 

Friendship Baptist Church, Inc. Community Based Organizations 

Frigon, Christopher, Senior Therapist Community Based Organizations 

Fritschi, Krista, Counselor Iii Community Based Organizations 

Fruit Belt United Inc Community Based Organizations 

Gallucci, Stefan, Sr Counselor Licensed Community Based Organizations 

Gasdik, Madeleine , Allegany County Office For The Aging Community Based Organizations 

Gates, Tammie, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier) 

Community Based Organizations 

Gazzoli, Nicholas, Clinical Supervisor Community Based Organizations 

Gerard Place Community Based Organizations 

Geschwender, Krystina, Sr Coun Qhp - H Community Based Organizations 

Giarratano, Paulette, Senior Counselor Community Based Organizations 

Glose, Susan M., Ubmd Internal Medicine Community Based Organizations 

Goltz, Hollani, Sr Counselor Licensed Community Based Organizations 

Goodrich, Lisa, Counselor Iii Community Based Organizations 

Gordon, Michael, Mid-Erie Mental Health Services Community Based Organizations 

Gorski, Megan, Sr Counselor Licensed Community Based Organizations 

NYS Confidentiality – High 
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P
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P
ro

vid
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o
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.vii 

2.b
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.i 

3.a.i 
3.a.ii 

3.b
.i 
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4.a.i 

4.d
.i 

G
raziano, Lynn, C

hautauqua C
ounty D

m
h H

ealth H
om

e (H
huny

S
outhern T

ier) 
C

om
m

unity B
ased O

rganizations

G
reater B

uffalo U
nited M

inistries Llc 
C

om
m

unity B
ased O

rganizations

G
reater Love F

ellow
ship, Inc. 

C
om

m
unity B

ased O
rganizations

G
reater S

aint M
atthew

 B
aptist C

hurch, Inc. 
C

om
m

unity B
ased O

rganizations

G
reater�

 W
orks C

hristian F
ellow

ship, Inc. 
C

om
m

unity B
ased O

rganizations

G
reen, Jahnae, N

orthpointe C
ouncil, Inc. 

C
om

m
unity B

ased O
rganizations

G
reene, P

atrick, C
ounselor Iii 

C
om

m
unity B

ased O
rganizations

G
rom

lovits, C
aitlin, N

orthpointe C
ouncil, Inc. 

C
om

m
unity B

ased O
rganizations

G
uagliano, C

assie, S
upervising S

enior C
ounselor 

C
om

m
unity B

ased O
rganizations

G
uido, S

ahara, M
id-E

rie M
ental H

ealth S
ervices 

C
om

m
unity B

ased O
rganizations

H
anna, C

oleen, M
id-E

rie M
ental H

ealth S
ervices 

C
om

m
unity B

ased O
rganizations

H
anson, K

evin, N
orthpointe C

ouncil, Inc. 
C

om
m

unity B
ased O

rganizations

H
arlock, K

atie , S
r C

ounselor Licensed 
C

om
m

unity B
ased O

rganizations

H
astings, B

rittany, C
ounselor Iii 

C
om

m
unity B

ased O
rganizations

H
aw

kins, Jenna, C
ounselor Iii 

C
om

m
unity B

ased O
rganizations

H
eadw

ay O
f W

ny 
C

om
m

unity B
ased O

rganizations

H
ealth C

om
m

unity A
lliance, Inc. 

C
om

m
unity B

ased O
rganizations

H
ealth F

oundation O
f C

entral &
 W

estern N
ew

 Y
ork 

C
om

m
unity B

ased O
rganizations

H
ealth S

ystem
s F

or A
 T

obacco F
ree W

ny 
C

om
m

unity B
ased O

rganizations

H
eart H

elping E
m

pow
er A

t R
isk T

eens 
C

om
m

unity B
ased O

rganizations

H
ender-H

olzerland, D
ebra, R

n 
C

om
m

unity B
ased O

rganizations

H
eritage C

enter 
C

om
m

unity B
ased O

rganizations

H
eritage C

hristian S
ervices, Inc. 

C
om

m
unity B

ased O
rganizations

H
illery, B

ridget, S
enior C

ounselor - H
 

C
om

m
unity B

ased O
rganizations

H
illside C

hildren'S
 C

enter 
C

om
m

unity B
ased O

rganizations

H
ispanic H

eritage C
ouncil O

f W
ny Inc 

C
om

m
unity B

ased O
rganizations

H
ole, E

lizabeth, C
ounselor Iii 

C
om

m
unity B

ased O
rganizations

H
ollingdrake, E

lizabeth, C
ounselor Iii 

C
om

m
unity B

ased O
rganizations

H
oly C

ross H
ead S

tart 
C

om
m

unity B
ased O

rganizations

H
om

eless A
lliance O

f W
ny Inc 

C
om

m
unity B

ased O
rganizations

H
oover, S

teven, A
ftercare N

ursing S
ervices Inc 

C
om

m
unity B

ased O
rganizations 
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Y

S
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o
n
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h
 



N
ew

 Y
o

rk S
tate D

ep
artm

en
t O

f H
ealth

 
D

elivery S
ystem

 R
efo

rm
 In

cen
tive P

aym
en

t P
ro

ject 

D
S

R
IP

 Im
p

lem
en

tatio
n

 P
lan

 P
ro

ject 

P
age 561 of 682

 

             a a a a a a a a a a a a a 

a a a a a a a a a a a a a 
a a a a a a a a a a a a a 

R
u

n
 D

ate : 12/28/2018 

M
illen

n
iu

m
 C

o
llab

o
rative C

are (P
P

S
 ID

:48)

* S
afety N

et P
roviders in G

reen 

P
articip

atin
g

 in
 P

ro
jects

P
ro

vid
er N

am
e 

P
ro

vid
er C

ateg
o

ry 
2.a.i 

2.b
.iii 

2.b
.vii 

2.b
.viii 

2.d
.i 

3.a.i 
3.a.ii 

3.b
.i 

3.f.i 
4.a.i 

4.d
.i 

H
ope F

or H
um

anity C
dc A

nd T
abernacle O

f P
raise Inc 

C
om

m
unity B

ased O
rganizations

H
orton, M

ary B
eth, N

orthpointe C
ouncil, Inc. 

C
om

m
unity B

ased O
rganizations

H
oughton, D

oris , S
r C

ounselor Licensed 
C

om
m

unity B
ased O

rganizations

H
ousing A

nd D
evelopm

ent 
C

om
m

unity B
ased O

rganizations

H
over, P

atricia, M
id-E

rie M
ental H

ealth S
ervices 

C
om

m
unity B

ased O
rganizations

H
um

boldt P
arkw

ay B
aptist C

hurch, Inc. 
C

om
m

unity B
ased O

rganizations

H
utchison, A

lix, C
ounselor Iii 

C
om

m
unity B

ased O
rganizations

Iglesia C
ristiana P

rincipe D
e P

az 
C

om
m

unity B
ased O

rganizations

Im
pacting Love G

lobal M
inistries 

C
om

m
unity B

ased O
rganizations

International Institute O
f B

uffalo 
C

om
m

unity B
ased O

rganizations

Isaacson, Jennifer, S
r C

ounselor Licensed 
C

om
m

unity B
ased O

rganizations

It T
akes A

 V
illage A

ction O
rganization 

C
om

m
unity B

ased O
rganizations

Jack, H
eather, S

r C
ounselor Licensed 

C
om

m
unity B

ased O
rganizations

Jackson, T
im

othy, C
ounselor Iii 

C
om

m
unity B

ased O
rganizations

Jaffray, R
achel, C

ounselor Iii 
C

om
m

unity B
ased O

rganizations

Jain, A
bda, B

atavia P
ediatrics P

c 
C

om
m

unity B
ased O

rganizations

Janik, K
atie, C

linical S
upervisor 

C
om

m
unity B

ased O
rganizations

Jankow
ski, P

atricia, S
r C

ounselor Licensed 
C

om
m

unity B
ased O

rganizations

Jarrell, M
eghan, C

ounselor Iii 
C

om
m

unity B
ased O

rganizations

Jensen, E
rik, C

enter F
or A

m
bulatroy S

urgery Inc 
C

om
m

unity B
ased O

rganizations

Jerry B
artone, E

xecutive D
irector, C

om
m

unity C
oncern O

f W
ny

Inc 
C

om
m

unity B
ased O

rganizations

Jew
ish F

am
ily S

ervices O
f B

uffalo A
nd E

rie C
ounty 

C
om

m
unity B

ased O
rganizations

John-B
anach, B

renda , V
p O

f O
perations 

C
om

m
unity B

ased O
rganizations

Johnson, C
hristina, A

dm
in A

ssist - H
hs 

C
om

m
unity B

ased O
rganizations

Jones, B
arry, N

orthpointe C
ouncil, Inc. 

C
om

m
unity B

ased O
rganizations

Jones, John, M
id-E

rie M
ental H

ealth S
ervices 

C
om

m
unity B

ased O
rganizations

Jordan G
rove B

aptist C
hurch, Inc. 

C
om

m
unity B

ased O
rganizations

Jordan R
iver B

aptist C
hurch, Inc. 

C
om

m
unity B

ased O
rganizations

Jow
ly, Laura, P

rogram
 D

irector 
C

om
m

unity B
ased O

rganizations

K
aiser, K

athryn, P
rogram

 D
irector 

C
om

m
unity B

ased O
rganizations

K
eisic, K

aitlyn, C
ounselor Ii 

C
om

m
unity B

ased O
rganizations 
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Y
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tiality – H
ig

h
 



N
ew

 Y
o

rk S
tate D

ep
artm

en
t O

f H
ealth

 
D

elivery S
ystem

 R
efo

rm
 In

cen
tive P

aym
en

t P
ro

ject 

D
S

R
IP

 Im
p

lem
en

tatio
n

 P
lan

 P
ro

ject 

P
age 562 of 682

 

                a a a a a a a a a a a a a a a a 

a 
a a a a a a a a a a a a a a 
a a a a a a a a a a a a a a 

a 

a 

R
u

n
 D

ate : 12/28/2018 

M
illen

n
iu

m
 C

o
llab

o
rative C

are (P
P

S
 ID

:48)

* S
afety N

et P
roviders in G

reen 

P
articip

atin
g

 in
 P

ro
jects

P
ro

vid
er N

am
e 

P
ro

vid
er C

ateg
o

ry 
2.a.i 

2.b
.iii 

2.b
.vii 

2.b
.viii 

2.d
.i 

3.a.i 
3.a.ii 

3.b
.i 

3.f.i 
4.a.i 

4.d
.i 

K
elley, S

ara, S
enior C

ounselor 
C

om
m

unity B
ased O

rganizations

K
endra, C

helsea, N
urse P

ractitioner - P
sych 

C
om

m
unity B

ased O
rganizations

K
entner, S

hannon, S
r C

ounselor Licensed 
C

om
m

unity B
ased O

rganizations

K
iekbusch, M

arion, S
r C

ounselor Licensed 
C

om
m

unity B
ased O

rganizations

K
ingsbury, E

ric, S
r C

ounselor Q
hp 

C
om

m
unity B

ased O
rganizations

K
los, S

am
antha, C

ounselor Iii 
C

om
m

unity B
ased O

rganizations

K
oksal, G

ulsum
, S

r C
ounselor Licensed 

C
om

m
unity B

ased O
rganizations

K
onrad, K

athryn, R
n 

C
om

m
unity B

ased O
rganizations

K
ostelny, N

ancy , B
usiness Intelligence A

ssociate 
C

om
m

unity B
ased O

rganizations

K
raska, R

onald, C
ounselor Iii 

C
om

m
unity B

ased O
rganizations

K
rishnakum

ar, V
asu, C

hautauqua C
ounty D

m
h H

ealth H
om

e
(H

huny S
outhern T

ier) 
C

om
m

unity B
ased O

rganizations

K
uzm

a, Jennifer, O
ffice M

anager 
C

om
m

unity B
ased O

rganizations

Lake P
lains C

om
m

unity C
are N

etw
ork 

C
om

m
unity B

ased O
rganizations

Lapi, Joseph, S
upervising S

enior C
ounselor 

C
om

m
unity B

ased O
rganizations

Law
rence, M

arilyn , B
usiness M

anager 
C

om
m

unity B
ased O

rganizations

Law
son, D

aniel, C
linical S

upervisor 
C

om
m

unity B
ased O

rganizations

Leiter, Linda, M
id-E

rie M
ental H

ealth S
ervices 

C
om

m
unity B

ased O
rganizations

Lem
inger, M

egan, N
orthpointe C

ouncil, Inc. 
C

om
m

unity B
ased O

rganizations

Lesinski, Lisa, S
r C

ounselor Licensed 
C

om
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Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Martin, Lindsay, Horizon Health Services, Inc. Community Based Organizations 

Mc Creative Thinkers Community Based Organizations 

Mcguire Group Community Based Organizations 

Meagan Aalto, M.D. Community Based Organizations 

Medical Answering Service Community Based Organizations 

Megat, Shawn, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Community Based Organizations 

Mental Health Associate Of Orleans County Community Based Organizations 

Mental Health Association In Cattaraugus County Community Based Organizations 

Mental Health Association In Chautauqua County Community Based Organizations 

Mental Health Association In Genesee County Community Based Organizations 

Mental Health Association Of Erie County Community Based Organizations 

Metro Cdc/Dgcc Community Based Organizations 

Michalski, Wendy, Mid-Erie Mental Health Services Community Based Organizations 

Midtown Bible Church, Inc. Community Based Organizations 

Miracle Missions Baptist Church, Inc. Community Based Organizations 

Mobile Pharmacy Community Based Organizations 

Mobile Safety-Net Team Community Based Organizations 

Moden-Giroux, Inc. Dba Middleport Family Health Center Community Based Organizations 

Moden-Giroux, Inc. Dba Transit Hill Pharmacy Community Based Organizations 

Mount Aaron Baptist, Inc. Community Based Organizations 

Mount Hope Church, Inc. Community Based Organizations 

Mount Olive Baptist Church, Inc. Community Based Organizations 

Mount Olive Development Corporation, Inc. Community Based Organizations 

Mount Zion Baptist Church, Inc. Community Based Organizations 

Napieralski, Alyssa, Center For Ambulatroy Surgery Inc Community Based Organizations 

National Black Diabetes Association Community Based Organizations 

National Black Leadership Commission On Aids, Inc. Community Based Organizations 

Native American Community Services Community Based Organizations 

Near East And West Side Task Force Community Based Organizations 

Neighborhood Services Community Based Organizations 

Nesbitt, Hollie, Mid-Erie Mental Health Services Community Based Organizations 

NYS Confidentiality – High 
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Network Knight Inc Community Based Organizations 

New Asia Baptist Church, Inc. Community Based Organizations 

New Beginnings Cogic, Inc. Community Based Organizations 

New Cedar Grove Life Changing Church, Inc. Community Based Organizations 

New Direction Christian Fellowship, Inc. Community Based Organizations 

New Haven Baptist Church, Inc. Community Based Organizations 

New Life Restoration Center, Inc. Community Based Organizations 

New York State Quality & Technical Assistance Center Community Based Organizations 

New Zion Baptist Church, Inc. , Community Based Organizations 

Niagara Cerebal Palsy Community Based Organizations 

Niagara Community Action Program, Inc. Community Based Organizations 

Niagara Falls Forward Community Based Organizations 

Niagara Ministerial Council Community Based Organizations 

Nordin, Pamela, Lutheran Retirement Home Community Based Organizations 

North Star Christian Fellowship, Inc. Community Based Organizations 

Northtown Medical Llc Community Based Organizations 

Nys Health Foundation Community Based Organizations 

Nys Quitline Roswell Park Community Based Organizations 

O'Leary, Jane, Erie County Department Of Health Community Based Organizations 

Oak Michigan Housing Development Fund Corp Community Based Organizations 

Obe, Dawn, Mid-Erie Mental Health Services Community Based Organizations 

Office Of Children And Family Services Community Based Organizations 

Olean Family Ymca Community Based Organizations 

Oliveri, Paula, Alliance Family Dental Community Based Organizations 

Olmstead Center For Sight Community Based Organizations 

One In Christ Church, Inc. Community Based Organizations 

Orleans Community Health Snf Community Based Organizations 

Orleans County Mental Health Community Based Organizations 

Osawa, Ryosuke, Erie County Department Of Health Community Based Organizations 

Outsource Center For Human Services Inc Community Based Organizations 

P2 Collaborative Community Based Organizations 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 565 of 682
 

 

 

 

 

 

 

 

a a a 
a a a a a 

a a a 

a a a 

a a a 

a a a 

a a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Palmer, Christina, Northpointe Council, Inc. Community Based Organizations 

Parent Network Of Wny Community Based Organizations 

Parish Nurse Ministries Of Ny Inc Community Based Organizations 

Parisi, Sarah, Mid-Erie Mental Health Services Community Based Organizations 

Partners For Prevention Community Based Organizations 

Pattison, Brooke, Northpointe Council, Inc. Community Based Organizations 

Payton, Jennifer, Mid-Erie Mental Health Services Community Based Organizations 

People Inc. Article 16 Clinic Community Based Organizations 

People Inc. City Community Active People Program Community Based Organizations 

People Inc. Community Active People Program Community Based Organizations 

People Inc. Day Habilitation Community Based Organizations 

People Inc. Elmwood Health Center Community Based Organizations 

People Inc. Fsr Community Based Organizations 

People Inc. Individual Residential Alternative Sira Community Based Organizations 

People Inc. Intermediate Care Facility Community Based Organizations 

People Inc. Senior Day Habilitation Community Based Organizations 

People Inc. The Arts Experience Community Based Organizations 

People'S Community Church, Inc. Community Based Organizations 

Peresie, Jeff , Northpointe Council, Inc. Community Based Organizations 

Perezalonso, Luls, Center For Remote Medical Management Community Based Organizations 

Petko, Charles, Northpointe Council, Inc. Community Based Organizations 

Pieters, Rebecca, Mid-Erie Mental Health Services Community Based Organizations 

Pilgrim Missionary Baptist Church, Inc. Community Based Organizations 

Pleasant Grove Baptist Church, Inc. Community Based Organizations 

Prevention Focus Community Based Organizations 

Project Gift Community Based Organizations 

Rapha Family Wellness Center Community Based Organizations 

Renaissance Addiction Services Inc Community Based Organizations 

Resetarits, Christopher, Center For Ambulatroy Surgery Inc Community Based Organizations 

Respress, Shawntay, Mid-Erie Mental Health Services Community Based Organizations 

Revival Church Of Buffalo, Inc. Community Based Organizations 

NYS Confidentiality – High 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Rinehuls, Don , Northpointe Council, Inc. Community Based Organizations 

Robies, Cynthia, Northpointe Council, Inc. Community Based Organizations 

Rose , Gabriel, Center For Remote Medical Management Community Based Organizations 

Ross Medical Corporation Community Based Organizations 

Ruh, Jennifer, General Physician Pc Community Based Organizations 

Rumbold, Jim, Northpointe Council, Inc. Community Based Organizations 

Rural Metro Community Based Organizations 

Sarah Minnie Badger Foster Care Agency Community Based Organizations 

Scarozza, Jennifer, Md Community Based Organizations 

Schifeling, Richard, Ubmd General Internal Medicine Community Based Organizations 

Schrack, Mimi, Northpointe Council, Inc. Community Based Organizations 

Scofidio, Terese, Baker Victory Services Community Based Organizations 

Second Baptist Church, Inc. Community Based Organizations 

Second Chance Ministries, Inc. Community Based Organizations 

Second Temple Baptist Church, Inc. Community Based Organizations 

Seelbinder, Lynn, Northpointe Council, Inc. Community Based Organizations 

Senick, Robin, Mid-Erie Mental Health Services Community Based Organizations 

Shaughnessy, Timothy, Northpointe Council, Inc. Community Based Organizations 

Shaw, James, Briody Health Care Facility Community Based Organizations 

Sheizh Zia Community Based Organizations 

Siejak, Teresa, Mid-Erie Mental Health Services Community Based Organizations 

Sisson, Rachel, Advantage Physical Therapy Community Based Organizations 

Sj Market Community Based Organizations 

Skip Of New York Community Based Organizations 

Smith, Dylan, Northpointe Council, Inc. Community Based Organizations 

Smith, James, Northpointe Council, Inc. Community Based Organizations 

Southern Tier Emergency Medical System Community Based Organizations 

Speziale, Nadia, Mid-Erie Mental Health Services Community Based Organizations 

St John Baptist Church Chapman Foundation Community Based Organizations 

St John Christian Academy Community Based Organizations 

St John Fruit Belf Cdc Community Based Organizations 

NYS Confidentiality – High 
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St John United Fcu Community Based Organizations 

St Phillip'S Community Center Community Outreach Community Based Organizations 

St. Philip'S Episcopal Church Community Outreach Community Based Organizations 

Start Program Community Based Organizations 

Stutzman Addiction Treatment Center Community Based Organizations 

Suburban Adult Servies Inc Community Based Organizations 

Suicide Prevention And Crisis Service, Inc. Dba Crisis Services Community Based Organizations 

Summit Educational Resources, Inc. Community Based Organizations 

Summitt Park Pharmacy, Inc. Community Based Organizations 

Thankful Community Development Corporation, Inc. Community Based Organizations 

The Buffalo Center For The Arts And Technology Community Based Organizations 

The Health Care Education Prospect Community Based Organizations 

The Mental Health Association In Genesee County Community Based Organizations 

The National Witness Project Community Based Organizations 

The Parent Education Program Community Based Organizations 

The Rural Outreach Center Community Based Organizations 

The Way Christian Community Community Based Organizations 

Thoman, Marie-Eve, M.D Community Based Organizations 

Thompson, Daniela, Mid-Erie Mental Health Services Community Based Organizations 

Thornton, Marlon, Northpointe Council, Inc. Community Based Organizations 

Tlc Health Network--Brooks Community Based Organizations 

Tlyyagura, Safish, Center For Remote Medical Management Community Based Organizations 

Torge, Rn, Joyce, Community Concern Of Wny Inc Community Based Organizations 

Transitional Services Inc Community Based Organizations 

Trinity Baptist Church, Inc. Buffalo Community Based Organizations 

True Community Development Corporation Community Based Organizations 

Turner Construction Company Community Based Organizations 

United Healthcare Community Based Organizations 

Unity Baptist Church, Inc.Buffalo Community Based Organizations 

Universal Primary Care Cuba (Southern Tier Community Health 
Center Network) 

Community Based Organizations 

Universal Primary Care Houghton (Southern Tier Community Community Based Organizations 

NYS Confidentiality – High 
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Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Health Center Network) 

Universal Primary Care Olean (Southern Tier Community Health 
Center Network) 

Community Based Organizations 

University At Albany Ceacw/Qtac-Ny Community Based Organizations 

University At Buffalo School Of Nursing Community Based Organizations 

Urban Fruits And Veggies Dba Buffalo Go Green Inc. Community Based Organizations 

Veterans One-Stop Center Of Wny, Inc. Community Based Organizations 

Vickers, Tara, Northpointe Council, Inc. Community Based Organizations 

Vincent, Kattie, Pa Community Based Organizations 

Virginia Michigan Development Corp Community Based Organizations 

Vona, David, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center 

Community Based Organizations 

Webster, Nathaniel, Buffalo Beacon Corporation,Dba Beacon 
Center 

Community Based Organizations 

Wellsville Ymca Community Based Organizations 

Western New York Information Network Association (Wnynia) Community Based Organizations 

Western New York Rural Area Health Education Center Inc Community Based Organizations 

Westman, Stefanie, Mid-Erie Mental Health Services Community Based Organizations 

Wheatfield Pediatrics Community Based Organizations 

Whipple, Sabra, Northpointe Council, Inc. Community Based Organizations 

White Rock Baptist Church, Inc. Community Based Organizations 

Wierchowski, Jill, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center 

Community Based Organizations 

Wilson, Ralph, Northpointe Council, Inc. Community Based Organizations 

Winkler, Carol, Np Community Based Organizations 

Wny Information Network Association Community Based Organizations 

Wny Law Enforcement Association Community Based Organizations 

Wurlitzer Family Pharmacy, Inc. Community Based Organizations 

Wyoming County Mental Health Department Community Based Organizations 

Yerger, Kristi , Northpointe Council, Inc. Community Based Organizations 

Ymca Of The Twin Tiers Community Based Organizations 

Zucco, Brittany, Northpointe Council, Inc. Community Based Organizations 

NYS Confidentiality – High 
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* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Wydysh Deborah All Other 

Mian Naima All Other 

Mary Ellen Brown All Other 

Simons Rebecca All Other 

Thomas Todd A Rpa All Other 

Bela Ajtai All Other 

Washington Kendra All Other 

Dy Grace All Other 

Bethin Kathleen All Other 

Crosson Megan All Other 

Mackowiak Susan All Other 

Cimato Thomas Robert Md All Other 

Parthasarathy Kondai L All Other 

Qasaymeh Mohammad Mustafa All Other 

Copeland Erika Elishia Rpa All Other 

Hojnacki David All Other 

Mutty Christopher Edward All Other 

Ma Wen Wee Md All Other 

Pinzel Mark Derek Rpa All Other 

Rohini Dilip Thodge All Other 

Mills William Fowler All Other 

Verni Christine Marie All Other 

Walters Brian All Other 

Schaefer-Turner Margaret All Other 

Davis Thomas All Other 

Beang Joseph Michael Rpa All Other 

Western New York Medical Pc All Other 

Gonda Cheryl Louise All Other 

Khan Pervez Ali All Other 

Aftercare Nursing Services Tbi All Other 

Mcdonald Deanna All Other 

NYS Confidentiality – High 
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Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Melendez Ricardo All Other 

Hillside Childrens Ctr All Other 

Seereiter Phillip James Jr All Other 

Kelly Mann Anp All Other 

Wehr Matthew D Md All Other 

Lehman Heather All Other 

Narby Lorraine All Other 

Singhal Pankaj Kumar Md All Other 

Vna Home Care Services All Other 

Anand Edwin J All Other 

Burnhard Valerie Lynn Md All Other 

Luis Alfredo Nathanie Bent-Shaw All Other 

Collins Gregory James Md All Other 

Jordan Kelly Marie Rpa All Other 

Innovative Services Inc All Other 

Giuseppiha Jean Kenyon Savard All Other 

Tonelli Amy L All Other 

Kloosterman Kristen All Other 

Appasamy Suresh All Other 

Thompson Jeffrey All Other 

Velasquez Bernardino All Other 

Kaufman Corine Sebast All Other 

Burke Amy J All Other 

Gelfond Daniel Md All Other 

John Christopher Patrick Rpa All Other 

Gauriloff-Rothenberg Jane Birgitta All Other 

Dym Jean-Paul Md All Other 

Sekulovski Katie Weart All Other 

Miller Jennifer Elizabeth Md All Other 

Smith Patricia All Other 

Alhattab Eyad S Md All Other 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 571 of 682
 

 

 

 

 

a a a a a 

a a a a 

a a a 

a a a a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Christiano Lori Ann All Other 

Baez Maritza All Other 

Health System Services Ltd All Other 

Kuczmanski Mark R Rpa All Other 

Falvo Mark Anthony Md All Other 

Sisley Amy M All Other 

Fahrbach John Md All Other 

Franckowiak Melissa Marie Md All Other 

Marmion Susan Mary All Other 

Ambrusko Steven J Mdms All Other 

Raczka Michelle C Md All Other 

Adams Timothy Martin Md All Other 

Strong Benjamin Waite Md All Other 

Schofield Hm Health Care Tbi All Other 

Gupta Umang Md All Other 

Absolut Ctr Nr Reh Allegany All Other 

Gelman-Koessler Lisa Md All Other 

Bernas Geoffrey Allen Md All Other 

Dimopoulos Polyxeni Md All Other 

Kita Joseph Thomas Md All Other 

Zhou Xin Md All Other 

Rozario Marcel All Other 

Pomakov Ognian Md All Other 

Gavin Julie Md All Other 

Jermak Christophe All Other 

Virtuoso Cristina Ellia All Other 

Odrobina Michele Robin Md All Other 

Singh Anurag Kishor Md All Other 

Nigalye Sanil Balkrishna Dds All Other 

Lana Rosann L Md All Other 

Elsass Kelcy Dawn Md All Other 

NYS Confidentiality – High 
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Jordan Michael All Other 

Bhatia Ashish Md All Other 

Innovative Services Inc All Other 

Kreppel Susan M Np All Other 

Betterman Mary Jane Md All Other 

Lopez Andre L Md All Other 

Hoffman Aaron Benjamin Md All Other 

Wilkins Diana Garber Md All Other 

Carl Gary Hudson Md All Other 

Symons Nicole L Md All Other 

Rapha Family Medicine Pc All Other 

Exigence Hospitalist Med Svc Lewist All Other 

Innovative Services Inc All Other 

Johnson Rurik Carnahan Md All Other 

Hannahoe Brigid All Other 

Denhaese Ryan Peter Md All Other 

Mahoney Elizabeth Laetitia Md All Other 

Wangler Lisa M Rpa All Other 

Marotta Kelly Np All Other 

Strack Betsy L Rpa All Other 

Chalupka Lee A Md All Other 

Baum Phillip Adam Md All Other 

Dunn Andrew Terrell Md All Other 

Connolly Sara Md All Other 

Mineo Michael J Md All Other 

Cheng Yijun Md All Other 

Dzielski Deborah L All Other 

Danilovich Nadezhda Md All Other 

Teller Amy All Other 

Liu-Chen Xinyue Md All Other 

Neely Cheryl Lynn Do All Other 

NYS Confidentiality – High 
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Main Buffalo Pediatrics Llp All Other 

Phillians Lisa A Rpa All Other 

Dosluoglu Hasan All Other 

Conley Danielle All Other 

Bagnarello Carola E Md All Other 

Khan Irfan Ali Md All Other 

Printup Elizabeth Np All Other 

Yosuico Victor Ernesto David Md All Other 

Pagano Christina M Rpa All Other 

Murchison Kristin D Rpa All Other 

Merchant Shehzad Md All Other 

Ramsdell Robert James Md All Other 

Lamothe P Henri Md All Other 

Balaya Farkad Md All Other 

Guo Weidun Alan Md All Other 

Chaudhry Eram Md All Other 

Silva April Ann Md All Other 

Farzana Habib All Other 

Balluz Rula All Other 

Ippolito Loraine All Other 

Leonard Jr. Glenn Md All Other 

Stoffman Michael Md All Other 

Pawlowski Jill M Md All Other 

Olean Medical Group All Other 

Fried Allyson J Np All Other 

Darling Scott Robert Md All Other 

Roger Eric Paul Md All Other 

Trask Jennifer Louise Md All Other 

Lesh Charles J Md All Other 

Chun Penelope Su Jung Md All Other 

Penvose-Yi Jan Ruth Md All Other 

NYS Confidentiality – High 
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D'Angelo Michael Md All Other 

Yi Won S Md All Other 

Higman Meghan All Other 

Guru Lubna All Other 

Vandermeer-Gatti Tina Louise All Other 

Difonzo Carolyn All Other 

Wolentarski Kimberly All Other 

Duff Michael Md All Other 

Lee Karen J Np All Other 

Kanaley Justin C Md All Other 

Pietrzyk Maryann K Np All Other 

Jung Hoon All Other 

Pierce David Lee Md All Other 

Williams Emily Fleming Md All Other 

Burstein Gale R Md All Other 

Stowell K Jeannine Np All Other 

Clark Scott D Np All Other 

Banas Michael Donald Md All Other 

Osman Magda Gamal Md All Other 

Tlc Health Network Act Rc All Other 

Dorsaneo Danielle Marie Md All Other 

Panesard Mandip Md All Other 

Eastern Niagara Obstetrics & Gyn All Other 

Fries Lynne Rpa All Other 

Slater Michael D Do All Other 

Rood Patrick Rpa All Other 

Kingsley Khristeena Cnm All Other 

Lawrence Lynn All Other 

Siddiqui Adnan Hussain All Other 

Depaul Dev Services Day All Other 

Depaul Dev Services Rsp All Other 

NYS Confidentiality – High 
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Tenney Emily F Md All Other 

Jayaselvi Kolli Md Pc All Other 

People In Finger Lakes All Other 

Roswell Park Cancer Institute Corp All Other 

Garimella Sudha Md All Other 

Salcedo Daniel Meneses Md All Other 

Riemer Sara Np All Other 

Bianca Melissa A Rpa All Other 

Cattaraugus Co Aging Day All Other 

Miller Paula M Rpa All Other 

Zent Christopher John Np All Other 

Bloom Peter Donal Md All Other 

Bakhai Smita X All Other 

Cantalician Ctr Learn Day All Other 

Aspire Df Wny Inc Day All Other 

Wong William Joseph Md All Other 

Meltser Henry Mark Md All Other 

Eberl Margaret Mary Md All Other 

Kielbasa Jennifer M Rpa All Other 

Warthling Christa R Rpa All Other 

Baker Victory Services Nd 3 All Other 

Davis Steven Ward Md All Other 

Tobin Katherine D Md All Other 

Feldman Donna A Md All Other 

Elliott Frederick M Md All Other 

Khan Mehdi A Md All Other 

Eckhert Kenneth Harry Iii Md All Other 

Mukkamala Krishna Prasad Md All Other 

Melotti Michelle Karen Md All Other 

Lin Lin Md All Other 

Mcgrath Timothy All Other 

NYS Confidentiality – High 
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Bessey Phyllis C Np All Other 

Kim Mark Md All Other 

Sharma Vishal Md All Other 

Kaleida Health All Other 

Flores Tessa F Md All Other 

Lee Henry Christopher Md All Other 

Earl Mary E All Other 

Agrons Geoffrey Ansel All Other 

New Vision Services Inc Tbi All Other 

Symons Andrew B Md All Other 

Adams Cristine Marie Md All Other 

Covey Andrew Jason Md All Other 

Khan Toseef Muzaffur All Other 

Lajeunesse Suzette Marie Md All Other 

Thurlow Juliane M Md All Other 

Prasad Dheerendra Md All Other 

Edelson Jonathan Md All Other 

Zelenov Victor Md All Other 

Fourtner Shannon H All Other 

Cloud Samuel David Do All Other 

Shaffrey Julie Kathleen Md All Other 

Pecorella Laura Ann All Other 

Lauffer Angelina Maria All Other 

Durandetto Lisa Ann All Other 

Bink Melanie Alissa All Other 

Pickhardt Donald F Md All Other 

Koneru Suchitra All Other 

Dagher Christiane Harfouche All Other 

Watt Stacey Ann Md All Other 

Robillard Kevin Md All Other 

Price Katherine Elaine All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Diaz-Reyes Gustavo Adolfo Md All Other 

Peterman Arkady Md All Other 

Olivia Smith-Blackwell Md Pc All Other 

Younger Charles M Md All Other 

Wier Stacie L All Other 

Brewer Thomas J Md All Other 

Pfalzer Aaron M Md All Other 

Tinnesz Michael D All Other 

Vigna Franco E Md All Other 

Gray Michael A All Other 

Weisenborn Linda S Rpa All Other 

Pease Christopher M Rpa All Other 

Burroughs-Smith Amy-Jo L Rpa All Other 

Prem Kathryn M All Other 

Hurd James A Rpa All Other 

Rassman Jeffrey S Rpa All Other 

Woods Kara A All Other 

Shields Gregory Scott Md All Other 

Falkner Catherine Marie Md All Other 

Luisi Andrew Md All Other 

Mazurczak Matthew J Rpa All Other 

Gioia Joseph All Other 

Rajeswary Jyotsna All Other 

Raber James All Other 

Kieliszek Karen All Other 

Sharma Nisha Md All Other 

Mastrandrea Lucy Diane Md All Other 

Judkiewicz Sarah Ann All Other 

Haim Robert All Other 

Lamb Anna Marie Do All Other 

Salerno Kilian E Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Jobes Ann Marie Md All Other 

Aspire Of Wny Fr St Fsr 1 All Other 

Aspire Of Wny Hrly Rsp All Other 

Braun Amy E Md All Other 

Saxton Sarah J All Other 

Berenji Farid Md All Other 

Fells Daniel A Rpa All Other 

Visco Jeffrey John Md All Other 

Southern Tier Community Hlth All Other 

Lashbrook Lorie Ann Md All Other 

Fisher Chandra Marie Do All Other 

Keystone Medical Svcs Of New All Other 

Figueroa Jeanette L Md All Other 

Jones Donna All Other 

Conley James Jason All Other 

Treutlein Scott Md All Other 

Ralbovsky Michael All Other 

Reamer Pamela J Np All Other 

Tato Young H All Other 

Sheikh Tariq Aziz Md All Other 

Almyroudis Nikolaos Md All Other 

Daniel-Sanders Andrea Np All Other 

Stoeckl Andrew All Other 

Ritter Christopher Md All Other 

Jobes Gregory Alan Md All Other 

Myers Jeffrey W Md All Other 

Reimer Tara Lin Md All Other 

Sheehan Daniel W Md All Other 

Lukan James K All Other 

Certo Elizabeth A All Other 

Facer Jeffery Todd Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Green Nichole T Rpa All Other 

Levy Elad I Md All Other 

Pietrantoni Celestino Md All Other 

Rinaldi James Jude Md All Other 

Watson Erin Lynn Md All Other 

Swenson Shirley J All Other 

Patterson Daniel John Do All Other 

Tripathy Anil Kumar Md All Other 

Kang Minsoo Md All Other 

Tomaszewski Garin Michael Md All Other 

Iyer Vijay Sankar Md All Other 

Mcdonnell Kevin M Md All Other 

Shea Patricia M All Other 

Bush Linda L All Other 

Mason Laura L All Other 

Guay Jennifer M Cnw All Other 

Kirst Patricia All Other 

Dugan Bonnie S All Other 

Salzmann Pamela Teresa Do All Other 

Wlock Vicki M All Other 

Chaudhuri Jayanta Md All Other 

Rozmus Grzegorz Przemyslaw Md All Other 

Horn Steven Joseph Md All Other 

Zakrzewski Susan M All Other 

Eaton Pamela A All Other 

Ryan Michael D Rpa All Other 

Heinlen Stephanie S Md All Other 

Ehlinger Angela R All Other 

Zhang Lixin Md All Other 

Perese Kerime L All Other 

Brudo-Jurek Paula S All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Blake Jane Rennie All Other 

Roller Jennifer Lynn Md All Other 

Loefke Melinda L All Other 

Sawyer Rita M Np All Other 

Herberger Cindy M All Other 

Lally Annmarie M All Other 

Lindfield Vivian Leslie Md All Other 

Rymarczyk Cheryl L All Other 

Inhelder Miriam G All Other 

Lenz Rebecca A Rpa All Other 

Tkacik James E Rpa All Other 

Ciechoski Mary J All Other 

Lillis Ann F All Other 

Callanan Vincent Patrick Md All Other 

Ross Lynne S Md All Other 

Hua Shuman Md All Other 

Sheron Molly All Other 

Henry Ashraf Fekry Md All Other 

Baughman Renee T Md All Other 

Kleiman Natasha All Other 

Waffner Eric J Md All Other 

Guidot Charles A Md All Other 

Mclellan-Desai Mary A Md All Other 

Rossito Racheal Dds All Other 

Kaleida Health All Other 

Notino Anthony Gene Md All Other 

Saleeb Samuel All Other 

Stegemann Maureen All Other 

Wang Eunice Sue Md All Other 

Thierman Eric J Md All Other 

Stack Catherine C All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Southard Amy L All Other 

Sisson Josie Teresita Rpa All Other 

Riegel Brian James Md All Other 

Loehfelm Robyn All Other 

Stilb Valerie A Rpa All Other 

Nienhaus Mary K All Other 

Martin Jared D Rpa All Other 

Lee Paul Jong Hyuk Md All Other 

Haitz Nancy All Other 

Fisher David M All Other 

Dybalski Andrew M All Other 

Dean Eric E Rpa All Other 

Cozzo Diane M All Other 

Conley Charlene L All Other 

Brennan Lisa C All Other 

Arbabzadeh Massoud Md All Other 

Anken Lori A All Other 

Amabile Christene M All Other 

Steinacher Robyn Sara All Other 

Chaudhuri Anita Barua Md All Other 

Mason Paul J All Other 

Krabill Keith All Other 

George Mary All Other 

Niagara Falls Mem Med Ctr All Other 

Jajkowski Mark R Md All Other 

Pastore John Vincent Md All Other 

Fan Liang Md All Other 

Cloud Marsilia Seiwell All Other 

Oo Geemson All Other 

Abeles Jennifer Susan Md All Other 

Kenyon Mark Anthony Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Yunker Jennifer L Md All Other 

Baggett Michael Allen Md All Other 

Caring Enterprises Inc Tbi All Other 

Achey Seth Patrick All Other 

Aftuck Robin Cnm All Other 

Buffalo Ultrasound Idtf Inc All Other 

Bartels Matthew All Other 

Hernandez Ilizaliturri F Md All Other 

Mehboob Shahid Md All Other 

Emborsky Mary Ellen Md All Other 

Gorman Gerald R Md All Other 

Mohler James Lloyd Md All Other 

Weslowski Jennifer All Other 

Harris El Shanteashi All Other 

Hsi Amy Sing-Ling All Other 

Phelps Rachael Heather Md All Other 

Myers Bennett Md All Other 

Mangano Anthony Robert Md All Other 

Ismail Mahmoud Ismail Md All Other 

Wind William Michael Md All Other 

Doyle Carolyn Sue All Other 

Eddib Abeer Md All Other 

Cosico Felixberto Ison All Other 

Noukla Shahera Azmi Md All Other 

Mental Health Serv Se Corp V All Other 

Kolesnikov Sergei Md All Other 

Blondell Richard D Md All Other 

Tollini Lisa Ann Md All Other 

Ostolski Penelope Lyn Rpa All Other 

Wolf Judi Lettman All Other 

Mascaro Frank J Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Schuler Marianne L All Other 

Beecher Michael Stephen Md All Other 

Lindsley Amy B All Other 

Bennett Susan M All Other 

Watson Marion R All Other 

Alexander Laurie T All Other 

Hamlin Deborah J All Other 

Loomis Diane M All Other 

Pucci David A All Other 

Demmy Todd L Md All Other 

Polowy Patricia K All Other 

Bingeman Dawn Marie Md All Other 

Burkhard Gregory A Rpa All Other 

Munro Amy J All Other 

Manka Jennifer Ann All Other 

Kurtz Kathy Anne All Other 

Borton Jason A Md All Other 

Suffoletto Heidi Narins Md All Other 

Savoy Nancy A All Other 

Remington Kelly S Rpa All Other 

Boyd Norine Constance All Other 

Sheppard Mary T All Other 

Smith Barbara A Np All Other 

White Cheryl A All Other 

Roche Angela Jean All Other 

Patino Erica Ann J All Other 

Ralabate Monica L All Other 

Kissel-Maute Susan B All Other 

Carbone Theresa Jean All Other 

White Jason Todd Dpm All Other 

Laplante Brian Patrick Rpa All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Scime Christine E Np All Other 

Mahoney Susan L All Other 

Schmidt Julie Lynn Rpa All Other 

Mascia Christopher C All Other 

Bernat Sherrie H All Other 

Anderson Inger C Np All Other 

Pierino Mark P All Other 

Haefner Joanne E All Other 

Badgley Roger F All Other 

Iacovitti Patricia A All Other 

Parsons David W All Other 

Ellsworth Prashula P Rpa All Other 

Brahmabhatt Vikram N All Other 

Elsigan Julie Ann Rpa All Other 

Knight Timothy C All Other 

Stansberry Andrew J All Other 

Danaher Haag Patricia Joan Md All Other 

Burnett Jeffrey Orlando Md All Other 

Pawlowski David Anthony Md All Other 

University At Buffalo Surgeon All Other 

Eloudi Nadiha M All Other 

Kane John Md All Other 

Hassenfratz Jay Thomas Dpm All Other 

Drabik Cheryl All Other 

Valvo Laurie Cohen All Other 

Cherr Gregory S Md All Other 

Tracy Jerry Joseph Iii Md All Other 

Oconnor Tracey All Other 

Ostempowski Michael James Md All Other 

Campbell Andrew B Md All Other 

Nylander Emmekunla Karen Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Dexter Elizabeth Md All Other 

Sullivan Nancy Lee All Other 

Nadler Dennis Md All Other 

Sterling Surgical Center Llc All Other 

Daniels Johnathan D Md All Other 

Elmer Thomas R Jr Md All Other 

Bulczak Dariusz Piotr Md All Other 

Heary Blanka Rpa All Other 

Montesanti David Paul Md All Other 

Mulawka John All Other 

Berndtson Jeffrey William Md All Other 

Khan Abdur Rauf Md All Other 

Kuvshinoff Boris W Md All Other 

Brown Jennifer Md All Other 

Manka Michael Anthony Jr Md All Other 

Khan Mohammad Asghar Md All Other 

Lerman Jerrold Md All Other 

Bowman Lori Anne Md All Other 

Dyson Kathleen Marie Md All Other 

Mojica Wilfrido All Other 

Miller David All Other 

Trevett Millicent Hope Md All Other 

Snell-Garus Karen Angela Md All Other 

Wen Hongyu All Other 

Mamnoon Sameer Shamoon Md All Other 

Wandass Joseph H Iii Md All Other 

Karaszewski Brian All Other 

Violanti Paul Joseph All Other 

Emerson Claudia Janice All Other 

Paczos Tamera A Md All Other 

Kaplan Leonard Do All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Pieczonka Sheila M Md All Other 

Aspire Of Wny Pop All Other 

Koenig Benjamin Otto Md All Other 

Usen Joshua Michael Do All Other 

Halsted Mark J Md All Other 

Noor Sonya S Md All Other 

Crawley Anita M All Other 

Denardin Ann All Other 

Fisher Michele Cuddy Rpa-C All Other 

Fanwei Meng All Other 

Ferrick Michael R Md All Other 

Desmarais Margaret Ann All Other 

Burgess Laura Jeanne Cnm All Other 

Patel Nikhil C Md All Other 

Bolnick Alan D Md All Other 

Kurek Carlos Jacobo Md All Other 

Alam Hyder Md All Other 

Knorz David William Md All Other 

Szarzanowicz Thaddeus E Md All Other 

White Gloria J All Other 

Manning Karen Webb All Other 

Horizon Health Services Mh All Other 

Kent Margaret Helen All Other 

Mcternan Thomas R Md All Other 

Piwko Jennifer Gennuso All Other 

Szafranski Julia Rpa All Other 

Urgo James Ronald All Other 

Abbasi Israr A Md All Other 

Alfaro-Franco Carino M All Other 

Shapiro David I Md All Other 

Ebling Nancy C Do All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Redhead Antonia J Md All Other 

Turaif Najat Abdulaziz All Other 

Treverton Patricia Lynn All Other 

Chen Daxin Md All Other 

Center For Ambulatory Surgery All Other 

Zionts Michael Evan Md All Other 

Khawar Sarwat Md All Other 

Trock Daniel Md All Other 

Pathways Inc All Other 

Aspire Of Wny Hcbs 8 All Other 

Dombrowski Jacqueline Md All Other 

Schaeffer Christopher Md All Other 

Cantalician Ctr For Learn Smp All Other 

Orleans Ct Chapter Nysarc Smp All Other 

Aspire Of Wny Smp All Other 

Frank Gretchen A Rpa All Other 

Springer Christopher R Md All Other 

Keelty Kelly M All Other 

Jain Rajiv K Md All Other 

Green Dawn J Rpa All Other 

Roland Jayson Md All Other 

Laftavi Mark Reza Md All Other 

Blessios George Md All Other 

Sciolino Melissa Nancy Md All Other 

Schenk Thomas Edgar Md All Other 

Szumigala Julie A Md All Other 

Chaudhuri Ajay Md All Other 

Jensen Erik All Other 

Pierce Natalie Nicole Pa All Other 

Michael Lori A Md All Other 

Mack Cindy Jane Cnm All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Odunsi Adekunle Md All Other 

Behar Philomena Mufalli Md All Other 

Zorich Daniel Wayne Md All Other 

Galpin Robert D Md All Other 

Rauh Michael Alfred Md All Other 

Pollina John Md All Other 

Grucza Lynn Marie All Other 

Talal Andrew Henry Md All Other 

Link Robert Eric Rpa All Other 

Mid Erie Mental Health Svc All Other 

Mure Maureen Ann All Other 

Perry Mark Franklyn Md All Other 

Parentis Michael A Md All Other 

Krabak Michael J Md All Other 

Ablove Tova Stram Md All Other 

Moscati Suzanne All Other 

Deschamps Jacqueline Mary All Other 

Medina Rafael Md All Other 

Smith Beth M All Other 

Syed Masroor Ahmed Md All Other 

Kwakye-Berko Danielle R Md All Other 

Krolczyk Steven Rpa All Other 

Swain Deborah Rose All Other 

Dent Neurologic Group Llc All Other 

Murphy Joseph A Md All Other 

Lavin Deborah Kay All Other 

Stokoe Gail Elizabeth Md All Other 

Liu-Helm Aries Yuan-Perng Md All Other 

Fitzpatrick Lorna K.Md All Other 

Baker Robert Denio Md All Other 

Filice Michael Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Karimi Mumtaz All Other 

Rykert-Wolf Mary Md All Other 

Smith Kirsten Adelle All Other 

Comm Hlth Ctr Buffalo Inc All Other 

Testa Lisa M All Other 

Schroeder Eileen Margaret All Other 

Mcguire Charles Douglas All Other 

Maxwell Deborah L All Other 

Keleher Michael Thomas All Other 

Cominsky Katherine Dwight All Other 

Barclay Nancy Ann Np All Other 

Cihak William Garrity Ii All Other 

Ziomek Kathleen Ann All Other 

Erie Co Arc/Heritage Ct Hcbs6 All Other 

Ali Basharat Md All Other 

Bass Kathryn Dirkes Md All Other 

Vargo Edward Richard Jr Rpa All Other 

Cantalician Center All Other 

Ibrahim Helen N Dds All Other 

Chadha Sunita Md All Other 

Mclaughlin Kathleen B Rpa All Other 

Lewis Mary Beth Hoppe All Other 

Hyde Michael J Rpa All Other 

Caring Enterprises Inc. All Other 

Nwogu Chukwumere All Other 

Kuettel Michael All Other 

Shanthi Rajendran Phys Pc All Other 

Sokolofsky Denise K Md All Other 

Bruno Maria Delores All Other 

Venuto Lisa A Rpa All Other 

Williams David Dea Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Tyo John Marshall Md All Other 

Schultz Douglas Allen Md All Other 

Caring Enterprises Inc All Other 

Anain Paul Michael Md All Other 

Szumigala Maxine Elizabeth Md All Other 

Maheshwari Yogesh Md All Other 

Lorenz Vincent Edward Ii Pa All Other 

Wittmann Joseph Carl Jr Md All Other 

Khalil-Ibrahim Mofid Md All Other 

Morrison Diane All Other 

Shea Kevin Md All Other 

Kessler Marie All Other 

Dao Tinh All Other 

Smith Mary M All Other 

Macleod Bernadette P All Other 

Langan Marsha All Other 

Zitzka Wendy Elaine Cnm All Other 

Fineberg Marc Steven Md All Other 

Cah Heritage Christian Servic All Other 

Nasca Maureen Sullivan All Other 

Spiropoulos Constantina All Other 

Sadiq Riffat Md All Other 

Segal Brahm All Other 

O'Donnell Katherine Anne Md All Other 

Kowalski Joseph Martin All Other 

Hughes Thomas Francis All Other 

Juliano Melissa J All Other 

Beney Christopher E M.D.P.C. All Other 

Silber Michael S Md All Other 

Karamanoukian Hratch L Md All Other 

Turecki James A Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Castiglia Gregory J Md All Other 

Carnevale Frank P Md All Other 

Yasin Ghous A Md All Other 

Hughes Deborah Connor All Other 

Venkatedwara Rao Kolli All Other 

Wegman Theresa M Md All Other 

Grover Julie Lyn All Other 

Reinstein Craig E Pt All Other 

Finnegan Sarah G Md All Other 

Munir Adnan Md All Other 

Hurley Colleen Ann All Other 

Balos Lucia L Md All Other 

Hughes David P Md All Other 

Gupta Alok Deep Md All Other 

Chrzanowski Stephen Gerard All Other 

Aspire Of Wny Hcbs 6 All Other 

Soniwala Saifuddin Md All Other 

Ireland Alma Cnm All Other 

Shutts Gregg Lincoln All Other 

Siaw Patrick A Md All Other 

Warner Andrew W Md All Other 

Phillips Emilia All Other 

Romanowski Marcus Richard Md All Other 

Lates Christian All Other 

Dibella Michael David P Md All Other 

O'Neil Mary Margaret Md All Other 

Basior Jeanne Marie Md All Other 

Yu Taechin Md All Other 

Defazio Christian R Md All Other 

Brown Karen Sue All Other 

Pesono Sharon Lynn All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Bielinski Michelle Ann All Other 

Murawski Susan All Other 

Tan Vivian Chua Md All Other 

Gonzalez-Fernandez Federico All Other 

Littler Susan J Md All Other 

Kolli Jayaselvi Md All Other 

Weinstock Arie L Md All Other 

Loftus Randall J Md All Other 

Belote Scott J Md All Other 

Thornton Sharon Elaine Rose All Other 

Osula Collins O Md All Other 

Bayoumi Ahmed G M Md All Other 

Ehlenfield Daryl R Md All Other 

Qutubuddin K Dar All Other 

Armstrong James B Md All Other 

Capaccio David All Other 

Schlehr Frank All Other 

Callahan John All Other 

Mcmichael Bonnie Md All Other 

Teuscher Josette A Md All Other 

Igoe Gerald Md All Other 

Stevens Pamela All Other 

Meaney-Elman Nora All Other 

Roehmholdt John All Other 

Krol Lawrence Charles Md All Other 

Segal Barbara A Md All Other 

Dzik Darlene Ann Md All Other 

Potempa Michele A Md All Other 

Ablove Robert H Md All Other 

Paterson M.D. J. All Other 

Sands M.D. Amy All Other 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 594 of 682
 

 

 

 

 

 

 

 

a a 

a a a a a a 

a a 
a a 

a a a a a a 
a a a a a a 

a a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Ruh Jennifer Marie Md All Other 

Prumbs Louis Md All Other 

Snitzer Joel A All Other 

Hrab Dawn Patricia Md All Other 

Zimmermann Annmarie Md All Other 

Manka-Black Michele Md All Other 

Khawar Muhammad Khalid Md All Other 

Antfleck Alan M Md All Other 

Innovative Services Inc All Other 

Daetsch Metz Eileen All Other 

Bagnall David L Md All Other 

Fattouch Hany Md All Other 

Haq Nadeem Ul Md All Other 

Douglas Winston George All Other 

Golubski Julie Ann All Other 

Tymchak Gregory T Md All Other 

Islam Abul Mohammad Md All Other 

Stoll Howard Lester Iii Md All Other 

Pervez Yasmin Md All Other 

Huckell Cameron Bruce Md All Other 

Bennett Mary K Md All Other 

Edwards Shelby All Other 

Newfane Rehab & Hcc Corp All Other 

Joslyn David Harold All Other 

Ostolski Michael John All Other 

Cantalician Ctr Learn Hcbs2 All Other 

Brown Robert Kevin Md All Other 

Eastern Niagara Radiology All Other 

Gibbons William J All Other 

Alberico Ronald A Md All Other 

Pechenik Boris Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Penque Michelle All Other 

Lipford Benita P Md All Other 

Chugh Dennis Brian All Other 

Thomas Richard D Md All Other 

Wells Gastroenterology Llp All Other 

Vonfricken Kurt Md All Other 

Sheriff Fuad Habib Md All Other 

Palma Alessandra Mulle Md All Other 

Tetro Andrew Marc Md All Other 

Paolini Raymond Vincent Jr Md All Other 

Brubaker David A Md All Other 

Gadawski Robert John Md All Other 

Griswold Kim Strong Md All Other 

Phillips Matthew J Md All Other 

Derr Robert Michael Md All Other 

Hines Candace Kinal All Other 

Chung Charles Jihun Md All Other 

Smith Blackwell Olivia Md All Other 

Rifkin Daniel I Md All Other 

Jehrio Gregory Thomas Md All Other 

Ilustre Ricardo Pesigan Md All Other 

Hourihane John Maurice Md All Other 

Buchlis John G Md All Other 

Bisson Leslie J Md All Other 

Stathopoulos Nicholas A Md All Other 

Vivekanandan Nallasivam Md All Other 

Snyder Glenn Justin Md All Other 

Grande Jon Walter Md All Other 

Golding Douglas James Md All Other 

Frech Michele Holly Md All Other 

Roetzer Gloria Maria All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

University Gyn & Ob Inc All Other 

Zerbe Daniel Lee Md All Other 

Sanfilippo Diane Marie Md All Other 

Sindoni Frank Thomas Md All Other 

Grimm Kathleen T Md All Other 

Farkash Gil Michael Md All Other 

Everett Charles Willard Md All Other 

Aronica Michael Joseph Md All Other 

Dice William Howard Md All Other 

Chazen Mark David Md All Other 

Family Medicine Faculty Assoc All Other 

Hispanics United/Buffalo Hcbs All Other 

Donohue Julie Madejski Md All Other 

Avino David Md All Other 

Ricottone Anthony R Md All Other 

Rich Ellen Paige Md All Other 

Capote Horacio A Md All Other 

University Emergency Med Svcs All Other 

Iqbal Azher Md All Other 

Lapoint Paul Justin Md All Other 

Lee-Kwen Peterkin Md All Other 

Nagy Mark Leopold Md All Other 

Rabice Michael D Md All Other 

Notaro Rietz Saralyn All Other 

Aids Community Ser Wny All Other 

Miqdadi Jehad Ahmad Md All Other 

Glick Myron Lynn Md All Other 

Ferguson Gail Hana All Other 

Hall John David Md All Other 

Elizabeth D Ditonto All Other 

Boyd Barry Charles Dmd All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Khan Nasir Mahmood Md All Other 

Emerson Ronald P Md All Other 

Stube Keith Charles Md All Other 

Sheikh Zia Mohammed All Other 

Mucciarella Rosalba Md All Other 

Laudico Robert R All Other 

Baczkowski Sheri Lynn Md All Other 

Ambrus Julian L Jr Md All Other 

Flaherty Leayn Terese All Other 

Yacobucci Dean Vincent Md All Other 

Dilamarter Jr. Thomas I All Other 

Milling David Andrew Md All Other 

Houck James Patrick Md All Other 

Mitchell Michael Joseph Md All Other 

Wadhwani Jai G Md All Other 

Lall Shashi Md All Other 

Sulaiman Rosalind Nolan All Other 

Ferguson Michael Scott All Other 

Carlson David E All Other 

Constantine Jeffrey C Obgyn P All Other 

Frieary Patrick Michael Md All Other 

Ouweleen Kevin Michael Md All Other 

Bartolone Christopher J Md All Other 

Shafik Ihab Mahmoud Md All Other 

Leone Anthony Michael Md All Other 

Divan Nita Kumari Md All Other 

Cleary Kevin G Md All Other 

Oliverios Roseanne Md All Other 

Mccarthy Philip Louis Jr Md All Other 

Azaula Melissa Anne Md All Other 

Pell Michael Anthony Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Guterman Lee Rand Md All Other 

Fretz Stephanie Hobika Md All Other 

Lanighan Kevin W Md All Other 

Najdzionek Jan Stanley Md All Other 

Heard Christopher Michael B M All Other 

Watt Courtenay C Md All Other 

Ehrlich Anne D Md All Other 

Boon-Sabo Cathy J All Other 

Dzik John Alexander Md All Other 

Frost Marc Steven Md All Other 

Holmes Lucy C-Y H Md All Other 

Newman Jay L Md All Other 

Barcomb Alan James Md All Other 

James David Michael Md All Other 

Sorley-Mastrodomenico Rebecca All Other 

Khalaf Mohamed Abdel H Md All Other 

Dandona Paresh Md All Other 

Oleszak Debora A All Other 

Conroy Elizabeth A Md All Other 

Capote Eileen D Md All Other 

Cavalieri Morris Maurizio Md All Other 

Addagatla Sujatha Md All Other 

Albrecht Friedrich Joachim Md All Other 

Piscatelli James J Md All Other 

Holmes David Michael Md All Other 

Serghany Joseph Emile Md All Other 

Landi Michael K Md All Other 

Canty John M Jr Md All Other 

Mireles Ramiro Md All Other 

Shah Dhiren K Md All Other 

Kansal Sarita Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Heyden Timothy Michael Md All Other 

Lieberman Jeffrey L Md All Other 

Wellness Medical Practice Pllc All Other 

Trzaska Susan M All Other 

Fayyaz Mohammad Md All Other 

Burns Terrence Robert Md All Other 

Krutchick Karen Lyn Md All Other 

De Zastro Timothy G Md All Other 

Kalra Tejinder Md All Other 

Packianathan Emmanuel Md All Other 

Helm Thomas N Md All Other 

Marino Michael B Md All Other 

London Pamela Vida Md All Other 

Wilson Michael F Md All Other 

Academic Medicine Services All Other 

Sridhar Nagaraja R Md All Other 

Chan-Lam Patrick D Md All Other 

Kua Alfredo Uy Md All Other 

Kim Chee Hoon Md All Other 

Lewis Dwight Danovan Md All Other 

Weinberg Michael B Md All Other 

Assoc Anes Finger Lakes Llp All Other 

Novotny Margaret Md All Other 

Molnar Rebecca Elizabeth Md All Other 

Kanaan Camille M Md All Other 

Harris Linda M Md All Other 

Chia Kimbo Basibang Md All Other 

Hamill Christopher L Md All Other 

Billittier Anthony Joseph Iv Md All Other 

Chatrath Kapil Md All Other 

Roth Carl Do All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Zimmer Wendy E Md All Other 

Bruno Jr August Andrew Md All Other 

James Lawrence Md Pc All Other 

Notaro John C Md All Other 

Dryjski Maciej L Md All Other 

Surace Barbara Ann All Other 

Samadi Dilara E Md All Other 

Dusse Jon L Md All Other 

Patel Malti Jairam Md All Other 

Skomra Christopher J Md All Other 

Vasquez Michael A Md Pc All Other 

Sands Robert P Jr Md All Other 

Le Nga Thi Thanh Md All Other 

Steinig Jeffrey Paul Md All Other 

Bedmutha Shantikumar D Md All Other 

Joy-Pardi Judyann V Md All Other 

Lopat-Winter Mary Beth All Other 

Fenzl Mark W Md All Other 

Mattimore Colleen Anne Md All Other 

Siedlecki Andrew Joseph Md All Other 

Poje Christopher P Md All Other 

Mh Svc Erie Northwest Cor-Scm All Other 

Bassig Edgar B All Other 

Hermogenes Alicia W Md All Other 

Aspire Of Wny Inc All Other 

Iqbal Vaseem Md All Other 

Fenstermaker Robert Md All Other 

Botsoglou Nikolaos K Md All Other 

Mccormack Robert F Md All Other 

Singh Sonjoy Md All Other 

Derkatz Danuta Teresa Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Hallasey-Roberts David Lance All Other 

Abialmouna Jihad Hassan Md All Other 

Moscati Ronald Md All Other 

Paris Joseph A Md All Other 

Miletich Robert S Md All Other 

Talhouk Akram S Md All Other 

Hage Douglas David Md All Other 

Reubens Harold Vernon Md All Other 

Burkard Paula Grant Md Phd All Other 

Huckell Graham Richmond Md All Other 

Orie Joseph D Md All Other 

Ortman-Nabi Judith A Md All Other 

Heritage Pk Hcc Snf All Other 

Heritage Green Hcc Snf All Other 

Zuccala Scott Jeffrey Do All Other 

Calkins Joan Grosvenor Md All Other 

Nagalla Rajeswara Rao Md All Other 

Absolut Ctr Nrs & Reh At Gasport All Other 

Wetzler Meir Md All Other 

Sillart Douglas R Md All Other 

Oconnor Gale Lauren Md All Other 

Kozlowski Lisa C Md All Other 

Gilbert Richard N Jr Md All Other 

Dougherty David R Do All Other 

Sutter Diane J Md All Other 

Vergos Katherine A Md All Other 

Purizhansky Polina Md All Other 

Baker Victory Services Hcbs All Other 

Watson Eileen Md All Other 

Pochatko David John Md All Other 

Kuruvilla Philip Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Rush Theresa A Md All Other 

Luzi Frank A Jr Md All Other 

Ellie C Jay Md All Other 

Awner Steven Md All Other 

Romanowski Roslyn R Md All Other 

Highgate Medical Group Pc All Other 

Chevli K Kent Md All Other 

Pinski John Valentine Md All Other 

Fraas Burns Loriann Md All Other 

Farghaly Ayman A Md All Other 

Wirth Paul B Md All Other 

Pace Sheila M All Other 

Rabadi Nashat H Md All Other 

O'Neill Elizabeth Ann Md All Other 

Kaufman Heather L Md All Other 

Goodman Gail R Md All Other 

Kahn Douglas G Md All Other 

Nebbia Stephan P Md All Other 

Hoebel Robin Sue Md All Other 

Moreland Douglas B Md Pc All Other 

Deberny David Robert Md All Other 

Roehmholdt Sheliah J Md All Other 

Crane John K Md All Other 

Schaefer Turner Margaret M All Other 

Clerk Harnath Balendra Md Pc All Other 

Suddaby Loubert S Md All Other 

Heidelberger Edwin Md All Other 

Hong Michael Joseph All Other 

Campagna Angelo Joseph Md All Other 

Vienne Richard P Jr Do All Other 

Gomez Ellis Eugenia Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Dale Priscilla K Md All Other 

Mcgrath Brian E Md All Other 

Mcmahon Colin James Md All Other 

Flaschner Steven Md All Other 

Sasankan Krishnakanthan Md All Other 

Kelly James Joseph Do All Other 

Dougherty Susan E All Other 

Hicks Wesley L Jr Md All Other 

Newberger David Scott Md All Other 

Dimitroff Grace D Md All Other 

Johnson Michael A Md All Other 

Comm Mission Niagara Frontier All Other 

Gibbons Kevin J Md All Other 

Orleans Co Hlth Dept Psshsp All Other 

Chautauqua Co D O H Psshsp All Other 

Longbine Debra Rpa All Other 

Freundel Anthony D Md All Other 

Everett Sandra Md All Other 

Hampton William R Md All Other 

Bhayana Ranjan Md All Other 

Greco Joseph M Md All Other 

Damiani Amy L Md All Other 

Condino Dalinda A Md All Other 

People Home Hlth Serv Certi All Other 

Landis Andrew J Md All Other 

Luzi Lori Md All Other 

Spangenthal Edward J Md All Other 

Mattern Ruth M Md All Other 

Bogner Thomas Bernhard Md All Other 

Lauria Philip G Md All Other 

Costich Theodore G Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Pepe Marjorie Md All Other 

Taraboletti Lynn M Md All Other 

Vilardo Michael L Md All Other 

Hogan Harriette F All Other 

Smith Brian Gary Md All Other 

Madejski Thomas J Md All Other 

Health Assc Of Niagara Cnty I All Other 

Krackow Kenneth A Md All Other 

Putnam Thomas A Md All Other 

Kitchen Timothy M Md All Other 

Castro Othoniel Jr Md All Other 

Baumann Louis R Md All Other 

Kopp Christopher F Md All Other 

Mcdaniel Timothy Md All Other 

Schwartz Stanley A Md All Other 

Torre Joseph John Md All Other 

Chandan Komal Md All Other 

Chockalingam Selvakumar Md All Other 

Kerr Susan L Md All Other 

Buffalo School District All Other 

Anillo Sergio J Md All Other 

Vazquez Raul Md All Other 

Casey Martin A Md All Other 

Kartha Krishnan Md All Other 

Feld Gregg I Md All Other 

Peters Nancy J Md All Other 

Southard Eric R Md All Other 

O'Neill Catherine P Md All Other 

Penn Howard Aron Dpm All Other 

Haddad George Anis Md All Other 

De Lang Eddo All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Sunday Bonnie Md All Other 

Castaldo Richard S Md All Other 

Reed Pamela Diane Md All Other 

Divencenzo Robert F Md All Other 

Weissman Mark A Md All Other 

Pundt Mark R Md All Other 

Campbell Lucy A Md All Other 

Shah Siddhartha S Md All Other 

Sundquist Janet C Md All Other 

Mas Eddie Md All Other 

Harris Hill Nursing Facility All Other 

Grisanti Joseph Md All Other 

Gosy Eugene J Md All Other 

Mariano Kathleen Np All Other 

Schamann Mary E Md All Other 

Brar Mandeep K Md All Other 

Orleans Co Chap/Nysarc All Other 

Grand Walter Md All Other 

Lillis Kathleen A Md All Other 

Slough James Alan Md All Other 

Waz Wayne R Md All Other 

Janicke David Michael Md All Other 

Bishop Gerald Jay Md All Other 

Weppner Dennis M Md All Other 

Oconnor Terence P Md All Other 

Cole Linda E All Other 

Fabian John A Md All Other 

Home Care And Hospice All Other 

Osborn Kenneth Mark All Other 

Westner Thomas G Md All Other 

Coggiola Peter A All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Szalkowski Thomas J Md All Other 

Presutti Michael F Rpa All Other 

Dunne Gail G All Other 

Jacobson Sig-Linda Md All Other 

Panzarella James John Do All Other 

Barker Marilyn A Md All Other 

Flynn William J Jr Md All Other 

Katz Michael Ethan All Other 

Yale Sandra D Do All Other 

Anain Joseph Marcel Jr Dpm All Other 

Davis Elizabeth Md All Other 

Zizzi Joseph Anthony Jr Md All Other 

Vona David Paul Dpm All Other 

Braen George Richard Md All Other 

Levinsky Leon Md All Other 

Sherif Sherif M Md All Other 

Pizzuto Michael P Md All Other 

Hohensee James E Md All Other 

Kuehnling William Robert Md All Other 

Schueler William C Do All Other 

Burns Daniel Anthony Md All Other 

Klocke Mark R Md All Other 

Snyder Ob-Gyn Pc All Other 

Smolinski Robert J Md All Other 

Marzo John M Md All Other 

Kaye Robert David Md All Other 

Fine Edward J Md All Other 

Gulati Ashvani K M D P C All Other 

Garson David S Md All Other 

Wood Michael W Md All Other 

Jehle Dietrich V Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Lampasso James G Md All Other 

Buffalo Pediatric Assoicates Llp All Other 

Neu Jeffrey R Md All Other 

Abu-Sitta Moeen I Md All Other 

Pearsen Kenneth D Md All Other 

Bartholomew Anthony O Md All Other 

Carlson Richard A Jr Md All Other 

Myers David P Md All Other 

Wacker Timothy R Md All Other 

Lane Patsy Hemink Ms Np All Other 

Soh Andrew Young Hoon Md All Other 

Ellis David G Md All Other 

Giardino Karen Francis Md All Other 

Zielinski Robert M Md All Other 

Kaplan Robert Edward Md All Other 

Massucci Joanne M Md All Other 

Fudyma John R Md All Other 

Hom Jennie Md All Other 

Plunkett Robert J Jr Md All Other 

Khalil Moneer Md All Other 

Leonard Dolores C Md All Other 

Shulman David S Md All Other 

Mazur Paula Marie All Other 

Mcdonell Mary Jo Md All Other 

Burruano James C Dpm All Other 

Levin Terry L Md All Other 

Gunawardane Cyril Md All Other 

Cameron Melinda S Md All Other 

Rothman Ilene L Md All Other 

Moy Owen James Md All Other 

Erk Susan Catherine Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Mahl Thomas C Md All Other 

Vetrano Anthony T Md All Other 

Collier James Thomas Md All Other 

Todoro Carmen M Md All Other 

Plotkin Scott N Md All Other 

Battaglia Michael J Md All Other 

Marfurt Jeanann M Md All Other 

Rasmusson Timothy R Md All Other 

Aftercare Nursing Service All Other 

Barcos Maurice P Md All Other 

Hurley John P Dpm All Other 

Buffalo Beacon Corp All Other 

Forte Kenton E Md All Other 

Greenfield Health & Rehab All Other 

Gugino Lawrence J Md All Other 

People Home Health Care Svcs All Other 

Kaplan Richard D Md All Other 

Perelstein David Michael Dpm All Other 

Oehman Donna M Md All Other 

Klein Michael Md All Other 

Griswold John J Md All Other 

Diaz Ordaz Albert Jose Luis All Other 

Wopperer Paul Md All Other 

Kowalski Peter Frederick Md All Other 

Gelormini Joseph L Md All Other 

Summit Pediatrics Pc All Other 

Reidy James J Md All Other 

Muscarella Joseph L Jr Md All Other 

Krause Richard S Md All Other 

Genesee Cty Mh All Other 

Sadler Laurie Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Wang Raphael Piu-Si Md All Other 

Erbe Richard W Md All Other 

Reden Peter J Md All Other 

Flanigen Diane Therese All Other 

Juette Paul Henry Md All Other 

Vna Of Western Ny Inc Lthhcp All Other 

Anders Mark Jeffrey Md All Other 

Parmington Martha Jane Md All Other 

Haar Michael Samuel Md All Other 

Graham Susan Perkins Md All Other 

Chaskes Michael J Md All Other 

Cooley-Guth Carol Mary Md All Other 

Guth Kenneth J Md All Other 

Sansano Michael Jr Md All Other 

Kucera Jon C Md All Other 

Cellino Michael R Md All Other 

Sayegh Magdi E Md All Other 

Orleans County Comm Svc Mh All Other 

Hamburg Pediatrics Pc All Other 

Mechtler Laszlo L Md All Other 

Erk Mehmet Md All Other 

Leddy John J Md All Other 

Corbelli Richard J Md All Other 

Lutnick Robert Edward Md All Other 

Baker Victory Services Icf All Other 

Baker Victory Services Icf All Other 

Simmons Edward Donald Md All Other 

Farhi Eli Md All Other 

Donald J Largo Jr All Other 

Hong Frederick Md All Other 

Dejneka Bohdan Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Lele Shashikant B Md All Other 

Hinds Ralph W Iii Md All Other 

Lewis Paul Jeffrey Md All Other 

Corasanti James G Md All Other 

Giotis Margarita K Md All Other 

Gelia Maurice M Md All Other 

Curl G Richard Md All Other 

Merhige Michael E Md All Other 

Gomez Suescun Jorge A Md All Other 

Levine Michael Ira Md All Other 

Maher Elizabeth Md All Other 

Pathways Davis Road Icf All Other 

Baker Hall,Inc All Other 

Kalb Robert E Md All Other 

Dabski Christopher Md All Other 

Voelker Frank James Md All Other 

Mcdonnell Margaret Philomena All Other 

Chudy Max R Iii All Other 

Stevens John B Iii Md All Other 

Waghmarae Romanth Md All Other 

Maclean Craig K Md All Other 

Antalek Matthew Md All Other 

Brecher Martin Md All Other 

Healy William Michael Md All Other 

Mcnally G Lawrence Md All Other 

Lippes Howard A Md All Other 

Barnes Steven Edmund All Other 

Perfetto Carlo Michael Md All Other 

Dionne Pierre Eugene Md All Other 

Coyne John Francis Md All Other 

Morrison Katharine V Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Jain Lalit K Md All Other 

Libby Margaret A Md All Other 

Neufeld Robert J Md Pc All Other 

Alvarez Carmen Adriana Md All Other 

Cobler Joanne Lynn Md All Other 

Leach Corinne L All Other 

Glick Philip Leon Md All Other 

Rohrbacher Bernhard Md All Other 

Gelfer Alexander Boris Md All Other 

Brookhaven Hlth Care Snf All Other 

Mcadam Frederick B Md All Other 

Stegemann Philip Martin Md All Other 

Tarfare Nathmal Shrigovind Md All Other 

Gartner Lou Ann M Md All Other 

Murray Kenneth Robert Md All Other 

Davis Howard I Md All Other 

Leberer Joseph P Md All Other 

Stern Mont Phillip Md All Other 

Wadhwa Arvind K Md All Other 

Okeeffe David A Md All Other 

Thomas David M Md All Other 

Bennett Gregory John Md All Other 

Nelson Gary Robert Md All Other 

Gianfagna Robert Anthony Md All Other 

Weinhold John R Jr Md All Other 

Hocko Michael Md All Other 

Sobie Stephen R Md All Other 

Desouza Noyel Valerian All Other 

Desouza Aurea Sismea Md All Other 

Greco Ronald D Md All Other 

Meyers Suzanne J All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Albini Christine All Other 

Glover Robert Franklin Jr Md All Other 

Hughes Thomas Md All Other 

Friedan Emily Sarah Md All Other 

Kasnicki Laurie Md All Other 

Spurgeon Paul S Md All Other 

Danakas George Md All Other 

Conway James T Md All Other 

Rosa Coplon Jewish H&I Lthhcp All Other 

Lim-Soh Hyun Jin All Other 

Douglas Donald P Md Pc All Other 

Weiss Steven D Md All Other 

Regenbogen Victor S Md All Other 

Campbell Lorne Richard Sr Md All Other 

Sacks Andrew Md All Other 

Hurvitz Evelyn Deborah Md All Other 

Robinson Luther K Md All Other 

Niagara Arc Cambria Icf All Other 

Switzer Donald F Md All Other 

Northwest Buffalo Comm H C All Other 

Butler Nancy A Dpm All Other 

Shields Peter E Md All Other 

Miller Michael Taine Md All Other 

Manyon Andrea Md All Other 

Sheridan Manor All Other 

Gorman Timothy Alan Md All Other 

Koritz Sara Md All Other 

Mclean Terrence R Dds All Other 

Aliotta Philip Joseph Md All Other 

Ellis Nitza F Md All Other 

Wild James E Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Williams Aston B Md All Other 

Anderson Dana Patrick All Other 

White Thomas Gerard Md All Other 

Mezzadri Francis C Md All Other 

Yoviene Joel Md All Other 

Sterman Ellen Md All Other 

Chertack Craig S Md All Other 

Komin Maria J All Other 

Dyster John G Md All Other 

Deberry John Lafayette Iii Md All Other 

Niles Charles Ross Md All Other 

Powalski Robert John Jr Md All Other 

Corigliano Maria A Md All Other 

Baker Susan S Md All Other 

Barlog Kevin J Md All Other 

Pathways Forest Drive Icf All Other 

Riznyk Peter John Dpm All Other 

Keating Daniel B All Other 

Schofield Residence Non-Occup All Other 

Schifeling Richard William Md All Other 

Gallagher Susan J Md All Other 

Fitzgerald James P Md All Other 

Paroski Margaret W Md All Other 

Chautauqua Arc Rsrc Chandler All Other 

Hartrich William M Md All Other 

Aquino Nicholas J Md All Other 

Collins Richard L Md All Other 

Baldassari Susan Md All Other 

Schaefer Daniel P Md All Other 

Chautauqua Arc Rsrc-Bldg B All Other 

Sofat Suresh Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Kinkel Peter R Md All Other 

Home For Aged Blind Adhc/Aadc All Other 

Mannone Antonino Md All Other 

Absolut Ctr Nrs Reh At Westfield All Other 

Sickels Eric Md All Other 

Fortman Diane H Dpm All Other 

Witte Gilbert N Md All Other 

Sfeir Norman John Md All Other 

Clarke Ronald Jay Do All Other 

Morris William Md All Other 

Schofield Residence Lthhcp All Other 

Schenk Gregory P Md All Other 

Baron Stone Judith L Md All Other 

Ulatowski Jerome J Ii All Other 

Bezbatchenko Mark Md All Other 

Grant Michael T Md All Other 

Welliver Josephine R All Other 

Terranova Michael David Md All Other 

Persaud Andre A Md All Other 

Stone Steven Md All Other 

Robinson Donald W Md All Other 

Panek William Nicholas Dpm All Other 

Pietrusik Michael Joseph Dpm All Other 

Pietrak Stanley James Md All Other 

Gill Liveleen Marco All Other 

Marchetti David L Md All Other 

Lauria Gerald A Md All Other 

Czyrny James J Md All Other 

Stubenbord John C Md All Other 

Bull Robert Leonard Jr Md All Other 

Bax Joseph A Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Scrivani Stephen P Md All Other 

Francemone Charles J Md All Other 

Hall Richard Everett Dds All Other 

Wojcik Thaddeus S Md All Other 

Calabrese Michael D Md Pc All Other 

Child And Family Services All Other 

Nasca Paul C Dpm All Other 

Baker Trudy R Md All Other 

Weisbrot Aaron Dpm All Other 

Tonawanda Pediatrics All Other 

Matthews George E Md All Other 

Bartels Edward Kelly Md All Other 

Will Care Inc All Other 

Greenfield Saul Philip Md All Other 

Andres Jerome Collins Md All Other 

Burnett George J Md All Other 

Najar Gulam Mohmad Md All Other 

Sullivan Philip R Md All Other 

Patel Arun P All Other 

Chautauqua Opportunities Inc All Other 

Bansal Pratibha Md All Other 

Kaul Usha Md All Other 

Ridge View Manor All Other 

Genesee Council On Alcoholism All Other 

Leary Daniel A Md Pc All Other 

Montgomery Paul Md All Other 

Berger Roseanne Md All Other 

Boepple Hartwig O Md All Other 

Morelli Daniel J Md All Other 

Billing Lee D Dpm All Other 

Albanese Umberto Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Montgomery Maureen Eimer Md All Other 

St Marie Mark S Md All Other 

Hewson Robert A Dpm All Other 

Rutkowski Thaddeus C Md All Other 

Dougherty Thomas E Md All Other 

Ucp Nys Reg 1 #05 Medina St All Other 

Tambar Prem K Md All Other 

Greene Arthur S Md All Other 

Snow Irene Sharon Md All Other 

Niswander Philip R Md All Other 

Chouchani Adel E Md All Other 

Raiken Deborah Faye Md All Other 

Autumn View Health Cr Facilit All Other 

Absolut Ct Nrs & Reh At Orchard Par All Other 

Aquino Michael D Dpm All Other 

Sheth Gaurang S Md All Other 

Santilli Mario Donato Md All Other 

Lewis Fred H Md All Other 

Reino David L Md All Other 

Silverstein David Md All Other 

Collins James Md All Other 

Balon Walter Md All Other 

Schreck Frank Thomas Md All Other 

Dsouza Marcelino Fabian All Other 

Bauers John C Md All Other 

Wellsville Manor Care Center All Other 

Balti Mubeena Md All Other 

Penepent Philip A Jr Md All Other 

Siddiqui Mohamed Yusuf A Md All Other 

Makhija Jasbeer S Md All Other 

Lafountain Richard Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Tiberia Nicholas Dpm All Other 

Bangsil Edgar Lacson Md All Other 

Small Thomas C Md Pc All Other 

Stahl David D Md All Other 

Rajan Gulati Physician Pc Md All Other 

Bloom Michael J Md All Other 

Curran Richard Russell All Other 

Berke Robert Md All Other 

Kawinski Bohdan Jerzy Md All Other 

Berger Andrew J Md All Other 

Eggleston Gary E Md All Other 

Rzepkowski Neal Richard Md All Other 

Mogavero Herman S Jr Md All Other 

Bambrah Sawaran Pc Md All Other 

University Pediatric Assoc All Other 

Early Amy Md All Other 

Sinatra Lawrence Thomas Md All Other 

Bates Vernice E Md All Other 

Conley James George Md All Other 

Deahn Dale L Md All Other 

Brass Corstiaan Md All Other 

Varallo Nicholas Md All Other 

Perry Mark D Md All Other 

Siegel Myron Md All Other 

Krawczyk Justine A Md All Other 

Klein Roger Allan Md All Other 

Tuoti Raymond Joseph Md All Other 

Conti David R Md All Other 

Sperry Howard E All Other 

Chautauqua Arc Resource Ctr I All Other 

Min Inkee Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Schlisserman Albert Md All Other 

Toufexis George Md All Other 

Faden Howard Md All Other 

Lombardo Thomas A Jr Md All Other 

Campione Peter A Md All Other 

Michalski Stanley R All Other 

Kaprove Robert E Md All Other 

North Gate Health Care Facili All Other 

Wright Susan Marie Dpm All Other 

Paul James Julius Md All Other 

Masud A R Zaki Md All Other 

Tambar Indra Md All Other 

Egnatchik James G Md All Other 

Sufrin Gerald Md All Other 

Schulman Robert J Md All Other 

Naik Ashok P Md All Other 

Cumbo Thomas John Md All Other 

Rasalingam M Md All Other 

Tirone Charles Salvatore Md All Other 

Anthone Kenneth D Md All Other 

Visco John Patrick Md All Other 

Community Concern Of Wny All Other 

Lake Shore Behavioral Hlth In All Other 

Perillo Frank B Dpm All Other 

Kumar Asha Md All Other 

Shenoy Sadashiv S Md All Other 

Logan Rodney D Md All Other 

Williamsville Suburban All Other 

Mcaloon Margaret Honora Md All Other 

Cattaraugus Cnty Doh Lthhcp All Other 

Mh Svc Erie Southeast Corp V All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Gatewood Robert P Jr Md All Other 

Schoene Karen Ruth Md All Other 

Freer Jack P Md All Other 

Eluard Alain Md All Other 

Fazili Mohamad Y Pc Md All Other 

Vaughan Russell S Md All Other 

Fugitt Robert G Md All Other 

Barron Martin Md All Other 

Rudewicz Robert J Dpm All Other 

Menchini John P Md All Other 

Leslie Joyce Ruth Md All Other 

Shin In Sook Jeong Md All Other 

Maneyapanda Bidappa G Md All Other 

Dashkoff Neil Md All Other 

Singh Amarjit Md All Other 

Elibol Tarik Md All Other 

Tanhehco Meliton L Md All Other 

Patel Raman R All Other 

Obrien Matthew J Md All Other 

Maggioli Albert J Md All Other 

Cozza Thomas F Md All Other 

Complete Homecare All Other 

Webster Nathaniel C Md All Other 

Moore Michael C Md All Other 

Nys Arc (Chautauqua Cnty) All Other 

Blum Craig E Md All Other 

Dale Association,Inc The All Other 

Wild Daniel R Md All Other 

Hirsh Fredric M Md All Other 

Godfrey Peter Md All Other 

Bodkin John J Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Cattaraugus Cnty Mntl Hlth Sv All Other 

Cattaraugus Cnty Mh Guidepost All Other 

Burdick James P Md All Other 

Sahaf Ashraf M All Other 

Zornek Nicholas Frank Jr Md All Other 

Giambartolomei Alessandro A All Other 

Fast Alfred All Other 

Brautigam Donald F Md All Other 

Sirkin Sara Rachel G Md All Other 

Pranikoff Kevin Md All Other 

Kraden Arnold Od All Other 

Menon Vijayan A Md All Other 

Ruth Willard Dale Pc Do All Other 

Genesee County Nh Non Occupan All Other 

Beg Mirza Muzaffer Ali Md All Other 

Patel Kalpana D Md All Other 

Somayaji Prabhakara Md All Other 

Winiecki Dennis G Dpm All Other 

Legarreta Edward A Md All Other 

Erie County Public Health Lab All Other 

Hellriegel John C Jr Md All Other 

Kinkel William R Md All Other 

Niagara Cnty Mntl Hlth Lckprt All Other 

Niagara Cnty Mntl Hlth N Fall All Other 

Allegany Council On Alcohol All Other 

Mango Martin Md All Other 

Derosas Juan Facundo Md All Other 

Panchal Narhari M Md All Other 

Nathan Sathia V Md All Other 

Koreishi Faruk M All Other 

Varma Chelikani P Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Ignatius Patrick M Md All Other 

Kozower Michael Md All Other 

Contino Carl A Md All Other 

Chouchani Gabriel E Md All Other 

Campagna Franklyn N Md All Other 

Lee Keun Yong Md All Other 

Chen C James Md All Other 

Chary Kandala Krishna Md All Other 

Swiantek Philip A Pc Md All Other 

Storm Donald F Md All Other 

Lang Carol Ann Md All Other 

Chopra Prem K Md All Other 

Gayles Kenneth L Md All Other 

Dippert Paul C Do All Other 

Lillie David B Md All Other 

Choi Hee K Md All Other 

Haq Syed Eajaz Ul Md Pc All Other 

Milazzo Richard T Jr Md All Other 

Fazili Abdul Q Md All Other 

152460alhumadi Adil H Md All Other 

Kuritzky Paul Md All Other 

Gordon Frederick Comstock All Other 

Patel Dilipkumar J Md All Other 

Knapp Russell George Jr Md All Other 

Dyster Melvin B Md All Other 

Baier William J Md All Other 

Canavan J William Md All Other 

Defrancis Roy Dpm All Other 

Gilkar Nazir A Pc Md All Other 

Parikh Rajiv C Pc Md All Other 

Lee Tat Sum Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Evans Evan J Md All Other 

Press Shalom Md All Other 

Hobaica Charles B Dpm All Other 

Copley Donald Paul Md All Other 

Bahk Benedictus Soo Il Md All Other 

Hopkins Leo Nelson Md All Other 

Goldstein Kenneth Todd Dpm All Other 

Carrel Jeffrey M Dpm All Other 

Budny James L Md All Other 

Gerbasi Thomas R Md Pc All Other 

Tlc Hlth Network Lake Shore S All Other 

Mukkamala Somasekhara R Md All Other 

Ferro Philip Leonard Md All Other 

Platt Bruce L Md All Other 

Davidson David Mark Dpm All Other 

Spigel G Thomas Md All Other 

Sciandra Joseph A Dpm All Other 

Baliah Tadla Md All Other 

Reagan J Thomas Md All Other 

Malpeso James V Md All Other 

Lele Amol S Md All Other 

Kohli Romesh K Md All Other 

Hoffman David E Md All Other 

Nenno Donald Joseph Ii All Other 

Briody Health Care Facility All Other 

Schofield Residence All Other 

Seneca Health Care Center All Other 

Niagara Lutheran Hm & Rehab C All Other 

Beechwood Homes All Other 

Garden Gate Hlth Cr Facility All Other 

Planned Parenthood Of Niag Co All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Gajewski Casey Marie Np All Other 

Sawyer Robert Newell Jr All Other 

Yosha Amanat Miglani All Other 

Salman Nasir Abbasey All Other 

Youra Lauren Adele Rpa All Other 

Thomas Eunice Louise All Other 

Jody Leonardo Md All Other 

Rana Muzamil All Other 

Kozielski Rafal All Other 

Bitikofer Kristin Marie Pa All Other 

Millard Fillmore Surgery Ctr Llc All Other 

Cox Matthew All Other 

Yosha Assaf All Other 

Dymond Melissa All Other 

John R Raabe All Other 

Liu Hong Md All Other 

Miller Meagan Mary Pa All Other 

Pili Roberto Md All Other 

Hunt Patricia All Other 

Musial Wanda Marie All Other 

Clemency Brian Michael Md All Other 

Michael J Wiewiorski All Other 

Gyves-Ray Katherrine All Other 

Bula Melania All Other 

Page Brian John Md All Other 

Jeffrey Wade Martinez All Other 

Aftercare Nursing Services Nhtd All Other 

Halabi Safwan All Other 

Siddiqui Majeed All Other 

Cicchetti Michael Scott All Other 

Bender Cindrea Denise All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Sieminski Mark Matthew All Other 

Cassel Kerry P All Other 

Carr Anna Marie All Other 

Dann Sara Kate All Other 

Shaman Majid Md All Other 

Poppenberg Kristin Elizabeth All Other 

Mcgee Kevin Richard All Other 

Silvestri Nicholas Joseph All Other 

Zhan Su All Other 

Medicor Associates Inc All Other 

Simkins Jennifer Lyn All Other 

Mcdermott Brian All Other 

Hemmingson Daniel Thomas All Other 

Rutecki Amy Lynn All Other 

Luczkiewicz Debra Lynn All Other 

Jared Corbett Browning All Other 

Gupta Anju All Other 

Amabile Kristin All Other 

Dupont Paul G Md All Other 

Diehl Courtenay Laryssa All Other 

Dawn Nichelle Delavallade All Other 

Chen Hongbin All Other 

Justicia-Linde Faye Elizabeth All Other 

Ventry Kathleen Susan All Other 

Olsen Erica All Other 

Siddiqui Abrar All Other 

Peterson Andrew Craig All Other 

Magno Rebecca All Other 

Schlesinger Michelle L All Other 

Weber Ryan All Other 

Gupta Puneet All Other 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 628 of 682
 

 

 

 

 

 

 

 

 

a a 

a a a 

a a a a a 

a a 

a a a a 

a a a a 
a a a a a a 

a a a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Siddiqi Attiya All Other 

Annie Mathai All Other 

Justis Gina Brigitte All Other 

Goradia Dhawal Arun All Other 

Saikali Nicolas P All Other 

Patel Sangita Pankajkumar All Other 

Keech Kelly Ann All Other 

Gothgen Nicole Marie Md All Other 

Bouton Scott Michael All Other 

Cornell Heidi A All Other 

Schulte Mark All Other 

Attuwaybi Bashir All Other 

Singh Baljinder All Other 

Steven Sattler All Other 

Meyer Sabrina Zanowick All Other 

Glass Kathleen Zillner All Other 

Schwaab Thomas All Other 

Fishkin Zair All Other 

Dhillon Rajwinder All Other 

Hsu Bernard All Other 

Caldemeyer Kar All Other 

Toothman Richa All Other 

Radovic Marija All Other 

Merlino Talia Grace Rpa All Other 

Henna M Sheikh All Other 

Griffiths Elizabeth Alice All Other 

Christa L Zenoski All Other 

Comerford Emily Anne All Other 

John L Ob Butsch All Other 

Jao-Velasquez Michelle Agana Md All Other 

Young Karisa All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Hlubik Patrick All Other 

Vasquez Elizabeth All Other 

Bonnevie Danielie Lynn All Other 

Sarah Thompson All Other 

Tonawanda Manor Assisted Living Pro All Other 

Suburban Adult Services Inc Spt All Other 

Rapha Family Medicine Pc All Other 

Rein Jason All Other 

Nebbia Robin Lee All Other 

Kelly Mallory L All Other 

Brenda Mertsock All Other 

Aspire Of Western New York Inc Ptl All Other 

Cathcart Jennifer Jynn All Other 

Makdissi Antoine All Other 

Tlchcs Of Erie Niagara Llc All Other 

Ji Young Lee All Other 

Melissa Ann Adams All Other 

Nixon Eleanor Bridget All Other 

Tutwiler Tara Lynn All Other 

Cipolla David Patrick All Other 

Pericak Jason Robert All Other 

Scott J Wilkowski All Other 

Lamarca Jillian Concetta All Other 

Wall Robbie Daniel All Other 

Clark Lindsey Dolan All Other 

Quinn Heather Ann All Other 

Roosa Christina Patricia All Other 

Rivera Colin Ruqayyah All Other 

Leonard Takesha All Other 

Jeffrey James Brewer All Other 

Fernando Sandra Mary All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Duquin Thomas Richard All Other 

General Physician Pc All Other 

Pillai Anita K All Other 

Bath Shelley Singh All Other 

Warriner Walter H All Other 

Moberg Amos Michael All Other 

Gambacorta Peter All Other 

Bolnick Jay All Other 

Hennon Teresa All Other 

Kauderer Mary Catherine Md All Other 

Hennon Mark William All Other 

Clark Coleen Marie All Other 

Porwal Anjana Hemraj All Other 

Burke Mark Steven All Other 

Pal Amandeep All Other 

Smith Shajuana Takia All Other 

Werthman-Ehrenreich Amanda Anne All Other 

Wiech Carolyn Anne Md All Other 

Chopko Michael All Other 

Blochle Raphael All Other 

Wymer Dana Lynn Do All Other 

Ratnakaram Ramakrishna All Other 

Sobieraj Scott Robert Md All Other 

Gambacorta Katherine Anne All Other 

Joseph V Mure Md All Other 

Fabiano Andrew Joseph All Other 

Rachala Sridhar Reddy All Other 

Saby George All Other 

Frederick Peter Jonathan Md All Other 

Jordan Kross Md All Other 

Arora Nitin All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Ahmed Qadeer All Other 

Madhusudanan Mohan All Other 

Rozmus Zuzanna Maria All Other 

Nina Marie Strollo All Other 

Mancl Tara Beth All Other 

Blymire William Warren Jr All Other 

Yoganathan Pradeepa All Other 

Chelsea Renee Denn All Other 

Elizabeth Ann Munson All Other 

Chopra Anita All Other 

Doerr Mark All Other 

Murphy Timothy All Other 

Reiner Bruce All Other 

Uytana Vinson All Other 

Selvadurai Deepan All Other 

Mallela Rajitha All Other 

Zang Michael Clark All Other 

Ucpa Of Niagara County Inc All Other 

General Physician Sub I Pllc All Other 

Fernandez Stanley F All Other 

Flint Jessica Marie All Other 

Afshan Samad All Other 

Colern Gerald All Other 

Parkey Joe All Other 

Marchetti Elizabeth All Other 

Devine Debora Ann All Other 

Mcvige Jennifer Williams All Other 

Erie County Nysarc Inc All Other 

Khan Jameela Yasmeen All Other 

Pyzikiewicz Laura Ann All Other 

Frustino Jennifer Limina All Other 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 632 of 682
 

 

 

 

 

 

a a a a a a 

a a 

a a a a a a 

a a a a a 

a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Donnelly Megan Christina All Other 

Boorman Victoria Elizabeth All Other 

Womens Medicine Of Niagara Pllc All Other 

Azadfard Mohammadreza All Other 

Turner James All Other 

Osborne Thomas All Other 

Hueftle Mark All Other 

Niedermayer Cathleen Marie Np All Other 

Argentieri Jennifer Ann All Other 

Crawford Kristen Marie All Other 

Merino Ronald All Other 

Erie County South East Corp V All Other 

Salis Robertus J All Other 

Morais Joshua All Other 

Hark Tiffany All Other 

Sabharwal Gauravi All Other 

Singh Kamaljot All Other 

Jenkins Samantha Mildred All Other 

Cantalician Center For Learning Inc All Other 

Frederick Carla A All Other 

Cattaraugus Co Chap Nysarc Hcbs 11 All Other 

Warner Place Adhc All Other 

La Duca Emily All Other 

Hurt Christophe All Other 

Giyanani Ravi All Other 

Burkholz Kimberly All Other 

Snyder Kenneth V Md All Other 

Levine Entela Pone All Other 

Capote Nicole Eileen All Other 

Vohwinkel Stacy Ann All Other 

Brynildsen Michael R All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Kirstein Ruta Marie All Other 

Acacia Family Health Np Pllc All Other 

Lynch Joshua Jeremiah All Other 

Morrell Joseph All Other 

Aikawa Taro All Other 

Boyce Jennifer All Other 

Thomas Bridget All Other 

Meesala Mrinalini All Other 

Gliss Lindsay All Other 

Baker Hall Inc Dba Baker Victory Se All Other 

Byrd Emma Winkfield All Other 

Debacco Laura Marjorie All Other 

Rambarran Brian David All Other 

Mersereau Margaret R All Other 

Bierbrauer Mary D All Other 

Park Sun All Other 

Morotchie Cristi Morgan All Other 

Tallman Jacob All Other 

Goel Nirmit All Other 

Raza Shafi All Other 

Elderwood Assisted Living At Heathw All Other 

Smyers Kristen L All Other 

Rojek Jennifer L All Other 

Thatigotla Bala Gangadhara Reddy All Other 

Hurley Peter All Other 

Gurske-Desperio Jennifer All Other 

Schaus Benjamin All Other 

Weingarten Michael All Other 

Silva Meliton All Other 

Sherban Ross All Other 

Chautauqua County Chapter Of Nysarc All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Patnaik Priyanka All Other 

Khadim Haider Ali All Other 

Allison Killeen Np All Other 

Eileen T Stocum All Other 

Ince-Mercer Leia K Md All Other 

Jones Joshua Md All Other 

Vali Kaveh All Other 

Marthia Vanessa Elizabeth All Other 

Lema Gareth Mark Czamara All Other 

Ahmad Misbah All Other 

Harrington Amy All Other 

Stahl Balaban Celeste All Other 

Nixon Kerri All Other 

Novick Michael All Other 

Gavriluke Anna All Other 

Degraff Memorial Hospital All Other 

Diaz Del Carpio Roberto O All Other 

Mckenna Peter Francis All Other 

Bhat Seema Ali Md All Other 

Sheehan-Schreck Pamela Marie All Other 

Wyoming County All Other 

Bucello Margaret Ann All Other 

Sodhi Vikram All Other 

Preventive Diagnostics Inc All Other 

Brogan Michael M All Other 

Tisdale Britton All Other 

Vacanti Victor Jude All Other 

Ratliff David All Other 

Patel Sonal All Other 

Coppola Alyson Lynn All Other 

Reddington Madonna Marie All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Damon Colby A All Other 

Scirto Kirk Anthony All Other 

Peerzada Maajid M Md All Other 

Nehme Elie Antoine All Other 

Simmons Brynn Louise All Other 

Banifatemi Reza All Other 

Decastro Jody All Other 

Nyardo Stanley All Other 

Cavazos Cristina All Other 

Rojas Luisa F Md All Other 

Keicher Mallorie Lynn All Other 

Niagara Falls Kidney Care Center All Other 

Miller Tashana Chaniece All Other 

Dolensek Christian All Other 

Palliative Home Care Of Niagara Inc All Other 

Olean General Hospital All Other 

Johnson-Clark Katelyn Elizabeth All Other 

Gupta Sangeeta All Other 

Fassihi Amir All Other 

Ladner Christo All Other 

Derosa Daniela All Other 

Cruz Dessialis All Other 

Ip Vicki Md All Other 

Packianathan Nalini Bridget All Other 

Corliss Jennifer M Md All Other 

Wild Christine A All Other 

Tomaszewski John All Other 

Saeed Mohammad Arshad All Other 

Okazaki Saburo All Other 

Ozcan Cevher All Other 

Rutkowski John M Md All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Peer Matthew Gerard All Other 

Riedy Nicole All Other 

Adomako Angela Asiedua Md All Other 

Samuel Natasha All Other 

Mountain Emily Margaret All Other 

Bart Joseph Aaron All Other 

Ibrahim Ameer Md All Other 

Highpointe On Michigan Hlth Cr Fac All Other 

Majumdar Indrajit All Other 

Poreda Andrew Robert All Other 

Bordonaro Samantha F All Other 

Brotka Marti Lange All Other 

Behrens Torsten All Other 

Wilson Juliana E All Other 

Dominguez Ivan All Other 

Jeyapalan Gerald Rajish All Other 

Fogel Jonathan T All Other 

Pugh Jennifer All Other 

Lajko Jennifer All Other 

Adragna Michael S All Other 

Peyser Michael Bardo All Other 

Preferred Physician Care Pc All Other 

Talevski Julie All Other 

Akers Stacey Nicole All Other 

Kathryn Convissar Korff All Other 

Fu Philip David All Other 

Arora Gautam All Other 

Sneed Michele N All Other 

Dsouza Caroline Ann All Other 

Leiser Elizabeth A All Other 

Boscarino Martin Anthony All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Cozza James All Other 

Bond Virginia Kathryn All Other 

Chouchani Christian P All Other 

Saravanan Rohith All Other 

Kaufman Rachel Beth All Other 

New Vision Services Inc Nhtd All Other 

Laura Ford-Mukkamala All Other 

Mango Laura Janeen All Other 

Noel Marie-Eve Christine All Other 

Kolb Channa All Other 

Andrea Sturniolo Pa All Other 

Sood Prerna All Other 

Song Jinhwa All Other 

Palliative Home Care Of Niagara Inc All Other 

Khulpateea Beman Roy All Other 

Steeprock Shelley Dawn All Other 

Speta Kathleen All Other 

Yang Min All Other 

Ghazi Muhammad Ahmad All Other 

Grewal Amarpreet All Other 

Yu Jeffrey John All Other 

Allen Amy Jeanne All Other 

Mccolgin Sterling Wayne All Other 

Roswell Park Cancer Inst All Other 

Kasuba Khristina All Other 

Jarvis James All Other 

Brathwaite Lisa Michelle All Other 

Gu Eugene Yuejie All Other 

Chautauqua County Department Of Mh All Other 

Keystone Medical Services Of Niagar All Other 

Alkhouri Razan H All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Kallash Mahmoud All Other 

Brunner Sharyn Lee All Other 

Beck Hiroko All Other 

Hernandez Evette M All Other 

Imbrogno Vincent Michael All Other 

Niagara County Department Of Health All Other 

Zhang Mei All Other 

Banerjee Sara All Other 

Petroziello Michael All Other 

Shepard Daronda Larithea All Other 

Yacob Gabriel E All Other 

Hildick Jill Anne All Other 

Territo Heather M All Other 

Bradfield-Mcgee Kristina All Other 

Dembski Jennie Lynn All Other 

Kruzel Kelli Jean All Other 

Willis Misty L All Other 

Danforth Teresa Louise All Other 

Young Paul Raymond All Other 

Kirakosyan Armen Artashovich All Other 

Rebecca Jean Beardsley All Other 

Dang Neha All Other 

Kuhadiya Nitesh D All Other 

Wadhawan Sachin All Other 

Pequeen Theresa All Other 

Batra Manav All Other 

Liu Weiguo All Other 

Wolfe Jenna M All Other 

Krzystek Marc A All Other 

Rayner Laura Jean All Other 

Al-Atrash Fida All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Rivershore Ics All Other 

Paolucci Patrice Renee All Other 

Borke Jesse Abraham All Other 

Reynolds Renee M All Other 

Monica Elizabeth Wideman All Other 

Herbst Brian Alan All Other 

Ezzo Megan Deanna All Other 

Mata Brian All Other 

Sajdak Ashley A All Other 

Barrett Matthew James All Other 

Lau Anna Louise All Other 

Park Etern All Other 

Eckler Justin All Other 

Patel Janki Ashok All Other 

Roorda Cheri L All Other 

Cattaraugus Rehabilitation Center I All Other 

Perry Gregory Collin All Other 

Scarbinsky Aislinn Marie All Other 

Eastern Niagara Hospital Inc All Other 

Raja Quratul Ain All Other 

Andera Kari Jo All Other 

Wang Yubao All Other 

Rosario Stephanie All Other 

Worczak Marianna All Other 

Bajwa Rajinder Pal Singh All Other 

Burke Megan Elizabeth All Other 

Sharma Umesh C All Other 

Rogers Jennifer Lynn All Other 

Reynolds Jeffrey Mullin All Other 

Raisor Eva K All Other 

Shirani Peyman All Other 

NYS Confidentiality – High 



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 641 of 682
 

 

 

 

 

 

 

 

 

a a 

a a 

a a a a 

a a a a 

a a a a 

a a 
a a 
a a a 

Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Moore Molly Elizabeth All Other 

Battaglia Emily Christine All Other 

Fasanello Joseph Francis All Other 

Taylor Martina All Other 

Satra Ankita All Other 

Rong Rong All Other 

Pecherzewski Brad All Other 

Lance Nancy Mordan All Other 

Bell Lauren Rae All Other 

Omop,Llc All Other 

Resource Center Chautauqua Arc Ics All Other 

Auerbach Samantha Laine All Other 

Hinchy Nicole V All Other 

Nowak Heidi All Other 

Sohal Kunwardeep All Other 

Faliszek James All Other 

Przybelinski Krista All Other 

Beckwith Michael Gregory All Other 

O'Connell Kevin Anthony All Other 

Ajay Narhari Panchal All Other 

Kossow Ronald Jay All Other 

Elkin Peter L All Other 

Kuchuk Robert All Other 

Walsh Andrea Hendrika All Other 

Kandel Amatya Sirisa All Other 

Michel Sandra J All Other 

Wajid Faiza All Other 

Kim Eugene All Other 

Kindzia Amanda Jean All Other 

Schwarz Colleen Michelle All Other 

Wlodarek Beth R All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Anderson Kerenza Anne All Other 

Johnson Jeffrey Richard All Other 

The Chautauqua Center Inc All Other 

Work Candy L All Other 

Blicharz Ann N All Other 

Rudloff Mary Elizabeth All Other 

Kovalenko Oleg Georgievich All Other 

Hansen Renee L All Other 

Nilam Sridhar All Other 

Harmon Carroll Mcwilliams All Other 

Nazareth Michael All Other 

Karpie John All Other 

Parente Julianne All Other 

Barcena Merlie M All Other 

Coloprisco Sara Ann All Other 

Griffin Shane P All Other 

Jabi Feraas All Other 

Dargout Shelia All Other 

Chen William Chun-Ying All Other 

Riester Heather C All Other 

Miller Nicole E All Other 

Wasson Allison Leigh All Other 

Seager Tiffany Lynn All Other 

Urban Family Practice Pc All Other 

1818 Como Park Blvd Operating All Other 

4459 Bailey Ave Operating Co Llc All Other 

4800 Bear Road Operating Co Llc All Other 

Singh Shipra All Other 

Husted Tracie M All Other 

Amerifalls Llc All Other 

Varma Anjali All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Oleary Jane Riester All Other 

Walsh Nancy Rita All Other 

Salazar Moreno Wayra Ysi All Other 

Kakish Khalid Salem All Other 

Matteliano Andrea M Pa-C All Other 

Nazareth Helen Marie All Other 

Zlotnick David Michael All Other 

Doak Jeremy Paul All Other 

Chou Joli Chien-Ya All Other 

Devgun Ravinder Kaur All Other 

Vattipally Vikram Reddy All Other 

Oneill Jenna Lyn All Other 

225 Bennett Road Operating Co Llc All Other 

Arnold Ryan Christopher All Other 

Henderson Jennifer Gayle All Other 

Safarzadeh-Amiri Sara All Other 

Ham Kim All Other 

Vallone Marisa Ann All Other 

Olson Douglas P All Other 

Greenberg Katherine Blumoff All Other 

Jericho Road Ministries All Other 

Lyon Cheryl All Other 

Brebnor Angelle Avian Denise All Other 

Freitas Michael All Other 

O'Hara Andrew Lawrence All Other 

Christopher Andrea All Other 

Jordan Jeffrey Michael All Other 

Malik Shaveta All Other 

Cooper Clairice All Other 

Liu Cici All Other 

Lugo Robert All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Yampikulsakul Pojchawan All Other 

Wilkins Holly All Other 

Wilson Victoria A All Other 

Armstrong Robert All Other 

Malhotra Saurabh All Other 

Gleason Kirstin All Other 

Petras Melissa All Other 

Rothstein David All Other 

Frisch Nora All Other 

Swenson Krista Marie All Other 

Tlc Health Network Primarc Care Cli All Other 

Pratt Rebecca E All Other 

Leszak Paula White All Other 

Sorkin Grant C All Other 

Szczepanski Jamie Lynn All Other 

Jeganathan Rajkumar All Other 

Sullivan Heather All Other 

Dlugosz Michael All Other 

Desai Sonal All Other 

Mangat Simmanjeet All Other 

Wolf Lauren Ashley All Other 

Grates Sciarrino Alexis Anne All Other 

Silverman Jessica Amy All Other 

Hare Katie Lynne All Other 

Fiddlers Green Manor Nh All Other 

200 Bassett Road Operating Company All Other 

Avashia Kuntal D All Other 

Amandeep Pal Md Pllc All Other 

Glose Heather Julia All Other 

Potter Amy All Other 

Zhang Nan All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Harloff Erika All Other 

Vaillancourt Tylor R All Other 

Siracuse Kristen Marie All Other 

Sultana Razia All Other 

Cantie Shawn Michael All Other 

King Kathleen P All Other 

Dennison Patrick R All Other 

5775 Maelou Drive Operating Company All Other 

Kirsch Rachel S All Other 

Watson Nicholas Joseph All Other 

2850 Grand Island Blvd Operating Co All Other 

37 North Chemung Street Operating C All Other 

2600 Niagara Falls Blvd Operating C All Other 

Barber Daryl A All Other 

Yemchuk Lidia All Other 

Sticht Rebecca M All Other 

Uslinov Stephen All Other 

Delaware Heights Receiver Llc All Other 

Bielata Kimberly A All Other 

Drake Nicole L All Other 

Henley Jewell Ann All Other 

Krolikowski Allana All Other 

Garcia Kimberly Susanne All Other 

Aalto Meaghan M All Other 

Baker Victory Services All Other 

O'Leary Ronan Daniel All Other 

Harding Elizabeth M All Other 

Falco Ashley Nicole All Other 

Ward Mallory K All Other 

Wolfley Amanda Marie All Other 

Young Janelle Kathryn All Other 

NYS Confidentiality – High 
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Run Date : 12/28/2018 

Millennium Collaborative Care (PPS ID:48) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.b.iii 2.b.vii 2.b.viii 2.d.i 3.a.i 3.a.ii 3.b.i 3.f.i 4.a.i 4.d.i 

Gosine Deepa K All Other 

Roden Martha Claire All Other 

Biondolillo Christopher Charles All Other 

Anand Renata All Other 

Davis Anne Marie All Other 

Bansal Neha All Other 

Kumar Malini All Other 

Tazwar Fahim M All Other 

Fox Katherine Elizabeth All Other 

Ludwig Carrie A All Other 

Schettino Chris All Other 

Colquhoun Janelle All Other 

Reid Candece Congo All Other 

Heathwood Assisted Living At Willia All Other 

Barber Mercedes All Other 

Lutkoff Rebekah All Other 

Khatod Elaine All Other 

Stoltzfus James Daniel Jr All Other 

Ferrell Joshua All Other 

Oh Sangrok All Other 

Vasudeva Shrutika All Other 

111 Ensminger Rd Operating Company All Other 

Kosgei Eliud Kipruto All Other 

Safire Rehab Of Northtowns Llc All Other 

Skudnov Liudmila A All Other 

Greiner Holly Ann All Other 

Briody Health Care Faciltiy Llc All Other 

Safire Rehab Of Southtowns Llc All Other 

County Of Genesee All Other 

Juliano Zachary Burton All Other 

Bonner Cynthia Louise All Other 
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Bhattarai Maya Shrestha All Other

Gullo Amanda Rose All Other

Gardener Latasha Loretta All Other

Majithia Shyamal G All Other

Ahmad Shahla All Other

Burkholz Kimberly Joyce All Other

Turner James Haskew All Other

Varga, Margaret, Uncategorized

Partell, Lisa, Horizon Health Services, Inc. Uncategorized

Scorsone, Carol, Lcsw Uncategorized

Mosher, Rebekah, Uncategorized

Jaus, Samantha, Pa Uncategorized

Bender Traci Uncategorized

Buczkowski Blair Uncategorized

Seneca Health Care Center Uncategorized

Mazur, Tom, Psyd Uncategorized

Heritage Green Hcc Snf Uncategorized

Niagara Geriatric Center Uncategorized

Innovative Services Inc Uncategorized

Schofield Residence Non-Occup Uncategorized

Nys Arc (Chautauqua Cnty) Uncategorized

Melton, Michelle, Bswmba Uncategorized

Perkowski, Stefan, Uncategorized

Borkowski, Nicole, Uncategorized

Rtf Conners Uncategorized

2850 Grand Island Blvd Operating Co Uncategorized

Center For Remote Medical Management Uncategorized

Talty Kayla Uncategorized

Harris Hill Nursing Facility Uncategorized

Rotta, Alexandre, Md Uncategorized

Bly William Uncategorized
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Jones, Vanessa, Uncategorized

Hennessy, Kevin, Nurseprac Uncategorized

Evans, Sydney, Cattaraugus County Department Of Community 
Services

Uncategorized

Baker Victory Services Icf Uncategorized

Lake Shore Behavioral Hlth In Uncategorized

Kraska, Ronald, Otr Uncategorized

Kolasinski, Joseph, Cattaraugus County Department Of 
Community Services

Uncategorized

Mendyk, Heather, Uncategorized

Blatchley, Jessica, Cattaraugus County Department Of 
Community Services

Uncategorized

Plescia Chelsea Uncategorized

Herndon Lindsay Uncategorized

Florea Serghei Dr. Uncategorized

Frigon, Christopher, Lcsw Uncategorized

Erie County Health Dept - Special Needs Preschool Program Uncategorized

Cattaraugus Rehabilitation Center I Uncategorized

Lewis Michelle Dr. Uncategorized

Greater Buffalo United Ipa Uncategorized

Olean General Hospital Uncategorized

Middlebrooks, Quilette, Uncategorized

Pao Sein Uncategorized

Brath Ericka Uncategorized

Buffalo Pediatric Assoicates Llp Uncategorized

Olean Medical Group Uncategorized

Orleans County Comm Svc Mh Uncategorized

Buffalo Psychiatric Center Act Team Uncategorized

Tender Loving Family Care, Inc. Uncategorized

Gazzoli, Nicholas, Uncategorized

Scozzaro, Corinna, Niagara Cerebral Palsy Uncategorized

Rinehuls Don Uncategorized
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Rosa Coplon Jewish H&I Lthhcp Uncategorized

Eastern Niagara Radiology Uncategorized

Home For Aged Blind Adhc/Aadc Uncategorized

Millard Fillmore Hospitals Uncategorized

Preschool Supportive Health Service, , Genesee County Health 
Department

Uncategorized

Milella, Gina, Crna Uncategorized

Wilson, Ralph Uncategorized

Orleans Co Hlth Dept Psshsp Uncategorized

Hawkins, Erin, Mscasac Uncategorized

Wielbon, Edna, Uncategorized

Grimmer, Michele, Uncategorized

O'Keeffe, Shannon Uncategorized

Erie County Dept. Of Health Uncategorized

1818 Como Park Blvd Operating Uncategorized

Marcolini, Courtney Uncategorized

Martin Lindsay Uncategorized

Hammond, Jacqueline, Uncategorized

Perrello Jacob Uncategorized

Bennett Kelsey Uncategorized

Komoroske Elizabeth Uncategorized

Lockport Memorial Hospital Uncategorized

Summit Park Pharmacy Inc Uncategorized

Absolut Ctr Nrs & Reh At Dunkirk Uncategorized

Harris, Peter, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center

Uncategorized

Johnson Eric Uncategorized

Yeung Fung Dr. Uncategorized

Moden Giroux Inc Uncategorized

Ucp Niagara 17 St Icf Uncategorized

Kenneth L. Gayles, M.D., P.C. Uncategorized

Hoffman, Karen, Np Uncategorized
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Mcclure Dental Services Uncategorized

Burgess, Catherine, Chautauqua County Health Department Uncategorized

Chautauqua County Chapter Of Nysarc Uncategorized

Stange, Tracy, Uncategorized

Dellaneve Christina Uncategorized

The National Witness Project, Inc Uncategorized

Szykowny Kayla Uncategorized

Jaffray, Rachel, Uncategorized

George, Mary Lou, Lcsw Uncategorized

Muraca, Molly, Uncategorized

Buffalo Beacon Corp Uncategorized

Sulewski, Joanne, Md Uncategorized

New Directions Youth/Family Ser Mh Uncategorized

Vna Home Care Services Uncategorized

Krishna, Chandan, Md Uncategorized

Baker Victory Services Uncategorized

Amerifalls Llc Uncategorized

Bradley, Joshua, Horizon Health Services, Inc. Uncategorized

Goodwin, Jennie Uncategorized

Rivera, Lisa, Fnp Uncategorized

Safire Rehabilitation Of Northtowns Uncategorized

Russell Joel Uncategorized

Tobey Nicole Mrs. Uncategorized

Brown, Lawler, As Uncategorized

Seaner, Lauren, Center For Ambulatroy Surgery Inc Uncategorized

General Physician Pc Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

Forstadt, David Uncategorized

People Inc Main St Icf Uncategorized

New Directions Youth & Family Services Inc Uncategorized

Colangelo, Leigh, Niagara Cerebral Palsy Uncategorized
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Masood Talha Uncategorized

Nadarajah Sharon Ms. Uncategorized

Schoellkopf Health Center Snf Uncategorized

Marker, David, Crna Uncategorized

Buffalo General Hosp Uncategorized

Notaro, Julie, Casac Uncategorized

Nys Arc (Chautauqua Cnty) Uncategorized

Mcghee, Mary, Ba Uncategorized

Redick, Robert, Otr Uncategorized

Buffalo Fed Neighhd Ctrs Uncategorized

Baker Victory Services Uncategorized

Freeman, Connie, Uncategorized

Desantis, Stephanie, Ms Uncategorized

Lapi, Joseph, Ms Uncategorized

Cordero, Diana, Uncategorized

Lusk, Allison, Uncategorized

Hole, Elizabeth, Uncategorized

Hawkins, Nichole, Horizon Health Services, Inc. Uncategorized

Nordin Chad Uncategorized

Community Services For The Developmentally Disabled, Inc Uncategorized

Brothers Of Mercy Nurs & Reha Uncategorized

Carutis, Alexis, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier)

Uncategorized

Chautauqua Arc Rsrc-Bldg B Uncategorized

Grant, Jean, Casac Uncategorized

Rehabilitation Ctr Catt Daytr Uncategorized

Acacia Family Health Np Pllc Uncategorized

Nasrin, Deixy, Crna Uncategorized

Radice, Christina Uncategorized

Bucholtz, Corinne Uncategorized

Hispanics United/Buffalo Hcbs Uncategorized

Santana, Karen, Uncategorized
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Orchard Manor Inc. Uncategorized

Cattaraugus County Doh Uncategorized

Erie County Health Dept Uncategorized

Community Medical Pharm Inc Uncategorized

Depaul Mental Hlth Svcs B Uncategorized

Kaur Navpreet Uncategorized

Raimondo, Jennifer, Niagara Cerebral Palsy Uncategorized

Hawkins Jenna Uncategorized

Alam Madina Uncategorized

Montgomery Jalonda Uncategorized

Crestwood Health Care Center Inc. Uncategorized

Mcguire, Rosemarie, Np Uncategorized

Transitional Services Inc Mh Uncategorized

Absolut Ctr /Nrs Reh At Salamanca Uncategorized

Cattaraugus Cnty Alchl&Sub Ab Uncategorized

Niagara Arc Hidden Valley Icf Uncategorized

Proctor, Dannielle, Cattaraugus County Department Of 
Community Services

Uncategorized

Cranston, Thomas, Msed Uncategorized

Linton, Melissa, Uncategorized

Sohal Manvir Uncategorized

Garrison, Tracy, Casac Uncategorized

Cooke Crystal Uncategorized

University Gyn & Ob Inc Uncategorized

Western New York Medical Pc Uncategorized

O'Connor, Belinda, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier)

Uncategorized

Pieters Rebecca Miss Uncategorized

Malhotra, Mona, Crna Uncategorized

Neilson, Barbara, Np Uncategorized

Urban Family Practice Pc Uncategorized

Burbee Katherine Uncategorized
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Lamarca Nicholas Uncategorized

Kott, Stephanie, Pa Uncategorized

Kapur Neeru Uncategorized

Bechtold Tessa Uncategorized

Preventive Diagnostics Inc. Uncategorized

Phifer Matthew Uncategorized

Wegmans Food Markets Inc 181 Uncategorized

Wilson, Genesta, Uncategorized

Carlson, Roni, Crna Uncategorized

Wood, Beatrice, Phd Uncategorized

Cantalician Center For Learning Inc Uncategorized

Chankalal Raymond Uncategorized

Karemba-Hayes, Farai, Horizon Health Services, Inc. Uncategorized

White, Arianna Uncategorized

Botsford, Shannyn Uncategorized

Simpson, Robyn, Uncategorized

Steinhaus, Beth, Horizon Health Services, Inc. Uncategorized

Hughes, Alicia, Ms Uncategorized

Boyer Amber Uncategorized

Southern Tier Community Hlth Uncategorized

Mcelrath, James, Lcsw Uncategorized

Boucounis, Jennifer, Ms Uncategorized

Kaleida Health Uncategorized

North Tonawanda City School District Uncategorized

Colburn, Dawn, Cattaraugus County Department Of Community 
Services

Uncategorized

Hanson, Kevin Uncategorized

Romero, Ricardo, University Psychiatric Practice, Inc. Uncategorized

Preventive Diagnostics Inc Uncategorized

Wells, Jennifer, Lcswr Uncategorized

Fonti, Linda, Rn Uncategorized

Williams Tiffany Uncategorized
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Olean Medical Group Partnership Uncategorized

Goltz, Hollani, Uncategorized

Battaglia Courtney Uncategorized

Wyoming County Comm Hosp Snf Uncategorized

Leroy Village Green Rhcf Inc Uncategorized

Odd Fellow & Rebekah Rhcc Uncategorized

Main Buffalo Pediatrics Llp Uncategorized

Luhr Johnson, Mary, Crna Uncategorized

Riley, Jean, Horizon Health Services, Inc. Uncategorized

5775 Maelou Drive Operating Company Uncategorized

Comerford, Patrick, Gbuahn Uncategorized

Vera, Molly, Uncategorized

Majewski, Katie, Uncategorized

Schechter Jake Uncategorized

Farris, Colleen, Uncategorized

Beal Michele Ms. Uncategorized

Lake Shore Behavioral Health Uncategorized

Niagara Falls City School District Uncategorized

Will Care Inc Uncategorized

Gamble, Lisa, Lmsw Uncategorized

Ucp Asso Of Nys Staten Is Uncategorized

Erie County Home Uncategorized

Mccree, Maxine, Rn Uncategorized

O'Brien, Catherine, Horizon Health Services, Inc. Uncategorized

Brooks Memorial Hospital Uncategorized

Boneberg, Richard, Crna Uncategorized

Wellsville Manor Care Center Uncategorized

Olean General Hosp Main Uncategorized

Dinezza, Gary, Phd Uncategorized

Mid Erie Mental Health Svc Uncategorized

Thornton, Marlon Uncategorized
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Rivett, Joseph, Uncategorized

Child And Adolescent Psy Cl Uncategorized

Chautauqua Arc Resource Ctr I Uncategorized

Child & Family Srvs Erie Co Uncategorized

Act Risperdal, , Spectrum Human Services Uncategorized

Page, Scott, Niagara Cerebral Palsy Uncategorized

People Inc Uncategorized

Koehler Kristin Uncategorized

New Beginnings Crsi Uncategorized

Merisola Olivia Uncategorized

Connor, Michael, Uncategorized

Luthern Retirement Home Uncategorized

Absolut Ctr Nur/Rehab At Houghton Uncategorized

Corey, Leidenfrost, University Psychiatric Practice, Inc. Uncategorized

Cattaraugus Rehab Ctr Uncategorized

Turner, William, Crna Uncategorized

Wojciechowski Amy Dr. Uncategorized

Porter Essence Uncategorized

Pruitt Jessica Uncategorized

Baker Hall,Inc Uncategorized

Womens & Childrens Hsp Buffal Uncategorized

Cattaraugus Co Dept Mh Mh Uncategorized

Johnson, Seabron, Ms Uncategorized

Conant, Douglas, Phd Uncategorized

Valley Gloria Ms. Uncategorized

Mach Debora Uncategorized

Granger, Carl, Md Uncategorized

Academic Medicine Services Uncategorized

Banach, Brenda, Lmswcasa Uncategorized

Ridge View Manor Uncategorized

Niagara County Health Dept Uncategorized
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Smith, Karen, Lmsw Uncategorized

Monahan, Meghan, Cattaraugus County Department Of 
Community Services

Uncategorized

Southworth, Lori , Niagara Cerebral Palsy Uncategorized

Schug, Loretta, Niagara Cerebral Palsy Uncategorized

Jasinski, Carly, Uncategorized

Carter Joanne Uncategorized

Dry, Joshua, Cattaraugus County Department Of Community 
Services

Uncategorized

Hollingdrake, Elizabeth, Uncategorized

Stevens Jessica Uncategorized

Shvarts, Svetlana, Ms Uncategorized

Ucp Niagara County Dt Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

Machado, Sandra, Md Uncategorized

Northpointe Council Inc Uncategorized

Peperone, Joanne , Horizon Health Services, Inc. Uncategorized

Swift Victoria Uncategorized

Home Care And Hospice Uncategorized

Cattaraugus County Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

People Inc Eggert Road Icf Uncategorized

Spin, Michael, Horizon Health Services, Inc. Uncategorized

Sandonato Abigail Miss Uncategorized

Brown, Melissa, Horizon Health Services, Inc. Uncategorized

Morreale, Marilyn, Niagara Cerebral Palsy Uncategorized

Ivy House Crsi Uncategorized

Meyer, Matthew, Crna Uncategorized

Mccullough, Kecia, Uncategorized

Fazzino, Jeffrey, Uncategorized

Assoc Anes Finger Lakes Llp Uncategorized

Niagara Falls Mem Med Ctr Uncategorized
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Norton, Nicole, Bscasac Uncategorized

Niagara Cty Addictions Trtmt Uncategorized

Admoz, Lord Uncategorized

Child And Family Services Mh Uncategorized

Erie County Medical Center Corporation Uncategorized

4800 Bear Road Operating Co Llc Uncategorized

Staffield, Jillian, Uncategorized

May, Mindi, Uncategorized

Wegmans Food Markets Inc Uncategorized

Garden Gate Hlth Cr Facility Uncategorized

Pathways Davis Road Icf Uncategorized

Bower, Karen, Pt Uncategorized

Siejka Camille Uncategorized

The Mcguire Group Uncategorized

Erie County Medical Center Corporation Uncategorized

Janiszewski, Mary, Niagara Cerebral Palsy Uncategorized

225 Bennett Road Operating Co Llc Uncategorized

Zukowski Heather Mrs. Uncategorized

Valvo, Krystal, Casac Uncategorized

Catanzaro, Danielle, Uncategorized

Ogilvy, Christopher, Md Uncategorized

Mason, Susan, Uncategorized

Nysarc Inc Chemung Co Chpter Uncategorized

Planned Parenthood Of Niag Co Uncategorized

Cattaraugus County Doh Uncategorized

Nazario, Robert, Lmsw Uncategorized

Hitt Jeremy Mr. Uncategorized

Pasternak, Paul, Ms Uncategorized

Allegany Council On Alcohol Uncategorized

Grisante-Betz, Judy, Crna Uncategorized

Child And Adolescent Psy Cl Uncategorized
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Cattaraugus Rehab Center Inc Uncategorized

Rapha Family Medicine Pc Uncategorized

Volcy Suzanne Ms. Uncategorized

Roswell Park Cancer Institute Uncategorized

Fiddlers Green Manor Nh Uncategorized

Belding, Hank, Uncategorized

Goodrich, Lisa, Uncategorized

Cole Jacob Uncategorized

Wegmans Food Markets Inc 180 Uncategorized

Wyoming Community Hosp Co Uncategorized

Ouellette, Wendy, Crna Uncategorized

Innovative Services Inc Uncategorized

Olean Medical Group Uncategorized

Highgate Medical Group Pc Uncategorized

Romano, Robert, Rnfa Uncategorized

Trapasso, Kit, Niagara Cerebral Palsy Uncategorized

Schnell, Cassandra, Crna Uncategorized

Walker Wendy Uncategorized

Tonawanda Pediatrics - Robinson Rd Uncategorized

Buras, Morgan, Uncategorized

Keisic, Kaitlyn, Uncategorized

Hurst Paulette Uncategorized

Greenfield Health & Rehab Uncategorized

Niagara Pulmonary And Sleep Medicine, P.C. Uncategorized

Bergman, Dennis, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center

Uncategorized

Cattaraugus Cnty Doh Lthhcp Uncategorized

Cogdell, Iris, Casac Uncategorized

Sheridan Manor Llc Uncategorized

Chautauqua Co D O H Psshsp Uncategorized

Korman, Sheila, Lcswracs Uncategorized

Dunbar, Nicole, Horizon Health Services, Inc. Uncategorized
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Roth, Lindsey, Crna Uncategorized

Siejak Teresa Uncategorized

Zaleski Christina Uncategorized

Stark, Christa, Uncategorized

Grice, Shari, Chautauqua County Health Department Uncategorized

Ogle Chantal Ms. Uncategorized

Criswell Abby Uncategorized

Jacobs, Laurie, Pa Uncategorized

Maplewood Health Care Center Inc. Uncategorized

Pozak Ii, Richard, Horizon Health Services, Inc. Uncategorized

Aspire Of Western New York In Uncategorized

Genesee County Health Dept Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

Darner, Theresa, Uncategorized

Dombrowski, Fredrick, Malmhc Uncategorized

Redfern Megan Uncategorized

Jarrell, Meghan, Uncategorized

Botticelli, Jacquelyn, Np Uncategorized

Fritton-Close, Lorelei, Uncategorized

Stevanovic, Kristin, Uncategorized

Hayden, Laura, Niagara Cerebral Palsy Uncategorized

Smith, Michelle, Niagara Cerebral Palsy Uncategorized

People Inc. Uncategorized

Sullivan, Patricia, Crna Uncategorized

Chiaravalle, Michael, Uncategorized

Klos, Samantha, Uncategorized

Rickard, Lindsey, Horizon Health Services, Inc. Uncategorized

Krebs, Mary, Fnp Uncategorized

Solpietro Edward Uncategorized

Health System Services, Ltd. Uncategorized

Heritage Pk Hcc Snf Uncategorized
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Kaleida Health Uncategorized

Randolph, Karen , Absolute Care Of Allegany Uncategorized

Degraff Memorial Hospital Uncategorized

Rangel-Castilla, Leonardo, Md Uncategorized

Meagher, Lindsay, Lmsw Uncategorized

Strong Rebecca Uncategorized

Jobson Ryan Uncategorized

Highpointe On Michigan Hlth Cr Fac Uncategorized

Saeva, Joseph, Casacnca Uncategorized

Plec, Kristen, Uncategorized

Mental Health Services-Erie County Uncategorized

Hart, Caitlin, Pac Uncategorized

Kaur Roop Kiran Uncategorized

Pates, Jessica Uncategorized

Salman, Najmul, Md Uncategorized

Brookhaven Hlth Care Snf Uncategorized

Briody Health Care Facility Uncategorized

Baker Victory Healthcare Ctr Uncategorized

Martino, Robert, Crna Uncategorized

Orleans Co Hlth Dept Psshsp Uncategorized

Orleans County Office For The Aging Uncategorized

Mccarty-Neveu, Tina, Casac Uncategorized

Dotzier, Melissa, Horizon Health Services, Inc. Uncategorized

Danieu Jennifer Uncategorized

Mumtaz Sadaf Uncategorized

Sullivan, Alyssa, Horizon Health Services, Inc. Uncategorized

Kibler, Mitchell, Uncategorized

Lehman, Mark, Wayne Arc Uncategorized

Lewis, John, Md Uncategorized

Ehlert, Gary, Md Uncategorized

Rtf Baker Hall Uncategorized
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People Inc Blue Rose Icf Uncategorized

Ostapoff, Katherine, Md Uncategorized

Wyoming County Uncategorized

Propheter, Jennifer, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier)

Uncategorized

Dubois, Sherita, Uncategorized

Erie County South East Corp V Uncategorized

Davis Julie Dr. Uncategorized

Eimer Molly Uncategorized

Krugolets Amanda Uncategorized

Wegmans Food Markets Inc 183 Uncategorized

Cuba Memorial Hsp Inc Uncategorized

Mccarthy, Shannon, Dds Uncategorized

Miller, Shelley, Horizon Health Services, Inc. Uncategorized

Jacob, Michelle, Horizon Health Services, Inc. Uncategorized

Absolut Ctr Nrs & Reh At Gasport Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

People Inc Uncategorized

Health Assc Of Niagara Cnty I Uncategorized

Liutkus, Jonas, Uncategorized

Niagara County Department Of Health Uncategorized

Burdick, Nicole, Horizon Health Services, Inc. Uncategorized

Popielski Jessica Uncategorized

Karemba, Felistas, Uncategorized

Buncy, Lindsay, Uncategorized

Crowden, Katie, Horizon Health Services, Inc. Uncategorized

Sabia Nicholas Uncategorized

Verity Andrew Uncategorized

Lockport Pharmacy Inc Uncategorized

Kaleida Health Uncategorized

Wheel Chair Home Inc. Uncategorized

Resource Center Chautauqua County Uncategorized
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Kingsbury, Eric, Casact Uncategorized

Western New York Independent Living Project, Inc. Uncategorized

Secic, Nancy, Niagara Cerebral Palsy Uncategorized

Jankowski, Patricia, Uncategorized

Woogen, Michelle, Ma Uncategorized

Flanagan, Kevin, Avd Uncategorized

Erie County Medical Ctr Uncategorized

Ucp Asso Of Nys Staten Is Uncategorized

Miller, Thomas, Casac Uncategorized

Ucp Asso Of Nys Staten Is Uncategorized

Orleans Co Chap/Nysarc Uncategorized

Bretzin, Maureen, Cattaraugus County Department Of Community
Services

Uncategorized

Gowanda Rehab & Nursing Center Uncategorized

Borelli, Carol Anne, Niagara Cerebral Palsy Uncategorized

Strike Darius Dr. Uncategorized

Wegmans Food Markets Inc 188 Uncategorized

Hospice Buffalo Inc Uncategorized

Metcare Rx Buffalo Inc Uncategorized

Williamsville Suburban Uncategorized

Fam & Child Svcs Niagara Mh Uncategorized

Total Senior Care Inc Uncategorized

Uebelhoer, Donna, Bs Uncategorized

Baker Victory Services Uncategorized

Richli Meghan Uncategorized

Watson, Heather, Psyd Uncategorized

Briguglio, Ariel, Uncategorized

Balassone Amy Uncategorized

Pines Hlthcr & Reh Cnt Machia Uncategorized

Vna Of Western Ny Inc Lthhcp Uncategorized

Cattaraugus Cnty Doh Lthhcp Uncategorized

The Gerry Homes Uncategorized
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Roberts, Jodie, Horizon Health Services, Inc. Uncategorized

Morelli, Kathy, Horizon Health Services, Inc. Uncategorized

White, Ann, Uncategorized

Erie County Department Of Senior Services Uncategorized

Adymy Madonna Uncategorized

Rizzo, Rachell Uncategorized

Southern Tier Community Health Center Network, Inc. Uncategorized

Kaleida Health Uncategorized

Preferred Home Care Inc. Uncategorized

Dabkowski, Joe, Northpointe Council, Inc. Uncategorized

Blacha, Tina, Nurseprac Uncategorized

Tarasevich, Natalya, Pa Uncategorized

Kitts, Caitlyn, Uncategorized

4459 Bailey Ave Operating Co Llc Uncategorized

200 Bassett Road Operating Company Uncategorized

Dicara, Nicole, Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

Foy, Crystal, Msed Uncategorized

Bowback, Ann, Casac Uncategorized

Niagara Hospice Inc Uncategorized

Foss, Maria, Nnp Uncategorized

Chautauqua County Department Of Mh Uncategorized

Sommer, Tara, Uncategorized

Warner Place Adhc Uncategorized

Womens Medicine Of Niagara Pllc Uncategorized

Barb Walker, Np Uncategorized

Sheenhan James Uncategorized

Lane, Michelle, Horizon Health Services, Inc. Uncategorized

Palmer, Amanda, Horizon Health Services, Inc. Uncategorized

Grillo Alejandro Uncategorized

Bachiller Alfred Uncategorized
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Zimmerman, Patricia, Uncategorized

Breckner, John, Uncategorized

Beatty, Cynthia, Cattaraugus County Department Of Community 
Services

Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

Complete Homecare Uncategorized

Lackawanna City School District Uncategorized

Sahr, Courtney, Uncategorized

Palliative Home Care Of Niagara Inc Uncategorized

Complete Senior Care Uncategorized

Anche Swathi Uncategorized

Hoversten Patrick Uncategorized

Salemi, Adam, Uncategorized

Shields, Emily, Uncategorized

Ticco Andon Uncategorized

Simpson, George, Md Uncategorized

Anderson, Cindy, Crna Uncategorized

Community Concern Of Wny Uncategorized

Dent Neurologic Group Llc Uncategorized

Mental Health Serv Se Corp V Uncategorized

Erie County Medical Ctr Uncategorized

Lake Shore Behavioral Hlth In Uncategorized

Cah People Srv Dev Dis Uncategorized

Ashby Jessica Uncategorized

Munich, Stephan, Md Uncategorized

Schofield Home Health Care Services, Inc. Uncategorized

Arnold Amanda Uncategorized

Kelkenberg Marcy Uncategorized

Niagara Cnty Hlth Dept Lthhcp Uncategorized

Lake Shore Behavioral Health Inc Uncategorized

Bell, Sandra, Fnpwhnp Uncategorized

University At Buffalo Surgeon Uncategorized
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Buffalo School District Uncategorized

Exigence Hospitalist Med Svc Lewist Uncategorized

Absolut Ctr Nrs & Reh At Eden Uncategorized

Child And Adolescent Psy Cl Uncategorized

Absolut Ct Nrs & Reh At Orchard Par Uncategorized

Bailey, Karen, Niagara Cerebral Palsy Uncategorized

Rodriguez, Heidi, Lmhc Uncategorized

People Inc Orchard Pk Uncategorized

Erie County Medical Center Uncategorized

Suburban Adult Services Inc Uncategorized

Child And Family Services Uncategorized

Absolut Ctr Nrs Reh At Westfield Uncategorized

People Inc Uncategorized

Erie County Medical Ctr Corporation Uncategorized

Sember, Jessica, Uncategorized

Sonig, Ashish, Md Uncategorized

Safire Rehabilitation Of Southtowns Uncategorized

Clayson, Amanda, Uncategorized

Genesee Cnty Snf Batavia Uncategorized

Nys Arc (Chautauqua Cnty) Uncategorized

Zimmerman, Karen, Casac Uncategorized

Burrows, Helen, Southern Tier Community Health Center 
Network, Inc.

Uncategorized

Oquist, Cheryl, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier)

Uncategorized

Tlc Health Network Primarc Care Cli Uncategorized

Jackson, Timothy, Horizon Health Services, Inc. Uncategorized

Peterson, Christine, Uncategorized

Jaje Michael Mr. Uncategorized

Wegman'S Food Markets Inc#187 Uncategorized

Roswell Park Cancer Inst Uncategorized

Nysarc Niagara Co Chapter Uncategorized
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Pucci Alisa Miss Uncategorized

Roswell Park Cancer Institute Uncategorized

Vascuscript Uncategorized

Nagel, Brooke, Uncategorized

Wilcox Robert Uncategorized

Breier, Crystal, Fnp Uncategorized

Integrated Care Systems, Llc Uncategorized

Absolut Ctr Nrs/Reh At Aurora Park Uncategorized

Beechwood Homes Uncategorized

Lupkin, Ivar, Crc Uncategorized

Symonds, Sue, Ms Uncategorized

Burdick, Rebecca, Niagara Cerebral Palsy Uncategorized

Harrington, Rachel, Niagara Cerebral Palsy Uncategorized

Krieger, Joann, Uncategorized

Parisi Sarah Uncategorized

Caring Enterprises Inc Uncategorized

Autumn View Health Cr Facilit Uncategorized

Westfield Family Physicians Uncategorized

Northpointe Council, Inc Uncategorized

Doedema, Michelle, Uncategorized

Wolf, Barbara, Lcsw Uncategorized

Vascuscript Inc Uncategorized

Panzarella, Kailey, Msed Uncategorized

Maurer, Kelly, Uncategorized

Green Jahnae Uncategorized

Laux Melissa Uncategorized

Child And Adolescent Psy Cl Uncategorized

Southern Tier Envfor Liv Mh Uncategorized

Keystone Medical Services Of Niagar Uncategorized

Khan Usman Uncategorized

Jaquith, Amy, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier)

Uncategorized
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Gido Rex David Mr. Uncategorized

Frank Ann Uncategorized

Ecker, Ashley, Northpointe Council, Inc. Uncategorized

Rogers Emmanuel Uncategorized

Kulbacki Shannon Uncategorized

Genesee Cty Mh Uncategorized

Rudolph, Mary, Np Uncategorized

Ross, Carol, Lcswr Uncategorized

University Psychiatric Practice Inc Uncategorized

Chautauqua County Department Of Health Uncategorized

Zemla, Vickie, Bscasac Uncategorized

Barber Ii, Frederick, Cattaraugus County Department Of 
Community Services

Uncategorized

Baker Victory Services Icf Uncategorized

Hayes, Dale, Uncategorized

Gatewood, Dessie, Uncategorized

Barbour, Lynlee, Uncategorized

Connelly, Lara, Msrpac Uncategorized

Bosi, Renee, Horizon Health Services, Inc. Uncategorized

Kostelny, Nancy, Lmhc Uncategorized

Zaffran Danielle Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

Nielsen, Nancy, Md Uncategorized

Zorn, William, Phd Uncategorized

Child And Family Services Of Erie County Uncategorized

Fisher, Kristen, Lpnbsc Uncategorized

People Inc Boston Icf Uncategorized

Siepierski, Rebecca, Uncategorized

Broom, Catherine, Mid-Erie Mental Health Services Uncategorized

Miliotto, Alexandra Uncategorized

Olivia Smith-Blackwell Md Pc Uncategorized

Orleans County Doh Hha Uncategorized
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Brooks Memorial Hospital Uncategorized

Absolut Ct Nr & Reh At Three Rivers Uncategorized

Venture Forthe, Inc. Uncategorized

Dipasquale, Alicia, Bsw Uncategorized

Baker Victory Healthcare Ctr Uncategorized

Greenman Sandra Uncategorized

Jericho Road Ministries Uncategorized

Camm, Carolyn, Lmsw Uncategorized

Garvey Erin Uncategorized

Jones, Kolnae, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier)

Uncategorized

Gillis-Buscaglia Julia Uncategorized

Genesee County Health Dept Uncategorized

Vasquez, Melissa, Crna Uncategorized

Epstein Jane Uncategorized

Becht, Jane, Anp Uncategorized

Shaw, Jacquelyn, Horizon Health Services, Inc. Uncategorized

Hutchison, Erin, Casac Uncategorized

Wittcop, Matthew, Anp Uncategorized

Fleming Christine Uncategorized

Johnson Christina Uncategorized

Norman, Kayla, Uncategorized

Ellis, Deanna, Horizon Health Services, Inc. Uncategorized

Wyoming Community Hosp Co Uncategorized

Buffalo General Hosp Uncategorized

Meade, Janet, Crna Uncategorized

Chautauqua Hospice And Palliative Uncategorized

Hillside Childrens Ctr Uncategorized

Proctor, Stacey, Horizon Health Services, Inc. Uncategorized

Buckles, Thomas, Cattaraugus County Department Of Community
Services

Uncategorized

Atkins, Lindsay, Uncategorized
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Mary Richards, Np Uncategorized

Merritt, Michelle, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier)

Uncategorized

Hoch Melissa Uncategorized

Denney Megan Uncategorized

Mcculskey Rebecca Jo Uncategorized

Meza, Caitlin, Uncategorized

Avery Stephanie Uncategorized

Sullivan, Ann, Uncategorized

Skillon, Jameeka, Uncategorized

People Inc Uncategorized

Johnson, Kara, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier)

Uncategorized

Payton Jennifer Uncategorized

Sterling Surgical Center Llc Uncategorized

North Gate Health Care Facili Uncategorized

Farolino, Deborah, Md Uncategorized

Cattaraugus Cnty Mntl Hlth Sv Uncategorized

Previglian, Tonya, Center For Ambulatroy Surgery Inc Uncategorized

Posluszny, Lori, Otr Uncategorized

Morgan, Cindy, Rn Uncategorized

People Inc Waterford Park Icf Uncategorized

Demler Tammie Lee Dr. Uncategorized

Hispanos Unidos De Buffalo Inc Uncategorized

Adornettto, Amy Uncategorized

Hoffman Nicholas Uncategorized

Stewart Ashley Uncategorized

Eastern Niagara Obstetrics & Gyn Uncategorized

Child And Adolescent Psy Cl Uncategorized

Ucp Niagara Lockport Adult Ic Uncategorized

Buffalo Psychiatric Ctr Uncategorized

Mangold, Daniel, Md Uncategorized
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Planned Prthd Rochstr/Syracus Uncategorized

Baker Hall,Inc Uncategorized

Wheeler, David, Uncategorized

Denis, Catlin, Uncategorized

Shea, Colleen, Uncategorized

Pula, David, Center For Ambulatroy Surgery Inc Uncategorized

Lindsey Dior Uncategorized

Lakewood Health Care Center Inc. Uncategorized

Riverwood Health Care Center, Inc. Uncategorized

Brown, Vinette, Bsw Uncategorized

Milanoski, Lorraine, Crna Uncategorized

Pathways Inc Uncategorized

Mh Svc Erie Northwest Cor-Scm Uncategorized

Tartick-Chudy, Janet, Erie Chapter Nysarc Inc Bda Heritage 
Centers

Uncategorized

Roberts, Tracy, Bsw Uncategorized

Klice, Ashley, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center

Uncategorized

Petrella, Dina, Horizon Health Services, Inc. Uncategorized

Goril Shery Dr. Uncategorized

Parkview Health Services Llc Uncategorized

Bull Dana Uncategorized

Snyder, Bradley, Md Uncategorized

Cuba Memorial Hos Snf Inc Uncategorized

Olean Medical Group Uncategorized

Buffalo General Hosp Uncategorized

Womens & Childrens Hsp Buffal Uncategorized

Botzen, Sally, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier)

Uncategorized

Roswell Park Cancer Institute Uncategorized

Child & Family Services Uncategorized

Millard Fillmore Surgery Ctr Llc Uncategorized
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Erie County Medical Ctr Uncategorized

Jericho Road Community Health Center - Genesee Uncategorized

Gannon, Nicole, Anp Uncategorized

Pope, Tylica, Casact Uncategorized

Schwartz, Anna, Horizon Health Services, Inc. Uncategorized

Smith, Azizah, Uncategorized

General Physician Sub I Pllc Uncategorized

Romanowski Andrea Uncategorized

Senick Robin Uncategorized

Renaissance Addiction Services Inc Uncategorized

Olean General Hosp Main Uncategorized

Medicor Associates Inc Uncategorized

Wheatfield Pediatrics Llp Uncategorized

Wagner, Judy, Horizon Health Services, Inc. Uncategorized

Skolikas, Martha, Uncategorized

Cress, Marshall, Md Uncategorized

Baker Hall Inc Dba Baker Victory Se Uncategorized

Paradiso, Mary, Mancc Uncategorized

Dotzler, Heather, Ma Uncategorized

Cah Heritage Christian Servic Uncategorized

Bielli, Barbara, Crna Uncategorized

Olean General Hosp Main Uncategorized

Ertl Telban, Erika, Nnp Uncategorized

Smith-Kieffer, Marcia, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier)

Uncategorized

People Home Hlth Serv Certi Uncategorized

Durgan, Crystal, Mft Uncategorized

Burgin, Barbara, Uncategorized

Heritage Village Reh & Skld Nrs Inc Uncategorized

Metzger, Mark, Cota Uncategorized

Palliative Home Care Of Niagara Inc Uncategorized

Lisa, Glow, Horizon Health Services, Inc. Uncategorized
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Shepherd, Marisa, Casac Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

Gateway Longview Uncategorized

Snyder, Laura, Niagara Cerebral Palsy Uncategorized

Novack Lindsay Ms. Uncategorized

Mehta Ajay Dr. Uncategorized

Abraham. Yolanda Uncategorized

Prosser, James, Uncategorized

Wegmans Food Markets Inc #190 Uncategorized

Bialy, Michele, Center For Ambulatroy Surgery Inc Uncategorized

Innovative Services Inc Uncategorized

Roswell Park Cancer Institute Corp Uncategorized

Center For Ambulatory Surgery Uncategorized

Lowman Delles, Donna, Pt Uncategorized

Wyoming County Youth Bureau Uncategorized

Niagara Arc Cambria Icf Uncategorized

Clark Nicole Mrs. Uncategorized

Capaccio, Jana, Uncategorized

Ventrilla, Kathleen, Northpointe Council, Inc. Uncategorized

Allegany Council On Alcoholism And Substance Abuse, Inc. Uncategorized

Tlchcs Of Erie Niagara Llc Uncategorized

Gengo, Francis, Pharmad Uncategorized

Horizon Village Inc Uncategorized

Niagara County Health Department Uncategorized

Kahn, Brenda, Crna Uncategorized

Vna Of Western Ny Inc Uncategorized

Cattaraugus Rehab Center Mh Uncategorized

Green, Roseann , Niagara Cerebral Palsy Uncategorized

Rau Kellyanne Uncategorized

Mcgovern Michelle Uncategorized

Cimasi, Deborah, Rn Uncategorized
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Owcarz, Matthew, Dpt Uncategorized

Olean General Hosp Main Uncategorized

Washington, Rose, Msw Uncategorized

Hart Associates Of Springville, Inc. Uncategorized

Buffalo Pc Act Team Risp Cnsta Uncategorized

Reuss, Peter, Md Uncategorized

Kaiser, Kathryn, Uncategorized

Lang, Elizabeth, Pnpfnp Uncategorized

Niagara Falls Kidney Care Center Uncategorized

Heritage Manor Of Ransomville Uncategorized

Cowan Carol Uncategorized

Genesee County Nh Non Occupan Uncategorized

Marsh, Diane, Casac Uncategorized

Scott, Amy, Niagara Cerebral Palsy Uncategorized

Verheyn, Lisa, Lmsw Uncategorized

Cattaraugus County Department Of Aging/Ny Connects Uncategorized

Joh Ju Dr. Uncategorized

Holbrook, Jessica Uncategorized

Kaur Lovejit Uncategorized

Erie Cnty Dept Youth Ser Ei Uncategorized

Erie County Nysarc Inc Uncategorized

Health Home Partners Of Wny Llc Uncategorized

The Chautauqua Center Inc Uncategorized

Children'S Health Home Of Wny Inc. Uncategorized

Hanson, Michael, Uncategorized

Dean, Stacy, Np Uncategorized

Smith, Kevin, Lcswr Uncategorized

Pathways Forest Drive Icf Uncategorized

Community Miss/Niagara Fron Uncategorized

Cuba Memorial Hsp Inc Uncategorized

Barra, Candice, Do Uncategorized
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Thompson, Megan, Uncategorized

Shepard Anita Uncategorized

Green, Juanita Uncategorized

Dukarm, Carolyn, Md Uncategorized

Wegmans Food Markets Inc #0866 Uncategorized

Kaleida Health Waterfront Health Care Center Uncategorized

Ucp Niagara Niagara Adult Icf Uncategorized

De Paul Community Svcs Inc Uncategorized

Hospice Of Orleans Inc Uncategorized

Sixsmith, Joyce, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier)

Uncategorized

Meals On Wheels Uncategorized

Claffey, Greer, Niagara Cerebral Palsy Uncategorized

Compass House Uncategorized

Dymond Melissa Uncategorized

Bohne, Kim, Cpnp Uncategorized

Comm Hlth Ctr Buffalo Inc Uncategorized

Erie County Public Health Lab Uncategorized

Rosenkrans Pharmacy Inc Uncategorized

Halloran, Shana, Uncategorized

Nowak, Mark, Uncategorized

Dreyer, Janet, Uncategorized

Shallowhorn, Karl Uncategorized

Swanson, Justine, Uncategorized

Brown, Dawn, Uncategorized

All Metro Health Care Uncategorized

O'Donnell, Kyle, Rpac Uncategorized

Uddin, Shajada, Uncategorized

Amandeep Pal Md Pllc Uncategorized

Rosa Coplon Jewish Home Inf Uncategorized

Linwood Health Care Center, Inc. Uncategorized

Booth, Mary, Cattaraugus County Department Of Community Uncategorized
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Services

Nys Arc (Chautauqua Cnty) Uncategorized

People Home Health Care Svcs Uncategorized

Winger, Denise, Niagara Cerebral Palsy Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

Cattaraugus Rehab Ctr Uncategorized

Preferred Physician Care Pc Uncategorized

Newton, Kim , Niagara Cerebral Palsy Uncategorized

Stokes Andre Uncategorized

Halady Steven Uncategorized

Schofield Residence Lthhcp Uncategorized

Wyoming County Dept H H A Uncategorized

Roswell Park Cancer Institute Uncategorized

Mh Svc Erie Southeast Corp V Uncategorized

Lackner, Jeffrey, Ubmd Internal Medicine Uncategorized

Wolcott, Susan, Niagara Cerebral Palsy Uncategorized

Northwest Buffalo Community Health Uncategorized

Lewis, Donna, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center

Uncategorized

Heritage Village Reh & Skilled Nrs Uncategorized

Parkview Health Services Of New Yor Uncategorized

Millard Fillmore Hospitals Uncategorized

Armstrong, Mary, Casac Uncategorized

Sidoti, Michele, Niagara Cerebral Palsy Uncategorized

Mochrie, Timothy, Bsw Uncategorized

Senay, Michele, Niagara Cerebral Palsy Uncategorized

Mohr, Geoffrey, Uncategorized

Patricko Kara Uncategorized

Granieri Michelle Uncategorized

Diab Michael Mr. Uncategorized

Pines Hlthcr & Reh Cnt Olean Uncategorized

Niagara Cnty Mntl Hlth N Fall Uncategorized
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Sherman, Donna, Lcswr Uncategorized

Aftercare Nursing Service Uncategorized

Cattaraugus Rehabilitation Ct Uncategorized

Kranz, Lauren, Ma Uncategorized

Gibbons Sarah Dr. Uncategorized

Kuppel, Mindy, Uncategorized

Zimmer, Jessica, Lmsw Uncategorized

Morrow Emily Uncategorized

Thomas Albert Dr. Uncategorized

Cervi Emily Uncategorized

Dunn, Shannon Uncategorized

Williams Dellrece Uncategorized

Chautauqua Opportunities, Inc. Uncategorized

Buffalo General Hosp Uncategorized

Ward, Carrie, Ms Uncategorized

Seals Latoya Uncategorized

Tonawanda Pediatrics Uncategorized

Erie County Health Dept Uncategorized

Niagara Cnty Hlth Dept Lthhcp Uncategorized

Daniel Squire Oral D & T Ctr Uncategorized

Living Opp Of Depaul Mh Uncategorized

Baker Hall Inc Uncategorized

Smith, Daniel, Ba Uncategorized

Lipp, Rebekka, Uncategorized

Patti Katherine Uncategorized

Eastern Niagara Hospital Inc Uncategorized

Atherinis Camilla Uncategorized

Greater Buffalo United Accountable Care Organization,Llc Uncategorized

Concord Medical Group Pc Uncategorized

Womens And Childrens Hospital Uncategorized

Schofield Residence Uncategorized
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Ucp Niagara Ward Rd Icf Uncategorized

Wragge, Larissa, Ms Uncategorized

Hamilton, Julie, Crna Uncategorized

Hillery, Bridget, Uncategorized

Dauman, Donald, Lcsw Uncategorized

Mattle Andrew Uncategorized

First Choice Health Uncategorized

Roswell Park Cancer Institute Uncategorized

Nesbitt Holli Lydia Uncategorized

Lauria Lynn Uncategorized

Absolut Ctr Nr Reh Allegany Uncategorized

Northwest Buffalo Comm H C Uncategorized

Smart, Tiffany, Mhc Uncategorized

Kokil, Shailaja, Niagara Cerebral Palsy Uncategorized

2600 Niagara Falls Blvd Operating C Uncategorized

37 North Chemung Street Operating C Uncategorized

Noel Lowdie Uncategorized

Rice, Ryan, Chautauqua County Chapter Nysarc Inc/Dba The 
Resource Center

Uncategorized

Goter Brittany Uncategorized

Summit Pediatrics Pc Uncategorized

Family Service Of The Chautauqua Region Inc Uncategorized

Niagara Cnty Mntl Hlth Lckprt Uncategorized

Lake Shore Behavioral Hlth In Uncategorized

Samuelson, Teresa, Chautauqua County Dmh Health Home 
(Hhuny Southern Tier)

Uncategorized

Brindisi Joseph Mr. Uncategorized

Duffy Danielle Uncategorized

Caputi Elizabeth Uncategorized

Metcare Rx Buffalo Inc Uncategorized

Chautauqua County Mh Uncategorized

Wagdy Ghaly Md Pc Uncategorized
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Blas Lisa Uncategorized

Huntley, Gary, Crc Uncategorized

Botzenhart, Janette, Casac Uncategorized

Nys Arc (Chautauqua Cnty) Uncategorized

Bielec, Paul, Crna Uncategorized

Gerry Homes Inc Uncategorized

Orleans County Doh Hha Uncategorized

Epic-Every Person Influences Children Uncategorized

Mcmillan, Sandra, Niagara Cerebral Palsy Uncategorized

University Pediatric Assoc Uncategorized

Wegman'S Food Markets Inc 192 Uncategorized

Wegmans Food Markets Inc 184 Uncategorized

Elmwood Health Center Uncategorized

Bittles, Mark, Md Uncategorized

Buffalo Pc Uncategorized

Lake Shore Behavioral Hlth In Uncategorized

Ucpa Of Niagara County Inc Uncategorized

Anzalone, Adrianna, Lmsw Uncategorized

Omop,Llc Uncategorized

Alisankus, Anton, Uncategorized

Cortes, Priscilla Uncategorized

Orleans Co Hlth Dept Psshsp Uncategorized

Kamilow Jacob Uncategorized

Vesper Amanda Uncategorized

Buffalo Prenatal Perinatal Network Uncategorized

Gerry Homes, Inc Uncategorized

Jewish Family Svc Psy Clinic Uncategorized

Jones John Uncategorized

Anderson, Maureen, Chautauqua County Chapter Nysarc Inc/Dba
The Resource Center

Uncategorized

Wegmans Food Markets Inc 189 Uncategorized

Chautauqua Arc Rsrc Chandler Uncategorized
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Lawler, Barbara, Uncategorized

Wideman, Vicky, Uncategorized

Trautman, Mark, Dds Uncategorized

Cosentino, Matthew, Uncategorized

Family Medicine Faculty Assoc Uncategorized

Depaul Comm Ser Mh Uncategorized

Brown, Vernon, Chautauqua County Dmh Health Home (Hhuny 
Southern Tier)

Uncategorized

Manz Katherine Uncategorized

Campese Zandra Uncategorized

Keystone Medical Services Of New York, Pc Uncategorized

Meilman, Jeffrey, Md Uncategorized

Btnh Inc Uncategorized

Hemophilia Ctr Of West Ny Inc Uncategorized

Lee, Ramona, Casact Uncategorized

Snodgrass, Darress, Crna Uncategorized

Throm, Suzanne, Casac Uncategorized

Brothwell Sarah Uncategorized

Dale Association,Inc The Uncategorized

Orleans County Nursing Home Uncategorized

Choroser Eirene Uncategorized

Erie County Home Uncategorized

Comm Mission Niagara Frontier Uncategorized

Pine Pharmacy Of Niagara Falls Llc Uncategorized

Spectrum Human Services Mh Uncategorized

Nosworthy, Elena, Uncategorized

Reynolds Isharon Ms. Uncategorized

Ucpa Of Niagara County, Inc. Uncategorized

Troy, Amy, Center For Ambulatroy Surgery Inc Uncategorized

University Emergency Med Svcs Uncategorized

Smith, Lamont, Casac Uncategorized

20/20 Optical Of Bflo, Inc. Uncategorized
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Rosenkrans Pharmacy Inc Uncategorized

Bayani, Soheila, Crna Uncategorized

Schoelerman, Ronald, Uncategorized

Wittenberg, Christine, Lmsw Uncategorized

Jemiolo, Julie-Anne, Anp Uncategorized

Summit Educational Resources Uncategorized

Bhatti Mansimran Mr. Uncategorized

Jericho Road Ministries Uncategorized

Abbasi Atif Mr. Uncategorized

Vickers Tara Uncategorized

Cohen, Robert, Ddsphd Uncategorized

Dillon, William, Md Uncategorized

Jayaselvi Kolli Md Pc Uncategorized

Niagara Falls Mem Med Ctr Uncategorized

Nys Arc (Chautauqua Cnty) Uncategorized

Cattaraugus Cnty Mh Guidepost Uncategorized

Genesee Council On Alcoholism Uncategorized

Olean Medical Group Uncategorized

Fidurko (Riethmiller), Carrie, Cattaraugus County Department Of 
Community Services

Uncategorized

Stabb, Kathleen, Cattaraugus County Department Of Community 
Services

Uncategorized

Erie County South East Corp V Uncategorized

Niagara County Treasurers Office Uncategorized

Pawlik, Jason, Uncategorized

Miller, Melody, Horizon Health Services, Inc. Uncategorized

Pientka, Jennifer, Uncategorized

Debonis, Julie Uncategorized

Morrison, Melinda, Chautauqua County Chapter Nysarc Inc/Dba 
The Resource Center

Uncategorized

Innovative Services Inc Uncategorized

Niagara Lutheran Home And Rehabilitation Center.Inc. Uncategorized
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Southern Tier Envmnts/Lvg Uncategorized

Tlc Health Network Act Rc Home and Community Based Services

Lake Shore Behavioral Health Home and Community Based Services

Lake Shore Behavioral Health Home and Community Based Services

Horizon Health Services Mh Home and Community Based Services

Aids Community Ser Wny Home and Community Based Services

Lake Shore Behavioral Hlth In Home and Community Based Services

Tlc Hlth Network Lake Shore S Home and Community Based Services

Cazenovia Recovery Systems, Inc. Home and Community Based Services

Horizon Health Services Mh Home and Community Based Services

Lake Shore Behavioral Hlth In Home and Community Based Services

Cazenovia Recovery Systems, Inc. Home and Community Based Services

Lake Shore Behavioral Health Home and Community Based Services

Aids Community Ser Wny Home and Community Based Services

Tlc Health Network Act Rc Home and Community Based Services

Lake Shore Behavioral Health Home and Community Based Services

Cazenovia Recovery Systems, Inc. Home and Community Based Services

Cazenovia Recovery Systems, Inc. Home and Community Based Services

Tlc Health Network Act Rc Home and Community Based Services

Tlc Health Network Act Rc Home and Community Based Services

Cazenovia Recovery Systems, Inc. Home and Community Based Services

Cazenovia Recovery Systems Inc Home and Community Based Services

Cazenovia Recovery Systems, Inc. Home and Community Based Services

Tlc Hlth Network Lake Shore S Home and Community Based Services

Fellowship House, Inc. Home and Community Based Services

Housing Options Made Easy, Inc. Home and Community Based Services

The Salvation Army Home and Community Based Services
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