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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

Quarterly Report - Implementation Plan for WMCHealth PPS 

Year and Quarter: DY4,  Q3 Quarterly Report Status:  Adjudicated 

Status By Section 

Section Description Status 

Section 01 Budget  Completed 

Section 02 Governance  Completed 

Section 03 Financial Stability  Completed 

Section 04 Cultural Competency & Health Literacy  Completed 

Section 05 IT Systems and Processes  Completed 

Section 06 Performance Reporting  Completed 

Section 07 Practitioner Engagement  Completed 

Section 08 Population Health Management  Completed 

Section 09 Clinical Integration  Completed 

Section 10 General Project Reporting  Completed 

Section 11 Workforce  Completed 

Status By Project 

Project ID Project Title Status 

2.a.i Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management  Completed 

2.a.iii 
Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary 
care and support services

 Completed 

2.a.iv Create a medical village using existing hospital infrastructure  Completed 

2.b.iv Care transitions intervention model to reduce 30 day readmissions for chronic health conditions  Completed 

2.d.i Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care  Completed 

3.a.i Integration of primary care and behavioral health services  Completed 

3.a.ii Behavioral health community crisis stabilization services  Completed 

3.c.i Evidence-based strategies for disease management in high risk/affected populations (adults only)  Completed 

3.d.iii Implementation of evidence-based medicine guidelines for asthma management  Completed 

4.b.i Promote tobacco use cessation, especially among low SES populations and those with poor mental health.  Completed 

4.b.ii 
Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic 
diseases that are not included in domain 3, such as cancer

 Completed 

NYS Confidentiality – High 
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Section 01 – Budget

 IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 41,832,854 44,583,900 72,094,359 63,841,221 41,832,854 264,185,187

Cost of Project Implementation & Administration 21,190,419 28,252,186 30,305,477 28,721,128 22,858,150 131,327,360

   Cost of Project implementation 20,353,727 27,360,547 28,863,585 27,444,338 22,021,458 126,043,655

   Cost of Administration 836,692 891,639 1,441,892 1,276,790 836,692 5,283,705

Revenue Loss 4,183,460 4,458,193 7,209,458 6,383,948 4,183,460 26,418,519

Internal PPS Provider Bonus Payments 0 3,250,887 26,006,159 35,059,257 32,123,006 96,439,309

Cost of non-covered  
services

0 0 0 0 0 0

Other 0 1,000,000 4,000,000 4,000,000 1,000,000 10,000,000

   Innovation Pool 0 1,000,000 4,000,000 4,000,000 1,000,000 10,000,000

Total Expenditures 25,373,879 36,961,266 67,521,094 74,164,333 60,164,616 264,185,188

Undistributed Revenue 16,458,975 7,622,634 4,573,265 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

 Please include updates on waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY4

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

63,841,221 264,185,187 36,885,435 130,678,805

Budget Items
DY4 Q3 Quarterly
Amount - Update

Cumulative 
Spending to 

Date (DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining
of Cumulative 

Balance

Cost of Project Implementation & Administration 0 92,739,192 15,399,524 53.62% 38,588,168 29.38%

Cost of Project implementation 0

Cost of Administration 0

Revenue Loss 0 39,267,190 -5,750,234 -90.07% -12,848,671 -48.64%

Internal PPS Provider Bonus Payments 0 0 35,059,257 100.00% 96,439,309 100.00%

Cost of non-covered  
services

0 0 0 0

Other 0 1,500,000 2,500,000 62.50% 8,500,000 85.00%

Innovation Pool 0

Total Expenditures 0 133,506,382

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 41,832,854 44,583,900 72,094,359 63,841,221 41,832,854 264,185,187

  Practitioner - Primary Care Provider (PCP) 1,177,516 1,880,031 5,227,049 6,241,324 4,879,035 19,404,955

  Practitioner - Non-Primary Care Provider (PCP) 9,700 379,422 1,997,186 2,449,841 1,766,150 6,602,299

  Hospital 8,456,571 10,062,920 27,055,208 31,419,357 26,626,726 103,620,782

  Clinic 229,625 928,908 4,007,835 5,175,345 3,332,301 13,674,014

  Case Management / Health Home 0 327,562 2,220,431 2,854,148 2,348,610 7,750,751

  Mental Health 268,500 1,356,962 2,775,531 3,180,348 2,598,610 10,179,951

  Substance Abuse 0 232,544 1,580,308 2,032,963 1,676,150 5,521,965

  Nursing Home 0 20,000 80,000 80,000 20,000 200,000

  Pharmacy 0 10,000 40,000 40,000 10,000 100,000

  Hospice 0 10,000 40,000 40,000 10,000 100,000

  Community Based Organizations 298,313 1,257,027 1,562,133 1,639,195 982,460 5,739,128

  All Other 0 0 0 0 0 0

  Uncategorized 0

  Home and Community Based Services 0

  PPS PMO 14,933,654 20,495,891 20,935,413 19,011,812 15,914,573 91,291,343

Total Funds Distributed 25,373,879 36,961,267 67,521,094 74,164,333 60,164,615 264,185,188

Undistributed Revenue 16,458,975 7,622,633 4,573,265 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. 
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY4

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

63,841,221.00 264,185,187.00 63,841,221.00 168,415,458.10

Funds Flow Items

DY4 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net 

Funds - DY4 
Q3

Quarterly 
Amount - 

Update

Safety Net 
Funds 

Flowed YTD

Safety Net 
Funds 

Percentage 
YTD

Total Amount
Disbursed to 

Date (DY1-
DY5)

Percent Spent By Project

DY 
Adjusted 
Difference

Cumulative 
Difference

Projects Selected By PPS

2.a.i 2.a.iii 2.a.iv 2.b.iv 2.d.i 3.a.i 3.a.ii 3.c.i 3.d.iii 4.b.i 4.b.ii

Practitioner - Primary Care Provider 
(PCP)

0 0.00% 0 0.00% 92,830.93 0 0 0 0 0 0 0 0 0 0 0 6,241,324 19,312,124.07

Practitioner - Non-Primary Care 
Provider (PCP)

0 0.00% 0 0.00% 759,093.23 0 0 0 0 0 0 0 0 0 0 0 2,449,841 5,843,205.77

Hospital 0 0.00% 0 0.00% 3,717,053.64 0 0 0 0 0 0 0 0 0 0 0 31,419,357 99,903,728.36

Clinic 0 0.00% 0 0.00% 4,675,897.87 0 0 0 0 0 0 0 0 0 0 0 5,175,345 8,998,116.13

Case Management / Health Home 0 0.00% 0 0.00% 804,229.45 0 0 0 0 0 0 0 0 0 0 0 2,854,148 6,946,521.55

Mental Health 0 0.00% 0 0.00% 5,354,489.13 0 0 0 0 0 0 0 0 0 0 0 3,180,348 4,825,461.87

Substance Abuse 0 0.00% 0 0.00% 3,470,046.18 0 0 0 0 0 0 0 0 0 0 0 2,032,963 2,051,918.82

Nursing Home 0 0.00% 0 0.00% 36,948.08 0 0 0 0 0 0 0 0 0 0 0 80,000 163,051.92

Pharmacy 0 0.00% 0 0.00% 7,585.12 0 0 0 0 0 0 0 0 0 0 0 40,000 92,414.88

Hospice 0 0.00% 0 0.00% 16,127.92 0 0 0 0 0 0 0 0 0 0 0 40,000 83,872.08

Community Based Organizations 0 0.00% 0 0.00% 144,650 0 0 0 0 0 0 0 0 0 0 0 1,639,195 5,594,478

All Other 0 0.00% 0 0.00% 10,590,645.37 0 0 0 0 0 0 0 0 0 0 0 0 0

Uncategorized 0 0.00% 0 0.00% 6,008,584.60 0 0 0 0 0 0 0 0 0 0 0 0 0

Home and Community Based Services 0 0.00% 0 0.00% 6,583.34 0 0 0 0 0 0 0 0 0 0 0 0 0

Additional Providers 0 0.00% 0 0.00% 1,821,279.51

PPS PMO 0 0.00% 0 0.00% 58,263,684.53 19,011,812 33,027,658.47

Total 0 0.00% 0 0.00% 95,769,728.90
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Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

* Safety Net Providers in Green 

Waiver Quarterly Update Amount By Provider 

Provider Name Provider Category DY4Q3 

Practitioner - Primary Care Provider (PCP) 0 

Practitioner - Primary Care Provider (PCP) 0 

Practitioner - Non-Primary Care Provider (PCP) 0 

Practitioner - Non-Primary Care Provider (PCP) 0 

Hospital 0 

Hospital 0 

Clinic 0 

Clinic 0 

Case Management / Health Home 0 

Case Management / Health Home 0 

Mental Health 0 

Mental Health 0 

Substance Abuse 0 

Substance Abuse 0 

Nursing Home 0 

Nursing Home 0 

Pharmacy 0 

Pharmacy 0 

Hospice 0 

Hospice 0 

Community Based Organizations 0 

Community Based Organizations 0 

All Other 0 

All Other 0 

Uncategorized 0 

Uncategorized 0 

Home and Community Based Services 0 

Home and Community Based Services 0 

NYS Confidentiality – High 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 15 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY4Q3

Additional Providers 0

Bambini Pediatrics Additional Providers Approved 0

Bethel Methodist Home Inc Additional Providers Approved 0

Greater Hudson Valley Health System Additional Providers Approved 0

Health Alliance Inc. Additional Providers Approved 0

Llobet Medical Group Additional Providers Approved 0

Middletown Medical Pc Additional Providers Approved 0

Planned Parenthood Hudson Peconic 
Inc Additional Providers Approved 0

Pougheepsie Medical Group Llp Additional Providers Approved 0

Prevention Council Of Putnam Additional Providers Approved 0
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 IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of 
milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Complete funds flow budget and distribution plan
and communicate with network

Completed

Funds Flow Budget and Distribution Plan, signed off by your 
Finance Committee, including details of your approach to 
funds flow on a whole-PPS and project-by-project basis; 
evidence of involvement of provider network in developing 
funds flow methodology.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 YES

Task

Step 1. Budgets for meeting "early" DSRIP 
deliverables for DY1 approved by the Finance 
Committee. 

Completed See Task. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Funds Flow and Distribution Plan for 
"early" funds signed off by the Finance 
Committee and shared with participating 
partners.

Completed See Task. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3. Budgets for meeting the remainder of 
DSRIP deliverables for DY1 approved by the 
Finance Committee.

Completed See Task. 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4. Funds Flow and Distribution Plan for 
remaining funds  signed off by the Finance 
Committee and shared with participating 
partners.

Completed See Task. 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5. Plan for annual updates. Completed See Task. 03/31/2016 06/30/2016 03/31/2016 06/30/2016 06/30/2016 DY2 Q1
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IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Complete funds flow budget and distribution plan and 
communicate with network

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete
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 IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 1,373,350.40 1,373,350.40 1,373,350.40 1,373,350.40 1,373,350.40 6,866,752

Cost of Project Implementation & Administration 0 0 0 0 0 0

   Administration 0 0 0 0 0 0

   Implementation 0 0 0 0 0 0

Revenue Loss 0 0 0 0 0 0

Internal PPS Provider Bonus Payments 0 0 0 0 0 0

Cost of non-covered  
services

0 0 0 0 0 0

Other 0 0 0 0 0 0

Total Expenditures 0 0 0 0 0 0

Undistributed Revenue 1,373,350.40 1,373,350.40 1,373,350.40 1,373,350.40 1,373,350.40 6,866,752

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY4

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
1,373,350.40 6,866,752 0 4,120,051.20

Budget Items
DY4 Q3 Quarterly 
Amount - Update

Cumulative 
Spending to Date 

(DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining 
of Cumulative 

Balance

Cost of Project Implementation & Administration 0 0 0 0

Administration 0

Implementation 0

Revenue Loss 0 0 0 0

Internal PPS Provider Bonus Payments 0 0 0 0

Cost of non-covered  
services

0 0 0 0

Other 0 2,746,700.80 0 0

Total Expenditures 0 2,746,700.80

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected  flow of non-waiver funds by provider type.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 1,373,350.40 1,373,350.40 1,373,350.40 1,373,350.40 1,373,350.40 6,866,752

  Practitioner - Primary Care Provider (PCP) 0 0 0 0 0 0

  Practitioner - Non-Primary Care Provider (PCP) 0 0 0 0 0 0

  Hospital 0 0 0 0 0 0

  Clinic 0 0 0 0 0 0

  Case Management / Health Home 0 0 0 0 0 0

  Mental Health 0 0 0 0 0 0

  Substance Abuse 0 0 0 0 0 0

  Nursing Home 0 0 0 0 0 0

  Pharmacy 0 0 0 0 0 0

  Hospice 0 0 0 0 0 0

  Community Based Organizations 0 0 0 0 0 0

  All Other 0 0 0 0 0 0

  Uncategorized 0 0 0 0 0 0

  Home and Community Based Services 0 0 0 0 0 0

  PPS PMO 0 0 0 0 0 0

Total Funds Distributed 0 0 0 0 0 0

Undistributed Non-Waiver Revenue 1,373,350.40 1,373,350.40 1,373,350.40 1,373,350.40 1,373,350.40 6,866,752

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and 
deviations will be evaluated.  
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY4

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
1,373,350.40 6,866,752.00 1,373,350.40 6,866,752.00

Funds Flow Items

DY4 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY4 Q3
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

Practitioner - Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 0 0

Practitioner - Non-Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 0 0

Hospital 0 0.00% 0 0.00% 0 0 0

Clinic 0 0.00% 0 0.00% 0 0 0

Case Management / Health Home 0 0.00% 0 0.00% 0 0 0

Mental Health 0 0.00% 0 0.00% 0 0 0

Substance Abuse 0 0.00% 0 0.00% 0 0 0

Nursing Home 0 0.00% 0 0.00% 0 0 0

Pharmacy 0 0.00% 0 0.00% 0 0 0

Hospice 0 0.00% 0 0.00% 0 0 0

Community Based Organizations 0 0.00% 0 0.00% 0 0 0

All Other 0 0.00% 0 0.00% 0 0 0

Uncategorized 0 0.00% 0 0.00% 0 0 0

Home and Community Based Services 0 0.00% 0 0.00% 0 0 0

Additional Providers 0 0.00% 0 0.00% 0
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Funds Flow Items

DY4 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY4 Q3
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

PPS PMO 0 0.00% 0 0.00% 0 0 0

Total 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

* Safety Net Providers in Green 

Non-Waiver Quarterly Update Amount By Provider 

Provider Name Provider Category DY4Q3 

Practitioner - Primary Care Provider (PCP) 0 

Practitioner - Primary Care Provider (PCP) 0 

Practitioner - Non-Primary Care Provider (PCP) 0 

Practitioner - Non-Primary Care Provider (PCP) 0 

Hospital 0 

Hospital 0 

Clinic 0 

Clinic 0 

Case Management / Health Home 0 

Case Management / Health Home 0 

Mental Health 0 

Mental Health 0 

Substance Abuse 0 

Substance Abuse 0 

Nursing Home 0 

Nursing Home 0 

Pharmacy 0 

Pharmacy 0 

Hospice 0 

Hospice 0 

Community Based Organizations 0 

Community Based Organizations 0 

All Other 0 

All Other 0 

Uncategorized 0 

Uncategorized 0 

Home and Community Based Services 0 

Home and Community Based Services 0 

NYS Confidentiality – High 
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* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY4Q3

Additional Providers 0

Additional Providers 0
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IPQR Module 1.11 - IA Monitoring

Instructions :
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Section 02 – Governance

 IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement. 
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize governance structure and sub-
committee structure

Completed
This milestone must be completed by 9/30/2015. Governance
and committee structure, signed off by PPS Board.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES

Task

Step 1. Identify standing committees. Completed
This task completed; see upload meeting minutes in 
Milestone #1.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2. Transition Executive Committee (EC) 
from Planning EC to Operational EC; confirm 
member appointments.

Completed This task completed; see uploads. 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 4. In partnership with other PPSs in the 
region and the PHIP plan for the Hudson Region 
DSRIP Clinical Committee (HRDCC).

Completed See Task. 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Solicit and appoint members of the: 
Nominating Committee, Finance Committee, IT 
Committee, Workforce Committee and Quality 
Steering Committee.

Completed

Update as Required by IA:

• Finance, Workforce and Nominating Committees will 
continue to present monthly committee reports to the 
Executive Committee

• Quality Steering and IT Committees are being finalized and 
will begin monthly  reports to the Executive Committee 

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone #2

Establish a clinical governance structure, 
including clinical quality committees for each 
DSRIP project

Completed
This milestone must be completed by 12/31/2015. Clinical 
Quality Committee charter and committee structure chart

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1. Establish project-oriented workgroups of 
the WMC PPS Quality Committee.

Completed
Update as Required by IA:
July, 2015 update: Chairs of the WMC PPS Quality Steering 

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Committee and each of 8 Project Quality Advisory committees
(PQAC) have been proposed and submitted to the 
Nominating Committee for approval.   Participant 
organizations have been asked to submit names of those 
interested in PQAC participation and project management 
office (PMO) staff are working with PQAC chairs to schedule 
first meetings. The Hudson Region DSRIP Public Health 
Council (HRDPHC) has convened to begin planning and 
oversight of 4bi (Tobacco cessation).  The Quality Steering 
Committee will provide clinical oversight of project 2ai, the 
PQAC for Behavioral Health will provide clinical guidance for 
projects 3ai and 3aii, two Medical Village projects will have 
local clinical governance and there will be PQAC for each of 
the following: 2aiii, 2biv, 2di, 3ci, 3diii, 4bii.  For each project 
the designated quality committee will review target vs 
achieved milestones, numbers of activated patients and 
engaged providers, DSRIP quality performance measures 
applicable to each project (as data becomes available) and 
will consider developing additional metrics to gage project 
success.  

Task

Step 2. Convene the WMC PPS Quality 
Committee.

Completed See Task. 08/08/2015 09/30/2015 08/08/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Develop meeting schedules, identify staff
support, and draft charter for each Committee 
and Workgroup.

Completed See Task. 08/08/2015 12/31/2015 08/08/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #3

Finalize bylaws and policies or Committee 
Guidelines where applicable

Completed
This milestone must be completed by 9/30/2015. Upload of 
bylaws and policies document or committee guidelines.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES

Task

Step 1. Draft charters for Executive Committees. Completed This task completed; see uploads. 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2. Establish process to communicate 
updates to PAC members.

Completed
We are producing quarterly newsletters in addition to posting 
updates on our website. We are in process of planning our 
second annual PAC Summit meeting.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Incorporate Executive Committee Completed
Update as Required by IA: 

• Finance, IT, Workforce, and Quality Steering Committee 
07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

feedback into final charter documents.
charters,which includes details concerning committee by-laws
and policies, have been finalized and are awaiting committee 
approval. 

Milestone #4

Establish governance structure reporting and 
monitoring processes

Completed

This milestone must be completed by 12/31/2015. 
Governance and committee structure document, including 
description of two-way reporting processes and governance 
monitoring processes.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1. Draft and obtain review/feedback on 
Master Services Agreement (MSA) and exhibits, 
which will describe legal terms and conditions of 
WMC PPS participant relationships; document 
PPS governance structure, policies and services 
agreements with PPS Project Management 
Office (PMO).

Completed This task completed; see uploads. 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2. Send MSA to WMC PPS participants; 
host webinar to review.

Completed See Task. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Finalize MSA and execute with PPS 
participants.

Completed See Task. 06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4. Draft schedules that describe obligations 
of WMC PPS Participants.

Completed

Update as Required by IA:

• A member of the Executive Committee will chair each 
governing committee and will monitor the status of each 
committee.   

•  We have begun the design of an Executive Committee 
dashboard that will provide for each meeting status of the 
PPS implementation, minutes from Committee meetings, as 
well as Provider Status (e.g. MSA signed) etc. This should be 
completed by end of second quarter.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #5

Finalize community engagement plan, including 
communications with the public and non-provider
organizations (e.g. schools, churches, homeless 
services, housing providers, law enforcement)

Completed
Community engagement plan, including plans for two-way 
communication with stakeholders.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task Completed See Task. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 1. WMC PPS customizes Salesforce to 
support IDS network; establish provider type, 
geographic, and other categories.
Task

Step 2. Convene Quality Committee and 
planning groups for local deployment councils.

Completed See Task. 11/05/2015 06/30/2016 11/05/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. Conduct Focus groups with community 
consumers/residents and CBOs to help identify 
key access factors and effective communication 
pathways that acknowledge cultural differences, 
language and health literacy competencies from 
a community perspective.

Completed

Update as Required by IA: Our PPS is currently planning the 
following DY1 activities to engage public and non-provider 
organizations as a result of activities related to the 
Community Engagement Advisory Quality Committee; 
Hudson Region DSRIP Public Health Council; and NYSARC; 
and Focus groups to engage community members in our hot 
spots. Our initial Focus groups are scheduled for October-
December in one hot spot and will complete as indicated in 2.
a.i. by Q4 of DY1. However, we plan additional Focus groups 
in at least 2 other hot spots through DY2 Q1. We are also 
participating in the White Plains Wellness Week in 
September. 

10/27/2015 12/31/2015 10/27/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4. Identify gaps in organization types 
(including public and non-provider, CBOs) by 
crosswalking exisitng network to needs identified 
in CNA .

Completed See Task. 09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Milestone #6

Finalize partnership agreements or contracts with
CBOs 

Completed Signed CBO partnership agreements or contracts. 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Step 1. PPS holds webinars and conference calls
to convene committees and workgroups that 
include CBO participation.

Completed

Additional Information, which also addresses IA comments on
Inclusion of CBOs:

• Identify CBOs willing to participate in network through the 
Community Engagement Advisory Quality Committee and 
facilitate completion of Master Services Agreement (MSA) for 
those who have not yet done.

• Develop CBO payment arrangements based on applicable 
projects and other initiatives; Roles and Responsibilities will 
be delineated in each MSA Schedule B. 

• Templates for Schedule B's are currently in development. 

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

• Upon DOH reopening PPS network,  pursue additional 
CBOs to join WMC network

Task

Step 2. Execute MSA with some PPS 
Participants and/or service contracts between 
PMO and CBOs as appropriate.

Completed
• 250 MSAs were sent on May 14th, 2015. As of July 27th, we
have received 156 MSAs, including 27 from CBOs. 

05/01/2015 03/31/2016 05/01/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone #7

Finalize agency coordination plan aimed at 
engaging appropriate public sector agencies at 
state and local levels (e.g. local departments of 
health and mental hygiene, Social Services, 
Corrections, etc.)

Completed Agency Coordination Plan. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 NO

Task

Step 1. Convene Hudson Region DSRIP Public 
Health Council (HRDPHC) including participation
by all three Hudson Valley PPS with local 
departments of health, mental health and social 
services.  HRDPHC will be a forum for ensuring 
LGU input into the work of DSRIP PPSs in the 
Hudson Valley.

Completed

Additional Information as Required by IA:
Our PPS has had an ongoing relationship with local public 
agencies since last July 2014; we continue to meet quarterly 
with our LGUs through the regional network meeting (our next
meeting is Aug 27; this includes DOH, DOMH and DSS; all 8 
counties invited). We also have representation of state and 
local agencies on our HVDPHC including NYSQuitline, 
American Cancer, etc (see upload for this Task for participant 
list and planned activities). Each group participates based on 
ongoing agreements for action items that should be decided 
by end of DY1, Q3. We anticipate contracts with CBOs and 
LGUs as described in Milestone #6.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2. Establish Webinars and conference calls 
as the main forum for convening committees and
workgroups that agencies will participate on and 
for presentations about the DSRIP program and 
PPS- specific projects, goals and progress.  
Continue quarterly in- person meetings with 
LGUs in the region via the Hudson Valley Region
Health Officers Network.

Completed Next meeting HVHRON August 27, 2015 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Include training on use of  MIX into 
agency coordination plan; as appropriate, 

Completed See Task. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

committees and workgroups will set up group 
sites on the MIX (currently the HRDPHC tobacco
cessation group has a site.) All committee 
members will be offered MIX training. 
Task

Step 4. Agency coordination plan will include 
enrolment of LGUs into Salesforce (SF) which 
will allow our PPS to track which agency (and 
other) organizations are participating in our PPS 
and assure all meetings and minutes are tracked 
and made available to participants.

Completed See Task. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #8

Finalize workforce communication and 
engagement plan

Completed

Workforce communication & engagement plan, including 
plans for two-way communication with all levels of the 
workforce, signed off by PPS workforce governance body (e.
g. workforce transformation committee).

07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1. Workforce Committee identifies 
workforce communication goals, objectives, key 
themes and target audiences.

Completed See Task. 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2. Develop preliminary training strategy (e.
g., scale, timing, scope, methodologies, content 
and cultural competency considerations) as 
defined in Milestone 5 of the Workforce Strategy.

Completed See Task. 07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3. Identify cultural diversity and literacy 
training needs through the following sources: the 
Cultural Competency Survey results from our 
CNA results, current needs assessment surveys 
of our partners, focus groups with Medicaid 
residents and the uninsured as well as input from
our "subject matter experts (SME)" from health 
and behavioral health care provider s and CBOs.
This SME advisement will come from members 
of our Community Engagement Quality Advisory 
Committee and local deployment councils that 
will include area workers and union 

Completed Additional Step/Task as Required by IA. 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

representatives. 
Task

Step 4. Develop a web-based educational model
(s), which will utilize the results of the information
gathered in Step 3 above, for partners in our 
network/region with an expert academic partner, 
to raise awareness of the regional health 
disparities and the cultural diversity of the 
population.  

Completed Additional Step/Task as Required by IA. 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5. Collect information of existing and 
planned training programs and resources, via 
surveys with our partners, including their capacity
to expand and support PPS workforce training 
needs as identified in the gap analysis.

Completed
We began collecting this information through our Workforce 
Survey as part of our Current State Assessment.

09/08/2015 12/31/2016 09/08/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6. Workforce Committee and stakeholders 
develop training schedules and communication 
plans that engage all levels of the workforce; 
once agreement is reached schedules and plans 
approved by workforce governance.

Completed See Task. 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 7.  The Workforce Committee with the 
assistance of the IT Committee develops a 
platform for required quarterly reports and for 
tracking program offerings and participation and 
develops mechanism to measure training 
effectiveness in relation to goals once strategy 
and plan implemented.

Completed See Task. 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Inclusion of CBOs in PPS Implementation. Completed

Explain your plans for contracting with CBOs and their 
continuing role as your PPS develops over time; detail how 
many CBOs you will be contracting with and by when; explain
how they will be included in project delivery and in the 
development of your PPS network.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Step 1. CBOs will be represented on our PAC 
and recruited to participate on the Project 

Completed See Task. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Advisory Quality Committees, the HRDPHC, 
local deployment councils, and focus 
groups/community engagement sessions.
Task

Step 2. The PMO will establish webinars and 
conferece calls as the main forum for convening 
committees and workgroups and sharing 
presentations about PPS-projects, goals and 
progress to gather feedback on project delivery.

Completed See Task. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. WMC PPS will finalize partnership 
agreements or contracts with CBOs as outline in 
Milestone #6.

Completed See Task. 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize governance structure and sub-committee structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Finalize bylaws and policies or Committee Guidelines where 
applicable

If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize governance structure and sub-committee structure

Establish a clinical governance structure, including clinical 
quality committees for each DSRIP project
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize bylaws and policies or Committee Guidelines where 
applicable
Establish governance structure reporting and monitoring 
processes
Finalize community engagement plan, including 
communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, 
law enforcement)

Finalize partnership agreements or contracts with CBOs 

Finalize agency coordination plan aimed at engaging 
appropriate public sector agencies at state and local levels (e.g.
local departments of health and mental hygiene, Social 
Services, Corrections, etc.)

Finalize workforce communication and engagement plan

Inclusion of CBOs in PPS Implementation.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete
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 IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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 IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any 
risks that will undermine your ability to achieve outcome measure targets.

1. Recruitment and active ongoing participation and engagement by participant leadership.  The care delivery transformation envisioned under 
DSRIP requires not only significant stakeholder input but active, ongoing and engaged provider, community based organization, payer and patient 
representative leadership.  We recognize that Committee and PAC members have significant obligations outside of the PPS and have limited time 
to devote to PPS activities outside of DSRIP.  We will schedule meetings in advance so participants have a line of sight to plan their calendars, will 
develop meeting agendas and employ principles of disciplined meeting facilitation to ensure meetings are productive and will seek to limit time 
commitments required. We will also utilize one PPS Quality Committee (instead of 11 different project quality committees) with functional 
workgroups and tiger team taskforces as necessary.  
2.  Cross-discipline expertise required to successfully implement projects. While our executive governance structure calls for specific Committees to
ensure the PPS is in compliance with State and Federal DSRIP obligations through delegated monitoring of reporting obligations, we recognize that
implementation of projects will only be successful if decisions related to clinical protocols, workforce training, IT systems, value based contracting, 
etc., are not made in siloes and cross-functional teams come together to develop project specific implementation plans. As such, we have 
developed a governance structure that allows flexibility to bring together both ad hoc and ongoing workgroups and will be developing a cross-
functional approach by DY1 Q2.
3. Execution of Master Services Agreement and detailed schedule attachments.  Given the size and diversity of provider types involved in our PPS,
developing and negotiating the Master Services Agreement and funding schedules among the PPS Participants within an expedited timeframe will 
be a significant undertaking.  Each of our Participants has different capabilities, resources and interests. Our Executive Committee will approve the 
terms sheet upon which the MSA is based and will be reviewing the draft MSA in the first quarter, followed by review by the larger PAC.  We will be 
deploying detailed, individualized attachments on a rolling basis against a prioritized schedule informed by stage of DSRIP project development 
and individual Participant site commitments made to provider speed and scale during the application development. 
4. Alignment across multiple PPSs in the region.  Given that our PPS spans eight counties and that there are other PPSs that overlap with our 
region, several of our Participants are involved in more than one PPS and will face both competing demands on their time for governance activities 
and potentially unaligned protocols and project implementation  approaches. To minimize this burden on Participants, we are actively collaborating 
with the other PPSs in our region and have established a Regional Clinical Council that will align protocols to the extent possible on overlapping 
projects and will seek to reduce additional demands on time by clinical leaders in the region.

 IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)
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Our governance structure is the backbone of our DSRIP accountability and will have significant, substantive overlap with all DSRIP work streams. 
Representatives from our PPS partner network will be called on to participate in a wide range of Committees and Workgroups that will have 
responsibility for protocols and policy development. All participants will, through the MSA and as a condition of PPS DSRIP participation, agree to 
adhere to policies and procedures that impact IT, workforce, funds flow, financial sustainability, cultural competency, practitioner engagement, 
clinical integration, population health management, performance monitoring, and community engagement. 

Specific to the success of the Executive Committee and its governing Committees, there is a critical dependency on the IT systems and 
communications work streams that will assure accurate collection and monitoring of key performance, workforce and financial metrics. The WMC 
PPS will rely upon existing and new IT systems for communications purposes including webinars and conference calls, and portals for sharing of 
results.
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 IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

SVP, Network Financial Operations David Ingber, WMCHealth PPS
Represent WMC, lead applicant and fiduciary. Lead rHeview and 
adoption of policies by EC; ensure ongoing monitoring by EC and 
accountability.

Executive Director of Center for Regional 
Healthcare Innovation

June Keenan, WMCHealth PPS
Responsible for overseeing DSRIP program management, 
including compliance with governance protocols and Participant 
contracts and overall DSRIP operations.

Medical Director, Center for Regional Healthcare 
Innovation

 Janet Sullivan, MD, WMCHealth PPS
Operational oversight of clinical and quality processes, including 
deployment of protocols and metrics (as developed and adopted 
through governance process).

VP Finance & Administration, Center for Regional 
Healthcare Innovation

Edward McGill, WMCHealth PPS
Operational oversight of business, operations and finance 
protocols.

SVP and Deputy General Counsel Beth Davis, WMCHealth PPS
Lead responsibility for development of policies and procedures and
participant contracting documents (will work with outside counsel 
and Participant representatives).

SVP Financial Operations John Morgan, WMCHealth PPS Lead responsibility for financial oversight.

SVP, Internal Audit & Compliance Patricia Ariel, WMCHealth PPS Lead responsibility for audit and compliance.

 PPS Executive Committee Members
Multiple providers and provider types [Provided upon request; avail
on PPS website]

Governing body of the PPS, in effect the Board of the PAC. 
Responsible for adopting terms sheet, policies and procedures, 
committee charters, etc. and well as populating committees.  
Responsible for transparency and accountability.

PPS PAC Members [Provided upon request]
Participation in Committees and Workgroups, participation in PAC 
meetings, input and feedback on draft documents, adherence to 
participation agreements.
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 Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
Project Advisory Quality Steering Committee 
Members / Chairs

Chair quality committees for specific projects Clincial protocols and oversight of individual project plans

External Stakeholders

Regional Clinical Council Members Multiple Providers and Provider Types
Overarching protocol and metrics direction on projects that are 
common to more than one PPS in the region 

Regional Public Health Council Members Multiple Providers and Provider Types
Overarching direction on projects that are common to more than 
one PPS in the region and assuring communication with LGU and 
CBOs
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 IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

The Governance work stream is heavily dependent on the shared IT infrastructure that underpins the success of an integrated delivery system 
aimed at improving population health. Governance, including the Executive, Clinical, Workforce, and IT committees, encompasses oversight and 
accountability for PPS performance, and as such relies on metrics and reporting enabled by the IT and Systems that we put in place.  Key 
components of the IT & Systems work stream including data sharing and interoperability, patient identification, data-driven change, and 
performance reporting are key to providing the governance structure with insight into the progress and performance of individual network partners, 
and the PPS overall. This reporting will enable the governance structure to identify areas of programmatic success and importantly, areas of risk so 
as to enable timely course correction.   

WMC PPS's approach to meeting our IT requirements includes the investment in a robust customer relations database to support the management 
if network partners related to their program participation and reporting, as well as administrative functions such as contracting. This platform will be 
used to the extent possible to track submission of Domain 1 metrics to WMC PPS. The IT committee will identify and communicate opportunities 
identified through the current state assessment to utilize IT to improve the process and outcomes of care, as well as the risks and impacts of IT-
driven change to network practices. Each of the PPS Committees will play a role in supporting the connections of network providers to the local HIE
(QE) SHIN-NY and the adoption of interoperable health IT platforms, including EHRs that meet MU standards.

To support the improvement of population health and establishment of value-based contracting, the ultimate objectives of DSRIP, WMC PPS will 

make use of IT systems to manage our attributed population, as well as the "total" population – unattributed patients who receive care from our 
network or who are simply part of our communities. First, we will leverage the potential of NYS DOH's MAPP portal for management of attributed 
members including enrollment, gaps in care, utilization and outcomes analysis, and performance reporting. Next, we will create a road map to 
establishing a platform that supports robust health analytics including the integration of data from multiple sources.  Finally, we recognize that the 
increased role of IT and associated data and reports will require the development of new competencies.  Accordingly, our IT requirements include 
the creation of a strategy to train clinical and non-clinical segments of the workforce to use IT effectively to improve the quality of health care in our 
region.

 IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success will be measured by the occurrence of meetings of the Executive Committee, Finance Committee, Quality Steering Committee, IT 
Committee, and Workforce Committee at a frequency in accordance with the applicable charter and documentation of meetings through meeting 
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agendas and meeting notes.  In addition, PPS operational policies and procedures (as detailed above) will be developed, adopted and 
implemented.   

IPQR Module 2.9 - IA Monitoring

Instructions :
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Section 03 – Financial Stability

 IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize PPS finance structure, including 
reporting structure

Completed
This milestone must be completed by 12/31/2015. PPS 
finance structure chart / document, signed off by PPS Board. 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1. Executive Committee adopts Finance 
Committee charter.

Completed This Task completed; see upload. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Appoint members to operational Finance 
Committee (transitioning from planning Finance 
Committee) and establish regular meeting 
schedule.

Completed This Task completed; see upload. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Define the Roles and Responsibilities of 
the WMC (PPS Lead organization) and PMO 
(Center for Regional Healthcare Innovation) 
finance .

Completed

Additional Information as Required by IA:

• WMC PPS CFO-John Morgan, SVP, Financial Operations 
(refer to table), co-chairs PPS Finance Committee and is a 
member of the Executive Committee

• WMC CFO is responsible for the annual PPS budget, funds 
flow, financial reporting and oversees the Center for Regional 
Healthcare Innovation PMO's fiscal operations. 

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 4. Develop financial structure 
chart/document and present to Executive 
Committee for sign off.

Completed See Task. 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4a. PMO will provide quarterly financial 
managment reports to the Finance Committee 
through Governance Dashboard.  Finance 

Completed
Additional Step/Task Required by IA:
Governance Dashboard under development; anticipated 
completion September 30, 2015. Update: Exec Committee 

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Committee reports will also be provided to the 
Executive Committee. 

reiewed template for dashboard at their September meeting. 
Anticipated completion of dashboard is scheduled for 
12/31/2015 as per our development team.

Task

Step 5. In order to monitor fiscal operations , the 
PPS will  implement internal controls including; 
monitoring of the RFP process; distribution of 
funds including those for vendor payables; 
reconciliation of accounts and variance analysis 
for actual vs. budgeted revenue and expense 
categories.

Completed See Task. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5a. Document and implement initial 
financial controls and reporting structure 
(including naming auditor), recognizing that 
financial oversight will evolve with broader 
program implementation and further guidance 
from DOH.

Completed Additional Step/Task Required by IA. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5b. WMC will revise and/or implement additional 
internal controls as deemed necessary. 

Completed Additional Step/Task Required by IA. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5c. WMC will provide ongoing training to PPS 
providers via webinars. 

Completed
Additional Step/Task Required by IA.
First training webinars held in April on MSA.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Perform network financial health current state 
assessment and develop financial sustainability 
strategy to address key issues.

Completed

This milestone must be completed by 3/31/2016. Network 
financial health current state assessment (to be performed at 
least annually). The PPS must: 
- identify those providers in their network that are financially 
fragile, including those that have qualified as IAAF providers; 
-- define their approach for monitoring those financially fragile 
providers, which must include an analysis of provider 
performance on the following financial indicators: days cash 
on hand, debt ratio, operating margin and current ratio; 
-- include any additional financial indicators that they deem 
necessary for monitoring the financial sustainability of their 
network providers

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 YES

Task Completed See Task. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 1. Identify core PMO and WMC staff to 
support ongoing financial health assessment 
monitoring.
Task

Step 2. Establish Financial Assessment and 
Restructuring Workgroup of the Finance 
Committee  (as discussed in DSRIP application).

Completed See Task. 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Review financial health data compiled 
from survey distributed during DSRIP planning 
phase; identify and address information gaps and
conduct assessment of any new (or added since 
initial network lists) providers utilizing existing 
tool and process. 

Completed

Additional Information as Required by IA:
The PPS will evaluate the fiscal metrics of PPS Partners on 
an annual basis. These metrics include: cash on hand, 
current ratio, payer mix, liquidity of assets, debt-to-asset ratio,
and preparedness to implement a value-based payment 
structure on an annual basis. 

11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. Identify financially frail and potentially 
financially frail (those who exhibit certain risk 
factors) and review status with Finance 
Committee.

Completed See Task. 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5. Develop procedure for ongoing (annual) 
monitoring of financial fragility  status of identified
providers and the impact on service delivery for 
Medicaid beneficiaries, with updates to Finance 
Committee and Executive Committee at regular 
intervals as determined by Finance Committee.

Completed See Task. 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 6. Subsequent quarterly reports will track 
plans to address financial status of providers.

Completed See Task. 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4a. Identified financially fragile PPS 
partners will submit quarterly fiscal reports for 
WMC PPS monitoring

Completed Additional Step/Task as required by IA. 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4b. Based on submitted financial metrics, 
make funds available for financially fragile PPS 
Partners

Completed Additional Step/Task as required by IA. 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #3

Finalize Compliance Plan consistent with New 
York State Social Services Law 363-d

Completed
This milestone must be completed by 12/31/2015. Finalized 
Compliance Plan (for PPS Lead).

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1. Review New York State Social Services 
Law 363-d with Counsel.

Completed

Additional Information as Required by IA:

• The PPS CFO, John Morgan, is a member of the PPS 
Executive Committee and Co-Chair of the PPS Finance 
Committee.  In this role, Mr. Morgan will be informed of 
compliance activities and will actively participate in the 
evaluation and recommendation of compliance activities.  
Patricia Ariel, Chief Compliance Officer for Westchester 
Medical Center (WMC), will serve as our PPS Compliance 
Officer and will have a matrixed oversight of PPS leadership, 
including CRHI, with regard to DSRIP compliance.  As part of 
the Compliance Plan, and to ensure that PPS network 
members are complying with the requirements of NYS Social 
Services Law 363-d, which include the requirements of the 
code of conduct, network members will be required to submit 
to the PPS Compliance Officer a copy of their submitted 
annual OMIG certification.  

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Update WMC PPS's compliance plan as 
needed to be consistent with NYS Social 
Services Law 363-d and update Executive 
Committee.

Completed

Additional Information as Required by IA:

• The WMC PPS Lead will be including community 
stakeholders and governmental agencies, who make up the 
Executive Committee, in order to meet all requirements under
NYS Social Services Law 363-d.   

• PPS will involve community stakeholders (provider 
agencies, trade orgs), and government agencies (DOH, OMH,
LGUs), as appropriate based on provider compliance findings.

10/13/2015 12/31/2015 10/13/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3.  Implement monitoring protocols and 
annual compliance plan review procedure.

Completed See Task. 11/10/2015 12/31/2015 11/10/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #4

Develop a Value Based Payments Needs 
Assessment ("VNA")

Completed Administer VBP activity survey to network 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4 YES

Task

Step 1. Review final State value-based payment 
roadmap with Finance and Executive 

Completed See Task. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Committees.
Task

Step 2. Establish Value-Based Payment Task 
Force  (note, previously referred to as Financial 
Sustainability Taskforce in DSRIP Application; 
further guidance on financial sustainability 
workstream expectations from DOH led to 
modification).

Completed See Task. 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Conduct current state assessment of 
value-based payment  across all WMC PPS 
Participants.

Completed See Task. 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3a. WMC PPS will conduct an electronic 
survey of PPS Partner's fiscal operations 
including their readiness to implement a Value 
Based Payments model. 

Completed Additional Information/Step required by IA. 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Continue value-based payment models 
and strategies discussions with the Hudson 
Valley's three largest Medicaid Managed Care 
Plans that began during the planning phase 
(note, Hudson Health Plan, the largest plan in the
region, serves on the WMC PPS Executive 
Committee).

Completed See Task. 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. WMC PPS will provide education and 
support on VBP arrangements; we will make this 
training available through our annual Summit and
more locally through the local deployment 
councils. 

Completed
Additional Information/Step required by IA. Summit date, 
November 5, 2015

04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Develop an implementation plan geared towards 
addressing the needs identified within your VNA

Completed Submit VBP support implementation plan 04/01/2015 06/30/2017 04/01/2015 06/30/2017 06/30/2017 DY3 Q1 YES

Task

Step 1. Review baseline assessment of 
Participants' value-based payment arrangements

Completed See Task. 04/01/2015 06/30/2017 04/01/2015 06/30/2017 06/30/2017 DY3 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

(and capabilities). 
Task

Step 2. Conduct gap assessment to achieving 
stated goal of 90% within five years.

Completed See Task. 04/01/2015 06/30/2017 04/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Step 3. PPS Draft VBP Plan, including MCO 
strategy, distributed for stakeholder feedback.

Completed See Task. 04/01/2015 06/30/2017 04/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Step 4. Incorporate stakeholder feedback into 
final VBP Plan; Plan signed off on by Finance 
Committee and Executive Committee.

Completed See Task. 04/01/2015 06/30/2017 04/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Step 5. PPS will provide updates on 
implementation of VBP plan.

Completed See Task. 04/01/2015 06/30/2017 04/01/2015 06/30/2017 06/30/2017 DY3 Q1

Milestone #6

Develop partner engagement schedule for 
partners for VBP education and training

Completed

Initial Milestone Completion: Submit VBP education/training 
schedule
Ongoing Reporting: Submit documentation to support 
implementation of scheduled trainings, including training 
materials and attendance sheets through quarterly reports

04/01/2015 06/30/2017 04/01/2015 06/30/2017 06/30/2017 DY3 Q1 YES

Milestone #7

Utilize lessons learned from VBP Enhanced 
Survey and our VBP QIP experience to facilitate 
contracting innovation through regular partner 
meetings.

Completed
Utilize lessons learned from VBP Enhanced Survey and our 
VBP QIP experience to facilitate contracting innovation 
through regular partner meetings.

03/31/2018 09/30/2018 03/31/2018 09/30/2018 09/30/2018 DY4 Q2 YES

Task

Step 1. Develop enhanced VBP Financial 
Sustainability Survey including VBP metrics

Completed See Task 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 2. Conduct enhanced VBP Financial 
Sustainability Survey to key partners

Completed See Task 03/31/2018 09/30/2018 03/31/2018 09/30/2018 09/30/2018 DY4 Q2

Task

Step 3. Analyze survey and VBP QIP metrics to 
determine emerging trends, challenges and 
issues with transition to VBP for providers 
including PCPs, CBOs and BH Providers

Completed See Task 06/30/2018 09/30/2018 06/30/2018 09/30/2018 09/30/2018 DY4 Q2

Milestone #8

Assist partners to understand Total Cost of Care, Completed
Assist partners to understand Total Cost of Care, Bundled 
Payments and other VBP contracting arrangements to more 

03/31/2018 09/30/2018 03/31/2018 09/30/2018 09/30/2018 DY4 Q2 YES
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Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Bundled Payments and other VBP contracting 
arrangements to more effectively negotiate 
contracts.

effectively negotiate contracts.

Task

Step 1. Develop revenue and operating expense 
templates

Completed See Task 03/31/2018 09/30/2018 03/31/2018 09/30/2018 09/30/2018 DY4 Q2

Task

Step 2. Share templates with partners Completed See Task 03/31/2018 09/30/2018 03/31/2018 09/30/2018 09/30/2018 DY4 Q2

Task

Step 3. Conduct regular meetings with partners 
evaluating progress through end of DSRIP

Completed See Task 06/30/2018 09/30/2018 06/30/2018 09/30/2018 09/30/2018 DY4 Q2

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize PPS finance structure, including reporting structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize PPS finance structure, including reporting structure

Perform network financial health current state assessment and 
develop financial sustainability strategy to address key issues.
Finalize Compliance Plan consistent with New York State 
Social Services Law 363-d

Develop a Value Based Payments Needs Assessment ("VNA")
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop an implementation plan geared towards addressing 
the needs identified within your VNA
Develop partner engagement schedule for partners for VBP 
education and training
Utilize lessons learned from VBP Enhanced Survey and our 
VBP QIP experience to facilitate contracting innovation through 
regular partner meetings.
Assist partners to understand Total Cost of Care, Bundled 
Payments and other VBP contracting arrangements to more 
effectively negotiate contracts.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 53 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

 IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

1. Because our PPS spans eight counties, we recognize it may not be feasible or desirable to enter into value-based contracts on behalf of all 
Participants; we anticipate setting up new or supporting entities to enable appropriate contracting arrangements with local MCOs. We recognize that
local circumstances and needs may prevent a singular approach to sustainability and some arrangements may be acceptable in one region but not 
another; this may also be driven by the presence of MCOs in some, but not all, PPS counties. The entities will also carry forward the responsibility 
of sustaining outcomes after the conclusion of the Program.  
2. Value-based reimbursement  is designed to shift the basis of reimbursement from volume to value by incorporating incentives to improve 
financial & clinical performance. Simply changing incentives is not sufficient to achieve sustainable transformation. Culture change, substantial  
investment in information technology infrastructure, data mining/business intelligence tools, workforce training, process redesign and care model 
transformation and adoption of population health orientation requires significant time. This is particularly a challenge for safety net providers who 
care for a disproportionate percentage of Medicaid and uninsured patients. To ensure fragile safety net providers will achieve a path of financial 
sustainability and transition to VBP models, our PPS will create an innovation pool to which PPS Participants may apply for funding to enable their 
transition and mitigate potential losses/financial challenges when transitioning away from their existing business model. The Finance Committee will
develop criteria and an application process for the distribution of funds.
3. The state of readiness for payment reform across our PPS Participants varies greatly. In order for value-based reimbursement to be successful, 
providers must have the right infrastructure in place, cultural alignment and must becoming willing to embrace at least a degree of risk. As our PPS 
endeavors to advance clinical integration and clinical care redesign to promote accountability for cost, quality and value in a robust and sustainable 
care network, we will be evaluating provider readiness, leveraging DSRIP to build shared infrastructure, and building strong alliances providers 
supported by a strong technical assistance program through the PMO. 
4. Our PPS began an active dialogue with regional Medicaid plans during the DSRIP planning process and, understanding the critical importance of
MCO involvement, ensured MCO representation on our Executive Committee and as part of our clinical program planning.  We will continue to work
with MCOs through our VBP Task Force and as partners in our governance process. 

 IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Financial Sustainability is in many ways the "end game" of the DSRIP transformation effort and, as such, has a critical interdependency with all 
operational and clinical performance workstreams. In particular, there are clear linkages with:  Governance, Performance Reporting, 
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Finance/Budgeting, IT, Clinician Engagement, and Population Health / Clinical Integration.
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 IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Executive VP for Financial Planning and Managed
Care

Mark Fersko, WMC

Responsible for value-based contracting strategy and managed 
care operations. Co-chair of Value-Based Payment taskforce. Will 
have executive responsibility for final Value Vision and Action Plan 
and for establishing value-based contracts on behalf of WMC.

SVP Financial Operations & Co-Chair WMC PPS 
Finance Committee

John Morgan, WMC

Responsible for financial operations and DSRIP funds flow. Co-
chair of PPS Finance Committee, responsible for oversight of the 
annual financial health assessment policies and protocols as well 
as annual deployment, development of Value Vision and Action 
Plan (through the Committee's Value-Based Payment Task Force),
and accountability for financial sustainability workstreams 
(including compliance review).

SVP Network Financial Operations & Chair WMC 
PPS Executive Committee

David Ingber, WMC

Chair of Executive Committee. Committee is responsible for final 
approval and adoption of financial health assessment policies and 
protocols; Value Vision and Action Plan, governance responsibility 
in monitoring of progress against plan and institution of course 
correction when necessary, and ensuring accountability for all 
financial requirements related to DSRIP.

SVP, Executive Director, Center for Regional 
Healthcare Innovation

June Keenan, PMO Lead responsibility for DSRIP program for PPS lead WMC

VP Operations, Center for Regional Healthcare 
Innovation (CRHI)

Ed McGill, PMO
Executive responsibility for CRHI (which acts as PPS program 
management office) operations and hiring and management of 
financial staff.

PPS Executive Committee Members Multiple Providers Governing Body of the PPS.

Co-Chair Finance Committee Lindsay Farrell, CEO Open Door Medical Center

Co-chair of PPS Finance Committee, responsible for oversight of 
the annual financial health assessment policies and protocols as 
well as annual deployment, development of Value Vision and 
Action Plan (through the Committee's Value-Based Payment Task 
Force), and accountability for financial sustainability workstreams 
(including compliance review).

SVP Audit & Compliance Patricia Ariel, WMC
Oversight of development and implementation of the compliance 
plan for both WMC (PPS lead) and related compliance 
requirements of the PPS as they are defined. Responsible for 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

reports and updates to the Finance and Executive Committees.

SVP & Deputy General Council Beth Davis, WMC

Oversight of legal contracts, including detailed provider schedule 
attachments to the WMC PPS DSRIP Master Services Agreement, 
which detail funds flow to providers and related provider-level 
requirements. Responsible for oversight of value-based contracting
related to DSRIP.

Value-Based Payment Taskforce Members (roster
will be available on request)

PPS Value-Based Taskforce
Responsible for development of value-based payment roadmap 
and creation of Value Vision & Action Plan.

PPS Finance Committee Multiple Providers
Advises and reports to the PPS Executive Committee on 
recommendations for PPS budgeting, funds flow allocation, and 
provider financial assessments.
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IPQR Module 3.6 - Key Stakeholders 

Instructions : 

Please identify the key stakeholders involved, both within and outside the PPS. 

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities 

Internal Stakeholders 

CFOs and Managed Care Contracting executives 
at PPS Participant organizations 

Financial and contracting oversight at PPS Participants 

Responsible for contributing to PPS VBP baseline assessment and 
ultimately ensuring transition to Value Based Payment contracts in 
their respective organizations. Will be asked to review and provide 
feedback to Value Vision & Action Plan. 

Senior Director, Finance and Administration, CRHI Joseph Liberatore, PMO 
Senior Director has overarching responsibility for budget and 
financial reporting. 

Senior Director, IDS, CRHI Ron Zappulla, PMO Responsible for IT infrastructure and generating of reports 

WMC PPS Quality Committee PPS Quality Committee 

Responsible for clinical protocol establishment and quality 
monitoring, which will ultimately demonstrate value to market place 
and facilitate feasibility of value-based payment and reporting to 
support VBP 

External Stakeholders 

Regional Medicaid Managed Care Organizations 
and other payers 

Payers responsible for contracting with providers 

Participation in Value-Based Payment strategies and options 
discussions, review and feedback into the WMC PPS Value Vision 
& Action Plan, responsibilities related to implementing the PPSs 
value based strategy, the contracting process, and implementation 
/ administration of executed value based agreements. 

New York State Department of Health 
Manages Medicaid program, regulates Medicaid reimbursement, 
defines DSRIP program requirements 

The PPS Lead and PPS finance function has responsibility for the 
overall administration of DSRIP reporting to DOH and the funds 
flow process.  DOH also has ability to support regulatory waiver 
requests that will facilitate Value-Based Payment and to setting 
policies for Medicaid program transition to VBP in five years. 

External Auditor Responsible for 3rd party external compliance audit External audit function 

NYS Confidentiality – High 
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 IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

IT Systems and Processes impact every other organizational workstream, especially the Financial Sustainability workstream and provide the 
infrastructure for Population Health Management and DSRIP projects data analysis and reporting.  IT support will also enable tracking and reporting
of financial health of Partner organizations, value-based contracting in the PPS, infrastructure deployment, training requirements and impact on 
outcomes.  

 IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The WMC PMO will monitor and advance the Financial Sustainability Workstream through a combination of PMO staff, senior WMC  finance and 
compliance executives at WMC,  PPS Finance Committee and Value-Based Payment Task Force  reporting to the PPS Executive Committee.  

IPQR Module 3.9 - IA Monitoring

Instructions :
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Section 04 – Cultural Competency & Health Literacy

 IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.     Note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize cultural competency / health literacy 
strategy.

Completed

This milestone must be completed by 12/31/2015. Cultural 
competency / health literacy strategy signed off by PPS 
Board. The strategy should: 
-- Identify priority groups experiencing health disparities 
(based on your CNA and other analyses); 
-- Identify key factors to improve access to quality primary, 
behavioral health, and preventive health care 
-- Define plans for two-way communication with the 
population and community groups through specific community
forums 
-- Identify assessments and tools to assist patients with self-
management of conditions (considering cultural, linguistic and
literacy factors); and 
-- Identify community-based interventions to reduce health 
disparities and improve outcomes.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Step 1. Establish a Community Engagement 
Quality Advisory Committee.

Completed
This committee also serves as Advisory Quality Committee 
for 2.d.i; see upload list of members.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2. Update CNA hot spotting using final 
attribution to identify priority groups in terms of 
health disparities. Socioeconomic analyses will 
be based on zip code analysis using the Area 
Deprivation Index identified in the CNA and from 
responses from the Consumer Survey (N=4900) 
on access and use of services.

Completed Need PHI data attribution from NYSDOH 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 3. Identify cultural competency and health 
literacy champions within the local deployment 
groups established as part of Clinical 
Governance who are responsible for patient and 
provider engagement. These Champions will 
communicate cultural competency strategy and 
plans to our provider network and report back to 
the WMC Quality Committee and Workforce 
Committee.

Completed
Will also work through Community Engagement Quality 
Advisory Committee.

09/30/2015 12/31/2015 09/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4. Using information from the Cultural 
Competency Survey distributed to providers 
during our CNA and mapped against the results 
of Step 1, we will conduct a gap assessment of 
cultural and linguistic capabilities of providers. 
We will also be able to compare access issues 
identified from the Consumer survey with 
provider services identified as part of our project 
plans to identify key factors that must be 
addressed to improve access.

Completed Detailed provider survey will be finished DY1, Q4 11/05/2015 12/31/2015 11/05/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5. Conduct initial Focus groups with 
community consumers/residents and CBOs to 
help identify key access factors and effective 
communication pathways that acknowledge 
cultural differences, language and health literacy 
competencies from a community perspective.

Completed See Task. 10/27/2015 12/31/2015 10/27/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6. Establish Cultural Competency/Health 
Literacy workgroup as a subset of the Workforce 
Committee to oversee identification of evidence-
based clinical training that takes into 
consideration disease risk factors for sub 
populations based on race, ethnicity, disability, 
and behavioral health challenges. This 
workgroup when established will also suggest 

Completed See Task. 10/06/2015 12/31/2015 10/06/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

approaches for patient self-management of 
disease risk factors that are culturally appropriate
and review these with the WMC PPS Quality 
Committee, who in turn will share these 
standards/approaches with the Hudson Region 
DSRIP Clinical Council to coordinate with the 
other 2 PPSs in the region.
Task

Step 7. Include within the Workforce Assessment
and Strategy the need to engage our PPS 
network in identifying best practices for dealing 
with disparities that should be shared with 
providers and community groups, especially for 
vulnerable sub populations.

Completed See Task. 10/06/2015 12/31/2015 10/06/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 8. Obtain Executive Committee approval of 
Proposed Strategy.

Completed See Task. 12/01/2015 12/31/2015 12/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 9. Begin identification of appropriate and 
meaningful measures to monitor ongoing impact 
of the WMC PPS Cultural Competency Strategy.

Completed See Task. 12/01/2015 12/31/2015 12/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 10. Establish mechanism to evaluate 
interventions and processes included in the 
approved Strategy by utilizing a Plan-Do-Study-
Act (PDSA) cycle.  The Community Engagement 
Quality Advisory Committee as well as the WMC 
PPS Quality Committee will evaluate and advise 
on the results.  

Completed Additional Step/Task required by IA. 12/01/2015 12/31/2015 12/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 11. Solicit ongoing feedback on the various 
structures, processes and interventions that are 
part of the Strategy through brief interviews and 
surveys of key community partners and 
consumers through the local deployment 
councils.

Completed Additional Step/Task required by IA. 09/30/2015 12/31/2015 09/30/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2 Completed This milestone must be completed by 6/30/2016. Cultural 10/15/2015 06/30/2016 10/15/2015 06/30/2016 06/30/2016 DY2 Q1 YES



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 63 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High
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Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Develop a training strategy focused on 
addressing the drivers of health disparities 
(beyond the availability of language-appropriate 
material).

competency training strategy, signed off by PPS Board. The 
strategy should include: 
-- Training plans for clinicians, focused on available evidence-
based research addressing health disparities for particular 
groups identified in your cultural competency strategy 
-- Training plans for other segments of your workforce (and 
others as appropriate) regarding specific population needs 
and effective patient engagement approaches

Task

Step 1. Define a current state training need 
based on Steps 1, 2 and 5 of the cultural 
competency/health literacy strategy above.

Completed See Task. 10/15/2015 03/31/2016 10/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. In collaboration with partners identified in 
the Workforce Training plan, including CBOs, 
providers, unions and New York Medical College,
and incorporating findings from Steps 3 and 4 
from the above milestone, the PPS PMO will 
either develop or subcontract to vendors training 
that will address disparities identified as part of 
our current state training needs assessment.

Completed See Task. 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. Obtain Executive Committee approval of 
Proposed Training Strategy.

Completed See Task. 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4. Develop content for material and online 
modules after Step 6 in the above milestone for 
providers in the region to raise awareness of 
regional health disparities.

Completed See Task. 11/05/2015 06/30/2016 11/05/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5. Work with IT Committee to develop a 
platform for required quarterly reports and for 
tracking program offerings and participation.

Completed See Task. 11/05/2015 06/30/2016 11/05/2015 06/30/2016 06/30/2016 DY2 Q1
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IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize cultural competency / health literacy strategy.

Develop a training strategy focused on addressing the drivers 
of health disparities (beyond the availability of language-
appropriate material).

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 66 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

 IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing  your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and 
achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Our PPS may have difficulty in getting frontline workers and key stakeholders to support cultural competency training requirements because they 
are perceived as additional/burdensome. To mitigate this risk we have included union representation on our Workforce Committee. We have also 
included champions for Cultural Competency/Health Literacy as part of our local deployment. This will also allow communication with network 
partners so that all PPS training requirements can be planned for and assessed with respect to workforce impact. Staffing may be a concern for 
providers who will need to screen for BH disorders or Patient Activation. To mitigate this we will provide training through outreach cooperatives 
which will include PCP and staff training supported with implementation toolkits that facilitate culturally competent use of assessment tools (PHQ2, 
SBIRT, PAM). There is also limited baseline knowledge of organizational performance due to lack of data and insufficient numbers of culturally 
and/or linguistically trained staff. To mitigate this risk we have come up with a Workforce Strategy to train and hire additional staff.

 IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Our Cultural Competency and Health Literacy strategies are largely dependent on Finance and Workforce work streams. We have integrated our 
CC/HL budget into the Workforce Budget and a member of the Finance Committee is represented on the Workforce team. There are also direct 
links between training components of our CC/HL strategy that need to be coordinated and assessed for impact on workforce. To do this we have 
integrated the elements of our CC/HL strategy in parallel with the Workforce training requirements. In addition our Workforce Plan includes 
recruitment of bilingual health educators, medical interpreters and staff to fill gaps identified in our initial assessment of staffing as part of our CNA 
conducted last November. This will be updated when our CC/HL current state assessment is completed. Our strategy is also dependent on Clinical
Integration; we have integrated champions who will coordinate with the WMC PPS Quality Committee.
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 IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

WMC PPS Cultural Competency & Health Literacy
Lead

Ed McGill, Vice President, Finance & Administration (PMO)
Identification of Health Disparities and overall assessments, and 
content development related to training on disparities.

WMC IDS/IT development Ron Zappulla, Sr Director, IDS (PMO)
Responsibility for IT systems related to workforce and cultural 
competency/health literacy training, monitoring and reporting.

Training Vendor

•	Catskills AHEC, 

•	Health Literacy Partners-Terri Parnell

•	CityLore

•	Project Reach, Inc. 

•	Sayantani DasGupta MD

Training modules and possible certificates.

WMC PPS Workforce Project Lead Bonnie Reyna, Director, Workforce Transformation/Training (PMO)
Dedicated project manager who will lead WMC PPS's workforce 
strategy design, development, implementation, and monitoring.
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 IPQR Module 4.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

WMC PPS, Workforce Committee (refer to 
Workforce Strategy section for complete listing)

Works with Workforce Project Lead
Committee of key stakeholders who meet regularly to inform, 
guide, and review the development and implementation of the 
WMC PPS's workforce plan and implementation.

WMC PPS Community Engagement Quality 
Committee:  WMC Community & Cultural Affairs,  
Open Door Family Health Center, Maternal Infant 
Services Network, Sarah Lawrence College, 
Lower Hudson Valley Perinatal Network,  Gateway
Community Industries, Catholic Charities 
Community Serv. Orange Co., Program Design & 
Dev. , Mental Health Assoc. Ulster, Family of 
Woodstock, Mental Health Assoc. Orange Co., 
New American Workforce, Planned Parenthood 
Mid-Hudson Valley, African American Men of 
Westchester 

Works with Workforce Project Lead - Will provide information on 
patient/family experiences in their organizations and in the 
community	

Committee of key stakeholders who meet regularly to inform, 
guide, and review the development and implementation of the 
WMC PPS's cultural competency and health literacy strategy and 
coordinates with the PPS's patient engagement strategies for 
Project 2.d.i		

External Stakeholders
County Health, Mental Health and Social Services 
departments

Local county stakeholders who provide input and feedback on 
community needs

Community needs assessment

NAMI of Rockland County  - (National Alliance on 
Mental Illness)			

PPS partner & stakeholder 	
Family and Patient advisement re: cultural competence and health 
literacy 		
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 IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the 
milestones described above.

IT Systems impact every other organizational workstream because of the need for data and reporting in the DSRIP program.  Since our CC/HL 
strategy is dependent on Workforce, we will rely upon new IT systems, including new uses of IT which will require retraining of existing staff, 
training for new or redeployed staff, and new sets of skills for many partner employees across the PPS. We will rely upon IT for tracking and 
reporting of training requirements and impact on outcomes.  

 IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of the Cultural Competency and Health Literacy workstream will be measured principally through the timely achievement of project 
milestones.   To track progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software
to document deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also 
include proactive monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary. Integral to 
achieving outcomes is our relationship with the local county departments of health, mental health and social services and our partnering with them 
to update their community health and mental health needs assessments.  

IPQR Module 4.9 - IA Monitoring

Instructions :
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Section 05 – IT Systems and Processes

 IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform current state assessment of IT 
capabilities across network, identifying any 
critical gaps, including readiness for data sharing
and the implementation of interoperable IT 
platform(s).

Completed
Detailed IT current state assessment.  Relevant QEs 
(RHIOs/HIEs) should be involved in performing this 
assessment.

04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO

Task

Step 1. WMC PPS convenes stakeholders 
(RHIO, network providers, WMC project teams, 
others) to develop assessment components 
including technical and functional information.

Completed See Task. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Issue RFP to identify and engage vendor 
to conduct assessment.

Completed See Task. 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Establish IT governance structure. Completed See Task. 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 4. Under the direction of WMC PPS, vendor
creates assessment tool, survey and analytic 
plan.

Completed
Additional Information as Required by IA:
Under the direction of WMC PPS Sr. Dir, IDS Operations, 
vendor creates assessment tools, survey, and analytic plan.

09/15/2015 03/31/2016 09/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5. Vendor surveys WMC PPS network on 
current state.

Completed

Additional Information as Required by IA:
Vendor surveys WMC PPS network on current state using a 
combination of electronic questionnaires, site-visits, and 
interviews. EMRs, existing and planned RHIO connections, 
technical needs, and capabilities will be part of assessment. 

10/06/2015 03/31/2016 10/06/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 6. Vendor analyzes and tabulates results Completed See Task. 01/12/2016 03/31/2016 01/12/2016 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

and creates a current state assessment report.
Task

Step 7. WMC PPS reconvenes IT governance 
group to share results and develop strategy for 
closing gaps.

Completed See Task. 03/01/2016 12/31/2016 03/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 7a. WMC PPS reconvenes IT governance 
group to budget for closing gaps and achieving 
interoperability.

Completed Additional Step/Task required by IA. 03/01/2016 12/31/2016 03/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #2

Develop an IT Change Management Strategy. Completed

IT change management strategy, signed off by PPS Board. 
The strategy should include:
-- Your approach to governance of the change process;
-- A communication plan to manage communication and 
involvement of all stakeholders, including users;
-- An education and training plan;
-- An impact / risk assessment for the entire IT change 
process; and
-- Defined workflows for authorizing and implementing IT 
changes

04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3 NO

Task

Step 1. Based on results of current state 
assessment (milestone above), identify 
opportunities for IT-driven change in partner 
practices, e.g. data sharing.

Completed See Task. 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2. IT Committee, working through the PMO,
assesses impact, risks, and effectiveness of IT 
changes and alignment with projects.

Completed

Additional Information as Required by IA:
The IT committee, chaired by WMC CIO, working through the 
PMO, assesses the impact, risks and effectiveness of IT 
changes and alignment with projects.  The IT committee also 
includes executive representation by the RHIO (QE).

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3. Obtain Executive Committee Board 
approval of change management strategy.

Completed See Task. 09/30/2016 12/31/2016 09/30/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #3

Develop roadmap to achieving clinical data 
sharing and interoperable systems across PPS 
network

Completed

Roadmap document, including current state assessment and 
workplan to achieve effective clinical data sharing and 
interoperable systems where required. The roadmap should 
include:
-- A governance framework with overarching rules of the road 
for interoperability and clinical data sharing;

06/01/2015 12/31/2016 06/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

-- A training plan to support the successful implementation of 
new platforms and processes; and
-- Technical standards and implementation guidance for 
sharing and using a common clinical data set
-- Detailed plans for establishing data exchange agreements 
between all providers within the PPS, including care 
management records (completed subcontractor DEAAs with 
all Medicaid providers within the PPS; contracts with all 
relevant CBOs including a BAA documenting the level of PHI 
to be shared and the purpose of this sharing).

Task

Step 1. Establish IT governance structure. Completed See Task. 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. WMC PPS creates plan for the 
development of platforms to share administrative,
milestone, and project information with network 
partners. These platforms will also support the 
establishment and tracking of data sharing 
agreements.

Completed See Task. 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3. Implement interim reporting tool for 
DSRIP milestone reporting and engaged patient 
tracking. 

Completed

Additional Information as Required by IA:
WMC PPS working with WMC IT department, consultants, 
and other stakeholders, creates functional requirements for 
data platform enabling secure storage, management, and 
analysis of program data. Functionality includes a "web form" 
or other tool to enable network partners to report 
programmatic activity to the PPS. 

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 4. Create plan for procuring and 
implementing platforms to capture patient-
reported data (e.g., PAM, community resource 
referrals, others), including hardware needs and 
mobile deployment.

Completed

Additional Information as Required by IA:
WMC PPS deploys data platform following pilot testing and 
training with 2 network partners.  Deployment will include 
procedures for providing programmatic data to WMC PPS.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5. Create PPS-wide data sharing roadmap. Completed See Task. 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6. Create plan to deploy MAPP functionality
using dashboards, enrollment information, and 
other data as made available by NYS.

Completed See Task. 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 7. WMC PPS in coordination with QE, 
establishes plan to connect network partners to 
RHIO.

Completed See Task. 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 8. Create roadmap for data sharing and 
reporting using platform to support population 
health analytics.

Completed

Additional Specificity as Required by IA: WMC PPS creates 
process to ensure the establishment of data sharing 
agreements between the PPS and partners, vendors, 
consultants, and others as necessary, as well as between 
network partners and the RHIO and other stakeholders as 
appropriate. This includes an internal process to track 
agreement activity, as well as the incorporation of DSRIP 
program data sharing agreements in the WMC PPS 
contracting process.

04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5a. WMC PPS, working with the IT 
Committee, creates a PPS wide data sharing 
roadmap based on the results of and gaps 
identified in the current state assessment (M/S 
#1), in effect a plan to "close the gaps".  Areas of
focus will include: i) RHIO connectivity, ii) the use
of direct mail, and iii) secure access to 
performance data provided by the PPS 
incorporating metrics sourced from the MAPP 
portal as well as the reporting of data through the
tool described in Step 4.  

Completed
Additional Step/Task required by IA. Date changed to take 
into consideration end date Step 8.

07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Milestone #4

Develop a specific plan for engaging attributed 
members in Qualifying Entities

Completed

PPS plan for engaging attributed members in Qualifying 
Entities, signed off by PPS Board. The plan should include 
your approach to outreach into culturally and linguistically 
isolated communities.

04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3 NO

Task

Step 1. WMC PPS, with feedback from the local 
deployment councils, adapts tools for member 
engagement to be culturally and linguistically 
appropriate for isolated communities.

Completed See Task. 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2. WMC PPS and QE identify appropriate 
measures to monitor RHIO consent.

Completed See Task. 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task Completed See Task. 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 3. Based on current state assessment 
(milestone #1), PPS reviews and identifies 
technology, workflow and other barriers to 
engaging members and obtaining consent to 
share data on the RHIO.
Task

Step 4. The PPS will rely upon cultural 
competency and health literacy champions within
the local deployment groups established as part 
of Clinical Governance to communicate cultural 
competency strategy and plans to our provider 
network and report back to the WMC Quality 
Committee and Workforce Committee.

Completed See Task. 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5.  Obtain Executive Committee approval of
QE engagement plan.

Completed See Task. 09/30/2016 12/31/2016 09/30/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #5

Develop a data security and confidentiality plan. Completed

Data security and confidentiality plan, signed off by PPS 
Board, including:
-- Analysis of information security risks and design of controls 
to mitigate risks
-- Plans for ongoing security testing and controls to be rolled 
out throughout network.

07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1. Submit NYS_SSP Workbooks, Set 1. Completed See Task. 07/01/2015 10/31/2015 07/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Submit NYS_SSP Workbooks, Set 2. Completed See Task. 11/01/2015 12/31/2015 11/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3. Submit NYS_SSP Workbooks, Set 3. Completed See Task. 02/01/2016 03/31/2016 02/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. Submit NYS_SSP Workbooks, Set 4. Completed

Additional Information as Required by IA:
Under the direction of WMC Security Officer, establish PPS-
wide protocols for protected data. Protocols will be adapted 
from WMC's existing security assessments and interventions 
which address training, risk analysis and mitigation.  Physical 
and building security, identification and authentication, 
protocols for devices, data integrity, emergency, and break 
the glass and other contingencies will also be adapted. 

05/01/2016 06/30/2016 05/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5. Develop plan for ongoing security and Completed See Task. 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

testing throughout PPS network.
Task

Step 6. Obtain PPS Executive Committee 
approval for data security and confidentiality 
plan.

Completed See Task. 08/18/2015 06/30/2016 08/18/2015 06/30/2016 06/30/2016 DY2 Q1

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform current state assessment of IT capabilities across 
network, identifying any critical gaps, including readiness for 
data sharing and the implementation of interoperable IT 
platform(s).

Develop an IT Change Management Strategy.

Develop roadmap to achieving clinical data sharing and 
interoperable systems across PPS network
Develop a specific plan for engaging attributed members in 
Qualifying Entities

Develop a data security and confidentiality plan.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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 IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and 
the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets. 

The WMC PPS is a partnership of diverse network participants and stakeholders. While we view this as a necessity and strength in establishing an
integrated delivery system of care, we expect it to present challenges around IT systems. We encompass a range of provider types, a variety of 
EMR systems (or none at all), technology capabilities and data literacy, and other factors. This diversity has the potential to impact each of the IT 
milestones-- governance, data sharing, and data security and confidentiality. Because IT underpins all 11 of our projects in some way, each project
may in turn be affected as well.

 IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

1. Governance. Representatives from partner organizations will be called upon to participate in the IT teams described above as well as facilitate 
the adoption of approved policies and procedures. The PPS Board will need to approve [or comment on] IT-related strategies and plans as 
described above. 
2. Practitioner Engagement. PE is heavily dependent on IT Systems and Processes, specifically the ability to generate reports that are meaningful 
to physicians.  Successful population health management strategies will require effective practitioner engagement both to change practices and 
provide data. 
3. Funds Flow. As the tool for several key DSRIP milestones including PCMH achievement, data sharing, and performance reporting, IT adoption 
and use will be a key factor in contracting and funds flow. It is expected that funds to partners will be tied in part to the adoption of IT. 
4. Workforce. New IT systems, including new uses of IT will require retraining of existing staff, training for new or redeployed staff, and in fact a 
new set of skills for many partner employees across the PPS.  The IT team will work closely with the Workforce leads to ensure the creation and 
sustainability of the knowledge, skills, roles, and positions necessary to support a technology-enabled integrated delivery system.  
5. General Interdependence with IT of all other workstreams. As a "cross-cutting" workstream, IT Systems and Processes are integral to the 
success of all other DSRIP workstreams because of the heavy reliance on information management.  Clearly, performance monitoring will require 
the implementation and use of automated systems and effective reporting.  Workforce statistics and metrics will need to be captured and tracked 
to assess and report the impact of the projects. Finance, budgets, and funds flow likewise all will rely on the ability to capture, analyze and report 
on program and organizational data.  
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 IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

IT Systems and Processes Lead
Ron Zappulla, Sr Director, Integrated Delivery Systems, WMC 
PMO	

Overall responsibility for IT System & Processes Milestone 
Completion; Overall responsibility for IDS (2.a.i) Milestones.		

Technology SME			
John McInally, Partner, Senior Solution Architect, Health Care 
Transformation Services, Philips Healthcare	

Advise on EMR, EBS strategies and solutions.		

WMC IT Committee			 John Moustakakis, CIO, WMC	

Review IT-related policies and procedures; interface with EC, 
members of  IT committee and responsible for overall IT 
governance. SME for hospital based sytems and liaison to WMC IT
vendors.		

DSRIP IT Governance and Oversight						 IT Governance Committee	
Advise on current state, change management strategy, data 
sharing and interoperability, and data security and confidentialty 
planning and implementation.		

Security of Health Information					 John Moustakakis, Chief Security Officer, WMC	
Oversee the identficiation, implementation, and monitoring of 
information security processes including DSRIP- specific 
requirements.

Strategy Development, Data Analytics and Total 
Population Health			

Deborah Viola, Ph D., WMC PMO	
Provide input related to development and deployment of WMC data
platforms, MAPP tools, and data use needed to support DSRIP 
milestones and goals.		

Analytics Platform Vendor			
John McInally, Partner, Senior Solution Architect, Health Care 
Transformation Services, Philips Healthcare	

Develop and deploy IT platform and applications to support 
analytics and reporting.		

Technical Support			 Steven Goriah, Director, IT Planning & Implementations, WMC IT	
Networking, applications, desktop support, and importantly, access
to vendors and suppliers.	

Clinical Informatics Lead			 Janet Sullivan, VP, Medical Director, PMO	
Performs CMIO function on behalf of WMC PPS; overall 
responsibility for clinical metrics and measurement for outcomes 
improvement.		
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 IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

WMC PPS/PMO Oversight & execution
Achievement of IT/Systems Milestones; provision of actionable 
clinical and process data to achieve outcomes

External Stakeholders

HealthLinkNY QE (RHIO)
Enabling connections to RHIO; providing Direct Messaging; 
providing administrative analytics including consent for RHIO use

PPS Network Partners Program Participants; Data Sharing
Meeting program requirements, adopting approved P&Ps, 
participating in governance and work teams

DOH/MAPP Data Management and Analytics
Functionality related to member management, analytics, and 
reporting

EMR Vendors Data Integration Partners Creation of interfaces to achieve data sharing & EMR integration

Consumer/Family/Caregiver			 Advisement re patient engagement, consent issues	
Membership on IT committee to provide input on barriers and 
facilitators to consenting to data sharing, cultural competencies, 
and public communications strategies		
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 IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of the IT Systems and Processes workstream will be measured principally through the timely achievement of project milestones.   To 
track progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document 
deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive
monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary.

IPQR Module 5.8 - IA Monitoring

Instructions :
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Section 06 – Performance Reporting

 IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Establish reporting structure for PPS-wide 
performance reporting and communication.

Completed

Performance reporting and communications strategy, signed 
off by PPS Board. This should include:
-- The identification of individuals responsible for clinical and 
financial outcomes of specific patient pathways;
-- Your plans for the creation and use of clinical quality & 
performance dashboards
-- Your approach to Rapid Cycle Evaluation

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Step 1. WMC PPS creates plan for the 
development and implementation of platforms to 
share administrative, milestone, and project 
information with network partners. These 
platforms will also support the establishment and 
tracking of data sharing agreements.

Completed See Task. 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Establish pilots/incubators for interim 
reports and communication modules using 
Pareto charts to identify key providers for 
quarterly reports.

Completed See Task. 10/06/2015 12/31/2015 10/06/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3. Implement interim reporting tool for 
DSRIP milestone reporting and performance 
(see IT Systems and Processes, milestone #3). 

Completed See Task. 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4. Establish a staffing plan for managing 
clinical and financial outcomes reporting with a 
designated project manager and PMO executive 

Completed See Task. 11/05/2015 12/31/2015 11/05/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

responsible for each project..
Task

Step 5. Obtain Executive Committee approval of 
Reporting and Communications strategy.

Completed See Task. 12/01/2015 12/31/2015 12/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6. Provide training on MAPP: as appropriate
MAPP tools become available, support staff will 
be trained and charged with presenting relevant 
MAPP reports to their committees.

Completed See Task. 07/06/2015 06/30/2016 07/06/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 7. The Quality Steering Committee and its 
workgroups will review and revise project plans 
based on performance reports (rapid cycle 
evaluation) and will report and communicate "up"
to PPS Executive Committee and "down" to 
partners through local deployment groups.

Completed See Task. 08/09/2016 09/30/2016 08/09/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #2

Develop training program for organizations and 
individuals throughout the network, focused on 
clinical quality and performance reporting.

Completed Finalized performance reporting training program. 11/05/2015 06/30/2016 11/05/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1. The WMC PPS Quality Steering 
Committee will provide oversight and local 
deployment councils will provide feedback on 
implementation for clinical programs of each 
project. 

Completed See Task. 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. The PMO will design curriculum and 
modalities for training PPS clinicians around 
each project intervention.

Completed See Task. 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Field based deployment will follow an 
academic detailing model including centrally 
based and locally deployed staff.

Completed See Task. 04/12/2016 06/30/2016 04/12/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4. PMO will monitor training roll-out and 
assess effectiveness via participant evaluation.

Completed

Additional Information as Required by IA:
Partner feedback will be routinely solicited. Based on lessons 
learned and feedback from Partners and local deployment 
workgroups, the Quality Steering Committee and/or its 

05/10/2016 06/30/2016 05/10/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

workgroups will review and adjust training materials/ best 
practices/ protocols/ guidelines/standards and further 
implementation plans in consultation with PMO staff. 

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish reporting structure for PPS-wide performance reporting
and communication.
Develop training program for organizations and individuals 
throughout the network, focused on clinical quality and 
performance reporting.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on 
specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The WMC PPS is a partnership of diverse network participants and stakeholders. While we view this as a necessity and strength in establishing an
integrated delivery system of care, we recognize that there will be variations in experience and capabilities using reports to evaluate performance 
in the clinical setting. Levels of data literacy will vary, and partner organizations will need assistance in understanding both how to provide 
information for performance reporting, as well as how to use reports supplied to them.  To mitigate this risk, we will start by conducting a thorough 
current state assessment to understand specifically the strengths and weaknesses of our partners with respect to performance and quality 
reporting. Based on this information, action plans with a focus on training on performance measurement and reporting will be developed and rolled
out throughout the network. Additionally, the Quality Steering Committee will provide strategic direction and leadership on engaging providers and 
securing buy-in among staff to adopt data-driven best practices.

 IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Performance reporting is generally interdependent with all other workstreams. As a "cross-cutting" workstream, performance measurement and 
reporting is integral to the success of all other DSRIP workstreams because of the heavy reliance on information management.  Clearly, 
performance monitoring entails the implementation and use of automated systems and effective reporting, covered in the IT Systems and 
Processes workstream.  Finance, budgets, and funds flow likewise all will rely on our ability to capture, analyze and report on program and 
organizational data.  
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 IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

IT Systems and Processes Lead Ron Zappulla, Sr Director, Integrated Delivery Systems, PMO
Overall responsibility for IT System & Processes Milestone 
Completion; Overall responsibility for IDS (2.a.i) Milestones.

Clinical Programs and Provider Engagement Lead Janet Sullivan, VP, Medical Director, PMO
Overall responsibility for clinical program milestone completion and
performance.

Total Population Health Lead
Deborah Viola, PhD, Health Services Research and Data 
Analytics, PMO

Overall responsibility for TPH milestone completion.

WMC IT Committee John Moustakakis, CIO, WMC
Review IT-related policies and procedures; interface with EC, 
member of  IT committee and responsible for overall governance. 
SME for hospital based sytems and liaison to WMC IT vendors.		

Analytics		 Ron Zappulla, Senior Director, IDS, PMO Platform Development and Deployment.		

Member Management & Analytics, Reporting			 NYS DOH/MAPP	 MAPP Portal; Quarterly Reports		

WMC PPS Quality Steering Committee			
Clinical leads of each Project Advisory Quality Committee 
(available) and identified leaders representing other 
stakeholdergroups	

Review of all NYS defined metrics and development of project 
specific metrics for monitoring success of  each project 		
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

IPQR Module 6.6 - Key Stakeholders 

Instructions : 

Please identify the key stakeholders involved, both within and outside the PPS. 

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities 

Internal Stakeholders 

WMC PPS PMO��� Oversight and management� Establishing performance measurement systems and processes�� 

External Stakeholders 

HealthLInk NY��� Data Sharing and Analytics� 
Enabling connections to RHIO; providing Direct Messaging; 
providing adminstrative analytics including consent for RHIO use�� 

EMR Vendors��� Data Integration Partners� Creation of interfaces to achieve data sharing & EMR integration.� 

PPS Network Partners��� Program Participants; Data Sharing� 
Meeting program requirements, adopting approved P&Ps, 
particpating in governance and work teams.�� 

Quality Steering Committee��� 
Performance Review, measure development, and intervention 
design. 

Regular review of performance results and progress against 
milestones; review of all NYS defined metrics and development of 
project specific metrics for monitoring success of  each project; 
development of  strategies and  interventions to achieve goals. 

Executive Committee��� 
Performance Review , review of proposed new metrics and 
interventions and Decision-Making� 

Regular review of performance results and progress against 
milestones; review of  PMO and PPS committee's quarterly 
reports,  proposed strategies and interventions against 
performance goals, action plans as needed. 

Workforce Committee��� Performance Review relative to workforce deliverables.  � 
Regular review of performance results and progress against 
workforce related milestones; investigation of barriers to success; 
strategies for interventions. � 

NYS Confidentiality – High 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 89 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

 IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

Our reliance on the NYS DOH MAPP system greatly facilitates our approach to performance reporting and provides many benefits: 

1. It will free up resources to focus on training and supporting practices to engage in measurement and reporting.
2. It provides the ability to use a standard approach across the network as defined by NYSDOH.
3. It facilitates development and sharing among PPSs best practices and lessons learned. 
4. It reduces [potential] duplication in data analytic services. 

 IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of the Performance Reporting workstream will be measured principally through the timely achievement of project milestones.   To track 
progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document 
deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive
monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary.

IPQR Module 6.9 - IA Monitoring

Instructions :
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Section 07 – Practitioner Engagement

 IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop Practitioners communication and 
engagement plan.

Completed

Practitioner communication and engagement plan. This 
should include:
-- Your plans for creating PPS-wide  professional groups / 
communities and their role in the PPS structure
-- The development of standard performance reports to 
professional groups
--The identification of profession / peer-group representatives 
for relevant governing bodies, including (but not limited to) 
Clinical Quality Committee

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Step 1. Submit general plan for Clinical 
Governance including Quality Committee and its 
workgroups to Executive Committee.

Completed Task Completed; see upload. 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2. Convene the Hudson Region DSRIP 
Public Health Council (HRDPHC) including 
participation by all three Hudson Valley PPS with
local departments of health, mental health and 
social services.  HRDPHC will be a forum for 
ensuring LGU input into the work of DSRIP PPSs
in the Hudson Valley.

Completed
Task Completed; see upload in Governance Milestone #7, 
Task 1.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 3. Convene the WMC PPS project specific 
Advisory Quality Committees and  workgroups.

Completed

See Task. We revised task end date because our annual 
quality summit is Nov 5, 2015 where all project advisory 
committees will meet. Because of the size of participation 
(over 200 network partners) we culd not get it coordinated 
and scheduled by 9/30/2015.

04/01/2015 11/05/2015 04/01/2015 11/05/2015 12/31/2015 DY1 Q3

Task Completed See Task. 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 4. PPS creates a plan for the development 
and implementation of platforms to share 
administrative, milestone and project information 
with network partners.
Task

Step 5. Convene a planning group for a 
Population Health Improvement Program (PHIP)/
PPS Clinical Quality Committee. Since our 
application was submitted the PHIP has been 
charged with convening a regional quality 
council. All 3 PPSs in our region agree that a 
region wide clinical council to coordinate PPS 
activities should be aligned with the PHIP. 

Completed See Task. 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 6. Implement interim reporting tied to 
DSRIP milestone reporting and performance (as 
indicated in the IT Systems and Processes 
section, Milestone #3).  

Completed See Task. 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 7. Convene WMC PPS Quality Committee 
and local deployment councils.

Completed See Task. 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone #2

Develop training / education plan targeting 
practioners and other professional groups, 
designed to educate them about the DSRIP 
program and your PPS-specific quality 
improvement agenda.

Completed Practitioner training / education plan. 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Step 1. Establish Webinars & Conference calls: 
Webinars and conference calls allow busy 
practitioners to incorporate PPS meetings into 
their schedules with less disruption to patient 
care.  As we have done during the DSRIP 
planning period, the PPS will continue to use 
webinars with conference lines as the main 
forum for convening committees, workgroups 
and for presentations about the DSRIP program 
and PPS- specific projects, goals and progress.  

Completed

See Task. We revised task end date because our annual 
quality summit is Nov 5, 2015 where all project advisory 
committees will meet. Because of the size of participation 
(over 200 network partners) we culd not get it coordinated 
and scheduled by 9/30/2015. Summit preparatory calls took 
place during the months of September and October with all 
quality project advisory committees.

04/01/2015 11/05/2015 04/01/2015 11/05/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Step 2. Training on use of  MIX: As appropriate, 
committees and workgroups will set up group 
sites on the MIX. (HRDPHC tobacco cessation 
group  already has a site.) All committee 
members will be offered MIX training. 

Completed See Task. 05/01/2015 12/31/2015 05/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3. Conduct face to face meetings and work 
sessions to train and educate providers. Quality 
committees and workgroups leading a PPS 
project will meet face-to-face at least once a 
year.  These meetings will include presentations 
on the DSRIP program and PPS-specific quality 
improvement agenda with status updates on 
progress to goals. Periodically the PPS will also 
sponsor forums for exchange of best practices.

Completed See Task. 11/05/2015 12/31/2015 11/05/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 4. Training on use of  MAPP: As 
appropriate MAPP tools become available, 
support staff  will be trained and charged with 
presenting relevant MAPP reports to their 
committees.

Completed See Task. 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5. PMO will monitor training roll-out and 
assess effectivess via participant evaluation.

Completed

Additional Specificity as Required by IA:
Partner feedback will be routinely solicited. Based on lessons 
learned and feedback from Partners and local deployment 
workgroups, the Quality Steering Committee and/or its 
workgroups will review and adjust training materials/ best 
practices/ protocols/ guidelines/standards and further 
implementation plans in consultation with PMO staff.  The 
PPS has developed a template for identification of potential 
members for quality committee participation that identifies 
professional specialty, stakeholder group and geographic 
region represented by each potential participant. Use of the 
template will help ensure that committees all have broad 
professional and stakeholder representation.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop Practitioners communication and engagement plan.

Develop training / education plan targeting practioners and 
other professional groups, designed to educate them about the 
DSRIP program and your PPS-specific quality improvement 
agenda.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and 
achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One risk is the current level of practitioner engagement.   Practitioner engagement for DSRIP has been characterized as establishing a structure 
for clinical governance, involving clinicians in participation and engaging practitioners in review of reports addressing DSRIP goals.  Our PPS has 
made significant progress on all fronts. Our PPS is not building upon an existing organization but rather creating something new.  This has the 
disadvantage of requiring a bit more work and a bit more time to get established but the advantage of being able to create an infrastructure specific
to the tasks at hand and supported by new technology. To mitigate this risk we are systematically involving clinical leaders among our partners in 
the development of clinical governance for our PPS. We have a proposal for a clinical governance structure which has been well received in 
discussions with key clinical leaders of partner organizations. During the DSRIP planning and application period our PPS held numerous small and
large meetings and hosted many webinars attended by 100s of practitioners; the responses regarding participation in quality committees and 
workgroups indicate that interest remains high. With the other Hudson Valley PPSs we have already convened planning meetings for two cross-
PPS regional committees: a Hudson Region DSRIP Public Health Council (HRDPHC) and a Hudson Region DSRIP Clinical Council (HRDCC) in 
coordination with the PHIP.  The HRDPHC has already met to discuss tobacco cessation, and we have also coordinated joint meetings of all PPSs
around BH Crisis stabilization with local governments in more than one county. 

A second risk is the need to begin engaging patients around each project in DY1, Q2 before all committees have convened, before contracts are in
place with all our partners and before the PPS is fully staffed.   Engaged patient targets for DY1 are at risk as a result. To mitigate this risk we are 
developing a two stage process for collecting data on engaged patients with a short term plan that will take into account that without consent from 
patients and executed BAA and DEAA we cannot collect PHI.   

A third risk is the same one cited in the Clinical Integration workstream:  our PPS is working with unaffiliated clinical partners with businesses that 
are in some cases competitors.  This presents an obstacle to clinical integration.  Risk mitigation strategies include communicating policy 
imperatives that are driving change.

 IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner Engagement is heavily dependent on IT Systems and Processes as noted in IT expectations, specifically the ability to generate reports
that are meaningful to physicians.  Successful population health management strategies will require effective practitioner engagement both to 
change practices and provide data. There is a major dependency on governance for overseeing compliance with protocols and participant 
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contracts and overall DSRIP operations.
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 IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Clinical Programs and Provider Engagement Lead
			

Jessie Sullivan, MD, VP, PMO	
Overall responsibility for clinical program milestone completion and
performance.		

Network Director			 Maureen Doran, VP Integrated Care Network	
Aligning integrated relationships with external physicians and group
practices, hospital and health systems and insurance networks.		

Quality Steering Committee 			

Dr. Jonathan Nasser, Crystal Run Healthcare LLP
Dr. Allen Dozor, Boston Children's Health Physicians LLP
Dr. Daren Wu, Open Door Family Medical Center
Mr. Joseph DeMarzo, Putnam County Department of Social 
Services and Mental Health
Dr. Scott Hines, Crystal Run Healthcare LLP
Dr. Avi Silber, Greater Hudson Valley Family Health Center
Mrs. Cheryl Hunter-Grant, Children's Health & Research 
Foundation, Inc.
Ms. Peggy Leonard, MVP Healthcare
Ms. Ashley Brody, Search for Change, Inc.
Mr. Andrew O'Grady, Mental Health America of Dutchess County
Ms. Renee Garrick, Boston Children's Health Physicians LLP
Dr. Paul Llobet, Health Alliance Inc.
Dr. Mary Leahy, Bons Secours Charity Health System

Clinical protocols and oversight of general project plans.		
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 IPQR Module 7.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Workforce Committee			 Performance Review and Decision-Making	
Regular review of performance results and progress against 
milestones; action plans as needed.		

External Stakeholders

PHIP (Population Health Improvement Program)			 Regional contractor selected by NYSDOH to promote Triple Aim.	 Support and advance ongoing Prevention Agenda activities. 		

Regional Clinical Council			 Multiple providers and provider types	
Overarching protocol and metrics direction on projects that are 
common to more than one PPS in the region. 		

Regional Public Health Council			 Multiple providers, CBOs, Local county departments	
Overarching direction on population health projects that are 
common to more than one PPS in the region.		
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 IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure impacts the Practitioner Engagement workstream because of the need for data and reporting in the DSRIP program.  
Since our Practitioner Engagement strategy is dependent on effective communication and reporting, we will rely upon existing and new IT 
systems. We will rely upon IT for communications purposes including webinars and conference calls, sharing of results, and the collection and 
management of patient data including EMR-based, Patient Activation, and other assessments.

 IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of the Practitioner Engagement workstream will be measured principally through the timely achievement of project milestones.  To track 
progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document 
deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive
monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary.

IPQR Module 7.9 - IA Monitoring

Instructions :
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Section 08 – Population Health Management

 IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop population health management 
roadmap.

Completed

Population health roadmap, signed off by PPS Board, 
including:
-- The IT infrastructure required to support a population health
management approach
-- Your overarching plans for achieving PCMH 2014 Level 3 
certification in relevant provider organizations
--Defined priority target populations and define plans for 
addressing their health disparities.

05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4 NO

Task

Step 1. Update CNA hotspotting using final 
attribution to identify priority groups in terms of 
health disparities. Socioeconomic analyses will 
be based on zip code analysis using the Area 
Deprivation Index identified in the CNA and from 
responses from the Consumer Survey (N=4900) 
on access and use of services. 

Completed See Task. 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. The population health management 
roadmap mirrors the steps in the third milestone 
in IT Systems & Processes, "Roadmap to 
achieving clinical data sharing and 
interoperability."

Completed See Task and IT section. 08/08/2015 12/31/2016 08/08/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3. Obtain Executive Committee approval of 
Population Health Roadmap. 

Completed See Task. 01/17/2018 03/31/2018 01/17/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 4. The plan for achieving PCMH mirrors the Completed
Additional Specificity as Required by IA:
An  RFP was  issued 5/15/2015 for a vendor to do 

05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

7th Milestone in the IDS Project Plan.

PCMH/APC readiness assessment of the WMC PPS network.
Local deployment councils to serve as local PPS contacts for 
network partners engaging in PCMH/APCM will convene 
11/5/2015; current state analysis of network partners to 
determine eligibility for PCMH/APCM, current certification 
status if any and EHR/MU capabilities will be completed by 
3/31/2016. PMO with PCMH vendor  will by 6/30/2016 create 
an action plan for PCMH/APCM eligible organizations as 
appropriate based on their particular gaps so as to enable 
them to close gaps in processes and services. Early adopter 
sites will be identified by 9/30/2016. Lessons learned from 
early connections will be summarized to inform a planned 
phase roll-out for other partners by 6/30/2017. Phase 1 of  
PCMH/APCM will be rolled out by 9/30/2017; Phase 2 of 
PCMH/APCM will be rolled out by 12/31/2017. Documentation
of PCMH/APCM will be completed by 3/31/2018.

Milestone #2

Finalize PPS-wide bed reduction plan. In Progress

PPS Bed Reduction plan, signed off by PPS Board. This 
should set out your plan for bed reductions across your 
network, including behavioral health units/facilities, in line with
planned reductions in avoidable admissions and the shift of 
activity from inpatient to outpatient settings.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4 NO

Task

Step 1. Establish a Medical Village Project team 
that includes representatives from BSCH and 
HealthAlliance as well as a project manager from
the PMO who will be responsible for monitoring 
and reporting on the progress of the WMC PPS 
Medical Village Project. Our goal is to right-size 
hospital capacity at two of our partner hospitals 
by reducing 125 staffed beds as described in our 
project application.

Completed See Task. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Evaluate impact on bed reduction of the 
WMC PPS crisis stabilization project plan that 
should result from the provision of crisis services 
across our region that fill gaps in care (e.g. 
mobile crisis teams, expanded and intensive 
crisis services, crisis lines to centralize triage 

In Progress
See Task.
This task won't complete before 3/31/2020 so we adjusted 
Milestone end date accordingly.

08/08/2015 03/31/2020 08/08/2015 03/31/2020 03/31/2020 DY5 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

services, outreach/support including increased 
use of peer workers) for adults with serious BH 
disorders.
Task

Step 3. Convene Medical Village Project team to 
review project plan, implementation timelines and
deliverables against submitted capital 
Restructuring Financing Program submissions. 
Make adjustments to Medical Village 
Implementation Plan steps as required.

In Progress

Additional Information as Required by IA: Both of our Medical 
Village partners, HAHV and BSCH, are developing their own 
implementation plans with guidance from the PMO- these are 
being considered with respect to funding and timelines will be 
modified as needed to reflect level of activity to complete the 
Milestone.

08/08/2015 03/31/2019 08/08/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Step 4. Present BSCH and HAHV medical village
plans to the Executive Committee for approval.

Completed See Task. 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop population health management roadmap.

Finalize PPS-wide bed reduction plan.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing
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 IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

A primary risk is managing only to the attributed population by relying on data from NYS through MAPP. To truly impact the Medicaid population 
at-large, WMC PPS and its network will have to address the needs of every Medicaid patient.  Attrition and "churn" in the attributed population, as 
well as the practical impossibility of identifying attributed members at the point of care, will require us to implement process changes regardless of 
attribution.  However, we will not have access from NYS to data for non-attributed members in our service area. This will impede our ability to 
proactively identify patients with gaps in care or other service needs, as well as monitor quality performance for the population at large. To mitigate
this risk, we are exploring HIPAA compliant possibilities for collecting data on the broader population served by the partner organizations in our 
PPS.  An associated risk is that our IT roadmap assumes maximization of the DOH-supplied MAPP portal and analytics, which will not support 
inclusion of a broader data set.  Accordingly, our IT and IDS strategies include transitioning to a powerful PPS based analytics platform.  

 IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Bed reduction is dependent upon the Medical Village Project; although not a workstream, the dependency on this project is critical and bears 
mentioning. Likewise, it should be noted that risks defined within that project apply here. Rebalancing health delivery to focus on primary and 
ambulatory care will result in staffing growth in certain job categories (e.g., outpatient, care management, community health workers) and staffing 
reductions in some inpatient units. Our PPS through its Workforce Strategy is committed to retaining/retraining/redeploying impacted staff to meet 
the skills-mix required to maintain employment or gain skills for new positions. This includes working with our labor organizations to access 
retraining resources for both new positions and for at-risk workers. To aid the development of an effective workforce strategy, BSCH and 
HealthAlliance have created a detailed timeline documenting the specifics of bed reduction and rationale.   
Overall Population Health management is heavily dependent on IT Systems and Processes as noted in IT expectations.  The expenses associated
with IT and PCMH also have significant impact on the Finance Sustainability workstream.  In addition, successful population health management 
strategies will require effective practitioner engagement and clinical integration both to change practices and provide data as detailed in those 
workstreams.
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 IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

IT Systems and Processes Lead			 Ron Zappulla, Sr Director, Integrated Delivery Systems, PMO	
Overall responsibility for IT System & Processes Milestone 
Completion; Overall responsibility for IDS (2.a.i) Milestones.		

Clinical Programs and Provider Engagement Lead
			

Jessie Sullivan MD, Medical Director, PMO	
Overall responsibility for clinical program milestone completion and
performance.		

Deborah Viola, PhD, Health Services Research 
and Data Analytics	

Deborah Viola, PhD, Health Services Research and Data Analytics
	

Overall responsibility for total population health milestone 
completion.		

Health Alliance Hospital			 Medical Village Particpant	 Achievement of Medical Village Project Milestones.		

Bon Secours Hospital			 Medical Village Particpant	 Achievement of Medical Village Project Milestones.		

Analytics , Reporting, Data Management Strategy	
		

WMC IT Committee	
Review IT-related policies & procedures; interface with Executive 
Committee; responsible for overall governance. SME for hospital 
based sytems and liaison to WMC IT vendors.		
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WMCHealth PPS (PPS ID:21) 

IPQR Module 8.6 - Key Stakeholders 

Instructions : 

Please identify the key stakeholders involved, both within and outside the PPS. 

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities 

Internal Stakeholders 

PMO (CRHI) Oversight and management� Establishing performance measurement systems and processes.�� 

External Stakeholders 

HealthLink NY��� Data Sharing and Analytics� 
Enabling connections to RHIO; providing Direct Messaging; 
providing adminstrative analytics including consent for RHIO use.�� 

EMR Vendors Data Integration Partners� Creation of interfaces to achieve data sharing & EMR integration.�� 

PPS Network Partners��� Program Participants; Data Sharing� 
Meeting program requirements, adopting approved policies and 
procedures, particpating in governance and work teams.�� 

Quality Steering Committee��� Performance Review and Decision-Making� 
Regular review of performance results and progress against 
milestones; action plans as needed.�� 

Executive Committee��� Performance Review and Decision-Making� 
Regular review of performance results and progress against 
milestones; action plans as needed.�� 

County Health, Mental Health and Social Services 
deparments��� 

Local county stakeholders who provide input and feedback on 
community needs� 

Community needs assessment.�� 

NYS Confidentiality – High 
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 IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

IT will play a key role in achieving Population Health Management.  Many providers in the WMC PPS network have EMRs. For those without, the 
procurement of a certified EMR will be evaluated. Our plan is to maximize the use of the NYSDOH MAPP portal for member management and 
analytics, which will be supplemented as necessary with other platforms.  Data security and confidentiality plans, dashboards, and platforms for 
patient-generated data will also be established.  

 IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of the Population Health Management workstream will be measured principally through the timely achievement of project milestones. To 
track progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document 
deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive
monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary.

IPQR Module 8.9 - IA Monitoring

Instructions :
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Section 09 – Clinical Integration

 IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform a clinical integration 'needs 
assessment'.

Completed

Clinical integration 'needs assessment' document, signed off 
by the Clinical Quality Committee, including:
-- Mapping the providers in the network and their 
requirements for clinical integration (including clinical 
providers, care management and other providers impacting 
on social determinants of health)
-- Identifying key data points for shared access and the key 
interfaces that will have an impact on clinical integration
-- Identify other potential mechanisms to be used for driving 
clinical integration

07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO

Task

Step 1. Draft plan for needs assessment 
accounting for provider type, specialties and 
locations including social services and 
community based organizations. 

Completed

See Task. End date revised to reflect NYSDOH opening up 
the PPS networks in October for new provider NPIs and the 
draft plan needs to take these new providers into 
consideration.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Meet with Health Homes to assess 
capacity and links to other care providers: 
medical, behavioral health, social services. 

Completed See Task. 08/08/2015 06/30/2016 08/08/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. Meet with partners to share clinical 
integration experiences and identify gaps and 
opportunities.

Completed See Task. 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4.  Assess network  to confirm specialties 
and provider types for HIE capability, links to 
care management including Health Homes and 

Completed See Task. 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 110 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

links to social services. 
Task

Step 5.  Map provider network locations. Completed See Task. 08/08/2015 09/30/2016 08/08/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 6. Assess IT capacities  of CBOs and social
service agencies to share information.

Completed See Task. 05/18/2016 09/30/2016 05/18/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7. PPS Quality Steering Committee review  
and approval of clinical integration needs 
assessment.

Completed See Task. 11/15/2015 12/31/2016 11/15/2015 12/31/2016 12/31/2016 DY2 Q3

Milestone #2

Develop a Clinical Integration strategy. Completed

Clinical Integration Strategy, signed off by Clinical Quality 
Committee, including:
-- Clinical and other info for sharing
-- Data sharing systems and interoperability
-- A specific Care Transitions Strategy, including: hospital 
admission and discharge coordination; and care transitions 
and coordination and communication among primary care, 
mental health and substance use providers
-- Training for providers across settings (inc. ED, inpatient, 
outpatient) regarding clinical integration, tools and 
communication for coordination
-- Training for operations staff on care coordination and 
communication tools

07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO

Task

Step 1.  Create PPS-wide data sharing roadmap. Completed See Task. 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 2.  Identify  by provider type and project role
the clinical information to be shared among 
partners.

Completed See Task. 04/12/2016 09/30/2016 04/12/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3. Create roadmap for data sharing and 
reporting using platform to support population 
health analysis.

Completed See Task. 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4. Plan training for appropriate partners and
staff on care transition protocols from Hospital 
Transition and Health Home at risk projects.

Completed See Task. 12/01/2016 12/31/2016 12/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task Completed See Task. 12/01/2016 12/31/2016 12/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 5. PPS Quality Steering Committee review 
and approval of Clinical Integration Strategy.

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform a clinical integration 'needs assessment'.

Develop a Clinical Integration strategy.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects 
and any risks that will undermine your ability to achieve outcome measure targets.

One risk is that the PPS is working with unaffiliated clinical partners with businesses that are in some cases competitors.  This presents an 
obstacle to clinical integration.  Risk mitigation strategies include adopting and communicating policy imperatives including Committee guidelines, 
conflicts of interest policy, data sharing policies, compliance plan and dispute resolution procedures that are driving change and involving our 
partners as detailed in our Governance workstream. The information sharing strategy is dependent on the IT Systems and Processes workstream; 
risks inherent to that stream also apply here.

 IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Clinical Integration is dependent upon the clinical governance milestone in the Governance workstream. Clinical partners will have individualized 

schedules to their Master Services Agreements that describe their obligations with respect to DSRIP projects – including reporting and data 
sharing obligations and the funding related to performance of those obligations. Clinical Integration is heavily dependent on IT Systems and 
Processes as noted in IT expectations and the funding of these systems in turn is dependent on Financial Sustainability. Successful Population 
Health Management strategies will require effective clinical integration both to change practices and provide data.
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 IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Clinical Programs and Provider Engagement Lead
			

Jessie Sullivan, MD, VP, Medical Director, PMO	
Overall responsibility for clinical program milestone completion and
performance. 		

IT Systems and Processes Lead			 Ron Zappulla, Sr Director, Integrated Delivery Systems, PMO	
Overall responsibility for IT System & Processes Milestone 
Completion; Overall responsibility for IDS (2.a.i) Milestones.		

Total Population Health Lead			
Deborah Viola, Ph D, VP and Director, Health Services Research 
and Data Analytics	

Overall responsibility for TPH milestone completion.		

Network Director			 Maureen Doran, VP Integrated Care Network, WMC, PMO	
Aligning integrated relationships with external physicians and group
practices, hospital and health systems and insurance networks.		
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 IPQR Module 9.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Quality  Steering Committee and workgroups			 Performance Review and Decision-Making	
Regular review of performance results and progress against 
milestones; action plans as needed.		

Executive Committee Performance Review and Decision-Making	
Regular review of performance results and progress against 
milestones; action plans as needed.		

IT Committee			
Overall responsibility for IT System & Processes Milestone 
Completion	

Review IT-related policies and procedures; interface with EC, 
member of  IT committee and responsible for overall governance. 
SME for hospital based sytems and liaison to WMC IT vendors.		

Finance Committee
Operational oversight of business, operations and finance 
protocols	

Review PMO Business plan and Budget for sustained funding of IT
infrastructure and support.		

External Stakeholders

HealthLink NY			 Data Sharing and Analytics	
Enabling connections to RHIO; providing Direct Messaging; 
providing adminstrative analytics including consent for RHIO use.		

Medical Professional Groups			 Program participants, data sharing, network for VBP	
Meeting program requirements, particpating in governance and 
work teams including discussion of models for VBP. 		

Public Sector Agencies			
Ensuring that perspective of public health entities included in PPS 
clinical integration work. 	

Participation in Hudson River DSRIP Public Health Council work 
groups on tobacco cessation and cancer screening.		

Patients and Families			 Clinical Integration should improve the patient experience of care	
Participation in Focus groupsto gather patient and family 
perspective.		
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 IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure impacts Clinical Integration because of the need for data and reporting in the DSRIP program.  Since our Clinical 
Integration strategy is dependent on effective communication and reporting, we will rely upon existing and new IT systems. We will rely upon IT for 
communications purposes including webinars and conference calls, sharing of results, and the collection and management of patient data 
including EMR-based, Patient Activation, and other assessments.

 IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of the Clinical Integration workstream will be measured principally through the timely achievement of project milestones.  To track 
progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document 
deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive
monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary.

IPQR Module 9.9 - IA Monitoring:

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 117 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

Section 10 – General Project Reporting

 IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing 
DSRIP projects.

From day one, our PPS's guiding principles have been to leverage the DSRIP opportunity to develop community -driven and -led, regionally-
focused care transformation that is: inclusive, transparent, patient and family focused and that fosters a culture of continuous learning and 
improvement. To achieve that goal and realize the overarching goals of DSRIP, the WMC PPS implementation is supported by five pillars:  (1) 
engaging & connecting, (2) analyzing & identifying (both high risk patients and gaps in care), (3) stratifying & applying evidence and 
standardization, (4) supporting & communicating, and (5) incentivizing & performance monitoring.

These five pillars are operationalized through ten foundational elements and capabilities: 
(1) Robust Data Analytics, including ongoing hot spotting, outcome evaluation, the integration of non-clinical data that address the broader 
determinants of health, and actionable communication of key data to those who provide and receive care; 
(2) "Supporting Excellence," wherein evidence-based protocols are disseminated throughout the network, and adherence is tracked and facilitated 
through the use of rapid cycle evaluation mechanisms; 
(3) Quality Oversight and Strong Clinical and IT Governance, including standing committees, project-specific work groups, local deployment 
councils and region-wide multi-PPS collaborations/councils; 
(4) Practice Transformation, including achieving National Committee for Quality Assurance (NCQA) patient centered medical home (PCMH) Level 
3 certification among eligible providers in the PPS; 
(5) Collaborative Care, supported through the creation of medical neighborhoods comprised of diverse networks of medical, behavioral health, 
Health Homes, and community-based organizations; 
(6) Care Management, linking appropriate care management to delivery of care (including mental/behavioral health services and community based
services); 
(7) Data Sharing, leveraging health information exchange (HIE), shared care plans, and technologies that enable actionable information to 
providers and their patients; 
(8) Development of Value-Based Payment Models and Incentives with ongoing performance monitoring; 
(9) Patient Engagement, including both culturally competent patient outreach and training and equipping providers with tools to empower patients 
and their care givers; and 
(10) Relevant and targeted Training and Workforce Development to support both skills development and cultural transformation.

These competencies will be supported through a strong, collaborative, multi-stakeholder governance model and dedicated FTE staff at the WMC 
Project Management Office as well as contracted services from Participants and key vendor partners (including CBOs). Participants in our PPS 
are contractually agreeing to adhere to a set of expectations and requirements such as information technology adoption, adherence to evidence-
based protocols and care pathways or guidelines adopted by the PPS Quality Committee, participation in performance monitoring and data 
sharing, participating in training programs, etc. While each individual DSRIP project has unique requirements and outcomes, ultimately, our PPS 
network is on a journey to develop a strong integrated, patient-centered delivery system capable of advancing value-based payment and 
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population health management.  Our Health IT Roadmap includes the development of performance dashboards and tools to promote transparency
and actionable data. By systemically integrating data and measurement, applying evidence and standardization, and changing process and 
behavior, our health network will work together to improve patient care, decrease unnecessary utilization and demonstrate value to patients and 
purchasers.

 IPQR Module 10.2 - Major dependencies between work streams and coordination of projects     

Instructions :

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example,  an IT infrastructure upgrade, or the 
establishment of data sharing protocols.

Our PPS serves an eight county region, which increases the complexity of coordination not just across our own PPS DSRIP programs but across 
multiple PPSs.  Under DSRIP, patients may receive care from any provider, some participating in multiple PPSs. Cross-PPS collaboration, 
coordination and alignment of clinical implementation will be critical to achieving DSRIP goals across our region and State. The three PPSs 
serving our region, led by Montefiore Medical Center, Refuah Health Center and WMC, have establish a provider-led, regional clinical council to 
support development of a regional system of efficient and effective care, patient safety and quality improvement.

The Hudson Region DSRIP Clinical Council (HRDCC), with input from providers, payers, government agencies, and others, will review DSRIP 
project and implementation plans and make recommendations to align overlapping approaches. Region-wide coordination, requirements and 
expectations will minimize providers' implementation burdens, and create consistent, high quality patient experiences. The HRDCC will identify 
region-wide care improvement goals and serve as a forum to share and evaluate clinical strategies and practices. The HRDCC will support the 
rapid and widespread adoption of agreed-upon clinical protocols, as well as evidence-based practices across the region and payers.  

In addition, strong clinical and IT governance within our own PPS – and broad, committed participation from across our Participants - will be critical
to our success. As such, we have developed a framework that includes multiple levels of governance, including multi-disciplinary local deployment 
councils, transparency, and multiple pathways for input and stakeholder feedback. We have mapped out a robust framework of supporting 
requirements for project implementation at both a centralized and a local level. We have identified the following cross-cutting elements that are a 
component of most projects:  (1) Evidence-base and care protocols; (2) Data sharing agreements (including privacy protections); (3) Use of EHRs 
and HIE; (4) Health homes and care management; (5) Coordination of care across transitions; (6) Performance reporting; (7) Cultural competence 
and health literacy; and (8) Workforce training and development.  These are underpinned by an effective financial incentive sharing approach. As 
such our approach to project implementation is one that embraces the interdependencies and implements a systemic integrated transformation 
program, rather than a series of siloed independent projects. 

The project management office leadership team is accountable to the WMC PPS Executive Committee and the PAC and will report regularly on 
progress against implementation milestones, as well as risks or resource needs. 
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 IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your
DSRIP projects.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

WMC PPS Project Management Office (PMO) Center for Regional Healthcare Innovation (CRHI) at WMC

The PMO is responsible for overall PPS DSRIP project 
management and daily operations and for delivering quarterly 
reports to DOH.  The PMO is responsible for implementation of 
DSRIP projects, staffing the PPS governing Committees and 
driving the implementation of PPS infrastructure such as IT, 
workforce training, practice support services, etc.  The PMO is also
responsible for collaborative cross-PPS project needs and 
establishing the Hudson Region DSRIP Clinical and Public Health 
Councils. 

PMO Project Specific Staff Teams Project management for individual DSRIP projects

Responsible for day-to-Day management of progress against 
Project requirements and alignment with and integration of PPS-
wide initiatives such as cultural competency and health literacy 
efforts, PCMH transformation, IT implementation, workforce 
training, etc.

WMC PPS Quality Committee PPS Quality Committee
Responsible for establishing evidence-based protocols and PPS 
project specific care pathways, quality metrics and reporting 
guidelines.

WMC PPS Hubs and Local Deployment Councils PPS Hubs and Local Deployment Councils
 Interdisciplinary stakeholder teams responsible for local 
governance and local project implementation, working with PMO.

WMC PPS Workforce Committee PPS Workforce Committee
Responsible for the development and implementation of the WMC 
PPS's workforce plan and implementation to support successful 
DSRIP project implementation.

Westchester Medical Center Finance Leadership John Morgan & Mark Fersko 
Working with the PMO, oversight of all financial workstreams, 
including funding allocation for specific project implementations 
and incentive payments to providers.
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IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects    

Instructions : 

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your 
DSRIP projects. 

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities 

Internal Stakeholders 

WMC PPS Executive Committee PPS Governance 

Governing body of the PPS, in effect the Board of the PAC. 
Responsible for adopting terms sheet, policies and procedures, 
committee charters, etc. and well as populating committees.  
Responsible for transparency and accountability. 

WMC PPS PAC PPS Governance 

WMC PPS Participant representation body. Participation in 
Committees and Workgroups, participation in PAC meetings, input 
and feedback on draft documents, adherence to participation 
agreements. 

WMC PPS IT Committee PPS IT Committee 
Review IT-related policies and procedures; interface with EC, 
member of IT committee and responsible for overall governance. 
SME for hospital based systems and liaison to IT vendors. 

WMC PPS Finance Committee PPS Finance Committee 

Responsible for financial policies and procedures, 
recommendations on funds flow and provider incentives,  oversight 
of annual provider financial health assessment (and, with the 
Executive Committee and CRHI, on plans to ensure service 
provision and continuation of DSRIP performance) and creation 
and adoption of Value Vision and Action Plan (through its 
Taskforce). 

WMC PPS Communications Team Network and community communications 

Responsible for supporting transparency and the challenging task 
of timely, informative and actionable communication to both ensure 
network participants are engaged and have the information they 
need and community and regional constituents feel informed and 
that they have a voice in care transformation in their community. 

WMC SVP and Deputy General Council Lead attorney Oversight of contracting and legal compliance. 

WMC SVP Internal Audit and Compliance Compliance Oversight of contracting and legal compliance. 

External Stakeholders 

Network providers and their teams Care transformation 

Culture and care transformation requires commitment and 
engagement from clinical, administrative and professional staff at 
PPS Partner organizations. Will be responsible for participation in 
training programs, data sharing, adherence to PPS clinical 

NYS Confidentiality – High 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 121 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

protocols and care pathways, performance reporting and project-
specific commitments (such as PCMH transformation).

Hudson Region DSRIP Clinical Committee
Regional clinical committee including Montefiore and Refuah-led 
PPSs

Overarching protocol and metrics direction on projects that are 
common to more than one PPS in the region.

Hudson Region DSRIP Public Health Council
Regional public health council including Montefiore and Refuah-led
PPSs

Overarching direction and community engagement on Domain 4 
projects that are common to more than one PPS in the region.

County Health, Mental Health and Social Services 
departments

Local county stakeholders who provide input and feedback on 
community needs and resource coordination

Community needs assessment, support for project implementation,
with an emphasis on behavioral health transformation and public 
health projects.

New York Medical College, School of Health 
Sciences and Practice and 1199SEIU Training 
and Employment Funds (TEF)

Training and development vendors
Preparing workforce for service excellence and transformation as a
result of DSRIP.

Workforce representatives
Organized labor unions who will support training and workforce 
transformation through DSRIP

Input into and feedback on Workforce strategy; communication with
members to help keep them informed of DSRIP initiatives and 
prepared for their role in transformation.

HealthLink NY RHIO RHIO
Connectivity to SHIN-NY; possible additional services (such as 
ADT feeds) to support PPS data analytics.

Contracted CBOs
Provide subject matter expertise and assistance and services for 
execution of select projects

Key project deliverables.

Patients, families and patient advocates Recipients of enhanced DSRIP services
Feedback on program implementation, patient needs and patient 
engagement

Managed Care Organizations and other payers Payers
Providing data to PPS and active partnership in effort to advance 
Value-Based Payment reforms
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 IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the 
key elements of IT infrastructure development that will play a role in multiple projects.

IT is a cross-cutting workstream that supports and impacts all of the DSRIP projects.  Accordingly, our plan is to establish the IT infrastructure 
necessary to enable WMC PPS network partners to form an integrated delivery system through data sharing and interoperability and to support 
the PPS itself in achieving its population health management objectives of patient identification, data-driven change, and performance reporting. 
While WMC PPS has created a high-level IT strategy to achieve these two goals, the current state analysis of IT capabilities across the network, 
including critical gaps to be completed by the end of the first year, will inform the prioritization and planning of IT systems deployment and 
enhancement.  The WMC IT Committee, with representatives from diverse stakeholders including medical and behavioral health providers as well 
as CBOs, will play a key role in developing a tactical approach to IT implementation and other critical project milestones including an IT change 
management strategy and data security and confidentiality plans. 

WMC PPS's approach to meeting its IT requirements is summarized below:

• Establish a database to support the PPS in managing its network partners related to their program participation and reporting, as well as 
administrative functions such as contracting;

• Identify and communicate throughout the network opportunities identified through the current state assessment to utilize IT to improve the 
process and outcomes of care, with an understanding of the risks and impacts of IT-driven change on provider practices;

• Connect network providers to the local HIE (QE) SHIN-NY to ensure the availability of clinical data as well as the ability to share it as appropriate;

• Foster the adoption of interoperable health IT platforms, including EHRs that meet MU standards;

• Leverage the potential of NYS DOH's MAPP portal for management of attributed members including enrollment, gaps in care, utilization and 
outcomes analysis, and performance reporting;

• Identify an interim solution reporting DSRIP milestones in accordance with quarterly reporting requirements, as well as a longer term road map 
for establishing a platform to support health analytics; and

• Create a training strategy for clinical and non-clinical segments of the workforce to use IT effectively.

 IPQR Module 10.6 - Performance Monitoring

Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

Proactive performance monitoring is key to the overall success of the DSRIP projects and program. Our PPS will develop and implement a 
framework to enable tracking of administrative, milestone, and project performance information with network partners in an effective and secure 
manner. The framework will include NYS DOH's MAPP portal, as well as the PPS's own customer relations management system. Our 
performance monitoring plan will also include a staffing plan wherein each project has a designated project manager and a responsible executive.  
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Our Quality Committee will have responsibility for reviewing and monitoring project plans based on quarterly outcomes.  In addition, we will 
establish project-specific quality steering committees to review Quality Committee input and in turn work with the local deployment councils to 
revise projects and assure the achievement of quality objectives.													
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 IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the 
projects, and any risks associated with this.

The WMC PPS commitment to community engagement began with the formation of our PPS last year. In 2014 we undertook an extensive CNA 
that recognized the integral role of our community stakeholders, e.g. community based organizations, consumers, and local county departments. 
The needs and opinions represented by these stakeholders were gathered in a systematic way that included a series of meetings with county 
department leadership; focus groups; and a consumer survey that garnered close to 5000 responses. We listed 34 organizations in our application
who are representative of our larger CBO network. As we begin project implementation plans this April, our PPS will make use of our IT Systems 
to support communication and the exchange of information with our CBO partners and local county departments as noted in #5 above. 

To facilitate implementation planning, we reconvened with the county health, mental health and social services leadership in addition to many of 
our behavioral health partners so that they could share their insights on our project strategies. We have also formed with the other two PPSs in the
region (Montefiore Medical Center and Refuah Health Center) a Hudson Region DSRIP Public Health Council (HRDPHC). The HRDPHC's first 
initiative involves Project 4.b.i, Tobacco Cessation. We have established a group on the MIX that includes representatives from such groups as the
Center for a Tobacco-Free Hudson Valley, American Lung Association of the Northeast, and Search for Change. Common messaging and 
strategies will be shared across PPSs through the HRDPHC; within our PPS, local deployment councils will work with other community based 
groups to share findings. 

Local deployment councils (LDCs) are an important component of our community engagement as we implement projects across our eight 
counties. We will rely upon our LDCs to assure appropriate outreach and effective communication takes place between local community groups 
and the PPS project management teams. Although the involvement of community stakeholders will vary by project, they will be critical towards our 
PPS achieving success with several cross-cutting work streams, including workforce training and cultural competency. For this reason, we are 
conducting additional focus groups, coordinated through the LDCs during DY1 with consumers and CBOs in "hot spots" identified as part of our 
CNA to help determine key access factors and effective communication pathways that acknowledge cultural differences, language, and health 
literacy competencies from a community perspective. 

We realize the challenge of reaching out to uninsured populations in addition to some of our most vulnerable, including those with behavioral 
health issues and those who are homeless. We will provide training for our community based partners to help us with outreach and patient 
activation. Community stakeholders will be critical to the success of Project 2.d.i, Implementation of Patient Activation Measures. 

IPQR Module 10.8 - IA Monitoring

Instructions :
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Section 11 – Workforce

 IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend 
commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target.  If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their 
DY1-4 total commitment.

Funding Type
Year/Quarter

DY1(Q1/Q2)($) DY1(Q3/Q4)($) DY2(Q1/Q2)($) DY2(Q3/Q4)($) DY3(Q1/Q2)($) DY3(Q3/Q4)($) DY4(Q1/Q2)($) DY4(Q3/Q4)($) DY5(Q1/Q2)($) DY5(Q3/Q4($) Total Spending
($)

Retraining 537,468.25 537,468.25 776,343.75 776,343.75 776,343.75 776,343.75 776,343.75 776,343.75 716,625.00 716,625.00 7,166,249.00

Redeployment 59,062.50 59,062.50 59,062.50 59,062.50 59,062.50 59,062.50 29,531.50 29,531.50 29,531.50 29,531.50 472,501.00

New Hires 23,625.00 23,625.00 23,625.00 23,625.00 23,625.00 23,625.00 23,625.00 23,625.00 23,625.00 23,625.00 236,250.00

Other 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total Expenditures 620,155.75 620,155.75 859,031.25 859,031.25 859,031.25 859,031.25 829,500.25 829,500.25 769,781.50 769,781.50 7,875,000.00

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Complete
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 IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.  Please note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Define target workforce state (in line with DSRIP 
program's goals).

Completed
Finalized PPS target workforce state, signed off by PPS 
workforce governance body.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Step 1. Establish Workforce Project Team to 
support Workforce Committee

Completed See Task 08/15/2015 09/30/2015 08/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Identify the health care workforce 
characteristics and categories to track and 
identify sources of data to define target state.

Completed
We began this as part of our Current State Assessment and 
for our Workforce Survey.

08/08/2015 09/30/2016 08/08/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3.  Develop target workforce state and 
review with Workforce Committee for approval.

Completed
We have begun to develop a model with our vendor that will 
enable this analysis.

09/30/2015 09/30/2016 09/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4. Annually update target workforce state. On Hold See Task 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #2

Create a workforce transition roadmap for 
achieving defined target workforce state.

Completed
Completed workforce transition roadmap, signed off by PPS 
workforce governance body.

07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3 NO

Task

Step 1. Consult with stakeholders to identify 
transition needs for training, redeployment, 
recruitment, hiring, and communications. 
Milestone 1 will provide input to workforce 
transition roadmap target state.

Completed See Task 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2. Develop preliminary workforce transition 
roadmap including timeline, decision-making 
roles regarding resource availability, training, 
redeployment, and hiring.

Completed See Task 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task Completed See Task 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Step 3. Review final version of workforce 
transition roadmap with Workforce Committee.
Milestone #3

Perform detailed gap analysis between current 
state assessment of workforce and projected 
future state.

Completed
Current state assessment report & gap analysis, signed off by
PPS workforce governance body.

09/08/2015 03/31/2017 09/08/2015 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1. Workforce Committee Project Team will 
determine health care workforce characteristics 
and categories to track; and will also identify 
sources of data to define current state. The 
current state assessment will serve as the 
baseline workforce, which will be compared to 
the target state (produced in Milestone 1) and will
support the  development of the detailed gap 
analysis.

Completed See Task 09/08/2015 09/30/2016 09/08/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2. Collect information  on healthcare 
workforce current state, including headcounts, 
organizational structures, HR policies, 
wages/benefits, labor requirements, 
roles/responsibilities, competencies, experience, 
certifications, etc.

Completed See Task 09/08/2015 12/31/2016 09/08/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3. Using data from workforce transition 
roadmap, establish target workforce state, 
compare to the current state, identify gaps and 
propose options for gap closure.

Completed See Task 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4. Analyze and update the workforce 
budget.

Completed See Task 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Review final version of workforce gap 
analysis with Workforce Committee and obtain 
approval.

Completed See Task 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Produce a compensation and benefit analysis, 
covering impacts on both retrained and 

Completed
Compensation and benefit analysis report, signed off by PPS 
workforce governance body.

09/30/2015 06/30/2016 09/30/2015 06/30/2016 06/30/2016 DY2 Q1 YES



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 129 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

redeployed staff, as well as new hires, 
particularly focusing on full and partial 
placements.
Task

Step 1. Project Team assesses compensation 
(including salaries and benefits) in the 
marketplace and implications for DSRIP projects,
and compensation and benefits of employees 
that are likely to be redeployed or retrained.

Completed See Task 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2. Develop recommendtions for review with 
Workforce Committee, unions and labor 
management regarding compensation and 
benefits.

Completed See Task 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. Develop communications strategy for 
compensation and benefit recommendations.

Completed See Task 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4. Transmit final compensation and benefit 
recommendations to Executive Committee for 
review and approval.

Completed See Task 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #5

Develop training strategy. Completed
Finalized training strategy, signed off by PPS workforce 
governance body.

09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4 NO

Task

Step 1. The PPS PMO will provide oversight for 
the design of curriculum and modalities for 
training PPS clinicians around each project 
intervention to support Performance Reporting 
Milestone #2 (training on clinical quality) and will 
coordinate with Workforce Committee Project 
Team.

Completed See Task 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2.  In collaboration with partners and 
vendors identified in the Workforce Training plan,
including CBOs, providers, and unions, the PMO 
will develop or subcontract to vendors training 
that addresses disparities identified in our 
Cultural Competency and Health Literacy training

Completed See Task 09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 130 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

plan.
Task

Step 3. The Project Team will develop a 
preliminary training strategy (e.g., scale, timing, 
scope, methodologies, content and cultural 
competency considerations) and budget 
requirements regarding compensation and 
benefits and overall training costs.

Completed See Task 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4. The Project Team will collect information 
of existing and planned training programs and 
resources, via surveys with our partners, 
including their capacity to expand and support 
PPS workforce training needs as identified in the 
gap analysis.

Completed See Task 09/08/2015 12/31/2016 09/08/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5. Review preliminary training strategy and 
budget requirements with Workforce Committee 
and stakeholders.

Completed See Task 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6. Develop detailed schedule and 
communications plan for training strategy.

Completed See Task 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 7. Work with IT Committee to develop a 
platform for required quarterly reports and for 
tracking program offerings and participation. 
Develop mechanism to measure training 
effectiveness in relation to goals once strategy 
and plan implemented.

Completed See Task 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8. Transmit final training strategy, schedule,
and budget recommendations to Workforce 
Committee and Executive Committee for review 
& approval.

Completed See Task 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4
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IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Define target workforce state (in line with DSRIP program's 
goals).
Create a workforce transition roadmap for achieving defined 
target workforce state.
Perform detailed gap analysis between current state 
assessment of workforce and projected future state.
Produce a compensation and benefit analysis, covering impacts
on both retrained and redeployed staff, as well as new hires, 
particularly focusing on full and partial placements.

Develop training strategy.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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 IPQR Module 11.3 -  PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome 
measure targets.

1. Accurately gauging the impact of non-DSRIP factors on the health care workforce will present challenges.  While the healthcare transformation 
enabled by WMC's DSRIP projects will significantly shape the future demands on the health care workforce in the region, other forces will have 
influence as well. Our analysis of the current and projected state of the workforce will include assessments of demographic changes, the aging of 
the population and the workforce, the anticipated effects of other payers (i.e., Medicare and commercial plans), and the impact of other PPSs in 
our region.
2. The development of budgets for redeployment and hiring will require assessments of sensitive, and at times confidential, information on wages, 
benefits, policies, and timing of anticipated workforce reductions. WMC PPS will engage a broad range of stakeholders from labor representatives,
management, front line workers, HR personnel, legal counsel, public health agencies, workforce investment boards, and the NYS Department of 
Labor to ensure that issues are identified, discussed, and addressed in fair, legal, and transparent manner. 
3. Recruitment challenges could be considerable. Our CNA identified clinical hotspots in a number of geographically isolated and underserved 
areas across our region. Recruiting health care providers, particularly clinical staff, to work in rural and underserved settings is a well documented 
challenge. The inability to recruit, hire and retain the staff needed to provide care delivery and management will pose a significant risk to our ability 
to meet milestones and measures. To address this risk, we will require DSRIP project budgets and plans to include costs for recruitment that are 
bench-marked to regional standards. We will also work with the PPSs in our region to collaborate and coordinate recruiting efforts.
4. Healthcare transformation, and the resulting changes to the delivery of care, can create uncertainty and anxiety among health care workers. 
WMC PPS will leverage the experience and expertise of PPS participants who have planned and implemented healthcare transformations that 
have impacted their workforce. We will catalogue best-practices, communication efforts, cultural competency and health literacy, team-based 
approaches to care, and change management strategies. To mitigate concerns and confusion, our PPS will continue to be inclusive of all 
stakeholders, rigorous in our collection of both input and feedback, transparent in decision-making processes, and timely and thorough in 
communication to PPS participants and the public. 
5. Disparate HR policies across PPS participants will provide challenges to developing common training and compensation strategies. Unlike other
PPSs, WMC is not an integrated delivery network of inpatient and outpatient services. As a result, the WMC PPS lacks the financial control to 
impose common compensation, hiring, and training practices across the PPS participants. We will leverage our collaborative process to build 
consensus on common approaches and best practices and utilize contracts and financial incentives to encourage and enforce compliance as 
appropriate. We also realize that relying on each PPS within our region to identify and develop workforce plan initiatives for regional programs may
result in a fractured workforce strategy rather than a comprehensive, coordinated plan. The WMC PPS is working towards a collaboration of all 
PPS in the region to discuss and share workforce training strategies.
6.  The DSRIP program is a highly visible culture shaping initiative that is moving care from a "medical model" to a community/recovery focus.  The
workforce will need major support to make a full transition to the new care models. Transformation will require fundamental change in the skills, 
competencies and deployment of the health care workforce. Adequate time and resourc

 IPQR Module 11.5 - Major Dependencies on Organizational Workstreams
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Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The Workforce Strategy is foundational to the development of our care delivery model, our cultural competency and health literacy capabilities, and
our implementation of all 11 DSRIP projects. The transition to a care delivery model focused on prevention, care coordination, and population 
health management will create demand for new positions in outpatient settings and increase availability of care navigators and managers. 

Staffing costs are anticipated to be the largest component of many project budgets, and accordingly, all finance plans will require accurate and 
ongoing assessments of hiring and redeployment volume, timing, and costs, in addition to the costs and timing for retraining. 

There is also a relationship between the workforce strategy and our cultural competency and health literacy efforts. To engage patients effectively 
and address the broad range of factors influencing their health, the workforce recruitment and training efforts will include elements to ensure that 
cultural, linguistic, and educational competencies are enhanced and maintained.
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 IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

WMC PPS Workforce Project Lead
Bonnie Reyna, Director, Community Workforce Transformation 
(PMO)

Dedicated project manager who will lead WMC PPS's workforce 
strategy design, development, implementation, and monitoring.

WMC PPS Workforce Project Team

Workforce Project Team includes:

• Bonnie Reyna, Workforce Project Lead

• June Keenan, Executive Director (PMO)

WMC PPS dedicated team that will develop Workforce Strategy 
plans, oversee and monitor implementation, and report progress to 
the PMO and the WMC PPS leaders. 		

Workforce Committee	

•Cynthia Wolff, Co-Chair, 1199SEIU 

•Mary Leahy, Co-Chair, Bon Secours Charity Health System

•Belinda Miles, Westchester Community College

•Eileen Letzeiser, Westchester Medical Center

•Heidi Rosborough,PHR, Health Alliance of the Hudson Valley

•Jordy Rabinowitz, Westchester Medical Center

•Kathleen Lynch Cartine, Westchester Medical Center

•Mary Grenz Jalloh, Ulster BOCES

•Maxine Golub, The Institute for Family Health

•Nadine Williamson, 1199SEIU RN Division

•Roger King, CSEA, Westchester Medical Center

•Susan  Cohen, Dominican Sisters Family Health Service, Inc.
 

Committee of key stakeholders who meet regularly to inform, 
guide, and review the development and implementation of the 
WMC PPS's workforce plan and implementation.		

Workforce Consultant			
•KPMG	

•1199SEIU

KPMG, an organization that can assist in the collection, analysis, 
development, implementation, and monitoring of the workforce 
strategy.

1199SEIU Training and Employment Funds (TEF), an organization 
that can assist in the collection, analysis, development, 
implementation, and monitoring of the workforce training strategy.

Workforce Training Vendor			

•Catskill Hudson Area Health Education Center 
www.chahec.org  

•Jawanio, Inc., 

Training vendors provide training modules, professional 
development, skills enhancement, and/or certifications to support 
workforce re-training, redeployment, or training needs.   	
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

http://www.jawonio.org/ 

•Health Literacy Partners (Terri Parnell), www.
healthliteracypartners.com/ 

•Mental Health Association of Westchester, http://www.
mhawestchester.org/ 

•Mid-Hudson Regional Certified Home Health Services, www.
midhudsonregional.org 

•Hudson Valley Asthma Coalition & American Lung Association of 
The Northeast  www.Lung.org 

•Inquisithealth | Helping Patients Mentor Patients To Better Health! 
http://www.inquisithealth.com/ 
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 IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Leaders of PPS participant organizations			

• Provide input, guidance.

• Provide estimated hiring, retraining, and redeployment

• Participate in strategy development, implementation, and 
communication

Input, feedback, and participation in PPS Committees and 
Workgroups		

HR representatives of PPS participants			
• Provide HR policies, salary and benefit information as 
appropriate.	

HR policies, salary and benefit information as appropriate		

Frontline staff			
• Provide input, guidance

• Participate in strategy development, implementation, and 
communication

Input, feedback, and participation in PPS Committees and 
Workgroups		

External Stakeholders
Labor unions (including 1199SEIU, CSEA, NYS 
Nurses Association)			

Provide input on workforce hiring, retraining, and redeployment 
impacts resulting from DSRIP projects	

Input, feedback, and participation in PPS Committees and 
Workgroups		

1199SEIU Training and Employment Funds (TEF)	
		

A training vendor that provides training modules and/or certification
training to support workforce re-training needs. 	

Training modules and/or certification training 		

Area Health Education Centers (AHECs) 			

Providing a pipeline for prospective medical students and clinical 
trainees who are willing to work in the diverse rural and 
underserved areas in our PPS. These AHECs also provide cultural 
competency training to existing healthcare workers.

Workforce pipeline and cultural competency training		

NYS Department of Labor			 Provision of career fairs and on-the-job training programs	 Workforce data, training programs, and placement support.		
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 IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

WMC PPS will maintain a centralized IT management platform to track all project implementation work streams. The Workforce Strategy Training 
module will track the staff that have been trained, the type of training, the method of training, the training vendor, and duration. The Workforce 
Strategy Hiring and Redeployment module will track staff changes across the PPS. As required by the DSRIP Domain 1 milestones, the system 
will produce quarterly reports on the number of and budgets for hired, redeployed and trained personnel and will be used to identify trends, 
challenges, and potential risks. 

Recognizing that many small to mid-sized providers lack the HR resources to support training on their own, the PMO will provide a centralized 
workforce capability that includes: the collection of available positions; staff to facilitate rapid placement of candidates into training programs; 
maintenance of an electronically available inventory of position descriptions, recruitment materials, and position postings; and communication and 
marketing services.

 IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

We will maintain a centralized IT management platform to track all project implementation work streams. The Workforce Strategy Training module 
will track staff that have been trained by type of training, method/approach, vendor, and duration.  The Workforce Strategy Hiring and 
Redeployment module will track staff changes across the PPS. As required by the DSRIP Domain 1 milestones, the system will produce quarterly 
reports on the number of and budgets for hired, redeployed and trained personnel and will be used to identify trends, challenges, and potential 
risks. 

Based on contractual arrangements with our PPS participants, WMC PPS will establish a process for reporting workforce information on a timely 
and reoccurring basis. Data collection will be overseen and monitored by PMO staff for compliance.

For their respective projects, DSRIP project teams will provide information on recruitment, hiring, redeployment, retraining, and communication 
efforts.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 139 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

 IPQR Module 11.10 -  Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding 
across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks

Year Amount($)
Total Cumulative Spending Commitment through 
Current DSRIP Year(DY4)

6,335,437.00

Funding Type
Workforce Spending Actuals Cumulative Spending to Date 

(DY1-DY5)($)

Cumulative Percent of Commitments 
Expended through Current DSRIP 

Year (DY4)DY4(Q1/Q2)($) DY4(Q3/Q4)($)

Retraining 575,339.41 0.00 4,908,077.28 85.61%

Redeployment 0.00 0.00 0.00 0.00%

New Hires 0.00 0.00 0.00 0.00%

Other 166,955.33 0.00 1,234,983.05 0.00%

Total Expenditures 742,294.74 0.00 6,143,060.33 96.96%

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 11.12 - IA Monitoring:

Instructions :
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Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

 IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

As the primary mechanism of Medicaid service payments, MCOs must be engaged to achieve a value-based payment (VBP) structure. MCOs also
have relationships with providers in our network and with the Medicaid patients that must be leveraged to meet DSRIP goals. Accordingly, we have
begun preliminary discussions with a major Medicaid regional MCO and plan to expand our discussions to other MCOs. MCO engagement 
requires a concerted effort to communicate to MCOs the mutual benefit to be derived from working with our PPS: since we all share the DSRIP 
goals and objectives of cost-effective and high-quality care, WMC (and other PPSs) can assist the MCOs in establishing the infrastructure that 
providers will inevitably need to operate in a VBP model. Where possible, we will align our DSRIP workstreams with MCOs' efforts: outreach to 
members, quality reporting, directories of CBOs, and Health Home expansion can provide opportunities for streamlining, efficiency, and 
coordination. We will incorporate an ongoing function of monitoring of state policies and practices related to Medicaid Managed Care, and other 
regulatory and operational drivers of payment reform. Engagement and contacts with MCOs will be tracked using our CRM, Salesforce, which 
enables the documentation, tracking, and updates not only of MCO locations, but also key contacts, and the ability to record and display 

(internally) calls, emails, meeting attendance, project participation and governance roles – information which will facilitate a coherent and informed 
relationship over the course of the DSRIP program. A second risk is the current lack of EMRs among all eligible providers. An in-depth current 
state assessment is a milestone in our IT/Systems Plan, but preliminary data obtained from the RHIO and our CNA show that some practices are 
without EMRs. Without an EMR, practices will not be able to obtain PCMH certification, impacting achievement of IDS milestone #7, and greatly 
impeding the achievement of other milestones related to connecting to the RHIO, interoperability, and data sharing. To mitigate this risk, we plan a 
multifaceted process. First, our current state assessment results will show the magnitude of the EMR gap across the PPS. Second, we will 
participate with the NYSDOH CIO council and the RHIO and the other PPSs in our region, and coordinate our strategy with the region, the state, 
and overall best practices.  Third, we will develop a strategy to close the gap, including a cost analysis and the comparison of various solutions. 
We will evaluate whether to procure an EMR solution, endorse one or more certified-EMRs, and other options. EMR adoption and use will also be 
tracked. Current state assessment results will be stored in Salesforce, enabling ready analysis of many variables including EMR product and 
version, MU, certification, deployment stage, hosting model, technical support, features, and other important factors. Likewise, RHIO connections, 
PCMH status, and other information relevant to EMR-driven data sharing will also be tracked. A third risk is the transition to ICD 10 in October 
2015. Because coding and billing are mission-critical to health care providers, ICD 10 adoption will compete with DSRIP initiatives. At the same 
time, ICD 10 represents a modernizing of the infrastructure that is in concert with DSRIP goals and objectives which the PPS will support. We will 
explore our role in referring providers to resources supplied by CMS, the AMA, and other stakeholders aimed at facilitating the transition, and will 
work through our PCMH vendors, local deployment councils, and other technical assistance partners to assess and mitigate risks to DSRIP project
work.
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 IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

All PPS providers must be included in the Integrated Delivery 
System. The IDS should include all medical, behavioral, post-
acute, long-term care, and community-based service providers 
within the PPS network; additionally, the IDS structure must 
include payers and social service organizations, as necessary to 
support its strategy.

DY3 Q4 Project  N/A Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

PPS includes continuum of providers in IDS, including medical, 
behavioral health, post-acute, long-term care, and community-
based providers. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 1. WMC PPS customizes Salesforce to support IDS 
network; establish provider type, geographic, and other 
categories.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Execute Master Services Agreement with PPS network 
Participants and/or services contract between the PPS PMO and 
CBOs as appropriate.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3.WMC PPS to identify gaps in provider types, geographic 
coverage or other factors by crosswalking existing network to 
needs identified in CNA. 

Project  Completed 08/08/2015 12/31/2016 08/08/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4. WMC PPS practitioner engagement and IDS teams reach
out to potential new partners.

Project  Completed 08/08/2015 12/31/2016 08/08/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5. WMC PPS practioner engagement and communication 
teams develop and deploy "onboarding" materials and processes
to integrate new partners in network and programs.

Project  Completed 10/03/2015 03/31/2016 10/03/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone #2

Utilize partnering HH and ACO population health management 
systems and capabilities to implement the PPS' strategy towards 
evolving into an IDS.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Task

PPS produces a list of participating HHs and ACOs. Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Participating HHs and ACOs demonstrate real service integration
which incorporates a population management strategy towards 
evolving into an IDS.

Project  Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to develop 
collaborative care practices and integrated service delivery.

Project  Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS identifes Health Homes and assesses 
capabilities to underpin IDS including sharing systems and best 
practices.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. WMC PPS identifies ACOs and assesses capabilities to 
underpin IDS including sharing systems and best practices.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Unlike other PPSs who have experience as a result of 
developing ACOs and/or HHs, WMC PPS will meet with ACOs & 
HHs within and external to our network to identify successful 
models which can be replicated in our own IDS strategy.

Project  Completed 08/08/2015 12/31/2016 08/08/2015 12/31/2016 12/31/2016 DY2 Q3

Milestone #3

Ensure patients receive appropriate health care and community 
support, including medical and behavioral health, post-acute 
care, long term care and public health services.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place for care coordination and has 
identified process flow changes required to successfully 
implement IDS. 

Project  Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has process for tracking care outside of hospitals to ensure 
that all critical follow-up services and appointment reminders are 
followed.

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS trains staff on IDS protocols and processes. Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS plans clinical governance structure to include 
participation of medical, behavioral health, post acute and long 

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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term care and public health partners.
Task

Step 2. Update CNA hot spotting using final attribution to identify 
priority groups in terms of health disparities. Socioeconomic 
analyses will be based on zip code analysis using the Area 
Deprivation Index identified in the CNA and from responses from 
the Consumer Survey (N=4900) on access and use of services.

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3. As part of the practitioner engagement workstream, WMC
PPS wll establish local deployment councils to include local 
CBOs which will be encouraged to participate; CBOs will also be 
invited to participate in the Quality Committee.

Project  Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. Assess network  to confirm specialties and provider types
for HIE capability, links to care management including Health 
Homes and links to social services.

Project  Completed 08/01/2015 03/31/2016 08/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5. WMC PPS creates protocols for care coordination and 
process flow as part of Hospital Transitions and Health Home at 
Risk projects.

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6. As part of Practicioner Engagement workstream PPS will 
plan training for appropriate partners and staff on care transitions 
protocols for Hosptial Transitions and Health Home at Risk 
projects.

Project  Completed 11/05/2015 09/30/2016 11/05/2015 09/30/2016 09/30/2016 DY2 Q2

Milestone #4

Ensure that all PPS safety net providers are actively sharing EHR
systems with local health information exchange/RHIO/SHIN-NY 
and sharing health information among clinical partners, including 
directed exchange (secure messaging), alerts and patient record 
look up, by the end of Demonstration Year (DY) 3.

DY3 Q4 Project  N/A Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abankwah Akosua Sarpomaa
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:
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Aaron Lisa
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Hospital Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Blythedale Childrens Hospital
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Mental Health Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Aaron Lisa
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Nursing Home Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Catskill Crossings
Task

PPS uses alerts and secure messaging functionality. Project  Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. WMC PPS in coordination with QE, establishes 
preliminary plan to connect network partners to RHIO.

Project  Completed 08/08/2015 06/30/2016 08/08/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2. WMC PPS completes current state analysis of current 
EHR based connections to RHIO.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. PPS reviews and finalizes action plan. Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. Identify pilot partner/early adopter sites for QE 
connection.

Project  Completed 08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5. In accordance with IT & Systems workstream, obtain PPS
Board Approval:  Data Security and Confidentiality Plan.

Project  Completed 08/18/2015 12/31/2016 08/18/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6. Evaluate lessons learned from initial connections. Project  Completed 06/30/2016 09/30/2016 06/30/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7. Plan phased implementation for network rollout. Project  Completed 06/30/2016 09/30/2016 06/30/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8. Implement Phase 1 of network rollout. Project  Completed 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4
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Task

Step 9. Implement Phase 2 of network rollout. Project  Completed 03/31/2017 03/31/2018 03/31/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 10. As RHIO alert and secure messaging functionality is 
established and rolled out, WMC PPS will provide technical 
support and training to network partners to activate functionality.

Project  Completed 06/30/2016 03/31/2018 06/30/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #5

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM by the end of Demonstration Year 3.

DY3 Q4 Project  N/A Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abankwah Akosua Sarpomaa
Task

Step 1. WMC PPS completes current state analysis of network 
partners; included will be determination as to eligibility for PCMH 
based on primary care provider type, as well as current PCMH 
certification if any and EHR and MU capabilities.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. WMC PPS creates and implement mechanism to track 
EHR, MU, and PCMH status for each network provider.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. WMC PPS, based on findings of MS #1 (current state 
assessment) finalizes plan for procuring and rolling out certified 
EHRs to safety net primary care providers.

Project  Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, for all participating safety net providers.

DY3 Q4 Project  N/A Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task Project  Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4
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Step 1. WMC PPS implements interim reporting tool for DSRIP 
milestone reporting and engaged patient tracking.
Task

Step 2. Define functional reporting requirements for clinical 
projects.

Project  Completed 09/30/2015 06/30/2016 09/30/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. WMC PPS creates roadmap for data sharing and 
reporting to support population health analytics.

Project  Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4. Begin IT based population health reporting. Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #7

Achieve 2014 Level 3 PCMH primary care certification and/or 
meet state-determined criteria for Advanced Primary Care 
Models for all eligible participating PCPs, expand access to 
primary care providers, and meet EHR Meaningful Use standards
by the end of DY 3.

DY3 Q4 Project  N/A Completed 05/15/2015 03/31/2018 05/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Primary care capacity increases improved access for patients 
seeking services - particularly in high-need areas.

Project  Completed 11/15/2015 03/31/2018 11/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet 2014 NCQA Level 3 PCMH and/or 
APCM standards.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 11/15/2015 03/31/2018 11/15/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abankwah Akosua Sarpomaa
Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  Completed 11/15/2015 03/31/2018 11/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. WMC PPS issues RFP for vendor to do a PCMH 
readiness assessment.

Project  Completed 05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. WMC PPS establishes local deployment councils to serve
as local PPS contacts for network partners engaging in PCMH .

Project  Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. WMC PPS completes current state analysis of network 
partners; included will be determination as to eligibility for PCMH 
based on primary care provider type, as well as current PCMH 
certification if any and EHR and MU capabilities.

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task Project  Completed 05/18/2016 12/31/2017 05/18/2016 12/31/2017 12/31/2017 DY3 Q3
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Step 4.  WMC PPS working with PCMH vendor creates action 
plan for PCMH eligible organizations as appropriate based on 
their particular gaps so as to enable them to close gaps in 
processes and services.
Milestone #9

Establish monthly meetings with Medicaid MCOs to discuss 
utilization trends, performance issues, and payment reform.

DY2 Q4 Project  N/A Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS holds monthly meetings with Medicaid Managed Care plans 
to evaluate utilization trends and performance issues and ensure 
payment reforms are instituted.

Project  Completed 02/01/2016 03/31/2017 02/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Based on MAPP portal data, WMC PPS identifies MCOs 
whose members have been attributed to our PPS.

Project  Completed 09/01/2015 09/30/2015 09/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. WMC PPS and MCOs plan for sharing reports including 
establishing data sharing agreements.

Project  Completed 12/31/2016 03/31/2017 12/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Create PPS/MCO agenda series aimed at developing 
business case for MCO engagement; incorporate principles of 
DOH Value-Based Payment roadmap including the alignment of 
incentives, regulatory amendments and other requirements of 
payment reform.

Project  Completed 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. WMC PPS and MCOs establish a regular meeting 
schedule to review performance and develop action plans as 
appropriate.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Re-enforce the transition towards value-based payment reform 
by aligning provider compensation to patient outcomes.

DY3 Q4 Project  N/A Completed 09/15/2015 03/31/2018 09/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS submitted a growth plan outlining the strategy to evolve 
provider compensation model to incentive-based compensation 

Project  Completed 10/23/2015 03/31/2018 10/23/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Providers receive incentive-based compensation consistent with 
DSRIP goals and objectives.

Project  Completed 06/30/2016 03/31/2018 06/30/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Review final State value-based payment roadmap with 
Finance and Executive Committees.

Project  Completed 10/23/2015 12/31/2015 10/23/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. WMC aligns PPS payments for patient engagement for Project  Completed 11/15/2015 03/31/2018 11/15/2015 03/31/2018 03/31/2018 DY3 Q4
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DSRIP projects.
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Step 3. Establish Value-Based Payment Task Force  (note, 
previously referred to as Financial Sustainability Taskforce in 
DSRIP Application; further guidance on financial sustainability 
workstream expectations from DOH led to modification).

Project  Completed 09/15/2015 09/30/2016 09/15/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4. Conduct current state assessment of value-based 
payment  across all WMC PPS Participants.

Project  Completed 09/15/2015 09/30/2016 09/15/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5. Review baseline assessment of Participants' value-based
payment arrangements (and capabilities). 

Project  Completed 12/15/2015 12/31/2016 12/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6. Conduct gap assessment to achieving stated goal of 90%
within five years.

Project  Completed 12/15/2015 12/31/2016 12/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 7. PPS Draft VBP Plan, including MCO strategy, distributed 
for stakeholder feedback.

Project  Completed 11/15/2015 12/31/2016 11/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 8. WMC PPS establishes guidelines for calculating incentive
payments.

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 9. Incorporate stakeholder feedback into final VBP Plan; 
Plan signed off on by Finance Committee and Executive 
Committee.

Project  Completed 11/15/2015 12/31/2016 11/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 10. WMC PPS working with performance reporting, network 
partners, and the MAPP development team, creates and deploys 
dashboards to support VBP.

Project  Completed 01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1

Milestone #11

Engage patients in the integrated delivery system through 
outreach and navigation activities, leveraging community health 
workers, peers, and culturally competent community-based 
organizations, as appropriate.

DY3 Q4 Project  N/A Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Community health workers and community-based organizations 
utilized in IDS for outreach and navigation activities.

Project  Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 1. Establish a Community Engagement Quality Advisory 
Committee.

Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task Project  Completed 11/15/2015 12/31/2016 11/15/2015 12/31/2016 12/31/2016 DY2 Q3
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Step 2. Identify cultural competency and health literacy 
champions within the local deployment groups established as 
part of Clinical Governance who are responsible for patient and 
provider engagement. These Champions will communicate 
cultural competency strategy and plans to our provider network 
and report back to the WMC Quality Committee and Workforce 
Committee.
Task

Step 3.  Conduct Focus groups with community 
consumers/residents and CBOs to help identify key access 
factors and effective communication pathways that acknowledge 
cultural differences, language and health literacy competencies 
from a community perspective.

Project  Completed 11/15/2015 12/31/2016 11/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4.  Working with the Cultural Competency/Health Literacy 
workgroup, assess risk factors for sub populations based on 
race, ethnicity, disability, and behavioral health challenges. This 
workgroup when established will also suggest approaches for 
patient self-management of disease risk factors that are culturally
appropriate and review these with the WMC PPS Quality 
Committee

Project  Completed 11/15/2015 12/31/2016 11/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5. WMC PPS creates staffing plan to support patient 
engagement including documented human resource/workforce 
needs & reporting relationships.

Project  Completed 11/15/2015 12/31/2016 11/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6. Complete identification of appropriate and meaningful 
measures to monitor ongoing impact of the WMC PPS Cultural 
Competency Strategy. Work with IT Committee to develop a 
platform for required quarterly reports and for sharing annual 
results with community stakeholders via portals that allow for 
web-based feedback.

Project  Completed 11/15/2015 12/31/2016 11/15/2015 12/31/2016 12/31/2016 DY2 Q3

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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All PPS providers must be included in the Integrated Delivery System. 
The IDS should include all medical, behavioral, post-acute, long-term 
care, and community-based service providers within the PPS network; 
additionally, the IDS structure must include payers and social service 
organizations, as necessary to support its strategy.
Utilize partnering HH and ACO population health management systems 
and capabilities to implement the PPS' strategy towards evolving into an 
IDS.
Ensure patients receive appropriate health care and community support, 
including medical and behavioral health, post-acute care, long term care 
and public health services.
Ensure that all PPS safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, including directed 
exchange (secure messaging), alerts and patient record look up, by the 
end of Demonstration Year (DY) 3.
Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of
Demonstration Year 3.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, for all 
participating safety net providers.
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-
determined criteria for Advanced Primary Care Models for all eligible 
participating PCPs, expand access to primary care providers, and meet 
EHR Meaningful Use standards by the end of DY 3.
Establish monthly meetings with Medicaid MCOs to discuss utilization 
trends, performance issues, and payment reform.
Re-enforce the transition towards value-based payment reform by 
aligning provider compensation to patient outcomes.
Engage patients in the integrated delivery system through outreach and 
navigation activities, leveraging community health workers, peers, and 
culturally competent community-based organizations, as appropriate.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Fail

Milestone #9 Pass & Complete

Milestone #10 Fail

Milestone #11 Pass & Complete
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 IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid Point Assessment Completed Mid Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone

Remediation Response for 2ai Milestone 1 Completed

Remediation Response:
Remediation: When filling out the Partner Enagement Table (in the PIT 
Replacement Template), we made a data entry error. We mistakenly 
interchanged the # of PCPs engaged in 3ai with the Number of Non PCPs 
engaged. We have:
890 PCPs and 2575 Non PCPS engaged in Project 3ai. We are attaching a
Screenshot of the Summary Table of our Scaling Report to validate the 
above and we are also uploading the PIT Replacement Template revised 
to reflect this change. 

We aplogize for this data entry error.

03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid Point Assessment

Remediation Response for 2ai Milestone 1
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IPQR Module 2.a.i.4 - IA Monitoring

Instructions :
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Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high 
quality primary care and support services

 IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

 #1- Dec. 2014 commitments were based on our then current understanding of definitions and specifications. Subsequent or future changes, e.g. 
for an activated patient, may substantially affect our ability to meet targets.  We will mitigate this risk by respectfully raising concerns and issues 
relevant to our performance. 

#2- To satisfy PPS speed and scale commitments providers must meet project requirements by a certain date.  However, the appropriate role of 
any participant may vary by specialty, setting and provider type and we risk having based our commitments on a view of provider roles not fully 
aligned with the view of the IA. To mitigate this risk we describe our assumptions:  Providers will assume leading, secondary or supporting roles as
appropriate. Leading participants will satisfy all project requirements while participants in secondary or supporting roles will satisfy a role specific 
subset of requirements. A related risk relates to our view that hospitals are important participants for the success of this project but were an 
omitted type in the application, we therefore included hospitals in our count for "all other."

#3- This project requires PCMH/APCM recognition for PCPs.  The number required was based on NYS criteria which included some not eligible 
for PCMH/APCM, e.g.  Hospitalists. To mitigate the risk of falling short, we will encourage other PCPs to join our PPS and will work with NYS on 
requirements for those not eligible for PCMH/APCM.  

#4- This project requires the patient care team use Health Information Exchange (HIE) to share information and make referrals. We plan to satisfy 
this requirement by connecting providers with the SHIN_NY through Qualified Entity (QE) enabled HIE.  There is significant risk the QE may not be
able to support this requirement, and/or that some providers may not be able to meet the aggressive time frame of this project. To mitigate the risk 
we continue to work closely with our local QE, PCPs and Health Homes.  

#5- For all projects there is a risk of poor alignment of the population of patients attributed to the PPS through the NYS algorithm based on past 
experience and the population of current Medicaid patients treated by PPS partners. To mitigate this risk our PPS will advocate for modifications to
the attribution algorithm that will, overtime, lead to a closer fit between the set of patients attributed to a PPS and the set of patients treated by PPS
partners. 

#6-  This project shares risks with other projects and work streams: A risk that practices will be overwhelmed by the volume of guidelines, policies 
and training related to DSRIP which will be mitigated by support from PMO staff and by setting reasonable and staged due dates for milestones.  
Project speed and scale commitments were made before contracts with partners were executed and before any integrated PPS infrastructure was 
in place. To mitigate the risk of falling short, we are developing a two stage process for collecting data on engaged patients taking into account 
prohibitions on collecting PHI prior to meeting requirements for IT security, patient consent and contractual agreements.  A risk that  relying solely 
on data from NYS through MAPP the PPS will not have information needed to meet the needs of every Medicaid patient served by PPS providers, 
including those not "attributed" to the PPS. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the broader 
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population served by the partner organizations in our PPS. An associated risk is that our IT roadmap assumes maximization of the DOH-supplied 
MAPP portal and analytics, which will not support inclusion of a broader data set.  Accordingly, our IT and IDS strategies include transitioning to 
PPS based project management, analytics, and care management platforms.        
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 IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 11,000

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 440 4,400 5,500 11,000

Quarterly Update 0 6,035 0 0

Percent(%) of Commitment 0.00% 137.16% 0.00% 0.00%

IA Approved
Quarterly Update 0 6,020 0 0

Percent(%) of Commitment 0.00% 136.82% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (5,500) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Develop a Health Home At-Risk Intervention Program, utilizing 
participating HHs as well as PCMH/APC PCPs in care 
coordination within the program.

DY2 Q4 Project  N/A Completed 06/30/2015 03/31/2017 06/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

A clear strategic plan is in place which includes, at a minimum:
- Definition of the Health Home  At-Risk Intervention Program 
- Development of comprehensive care management plan, with 
definition of roles of PCMH/APC PCPs and HHs

Project  Completed 06/30/2015 03/31/2017 06/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. In consultation with partner organizations (including 
health homes and case management agencies) and the Health 
Home at Risk Project Advisory Quality Committee (HHPAQC, a 
workgroup of the WMC PPS Quality Committee), explore models 
for implementing a health home at risk intervention program.  
attributed to our PPS. DY1, Q2

Project  Completed 06/30/2015 12/31/2015 06/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Convene HHPAQC to review and discuss the candidate 
care management plan tools and components and the roles and 
responsibilities of both health homes and primary care providers 
in the health home at risk project.  

Project  Completed 06/30/2015 03/31/2016 06/30/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. In consultation with PMO and HHPAQC develop staffing, 
training and implementation plan including roles of PCMH PCPs 
and HHs.

Project  Completed 05/18/2016 09/30/2016 05/18/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4. Partner feedback will be solicited. Based on lessons 
learned and feedback from Partners and local deployment 
workgroups, the HHPAQC and/or the  Quality Steering 
Committee and/or its workgroups will review and adjust training 
materials/ best practices/ protocols/ guidelines/standards and 
further implementation plans in consultation with PMO staff. 

Project  Completed 08/10/2016 03/31/2017 08/10/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Ensure all eligible primary care providers participating in the DY3 Q4 Project  N/A Completed 05/15/2015 03/31/2018 05/15/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements 
(Milestone/Task Name) 

Prescribed 
Due Date 

Reporting 
Level 

Provider Type Status 
Original 

Start Date 
Original 

End Date 
Start Date End Date 

Quarter 
End Date 

DSRIP 
Reporting Year 

and Quarter 
project meet NCQA (2011) accredited Patient Centered Medical 
Home, Level 3 standards and will achieve NCQA 2014 Level 3 
PCMH and Advanced Primary Care accreditation by 
Demonstration Year (DY) 3. 
Task 

All eligible practices meet NCQA 2014 Level 3 PCMH and APCM 
standards 

Provider 
Practitioner - Primary Care 
Provider (PCP) 

Completed 11/15/2015 03/31/2018 11/15/2015 03/31/2018 03/31/2018 DY3 Q4 

Providers Associated with Completion: 

Abankwah Akosua Sarpomaa 
Task 

Step 1. WMC PPS issues RFP for vendor to do a PCMH or APC 
model readiness assessment. 

Project Completed 05/15/2015 07/01/2015 05/15/2015 07/01/2015 09/30/2015 DY1 Q2 

Task 

Step 2. WMC PPS establishes local deployment councils to serve 
as local PPS contacts for network partners engaging in PCMH. 

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4 

Task 

Step 3. WMC PPS completes current state analysis of network 
partners; included will be determination as to eligibility for PCMH 
or APC based on practice characteristics primary care provider 
type, as well as current PCMH or APC  certification if any and 
EHR and MU capabilities. 

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4 

Task 

Step 4. WMC PPS working with PCMH/APC  practice 
transformation vendor creates action plan for PCMH/APC eligible 
organizations as appropriate based on their particular gaps so as 
to enable them to close gaps in processes and services. 

Project Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4 

Milestone #3 

Ensure that all participating safety net providers are actively 
sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among 
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up. 

DY3 Q4 Project N/A Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4 

Task 

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements. 

Provider 
Safety Net Practitioner - 
Primary Care Provider 
(PCP) 

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4 

Providers Associated with Completion: 

Abankwah Akosua Sarpomaa 
Task 

EHR meets connectivity to RHIO's HIE and SHIN-NY Provider 
Safety Net Practitioner - 
Non-Primary Care 

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4 

NYS Confidentiality – High 
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
requirements. Provider (PCP)
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Case 
Management / Health 
Home

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS uses alerts and secure messaging functionality. Project  Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. WMC PPS in coordination with QE, establishes 
preliminary plan to connect network partners to RHIO.

Project  Completed 08/08/2015 06/30/2016 08/08/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2. WMC PPS completes current state analysis of current 
EHR based connections to RHIO.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. PPS reviews and finalizes action plan. Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. Plan phased implementation for network rollout. Project  Completed 03/31/2016 06/30/2017 03/31/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 5. As RHIO alert and secure messaging functionality is 
established and rolled out, WMC PPS will provide technical 
support and training to network partners activate functionality.

Project  Completed 06/30/2016 03/31/2018 06/30/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM.

DY3 Q4 Project  N/A Completed 08/10/2015 03/31/2018 08/10/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Completed 08/10/2015 03/31/2018 08/10/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/10/2015 03/31/2018 08/10/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abankwah Akosua Sarpomaa
Task

Step 1. WMC PPS completes current state analysis of network 
partners; included will be determination as to eligibility for 
PCMH/APC based on primary care provider type, as well as 
current PCMH/APC certification if any and EHR and MU 
capabilities. 

Project  Completed 08/10/2015 03/31/2016 08/10/2015 03/31/2016 03/31/2016 DY1 Q4

Task Project  Completed 08/17/2016 03/31/2018 08/17/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 2. WMC PPS creates and implement mechanism to track 
EHR, MU, and PCMH/APC status for each network provider.
Task

Step 3. As detailed in Milestone 2, Step 4 of this project (2.a.iii), 
the WMC PPS working with the PCMH/APC practice 
transformation vendor creates an action plan for PCMH eligible 
organizations as approprirate based on their particular gaps so 
as to enable them to close gaps in processes and services. This 
includes technical assistance from the vendor to assist practices 
in achieving MU stage 2 CMS requirements and NCQA Level 3 
PCMH standards.

Project  Completed 08/17/2016 03/31/2018 08/17/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #5

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, for all participating safety net providers.

DY3 Q4 Project  N/A Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS implements interim reporting tool for DSRIP 
milestone reporting and engaged patient tracking taking into 
account all project compliant services delivered during DY1. 

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Define functional reporting requirements for Health home 
at Risk project.

Project  Completed 05/18/2016 06/30/2016 05/18/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. WMC PPS creates roadmap for data sharing and 
reporting.

Project  Completed 08/10/2016 09/30/2016 08/10/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4. Report and track actively engaged patients. Project  Completed 11/16/2016 03/31/2017 11/16/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Develop a comprehensive care management plan for each 
patient  to engage him/her in care and to reduce patient risk 
factors.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Procedures to engage at-risk patients with care management 
plan instituted.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. In consultation with partner organizations and the Health 
Home at Risk Project Advisory Quality Committee (HHPAQC, a 

Project  Completed 09/10/2015 12/31/2015 09/10/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
workgroup of the WMC PPS Quality Committee), identify 
evidence based literature and best practices for candidate care 
management plans, tools, components.  
Task

Step 2. Convene Health Home at Risk Project Advisory Quality 
Committee (HHPAQC) to review and discuss the candidate care 
management plan tools and components.  

Project  Completed 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. In consultation with PMO and HHPAQC develop staffing, 
trianing and implementation plan including roles of PCMH PCPs 
and HHs.    

Project  Completed 05/18/2016 09/30/2016 05/18/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4. In consultation with partner organizations and PMO the 
HHPAQC will identify or develop metrics to assess  success of 
project implementation.  

Project  Completed 08/10/2016 06/30/2017 08/10/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 5. Partner feedback will be solicited. Based on lessons 
learned and feedback from Partners and local deployment 
workgroups, the HHPAQC and/or the  Quality Steering 
Committee and/or its workgroups will review and adjust training 
materials/ best practices/ protocols/ guidelines/standards and 
further implementation plans in consultation with PMO staff. 

Project  Completed 11/30/2017 03/31/2018 11/30/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #7

Establish partnerships between primary care providers and the 
local Health Home for care management services. This plan 
should clearly delineate roles and responsibilities for both parties.

DY2 Q4 Project  N/A Completed 09/15/2015 03/31/2017 09/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Each identified PCP establish partnerships with the local Health 
Home for care management services.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 09/15/2015 03/31/2017 09/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Each identified PCP establish partnerships with the local Health 
Home for care management services.

Provider
Case Management / 
Health Home

Completed 09/15/2015 03/31/2017 09/15/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Astor Home For Children Fbt
Task

Step 1. In consultation with partner organizations and the Health 
Home at Risk Project Advisory Quality Committee (a workgroup 
of the WMC PPS Quality Committee), identify appropriate Health 
Home partners to provide care management services. 

Project  Completed 09/15/2015 12/31/2015 09/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 2. Convene Health Home at Risk Project Advisory 
Committee to review and discuss the roles and responsibilities of 
both health homes and primary care providers in the health home
at risk project.
Task

Step 3. Explore successful models for information sharing 
between PCPs and Health Homes. 

Project  Completed 05/10/2016 03/31/2017 05/10/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #8

Establish partnerships between the primary care providers, in 
concert with the Health Home, with network resources for needed
services.  Where necessary, the provider will work with local 
government units (such as SPOAs and public health 
departments).

DY2 Q4 Project  N/A Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has established partnerships to medical, behavioral health, 
and social services.  

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 11/05/2015 03/31/2017 11/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has established partnerships to medical, behavioral health, 
and social services.  

Provider
Case Management / 
Health Home

Completed 11/05/2015 03/31/2017 11/05/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Astor Home For Children Fbt
Task

PPS uses EHRs and HIE system to facilitate and document 
partnerships with needed services.

Project  Completed 11/30/2016 03/31/2017 11/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Meet with Health Homes to assess capacity and links to 
other care providers: medical, behavioral health, social services. 

Project  Completed 08/08/2015 06/30/2016 08/08/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2. Meet with partners to share experiences and identify 
gaps and opportunities.

Project  Completed 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Assess network to confirm specialties and provider types 
for ability to exchange information, links to care management 
including Health Homes and links to social services. 

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. Identify by provider type and project role the clinical 
information to be shared among providers

Project  Completed 02/10/2016 06/30/2016 02/10/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 5. Create roadmap for data sharing and reporting Project  Completed 02/10/2016 06/30/2016 02/10/2016 06/30/2016 06/30/2016 DY2 Q1

Task Project  Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 6. Plan training for appropiate partners and staff 
Milestone #9

Implement evidence-based practice guidelines to address risk 
factor reduction as well as to ensure appropriate management of 
chronic diseases.  Develop educational materials consistent with 
cultural and linguistic needs of the population.

DY2 Q4 Project  N/A Completed 11/05/2015 03/31/2017 11/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has adopted evidence-based practice guidelines for 
management of chronic conditions. Chronic condition appropriate
evidence-based practice guidelines developed and process 
implemented.

Project  Completed 11/05/2015 12/31/2016 11/05/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Regularly scheduled formal meetings are held to develop 
collaborative evidence-based care practices.

Project  Completed 02/17/2016 06/30/2016 02/17/2016 06/30/2016 06/30/2016 DY2 Q1

Task

PPS has included social services agencies in development of risk
reduction and care practice guidelines. 

Project  Completed 11/05/2015 12/31/2016 11/05/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Culturally-competent educational materials have been developed 
to promote management and prevention of chronic diseases.

Project  Completed 08/17/2016 03/31/2017 08/17/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. In consultation with partner organizations and the Health 
Home at Risk Project Advisory Quality Committee ( HHPAQC, a 
workgroup of the WMC PPS Quality Committee), identify 
appropriate evidence based literature and best practices 
addressing risk factor reduction, care engagement, and chronic 
disease management. 

Project  Completed 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Convene the HHPAQC to review and discuss the 
candidate best practices/protocols/guidelines/standards. The 
HHPAQC includes clinical leaders from partner organizations and
other stakeholder including social service agencies representing 
a range of credentials and experience relevant to the project. 

Project  Completed 02/17/2016 06/30/2016 02/17/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. The Cultural Competency/Health Literacy workgroup, a 
subset of the Workforce Committee, is charged with identification 
of evidence-based clinical training and educational materials that 
takes into consideration disease risk factors for sub populations 
based on race, ethnicity, disability, and behavioral health 
challenges.  This workgroup will suggest approaches for patient 
self management of disease risk factors that are culturally 

Project  Completed 11/05/2015 11/30/2016 11/05/2015 11/30/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
appropriate and will review these with WMC PPS quality steering 
committee and its workgroups
Task

Step 4. Plan phased roll out of culturally competent materials 
adapted to local considerations.  

Project  Completed 11/30/2016 03/31/2017 11/30/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop a Health Home At-Risk Intervention Program, utilizing 
participating HHs as well as PCMH/APC PCPs in care coordination within
the program.
Ensure all eligible primary care providers participating in the project meet 
NCQA (2011) accredited Patient Centered Medical Home, Level 3 
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced 
Primary Care accreditation by Demonstration Year (DY) 3.
Ensure that all participating safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up.
Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, for all 
participating safety net providers.
Develop a comprehensive care management plan for each patient  to 
engage him/her in care and to reduce patient risk factors.
Establish partnerships between primary care providers and the local 
Health Home for care management services. This plan should clearly 
delineate roles and responsibilities for both parties.
Establish partnerships between the primary care providers, in concert 
with the Health Home, with network resources for needed services.  
Where necessary, the provider will work with local government units 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

(such as SPOAs and public health departments).

Implement evidence-based practice guidelines to address risk factor 
reduction as well as to ensure appropriate management of chronic 
diseases.  Develop educational materials consistent with cultural and 
linguistic needs of the population.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Fail

Milestone #3 Pass & Complete

Milestone #4 Fail

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete
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 IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.a.iii.5 - IA Monitoring

Instructions :
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Project 2.a.iv – Create a medical village using existing hospital infrastructure

 IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Both BSCH and HealthAlliance face conversion costs and funding challenges, potential disruptions in care delivery during the transition period, 
and workforce training and redeployment considerations.  Specifically, the date for which capital projects are approved and receipt for total monies 
requested pose significant risks. 
To contain costs, BSCH will utilize internal and community resources to further develop urgent care in the ED, outpatient psychiatric services, and 
rehabilitation, laboratory, radiology and surgical services for outpatients. BSCH will provide community education space to minimize costs and 
maximize usage for services such as smoking cessation and diabetes education, and nutrition and fitness programs. 
To fund infrastructure development, BSCH and HealthAlliance did apply for the Capital Restructuring Financing Program, new market tax credits, 
foundation funding for capital and VAP funding for operating losses. Both Medical Villages will also attempt to offset losses through expansion 

and/or consolidation of outpatient services—including laboratory, behavioral health, diagnostic radiology, and ambulatory surgery. 
Medical Village development requires facility changes, closures, and creation of new services that shift patterns of care.  Patients, out of habit, 
may arrive at the wrong location. To mitigate potential disruptions in care delivery, BSCH and HealthAlliance are conducting comprehensive 
community engagement and planning to identify needs, assets, health behavior and utilization patterns and perceptions. BSCH and HealthAlliance
will continue efforts to increase awareness of and promote access to the new services. Dedicated outreach programs will focus on identified health
needs of the community and include comprehensive marketing and communication efforts. 
Rebalancing health delivery to focus on primary and ambulatory care will result in staffing growth in certain job categories (e.g., outpatient, care 
management, community health workers) and staffing reductions in some inpatient units and support services. Our PPS is committed to 
retaining/retraining/redeploying impacted staff to meet the skill-mix required to maintain employment or gain skills for new positions. This includes 
working with our labor organizations and local educational institutions to access retraining resources for both new positions and for at-risk workers.
To aid the development of an effective workforce strategy, BSCH and HealthAlliance will create a detailed timeline documenting the specifics of 
bed reduction and rationale.
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 IPQR Module 2.a.iv.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 6,600

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 0 2,420 0 6,600

Quarterly Update 0 4,039 0 0

Percent(%) of Commitment 166.90% 0.00%

IA Approved
Quarterly Update 0 4,537 0 0

Percent(%) of Commitment 187.48% 0.00%

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.a.iv.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Convert outdated or unneeded hospital capacity into an 
outpatient services center, stand-alone emergency 
department/urgent care center or other healthcare-related 
purpose.

DY4 Q4 Project  N/A In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

A strategic plan is in place which includes, at a minimum:
- Definition of services to be provided in medical village and 
justification based on CNA
- Plan for transition of inpatient capacity
- Description of process to engage community stakeholders
- Description of any required capital improvements and physical 
location of the medical village
- Plan for marketing and promotion of the medical village and 
consumer education regarding access to medical village services

Project  In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Project must reflect  community involvement in the development 
and the specific activities that will be undertaken during the 
project term.

Project  In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Step 1. Establish a Medical Village Project Quality Advisory 
Committee that includes representatives from BSCH and 
HealthAlliance as well as project management from the PMO 
who will be responsible for monitoring and reporting on the 
progress of the WMC PPS Medical Village Project.

Project  In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Step 2. Review community health assessments undertaken in 
Ulster and Orange county as well as CNA conducted by the PPS 
to determine service needs.

Project  Completed 04/01/2015 11/05/2015 04/01/2015 11/05/2015 12/31/2015 DY1 Q3

Task

Step 3.  Convene Medical Village Project team to review project 
plan, implementation timelines and deliverables against 
submitted capital Restructuring Financing Program submissions. 

Project  In Progress 01/01/2016 03/31/2019 01/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task Project  In Progress 01/01/2016 03/31/2019 01/01/2016 03/31/2019 03/31/2019 DY4 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 4. Once CRFP is approved, make adjustments to Medical 
Village Implementation Plan as required.
Task

Step 5. Once CRFP is approved, a plan for marketing and 
promotion of the medical village and consumer education 
regarding access to medical village services will be developed. 

Project  In Progress 01/01/2016 03/31/2019 01/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

Step 6. Plan community presentations as town hall type review 
that will be open to neighbors and stakeholders.

Project  In Progress 01/01/2016 03/31/2019 01/01/2016 03/31/2019 03/31/2019 DY4 Q4

Milestone #2

Provide a detailed timeline documenting the specifics of bed 
reduction and rationale.  Specified bed reduction proposed in the 
project must include active or "staffed" beds.

DY2 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has bed reduction timeline and implementation plan in place
with achievable targeted reduction in "staffed" beds.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Once CRFP is approved, make adjustments to Medical 
Village Implementation Plan as required and review timeline as it 
relates to staffed bed reduction.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Complete and submit Certificate of Need (CON) for bed 
reduction.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Once CON approved, maintain baseline bed capacity and
periodic progress reports documenting bed reduction.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Ensure that all eligible participating PCPs meet NCQA 2014 
Level 3 PCMH accreditation and/or meet state-determined 
criteria for Advanced Primary Care Models by the end of DSRIP 
Year 3. 

DY3 Q4 Project  N/A Completed 05/15/2015 03/31/2018 05/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet NCQA 2014 Level 3 PCMH and/or 
APCM standards.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abankwah Akosua Sarpomaa
Task

Step 1. WMC PPS issues RFP for vendor to do a PCMH 
readiness assessment.

Project  Completed 05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task Project  Completed 11/05/2015 06/30/2016 11/05/2015 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 2. WMC PPS establishes local deployment councils to serve
as local PPS contacts for network partners engaging in PCMH .
Task

Step 3. WMC PPS completes current state analysis of network 
partners; included will be determination as to eligibility for PCMH 
based on primary care provider type, as well as current PCMH 
certification if any and EHR and MU capabilities.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4.  WMC PPS working with PCMH vendor creates action 
plan for PCMH eligible organiztions as appropriate based on their
particular gaps so as to enable them to close gaps in processes 
and services.

Project  Completed 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone #4

Ensure that all safety net providers participating in Medical 
Villages are actively sharing EHR systems with local health 
information exchange/RHIO/SHIN-NY and sharing health 
information among clinical partners, including direct exchange 
(secure messaging), alerts and patient record look up.

DY4 Q4 Project  N/A Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abankwah Akosua Sarpomaa
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Adams Dumisa Melanie Md
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Hospital Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Catskill Regional Medical Ctr Adhc
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Mental Health Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Banerjee Rittika
Task

Step 1. WMC PPS in coordination with QE, establishes 
preliminary plan to connect network partners to RHIO.5

Project  Completed 08/08/2015 06/30/2016 08/08/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2. WMC PPS completes current state analysis of current 
EHR based connections to RHIO.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. PPS reviews and finalizes action plan. Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. Identify pilot partner/early adopter sites for QE 
connection.

Project  Completed 08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5. In accordance with IT & Systems workstream, obtain PPS
Board Approval:  Data Security and Confidentiality Plan.

Project  Completed 08/18/2015 12/31/2016 08/18/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6. Evaluate lessons learned from initial connections. Project  Completed 06/30/2016 09/30/2016 06/30/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7. Plan phased implementation for network rollout. Project  Completed 06/30/2016 09/30/2016 06/30/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8. Implement Phase 1 of network rollout. Project  Completed 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 9. Implement Phase 2 of network rollout. Project  Completed 03/31/2017 03/31/2018 03/31/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 10. As RHIO alert and secure messaging functionality is 
established and rolled out, WMC PPS will provide technical 
support and training to network partners activate functionality.

Project  Completed 06/30/2016 03/31/2018 06/30/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #5

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS implements interim reporting tool for DSRIP 
milestone reporting and engaged patient tracking.

Project  Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Identify by provider type and project role the clinical 
information to be shared among providers. Include in evaluation 
all the provider types essential to management of EHRs.

Project  Completed 05/10/2016 09/30/2016 05/10/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3. WMC PPS creates roadmap for data sharing and Project  Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
reporting to support population health analytics.
Task

Step 4. Begin IT based population health reporting. Project  Completed 12/31/2016 03/31/2017 12/31/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Ensure that EHR systems used in Medical Villages meet 
Meaningful Use Stage 2

DY4 Q4 Project  N/A Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. WMC PPS completes current state analysis of network 
partners; included will be determination as to eligibility for PCMH 
based on primary care provider type, as well as current PCMH 
certification if any and EHR capabilities.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. WMC PPS creates and implement mechanism to track 
EHR, MU, and PCMH status for each network provider.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. WMC PPS, based on findings of current state 
assessment finalizes plan for procuring and rolling out certified 
EHRs.

Project  Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #7

Ensure that services which migrate to a different setting or 
location (clinic, hospitals, etc.) are supported by the 
comprehensive community needs assessment.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Strategy developed for migration of any services to different 
setting or location (clinic, hospitals, etc.).

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Review Community Needs Assessment to determine 
migration plan.

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Develop guidelines and protocols to ensure appropriate 
migration.

Project  Completed 11/05/2015 03/31/2017 11/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Policies and procedures are developed to determine  the 
frequency of updates to guidelines and protocols. 

Project  Completed 02/10/2017 03/31/2017 02/10/2017 03/31/2017 03/31/2017 DY2 Q4
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Convert outdated or unneeded hospital capacity into an outpatient 
services center, stand-alone emergency department/urgent care center or
other healthcare-related purpose.
Provide a detailed timeline documenting the specifics of bed reduction 
and rationale.  Specified bed reduction proposed in the project must 
include active or "staffed" beds.
Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 
PCMH accreditation and/or meet state-determined criteria for Advanced 
Primary Care Models by the end of DSRIP Year 3. 
Ensure that all safety net providers participating in Medical Villages are 
actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical 
partners, including direct exchange (secure messaging), alerts and 
patient record look up.
Use EHRs and other technical platforms to track all patients engaged in 
the project.
Ensure that EHR systems used in Medical Villages meet Meaningful Use 
Stage 2
Ensure that services which migrate to a different setting or location (clinic,
hospitals, etc.) are supported by the comprehensive community needs 
assessment.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #7 Pass & Complete
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 IPQR Module 2.a.iv.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.a.iv.5 - IA Monitoring

Instructions :
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Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

 IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

#1- Hospitals may be reluctant for care managers not credentialed by the hospital to see patients prior to discharge and HH care managers without
nursing/medical backgrounds may not be qualified to evaluate deteriorating medical conditions post-discharge.  To mitigate these risks we will 
explore a hospital or PCP affiliated RN care manager working in tandem with HH colleagues. 

#2- This project requires the PPS to coordinate care, share records, determine HH eligibility and notify care managers and PCPs about upcoming 
discharges. If the admitted patient is not an attributed beneficiary the PPS will not have the benefit of the MAPP tools to meet these requirements. 
To mitigate this risk we will advocate for PPS notification of hospital admissions without regard to PPS "attribution" and access to PCP and HH 
assignment for admitted patients not attributed to the PPS. 

#3- Dec. 2014 commitments were based on our understanding of definitions and specifications. Subsequent or future changes, e.g. for an 
activated patient, may substantially affect our ability to meet targets.  We will mitigate this risk by respectfully raising concerns and issues. 

#4- To satisfy PPS speed and scale commitments providers must meet requirements by a certain date.  We are at risk for interpreting that the 
appropriate role of a participant varies by specialty, setting and provider type and basing our commitments on those roles. To mitigate this risk we 
describe our assumptions:  Providers will assume leading, secondary or supporting roles as appropriate; leading participants will satisfy all project 
requirements while those in secondary or supporting roles will satisfy only role-applicable milestones.  

#5-To meet the requirement for Health Information Exchange (HIE) we plan to connect providers to the SHIN_NY through our Qualified Entity 
(QE). There is significant risk the QE may not be able to support this requirement or providers may not be able to meet the aggressive time frame. 
To mitigate risk we will work closely with our QE and partners. 

#6-  This project shares risks with others: Practices may be overwhelmed by the volume of guidelines, policies and training related to DSRIP, a risk
to be mitigated by support from PMO staff and by setting reasonable and staged dates for milestones.  Project speed and scale commitments 
made before executed contracts with partners and PPS infrastructure was in place may be at risk. To mitigate we are developing a two stage 
process for collecting data on engaged patients taking into account requirements for IT security, patient consent and contractual agreements.  
Relying solely on data from NYS through MAPP the PPS would not have information needed to meet the needs of Medicaid patients served by 
PPS providers but not "attributed" to the PPS. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the 
broader population served by our partner organizations.  An associated risk is that our IT roadmap assumes maximization of the DOH-supplied 
MAPP portal and analytics, which will not support inclusion of a broader data set.  Accordingly, our IT and IDS strategies include transitioning to 
PPS based project management, analytics, and care management platforms.
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 IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 5,320

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 475 2,090 2,375 5,320

Quarterly Update 0 7,043 0 0

Percent(%) of Commitment 0.00% 336.99% 0.00% 0.00%

IA Approved
Quarterly Update 0 7,016 0 0

Percent(%) of Commitment 0.00% 335.69% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (2,375) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Develop standardized protocols for a Care Transitions 
Intervention Model with all participating hospitals, partnering with 
a home care service or other appropriate community agency.

DY2 Q4 Project  N/A Completed 10/14/2015 03/31/2017 10/14/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Standardized protocols are in place to manage overall population
health and perform as an integrated clinical team are in place.

Project  Completed 10/14/2015 03/31/2017 10/14/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. In consultation with partner organizations and the Care 
Transitions  Project Advisory Quality Committee (CTPAQC,a 
workgroup of the WMC PPS Quality Committee), identify 
appropriate evidence based literature and best practices 
addressing care transitions.

Project  Completed 10/14/2015 03/31/2017 10/14/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Convene the CTPAQC review and discuss the candidate 
best best practices/protocols/ guidelines/standards. The Care 
Transitions  Project Advisory Quality Committee includes clinical 
leaders from partner organizations and other stakeholders 
representing a range of credentials and experience relevant to 
the project. 

Project  Completed 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Compare status of current practice among participating 
partners   to identified best practices, including current ability of 
partner hospitals to identify Health Home enrolled or Health 
Home eligible patients,  to notify of planned discharge, to provide 
a care manager visit with transition services prior to discharge, 
and to create  and share a timely care transition record. 

Project  Completed 02/10/2016 06/30/2016 02/10/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4. Plan phased roll out of best practices/protocols/ 
guidelines/standards adapted to local considerations. Protocols 
will include: notification of early discharge, transmission of a 
transition care record, facilitation of visit by transition care 
manager, assessment of Health Home enrollment and or 
eligiblity, notification of MCO and, if applicable, Health Home and 

Project  Completed 08/17/2016 03/31/2017 08/17/2016 03/31/2017 03/31/2017 DY2 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 185 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
will include a 30 day transition period.  
Milestone #2

Engage with the Medicaid Managed Care Organizations and 
Health Homes to develop transition of care protocols that will 
ensure appropriate post-discharge protocols are followed.

DY3 Q4 Project  N/A Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

A payment strategy for the transition of care services is 
developed in concert with Medicaid Managed Care Plans and 
Health Homes.

Project  Completed 08/17/2016 03/31/2018 08/17/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Coordination of care strategies focused on care transition are in 
place, in concert with Medicaid Managed Care groups and Health
Homes.

Project  Completed 05/18/2016 03/31/2018 05/18/2016 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has protocol and process in place to identify Health-Home 
eligible patients and link them to services as required under ACA.

Project  Completed 08/15/2015 03/31/2018 08/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. WMC PPS cunducts analysis of current practice among 
participating hospital partners regarding current ability  to identify 
Health Home enrolled or Health Home eligible patients.

Project  Completed 08/15/2015 03/31/2016 08/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. In consultation with partner organizations and the 
CTPAQC  the PMO will work with each participating hospital to 
develop a plan for implementing identification of Health Home 
enrolled or eligible patients and to link the patient to Health Home
services.

Project  Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. WMC PPS identifies  Medicaid Managed Care 
Organizations (MCOs) and Health Homes (HHs) doing business 
in our service area  whose members and clients are at risk of 
admission to partner hospitals.

Project  Completed 08/10/2015 09/30/2015 08/10/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 4. WMC PPS conducts learning sessions for area HH and 
MCO care managers on the new care transition protocols. See 
role out of protocols 2biv M1: 8/17/2016-3/31/2017. 

Project  Completed 08/17/2016 03/31/2017 08/17/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. MCOs and HHs are invited to participate in committees, 
work groups and local deployment councils working on care 
coordination. WMC PPS seeks to identify a contact person at 
each MCO who will work with PPS partners to ensure 
coordination of care management.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 6. Work with State organizations such as GNYHA, HANYS, 
PHSP Coalition and NYS DOH to convene discussion with NY 
MCOs around DSRIP related issues including successful models 
for reimbursement for transition services. 

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #3

Ensure required social services participate in the project. DY3 Q4 Project  N/A Completed 05/20/2016 03/31/2018 05/20/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Required network social services, including medically tailored 
home food services, are provided in care transitions.

Project  Completed 05/20/2016 03/31/2018 05/20/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. In collaboration with PPS partners working on community 
engagement and patient activation,  identify local social services, 
including medically tailored home food services,  within the 
service area of each participating hospital. 

Project  Completed 05/20/2016 09/30/2016 05/20/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2. In consultation with CBOs, social service agencies, 
network partners and the CTPQAC, create resource tools  
including  lists of available social services  and protocols for 
making referals for use by care managers, hospitals, primary 
care and other network providers.

Project  Completed 11/18/2016 06/30/2017 11/18/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Step 3. Partner feedback will be solicited. Based on lessons 
learned and feedback from Partners and local deployment 
workgroups, the CTPAQC and/or the  Quality Steering 
Committee and/or its workgroups will review and adjust training 
materials/ best practices/ protocols/ guidelines/standards and 
further implementation plans in consultation with PMO staff. 

Project  Completed 08/16/2017 03/31/2018 08/16/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Transition of care protocols will include early notification of 
planned discharges and the ability of the transition care manager 
to visit the patient in the hospital to develop the transition of care 
services.

DY2 Q4 Project  N/A Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 08/12/2016 03/31/2017 08/12/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider
Practitioner - Non-Primary 
Care Provider (PCP)

Completed 08/12/2016 03/31/2017 08/12/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for early notification of Provider Hospital Completed 08/12/2016 03/31/2017 08/12/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
planned discharges.
Task

PPS has program in place that allows care managers access to 
visit patients in the hospital and provide care transition services 
and advisement.

Project  Completed 08/12/2016 03/31/2017 08/12/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS completes analysis of current practice among 
participating hospital partners regarding current ability  to notify of
planned discharges and provide care manager visit prior to 
discharge to provide transition services. 

Project  Completed 05/18/2016 09/30/2016 05/18/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2. In consultation with partner organizations and the 
CTPAQC  the PMO will work with each participating hospital to 
develop a plan for implementing early notification of planned 
discharges and care manager visits prior to discharge to provide 
transition services.  

Project  Completed 08/12/2016 03/31/2017 08/12/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Protocols will include care record transitions with timely updates 
provided to the members' providers, particularly primary care 
provider.

DY2 Q4 Project  N/A Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for including care transition 
plans in patient medical record and ensuring medical record is 
updated in interoperable EHR or updated in primary care provider
record.

Project  Completed 08/12/2016 03/31/2017 08/12/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS completes current state analysis of current 
EHR  based connections to RHIO.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. WMC PPS completes analysis of current practice among 
participating hospital partners regarding current ability  to create  
and share a timely care transition record. 

Project  Completed 05/18/2016 09/30/2016 05/18/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3. In consultation with partner organizations and the 
CTPAQC  the PMO will work with each participating hospital to 
develop a plan for closing gaps to enable the sharing of a care 
transition plan with primary care practices caring for discharged 
patients.

Project  Completed 08/12/2016 03/31/2017 08/12/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Ensure that a 30-day transition of care period is established. DY2 Q4 Project  N/A Completed 08/17/2016 03/31/2017 08/17/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 08/17/2016 03/31/2017 08/17/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Policies and procedures reflect the requirement that 30 day 
transition of care period is implemented and utilized.
Task

Step 1. Phased roll out of best practices/protocols/ 
guidelines/standards  will include a 30 day transition period.  

Project  Completed 08/17/2016 03/31/2017 08/17/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS implements interim reporting tool for DSRIP 
milestone reporting and engaged patient tracking tacking into 
account all project compliant services for DY1.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Define functional reporting requirements for care 
transition project.

Project  Completed 09/30/2015 06/30/2016 09/30/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. WMC PPS creates roadmap for data sharing and 
reporting.

Project  Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4. Begin reporting to track all activated patients. Project  Completed 11/15/2015 09/30/2016 11/15/2015 09/30/2016 09/30/2016 DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop standardized protocols for a Care Transitions Intervention Model
with all participating hospitals, partnering with a home care service or 
other appropriate community agency.
Engage with the Medicaid Managed Care Organizations and Health 
Homes to develop transition of care protocols that will ensure appropriate 
post-discharge protocols are followed.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Ensure required social services participate in the project.

Transition of care protocols will include early notification of planned 
discharges and the ability of the transition care manager to visit the 
patient in the hospital to develop the transition of care services.
Protocols will include care record transitions with timely updates provided 
to the members' providers, particularly primary care provider.

Ensure that a 30-day transition of care period is established.

Use EHRs and other technical platforms to track all patients engaged in 
the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete
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 IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Narrative Completed Mid-Point Assessment Narrative 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment Narrative
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IPQR Module 2.b.iv.5 - IA Monitoring

Instructions :
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Project 2.d.i – Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community 
Based Care

 IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

We anticipate challenges and risks in locating patients for this project. During our CNA process we identified hot spots that were most frequently 
represented within disease categories. This experience provided us with a sense of how difficult it may be to survey and engage individuals as part
of Project 2.d.i. Although we were successful in getting into these communities and developing relationships with local providers and CBOs, we 
realize that the target population's size and geographic distribution will represent logistical challenges to achieving project milestones. To minimize 
this risk we will work through our local deployment councils (LDCs) which will communicate with the FQHCs, MCOs and CBOs who are part of our 
project effort. 

Another challenge will be directing the UI/NU/LU to care and improving patient activation scores and utilization of primary and prevention services. 
In our region, these populations currently engage the health system at multiple points, including FQHCs, EDs, Medicaid MCOs, and organizations 
that facilitate insurance enrollment. Our strategy includes working with partner organizations like MISN and our MCOs to facilitate enrollment into 
the NYS Exchange or guide the uninsured to our partner FQHCs. We will also work with the MCOs to obtain lists of their low and non-utilizing 
Medicaid beneficiaries to help connect these patients to their primary care provider. To increase the likelihood of patients' completion of activation 
measures, we will offer a free mobile app that links patients to local clinical and social services.

This project shares similar risks identified in our IT Systems and Population Health work streams, briefly summarized here.  We have committed to
engaging patients for this project before all committees have convened, before contracts are in place with all our partners and before the PPS is 
fully staffed. To mitigate this risk we are developing a two stage process for collecting data on engaged patients with a short term plan that will take
into account that without consent from patients, and executed BAA and DEAA, we cannot collect PHI information. We are also at risk of only being 
able to manage our attributed population by relying on data from NYS through MAPP. To truly impact the Medicaid population at-large, the WMC 
PPS and its network will have to address the needs of every Medicaid patient. Not having access to data for non-attributed members in our service
area will impede our ability to proactively identify patients with gaps in care or other service needs, as well as monitor quality performance for the 
population at large. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the broader population served by the 
partner organizations in our PPS.  An associated risk is that our IT roadmap assumes maximization of the DOH-supplied MAPP portal and 
analytics, which will not support inclusion of a broader data set.  Accordingly, our IT and IDS strategies include transitioning to a powerful PPS 
based analytics platform.  
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 IPQR Module 2.d.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 81,500

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 5,000 30,000 30,001 81,500

Quarterly Update 0 24,050 0 0

Percent(%) of Commitment 0.00% 80.17% 0.00% 0.00%

IA Approved
Quarterly Update 0 1,323 0 0

Percent(%) of Commitment 0.00% 4.41% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (30,001) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Fail
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 IPQR Module 2.d.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Contract or partner with community-based organizations (CBOs) 
to engage target populations using PAM(R) and other patient 
activation techniques.  The PPS must provide oversight and 
ensure that engagement is sufficient and appropriate.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Partnerships with CBOs to assist in patient "hot-spotting" and 
engagement efforts as evidenced by MOUs, contracts, letters of 
agreement or other partnership documentation.

Project  Completed 11/06/2015 03/31/2017 11/06/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1.  Establish a Community Engagement Quality Advisory 
Committee.

Project  Completed 04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Step 2. PPS will establish relationships with CBOs by connecting 
to local/ regional coalitions and quality advisory groups. 

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Execute MSA with some PPS Participants and/or service 
contracts between PMO and CBOs as appropriate.

Project  Completed 05/01/2015 03/31/2016 05/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. The Community Engagement Quality Advisory 
Committee will evaluate and provide oversight and ensure the 
engagement is sufficient and appropriate 

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Establish a PPS-wide training team, comprised of members with 
training in PAM(R) and expertise in patient activation and 
engagement.

DY2 Q4 Project  N/A Completed 06/01/2015 03/31/2016 06/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Patient Activation Measure(R) (PAM(R)) training team 
established.

Project  Completed 06/01/2015 03/31/2016 06/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 1. Conduct trainings with Core PAM Team. Project  Completed 06/01/2015 08/11/2015 06/01/2015 08/11/2015 09/30/2015 DY1 Q2

Task

Step 2. Work with IT Committee to develop a platform for 
required quarterly reports and for tracking program offerings and 

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
participation. Develop mechanism to measure training 
effectiveness in relation to goals once strategy and plan 
implemented.
Milestone #3

Identify UI, NU, and LU "hot spot" areas (e.g., emergency 
rooms).  Contract or partner with CBOs to perform outreach 
within the identified "hot spot" areas.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Analysis to identify "hot spot" areas completed and CBOs 
performing outreach engaged.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Utilize CNA's baseline data as a starting point to 
ascertain "hot spot" areas where the UI, NU, and LU are most 
likely to go to for health care or social support services; 
emergency departments, community health centers, public 
hospitals, charitable clinics, teaching and community hospitals, 
and the Departments of Social Services, in the Hudson Valley 
region.  

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Collaborate with CBOs through the (Community 
Engagement Quality Advisory) Committee as per Milestone 1

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Survey the targeted population about healthcare needs in the 
PPS' region.

DY2 Q4 Project  N/A Completed 10/08/2015 03/31/2017 10/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Community engagement forums and other information-gathering 
mechanisms established and performed.

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Conduct Focus groups / community engagement session 
with community consumers/residents and CBOs to help identify 
key access factors and effective communication pathways that 
acknowledge cultural differences, language and health literacy 
competencies from a community perspective.

Project  Completed 10/27/2015 12/31/2015 10/27/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Participate in monthly community / regional network 
meetings that will allow us to identify the CBO in our hot spots 
and engage community members throughout the Hudson Valley. 

Project  Completed 10/08/2015 03/31/2017 10/08/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Train providers located within "hot spots" on patient activation 
techniques, such as shared decision-making, measurements of 
health literacy, and cultural competency.

DY2 Q4 Project  N/A Completed 08/10/2015 03/31/2017 08/10/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

PPS Providers (located in "hot spot" areas) trained in patient 
activation techniques by "PAM(R) trainers".

Project  Completed 08/10/2015 03/31/2017 08/10/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Working with the Cultural Competency/Health Literacy 
workgroup, assess risk factors for sub populations based on 
race, ethnicity, disability, and behavioral health challenges. This 
workgroup when established will also suggest approaches for 
patient self-management of disease risk factors that are culturally
appropriate and review these with the WMC PPS Quality 
Committee

Project  Completed 10/06/2015 12/31/2015 10/06/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Finalize appropriate role-based training strategy for non-
clinical and clinical segments of workforce based on the previous 
step, incorporating on-site and on-line based input from providers
and CBOs.

Project  Completed 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Identify cultural competancy and health literacy 
champions within the local deployment groupos established as 
part of Clinical governance who are responsible for patient and 
provider emgagement. 

Project  Completed 10/06/2015 12/31/2015 10/06/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #6

Obtain list of PCPs assigned to NU and LU enrollees from MCOs.
Along with the member's MCO and assigned PCP, reconnect 
beneficiaries to his/her designated PCP (see outcome 
measurements in #10).  

• This patient activation project should not be used as a 
mechanism to inappropriately move members to different health 
plans and PCPs, but rather, shall focus on establishing 
connectivity to resources already available to the member.

• Work with respective MCOs and PCPs to ensure proactive 
outreach to beneficiaries.  Sufficient information must be provided
regarding insurance coverage, language resources, and 
availability of primary and preventive care services.  The state 
must review and approve any educational materials, which must 
comply with state marketing guidelines and federal regulations as
outlined in 42 CFR §438.104.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Procedures and protocols established to allow the PPS to work 
with the member's MCO and assigned PCP to help reconnect 

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
that beneficiary to his/her designated PCP.
Task

Step 1. Based on MAPP portal data, WMC PPS identifies MCOs 
whose members have been attributed to our PPS.

Project  Completed 09/01/2015 09/30/2015 09/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. WMC PPS and MCOs plan for sharing reports to help 
reconnect benificiaries to designated PCPs including establishing
data sharing agreements.

Project  Completed 12/31/2016 03/31/2017 12/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Review with respective MCOs and PCPs outreach 
materials.

Project  Completed 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Baseline each beneficiary cohort (per method developed by 
state) to appropriately identify cohorts using PAM(R) during the 
first year of the project and again, at set intervals.  Baselines, as 
well as intervals towards improvement, must be set for each 
cohort at the beginning of each performance period.

DY2 Q4 Project  N/A Completed 08/05/2015 03/31/2017 08/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

For each PAM(R) activation level, baseline and set intervals 
toward improvement determined at the beginning of each 
performance period (defined by the state).

Project  Completed 08/05/2015 03/31/2017 08/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. LU/NU Medicaid beneficiaries and the UI in the Hudson 
Valley region will be engaged and activated through the 
administration of PAM. 

Project  Completed 08/05/2015 03/31/2017 08/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Identify by User IDs, baseline PAM activation level and 
score will be captured and tracked at the individual level.  These 
PAM respondents will be followed-up at set intervals defined by 
the State by their providers. 

Project  Completed 08/31/2016 03/31/2017 08/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Through data analysis, cohorts of LU/NU and UI, as well 
as subgroups based on PAM activation level and score will be 
assessed at each follow-up to determine progress and 
improvement trend, and to establish subsequent achievement 
goals. 

Project  Completed 08/31/2016 03/31/2017 08/31/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #8

Include beneficiaries in development team to promote preventive 
care.

DY2 Q4 Project  N/A Completed 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Beneficiaries are utilized as a resource in program development Project  Completed 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
and awareness efforts of preventive care services.
Task

Step 1. The Community Engagement Quality Advisory 
Committee through the local deployment council will provide 
oversight to include beneficiaries in the development process. 

Project  Completed 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2.  Conduct Community engagement sessions with 
community consumers/residents and CBOs to help identify key 
access factors and   effective communication pathways that 
acknowledge cultural differences, language and health literacy 
competencies from a community perspective. 

Project  Completed 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact 
information when he/she visits the PPS designated facility or "hot 
spot" area for health service.  

• If the beneficiary is UI, does not have a registered PCP, or is 
attributed to a PCP in the PPS' network, assess patient using 
PAM(R) survey and designate a PAM(R) score.

• Individual member's score must be averaged to calculate a 
baseline measure for that year's cohort.

• The cohort must be followed for the entirety of the DSRIP 
program.

• On an annual basis, assess individual members' and each 
cohort's level of engagement, with the goal of moving 

beneficiaries to a higher level of activation.      • If the beneficiary 
is deemed to be LU & NU but has a designated PCP who is not 
part of the PPS' network, counsel the beneficiary on better 
utilizing his/her existing healthcare benefits, while also 
encouraging the beneficiary to reconnect with his/her designated 
PCP. 

• The PPS will NOT be responsible for assessing the patient via 
PAM(R) survey.

• PPS will be responsible for providing the most current contact 
information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance 
companies (for NU & LU populations) on a monthly basis, as well
as to DOH on a quarterly basis.

DY2 Q4 Project  N/A Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Performance measurement reports established, including but not 
limited to:
- Number of patients screened, by engagement level
- Number of clinicians trained in PAM(R) survey implementation
- Number of  patient: PCP bridges established
- Number of  patients identified, linked by MCOs to which they 
are associated
- Member engagement lists to relevant insurance companies (for 
NU & LU populations) on a monthly basis
- Member engagement lists to DOH (for NU & LU populations) on
a monthly basis
- Annual report assessing individual member and the overall 
cohort's level of engagement  
Task

Step 1. WMC PPS creates a plan for the development of 
platforms to share administrative, milestone, and project 
information with network partners with includes patients using 
PAM and their scores

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Based on MAPP portal data, WMC PPS identifies MCOs 
whose members have been attributed to our PPS (see Milestone 
#6)

Project  Completed 09/01/2015 09/30/2015 09/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. As indicated in Milestone 5 Task 7 of Workforce, "Work 
with IT Committee to develop a platform for required quarterly 
reports and for tracking program offerings and participation." This
system will also track the number of clinicians trained in PAM

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. As noted in IT Milestone 3 Step 8, "Create roadmap for 
data sharing and reporting using platform to support population 
health analytics including assessment of patient engagement."

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5. Generate reports and submit to Department of Health Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Increase the volume of non-emergent (primary, behavioral, 
dental) care provided to UI, NU, and LU persons.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Volume of non-emergent visits for UI, NU, and LU populations 
increased.

Project  Completed 08/15/2016 03/31/2017 08/15/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Through PAM administration and its coaching Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
functionality and capability, many providers in our network 
(FQHCs, MCOs) will be able to assess our beneficiaries' access 
to care information for non-emergent care. 
Task

Step 2. WMC-PPS project teams will collaborate with these 
providers to create a referral network for our beneficiaries to 
access these primary care services. 

Project  Completed 08/15/2015 03/31/2017 08/15/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #11

Contract or partner with CBOs to develop a group of community 
navigators who are trained in connectivity to healthcare 
coverage, community healthcare resources (including for primary 
and preventive services) and patient education.

DY2 Q4 Project  N/A Completed 09/30/2015 03/31/2017 09/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Community navigators identified and contracted. Provider PAM(R) Providers Completed 11/16/2015 03/31/2017 11/16/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Community navigators trained in connectivity to healthcare 
coverage and community healthcare resources, (including 
primary and preventive services), as well as patient education.

Provider PAM(R) Providers Completed 09/30/2015 03/31/2017 09/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Contract with CBOs as described in Milestone 1 Project  Completed 09/30/2015 03/31/2017 09/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Develop preliminary training strategy (e.g., scale, timing, 
scope, methodologies, content and cultural competency 
considerations) as defined in Milestone 5 of the Workforce 
Strategy.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. 3) Similar to Milestone 10, through PAM administration 
and its coaching functionality, this group of trained community 
navigators will be able to coach and connect patients to relevant 
preventive care services and educational resources. 

Project  Completed 08/15/2016 03/31/2017 08/15/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #12

Develop a process for Medicaid recipients and project 
participants to report complaints and receive customer service.

DY2 Q4 Project  N/A Completed 08/05/2015 03/31/2017 08/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures for customer service complaints and 
appeals developed.

Project  Completed 08/05/2015 03/31/2017 08/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS will follow WMC policy on Patient Complaints 
and Grievances, policy # RI-11A. 

Project  Completed 08/05/2015 03/31/2017 08/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Along with WMC's 24/7 toll free help line which is Project  Completed 08/05/2015 03/31/2017 08/05/2015 03/31/2017 03/31/2017 DY2 Q4
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available to patients and staff, WMC is well positioned to receive 
and respond to all recipients and project participants.
Milestone #13

Train community navigators in patient activation and education, 
including how to appropriately assist project beneficiaries using 
the PAM(R).

DY2 Q4 Project  N/A Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

List of community navigators formally trained in the PAM(R). Provider PAM(R) Providers Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Abdelmassih Shawkat G
Task

Step 1. Core team will train community navigators who will be 
responsible for performing PAM. 

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. As indicated in Milestone 5 Task 7 of Workforce, "Work 
with IT Committee to develop a platform for required quarterly 
reports and for tracking program offerings and participation." This
system will also track the number of community navigators

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #14

Ensure direct hand-offs to navigators who are prominently placed
at "hot spots," partnered CBOs, emergency departments, or 
community events, so as to facilitate education regarding health 
insurance coverage, age-appropriate primary and preventive 
healthcare services and resources.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Community navigators prominently placed (with high visibility) at 
appropriate locations within identified "hot spot" areas. 

Provider PAM(R) Providers Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Abdelmassih Shawkat G
Task

Step 1. Identify hot spots as indicated in Milestone 3 Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Train navigators as indicated in Milestone 5, 11 and 13 Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Community navigators will utilize resources that will allow 
them to connect, track  and follow up on engaged UI/LU/NU to 
ensure appropriate health services and insurance options were 
provided and/or discussed.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #15 DY2 Q4 Project  N/A Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4
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Inform and educate navigators about insurance options and 
healthcare resources available to UI, NU, and LU populations.
Task

Navigators educated about insurance options and healthcare 
resources available to populations in this project.

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Train navigators as indicated in Milestones 5, 11, 13 and 
14

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #16

Ensure appropriate and timely access for navigators when 
attempting to establish primary and preventive services for a 
community member.

DY2 Q4 Project  N/A Completed 10/14/2015 03/31/2017 10/14/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Timely access for navigator when connecting members to 
services.

Project  Completed 10/31/2016 03/31/2017 10/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Plan training for navigators on care transition protocols Project  Completed 10/14/2015 03/31/2017 10/14/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Follow care transition strategy as outlined in 2biv 
Milestone #2

Project  Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #17

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, to track all patients engaged in the project.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  Completed 08/01/2015 03/31/2017 08/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS implements interim reporting tool for DSRIP 
milestone reporting and engaged patient tracking. 

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Identify by provider type and project role the clinical 
information to be shared among providers. Include in evaluation 
all the provider types essential to management of EHRs.

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. WMC PPS creates roadmap for data sharing and 
reporting to support population health analytics.

Project  Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4. Begin IT based population health reporting. Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Contract or partner with community-based organizations (CBOs) to 
engage target populations using PAM(R) and other patient activation 
techniques.  The PPS must provide oversight and ensure that 
engagement is sufficient and appropriate.
Establish a PPS-wide training team, comprised of members with training 
in PAM(R) and expertise in patient activation and engagement.
Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).  
Contract or partner with CBOs to perform outreach within the identified 
"hot spot" areas.
Survey the targeted population about healthcare needs in the PPS' 
region.
Train providers located within "hot spots" on patient activation techniques,
such as shared decision-making, measurements of health literacy, and 
cultural competency.
Obtain list of PCPs assigned to NU and LU enrollees from MCOs.  Along 
with the member's MCO and assigned PCP, reconnect beneficiaries to 
his/her designated PCP (see outcome measurements in #10).  

• This patient activation project should not be used as a mechanism to 
inappropriately move members to different health plans and PCPs, but 
rather, shall focus on establishing connectivity to resources already 
available to the member.

• Work with respective MCOs and PCPs to ensure proactive outreach to 
beneficiaries.  Sufficient information must be provided regarding 
insurance coverage, language resources, and availability of primary and 
preventive care services.  The state must review and approve any 
educational materials, which must comply with state marketing guidelines
and federal regulations as outlined in 42 CFR §438.104.
Baseline each beneficiary cohort (per method developed by state) to 
appropriately identify cohorts using PAM(R) during the first year of the 
project and again, at set intervals.  Baselines, as well as intervals towards
improvement, must be set for each cohort at the beginning of each 
performance period.

Include beneficiaries in development team to promote preventive care.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact information 
when he/she visits the PPS designated facility or "hot spot" area for 
health service.  

• If the beneficiary is UI, does not have a registered PCP, or is attributed 
to a PCP in the PPS' network, assess patient using PAM(R) survey and 
designate a PAM(R) score.

• Individual member's score must be averaged to calculate a baseline 
measure for that year's cohort.

• The cohort must be followed for the entirety of the DSRIP program.

• On an annual basis, assess individual members' and each cohort's level
of engagement, with the goal of moving beneficiaries to a higher level of 

activation.      • If the beneficiary is deemed to be LU & NU but has a 
designated PCP who is not part of the PPS' network, counsel the 
beneficiary on better utilizing his/her existing healthcare benefits, while 
also encouraging the beneficiary to reconnect with his/her designated 
PCP. 

• The PPS will NOT be responsible for assessing the patient via PAM(R) 
survey.

• PPS will be responsible for providing the most current contact 
information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance companies (for 
NU & LU populations) on a monthly basis, as well as to DOH on a 
quarterly basis.
Increase the volume of non-emergent (primary, behavioral, dental) care 
provided to UI, NU, and LU persons.
Contract or partner with CBOs to develop a group of community 
navigators who are trained in connectivity to healthcare coverage, 
community healthcare resources (including for primary and preventive 
services) and patient education.
Develop a process for Medicaid recipients and project participants to 
report complaints and receive customer service.
Train community navigators in patient activation and education, including 
how to appropriately assist project beneficiaries using the PAM(R).
Ensure direct hand-offs to navigators who are prominently placed at "hot 
spots," partnered CBOs, emergency departments, or community events, 
so as to facilitate education regarding health insurance coverage, age-
appropriate primary and preventive healthcare services and resources.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Inform and educate navigators about insurance options and healthcare 
resources available to UI, NU, and LU populations.
Ensure appropriate and timely access for navigators when attempting to 
establish primary and preventive services for a community member.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, to track all 
patients engaged in the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete

Milestone #10 Pass & Complete

Milestone #11 Pass & Complete

Milestone #12 Pass & Complete

Milestone #13 Pass & Complete

Milestone #14 Pass & Complete

Milestone #15 Pass & Complete

Milestone #16 Pass & Complete

Milestone #17 Pass & Complete
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 IPQR Module 2.d.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone

CG-CAHPS Survey Results Submission Completed CG-CAHPS Survey Results Submission 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone

PAM Data Reporting MY1 and MY2 Completed PAM Data Reporting MY1 and MY2 12/31/2016 12/31/2016 12/31/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone

PAM Data Reporting MY2 and MY3 Completed PAM Data Reporting MY2 and MY3 07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone

C&G CAHPS for the Uninsured DY3 Submission Completed C&G CAHPS for the Uninsured DY3 Submission 10/01/2017 12/31/2017 10/01/2017 12/31/2017 12/31/2017 DY3 Q3

Milestone

PAM Data Reporting MY3 and MY4 Completed PAM Data Reporting MY3 and MY4 07/01/2018 09/30/2018 07/01/2018 09/30/2018 09/30/2018 DY4 Q2

Milestone

C&G CAHPS for the Uninsured DY4 Submission Completed C&G CAHPS for the Uninsured DY4 Submission 10/01/2018 12/31/2018 12/31/2018 DY4 Q3

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

C&G CAHPS for the Uninsured DY4 Submission marville Other
21_DY4Q3_PROJ2di_MDL2di4_PPS1749_OTH_WMC
Health_PPS_21_C&G_CAHPS_for_the_Uninsured_DY
4_Submission_24327.txt

C&G CAHPS for the Uninsured DY4 Submission 01/23/2019 09:56 AM

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment

CG-CAHPS Survey Results Submission

PAM Data Reporting MY1 and MY2

PAM Data Reporting MY2 and MY3
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PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

C&G CAHPS for the Uninsured DY3 Submission

PAM Data Reporting MY3 and MY4

C&G CAHPS for the Uninsured DY4 Submission
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IPQR Module 2.d.i.5 - IA Monitoring

Instructions :
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Project 3.a.i – Integration of primary care and behavioral health services

 IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

 #1- Dec. 2014 commitments were based on our then current understanding of definitions and specifications. Subsequent or future changes, e.g. 
for an activated patient, may substantially affect our ability to meet targets.  We will mitigate this risk by respectfully raising concerns and issues 
relevant to our performance. 

#2- To satisfy PPS speed and scale commitments providers must meet project requirements by a certain date.  However, the appropriate role of 
any participant may vary by specialty, setting and provider type and we risk having based our commitments on a view of provider roles not fully 
aligned with the view of the IA. To mitigate this risk we describe our assumptions:  Providers will assume leading, secondary or supporting roles as
appropriate. Leading participants will satisfy all project requirements while participants in secondary or supporting roles will satisfy a role specific 
subset of requirements.

#3-This project includes tasks which could require modifications to EHRs by vendors who may be unable/unwilling to make changes, or the 
requested modifications could be prohibitively costly putting practices/clinics with a primary role in this project are at risk of failing timely milestone 
completion.  To mitigate we will explore alternative solutions to linking documentation of screening and transfer to BH with the point of care 
electronic health record. 

#4- Integration of medical and Behavioral Health records within an individual patient record could be interpreted to violate privacy standards posing
a risk for the PPS/partners who must comply with regulations. To mitigate this risk we will collaborate with DOH/other PPS to demonstrate 
integration of records in a manner compliant with regulatory and other requirements. 

#5- Primary care participants in this project include small independent practices wanting to co-locate BH services for their patients. Because 
current regulation limits licensed BH agencies in providing services in off-site location, and current contract arrangements with managed care 
plans may not support providing BH in a medical practice, co-location may not be financially viable.  We will mitigate the risk by exploring 
regulatory waivers to allow licensed BH agencies to collaborate with private PC practices, and modification of managed care contracts to support 
BH-PC co-location.  A related risk is the shortage of licensed BH professionals to be addressed under the workforce work stream. 

#6-  This project shares risks with other projects and work streams: A risk that practices will be overwhelmed by the volume of guidelines, policies 
and training related to DSRIP which will be mitigated by support from PMO staff and by setting reasonable and staged due dates for milestones.  
Project speed and scale commitments were made before contracts with partners were executed and before any integrated PPS infrastructure was 
in place. To mitigate the risk of falling short, we are developing a two stage process for collecting data on engaged patients taking into account 
prohibitions on collecting PHI prior to meeting requirements for IT security, patient consent and contractual agreements.  A risk that  relying solely 
on data from NYS through MAPP the PPS will not have information needed to meet the needs of every Medicaid patient served by PPS providers, 
including those not "attributed" to the PPS. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the broader 
population served by the partner organizations in our PPS. An associated risk is that our IT roadmap assumes maximization of the DOH-supplied 
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MAPP portal and analytics, which will not support inclusion of a broader data set.  Accordingly, our IT and IDS strategies include transitioning to 
PPS based project management, analytics, and care management platforms.     
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 IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 17,050

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 2,750 10,450 11,000 17,050

Quarterly Update 0 12,077 0 0

Percent(%) of Commitment 0.00% 115.57% 0.00% 0.00%

IA Approved
Quarterly Update 0 11,852 0 0

Percent(%) of Commitment 0.00% 113.42% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (11,000) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected

Model 1 Model 2  Model 3 

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Milestone #1

Co-locate behavioral health services at primary care 
practice sites.  All participating eligible primary care 
practices must meet 2014 NCQA level 3 PCMH or 
Advance Primary Care Model standards by DY 3.

DY3 Q4 Model 1 Project N/A Completed 05/15/2015 03/31/2018 05/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet NCQA 2014 Level 3 PCMH 
and/or APCM standards by the end of DY3.

Provider
Practitioner - Primary Care 
Provider (PCP)

Completed 11/15/2015 03/31/2018 11/15/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abankwah Akosua Sarpomaa
Task

Behavioral health services are co-located within 
PCMH/APC practices and are available.

Provider Mental Health Completed 05/15/2015 03/31/2018 05/15/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

041946476oriani Christine
Task

Step 1. WMC PPS issues RFP for vendor to do a 
PCMH or APC model  readiness assessment.

Project Completed 05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2.  Conduct current state analysis of BH services,
if any, at PPS participating primary care sites & 
identifies co-location staffing needs.

Project Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. WMC PPS establishes local deployment 
councils to serve as local PPS contacts for network 
partners engaging in PCMH  or APC model. 

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Step 4. WMC PPS completes current state analysis of 
network partners; included will be determination as to 
eligibility for PCMH  or APC based on practice 
characteristics, as well as current PCMH or APC  
certification if any and EHR and MU capabilities.
Task

Step 5. WMC PPS working with PCMH/APC  practice 
transformation vendor creates action plan for 
PCMH/APC eligible organizations as appropriate 
based on their particular gaps so as to enable them to 
close gaps in processes and services.

Project Completed 05/18/2016 03/31/2018 05/18/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 1 Project N/A Completed 05/18/2015 03/31/2017 05/18/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project Completed 05/18/2015 03/31/2017 05/18/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated evidence-based care protocols are in 
place, including medication management and care 
engagement processes. 

Project Completed 05/18/2015 03/31/2017 05/18/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. In consultation with partner organizations and 
the Behavioral Health Project Quality Committee 
(BHPQC), identify appropriate evidence based 
literature and best practices addressing medication 
management, care engagement, delivery of integrated 
care. 

Project Completed 09/16/2015 06/30/2016 09/16/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2. Convene the BHPQC to review and discuss 
the candidate best 
practices/protocols/guidelines/standards. The BHPQC 
includes clinical leaders from partner organizations 
and other stakeholders representing a range of 
credentials and experience relevant to the project. 

Project Completed 11/05/2015 09/30/2016 11/05/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3.Compare status of current practice among 
participating partners   to identified best practices

Project Completed 02/10/2016 12/31/2016 02/10/2016 12/31/2016 12/31/2016 DY2 Q3

Task Project Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Step 4. Plan phased roll out of best 
practices/protocols/ guidelines/standards adapted to 
local considerations.  
Task

Step 5.  Gather lessons learned and feedback from 
Partners and local deployment workgroups; BHPQC, 
and/or Quality Steering Committee (QSC) and/or its 
workgroups will review and adjust training materials/ 
best practices/ protocols/ guidelines/standards and 
further  implementation plans in consultation with PMO
staff. 

Project Completed 11/30/2016 03/31/2017 11/30/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Conduct preventive care screenings, including 
behavioral health screenings (PHQ-2 or 9 for those 
screening positive, SBIRT) implemented for all patients
to identify unmet needs.

DY3 Q4 Model 1 Project N/A Completed 05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Policies and procedures are in place to facilitate and 
document completion of screenings.

Project Completed 05/01/2015 03/31/2018 05/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Screenings are documented in Electronic Health 
Record.

Project Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).

Project Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health provider as measured by 
documentation in Electronic Health Record.

Provider
Practitioner - Primary Care 
Provider (PCP)

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abankwah Akosua Sarpomaa
Task

Step 1. Assess current practice among partners at 
participating primary care sites re BH screening, 
follow-up treatment (warm transfer) and documentation
in the EHR.

Project Completed 05/15/2015 12/31/2016 05/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task Project Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Step 2. Assess barriers to screening,   to  completing 
"warm transfer" for patients screening positive and  to 
recording screening  and transfer in EHR. 
Task

Step 3. Convene the BHPQC to  address the 
appropriate frequency of each recommended 
screening and appropriate inclusion criteria for patients
to be screened. The BHPQC includes clinical leaders 
from partner organizations and other stakeholders 
representing a range of credentials and experience 
relevant to the project. 

Project Completed 10/13/2015 03/31/2017 10/13/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. The BHPCQ  and/or the QSC or its workgroup 
will develop metrics to track screening rates, results of 
screenings, and that patients screening positive are 
connected to appropriate care documented in EHR.   
Measures of success may be revised as appropriate.  

Project Completed 05/18/2017 03/31/2018 05/18/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6. Sites where BH care has been integrated will 
develop a plan for workflow, policies and proceedures 
to support screening, "warm transfer" to BH care, 
documentation of all in the EHR and regular 
calculation of performance rates to facilitate  
improvement.

Project Completed 05/18/2016 03/31/2018 05/18/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 7. Summarize lessons learned from early 
adoption sites, through discussions  among  partners 
in local deployment workgroups.

Project Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8. Based on lessons learned and feedback from 
Partners and local deployment workgroups, The 
BHPQC  and/or QSC or its workgroup  will review 
lessons learned, feedback from partners and, in 
consultation with PMO staff, will adjust plan for  on-
going monitoring of screening and connection of 
patients to care.    

Project Completed 11/30/2016 03/31/2018 11/30/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5. Agree to collaborate with other PPSs toshare 
best practices, educationalmaterials, training strategies
and strategies to overcome project implementation 

Project Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

barriers.
Milestone #4

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 1 Project N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project Completed 11/08/2015 03/31/2017 11/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Implement interim reporting tool for DSRIP 
milestone reporting and performance taking into 
account all project compliant services for DY1.

Project Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Identify by provider type and project role the 
clinical information to be shared among providers.

Project Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3. Create  roadmap for data sharing and reporting
using platform to support population health analytics.

Project Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 4.  At sites where BH care has been integrated, 
develop workflow to support electronic reporting of BH 
screenings and tracking of patients for milestone 
reporting; to support documentation within an 
individual patient record of connection with BH 
provider  after a positive screening and transfer for 
appropriate BH services.

Project Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Co-locate primary care services at behavioral health 
sites.

DY3 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider
Practitioner - Primary Care 
Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider Mental Health On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #6 DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.
Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process. 

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #7

Conduct preventive care screenings, including physical
and behavioral health screenings.

DY3 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Screenings are conducted for all patients.  Process 
workflows and operational protocols are in place to 
implement and document screenings.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Screenings are documented in Electronic Health 
Record.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

At least 90% of patients receive primary care services, 
as defined by preventive care screenings at the 
established project sites (Screenings are defined as 
physical health screenings for primary care services 
and industry standard questionnaires such as PHQ-2 
or 9 for those screening positive, SBIRT for behavioral 
health).

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider
Practitioner - Primary Care 
Provider (PCP)

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider Mental Health On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #8

Use EHRs or other technical platforms to track all DY2 Q4 Model 2 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

patients engaged in this project.
Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #9

Implement IMPACT Model at Primary Care Sites. DY3 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has implemented IMPACT Model at Primary Care
Sites.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #10

Utilize IMPACT Model collaborative care standards, 
including developing coordinated evidence-based care
standards and policies and procedures for care 
engagement.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process to facilitate collaboration 
between primary care physician and care manager.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Policies and procedures include process for consulting
with Psychiatrist.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #11

Employ a trained Depression Care Manager meeting 
requirements of the IMPACT model.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS identifies qualified Depression Care Manager 
(can be a nurse, social worker, or psychologist) as 
identified in Electronic Health Records.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Depression care manager meets requirements of 
IMPACT model, including coaching patients in 
behavioral activation, offering course in counseling, 
monitoring depression symptoms for treatment 
response, and completing a relapse prevention plan. 

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Milestone #12

Designate a Psychiatrist meeting requirements of the 
IMPACT Model.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

All IMPACT participants in PPS have a designated 
Psychiatrist.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #13

Measure outcomes as required in the IMPACT Model. DY3 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #14

Provide "stepped care" as required by the IMPACT 
Model.

DY3 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

In alignment with the IMPACT model, treatment is 
adjusted based on evidence-based algorithm that 
includes evaluation of patient after 10-12 weeks after 
start of treatment plan.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #15

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Co-locate behavioral health services at primary care practice sites.  All 
participating eligible primary care practices must meet 2014 NCQA level 
3 PCMH or Advance Primary Care Model standards by DY 3.
Develop collaborative evidence-based standards of care including 
medication management and care engagement process.
Conduct preventive care screenings, including behavioral health 
screenings (PHQ-2 or 9 for those screening positive, SBIRT) 
implemented for all patients to identify unmet needs.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Co-locate primary care services at behavioral health sites.

Develop collaborative evidence-based standards of care including 
medication management and care engagement process.
Conduct preventive care screenings, including physical and behavioral 
health screenings.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Implement IMPACT Model at Primary Care Sites.

Utilize IMPACT Model collaborative care standards, including developing 
coordinated evidence-based care standards and policies and procedures 
for care engagement.
Employ a trained Depression Care Manager meeting requirements of the 
IMPACT model.

Designate a Psychiatrist meeting requirements of the IMPACT Model.

Measure outcomes as required in the IMPACT Model.

Provide "stepped care" as required by the IMPACT Model.

Use EHRs or other technical platforms to track all patients engaged in 
this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Fail
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #4 Pass & Complete

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing

Milestone #9 Pass & Ongoing

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing

Milestone #12 Pass & Ongoing

Milestone #13 Pass & Ongoing

Milestone #14 Pass & Ongoing

Milestone #15 Pass & Ongoing
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 IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.a.i.5 - IA Monitoring

Instructions :
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Project 3.a.ii – Behavioral health community crisis stabilization services

 IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Crisis stabilization services are expensive and reimbursement will be challenging. Without funding, our PPS will be unable to meet Milestones 1,
3, 5, 6 and 7. A potential mitigation plan is to explore options for financial sustainability through HARPs and/or HCBS. Our PPS will work with 
Medicaid MCOs to establish agreements that cover these services and ensure their viability. Additionally, current NYS DOH requirements do not 
allow Article 28 hospitals to operate and be reimbursed by Medicaid for BH health observation beds. WMC may request waivers to address this 
issue. 

2. Coordination with other PPSs in our region will be critical to ensure patients in need of BH crisis services have a seamless experience and can 
access services regardless of their location or provider. This project will enable all three PPSs in our region to achieve efficiencies through the 
Hudson Region DSRIP (HRD) Behavioral Health Crisis Leadership Group. 

3. Of the Hudson Valley counties, many have only one Article 28 hospital with an OMH licensed inpatient psychiatric unit. In some of the counties, 
the hospital is owned by and affiliated with another PPS and did not sign an attestation form with WMC. This will make meeting the metrics difficult 
since our project implementation speed is at the county level.

4. In one case, government funding of the only countywide mobile crisis team is not affiliated with a WMC hospital, not allowing WMC to apply this 
publically funded service to its network. This is not the intent of government funding for a county service. 

5. Capturing and tracking patients and their services allow WMC PPS to accurately report the required project metrics will be challenging as most 
BH crisis providers are not reimbursed through Medicaid and many BH and community PPS Participants do not have EHRs. We will work with the 
other PPSs to develop a region-wide encounter system to capture patient services attributed to this project. The PPS will work with participating 
providers to ensure they are actively using EHRs and are connected to the RHIO to support secure messaging/notifications by DY 3. 

6. Changing behavior is both a challenge and a key to success. Our PPS will implement outreach to encourage people with BH disorders, 
community service providers and family members to seek project services to prevent potential crises, resulting in ER or hospitalization versus 
community based services.
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 IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 1,733

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 220 660 275 1,733

Quarterly Update 0 642 0 0

Percent(%) of Commitment 0.00% 97.27% 0.00% 0.00%

IA Approved
Quarterly Update 0 621 0 0

Percent(%) of Commitment 0.00% 94.09% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (275) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement  a crisis intervention program that, at a minimum, 
includes outreach, mobile crisis, and intensive crisis services.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has established a crisis intervention program that includes 
outreach, mobile crisis, and intensive crisis services.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Review partners and county crisis intervention programs 
to establish a baseline of existing services--including hot spots. 

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. Establish the Hudson Region DSRIP (HRD) Behavioral 
Health Crisis Leadership Group with Montefiore Hudson Valley 
Collaborative and Refuah Community Health Collaborative to 
collaborate on development of coordinated crisis intervention 
services and programming in the Hudson Valley Region. 

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3. Convene HRD Behavioral Health Crisis Leadership 
Group 

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4. Work with counties to determine if gaps exist. Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5. Analyze the existing services funding to determine 
opportunities for leverage and development of new models. 

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6. Plan for implementation of services. Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 7. Monitor completeness of implementation plan. Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 4a: Once gaps are identified, continue work with the 
counties and providers to identify opportunities and strategies for 
filling service gaps.  From there, the PPS, counties, and providers
will develop a road map for implementation.  Road map will 
identify potential funding sources (from all payers including 
government grants) to initiate service expansions and 

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
sustainability in collaboration with the other PPSs.
Task

Step 6a: Apply road map to improve services implementation. Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 7a: Monitor road map/ implementation plan by county to 
determine if gaps in services and geographic areas are being 
addressed.

Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Establish clear linkages with Health Homes, ER and hospital 
services to develop and implement protocols for diversion of 
patients from emergency room and inpatient services.

DY3 Q4 Project  N/A Completed 11/05/2015 03/31/2018 11/05/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented diversion management protocol with PPS 
Hospitals (specifically Emergency Departments).

Project  Completed 11/05/2015 03/31/2018 11/05/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. In consultation with partner organizations and the 
Behavioral Health Crisis Project Advisory Committee (a 
workgroup of the WMC PPS Quality Committee), identify 
appropriate best practices addressing diversion management 
processes. 

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2. Convene the Project Advisory Committee to review and 
discuss best practices for diversion management processes. 

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3.PPS works with counties, health homes, and hospitals to 
review best practices for diversion management processes. 

Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 4. Compare status of current diversion practice among 
participating partners to identified best practices.

Project  Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5: Plan phased rollout of diversion management processes. Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6. Provide training resources for key personnel and finalize 
protocols.

Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 7. Document diversion management  protocols. Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 8.  Gather lessons learned and feedback as a result of 
deployment; review and adjust training materials/ best practices/ 
protocols/ guidelines/standards and further implementation plans 

Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
in consultation with PMO staff.
Milestone #3

Establish agreements with the Medicaid Managed Care 
organizations serving the affected population to provide coverage
for the service array under this project.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has engaged MCO in negotiating coverage of services 
under this project and/or MCO provides coverage for services in 
project.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. WMC PPS identifies and meets with MCOs doing 
business in our service area and at other times as needed to 
consider which services may be covered 

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 2. WMC meets with Hudson Health Plan/MVP, represented 
on the Executive Committee, to explore successful models for 
data sharing and value based contracting.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 3. Begin dialogue with MCO regarding value-based 
payment models as indicated in 2ai Milestone 8.

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. Review options for coverage through the HARPs and 
HCBS for Medicaid recipients.

Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Develop written treatment protocols with consensus from 
participating providers and facilities.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to develop 
consensus on treatment protocols.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated treatment care protocols are in place. Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. In consultation with partner organizations and the 
Behavioral Health Crisis Project Advisory Quality Committee (a 
workgroup of WMC PPS), identify appropriate evidence based 
literature and best practices addressing coordinated treatment 
protocols. 

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Convene BHCAQC to review and discuss the best 
practice options for implementation. 

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 3. Compare the status of current practices among 
participating partners to identify the best practices 
Task

Step 4: Plan phased rollout of best practices adapted to local 
considerations. 

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 5. Provide training resources for key personnel and finalize 
protocols.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6. Document treatment practices. Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7.  Gather lessons learned and feedback as a result of 
deployment; review and adjust training materials/ best practices/ 
protocols/ guidelines/standards and further implementation plans 
in consultation with PMO staff.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Include at least one hospital with specialty psychiatric services 
and crisis-oriented psychiatric services; expansion of access to 
specialty psychiatric and crisis-oriented services.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS includes at least one hospital with specialty psychiatric 
services and crisis-oriented psychiatric services in provider 
network

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS evaluates access to psychiatric services (in terms of 
community needs assessment, geographic access, wait times, 
and other measures), identifies improvement areas, and 
implements improvement steps.

Provider Safety Net Hospital Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Westchester Med Ctr
Task

Step 1. Use results from the CNA and a mapping of providers to 
evaluate access to specialty services and crisis oriented services 
and identify gaps in service coverage 

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. PPS will work to identify a hospital with the capacity and 
ability to expand access to specialty psychiatric and crisis-
oriented services.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. PPS will draft an action plan that may be used to improve Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
access to psychiatric crisis and crisis-oriented services.
Milestone #6

Expand access to observation unit within hospital outpatient or at 
an off campus crisis residence for stabilization monitoring 
services (up to 48 hours).

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS includes hospitals with observation unit or off campus crisis 
residence locations for crisis monitoring.

Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

PPS evaluates access to observation unit or off campus crisis 
residence services (in terms of community needs assessment, 
geographic access, wait times, and other measures), identifies 
improvement areas, and implements improvement steps.

Provider Safety Net Hospital Completed 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Catskill Regional Medical Ctr Adhc
Task

PPS evaluates access to observation unit or off campus crisis 
residence services (in terms of community needs assessment, 
geographic access, wait times, and other measures), identifies 
improvement areas, and implements improvement steps.

Provider Safety Net Clinic Completed 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Catskill Regional Medical Ctr Adhc
Task

PPS evaluates access to observation unit or off campus crisis 
residence services (in terms of community needs assessment, 
geographic access, wait times, and other measures), identifies 
improvement areas, and implements improvement steps.

Provider Safety Net Mental Health Completed 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Aaron Lisa
Task

Step 1. With the Hudson Region DSRIP (HRD) Behavioral Health
Crisis Leadership Group, use results from CNA to evaluate 
access and identify gaps in service coverage. 

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Use results from CNA and a mapping of providers to 
evaluate access and identify gaps in service coverage.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 3. PPS will work to identify a hospital outpatient or off Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4
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Provider Type Status
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
campus crisis residence that could provide an opportunity to 
provide access.
Task

Step 4. WMC PPS will consult with the Hudson Region DSRIP 
(HRD) Leadership Group and draft an action plan that may be 
used to improve access to services. 

Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Milestone #7

Deploy mobile crisis team(s) to provide crisis stabilization 
services using evidence-based protocols developed by medical 
staff.

DY3 Q4 Project  N/A Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS includes mobile crisis teams to help meet crisis stabilization 
needs of the community.

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Coordinated evidence-based care protocols for mobile crisis 
teams are in place.

Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. In consultation with the Behavioral Health Crisis & 
Primary Care Integration Project Quality Advisory Committee (a 
workgroup of the WMC PPS Quality Committee), review 
appropriate evidence-based literature and best practices 
(including current crisis teams) for mobile crisis. 

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 2. Convene the BHCAQC to review and discuss best 
practices and procedures including current team practices and 
procedures.  

Project  Completed 09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3. Work with counties, the Hudson Region DSRIP (HRD) 
Leadership Group and providers to review practices and 
procedures. 

Project  Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 4: Plan phased roll out of best practices and procedures 
adapted to local considerations. 

Project  Completed 10/02/2017 03/31/2018 10/02/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5. Provide training resources for key personnel and finalize 
best practices and procedures. 

Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6. Document evidence based protocols. Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 7.  Gather lessons learned and feedback as a result of 
deployment; review and adjust training materials and best 

Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4
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(Milestone/Task Name)
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Reporting 
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Start Date
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End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
practices and procedures as warranted and further 
implementation plans in consultation with PMO staff. 
Milestone #8

Ensure that all PPS safety net providers have actively connected 
EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among 
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up by the end of Demonstration 
Year (DY) 3.

DY3 Q4 Project  N/A Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR demonstrates integration of medical and behavioral health 
record within individual patient records.

Project  Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abankwah Akosua Sarpomaa
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Aaron Lisa
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Hospital Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Catskill Regional Medical Ctr Adhc
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Mental Health Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Aaron Lisa
Task

Alerts and secure messaging functionality are used to facilitate 
crisis intervention services.

Project  Completed 08/08/2015 03/31/2018 08/08/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. WMC PPS in coordination with QE, establishes Project  Completed 08/08/2015 06/30/2016 08/08/2015 06/30/2016 06/30/2016 DY2 Q1
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Quarter
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and Quarter
preliminary plan to connect network partners to RHIO.
Task

Step 2. WMC PPS completes current state analysis of current 
EHR based connections to RHIO.

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. PPS reviews and finalizes action plan. Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. Identify pilot partner/early adopter sites for QE 
connection.

Project  Completed 08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 5. In accordance with IT & Systems workstream, obtain PPS
Board Approval:  Data Security and Confidentiality Plan.

Project  Completed 08/18/2015 12/31/2016 08/18/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6. Evaluate lessons learned from initial connections. Project  Completed 06/30/2016 09/30/2016 06/30/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 7. Plan phased implementation for network rollout. Project  Completed 06/30/2016 09/30/2016 06/30/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8. Implement Phase 1 of network rollout. Project  Completed 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 9. Implement Phase 2 of network rollout. Project  Completed 03/31/2017 03/31/2018 03/31/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 10. As RHIO alert and secure messaging functionality is 
established and rolled out, WMC PPS will provide technical 
support and training to network partners activate functionality.

Project  Completed 06/30/2016 03/31/2018 06/30/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #9

Establish central triage service with agreements among 
participating psychiatrists, mental health, behavioral health, and 
substance abuse providers.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented central triage service among psychiatrists 
and behavioral health providers.

Project  Completed 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Work with communities to identify existing triage services 
within their jurisdiction.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Step 2. Identify gaps in existing triage services. Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3. Identify opportunities and partnerships to expand or 
better coordinate triage services.

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 4. Work with partners to establish agreements for triage 
services. 

Project  Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4
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Milestone #10

Ensure quality committee is established for oversight and 
surveillance of compliance with protocols and quality of care.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has created an active quality subcommittee that reports to 
PPS quality committee that is representative of medical and 
behavioral health staff and is specifically focused on integration 
of primary care and behavioral health services within practice 
sites and other behavioral health project initiatives. Note: Only 
one quality sub-committee is required for medical and behavioral 
health integration projects in Domain 3a.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Quality committee identifies opportunities for quality improvement
and use of rapid cycle improvement methodologies, develops 
implementation plans, and evaluates results of quality 
improvement initiatives. 

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS evaluates and creates action plans based on key quality 
metrics, to include applicable metrics listed in Attachment J 
Domain 3 Behavioral Health Metrics.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS quality subcommittee conducts and/or reviews self-audits to 
ensure compliance with processes and procedures developed for
this project.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Service and quality outcome measures are reported to all 
stakeholders including PPS quality committee.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Establish Behavioral Health (Crisis) and Primary Care 
(Integration) Project Advisory Quality Committee (a workgroup of 
the WMC PPS Quality Committee), to identify appropriate 
evidence based measures addressing the quality of relevant 
crisis intervention approaches. 

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. Convene the Project Advisory Committee to review and 
discuss quality of service interventions. The committee includes 
clinical leaders and representatives from county mental health 
departments, hospitals and behavioral health partner 
organizations and other stakeholders representing a range of 
credentials and experience relevant to the project.  

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Step 3. Create  roadmap for data sharing and reporting of best 
practices and protocols specific to the milestones above. 
Task

Step 4. Gather lessons learned and feedback as a result of 
deployment; review and adjust training materials and best 
practices and procedures as warranted and further 
implementation plans in consultation with PMO staff. 

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #11

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS implements interim reporting tool for DSRIP 
milestone reporting and engaged patient tracking.

Project  Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 2. WMC PPS creates roadmap for data sharing and 
reporting.

Project  Completed 09/30/2015 06/30/2016 09/30/2015 06/30/2016 06/30/2016 DY2 Q1

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement  a crisis intervention program that, at a minimum, includes 
outreach, mobile crisis, and intensive crisis services.
Establish clear linkages with Health Homes, ER and hospital services to 
develop and implement protocols for diversion of patients from 
emergency room and inpatient services.
Establish agreements with the Medicaid Managed Care organizations 
serving the affected population to provide coverage for the service array 
under this project.
Develop written treatment protocols with consensus from participating 
providers and facilities.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Include at least one hospital with specialty psychiatric services and crisis-
oriented psychiatric services; expansion of access to specialty psychiatric
and crisis-oriented services.
Expand access to observation unit within hospital outpatient or at an off 
campus crisis residence for stabilization monitoring services (up to 48 
hours).
Deploy mobile crisis team(s) to provide crisis stabilization services using 
evidence-based protocols developed by medical staff.
Ensure that all PPS safety net providers have actively connected EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
share health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up by the 
end of Demonstration Year (DY) 3.
Establish central triage service with agreements among participating 
psychiatrists, mental health, behavioral health, and substance abuse 
providers.
Ensure quality committee is established for oversight and surveillance of 
compliance with protocols and quality of care.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete

Milestone #10 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #11 Pass & Complete
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 IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.a.ii.5 - IA Monitoring

Instructions :
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Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

 IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

#1- Dec. 2014 commitments were based on our understanding of definitions and specifications. Subsequent or future changes, e.g. for an 
activated patient, may substantially affect our ability to meet targets.  We will mitigate this risk by respectfully raising concerns and issues. Other 
projects define an activated patient with services received in the current year and we continue to assume the same will apply for 3ci.  

#2- To satisfy PPS speed and scale commitments providers must meet requirements by a certain date.  We are at risk for interpreting that the 
appropriate role of a participant varies by specialty, setting and provider type and basing our commitments on those roles. To mitigate this risk we 
describe our assumptions:  Providers will assume leading, secondary or supporting roles as appropriate; leading participants will satisfy all project 
requirements while those in secondary or supporting roles will satisfy only role-applicable milestones.  This project requires PCMH/APCM 
recognition for PCPs whose number was based on NYS criteria which included some not eligible for PCMH/APCM, e.g.  Hospitalists. To mitigate 
the risk of falling short, we will encourage other PCPs to join and will work with NYS on requirements for those not eligible for PCMH. 

#3-To meet the requirement for Health Information Exchange (HIE) we plan to connect providers to the SHIN_NY through our Qualified Entity 
(QE). There is significant risk the QE may not be able to support this requirement or providers may not be able to meet the aggressive time frame. 
To mitigate risk we will work closely with our QE, and give providers who play a primary role on this project high priority for HIE.   

#4-This project requires agreements with MCO's related to coordination of services. Because MCOs already have contracts with NYS, providers 
and their members, MCO's may have no reason for an agreement with the PPS. To mitigate this risk, our PPS will work with State organizations 
such as GNYHA, HANYS, PHSP Coalition and NYS DOH to convene discussions with NY MCOs around DSRIP related issues including common 
ground for improving diabetes care coordination.

#5-THE WMC PPS primary care Network includes pediatricians.   Although increasing, the prevalence of diabetes among children is lower than 
among adults and treatment guidelines are different.  We risk insufficient PCP involvement if Pediatric practices see the requirements as geared 
toward adults. To mitigate this risk the PPS will monitor the issue and if needed modify the program appropriately. 

#6-  This project shares risks with others: Practices may be overwhelmed by the volume of guidelines, policies and training related to DSRIP, a risk
to be mitigated by support from PMO staff and by setting reasonable and staged dates for milestones.  Project speed and scale commitments 
made before executed contracts with partners and PPS infrastructure was in place may be at risk. To mitigate we are developing a two stage 
process for collecting data on engaged patients taking into account requirements for IT security, patient consent and contractual agreements.  
Relying solely on data from NYS through MAPP the PPS would not have information needed to meet the needs of Medicaid patients served by 
PPS providers but not "attributed" to the PPS. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the 
broader population served by our partner organizations.  An associated risk is that our IT roadmap assumes maximization of the DOH-supplied 
MAPP portal and analytics, which will not support inclusion of a broader data set.  Accordingly, our IT and IDS strategies include transitioning to 
PPS based project management, analytics, and care management platforms.
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 IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY2,Q4 8,039

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 500 2,700 3,000 8,039

Quarterly Update 0 5,691 0 0

Percent(%) of Commitment 0.00% 210.78% 0.00% 0.00%

IA Approved
Quarterly Update 0 5,626 0 0

Percent(%) of Commitment 0.00% 208.37% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (3,000) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement evidence-based best practices for disease 
management, specific to diabetes, in community and ambulatory 
care settings.

DY2 Q4 Project  N/A Completed 09/09/2015 03/31/2017 09/09/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Evidence-based strategies for the management and control of 
diabetes in the PPS designated area are developed and 
implemented for all participating providers.  Protocols for disease 
management are developed and training of staff is completed.

Project  Completed 09/09/2015 03/31/2017 09/09/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. In consultation with partner organizations and the 
Diabetes Project Advisory Quality Committee (DPAQC, a 
workgroup of the WMC PPS Quality Committee), identify 
appropriate evidence based literature and best practices 
addressing management of diabetes in community and 
ambulatory settings. 

Project  Completed 09/09/2015 02/18/2016 09/09/2015 02/18/2016 03/31/2016 DY1 Q4

Task

Step 2. Convene the DPAQC to review and discuss the 
candidate best ractices/protocols/guidelines/standards. The 
DPAQC includes clinical leaders from partner organizations and 
other stakeholders representing a range of credentials and 
experience relevant to the project. 

Project  Completed 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 3. Compare status of current practice among partners to 
identified best practices.

Project  Completed 02/10/2016 06/30/2016 02/10/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 4. Plan phased roll out of best practices/protocols/ 
guidelines/standards adapted to local considerations. 

Project  Completed 05/10/2016 09/30/2016 05/10/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5. Gathering lessons learned and feedback from Partners 
and local deployment workgroups, DPAQC  and/or Quality 
Steering Committee and/or its workgroups  will review  and adjust
best practices/ protocols/ guidelines/standards and further  
implementation plans in consultation with PMO staff.

Project  Completed 11/10/2016 03/31/2017 11/10/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #2

Engage at least 80% of primary care providers within the PPS in 
the implementation of disease management evidence-based best
practices.

DY2 Q4 Project  N/A Completed 02/10/2016 03/31/2017 02/10/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has engaged at least 80% of their PCPs in this activity. Provider
Practitioner - Primary Care
Provider (PCP)

Completed 02/10/2016 03/31/2017 02/10/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Compare status of current practice among partners   to 
identified best practices.

Project  Completed 02/10/2016 06/30/2016 02/10/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2. Plan phased roll out of best practices/protocols/ 
guidelines/standards adapted to local considerations

Project  Completed 05/18/2016 09/30/2016 05/18/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3. Monitor number of primary care providers participating or 
not participating, by specialty of PCP.

Project  Completed 11/15/2016 03/31/2017 11/15/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. If necessary, modify the program to be able to engage 
Pediatric practices. 

Project  Completed 11/16/2016 03/31/2017 11/16/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Develop care coordination teams (including diabetes educators, 
nursing staff, behavioral health providers, pharmacy, community 
health workers, and Health Home care managers) to improve 
health literacy, patient self-efficacy, and patient self-
management.

DY2 Q4 Project  N/A Completed 11/18/2015 03/31/2017 11/18/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Completed 05/10/2016 03/31/2017 05/10/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination teams are in place and include nursing staff, 
pharmacists, dieticians, community health workers, and Health 
Home care managers where applicable.

Project  Completed 11/18/2015 03/31/2017 11/18/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination processes are established and implemented. Project  Completed 05/10/2016 03/31/2017 05/10/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Identify by provider type and project role the clinical 
information to be shared among providers.

Project  Completed 05/10/2016 09/30/2016 05/10/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 2. Create  roadmap for data sharing and reporting using 
platform to support population health analytics.

Project  Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 3. Gathering lessons learned and feedback from Partners Project  Completed 11/16/2016 03/31/2017 11/16/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
and local deployment workgroups;  DPAQC and/or QSC  and/or 
its workgroups will review and adjust training materials/ best 
practices/ protocols/ guidelines/standards and further 
implementation plans in consultation with PMO staff.
Task

Step 4. In consultation with partner organizations and the 
DPAQC, identify appropriate Health Home partners, as well as 
pharmacists, dieticians or diabetes educators and community 
health workers in the community.

Project  Completed 11/18/2015 03/31/2016 11/18/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5. Convene DPAQC with network partners and stakeholders
broadly to discuss the roles and responsibilities of all care team 
members and protocols for referring patients to ensure care 
coordination. 

Project  Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 6. In consultation with PMO and DPAQC develop staffing, 
training and implementation plan including roles of PCPs and 
other team members for care coordination.     

Project  Completed 11/16/2016 03/31/2017 11/16/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Develop "hot spotting" strategies, in concert with Health Homes, 
to implement programs such as the Stanford Model for chronic 
diseases in high risk neighborhoods.

DY2 Q4 Project  N/A Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

If applicable, PPS has Implemented collection of valid and 
reliable REAL (Race, Ethnicity, and Language) data and uses the
data to target high risk populations, develop improvement plans, 
and address top health disparities. 

Project  Completed 10/12/2015 03/31/2017 10/12/2015 03/31/2017 03/31/2017 DY2 Q4

Task

If applicable, PPS has established linkages to health homes for 
targeted patient populations.

Project  Completed 11/05/2015 03/31/2017 11/05/2015 03/31/2017 03/31/2017 DY2 Q4

Task

If applicable, PPS has implemented Stanford Model through 
partnerships with community-based organizations.

Project  Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. Identify participating partners providing the Stanford 
Model Diabetes Self-Management Program.   

Project  Completed 10/12/2015 03/31/2016 10/12/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Update CNA hot spotting using final attribution to identify 
priority groups in terms of health disparities. Socioeconomic 
analyses will be based on zip code analysis using the Area 
Deprivation Index identified in the CNA and from responses from 

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
the Consumer Survey (N=4900) on access and use of services.
Task

Step 3. In consultation with partner organizations and the 
DPAQC, identify appropriate Health Home partners. 

Project  Completed 11/18/2015 03/31/2016 11/18/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 4. Convene DPAQC with network partners and stakeholders
to discuss the roles and responsibilities of PCP and HH and 
protocols for referring patients to ensure  coordination. 

Project  Completed 05/18/2016 12/31/2016 05/18/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 5. Meet with Stanford Disease Self Management programs 
to identify ways to support, promote and expand model in the 
Hudson Valley.

Project  Completed 05/18/2016 12/31/2016 05/18/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 6. Prioritize locations to conduct diabetes self-management 
programs based on diabetes hot spotting evidence from step 2 
above.

Project  Completed 08/17/2016 12/31/2016 08/17/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 7. Develop education materials for PCPs and Health Home 
providers regarding local standard disease self-management 
programs available for their clients. 

Project  Completed 06/17/2016 09/30/2016 06/17/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 8. Provide ongoing support to partners implementing or 
referring  patients to the Stanford Diabetes Self-Management 
programs.  

Project  Completed 08/17/2016 03/31/2017 08/17/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Ensure coordination with the Medicaid Managed Care 
organizations serving the target population.

DY2 Q4 Project  N/A Completed 07/15/2015 03/31/2017 07/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has agreement in place with MCO related to coordination of 
services for high risk populations, including smoking cessation 
services, hypertension screening, cholesterol screening, and 
other preventive services relevant to this project.

Project  Completed 01/10/2017 03/31/2017 01/10/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS identifies  Medicaid Managed Care 
Organizations (MCOs) doing business in our service area  whose
members may be patients of Partner providers. 

Project  Completed 08/10/2015 09/30/2015 08/10/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. MCOs and HHs are invited to participate in committees, 
work groups and local deployment councils. WMC PPS seek to 
identify a contact person at each MCO who will work with PPS 
partners to ensure coordination of  services.

Project  Completed 08/10/2015 09/30/2015 08/10/2015 09/30/2015 09/30/2015 DY1 Q2



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 246 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)
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Provider Type Status
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 3. Work with State organizations such as GNYHA, HANYS, 
PHSP Coalition and NYS DOH to convene discussion with NY 
MCOs around DSRIP related issues including successful models 
for coordination of services. 

Project  Completed 07/15/2015 03/31/2017 07/15/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS uses a recall system that allows staff to report which 
patients are overdue for which preventive services and to track 
when and how patients were notified of needed services.

Project  Completed 11/06/2016 03/31/2017 11/06/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS implements interim reporting tool for DSRIP 
milestone reporting and engaged patient tracking taking into 
account all project compliant services for DY1.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Define functional reporting requirements for diabetes 
projects.

Project  Completed 09/30/2015 06/30/2016 09/30/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. WMC PPS creates roadmap for data sharing and 
reporting. 

Project  Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4. Report and track actively engaged patients. Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #7

Meet Meaningful Use and PCMH Level 3 standards and/or 
APCM by the end of Demonstration Year 3 for EHR systems 
used by participating safety net providers.

DY2 Q4 Project  N/A Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Completed 11/15/2015 03/31/2017 11/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR meets connectivity to RHIO/SHIN-NY requirements. Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4
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Quarter

End Date

DSRIP 
Reporting Year 
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Task

EHR meets connectivity to RHIO/SHIN-NY requirements. Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR meets connectivity to RHIO/SHIN-NY requirements. Provider Safety Net Mental Health Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS completes current state analysis of network 
partners; included will be determination as to eligibility for 
PCMH/APC based on primary care provider type, as well as 
current PCMH/APC certification if any and EHR and MU 
capabilities. 

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. WMC PPS creates and implement mechanism to track 
EHR, MU, and PCMH/APC status for each network provider.  

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement evidence-based best practices for disease management, 
specific to diabetes, in community and ambulatory care settings.
Engage at least 80% of primary care providers within the PPS in the 
implementation of disease management evidence-based best practices.
Develop care coordination teams (including diabetes educators, nursing 
staff, behavioral health providers, pharmacy, community health workers, 
and Health Home care managers) to improve health literacy, patient self-
efficacy, and patient self-management.
Develop "hot spotting" strategies, in concert with Health Homes, to 
implement programs such as the Stanford Model for chronic diseases in 
high risk neighborhoods.
Ensure coordination with the Medicaid Managed Care organizations 
serving the target population.
Use EHRs or other technical platforms to track all patients engaged in 
this project.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 248 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the 
end of Demonstration Year 3 for EHR systems used by participating 
safety net providers.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Fail
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 IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.c.i.5 - IA Monitoring

Instructions :
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Project 3.d.iii – Implementation of evidence-based medicine guidelines for asthma management

 IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

#1- Dec. 2014 commitments were based on our understanding of definitions and specifications. Subsequent or future changes, e.g. for an 
activated patient, may substantially affect our ability to meet targets.  We will mitigate this risk by respectfully raising concerns and issues. 

#2- To satisfy PPS speed/scale commitments providers must meet requirements by a certain date.  We are at risk for interpreting that the 
appropriate role of a participant varies by specialty, setting and provider type and for basing our commitments on those roles. To mitigate this risk 
we describe our assumptions:  Providers will assume leading, secondary or supporting roles as appropriate; leading participants will satisfy all 
project requirements while those in secondary or supporting roles will satisfy only role-applicable milestones.   The provider types selected by NYS
for 3diii did not include hospitals and emergency rooms, yet better coordination with these entities is essential to better asthma management. To 
mitigate this risk we included these sites in the "all other" category. 

#3- This project requires physicians share information through the QE. There is a risk the QE may not be able to support this requirement in the 
allotted timeframe. To mitigate this risk, we will work to ensure providers who play a primary role on this project are given high priority for QE 
connection.

#4- This project requires the implementation of telemedicine to improve asthma care for remotely located patients. There is risk the required study 
may find telemedicine is cost prohibitive or not suitable to circumstances.  To mitigate the risk we will involve NYS DOH to discuss alternatives. 

#5- One way to improve asthma care is to improve asthma education to patients. A shortage of certified asthma educators (AE-C's) and difficulty in
receiving payment for asthma education present a risk for success.  To mitigate this risk we will include the status of AE-C's in our workforce 
assessments and include addressing any identified shortages in our workforce plan.  

#6- This project requires the PPS have written agreements with MCOs addressing asthma coverage. Because the Medicaid managed care benefit 
already covers asthma treatment in its entirety, MCOs may see no reason for such an agreement with the PPS. Furthermore, a PPS-MCO 
agreement about coverage could interfere with the MCO's existing contracts with NYS, its enrollees or its network providers. To mitigate this risk, 
our PPS will work with State organizations such as GNYHA, HANYS, PHSP Coalition and NYS DOH to convene discussions with NY MCOs 
around DSRIP related issues including asthma care. 

#7-  This project shares risks with others: Practices may be overwhelmed by the volume of guidelines, policies and training related to DSRIP, a risk
to be mitigated by support from PMO staff and by setting reasonable and staged dates for milestones.  Project speed and scale commitments 
made before executed contracts with partners and PPS infrastructure was in place may be at risk. To mitigate we are developing a two stage 
process for collecting data on engaged patients taking into account requirements for IT security, patient consent and contractual agreements.  
Relying solely on data from NYS through MAPP the PPS would not have information needed to meet the needs of Medicaid patients served by 
PPS providers but not "attributed" to the PPS. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the 
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broader population served by our partner organizations.  An associated risk is that our IT roadmap assumes maximization of the DOH-supplied 
MAPP portal and analytics, which will not support inclusion of a broader data set.  Accordingly, our IT and IDS strategies include transitioning to 
PPS based project management, analytics, and care management platforms.
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 IPQR Module 3.d.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY2,Q4 3,740

Year,Quarter DY4,Q1 DY4,Q2 DY4,Q3 DY4,Q4

PPS Reported

Baseline Commitment 385 1,375 1,430 3,740

Quarterly Update 0 1,344 0 0

Percent(%) of Commitment 0.00% 97.75% 0.00% 0.00%

IA Approved
Quarterly Update 0 1,336 0 0

Percent(%) of Commitment 0.00% 97.16% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (1,430) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.d.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement evidence-based asthma management guidelines 
between primary care practitioners, specialists, and community-
based asthma programs (e.g., NYS Regional Asthma Coalitions) 
to ensure a regional population based approach to asthma 
management.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has agreements from participating providers and community
programs to support a evidence-based asthma management 
guidelines.

Project  Completed 09/09/2015 03/31/2017 09/09/2015 03/31/2017 03/31/2017 DY2 Q4

Task

All participating practices have a Clinical Interoperability System 
in place for all participating providers.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

All participating practices have a Clinical Interoperability System 
in place for all participating providers.

Provider
Practitioner - Non-Primary 
Care Provider (PCP)

Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

11572campanaro David
Task

Step 1. In consultation with partner organizations and the Asthma
Project Advisory Quality Committee (APAQC; a workgroup of the 
WMC PPS Quality Committee), identify appropriate evidence 
based literature and best practices addressing medication 
management, care engagement, delivery of integrated care, 
practice standards and chronic disease management. 

Project  Completed 11/05/2015 02/14/2016 11/05/2015 02/14/2016 03/31/2016 DY1 Q4

Task

Step 2. Convene the APAQC to review and discuss the candidate
best practices/protocols/guidelines/standards. The APAQC 
includes clinical leaders from partner organizations and other 
stakeholders representing a range of credentials and experience 
relevant to the project, particularly the Hudson Valley Asthma 
Coalition.

Project  Completed 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Task Project  Completed 02/10/2016 06/30/2016 02/10/2016 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 3. Compare status of current practice among participating 
partners  to identified best practices.
Task

Step 4: Plan phased roll out of best practices/protocols/ 
guidelines/standards adapted to local considerations. 

Project  Completed 05/18/2016 09/30/2016 05/18/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 5. Identify by provider type and project role the clinical 
information to be shared among providers.

Project  Completed 05/18/2016 09/30/2016 05/18/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Step 6. Create  roadmap for data sharing and reporting using 
platform to support population health analytics.

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 7. Gather lessons learned and feedback from Partners and 
local deployment workgroups;  APAQC and/or QSC  and/or its 
workgroups will review and adjust training materials/ best 
practices/ protocols/ guidelines/standards and further 
implementation plans in consultation with PMO staff.

Project  Completed 11/30/2016 03/31/2017 11/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 8.  At  participating sites, identify barriers and develop plans 
to implement workflow to support electronic reporting and sharing
of asthma action plans. 

Project  Completed 11/15/2016 03/31/2017 11/15/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Establish agreements to adhere to national guidelines for asthma
management and protocols for access to asthma specialists, 
including EHR-HIE connectivity and telemedicine.

DY2 Q4 Project  N/A Completed 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Agreements with asthma specialists and asthma educators are 
established.

Project  Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 02/10/2016 03/31/2017 02/10/2016 03/31/2017 03/31/2017 DY2 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 02/10/2016 03/31/2017 02/10/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Telemedicine service implemented, based on evaluation of 
impact to underserved areas including, but not limited to:
- analysis of the availability of broadband access in the 
geographic area being served
- gaps in services
- geographic areas where PPS lacks resources and telemedicine 

Project  Completed 02/10/2016 03/31/2017 02/10/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
will be used to increase the reach of these patients
- why telemedicine is the best alternative to provide these 
services
- challenges expected and plan to pro-actively resolve
- plan for long term sustainability
Task

Step 1. Identify AE-C's and Asthma specialists WMC PPS 
network. 

Project  Completed 02/10/2016 03/31/2016 02/10/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Establish agreements with asthma specialists and 
educators to adhere to national guidelines for asthma 
management

Project  Completed 05/18/2016 03/31/2017 05/18/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 3. Research the potential  impact of telemedicine on Asthma
care in underserved areas. 

Project  Completed 05/18/2016 12/30/2016 05/18/2016 12/30/2016 12/31/2016 DY2 Q3

Task

Step 4. WMC PPS completes Current state analysis of current  
EHR based connections to RHIO. 

Project  Completed 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5. WMC PPS in coordination with QE, establishes plan to 
connect network partners to RHIO. 

Project  Completed 08/08/2015 06/30/2016 08/08/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 6. Asthma project participants to be included among early 
adopters/pilot for QE connections 

Project  Completed 08/12/2016 03/31/2017 08/12/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 7. Identify  gaps in care that might be addressed by 
telemedicine based geographyl on availability of specialists or 
other factors. 

Project  Completed 05/18/2016 12/31/2016 05/18/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 8. Establish whether telemedicine may be the best 
alternative to provide these services to these geographic areas.

Project  Completed 05/18/2016 12/31/2016 05/18/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 9. Make plan to implement a pilot program using 
telemedicine if it is found to be a likely successful endeavor

Project  Completed 02/15/2017 03/31/2017 02/15/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Deliver educational activities addressing asthma management to 
participating primary care providers.

DY2 Q4 Project  N/A Completed 08/12/2016 03/31/2017 08/12/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Participating providers receive training in evidence-based asthma
management.

Project  Completed 08/12/2016 03/31/2017 08/12/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 08/12/2016 12/30/2016 08/12/2016 12/30/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Step 1. WMC PPS provides oversight for the design of curriculum
and modalities for training PPS clinicians on best practices of 
evidence-based management of Asthma, identified in Milestone 
1. 
Task

Step 2. Identify a subgroup of key personnel within provider 
network who can be initially trained.  

Project  Completed 08/12/2016 12/30/2016 08/12/2016 12/30/2016 12/31/2016 DY2 Q3

Task

Step 3. Collect feedback from key personnel and if necessary 
revise education protocol and guidelines. 

Project  Completed 11/16/2016 03/31/2017 11/16/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Ensure coordination with the Medicaid Managed Care 
organizations and Health Homes serving the affected population.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

PPS has established agreements with MCOs that address the 
coverage of patients with asthma health issues. PPS has 
established agreements with participating health home care 
managers, PCPs, and specialty providers.

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 1. WMC PPS identifies MCOs and Health Homes serving 
Medicaid beneficiaries in our service area.  

Project  Completed 08/08/2015 09/30/2015 08/08/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 2. MCOs and HHs are invited to participate in committees, 
work groups and local deployment councils. WMC PPS seek to 
identify a contact person at each MCO who will work with PPS 
partners to ensure coordination of  services.

Project  Completed 08/08/2015 09/30/2015 08/08/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Step 3. Work with State organizations such as GNYHA, HANYS, 
PHSP Coalition and NYS DOH to convene discussion with NY 
MCOs around DSRIP related issues including asthma health 
issues.

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone #5

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 1. WMC PPS implements interim reporting tool for DSRIP 
milestone reporting and engaged patient tracking taking into 
account all project compliant services for DY1. 

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Step 2. Identify by provider type and project role the clinical 
information to be shared among providers. Include in evaluation 
all the provider types essential to management of asthma 
including asthma educatiors, community health workers, asthma 
educators, pharmacists, to build patient self-efficacy and 
confidence in self manamagment. 

Project  Completed 05/18/2016 06/30/2016 05/18/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Step 3. WMC PPS creates roadmap for data sharing and 
reporting.

Project  Completed 08/10/2016 12/31/2016 08/10/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Step 4. Report and track actively engaged patients. Project  Completed 11/06/2016 03/31/2017 11/06/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement evidence-based asthma management guidelines between 
primary care practitioners, specialists, and community-based asthma 
programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional 
population based approach to asthma management.
Establish agreements to adhere to national guidelines for asthma 
management and protocols for access to asthma specialists, including 
EHR-HIE connectivity and telemedicine.
Deliver educational activities addressing asthma management to 
participating primary care providers.
Ensure coordination with the Medicaid Managed Care organizations and 
Health Homes serving the affected population.
Use EHRs or other technical platforms to track all patients engaged in 
this project.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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 IPQR Module 3.d.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.d.iii.5 - IA Monitoring

Instructions :
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Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

 IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1-Because this is one of many projects to be implemented by the PPS and its affiliated primary care and other providers there is a risk that 
committees will be overwhelmed by the volume of guidelines to review, practices will be overwhelmed by the number of policies to be drafted and 
implemented and both PPS and partners will be overwhelmed by the volume of training to be accomplished.  To mitigate risks, the PPS will initially
concentrate on the public health aspect of tobacco cessation by developing outreach campaigns and other programs with the HRDPHC and in 
later years work with partners to implement evidence based guidelines and best practice policies in their organizations. Additionally, the PPS will 
dedicate resources to staffing committees, drafting model policies and to training to enhance the skills of the health care workforce.  A final 

strategy will be to stage the development and production of materials—materials for some targeted audiences will be developed first and 
distributed, then materials for another population will be developed.  
2- A related risk is that the practices will be busy creating the building blocks of an integrated delivery system in the initial years of the DSRIP 
program, such as building the IT infrastructure with connections the QEs, meeting Meaningful Use requirements and developing patient tracking 
tools, and will be unable to meet the many technology related milestones without the infrastructure built prior to implementation. To mitigate those 
risks we will stage implementation of EHR alerts for tobacco cessation, for example, to follow implementation of the needed technology.
3- This project will be dependent on EHR vendors to implement alerts. Vendors may be unwilling or unable to modify their systems or the 
modifications may be cost prohibitive. To mitigate the risk of not being able to implement alerts in the EHR our PPS will explore other options for 
alerting physicians to gaps in care at the point of care and facilitating referrals to the NYS Quitline.
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 IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

1. Initially survey PPS Participants about their 
outdoor policies, share best practices, and re-
survey participants to assess progress in 
implementing tobacco-free outdoor policies

In Progress
Initially survey PPS Participants about their outdoor policies, share best 
practices, and re-survey Participants DY2 to assess progress in 
implementing tobacco-free outdoor policies

08/15/2015 03/31/2020 08/15/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Step 1. Develop contented of survey in 
consultation with HRD_PHC and the provider 
groups represented in tobacco and asthma 
committees 

Completed See Task 08/15/2015 03/31/2016 08/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 2. Incorporate  survey in detailed assessment
by PCMH vendor. 

Completed See Task 08/15/2015 10/08/2015 08/15/2015 10/08/2015 12/31/2015 DY1 Q3

Task

Step 3. In consultation with partner organizations 
and the tobacco cesssation workgroup,  identify 
appropriate evidence based literature and best 
practices addressing tobacco cessation and 
tobacco-free outdoor policies. 

Completed See Task 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Use PPS meetings and other forums to 
desseminate best practices on tobacco free 
outdoor policies to PPS partners. 

Completed See Task 12/31/2015 09/30/2017 12/31/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Step 5. Resurvey those who responded in round 1 
re Outdoor smoking policies 

In Progress See Task 07/01/2018 09/30/2019 07/01/2018 09/30/2019 09/30/2019 DY5 Q2

Task

Step 6. Develop plan to facilitate those who have 
succeeded with outdoor policies assist those who 
have not. 

Not Started See Task 10/15/2019 03/31/2020 10/15/2019 03/31/2020 03/31/2020 DY5 Q4

Milestone

2. Convene a region-wide tobacco cessation 
campaign committee by DY1; 

Completed Convene a region-wide tobacco cessation campaign committee by DY1;  08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description 
Original 

Start Date 
Original 

End Date 
Start Date End Date 

Quarter 
End Date 

DSRIP 
Reporting 
Year and 
Quarter 

Task 

Step1. In collaboration with Montefiore PPS, and 
Refuah PPS convene the Hudson River DSRIP 
Public Health Council (HRDPHC) tobacco 
cessation work group.  HRDPHC includes 
representatives of  all three Hudson valley PPSs 
(Montefiore, Refuah and WMCHealth) as well as 
representatives of County Health Departments and 
from the 8 Counties in the region.  

Completed See Task 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4 

Milestone  

3. Engage Medicaid MCOs around coverage and 
payment 

In Progress Engage Medicaid MCOs around coverage and payment 08/01/2015 12/31/2018 08/01/2015 12/31/2018 12/31/2018 DY4 Q3 

Task 

Step 1. WMC PPS identifies  Medicaid Managed 
Care Organizations (MCOs)  doing business in our 
service area. . 

Completed See Task 08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2 

Task 

Step 2. MCOs  are invited to participate in 
committees,  and work group  working on tobacco 
cessation. 

Completed See Task 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1 

Task 

Step 3. Work with State organizations such as 
GNYHA, HANYS, PHSP Coalition and NYS DOH 
to convene discussion with NY MCOs around 
DSRIP related issues including coverage for 
smoking cessation treatment. 

In Progress See Task 05/15/2017 12/31/2018 05/15/2017 12/31/2018 12/31/2018 DY4 Q3 

Milestone 

4. Survey PPS Participants about USPSTF and 
PHS guidelines, use of EHRs to facilitate 5 A's, 
and referrals to the NYS Smokers' Quitline and 
subsequently promulgate best practices 

In Progress
 Survey PPS Participants about USPSTF and PHS guidelines, use of 
EHRs to facilitate 5 A's, and referrals to the NYS Smokers' Quitline and 
subsequently promulgate best practices 

05/15/2016 03/31/2020 05/15/2016 03/31/2020 03/31/2020 DY5 Q4 

Task 

Step 1. Develop contents of survey in consultation 
with HRD_PHC tobacco cessation workgroup and 
the provider groups represented in tobacco and 
asthma committees 

Not Started See Task 02/15/2019 09/30/2019 02/15/2019 09/30/2019 09/30/2019 DY5 Q2 

Task 

Step 2. Incorporate  survey in detailed assessment 
by PCMH vendor. 

Not Started See Task 02/15/2019 09/30/2019 02/15/2019 09/30/2019 09/30/2019 DY5 Q2 

Task Completed See Task 05/15/2016 03/31/2017 05/15/2016 03/31/2017 03/31/2017 DY2 Q4 

NYS Confidentiality – High 
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Step 3. In consultation with partner organizations 
and the tobacco cesssation workgroup,  identify 
appropriate evidence based literature and best 
practices addressing implementation of the 
USPSTF and PHS guidelines on tobacco 
cessation,  use of EHRs to prompt providers to 
complete "5As" and to promote referrrals to the 
NYS Quitline.   
Task

Step 3. In consultation with partner organizations 
and the tobacco cesssation workgroup,  identify 
appropriate evidence based literature and best 
practices addressing implementation of the 
USPSTF and PHS guidelines on tobacco 
cessation,  use of EHRs to prompt providers to 
complete "5As" and to promote referrrals to the 
NYS Quitline.   

Completed See Task 05/15/2016 03/31/2017 05/15/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Step 4. Use PPS meetings and other forums to 
desseminate best practices to PPS partners 
concerning implementation of the USPSTF and 
PHS guidelines on tobacco cessation to PPS 
partners,  use of EHRs to prompt providers to 
complete "5As" and to promote referrrals to the 
NYS Quitline.  

Completed See Task 04/15/2017 03/31/2018 04/15/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Step 5. In consultation with partner organizations 
and the tobacco cesssation workgroup, the WMC 
PPC Quality Steering Committee (QSC) and local 
hub implementation groups develop a site specific 
plan to assist providers in implementation of the 
USPSTF and PHS guidelines on tobacco 
cessation,  use of EHRs to prompt providers to 
complete "5As" and to promote referrrals to the 
NYS Quitline.   

In Progress See Task 03/31/2018 03/31/2020 03/31/2018 03/31/2020 03/31/2020 DY5 Q4

Task

Step 6. WMC PPS will work with NYS DOH 
Bureau of Tobacco Control's Health Systems for a 
Tobacco-Free NY contractors to make  technical 

In Progress See Task 03/31/2018 03/31/2020 03/31/2018 03/31/2020 03/31/2020 DY5 Q4
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Start Date 
Original 

End Date 
Start Date End Date 

Quarter 
End Date 

DSRIP 
Reporting 
Year and 
Quarter 

assistance on system improvements related to 
tobacco use cessation available to partners as 
they implement.  
Milestone 

5. Launch a campaign to promote tobacco 
cessation among all eligible providers 

In Progress 
Launch a campaign to promote tobacco cessation among all eligible 
providers 

08/01/2015 06/30/2019 08/01/2015 06/30/2019 06/30/2019 DY5 Q1 

Task 

Step 1. HRD_PHC tobacco cessation workgroup 
will develop a culturally competent communication 
strategy for patient and clinician education 
regarding availability of covered tobacco 
dependence treatment that encourages patients to 
use the services. 

In Progress See Task 03/15/2016 12/31/2017 03/15/2016 12/31/2017 12/31/2017 DY3 Q3 

Task 

Step 2. WMC PPS will budget to support an 
outreach campaign inclulding dissemination of 
training and toolkits such as templates for 
incorporation of "5As" into EHRs. 

In Progress See Task 08/01/2015 06/30/2018 08/01/2015 06/30/2018 06/30/2018 DY4 Q1 

Task 

Step 3. In consultation with partner organizations 
and the tobacco cesssation workgroup, the WMC 
PPC Quality Steering Committee (QSC) and local 
hub implementation groups develop a site specific 
plans to support developent of site specific 
workflow to promote tobacco screeening and 
cessation counseling including identification of 
designated staff.    

In Progress See Task 05/15/2016 12/31/2018 05/15/2016 12/31/2018 12/31/2018 DY4 Q3 

Task 

Step 4. HRD_PHC tobacco cessation workgroup 
will develop sample policies to support tobacco 
cessation such as policies for a tobacco free out-
doors, templates for EHRs, etc. Having sample 
policies available will facilitate adoption by partner 
organizations. 

Completed See Task 03/15/2016 09/30/2017 03/15/2016 09/30/2017 09/30/2017 DY3 Q2 

Task 

Step 5. In consultation wit the HRD_PHC tobacco 
cessation workgroup, the WMC PPS  QSC or its 
workgroup will develop metrics to track screening 
rates, results of screenings, and that patients 
screening positive are connected to supportive 

In Progress See Task 07/01/2018 06/30/2019 07/01/2018 06/30/2019 06/30/2019 DY5 Q1 

NYS Confidentiality – High 
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Milestone/Task Name Status Description 
Original 

Start Date 
Original 

End Date 
Start Date End Date 

Quarter 
End Date 

DSRIP 
Reporting 
Year and 
Quarter 

cessation therapy.  Measures of success may be 
revised as appropriate.  Metrics will incorporate 
daa from NYS quitline to  the extent permitted by 
privacy regulations. 
Milestone  

6. Develop targeted outreach materials for special 
populations (dental, behavioral health, and DD 
patients) 

In Progress 
Develop targeted outreach materials for special populations (dental, 
behavioral health, and DD patients) 

07/15/2015 12/31/2018 07/15/2015 12/31/2018 12/31/2018 DY4 Q3 

Task 

Step 1. HRD_PHC tobacco cessation workgroup 
will develop a culturally competent communication 
strategy for patient  education targeting  the 
special needs of special popoulations  to 
encourage patients to use the services to facililtat 
tobacco cessation. . 

Completed See Task 03/15/2016 03/31/2018 03/15/2016 03/31/2018 03/31/2018 DY3 Q4 

Task 

Step 2. WMC PPS will budget to support an 
outreach campaign to special populaitons. 

Completed See Task 07/15/2015 12/31/2015 07/15/2015 12/31/2015 12/31/2015 DY1 Q3 

Task 

Step 3. Partner  and client feedback  will be 
solicited. Based on lessons learned and feedback 
from beneficiaries, Partners and local deployment 
workgroups, the HRDPHC and/or the  Quality 
Steering Committee and/or its workgroups will 
review and adjust training materials/ best 
practices/ protocols/ guidelines/standards and 
further implementation plans in consultation with 
PMO staff. 

In Progress See Task 03/31/2018 12/31/2018 03/31/2018 12/31/2018 12/31/2018 DY4 Q3 

Milestone 

Mid-Point Assessment Completed Mid-Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1 

PPS Defined Milestones Current File Uploads 

Milestone Name User ID File Type File Name Description Upload Date 

No Records Found 

NYS Confidentiality – High 
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PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

1. Initially survey PPS Participants about their outdoor policies, share 
best practices, and re-survey participants to assess progress in 
implementing tobacco-free outdoor policies
2. Convene a region-wide tobacco cessation campaign committee by 
DY1; 

3. Engage Medicaid MCOs around coverage and payment 

4. Survey PPS Participants about USPSTF and PHS guidelines, use 
of EHRs to facilitate 5 A's, and referrals to the NYS Smokers' Quitline 
and subsequently promulgate best practices
5. Launch a campaign to promote tobacco cessation among all 
eligible providers
6. Develop targeted outreach materials for special populations 
(dental, behavioral health, and DD patients)

Mid-Point Assessment

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 4.b.i.3 - IA Monitoring

Instructions :
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Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets 
chronic diseases that are not included in domain 3, such as cancer

 IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1- Based on earlier experience of some partners, one challenge to meeting breast cancer screening goals is the two-step nature of the service: a 
doctor's order for a mammogram followed by a visit to a screening site.  To overcome that obstacle, we will explore the feasibility of a "one-stop" 
model for Breast Cancer screening wherein a physician will be co-located at the screening site, allowing patients to obtain the order and the test at
the same time. We propose to test variations of this model with several partners to identify a feasible solution. 
#2- As second risk to this project is its dependence on PCMH achievement. As stated in the IDS implementation plan, preliminary data obtained 
from the RHIO and our CNA show that some number of practices are without EMRs. Without an EMR, practices will not be able to obtain PCMH 
certification, impacting achievement of IDS milestone #7, and greatly impeding connection to the RHIO, interoperability, and data sharing and 
other population level projects. To mitigate this risk, we plan a multifaceted and multistage process. First, EMR status will be captured in our 
current state assessment; results will show the magnitude of the gap across the PPS. Second, we will participate with the CIO council, as well as 
leverage the expertise of the RHIO, and the other PPSs in our region, coordinate our strategy with the region, the state, and overall best practices.
Third, we will develop a strategy to close the gap, including a cost analysis and the comparison of various solutions. Finally, we will stage 
implementation of embedded cancer screening guidelines, alerts and reminders in EMRs to follow implementation of the needed technology as it 
cannot be completed without the technology in place. 
#3- To be successful at improving cancer screening and follow-up, this project requires data sharing and streamlined referral processes among 
PCPs, Health Homes and other specialty providers. Our current planning relies on the QE for data sharing, however there is a risk that the QE will 
not be able to  connect providers to the HIE within program timeframes. To mitigate the risk we will continue to work closely with our local QE, 
PCPs and Health Homes to develop a strategy to prioritize connections to the QE, and address technical and operational barriers to connection.
#4- Not having access to data for non-attributed members in our service area will impede our ability to proactively identify patients with gaps in 
cancer prevention care or other service needs, as well as monitor quality performance for the population at large. To mitigate this risk, we are 
exploring opportunities to obtain health plan or NYS claims data on the broader population served by the our network partners 
#5-Because this is one of many projects to be implemented by the PPS and its affiliated primary care and other providers there is a risk that 
committees will be overwhelmed by the volume of guidelines to review, practices will be overwhelmed by the number of policies to be drafted and 
implemented and both PPS and partners will be overwhelmed by the volume of training to be accomplished.  To mitigate risks, the PPS will initially
concentrate on the public health aspect of cancer screening by developing outreach campaigns and other programs with the HRDPHC and in later
years work with partners to implement evidence based guidelines and best practice policies in their organizations. Additionally, the PPS will 
dedicate resources to staffing committees, drafting model policies and to training to enhance the skills of the health care workforce.  A final 

strategy will be to stage the development and production of materials—materials for some targeted audiences will be developed first and 
distributed, then materials for another population will be developed.  
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 IPQR Module 4.b.ii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

1. Development of a 
comprehensiveimplementation plan, DY1

Completed Development of a comprehensive implementation plan, DY1 08/10/2015 03/31/2018 08/10/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. In consultation with partner organizations 
and the Cancer Screening Project Advisory Quality
Committee (CPAQC, a workgroup of the WMC 
PPS Quality Committee), identify appropriate 
evidence based literature and best practices 
addressing cancer screening including the NYS 
Prevention Agenda goals and objectives and 
experiences of Cancer Services Program. Notify 
partners of the intention to take action on this 
project and invite participation in the CPAQC and 
the Hudson Region DSRIP Public Health Council 
(HRD-PHC) .

Completed See Task 10/29/2015 06/30/2016 10/29/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Step 2. Convene the (CPAQC to review and 
discuss the candidate best practices/ protocols 
/guidelines/ standards. The CPAQC includes 
clinical leaders from partner organizations and 
other stakeholders representing a range of 
credentials and experience relevant to the project.

Completed See Task 10/29/2015 09/30/2016 10/29/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Step 3. In consulation with the Hudson River 
DSRIP Public Health Council (HRDPHC), review 
DSRIP Hudson valley Community Needs 
assessment and other data to identify gaps in 
cancer screening for Medicaid beneficiaries. 
HRDPHC includes representatives of  all three 
Hudson valley PPSs (Montefiore, Refuah and 
WMCHealth) as well as representatives of County 

Completed See Task 05/18/2016 12/31/2016 05/18/2016 12/31/2016 12/31/2016 DY2 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Health Departments and from the 8 Counties in the
region.  Gap analysis should seek to understand 
the drivers of low screening and follow-up. 
Task

Step 4. Develop a private group on MIX to share 
strategies for Cancer Prevention and 
Management. 

Completed See Task 11/05/2015 03/31/2016 11/05/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Step 5. Plan phased roll out of best 
practices/protocols/ guidelines/standards adopted 
adapted to local considerations. To align incentives
with identified needs, the plan should be tailored to
address barriers to care identified from step 5. For 
example, if loss of eligibility for insurance coverage
is a driver,  then one component of the plan should
promote public education around Exchange health 
insurance products and  the Cancer Services 
(CSP) program for coverage of cancer screening 
and treatment for the uninsured; If NYS Medicaid 
or health plan benefit design is a barrier to care 
then the plan should address benefit deficiencies 
through advocacy or collaboration with MCOs to 
improve screening rates. 

Completed See Task 08/17/2016 03/31/2018 08/17/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Step 6. Work with State organizations such as 
GNYHA, HANYS, PHSP Coalition and NYS DOH 
to convene discussion with NY MCOs around 
DSRIP related issues including successful models 
for coordination of services and improvement of 
cancer screening rates. 

Completed See Task 08/10/2015 03/31/2018 08/10/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone

2. Analysis of CSP best practices and lessons 
learned, DY1

Completed Analysis of CSP best practices and lessons learned, DY1 10/29/2015 03/31/2018 10/29/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Step 1. Invite community leaders with experience 
in NYS Cancer Services Program (CSP) to join the
Cancer Screening Project Advisory Quality 
Committee to share experience and lessons 
learned.

Completed See Task 10/29/2015 06/30/2016 10/29/2015 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description 
Original 

Start Date 
Original 

End Date 
Start Date End Date 

Quarter 
End Date 

DSRIP 
Reporting 
Year and 
Quarter 

Task 

Step 2. Convene the (CPAQC to review and 
discuss the candidate best practices/ protocols 
/guidelines/ standards including experiences in 
CSP to inform development of a region wide roll-
out of best-practices for cancer screening. 

Completed See Task 08/17/2016 03/31/2018 08/17/2016 03/31/2018 03/31/2018 DY3 Q4 

Milestone 

3. Development of a technology-enablement plan 
to embed cancer screening guidelines, alerts and 
reminders in EHRs 

In Progress 
Development of a technology-enablement plan to embed cancer screening 
guidelines, alerts and reminders in EHRs 

07/01/2018 03/31/2019 07/01/2018 03/31/2019 03/31/2019 DY4 Q4 

Task 

Step 1. WMC PPS creates roadmap for data 
sharing and reporting to support cancer screening 
including plans to embed cancer screening 
templates and alerts into EHRs. 

In Progress See Task 07/01/2018 12/31/2018 07/01/2018 12/31/2018 12/31/2018 DY4 Q3 

Task 

Step 2. The CPACQ  and/or the QSC or its 
workgroup will develop metrics to track screening 
rates, results of screenings, and that patients 
screening positive are connected to appropriate 
care.  Measures of success may be revised as 
appropriate.  

In Progress See Task 07/01/2018 03/31/2019 07/01/2018 03/31/2019 03/31/2019 DY4 Q4 

Milestone 

4. Identification of functional requirements for the 
cancer screening registry; DY1 

Not Started See Task 05/15/2019 12/31/2019 05/15/2019 12/31/2019 12/31/2019 DY5 Q3 

Task 

Step 1. Define functional reporting requirements 
for cancer screening projects. 

Not Started See Task 05/15/2019 12/31/2019 05/15/2019 12/31/2019 12/31/2019 DY5 Q3 

Milestone 

5. Piloting rapid cycle evaluation of our PPS' care 
management function DY1 

In Progress Piloting rapid cycle evaluation of our PPS' care management function DY1 02/15/2017 09/30/2019 02/15/2017 09/30/2019 09/30/2019 DY5 Q2 

Task 

Step 1. The PPS "care management" function is 
based on implementation of the Health Home at 
risk project that will first be piloted in a few large 
practices and will seek to include appropriate 
cancer screening in the gaps in care section of the 
comprehensive care plan.  Pilot implementation to 
begin by  end of year 1. 

In Progress See Task 02/15/2017 09/30/2019 02/15/2017 09/30/2019 09/30/2019 DY5 Q2 

Milestone Completed Selection of an analytics platform to support patient identification 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4 

NYS Confidentiality – High 
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Milestone/Task Name Status Description 
Original 

Start Date 
Original 

End Date 
Start Date End Date 

Quarter 
End Date 

DSRIP 
Reporting 
Year and 
Quarter 

6. Selection of an analytics platform to support 
patient identification 
Task 

Step 1. WMC PPS implements interim reporting 
tool for DSRIP milestone reporting and engaged 
patient tracking. 

Completed See Task 08/08/2015 03/31/2017 08/08/2015 03/31/2017 03/31/2017 DY2 Q4 

Task 

Step 2. Aligned with IT development for project 2 ai 
the WMC PPS begins IT based population health 
reporting. 

Completed See Task 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2 

Task 

Step 3. Begin phased roll-out of embedded 
templates and alerts; share templates of early 
adopters with others to speed adoption. 

Completed See Task 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3 

Milestone 

7. Roll-out of a one-stop screening pilot In Progress Roll-out of a one-stop screening pilot 08/15/2018 03/31/2020 08/15/2018 03/31/2020 03/31/2020 DY5 Q4 

Task 

Step 1. Based on past experience we hypothesize 
that  one obstacle to breast cancer screening is 
getting the referring physician to write a script or 
an order for the consulting radiologist. If the gap 
analysis from M1 of this project supports that 
hypothesis We will  examine the feasibility of 
having a cancer surgeon examine patients, order 
the mammogram and fu with pt and PCP.  Develop 
proposal with model. 

In Progress See Task 08/15/2018 12/31/2019 08/15/2018 12/31/2019 12/31/2019 DY5 Q3 

Task 

Step 2. Identify potential sites and partners to test 
"one stop Breast cancer screening model" 

Not Started See Task 11/30/2018 09/30/2019 11/30/2018 09/30/2019 09/30/2019 DY5 Q2 

Task 

Step 3. Plan for role-out of pilot test of one-stop 
Breast Cancer Screening. . 

Not Started See Task 02/10/2019 03/31/2020 02/10/2019 03/31/2020 03/31/2020 DY5 Q4 

Milestone  

8. Wider roll-out of CSP-adapted protocols DY2 
and preliminary evaluation of results. By the end of 
DY3 the PPS will ensure all providers have 
developed or adopted PCMH or team-based care 
models. 

In Progress 
Wider roll-out of CSP-adapted protocols DY2 and preliminary evaluation of 
results. By the end of DY3 the PPS will ensure all providers have 
developed or adopted PCMH or team-based care models. 

08/08/2015 12/31/2018 08/08/2015 12/31/2018 12/31/2018 DY4 Q3 

Task 

Step 1. Gather lessons learned and feedback from In Progress See Task 07/01/2018 12/31/2018 07/01/2018 12/31/2018 12/31/2018 DY4 Q3 

NYS Confidentiality – High 
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Milestone/Task Name Status Description 
Original 

Start Date 
Original 

End Date 
Start Date End Date 

Quarter 
End Date 

DSRIP 
Reporting 
Year and 
Quarter 

Partners and local deployment workgroups;  
CPAQC and/or QSC  and/or its workgroups will 
review and adjust training materials/ best 
practices/ protocols/ guidelines/standards and 
further implementation plans for wider roll out in 
consultation with PMO staff. 
Task 

Step 2. WMC PPS issues RFP for vendor to do a 
PCMH or APC model readiness assessment. 

Completed See Task 08/08/2015 09/30/2015 08/08/2015 09/30/2015 09/30/2015 DY1 Q2 

Task 

Step 3. WMC PPS establishes local deployment 
councils to serve as local PPS contacts for network 
partners engaging in PCMH  or APC model. 

Completed See Task 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4 

Task 

Step 4. WMC PPS completes current state 
analysis of network partners; included will be 
determination as to eligibility for PCMH  or APC 
based on practice characteristics, as well as 
current PCMH or APC  certification if any and EHR 
and MU capabilities. 

Completed See Task 08/08/2015 03/31/2016 08/08/2015 03/31/2016 03/31/2016 DY1 Q4 

Task 

Step 5. WMC PPS working with PCMH/APC  
practice transformation vendor creates action plan 
for PCMH/APC eligible organizations as 
appropriate based on their particular gaps so as to 
enable them to close gaps in processes and 
services. 

Completed See Task 05/18/2016 03/31/2018 05/18/2016 03/31/2018 03/31/2018 DY3 Q4 

Task 

Step 6. Identify pilot partner/early adopter sites to 
achieve PCMH or APCM by DY3. 

Completed See Task 08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3 

Task 

Step 7. Evaluate lessons learned from initial 
connections; plan phased rollout. 

Completed See Task 06/30/2016 09/30/2016 06/30/2016 09/30/2016 09/30/2016 DY2 Q2 

Task 

Step 8. Implement Phase 1 of network rollout 
PCMH/APCM 

Completed See Task 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4 

Task 

Step 9. Implement Phase 2 of network rollout 
PCMH/APCM 

Completed See Task 03/31/2017 03/31/2018 03/31/2017 03/31/2018 03/31/2018 DY3 Q4 

Task In Progress See Task 01/01/2018 12/31/2018 01/01/2018 12/31/2018 12/31/2018 DY4 Q3 

NYS Confidentiality – High 
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Step 10. Document PCMH or APC certification 
among eligible providers.
Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

1. Development of a comprehensiveimplementation plan, DY1

2. Analysis of CSP best practices and lessons learned, DY1

3. Development of a technology-enablement plan to embed cancer 
screening guidelines, alerts and reminders in EHRs
4. Identification of functional requirements for the cancer screening 
registry; DY1 
5. Piloting rapid cycle evaluation of our PPS' care management 
function DY1

6. Selection of an analytics platform to support patient identification

7. Roll-out of a one-stop screening pilot

8. Wider roll-out of CSP-adapted protocols DY2 and preliminary 
evaluation of results. By the end of DY3 the PPS will ensure all 
providers have developed or adopted PCMH or team-based care 
models.

Mid-Point Assessment

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 4.b.ii.3 - IA Monitoring

Instructions :
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WMCHealth PPS (PPS ID:21) 

Attestation 

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on 
behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report. 

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the 
Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete. 

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked. 

To electronically sign this Quarterly Report, please enter the required information and check the box below: 

I here by attest, as the Lead Representative of the 'WMCHealth PPS', that all information provided on this Quarterly report is true and accurate to the best of my knowledge, and that, following 
initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or documented approval of changes 
from DOH or DSRIP Independent Assessor. 

Primary Lead PPS Provider: 

Secondary Lead PPS Provider: 

Lead Representative: 

Submission Date: 

WESTCHESTER MED CTR 

Edward Mcgill 

03/05/2019 02:32 PM 

Comments: 

NYS Confidentiality – High 
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Status Log

Quarterly Report (DY,Q) Status Lead Representative Name User ID Date Timestamp

DY4, Q3 Adjudicated Edward Mcgill mrurak 03/29/2019 11:53 AM
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Comments Log

Status Comments User ID Date Timestamp

Adjudicated The DY4, Q3 Quarterly Report has been adjudicated by the IA. mrurak 03/29/2019 11:53 AM
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Section Module Name Status

Section 01

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.5 - Prescribed Milestones  Completed

IPQR Module 1.6 - PPS Defined Milestones  Completed

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.11 - IA Monitoring

Section 02

IPQR Module 2.1 - Prescribed Milestones  Completed

IPQR Module 2.2 - PPS Defined Milestones  Completed

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 2.5 - Roles and Responsibilities  Completed

IPQR Module 2.6 - Key Stakeholders  Completed

IPQR Module 2.7 - IT Expectations  Completed

IPQR Module 2.8 - Progress Reporting  Completed

IPQR Module 2.9 - IA Monitoring

Section 03

IPQR Module 3.1 - Prescribed Milestones  Completed

IPQR Module 3.2 - PPS Defined Milestones  Completed

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 3.5 - Roles and Responsibilities  Completed

IPQR Module 3.6 - Key Stakeholders  Completed

IPQR Module 3.7 - IT Expectations  Completed
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

Section Module Name Status 

IPQR Module 3.8 - Progress Reporting  Completed 

IPQR Module 3.9 - IA Monitoring 

Section 04 

IPQR Module 4.1 - Prescribed Milestones  Completed 

IPQR Module 4.2 - PPS Defined Milestones  Completed 

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 4.5 - Roles and Responsibilities  Completed 

IPQR Module 4.6 - Key Stakeholders  Completed 

IPQR Module 4.7 - IT Expectations  Completed 

IPQR Module 4.8 - Progress Reporting  Completed 

IPQR Module 4.9 - IA Monitoring 

Section 05 

IPQR Module 5.1 - Prescribed Milestones  Completed 

IPQR Module 5.2 - PPS Defined Milestones  Completed 

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 5.5 - Roles and Responsibilities  Completed 

IPQR Module 5.6 - Key Stakeholders  Completed 

IPQR Module 5.7 - Progress Reporting  Completed 

IPQR Module 5.8 - IA Monitoring 

Section 06 

IPQR Module 6.1 - Prescribed Milestones  Completed 

IPQR Module 6.2 - PPS Defined Milestones  Completed 

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 6.5 - Roles and Responsibilities  Completed 

IPQR Module 6.6 - Key Stakeholders  Completed 

IPQR Module 6.7 - IT Expectations  Completed 

IPQR Module 6.8 - Progress Reporting  Completed 

IPQR Module 6.9 - IA Monitoring 

Section 07 IPQR Module 7.1 - Prescribed Milestones  Completed 

NYS Confidentiality – High 
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

Section Module Name Status 

IPQR Module 7.2 - PPS Defined Milestones  Completed 

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 7.5 - Roles and Responsibilities  Completed 

IPQR Module 7.6 - Key Stakeholders  Completed 

IPQR Module 7.7 - IT Expectations  Completed 

IPQR Module 7.8 - Progress Reporting  Completed 

IPQR Module 7.9 - IA Monitoring 

Section 08 

IPQR Module 8.1 - Prescribed Milestones  Completed 

IPQR Module 8.2 - PPS Defined Milestones  Completed 

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 8.5 - Roles and Responsibilities  Completed 

IPQR Module 8.6 - Key Stakeholders  Completed 

IPQR Module 8.7 - IT Expectations  Completed 

IPQR Module 8.8 - Progress Reporting  Completed 

IPQR Module 8.9 - IA Monitoring 

Section 09 

IPQR Module 9.1 - Prescribed Milestones  Completed 

IPQR Module 9.2 - PPS Defined Milestones  Completed 

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 9.5 - Roles and Responsibilities  Completed 

IPQR Module 9.6 - Key Stakeholders  Completed 

IPQR Module 9.7 - IT Expectations  Completed 

IPQR Module 9.8 - Progress Reporting  Completed 

IPQR Module 9.9 - IA Monitoring 

Section 10 

IPQR Module 10.1 - Overall approach to implementation  Completed 

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects      Completed 

IPQR Module 10.3 - Project Roles and Responsibilities  Completed 

NYS Confidentiality – High 
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

Section Module Name Status 

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects     Completed 

IPQR Module 10.5 - IT Requirements  Completed 

IPQR Module 10.6 - Performance Monitoring  Completed 

IPQR Module 10.7 - Community Engagement  Completed 

IPQR Module 10.8 - IA Monitoring 

Section 11 

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)  Completed 

IPQR Module 11.2 - Prescribed Milestones  Completed 

IPQR Module 11.3 -  PPS Defined Milestones  Completed 

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies  Completed 

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams  Completed 

IPQR Module 11.6 - Roles and Responsibilities  Completed 

IPQR Module 11.7 - Key Stakeholders  Completed 

IPQR Module 11.8 - IT Expectations  Completed 

IPQR Module 11.9 - Progress Reporting  Completed 

IPQR Module 11.10 -  Staff Impact  Completed 

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)  Completed 

IPQR Module 11.12 - IA Monitoring 

NYS Confidentiality – High 
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

Project ID Module Name Status 

2.a.i 

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.a.i.2 - Prescribed Milestones  Completed 

IPQR Module 2.a.i.3 - PPS Defined Milestones  Completed 

IPQR Module 2.a.i.4 - IA Monitoring 

2.a.iii 

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.a.iii.2 - Patient Engagement Speed  Completed 

IPQR Module 2.a.iii.3 - Prescribed Milestones  Completed 

IPQR Module 2.a.iii.4 - PPS Defined Milestones  Completed 

IPQR Module 2.a.iii.5 - IA Monitoring 

2.a.iv 

IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.a.iv.2 - Patient Engagement Speed  Completed 

IPQR Module 2.a.iv.3 - Prescribed Milestones  Completed 

IPQR Module 2.a.iv.4 - PPS Defined Milestones  Completed 

IPQR Module 2.a.iv.5 - IA Monitoring 

2.b.iv 

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.b.iv.2 - Patient Engagement Speed  Completed 

IPQR Module 2.b.iv.3 - Prescribed Milestones  Completed 

IPQR Module 2.b.iv.4 - PPS Defined Milestones  Completed 

IPQR Module 2.b.iv.5 - IA Monitoring 

2.d.i 

IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 2.d.i.2 - Patient Engagement Speed  Completed 

IPQR Module 2.d.i.3 - Prescribed Milestones  Completed 

IPQR Module 2.d.i.4 - PPS Defined Milestones  Completed 

IPQR Module 2.d.i.5 - IA Monitoring 

3.a.i 

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.a.i.2 - Patient Engagement Speed  Completed 

IPQR Module 3.a.i.3 - Prescribed Milestones  Completed 

NYS Confidentiality – High 
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

Project ID Module Name Status 

IPQR Module 3.a.i.4 - PPS Defined Milestones  Completed 

IPQR Module 3.a.i.5 - IA Monitoring 

3.a.ii 

IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.a.ii.2 - Patient Engagement Speed  Completed 

IPQR Module 3.a.ii.3 - Prescribed Milestones  Completed 

IPQR Module 3.a.ii.4 - PPS Defined Milestones  Completed 

IPQR Module 3.a.ii.5 - IA Monitoring 

3.c.i 

IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.c.i.2 - Patient Engagement Speed  Completed 

IPQR Module 3.c.i.3 - Prescribed Milestones  Completed 

IPQR Module 3.c.i.4 - PPS Defined Milestones  Completed 

IPQR Module 3.c.i.5 - IA Monitoring 

3.d.iii 

IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 3.d.iii.2 - Patient Engagement Speed  Completed 

IPQR Module 3.d.iii.3 - Prescribed Milestones  Completed 

IPQR Module 3.d.iii.4 - PPS Defined Milestones  Completed 

IPQR Module 3.d.iii.5 - IA Monitoring 

4.b.i 

IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 4.b.i.2 - PPS Defined Milestones  Completed 

IPQR Module 4.b.i.3 - IA Monitoring 

4.b.ii 

IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies  Completed 

IPQR Module 4.b.ii.2 - PPS Defined Milestones  Completed 

IPQR Module 4.b.ii.3 - IA Monitoring 

NYS Confidentiality – High 
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Section Module Name / Milestone # Review Status

Section 01

Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing

Module 1.2 - PPS Budget - Waiver Revenue (Quarterly) Pass & Ongoing

Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing

Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) Pass & Ongoing

Module 1.5 - Prescribed Milestones

   Milestone #1 Complete funds flow budget and distribution plan and communicate with network Pass & Complete

Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) Pass & Ongoing

Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) Pass & Ongoing

Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) Pass & Ongoing

Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) Pass & Ongoing

Section 02

Module 2.1 - Prescribed Milestones

   Milestone #1 Finalize governance structure and sub-committee structure Pass & Complete

   Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project Pass & Complete

   Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable Pass & Complete

   Milestone #4 Establish governance structure reporting and monitoring processes Pass & Complete

   Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, law enforcement)

Pass & Complete

   Milestone #6 Finalize partnership agreements or contracts with CBOs Pass & Complete

   Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels 
(e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)

Pass & Complete

   Milestone #8 Finalize workforce communication and engagement plan Pass & Complete

   Milestone #9 Inclusion of CBOs in PPS Implementation. Pass & Complete

Section 03

Module 3.1 - Prescribed Milestones

   Milestone #1 Finalize PPS finance structure, including reporting structure Pass & Complete

   Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address 
key issues.

Pass & Complete
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   Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d Pass & Complete

   Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA") Pass & Complete

   Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA Pass & Complete

   Milestone #6 Develop partner engagement schedule for partners for VBP education and training Pass & Complete

   Milestone #7 Utilize lessons learned from VBP Enhanced Survey and our VBP QIP experience to facilitate contracting 
innovation through regular partner meetings.

Pass & Complete

   Milestone #8 Assist partners to understand Total Cost of Care, Bundled Payments and other VBP contracting arrangements to 
more effectively negotiate contracts.

Pass & Complete

Section 04

Module 4.1 - Prescribed Milestones

   Milestone #1 Finalize cultural competency / health literacy strategy. Pass & Complete

   Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of 
language-appropriate material).

Pass & Complete

Section 05

Module 5.1 - Prescribed Milestones

   Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including 
readiness for data sharing and the implementation of interoperable IT platform(s).

Pass & Complete

   Milestone #2 Develop an IT Change Management Strategy. Pass & Complete

   Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network Pass & Complete

   Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities Pass & Complete

   Milestone #5 Develop a data security and confidentiality plan. Pass & Complete

Section 06

Module 6.1 - Prescribed Milestones

   Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication. Pass & Complete

   Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and 
performance reporting.

Pass & Complete

Section 07

Module 7.1 - Prescribed Milestones

   Milestone #1 Develop Practitioners communication and engagement plan. Pass & Complete

   Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them 
about the DSRIP program and your PPS-specific quality improvement agenda.

Pass & Complete

Section 08

Module 8.1 - Prescribed Milestones

   Milestone #1 Develop population health management roadmap. Pass & Ongoing

   Milestone #2 Finalize PPS-wide bed reduction plan. Pass & Ongoing
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Section 09

Module 9.1 - Prescribed Milestones

   Milestone #1 Perform a clinical integration 'needs assessment'. Pass & Complete

   Milestone #2 Develop a Clinical Integration strategy. Pass & Complete

Section 11

Module 11.1 - Workforce Strategy Spending (Baseline) Pass & Complete

Module 11.2 - Prescribed Milestones

   Milestone #1 Define target workforce state (in line with DSRIP program's goals). Pass & Complete

   Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state. Pass & Complete

   Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state. Pass & Complete

   Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as 
new hires, particularly focusing on full and partial placements.

Pass & Complete

   Milestone #5 Develop training strategy. Pass & Complete

Module 11.10 -  Staff Impact Pass & Ongoing

Module 11.11 - Workforce Strategy Spending (Quarterly) Pass & Ongoing
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2.a.i

Module 2.a.i.2 - Prescribed Milestones

   Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, 
behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS 
structure must include payers and social service organizations, as necessary to support its strategy.

Pass & Complete

   Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' 
strategy towards evolving into an IDS.

Pass & Complete

   Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, 
post-acute care, long term care and public health services.

Pass & Complete

   Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure 
messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.

Pass & Complete

   Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM by the end of Demonstration Year 3.

Pass & Complete

   Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, for all participating safety net providers.

Pass & Complete

   Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary
Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use 
standards by the end of DY 3.

Fail

   Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment 
reform.

Pass & Complete

   Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient 
outcomes.

Fail

   Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging 
community health workers, peers, and culturally competent community-based organizations, as appropriate.

Pass & Complete

2.a.iii

Module 2.a.iii.2 - Patient Engagement Speed Pass & Ongoing

Module 2.a.iii.3 - Prescribed Milestones

   Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in 
care coordination within the program.

Pass & Complete

   Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient 
Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care 
accreditation by Demonstration Year (DY) 3.

Fail

   Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up.

Pass & Complete
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   Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM.

Fail

   Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, for all participating safety net providers.

Pass & Complete

   Milestone #6 Develop a comprehensive care management plan for each patient  to engage him/her in care and to reduce 
patient risk factors.

Pass & Complete

   Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. 
This plan should clearly delineate roles and responsibilities for both parties.

Pass & Complete

   Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network 
resources for needed services.  Where necessary, the provider will work with local government units (such as SPOAs and public 
health departments).

Pass & Complete

   Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate 
management of chronic diseases.  Develop educational materials consistent with cultural and linguistic needs of the population.

Pass & Complete

2.a.iv

Module 2.a.iv.2 - Patient Engagement Speed Pass & Ongoing

Module 2.a.iv.3 - Prescribed Milestones

   Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency 
department/urgent care center or other healthcare-related purpose.

Pass & Ongoing

   Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale.  Specified bed reduction 
proposed in the project must include active or "staffed" beds.

Pass & Complete

   Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-
determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3. 

Pass & Complete

   Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local 
health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange 
(secure messaging), alerts and patient record look up.

Pass & Complete

   Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Complete

   Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2 Pass & Complete

   Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the 
comprehensive community needs assessment.

Pass & Complete

2.b.iv

Module 2.b.iv.2 - Patient Engagement Speed Pass & Ongoing

Module 2.b.iv.3 - Prescribed Milestones

   Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering
with a home care service or other appropriate community agency.

Pass & Complete

   Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols 
that will ensure appropriate post-discharge protocols are followed.

Pass & Complete

   Milestone #3 Ensure required social services participate in the project. Pass & Complete



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 292 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

Project ID Module Name / Milestone # Review Status
   Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care
manager to visit the patient in the hospital to develop the transition of care services.

Pass & Complete

   Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly 
primary care provider.

Pass & Complete

   Milestone #6 Ensure that a 30-day transition of care period is established. Pass & Complete

   Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Complete

2.d.i

Module 2.d.i.2 - Patient Engagement Speed Fail

Module 2.d.i.3 - Prescribed Milestones

   Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and 
other patient activation techniques.  The PPS must provide oversight and ensure that engagement is sufficient and appropriate.

Pass & Complete

   Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient 
activation and engagement.

Pass & Complete

   Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).  Contract or partner with CBOs to perform 
outreach within the identified "hot spot" areas.

Pass & Complete

   Milestone #4 Survey the targeted population about healthcare needs in the PPS' region. Pass & Complete

   Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, 
measurements of health literacy, and cultural competency.

Pass & Complete

   Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs.  Along with the member's MCO and assigned 
PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10).  

• This patient activation project should not be used as a mechanism to inappropriately move members to different health plans 
and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member.

• Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries.  Sufficient information must be provided 
regarding insurance coverage, language resources, and availability of primary and preventive care services.  The state must 
review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as 
outlined in 42 CFR §438.104.

Pass & Complete

   Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) 
during the first year of the project and again, at set intervals.  Baselines, as well as intervals towards improvement, must be set for
each cohort at the beginning of each performance period.

Pass & Complete

   Milestone #8 Include beneficiaries in development team to promote preventive care. Pass & Complete

   Milestone #9 Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot 
spot" area for health service.  

• If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM
(R) survey and designate a PAM(R) score.

• Individual member's score must be averaged to calculate a baseline measure for that year's cohort.

Pass & Complete
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• The cohort must be followed for the entirety of the DSRIP program.

• On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to

a higher level of activation.      • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' 
network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to 
reconnect with his/her designated PCP. 

• The PPS will NOT be responsible for assessing the patient via PAM(R) survey.

• PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to 
DOH on a quarterly basis.

   Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Pass & Complete

   Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to 
healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.

Pass & Complete

   Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer 
service.

Pass & Complete

   Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project 
beneficiaries using the PAM(R).

Pass & Complete

   Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency 
departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary 
and preventive healthcare services and resources.

Pass & Complete

   Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU 
populations.

Pass & Complete

   Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive 
services for a community member.

Pass & Complete

   Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, to track all patients engaged in the project.

Pass & Complete

3.a.i

Module 3.a.i.2 - Patient Engagement Speed Pass & Ongoing

Module 3.a.i.3 - Prescribed Milestones

   Milestone #1 Co-locate behavioral health services at primary care practice sites.  All participating eligible primary care practices 
must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.

Pass & Complete

   Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement 
process.

Pass & Complete

   Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening 
positive, SBIRT) implemented for all patients to identify unmet needs.

Fail

   Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

   Milestone #5 Co-locate primary care services at behavioral health sites. Pass & Ongoing
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   Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement 
process.

Pass & Ongoing

   Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings. Pass & Ongoing

   Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing

   Milestone #9 Implement IMPACT Model at Primary Care Sites. Pass & Ongoing

   Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care 
standards and policies and procedures for care engagement.

Pass & Ongoing

   Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Pass & Ongoing

   Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model. Pass & Ongoing

   Milestone #13 Measure outcomes as required in the IMPACT Model. Pass & Ongoing

   Milestone #14 Provide "stepped care" as required by the IMPACT Model. Pass & Ongoing

   Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing

3.a.ii

Module 3.a.ii.2 - Patient Engagement Speed Pass & Ongoing

Module 3.a.ii.3 - Prescribed Milestones

   Milestone #1 Implement  a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis 
services.

Pass & Complete

   Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for 
diversion of patients from emergency room and inpatient services.

Pass & Complete

   Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide 
coverage for the service array under this project.

Pass & Complete

   Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities. Pass & Complete

   Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion 
of access to specialty psychiatric and crisis-oriented services.

Pass & Complete

   Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization 
monitoring services (up to 48 hours).

Pass & Complete

   Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by 
medical staff.

Pass & Complete

   Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up by the end of Demonstration Year (DY) 3.

Pass & Complete

   Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral 
health, and substance abuse providers.

Pass & Complete

   Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of Pass & Complete
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care.

   Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

3.c.i

Module 3.c.i.2 - Patient Engagement Speed Pass & Ongoing

Module 3.c.i.3 - Prescribed Milestones

   Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and 
ambulatory care settings.

Pass & Complete

   Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management 
evidence-based best practices.

Pass & Complete

   Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, 
pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and 
patient self-management.

Pass & Complete

   Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford 
Model for chronic diseases in high risk neighborhoods.

Pass & Complete

   Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population. Pass & Complete

   Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

   Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR 
systems used by participating safety net providers.

Fail

3.d.iii

Module 3.d.iii.2 - Patient Engagement Speed Pass & Ongoing

Module 3.d.iii.3 - Prescribed Milestones

   Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and 
community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to 
asthma management.

Pass & Complete

   Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma
specialists, including EHR-HIE connectivity and telemedicine.

Pass & Complete

   Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers. Pass & Complete

   Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected 
population.

Pass & Complete

   Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

4.b.i Module 4.b.i.2 - PPS Defined Milestones Pass & Ongoing

4.b.ii Module 4.b.ii.2 - PPS Defined Milestones Pass & Ongoing



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 296 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

Providers Participating in Projects

Selected Projects

Project 2.a.i Project 2.a.iii Project 2.a.iv Project 2.b.iv Project 2.d.i Project 3.a.i Project 3.a.ii Project 3.c.i Project 3.d.iii Project 4.b.i Project 4.b.ii

Provider Speed Commitments DY3 Q4 DY3 Q4 DY4 Q4 DY3 Q4 DY2 Q4 DY3 Q4 DY3 Q4 DY2 Q4 DY2 Q4

Provider Category
Project 2.a.i Project 2.a.iii Project 2.a.iv Project 2.b.iv Project 2.d.i Project 3.a.i Project 3.a.ii Project 3.c.i Project 3.d.iii Project 4.b.i Project 4.b.ii

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Practitioner - Primary Care 
Provider (PCP)

Total 913 578 858 497 470 - 871 497 396 - 801 95 871 - 877 497 877 497 871 - 871 -

Safety Net 313 177 300 132 221 73 303 132 168 97 297 45 303 177 303 132 303 132 303 - 303 -

Practitioner - Non-Primary Care 
Provider (PCP)

Total 2,607 1,784 2,392 950 1,000 - 2,404 950 1,149 - 2,193 95 2,469 - 2,405 760 2,405 760 2,469 - 2,469 -

Safety Net 361 332 344 243 225 155 346 243 268 85 341 32 347 81 346 182 346 182 347 - 347 -

Hospital
Total 8 13 6 - 3 - 7 9 2 - 3 - 7 - 7 - 7 - 7 - 7 -

Safety Net 7 11 6 - 3 4 6 7 2 6 3 - 6 10 6 - 6 - 6 - 6 -

Clinic
Total 32 40 22 23 8 - 24 - 7 - 18 20 24 - 24 10 24 12 24 - 24 -

Safety Net 26 36 20 25 8 6 21 - 7 8 18 20 21 36 21 10 21 12 21 - 21 -

Case Management / Health 
Home

Total 39 25 32 25 13 - 33 25 11 - 25 - 33 - 33 25 33 25 33 - 33 -

Safety Net 29 16 23 16 8 1 24 16 7 - 19 - 24 10 24 16 24 16 24 - 24 -

Mental Health
Total 418 307 396 71 165 - 391 - 137 - 362 109 404 - 391 103 391 - 404 - 404 -

Safety Net 81 80 75 26 23 3 74 - 29 - 69 25 76 44 74 38 74 - 76 - 76 -

Substance Abuse
Total 20 26 19 8 6 - 19 - 7 - 17 10 19 - 19 10 19 - 19 - 19 -

Safety Net 19 25 18 7 6 2 18 - 6 - 16 9 18 25 18 9 18 - 18 - 18 -

Nursing Home
Total 12 36 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 12 35 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Pharmacy
Total 4 3 2 3 0 - 2 - 2 - 0 - 2 - 2 3 2 3 2 - 2 -

Safety Net 1 0 1 0 0 0 1 - 1 0 0 - 1 - 1 0 1 0 1 - 1 -

Hospice Total 6 6 2 - 0 - 2 - 0 - 0 - 2 - 2 - 2 - 2 - 2 -



New York State Department Of Health 
Delivery System Reform Incentive Payment Project 

DSRIP Implementation Plan Project 

Page 297 of 618
 

I I 

Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

Provider Category 
Project 2.a.i Project 2.a.iii Project 2.a.iv Project 2.b.iv Project 2.d.i Project 3.a.i Project 3.a.ii Project 3.c.i Project 3.d.iii Project 4.b.i Project 4.b.ii 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Selected / 
Committed 

Safety Net 3 0 1 - 0 0 1 - 0 - 0 - 1 - 1 - 1 - 1 - 1 -

Community Based 
Organizations 

Total 0 148 0 68 0 - 0 64 0 - 0 20 0 - 0 65 0 35 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

All Other 
Total 1,677 1,094 1,508 280 817 - 1,542 415 782 - 1,400 190 1,543 - 1,548 454 1,548 432 1,543 - 1,543 -

Safety Net 588 200 532 280 379 216 536 294 346 168 524 19 537 285 536 33 536 333 537 - 537 -

Uncategorized 
Total 810 - 686 - 143 - 686 - 261 - 648 - 698 - 686 - 686 - 698 - 698 -

Safety Net 125 - 83 - 39 - 88 - 29 - 81 - 89 - 88 - 88 - 89 - 89 -

Additional Providers 
Total 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Home and Community Based 
Services 

Total 6 - 4 - 2 - 4 - 0 - 3 - 4 - 4 - 4 - 4 - 4 -

Safety Net 6 - 4 - 2 - 4 - 0 - 3 - 4 - 4 - 4 - 4 - 4 -

Additional Project Scale Commitments 

Instructions: 
Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a 
particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the 
providers/entities/individuals associated with this project, if applicable. 

Project Scale Category Project Selected Committed 
Expected Number of Crisis Intervention Programs Established 3.a.ii 9 7 

Expected Number of Medical Villages Established 2.a.iv 0 2 

PAM(R) Providers 2.d.i 457 275 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iv 2.d.i 3.a.i 3.a.ii 3.c.i 3.d.iii 4.b.i 4.b.ii 

Jacobs Amanda Practitioner - Primary Care Provider (PCP) 

NYS Confidentiality – High 

https://2.a.iv,2.a.v,3.a.ii
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iv 2.d.i 3.a.i 3.a.ii 3.c.i 3.d.iii 4.b.i 4.b.ii 

Medical Arts Sanitarium Substance Abuse 

St Josephs Hosp Substance Abuse 

Orange Regional Medical Ctr Substance Abuse 

Westchester Medical Center Advanced Substance Abuse 

Belvedere Health Services Llc Substance Abuse 

Lexington Center For Recovery Substance Abuse 

Lutheran Center Poughkeeps Ad Nursing Home 

Elant At Newburgh Adhc Nursing Home 

Ten Broeck Commons Adhc Nursing Home 

Bethel Nursing & Rehab Center Nursing Home 

Northern Manor Geri Ctr Adhc Nursing Home 

Wingate Of Ulster Nursing Home 

Schervier Pavilion Snf Nursing Home 

Elant At Goshen Inc Adhc Nursing Home 

Mountainside Residential Cc Nursing Home 

Glen Island Ctr Nrs & Rehabe Nursing Home 

Tarrytown Hall Care Ctr Nursing Home 

Ferncliff Nursing Hm Non Occ Nursing Home 

Northern Metro Rhcf Non-Occ Nursing Home 

Elizabeth Seton Pediatric Center Nursing Home 

Ramapo Manor Ctr Reh & Nrs Nursing Home 

St Josephs Place Nursing Home 

Wartburg Nursing Home Nursing Home 

Valley View Ctr Nrs Care & Rehab Nursing Home 

Waterview Hills Rehab & Nrs Ctr Nursing Home 

Schervier Nursing Care Center Nursing Home 

Summit Park Nursing Care Ctr Nursing Home 

St Cabrini Nursing Home Nursing Home 

Elant At Wappingers Falls Nursing Home 

Regency Extended Care Center Nursing Home 

Poughkeepise Crossings Nursing Home 

NYS Confidentiality – High 
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iv 2.d.i 3.a.i 3.a.ii 3.c.i 3.d.iii 4.b.i 4.b.ii 

Catskill Crossings Nursing Home 

United Hebrew Geri Ctr Snf Nursing Home 

Elant At Brandywine Nursing Home 

Sky View Rehab & Hlth Cr Ctr Nursing Home 

Victoria Home Nursing Home 

Cedar Manor Nursing & Reh Ctr Nursing Home 

Bethel Nursing Home Inc Co Nursing Home 

Sullivan Cnty Adult Cc Nursing Home 

Dutchess Ctr Rehab Healthcare Nursing Home 

Somers Manor Nursing Home Inc Nursing Home 

Elant At Fishkill Nursing Home 

Northern Riverview Hcc Inc Nursing Home 

Middletown Park Rehab & Hlth Cr Ctr Nursing Home 

Montgomery Nursing Home Nursing Home 

Woodland Pond At New Paltz Nursing Home 

Hrnc Operating Llc Nursing Home 

Golden Hill Planning Corp Nursing Home 

Parkview Operating Co Llc Nursing Home 

Kennedy Pavilion Rh I Llc Nursing Home 

Putnam Nursing & Rehab Ctr Nursing Home 

The Grove Valhalla Rehab & Heal Ctr Nursing Home 

Phelps Memorial Hospital Associatio Pharmacy 

Bowden Nancy Pharmacy 

Med-World Acquisition Corp Pharmacy 

Pine Plains Pharmacy Inc Pharmacy 

Margaretville Hosp Pharmacy 

Westchester Med Ctr Pharmacy 

Kingston Hospital Pharmacy 

Benedictine Hospital Pharmacy 

Summit Park Hospital Rockland Pharmacy 

Good Samaritan Hsp Suffern Pharmacy 

NYS Confidentiality – High 
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iv 2.d.i 3.a.i 3.a.ii 3.c.i 3.d.iii 4.b.i 4.b.ii 

Bon Secours Comm Hosp Pharmacy 

St Anthony Community Hospital Pharmacy 

St Lukes Cornwall Pharmacy 

Orange Regional Medical Ctr Pharmacy 

Memorial Hsp Cancer Allied Pharmacy 

Resolution Rx Inc Pharmacy 

Vnsny Community Health Services Hospice 

Calvary Hha & Hospice Care Hospice 

Hospice Care In West/Putnam I Hospice 

Northern Metro Rhcf Non-Occ Hospice 

Hospice Of Orange/Sullivan Cn Hospice 

Hospice Of Dutchess/Ulster Ct Hospice 

Sullivan Cnty Pub Hlth Ser Lthhcp Hospice 

Hudson Health Plan Inc Hospice 

Sullivan Cnty Pub Hlth Ser Hospice 

Vna Of Hudson Valley Hospice 

Dominican Sister Family Healt Hospice 

Phelps Memorial Hsp Assoc Hospice 

Good Samaritan Hsp Suffern Hospice 

Calvary Hospital Inc Hospice 

Phelps Hospice Hospice 

Phelps Hospice Hospice 

9 W. Prospect Community Based Organizations 

Abbott House Community Based Organizations 

Access Pt Community Based Organizations 

Acess-Vr Community Based Organizations 

Acoulon , Sylvie Community Based Organizations 

Administrative Offices Community Based Organizations 

After School Programs Community Based Organizations 

After-School Program Community Based Organizations 

Ahmad B. Hadid Community Based Organizations 

NYS Confidentiality – High 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 483 of 618
Run Date : 03/29/2019

WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iv 2.d.i 3.a.i 3.a.ii 3.c.i 3.d.iii 4.b.i 4.b.ii

Ahmad Hadid Community Based Organizations

Alison Schell Community Based Organizations

Alissa Debaun Community Based Organizations

Amber Mccarthy Community Based Organizations

Analee Figueroa Community Based Organizations

Andrus Community Based Organizations

Angela Canepa Community Based Organizations

Annunziata Community Based Organizations

Another Step Inc Community Based Organizations

Apartment Program Community Based Organizations

Arc Of Rockland, Inc. Community Based Organizations

Assisted Outpatient Treatment Community Based Organizations

Aybar, Maribel, Hygienist Community Based Organizations

Berkshire Farm Community Based Organizations

Birch Ira Community Based Organizations

Bon Secours Medical Group Community Based Organizations

Boulevard Ira Community Based Organizations

Brianne Fegarsky Community Based Organizations

Bridges To Health (B2h) (Ocfs) Community Based Organizations

C.A.R.C./Keon Center Community Based Organizations

Cabrini Apartments Community Based Organizations

Cabrini Care At Home Community Based Organizations

Cabrini Immigrant Services Community Based Organizations

Caitlin Goff Community Based Organizations

Caring For Homeless Of Peekskill (Jan Peek House Community Based Organizations

Carmel Nutrition Center Community Based Organizations

Caroline Cody Community Based Organizations

Catskill Hudson Area Health Education Center Community Based Organizations

Ccsi Community Based Organizations

Chemical Dependency Crisis Center Community Based Organizations

Chemlue Community Based Organizations
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WMCHealth PPS (PPS ID:21)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iv 2.d.i 3.a.i 3.a.ii 3.c.i 3.d.iii 4.b.i 4.b.ii

Cheryl Manna Community Based Organizations

Children'S Health & Research Foundation, Inc/Lower Hudson 
Valley Perinatal Network

Community Based Organizations

Children'S Services Coordinator Community Based Organizations

Childrens Collaborative Community Based Organizations

Choice Of New Rochelle, Inc. Community Based Organizations

Christa Lloyd Community Based Organizations

Christina Garrison Community Based Organizations

Christina Pamphile Community Based Organizations

Christopher Court Residence Community Based Organizations

Christopher Giaquinta Community Based Organizations

Chung Community Based Organizations

Claudia Manzel Community Based Organizations

Cluster Inc. Community Based Organizations

Cold Spring Center Community Based Organizations

Colonial Manor Supp Apt Community Based Organizations

Comfort Keepers Community Based Organizations

Community Based Services, Inc Community Based Organizations

Community Care Collaborative Community Based Organizations

Community Housing Innovations Inc Community Based Organizations

Community League Community Based Organizations

Community Living Skills- Arkville Community Based Organizations

Community Living Skills- Walton Community Based Organizations

Compeer Dutchess Community Based Organizations

Compeer Orange Community Based Organizations

Compeer Rockland Community Based Organizations

Compeer Sullivan Community Based Organizations

Compeer Ulster Community Based Organizations

Compeer Westchester Community Based Organizations

Cortlandt Healthcare Community Based Organizations

Court Evaluations (Adults & Children & Youth) Community Based Organizations

Crime Victims Assistance Program Community Based Organizations
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Cristin Gibson Community Based Organizations

Crystal Cepeda Community Based Organizations

Curious Cubs Daycare Community Based Organizations

Danny Margie Community Based Organizations

Daybreak Independent Services Inc Community Based Organizations

Deirdre Sferrazza Community Based Organizations

Department Of Community & Family Services Chemical 
Dependency Assessors

Community Based Organizations

Devereux Dayhab Community Based Organizations

Discharge Planning & System Advocacy Community Based Organizations

Domestic Violence Services Community Based Organizations

Donna Mandel Community Based Organizations

Dr Nargis Savani Community Based Organizations

Dr. Anand V. Patel Community Based Organizations

Dr. Glen W. Deluca Community Based Organizations

Dr. Henry Sardar Community Based Organizations

Dr. Laurence Miller Community Based Organizations

Dr.Gaska-Salton Community Based Organizations

Dr.Snyder Community Based Organizations

Dr.Zupnic Community Based Organizations

Dutchess County Department Of Community And Family Services Community Based Organizations

Dutchess County Office For The Aging Community Based Organizations

Dutchess Supported Housing Community Based Organizations

Dutchess Vocational Community Based Organizations

Early Childhood Education Community Based Organizations

Eileen Rooney-Gondolfo Community Based Organizations

Elant At Goshen Adult Home Community Based Organizations

Elizabeth Crose Community Based Organizations

Emily Silver???????????????????????????????????????? Community Based Organizations

Eric Martin Community Based Organizations

Erica Covington Community Based Organizations

Erin Mack Community Based Organizations
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Express Pediatrics:Walk In Urgent Care For Children Community Based Organizations

Family Education Program Community Based Organizations

Family Empowerment Council, Inc. (Affiliate Of Occupations, Inc.) Community Based Organizations

Family Service Society Of Yonkers Community Based Organizations

Family Services Inc. Community Based Organizations

Family Services Of Westchester, Inc. Community Based Organizations

Family Ties Of Westchester Admin. Office Community Based Organizations

Family Ties Of Westchester Inc. Community Based Organizations

Field Home-Holy Comforter Community Based Organizations

Florence Street Residence Community Based Organizations

Forensic Services Community Based Organizations

Garage Community Based Organizations

Godson Enyia Community Based Organizations

Green Chimneys Children Services Community Based Organizations

Greenslade Community Based Organizations

Greystone Programs Inc. Community Based Organizations

Halfway House Of Westchester,Inc. Community Based Organizations

Hamid Moaliem Community Based Organizations

Hanson Residence Community Based Organizations

Hasbrouck Supported Apts Community Based Organizations

Hawthorne Foundation Inc Community Based Organizations

Heli Minano Community Based Organizations

Helpline Community Based Organizations

High School Of Fashion Industries School-Based Health Center Community Based Organizations

Highland Ira Community Based Organizations

Hillcrest Medical Associates Community Based Organizations

Hispanic Resource Center Of Larchmont & Mamaroneck Community Based Organizations

Home & Community Based Waiver Community Based Organizations

Home Based Crisis Invervention Community Based Organizations

Hopwa Community Based Organizations

Hospitality House Community Based Organizations
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Housing (Spoa) Community Based Organizations

Hudson Information Technology For Community Health, Inc. Community Based Organizations

Hudson Valley Community Services, Inc. Community Based Organizations

Hudson Valley Rehab Community Based Organizations

Hull Ira Community Based Organizations

Hyde Park Supp Apt Community Based Organizations

Hyman, Mark Community Based Organizations

In Flight, Inc. Community Based Organizations

Intellectual & Developmental Disabilities Services Coordinator Community Based Organizations

Intensive Case Management Community Based Organizations

Ireland Dr. Ira Community Based Organizations

Izel Obermeyer Community Based Organizations

Jail-Based Mental Hygiene Program Community Based Organizations

Jenna Iseman Community Based Organizations

Jenna Isker Community Based Organizations

Jennifer Highley Community Based Organizations

Jennifer Neville Community Based Organizations

Jennifer Povill Community Based Organizations

Jewish Board Of Family & Children'S Services Community Based Organizations

Jewish Family Service Of Orange County Community Based Organizations

Jill Borner Community Based Organizations

John Rosenthal Community Based Organizations

Joseph Malak, M.D. Community Based Organizations

Judy Curcio Community Based Organizations

Kallenburg Community Based Organizations

Kaplan, Jenny Community Based Organizations

Karen Bogerman Community Based Organizations

Katharine Zoppo Community Based Organizations

Katherine Mahar Community Based Organizations

Kaye Daniel-Sayles Community Based Organizations

Kayla Dilorenzo Community Based Organizations
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Keli House Community Based Organizations

Kerseman Supportive Ira Community Based Organizations

Kevin Bowen Community Based Organizations

Kim Omaro Community Based Organizations

Kirschner Supervised Ira Community Based Organizations

Koehler Senior Center Community Based Organizations

Koenig Supervised Ira Community Based Organizations

Kristin Gonzalez Community Based Organizations

Lawrence, Lisa, Hygienist Community Based Organizations

Leah Fallot Community Based Organizations

Leake And Watts Services Inc. Community Based Organizations

Letworth Ddso Hcbs Community Based Organizations

Lifting Up Westchester Community Based Organizations

Linda Revill Community Based Organizations

Lindsey Deible Community Based Organizations

Louis Androne Community Based Organizations

Lynda Guzman Community Based Organizations

Mall , Amanda Community Based Organizations

Mandeep Saini Community Based Organizations

Manerlvette Bradley-Roberts Community Based Organizations

Mara Mendicino Community Based Organizations

Maranatha Human Services Community Based Organizations

Maria Sharma Community Based Organizations

Marisa Bishop Community Based Organizations

Maternal Infant Services Network Community Based Organizations

Medicaid Service Coordination Community Based Organizations

Medical Arts Sanitarium Inc Community Based Organizations

Melissa Sandoval Community Based Organizations

Melrose Avenue Residence Community Based Organizations

Mena Community Based Organizations

Mental Health America/B2h Community Based Organizations
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Mental Health America/Dutchess Community Based Organizations

Mental Health America/Trans Community Based Organizations

Mental Health Association In Putnam County Inc Community Based Organizations

Merone , Judy Community Based Organizations

Mha/Oc - 24 Hr Helpline Community Based Organizations

Mha/Oc - Adult Family Support Community Based Organizations

Mha/Oc - Compeer Community Based Organizations

Mha/Oc - Family Support Services Community Based Organizations

Mha/Oc - Home To Stay Community Based Organizations

Mha/Oc - Hudson House Community Based Organizations

Mha/Oc - Non-Medicaid Care Coordination Community Based Organizations

Mha/Oc - Omh Non-Licensed Homeless Outreach Community Based Organizations

Mha/Oc - Omh Non-Licensed Supported Housing Community Based Organizations

Mha/Oc - Rehabilitative Social Club Community Based Organizations

Mha/Oc - Supported Employment Services Community Based Organizations

Mha/Oc - Vet2vet Peer Support Community Based Organizations

Michael Went Community Based Organizations

Michelle Clarke Community Based Organizations

Michelle Gallo Community Based Organizations

Mid-Hudson Addiction Recovery Centers, Inc. Community Based Organizations

Mid-Hudson Association For Person'S With Disabilities, Inc. Community Based Organizations

Miller, Paula, Hygienist Community Based Organizations

Mobile Crisis Community Based Organizations

Mobile Crisis Intervention Team Community Based Organizations

Modell , Gregg Community Based Organizations

Molly Johnson Community Based Organizations

Mt Vernon Boe Community Based Organizations

Mt. Vernon City School District Community Based Organizations

Mt. Vernon Ressorce Center, Family Ties Of Westchester Community Based Organizations

Nami-Familya Of Rockland County Inc. Community Based Organizations

Natasha Ramgahan Community Based Organizations
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National Council On Alcoholism & Other Drug 
Dependencies/Putnam

Community Based Organizations

Negin Gohari Community Based Organizations

Neketa Mcpherson Community Based Organizations

New Alternatives For Children Community Based Organizations

New Hope Community Community Based Organizations

New Hope Manor Cr Community Based Organizations

New Hope Manor Ir Community Based Organizations

New Rochelle Day Habilitation Community Based Organizations

New York Legal Assistance Group - Legalhealth Community Based Organizations

New York Medical College Community Based Organizations

Newburgh Administrative Center Community Based Organizations

Nicola Smith- Np Community Based Organizations

Non Secure Placement (Jj, Acs) Community Based Organizations

Northeast Parent And Child Society Community Based Organizations

Northern Rivers Community Based Organizations

Ny Start Community Based Organizations

Oasas Shelter Plus Care Community Based Organizations

Ob/Gyn And Specialty Care Center Of Kingston Community Based Organizations

Occupations, Inc. Community Based Organizations

Omh Supported Housing Community Based Organizations

Opengate Inc. Community Based Organizations

Opwdd Apartments Community Based Organizations

Orange County Department Of Mental Health Community Based Organizations

Ossining Resource Center, Family Ties Of Westchester Community Based Organizations

P.S. 57 James Weldon Johnson School-Based Health Center Community Based Organizations

Patricia Dellagrecca Community Based Organizations

Paula Richardson Community Based Organizations

Paula Stephenson Community Based Organizations

Pawling Resource Center Community Based Organizations

Peekskill Resource Center, Family Ties Of Westchester Community Based Organizations

Phoenix House Community Based Organizations
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Planned Parenthood Brewster Community Based Organizations

Planned Parenthood Mount Vernon Community Based Organizations

Planned Parenthood New Rochelle Community Based Organizations

Planned Parenthood Spring Valley Community Based Organizations

Planned Parenthood White Plains Community Based Organizations

Planned Parenthood Yonkers Community Based Organizations

Pleasantvale Ira Community Based Organizations

Powell , Jessica Community Based Organizations

Preadmission Screening Community Based Organizations

Prevention Program Coordinator Community Based Organizations

Preventive Services Community Based Organizations

Probation Mental Health Outreach Program Community Based Organizations

Projects To Empower And Organize The Psychiatrically Labeled, 
Inc. (People, Inc)

Community Based Organizations

Putnam County Office For Senior Resources Community Based Organizations

Putnam Independent Living Services Community Based Organizations

Putnam Valley Center Community Based Organizations

Quazi Al-Tariq Community Based Organizations

Rachel Murran Community Based Organizations

Regional Economic Community Action Program Inc Community Based Organizations

Rehabilitation Supported Services -- Sullivan County Community Based Organizations

Reilly , Lisa Community Based Organizations

Residential Community Based Organizations

Resource Center For Accessible Living, Inc. Community Based Organizations

Resources For Industry (Rfi) Community Based Organizations

Rhinebeck Supported Apt Community Based Organizations

Rockland Hospital Guild Community Based Organizations

Rockland Independent Living Center Community Based Organizations

Rockland Mobile Care, Inc. Community Based Organizations

Rockland Paramedic Services, Inc. Community Based Organizations

Ronald Tomlinson Community Based Organizations

Rosangela Alicea Community Based Organizations
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Rosanne Trendall Community Based Organizations

Rosella Pickens Community Based Organizations

Rss - Health Home Care Management Sd Community Based Organizations

Rss - Orange Case Management Service Dollars Community Based Organizations

Rss - Orange Children & Youth Recreation Community Based Organizations

Rss - Orange Co. Flex Spending Community Based Organizations

Rss - Orange Flex Advocacy Services Community Based Organizations

Rss - Orange Non Medicaid Care Coordination Community Based Organizations

Rss - Orange Omh Non Licensed Supported Housing Community Based Organizations

Rss - Orange Vocational Community Based Organizations

Rss - Sullivan Adult Home Service Dollars Community Based Organizations

Rss - Sullivan C&Y Recreation Community Based Organizations

Rss - Sullivan Crisis Respite Community Based Organizations

Rss - Sullivan Mica Community Based Organizations

Rss - Sullivan Non Licensed Supported Housing Community Based Organizations

Rss - Sullivan Non-Medicaid Care Coordination Community Based Organizations

Rss - Sullivan Peer Advocacy Community Based Organizations

Rss - Transportation Community Based Organizations

Ruby Matthew, Np Community Based Organizations

Rupco, Inc. Community Based Organizations

Saevanee, Pittawat, Hygienist Community Based Organizations

Safie, Tracy, Hygienist Community Based Organizations

Sakina Khan Community Based Organizations

Samaritan Village Community Based Organizations

Samuel Lamb Community Based Organizations

Saugerties Community Based Organizations

Schwartz , Andrew Community Based Organizations

Sheela Carey Community Based Organizations

Special Education School Program Community Based Organizations

St. Dominic'S Home Community Based Organizations

St. Patrick'S Home Community Based Organizations
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Starbbarack Ira Community Based Organizations

Stephanie Mchugh Community Based Organizations

Stickle , Melissa Community Based Organizations

Student Assistance Services Community Based Organizations

Suagerties Ira Community Based Organizations

Sue Adams Community Based Organizations

Sullivan County Adult Care Center Community Based Organizations

Sullivan County Department Of Community Services Community Based Organizations

Sullo , Melissa Community Based Organizations

Supervised Ira (24) Community Based Organizations

Support Services (Transportation & Maintenance Community Based Organizations

Supported Ira (3) Community Based Organizations

Supportive Case Management Community Based Organizations

Supportive Employment Community Based Organizations

Susan Ohanesian Community Based Organizations

Sylvester St Supp Apt Community Based Organizations

Sylvia Berrios-Spencer Community Based Organizations

Taino Towers Community Based Organizations

Tarrytown Ymca Housing Lp Community Based Organizations

Taylor Community Based Organizations

Teevlowitz , Neil Community Based Organizations

The Alcohol And Drug Abuse Council Of Delaware Co. Inc. Community Based Organizations

The Alcoholism And Drung Abuse Council Community Based Organizations

The Association For Mentally Ill Children Of Westchester, Inc. Community Based Organizations

The Children'S Village Community Based Organizations

The Institute For Family Health Center For Counseling At Aids 
Service Center

Community Based Organizations

The Institute For Family Health Center For Counseling At Frisby 
Avenue

Community Based Organizations

The Pines At Poughkeepsie,Center For Nursing And 
Rehabilitation

Community Based Organizations

The Sullivan County Federation For The Homeless Community Based Organizations
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Theresa Cramer Community Based Organizations

Thomas Richter Community Based Organizations

Thompson Community Based Organizations

Thrive Community Based Organizations

Tracy Roberts Community Based Organizations

Trauma Team Community Based Organizations

Ulster Apts Ira Community Based Organizations

Ulster County Department Of Social Services Community Based Organizations

Ulster County Health Home / Institute For Family Health Community Based Organizations

Ulster Prevention Council Community Based Organizations

United Cerebral Palsy Assoc. Of Putnam & Southern Dutchess Community Based Organizations

United Preschool Community Based Organizations

Valdez, Dolca, Hygienist Community Based Organizations

Valleau , John Community Based Organizations

Vanessa Pizarro Community Based Organizations

Veronica Zak Community Based Organizations

Village Of Haverstaw Dept. Of Youth And Family Services Community Based Organizations

Vocational Case Management Community Based Organizations

Vocational Rehabilitation - Access-Vr Community Based Organizations

Volunteer Counseling Service Of Rockland County Community Based Organizations

Volunteers Of America-Greater New York Community Based Organizations

Wales Avenue Community Based Organizations

Washington Irving Campus School-Based Health Center Community Based Organizations

Welch Community Based Organizations

Westchester County Department Of Community Mental Health Community Based Organizations

Westchester Independent Living Center, Inc. Community Based Organizations

Westhab Inc Community Based Organizations

White Plains Youth Bureau Community Based Organizations

William Castillo Community Based Organizations

Wkc Ira Community Based Organizations

Yael Malik Community Based Organizations
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Run Date : 03/29/2019 

WMCHealth PPS (PPS ID:21) 

* Safety Net Providers in Green 

Participating in Projects 
Provider Name Provider Category 2.a.i 2.a.iii 2.a.iv 2.b.iv 2.d.i 3.a.i 3.a.ii 3.c.i 3.d.iii 4.b.i 4.b.ii 

Regency Extended Care Center All Other 

Poughkeepise Crossings All Other 

Catskill Crossings All Other 

United Hebrew Geri Ctr Snf All Other 

Elant At Brandywine All Other 

Sky View Rehab & Hlth Cr Ctr All Other 

Victoria Home All Other 

Taylor Care Center At Westche All Other 

Cedar Manor Nursing & Reh Ctr All Other 

Bethel Nursing Home Inc Co All Other 

Sullivan Cnty Adult Cc All Other 

Dutchess Ctr Rehab Healthcare All Other 

Somers Manor Nursing Home Inc All Other 

Elant At Fishkill All Other 

Northern Riverview Hcc Inc All Other 

Halata Michael S Md All Other 

Edelson Charles W Md Pc All Other 

Margaretville Hosp All Other 

Westchester Med Ctr All Other 

Phelps Memorial Hsp Assoc All Other 

Blythedale Childrens Hospital All Other 

Kingston Hospital All Other 

Benedictine Hospital All Other 

Summit Park Hospital Rockland All Other 

Good Samaritan Hsp Suffern All Other 

Bon Secours Comm Hosp All Other 

St Anthony Community Hospital All Other 

St Lukes Cornwall All Other 

Calvary Hospital Inc All Other 

Medical Arts Sanitarium All Other 

Fish Bernard G Md All Other 

NYS Confidentiality – High 
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